

BASIC DATA**Loan 1432-INO: Engineering Education Development Project****Program Preparation/Institution Building**

TA No.	TA Name	Type	No. of Person-Months	Amount (\$'000)	Approval Date
2096	Engineering Education Development	PPTA	45	800	7 Jun 1994

Key Program Data

	As per ADB Loan Documents	Actual
Total Project Cost	\$102.0	71.4
ADB Loan Amount/Utilization(\$ million)	\$102.0	71.4

Key Dates

	Expected	Actual
Fact-Finding I		11 - 31 May 1995
Appraisal		4 - 12 Sep 1995
Loan Negotiations		4 - 6 Dec 1995
Board Approval		6 Feb 1996
Loan Agreement		18 Mar 1996
Loan Effectiveness	7 May 1996	7 May 1996
Project Completion	1 April 2001	12 Dec 2002
Loan Closing	1 Oct 2001	12 Dec 2002
Months (effectiveness to completion)	58	77.5

Borrower Republic of Indonesia

Executing Agency Directorate General of Higher Education

TYPE OF MISSION	No. of Missions	No. of Person-Days
Fact-Finding	1	60
Appraisal	1	112
Inception	1	4
Review	9	145
Program Completion	1	15
Operations Evaluation	1	