

## PROCUREMENT PLAN

### Project Information

Country	Kyrgyz Republic
Name of Recipient	Kyrgyz Republic
Project Name	Vocational Education and Skills Development Project
Grant Reference	[to be assigned after approval]
Date of Effectiveness	Expected in March 2007
Amount US\$	\$10 million
Executing Agency	Ministry of Labor and Social Protection
Approval Date of Original Procurement Plan	February 2007
Approval of the most recent Procurement Plan	February 2007
Publication for Local Advertisements (expected)	Expression of Interest: March 2007 General Procurement Notice: April 2007 Request for Proposals: May 2007 Invitation for Bids: June 2007
Period covered by this Plan	March 2007 – August 2008

### Procurement Thresholds for Works and Goods & Related Service

Procurement Method	To be used (Value \$)
ICB Works	Above 1,000,000
ICB Goods	Above 500,000
NCB Works	1,000,000 or less
NCB Goods	500,000 or less
Shopping Goods	100,000 or less

**Table: Procurement Mode**

Description	Procurement Mode	No. of Package	Expected Date of Advertisement
<b>A. Civil Works</b>			
1. Rehabilitation of training workshops	NCB	4	Q3 2007
2. Rehabilitation of dormitories	NCB	4	Q3 2007
<b>B. Equipment, Furniture and Vehicles</b>			
1. ICT equipment	NCB	1	Q4 2007
2. Furniture for workshops	S	1	Q3 2007
3. Equipment for training workshops	ICB/NCB	5	Q4 2007
4. Vehicles	S	1	Q2 2007
5. Mobile training workshops	ICB/NCB	1	Q2 2008
<b>C. Materials</b>			
1. Awareness materials	S	1	Q4 2007
2. Material for Entrepreneurship Training	S	1	Q2 2007
3. Learning material	S	2	Q4 2007
<b>D. Consulting Service</b>			
1. Consultant firm	QCBS	1	Q2 2007
2. ICT consulting firm	QCBS	1	Q3 2007
3. Training providers	Individual recruitment	5	Q4 2007
4. Engineering Consulting Firm	QCBS	1	Q2 2007

ICB = international competitive bidding, ICT = information and communications technology, NCB = national competitive bidding, S = shopping, Q = quarter, QCBS = quality and cost-based selection.

Source: Asian Development Bank projections.