

PROCUREMENT PLAN

Project Information	
Project Name	Nepal: Rural Reconstruction and Rehabilitation Sector Development Program
Project Number	
Project Cost	\$78.4 million
Of Which ADB Grant Amounts	\$50.0 million
Executing Agency	Ministry of Local Development
Approval Date of Original Procurement Plan	8 November 2007
Approval of most recent Procurement Plan	Not applicable
Publication for Local Advertisements	Target in first quarter of 2008
Period covered by this Plan	18 months from date of grant effectiveness

Table A13.1: Procurement Thresholds for Goods and Related Services, Works and Supply

Procurement Method	Threshold (\$)
Goods	
International Competitive Bidding (ICB)	>1,000,000
National Competitive Bidding (NCB)	>100,000 and <= 1,000,000 Usage subject to the provisions of NCB annex
Shopping	<= 100,000
Works	
ICB	>1,000,000
NCB	>100,000 and <= 1,000,000 Usage subject to the provisions of NCB annex
Shopping	>30,000 and <=100,000
Community participation	<=30,000, in accordance with ADB's <i>Procurement Guidelines</i> (2007) para. 3.17, and PAI 3.05H, and PAI 5.12

Table A13.2: Procurement Thresholds for Consulting Services

Procurement Method	Threshold (\$)
Quality- and Cost-Based Selection (QCBS)	>200,000
Consultants Qualifications Selection (CQS)	<=200,000
Least-Cost Selection (LCS)	<=100,000
Single Source Selection (SSS)	Applied in accordance with paras. 2.29–2.31, ADB's <i>Guidelines on the Use of Consultants</i> (2007)
Individual Consultant Selection (ICS)	Applied in accordance with para. 2.34, ADB's <i>Guidelines on the Use of Consultants</i> (2007)

Table A13.3: Goods and Works Contracts in Excess of \$100,000

Contract Description	Estimated Cost (\$ million)	Number of Contracts	Procurement Method	Expected Date of Advertisement	Prior Review (Yes/No)
Civil Works	51.0	Multiple	NCB	October 2008	Yes
Vehicle and Equipment	3.2	Multiple	ICB / NCB	February 2008	Yes

Table A13.4: Consulting Services Contracts in Excess of \$100,000

Contract Description	Estimated Cost (\$ million)	Number of Contracts	Procurement Method	Expected Date of Advertisement	Prior Review (Yes/No)
Central Implementation Support Consultants	2.7	6	QCBS (1)/ ICS (5)	February 2008	Yes
District Implementation Support Team	5.8	Multiple	CQS (20)/ ICS/LCS	February 2008	Yes