

MASTER PROCUREMENT PLAN

Table A5.1: Project Information

Country	Solomon Islands
Name of Grantee	Government of Solomon Islands
Project Name	Emergency Assistance Project
Project Reference	SOL 41105
Date of Effectiveness	July 2007*
Amount	\$9.75 million
Of which, Committed	—
Executing Agency	Ministry of Infrastructure Development
Approval Date of Original Procurement Plan	June 2007*
Approval of Most Recent Procurement Plan	June 2007*
Publication for Local Advertisements	Expressions of Interest: August 2007* General Procurement Notice: August 2007* Invitation for Bids: November 2007*
Period Covered By This Plan	July 2007–December 2007

* = estimated date

— = not applicable

Source: Asian Development Bank estimates.

Table A5.2: Procurement Thresholds for Works, Goods, and Related Services

Procurement Method	Value To Be Used Above (\$)
ICB Works	\$1,000,000
ICB Goods	\$500,000
NCB Works	Less than \$1,000,000
NCB Goods	Less than \$500,000
Shopping Works	Less than \$100,000
Shopping Goods	Less than \$100,000
Exceptional Methods: Community participation in procurement will be employed for small scale works and maintenance, in which local groups are contracted for routine road maintenance.	Less than \$50,000

Source: Asian Development Bank estimates.

Table A5.3: Procurement Thresholds for Consulting Services

Procurement Method	Value To be Used Above (\$)
Quality- and Cost-Based Selection (QCBS)	—
Consultants Qualifications Selection	—
Least-Cost Selection	—
Exceptional Methods	—
Single source selection will be used to select consulting services due to the emergency nature of the Project.	Less than \$650,000

— = not available.

Source: Asian Development Bank estimates.

Table A5.4: Contract Packages Exceeding \$100,000 for Goods, Works, and Consulting Services

Ref	Contract Description	Estimated Cost (\$)	Procurement Method	Expected Date of Advertisement	Prior Review Y/N	Comments
1	Civil Works – roads	4,000,000	ICB / NCB	November 2007*	Y	The number and size of contracts to be finalized once subprojects are appraised and selected
2	Civil Works – wharves	2, 150,000	ICB / NCB	November 2007*	Y	
3	Civil Works – water supply /sanitation	1, 010,000	ICB / NCB	November 2007*	Y	
3	Civil Works - maintenance	250,000	CC	January 2007*		
5	Consultants Services	650,000	Direct selection	—		

CP = community procurement, ICB = international competitive bidding, km = kilometer, LBES = Labor-Based Equipment Supported, NCB = national competitive bidding, S = shopping.

* = estimated date

— = not available.

Source: Asian Development Bank estimates.