

PROCUREMENT PLAN AND CONTRACT PACKAGES

Table A6.1: Project Information

Country	Socialist Republic of Viet Nam
Name of Borrower	Government of Viet Nam
Project Name	GMS Kunming–Hai Phong Transport Corridor—Noi Bai–Lao Cai Highway Project
Loan Reference	TBD
Date of Effectiveness	TBD
Amount \$	\$1,096,000,000
Of which Committed, \$	TBD
Executing Agency	Vietnam Expressway Corporation
Approval Date of Original Procurement Plan	TBD
Approval of Most Recent Procurement Plan	TBD
Publication for Local Advertisement	October 2007
Period covered by this Plan	November 2007–June 2012

GMS = Greater Mekong Subregion, TBD = to be determined.
Source: Asian Development Bank.

Table A6.2: Procurement Thresholds

Procurement Method	Thresholds
Goods and Related Services, Works, and Supply and Installation	
ICB (Works)	above \$2,000,000
ICB (Goods)	above \$500,000
NCB (Works)	above \$100,000, below \$2,000,000
NCB (Goods)	above \$100,000, below \$500,000
Shopping (Works)	below \$100,000
Shopping (Goods)	below \$100,000
Consulting Services	
Quality- and Cost-Based Selection	above \$200,000

ICB = international competitive bidding, NCB = national competitive bidding.
Source: Asian Development Bank.

Table A6.3: List of Contract Packages and Mode of Procurement over \$100,000

Contract Details		Approximate Value (\$ million)	Procurement Mode	Expected Date of Advertisement	ADB Review Y/N	Comments
A. Civil Works						
A-1	Package A (Km 0–Km 27)	90.0	ICB	4 th Quarter of 2007	Yes	Financed by ADB (OCR and ADF)
A-2	Package B (Km 27–Km 49)	89.0	ICB	4 th Quarter of 2007	Yes	Financed by ADB (OCR and ADF)
A-3	Package C (Km 49–Km 80)	117.0	ICB	4 th Quarter of 2007	Yes	Financed by ADB (OCR and ADF)
A-4	Package D (Km 80–Km 110)	76.0	ICB	4 th Quarter of 2007	Yes	Financed by ADB (OCR and ADF)
A-5	Package E (Km 110–Km 151)	102.0	ICB	4 th Quarter of 2007	Yes	Financed by ADB (OCR and ADF)
A-6	Package F (Km 151–Km 190)	96.0	ICB	4 th Quarter of 2007	Yes	Financed by ADB (OCR and ADF)
A-7	Package G (Km 190–Km 218)	69.0	ICB	4 th Quarter of 2007	Yes	Financed by ADB (OCR and ADF)
A-8	Package H (Km 218–Km 244)	64.0	ICB	4 th Quarter of 2007	Yes	Financed by ADB (OCR and ADF)
B. Equipment						
B-1	Electric, communication, and tolling systems and associated facilities	23.0	ICB	2 nd Quarter of 2011	Yes	Financed by ADB (OCR)
B-2	Operation and maintenance equipment and vehicles	2.0	ICB	2 nd Quarter of 2011	Yes	Financed by ADB (OCR)
C. Consulting Services						
C-1	Project supervision	25.0	QCBS	4 th Quarter of 2007	Yes	Financed by ADB (ADF) The quality-cost ratio is 80:20.

ADB = Asian Development Bank, ADF = Asian Development Fund, ICB = international competitive bidding, OCR = ordinary capital resources, QCBS = quality- and cost-based selection.

Note: Prior review and approval by ADB of procurement documents, bid evaluation reports, technical and financial proposals evaluation reports, and proposed award of contracts is required.

Source: Asian Development Bank estimates.