

NARBO Benchmarking Logical Framework

Narrative Summary	Objectively Verifiable Indicators	Means of Verification	Risks and Assumptions
Goal: Achieve IWRM in river basins throughout Asia	Steady improvement of performance by NARBO members	Annual Performance Evaluation report	
Purpose: Enable continual performance improvement by facilitating sharing of information, good practices and lessons amongst participating RBO members of NARBO.	NARBO member RBO organizations adopt performance guidelines and use web system by end of year 3.	Web use statistics NARBO Annual reports RBO Annual reports	NARBO members retain mandate for IWRM in basins
Outputs: 1. Guidelines for evaluation of RBO performance 2. Common platform for evaluation of RBO performance	Discussion document available by month 2 Workshop during month 3 Draft Benchmarking Guidelines by month 6 Final Guidelines by month 15 Web specification by month 3 Beta tests Web system available by month 7 Operational web system by month 17	Reports available to NARBO members Web performance statistics	NARBO members support performance benchmarking as a core activity of RBOs
Activities: 1.1 development of discussion document on indicators and RBO classification 1.2 workshop on indicators and classification 1.3 revision of indicators and publication of draft guidelines 1.4 pilot test of guidelines by selected RBOs 1.5 revision workshop 1.6 finalization and publication of guidelines in RBO performance evaluation 2.1 translation of guidelines to web enabled database and development of multi-lingual user interface 2.2 pilot test of web system and RBO benchmarking home page 2.3 revision of web system 2.4 maintenance and support of web RBO benchmarking system 2.5 annual Benchmarking report to NARBO members	Budget: To be developed In-kind contribution ADB – to be defined IWMI – to be defined JWA – to be defined ADBI – to be defined Annual Maintenance Budget for Operational phase – to be defined	Quarterly progress reports to NARBO/ADB	NARBO members agree to submit performance data to web system and to exchange best practice information NARBO members agree to provide resource support for maintenance of web site during operational phase (Month 18 onwards)