

PROCUREMENT PLAN

Basic Data

Project Name: Second Education Project Country: Kyrgyz Republic Grant Amount: \$15,500,000 Date of First Procurement Plan: 27 October 2005	Executing Agency: Ministry of Education and Science Loan (Grant) Number: Grant Date of this Procurement Plan: 02 February 2010
---	---

A. Process Thresholds, Review and 18-Month Procurement Plan

1. Project Procurement Thresholds

1. Except as the Asian Development Bank (ADB) may otherwise agree, the following process thresholds shall apply to procurement of goods and works.

Procurement of Goods and Works	
Method	Threshold
International Competitive Bidding for Goods	More than \$500,000
National Competitive Bidding (NCB) for Works	Below \$1,000,000
National Competitive Bidding for Goods	Beneath that stated for ICB, Goods
Shopping for Works	Below \$100,000
Shopping for Goods	Below \$100,000

2. ADB Prior or Post Review

2. Except as ADB may otherwise agree, the following prior or post review requirements apply to the various procurement and consultant recruitment methods used for the project.

Procurement Method	Prior or Post	Comments
Procurement of Goods and Works		
ICB Goods	Prior	ADB SBD
NCB Works	Prior	ADB SBD
NCB Goods	Prior	ADB SBD
Shopping for Works	Prior	
Shopping for Goods	Prior	
Recruitment of Consulting Firms		
Quality- and Cost-Based Selection (QCBS)	Prior	RFP
Other selection methods: Consultants Qualifications (CQS), Least-Cost Selection (LCS), Fixed Budget (FBS), and Single Source (SSS)	Prior	RFP
Recruitment of Individual Consultants		
Individual Consultants	Prior	

3. Goods and Works Contracts Estimated to Cost Less than \$1 Million and Consulting Services Contracts Less than \$100,000

3. The following table groups smaller-value goods, works and consulting services contracts for which procurement activity is either ongoing or expected to commence within the next 18 months.

General Description	Value of Contracts (cumulative)	Number of Contracts	Procurement / Recruitment Method¹	Comments
Works				
Rehabilitation of 14 rural schools planned for 2010	\$672,760	9	NCB	Nine packages
Goods				
Procurement of Computer Language Laboratory Equipment	\$906,000	2	ICB	Two packages
Publishing & Printing textbooks and learning materials	\$1,589,500	5	ICB	Five packages
Consulting services				
Selection of Audit company for conducting annual financial audit for 2009-2011	\$20,000	1	CQS	National firm

B. Indicative List of Packages Required Under the Project

4. The following table provides an indicative list of all procurement (goods, works and consulting services). Contracts financed by the Borrower and others should also be indicated.

General Description	Estimated Value (cumulative)	Estimated Number of Contracts	Procurement Method	Domestic Preference Applicable	Comments
Goods					
Procurement of Computer Language Laboratory Equipment	\$906,000	2	ICB	-	Two packages
Publishing & Printing textbooks and learning materials	\$1,589,500	5	ICB		Five packages
Works					
Rehabilitation of 14 rural schools planned for 2010	\$672,760	9	NCB	-	Nine packages
Consulting Services					
Selection of Audit company for conducting annual financial audit for 2009-2011	\$20,000	1	CQS	BTP	National firm