



Project Data Sheet

Project 44356-022

Project Name National Flood Emergency Response

Project Number 44356-022

Country / Economy Pakistan

Project Status Closed

Project Type / Modality of Assistance Grant

Source of Funding / Amount **Grant 0214-PAK: National Flood Emergency Response**
Asia Pacific Disaster Response Fund US\$ 3.00 million

Strategic Agendas Environmentally sustainable growth
Inclusive economic growth

Drivers of Change

Sector / Subsector **Public sector management** / Social protection initiatives

Gender

Description The project would contribute significantly to the Government's efforts to provide rescue and relief to the affected population and also enhance the capacity of the rescue and relief agencies to meet future needs by replacing the stock of emergency item. The National Disaster Management Agency will procure emergency supplies including tents, and blankets. The stock will then be transferred to the store of provincial and state government according to their respective needs.

Project Rationale and Linkage to Country/Regional Strategy The current flood disaster is of a scale beyond the capacity of Pakistan and its own agencies to meet the immediate expenses necessary to restore life-saving services to the affected populations. Pakistan needs help with meeting the costs of disaster management and coordination. The APDRF is a facility that can be used to help with some of the costs associated with the emergency response. The Government has requested assistance for this purpose.

Impact NDMA is able to respond to existing and future emergencies and disasters in an efficient and effective manner

Project Outcome

Description of Outcome Fully equipped NDMA to respond to the current Floods and future disasters across the four provinces

Progress Toward Outcome Stock of blankets and tents procured and stock replenished.

Implementation Progress

Description of Project Outputs	Procurement of blankets, tents and emergency rescue equipment for issuance to the flood affected people and stockpiling for future disasters.
Status of Implementation Progress (Outputs, Activities, and Issues)	Procurement committee formed Disbursement completed for the intended purpose
Geographical Location	

Summary of Environmental and Social Aspects

Environmental Aspects	Project includes emergency relief distribution.
Involuntary Resettlement	No involuntary resettlement.
Indigenous Peoples	Not application

Stakeholder Communication, Participation, and Consultation

During Project Design	Not applicable.
During Project Implementation	Not applicable

Business Opportunities

Consulting Services	None.
Procurement	NDMA procurement will be done in accordance with Pakistan Public Procurement Rules by forming a purchase committee including representation from ADB for procurement of blankets, tents to replenish NDMA relief store and procure emergency rescue equipment for to meet large scale disasters and hazards.
Responsible ADB Officer	Shafi, Mian S.
Responsible ADB Department	Central and West Asia Department
Responsible ADB Division	Pakistan Resident Mission
Executing Agencies	<i>Ministry of Economic Affairs and Statistics Room 316, Block C Secretariat Building Islamabad, Pakistan</i>

Timetable

Concept Clearance	18 Aug 2010
Fact Finding	18 Aug 2010 to 18 Aug 2010
MRM	-
Approval	19 Aug 2010
Last Review Mission	-
Last PDS Update	27 Sep 2013

Grant 0214-PAK

Milestones

Approval	Signing Date	Effectivity Date	Closing		
			Original	Revised	Actual

19 Aug 2010 22 Oct 2010 22 Oct 2010 22 Apr 2011 - 30 Sep 2013

Financing Plan

Grant Utilization

	Total (Amount in US\$ million)	Date	ADB	Others	Net Percentage
Project Cost	3.00	Cumulative Contract Awards			
ADB	3.00	17 Jun 2022	2.98	0.00	99%
Counterpart	0.00	Cumulative Disbursements			
Cofinancing	0.00	17 Jun 2022	2.98	0.00	99%

© 2023 Asian Development Bank

This page was generated from /projects/44356-022/main on 06 June 2023