



Indonesia: Decentralized Basic Education

Project Name	Decentralized Basic Education
Project Number	31137-013
Country / Economy	Indonesia
Project Status	Closed
Project Type / Modality of Assistance	Loan
Source of Funding / Amount	Loan 1863-INO: Decentralized Basic Education Asian Development Fund US\$ 100.00 million
Strategic Agendas	Inclusive economic growth
Drivers of Change	Gender Equity and Mainstreaming Governance and capacity development
Sector / Subsector	Education / Education sector development - Pre-primary and primary - social protection initiatives - Secondary - social protection initiatives
Gender	Effective gender mainstreaming
Description	The broad goals of the Project are to contribute to (i) poverty reduction by addressing inequity in human development through improved provision and completion of the nine-year basic education for poverty-affected children; and (ii) implementation of regional autonomy by supporting decentralized management of basic education. The immediate objectives are to: (i) improve poor children's participation in and completion of nine-year basic education; (ii) develop the capacity of districts to plan, manage, finance and deliver basic education services, improve community participation in developing basic education; and (iii) demonstrate the effectiveness of proposed and demand-based block grant mechanisms to support initiatives of the school, community and district for basic education improvement.
Project Rationale and Linkage to Country/Regional Strategy	The Development Plan of the Government (PROPENAS) and the ADB country operational strategy prioritize poverty reduction and regional equity. Achieving and sustaining these goals require equitable provision of quality basic education to set a foundation (i) to reduce existing gaps in human development across the country, and (ii) to improve balanced availability of trainable human resources to support social and economic development. The project will contribute to these strategic goals, through (i) focused investment in basic education targeted to poverty affected areas, schools, and children, and (ii) improved management and governance of basic education through decentralization and measures for transparency and accountability of the basic education system to communities and civil society. CSP 2001-2003 and CSP 2006-2009
Impact	Support to the National Development Plan goal to achieve universal nine-year basic education that serves the needs of the poor and marginalized people and is responsive to local needs

Project Outcome

Description of Outcome	*Improved poor children's participation, transition completion, and performance in nine year basic education in Bali, DKI Jakarta, and NusaTenggara Barat (NTB). **School-based management (SBM) implemented ***Decentralized basic education management support to districts in Bali, NTB, and DKI Jakarta
------------------------	---

Progress Toward Outcome

Implementation Progress

Description of Project Outputs
Status of Implementation Progress (Outputs, Activities, and Issues)
Geographical Location

Safeguard Categories

Environment	C
Involuntary Resettlement	
Indigenous Peoples	

Summary of Environmental and Social Aspects

Environmental Aspects
Involuntary Resettlement
Indigenous Peoples
Stakeholder Communication, Participation, and Consultation
During Project Design
During Project Implementation

Business Opportunities

Consulting Services	<p>The Project will finance three packages of consultants: (i) Package A: Mentoring Services for School Based Management, (ii) District Capacity Building and Implementation Support, and (iii) Package C: Independent Monitoring and Evaluation. Package A will comprise one international consultant (30 person months), 13 domestic consultants (684 person months) and about 85 domestic community worker-type mentors to work directly with schools and communities. Package B will comprise one international consultant (24 person-months) and 46 domestic consultants (1,680 person-months). Package C will comprise one international consultant (48 person-month) and 16 domestic consultants (560 person-months).</p> <p>The consultants will be selected and engaged in accordance with the ADB's Guidelines on Use of Consultants and other arrangements acceptable for ADB for engagement of domestic consultants. Advance procurement action has been allowed for the recruitment of consultants.</p>
Procurement	<p>The Project will support rehabilitation of school facilities not meeting the minimum conditions of learning. It is estimated that the loan will cover rehabilitation of approximately 1400 primary and junior secondary schools. Civil works for school rehabilitation and school furniture (both labor and materials) will be procured locally by beneficiary schools and communities through procedures acceptable to ADB, based on the procedures already working under on-going ADB financed projects.</p> <p>The Project will procure a small amount office equipment for project implementation units (CFU, PPMU, and DPMMU), such as computers for administration and data processing/management, and vehicles. Each package is estimated to cost less than \$50,000 and will be procured under Direct Purchase procedures showing evidence of limited local tender to obtain the most competitive prices. As each district has slightly different requirements, and districts enter into project implementation in phases, equipment will be packaged and procured in accordance with ADB's Guidelines for Procurement under ADB loans.</p> <p>The Project will finance purchase of textbooks and other teaching/learning materials through the SDF school improvement category. Actual requirements will be determined by each school, but will not exceed \$6,000. Schools will select and purchase textbooks and materials, using Direct Purchase procedures showing evidence of limited local tender to obtain the most competitive prices.</p>

Responsible ADB Officer	Hirosato, Yasushi
Responsible ADB Department	Southeast Asia Department
Responsible ADB Division	Human and Social Development Division, SERD
Executing Agencies	<p>Ministry of Education, Culture, Research and Technology Mr Dedi Karyana dbep.jakarta@yahoo.com Directorate General of Management of Primary and Secondary Education, Directorate of Junior Secondary Education, JL Jenderal Sudirman Bldg. E, Senayan Jakarta 10270, Jakarta, Indonesia Ministry of Religious Affairs Jl. Lap. Banteng Barat 3-4 Lt. VII Km.C.702 Indonesia</p>

Timetable	
Concept Clearance	08 Mar 2001
Fact Finding	06 Nov 2000 to 30 Mar 2001
MRM	21 May 2001
Approval	29 Nov 2001
Last Review Mission	-
PDS Creation Date	05 Dec 2006
Last PDS Update	20 Oct 2010

Loan 1863-INO

Milestones					
Approval	Signing Date	Effectivity Date	Closing		
			Original	Revised	Actual
29 Nov 2001	20 Feb 2002	20 May 2002	31 Dec 2008	-	30 Jun 2009

Financing Plan		Loan Utilization			
	Total (Amount in US\$ million)	Date	ADB	Others	Net Percentage
Project Cost	100.00	Cumulative Contract Awards			
ADB	100.00	17 Jun 2022	112.07	0.00	100%
Counterpart	0.00	Cumulative Disbursements			
Cofinancing	0.00	17 Jun 2022	112.07	0.00	100%

Project Page	https://www.adb.org/projects/31137-013/main
Request for Information	http://www.adb.org/forms/request-information-form?subject=31137-013
Date Generated	06 June 2023

ADB provides the information contained in this project data sheet (PDS) solely as a resource for its users without any form of assurance. Whilst ADB tries to provide high quality content, the information is provided "as is" without warranty of any kind, either express or implied, including without limitation warranties of merchantability, fitness for a particular purpose, and non-infringement. ADB specifically does not make any warranties or representations as to the accuracy or completeness of any such information.