



Project Data Sheet

Project 37052-012

| | | |
|--|---|-----------------|
| Project Name | Integrated Coastal Fisheries Resource Management | |
| Project Number | 37052-012 | |
| Country / Economy | Indonesia | |
| Project Status | Closed | |
| Project Type / Modality of Assistance | Technical Assistance | |
| Source of Funding / Amount | TA 4373-INO: Integrated Coastal Fisheries Resource Management | |
| | Government of the United Kingdom | US\$ 790,000.00 |
| Strategic Agendas | Environmentally sustainable growth Inclusive economic growth | |
| Drivers of Change | Governance and capacity development | |
| Sector / Subsector | Agriculture, natural resources and rural development / Fishery | |
| Gender | | |
| Description | | |
| Project Rationale and Linkage to Country/Regional Strategy | | |
| Impact | | |

Project Outcome

Description of Outcome

Progress Toward Outcome

Implementation Progress

Description of Project Outputs

Status of Implementation Progress (Outputs, Activities, and Issues)

Geographical Location

Safeguard Categories

Environment B

Involuntary Resettlement

Indigenous Peoples

Summary of Environmental and Social Aspects

Environmental Aspects

Involuntary Resettlement

Indigenous Peoples

Stakeholder Communication, Participation, and Consultation

During Project Design

During Project Implementation

Responsible ADB Officer Weidong Zhou

Responsible ADB Department Southeast Asia Department

Responsible ADB Division Environment, Natural Resources & Agriculture Division, SERD

Executing Agencies *Directorate General of Capture Fisheries*
Mr. Aji Sularso, Secretary
Jl Harsono RM, No.3 Ragunan Jakarta, Selatan

Timetable

| | |
|---------------------|----------------------------|
| Concept Clearance | 13 Apr 2003 |
| Fact Finding | 15 Apr 2004 to 29 Apr 2004 |
| MRM | - |
| Approval | 10 Aug 2004 |
| Last Review Mission | - |
| Last PDS Update | 12 Dec 2006 |

TA 4373-INO

Milestones

| Approval | Signing Date | Effectivity Date | Closing | | |
|-----------------|---------------------|-------------------------|-----------------|----------------|---------------|
| | | | Original | Revised | Actual |
| 10 Aug 2004 | 17 May 2005 | 17 May 2005 | 30 Jun 2005 | 31 Jul 2006 | 27 Jun 2007 |

Financing Plan/TA Utilization

| | | | | | | | Cumulative Disbursements | |
|------|-------------|-------------|---------------|-----------------|--------|--------------|---------------------------------|------------|
| ADB | Cofinancing | Counterpart | | Project Sponsor | Others | Total | Date | Amount |
| | | Gov | Beneficiaries | | | | | |
| 0.00 | 790,000.00 | 300,000.00 | 0.00 | 0.00 | 0.00 | 1,090,000.00 | 17 Jun 2022 | 731,148.50 |

© 2023 Asian Development Bank

This page was generated from /projects/37052-012/main on 06 June 2023