



## Project Data Sheet

Project 49441-001

Project Name	Dzud Disaster Response
Project Number	49441-001
Country / Economy	Mongolia
Project Status	Closed
Project Type / Modality of Assistance	Grant
Source of Funding / Amount	<b>Grant 0475-MON: Dzud Disaster Response</b> Asia Pacific Disaster Response Fund US\$ 2.00 million
Strategic Agendas	Environmentally sustainable growth Inclusive economic growth
Drivers of Change	Gender Equity and Mainstreaming Governance and capacity development Knowledge solutions Partnerships
Sector / Subsector	<b>Agriculture, natural resources and rural development</b> / Agricultural policy, institutional and capacity development
Gender	Effective gender mainstreaming
Description	
Project Rationale and Linkage to Country/Regional Strategy	
Impact	

### Project Outcome

Description of Outcome	
Progress Toward Outcome	The project is physically closed and will be financially closed within Q1 2017.

### Implementation Progress

Description of Project Outputs	
Status of Implementation Progress (Outputs, Activities, and Issues)	
Geographical Location	Nation-wide

### Summary of Environmental and Social Aspects

Environmental Aspects
Involuntary Resettlement

Indigenous Peoples

## **Stakeholder Communication, Participation, and Consultation**

During Project Design

During Project Implementation

Responsible ADB Officer Purev, Ongonsar

Responsible ADB Department East Asia Department

Responsible ADB Division Mongolia Resident Mission

Executing Agencies  
*Ministry of Finance (formerly Ministry of Finance and Economy)*  
*ANUDARI@MOF.PMIS.GOV.MN*  
*S.Danzangiin Gudamj 5/1, Zasgiin Gazriin*  
*Il Bair, Ulaanbaatar 15160 Mongolia*  
*Ministry of Finance (formerly Ministry of Finance and Economy)*  
*S.Danzangiin Gudamj 5/1, Zasgiin Gazriin*  
*Il Bair, Ulaanbaatar 15160 Mongolia*

## **Timetable**

Concept Clearance -  
Fact Finding -  
MRM -  
Approval 06 Apr 2016  
Last Review Mission -  
Last PDS Update 17 Mar 2017

## **Grant 0475-MON**

### **Milestones**

Approval	Signing Date	Effectivity Date	Closing		
			Original	Revised	Actual
06 Apr 2016	11 Apr 2016	13 Apr 2016	11 Oct 2016	-	06 Mar 2017

### **Financing Plan**

### **Grant Utilization**

Total (Amount in US\$ million)		Date	ADB	Others	Net Percentage
Project Cost	2.00	Cumulative Contract Awards			
ADB	2.00	17 Jun 2022	2.00	0.00	100%
Counterpart	0.00	Cumulative Disbursements			
Cofinancing	0.00	17 Jun 2022	2.00	0.00	100%

© 2023 Asian Development Bank

This page was generated from /projects/49441-001/main on 06 June 2023