



# Regional: Understanding Disaster Displacement in Asia and the Pacific

Project Name	Understanding Disaster Displacement in Asia and the Pacific		
Project Number	53124-001		
Country / Economy	Regional		
Project Status	Active		
Project Type / Modality of Assistance	Technical Assistance		
Source of Funding / Amount	TA 9944-REG: Understanding Disaster Displacement in Asia and the Pacific		
	Technical Assistance Special Fund		US\$ 600,000.00
	TA 9944-REG: Understanding Disaster Displacement in Asia and the Pacific		
	Technical Assistance Special Fund		US\$ 400,000.00
Operational Priorities	OP2: Accelerating progress in gender equality OP3: Tackling climate change, building climate and disaster resilience, and enhancing environmental sustainability OP6: Strengthening governance and institutional capacity		
Sector / Subsector	Public sector management / Public administration		
Gender	Some gender elements		
Description	The knowledge and support technical assistance (TA) aims to support developing member countries (DMCs) prepare and respond to disasters through an enhanced understanding of disaster displacement. To realize this objective, the TA will (i) generate knowledge on disaster displacement, focusing on the characteristics, trends, and cost; and (ii) support selected DMCs to make evidence-based decisions on preparing for, responding to, and managing displacement risks. A greater understanding of the dynamics of disaster displacement can lead to reduced socioeconomic impacts and limit the longer-term consequences disasters can have on development, particularly for the most vulnerable.		
Project Rationale and Linkage to Country/Regional Strategy			
Impact	Disaster resilience strengthened (Sendai Framework for Disaster Risk Reduction)		
Project Outcome			
Description of Outcome	Preparedness for disaster displacement enhanced		
Progress Toward Outcome	Evidence base on disaster displacement in the region has been strengthened through the knowledge products and dissemination activities. Efforts are now focused on solutions and approaches.		
Implementation Progress			
Description of Project Outputs	Knowledge of disaster displacement in Asia and the Pacific increased Decision-making in developing member countries at high-risk of disaster displacement improved Solutions and approaches to reduce and manage displacement risk identified		
Status of Implementation Progress (Outputs, Activities, and Issues)	Output 1: Report has been published ( <a href="http://www.adb.org/publications/disaster-displacement-asia-pacific">www.adb.org/publications/disaster-displacement-asia-pacific</a> ) and launched by ADB at the Asia-Pacific Ministerial Conference on Disaster Risk Reduction in Brisbane, Australia on 19 September 2022. Output 2: Draft profiles for 3 DMCs (Indonesia, Nepal, and Papua New Guinea) prepared, pending peer review. Inputs for the Pakistan country profile have been diverted to the report delivered under output 1. Roundtables in three DMCs planned. Output 3: To commence.		
Geographical Location	Regional		
Summary of Environmental and Social Aspects			
Environmental Aspects			
Involuntary Resettlement			
Indigenous Peoples			
Stakeholder Communication, Participation, and Consultation			
During Project Design			
During Project Implementation			
Business Opportunities			
Consulting Services	ADB proposes to engage the Internal Displacement Monitoring Centre (IDMC), a part of the Norwegian Refugee Council, through single-source selection. Resource persons will be engaged through individual consultant selection. Output-based/lumpsum contracts will be considered for consulting services where appropriate with the concurrence of PPF.		
Procurement	Procurement (for workshops, training, seminars, and conferences) will follow ADB's Procurement Policy (2017, as amended from time to time)		
Responsible ADB Officer	Goldfinch, Steven		
Responsible ADB Department	Sustainable Development and Climate Change Department		

Responsible ADB Division	SDCD
Executing Agencies	Asian Development Bank

Timetable	
Concept Clearance	13 Nov 2019
Fact Finding	01 Nov 2019 to 08 Nov 2019
MRM	-
Approval	04 Feb 2020
Last Review Mission	-
Last PDS Update	03 Oct 2022

## TA 9944-REG

Milestones					
Approval	Signing Date	Effectivity Date	Closing		
			Original	Revised	Actual
04 Feb 2020	-	04 Feb 2020	31 Dec 2022	30 Jun 2024	-

Financing Plan/TA Utilization							Cumulative Disbursements	
ADB	Cofinancing	Counterpart				Total	Date	Amount
		Gov	Beneficiaries	Project Sponsor	Others			
1,000,000.00	0.00	0.00	0.00	0.00	0.00	1,000,000.00	04 Oct 2022	576,711.06

Project Page	<a href="https://www.adb.org/projects/53124-001/main">https://www.adb.org/projects/53124-001/main</a>
Request for Information	<a href="http://www.adb.org/forms/request-information-form?subject=53124-001">http://www.adb.org/forms/request-information-form?subject=53124-001</a>
Date Generated	05 June 2023

ADB provides the information contained in this project data sheet (PDS) solely as a resource for its users without any form of assurance. Whilst ADB tries to provide high quality content, the information are provided "as is" without warranty of any kind, either express or implied, including without limitation warranties of merchantability, fitness for a particular purpose, and non-infringement. ADB specifically does not make any warranties or representations as to the accuracy or completeness of any such information.