



## Timor-Leste: Road Sector Improvement Project (ADF Grant)

Project Name	Road Sector Improvement Project (ADF Grant)
Project Number	38618-012
Country	Timor-Leste
Project Status	Closed
Project Type / Modality of Assistance	Grant
Source of Funding / Amount	<b>Grant 0017-TIM: Road Sector Improvement Project (ADF Grant)</b> concessional ordinary capital resources lending / US\$ 10.00 million Asian Development Fund
Strategic Agendas	Inclusive economic growth
Drivers of Change	Governance and capacity development Private sector development
Sector / Subsector	<b>Transport</b> - Road transport (non-urban)
Gender Equity and Mainstreaming	Gender equity
Description	
Project Rationale and Linkage to Country/Regional Strategy	
Impact	

### Project Outcome

Description of Outcome	
Progress Toward Outcome	
<b>Implementation Progress</b>	
Description of Project Outputs	
Status of Implementation Progress (Outputs, Activities, and Issues)	
Geographical Location	Baucau, Bobonaro, Ermera, Manatuto, Viqueque

### Safeguard Categories

Environment	B
Involuntary Resettlement	
Indigenous Peoples	

### Summary of Environmental and Social Aspects

Environmental Aspects	
Involuntary Resettlement	
Indigenous Peoples	
<b>Stakeholder Communication, Participation, and Consultation</b>	
During Project Design	
During Project Implementation	

## Responsible Staff

Responsible ADB Officer	Minc, Marcelo J.
Responsible ADB Department	Pacific Department
Responsible ADB Division	Timor-Leste Resident Mission
Executing Agencies	<i>Min of Transport, Communications and Public Works Hon. Pedro Lay da Silva c/o PMU - pmu_eirp2@yahoo.com Av. Martires da Patria Ministry of Infrastructure Hon. Pedro Lay da Silva c/o PMU - pmu_eirp2@yahoo.com Av. Martires da Patria</i>

## Timetable

Concept Clearance	20 Jan 2005
Fact Finding	17 May 2005 to 26 May 2005
MRM	17 Jun 2005
Approval	27 Sep 2005
Last Review Mission	-
PDS Creation Date	15 Nov 2006
Last PDS Update	27 Oct 2008

## Grant 0017-TIM

Milestones					
Approval	Signing Date	Effectivity Date	Closing		
			Original	Revised	Actual
27 Sep 2005	20 Jan 2006	03 Mar 2006	30 Jun 2008	30 Sep 2009	29 Apr 2010

Financing Plan		Grant Utilization			
	Total (Amount in US\$ million)	Date	ADB	Others	Net Percentage
Project Cost	10.00	Cumulative Contract Awards			
ADB	10.00	27 Sep 2005	9.89	0.00	99%
Counterpart	0.00	Cumulative Disbursements			
Cofinancing	0.00	27 Sep 2005	9.89	0.00	99%

Project Page	<a href="https://www.adb.org/projects/38618-012/main">https://www.adb.org/projects/38618-012/main</a>
Request for Information	<a href="http://www.adb.org/forms/request-information-form?subject=38618-012">http://www.adb.org/forms/request-information-form?subject=38618-012</a>
Date Generated	28 June 2017

ADB provides the information contained in this project data sheet (PDS) solely as a resource for its users without any form of assurance. Whilst ADB tries to provide high quality content, the information are provided "as is" without warranty of any kind, either express or implied, including without limitation warranties of merchantability, fitness for a particular purpose, and non-infringement. ADB specifically does not make any warranties or representations as to the accuracy or completeness of any such information.