

PROCUREMENT PLAN

1. Contract packages are to be developed and will be reviewed and finalized during implementation. This procurement plan will be revised when the contract packages have been finalized.

A. Project Information

Country	Kyrgyz Republic
Name of Borrower	Kyrgyz Republic
Project Name	Southern Agriculture Area Development Project
Loan Reference/Grant Reference	To be assigned after approval
Date of Effectiveness	To be indicated after the loan becomes effective
Amount	Loan: \$15 million, grant: \$5 million
Of which committed	None
Executing Agency	Ministry of Agriculture, Water Resources, and Processing Industry
Approval Date of Original Procurement Plan	18 December 2006
Approval of Most Recent Procurement Plan	Not yet applicable
Publication of Local Advertisements	To be indicated later
Period Covered by Plan	18 months from the date of loan approval

B. Procurement Thresholds, Goods and Related Services, Works and Supply and Install

Procurement Method	To Be Used for Contracts Valued at
International Competitive Bidding (ICB) for Civil Works	Over \$1 million
ICB for Goods and Services	Over \$0.5 million
National Competitive Bidding (NCB) for Civil Works	\$0.1 to \$1.0 million
NCB for Goods and Services	Between \$0.1 to \$0.5 million
Shopping for Goods and Services	Not more than \$100,000

C. Procurement Thresholds, Consultant Services

Procurement Method	To Be Used for Contracts Valued at
Modified Quality- and Cost-Based Selection	Any amount
Quality-Based Selection	Above \$750,000
Consultants' Qualification Selection	Less than \$200,000
Fixed Budget Selection	\$100,000 or less

D. List of Contract Packages in Excess of \$100,000, Goods, Works, and Consulting Services

Ref	Contract Description	Estimated Cost (\$ million)	Procurement Method	Expected Date of Advertisement	Prior Review	Comments
1	Farmer field schools	0.12	NCB	July 2007	Yes	Contract packaging to be finalized during implementation. QCBS and full technical proposal will be used.

Ref	Contract Description	Estimated Cost (\$ million)	Procurement Method	Expected Date of Advertisement	Prior Review	Comments
2	Village advisory services	1.30	NCB	July 2007	Yes	Contract packaging to be finalized during implementation. QCBS and simplified technical proposal will be used.
3	Agribusiness advisory services	0.20	NCB	December 2007	Yes	Contract packaging to be finalized during implementation. QCBS and simplified technical proposal will be used.
4	Construction of marketing infrastructure	0.27	NCB	December 2007	Yes	Several contracts. Contract packaging to be finalized during implementation. QCBS and simplified technical proposal will be used.
5	Irrigation and drainage construction	0.37	NCB	July 2007	Yes	Several contracts. Contract packaging to be finalized during implementation. QCBS and simplified technical proposal will be used.
6	International Consultants	2.98	ICB	March 2007	Yes	QCBS method and full technical proposal will be used.

ICB = international competitive bidding; NCB = national competitive bidding; QCBS = quality- and cost-based selection