

## PROCUREMENT PLAN

### Basic Data

<b>Project Name:</b> Third Road Upgrading (Sector) Project (Supplementary)	
<b>Country:</b> Fiji	<b>Executing Agency:</b> Fiji Roads Authority
<b>Loan Amount:</b> \$28.6 million	<b>Loan Number:</b> L2514-FIJ
<b>Date of First Procurement Plan:</b> 23 March 2009	<b>Date of this Procurement Plan:</b> 11 October 2013

### A. Process Thresholds, Review and 18-Month Procurement Plan

#### 1. Project Procurement Thresholds

1. Except as the Asian Development Bank (ADB) may otherwise agree, the following process thresholds shall apply to procurement of goods and works.

Procurement of Goods and Works	
Method	Threshold
International Competitive Bidding (ICB) for Works <sup>1</sup>	US\$3,000,000

#### 2. ADB Prior or Post Review

2. Except as ADB may otherwise agree, the following prior or post review requirements apply to the various procurement and consultant recruitment methods used for the project.

Procurement Method	Prior or Post	Comments
<b>Procurement of Goods and Works</b>		
ICB Works		Two ongoing contract (WSC 13/06 and WSC 14/06) have been procured and approved by ADB. The EA will undertake bidding for two ICB contracts according to ADB's <i>Procurement Guidelines</i> (2007, as amended from time to time) and has requested that this be considered as advance action. ADB's prior approval of the bidding documents will be obtained. ADB's prior approval will be sought for any contract award.
Contract WSC 13/06 Construction of earthworks, drainage and sub base on the Lodon Road and 9 kms of the Kings road	Prior	
Contract WSC 14/06 Production and supply of sub base and base course	Prior	
Contract WSC 30/09 Construction of the Naqia and Wainiboa bridges on the Kings road	Prior	
Contract WSC 38/09 Construction of the Kings road from Wailotua to Nayavu	Prior	
<b>Recruitment of Individual Consultants</b>		
Individual Consultants	Prior	Hiring of individual consultants selected by the EA shall be subject to ADB's prior approval.

#### 3. Goods and Works Contracts Estimated to Cost More Than \$1 Million

3. The following table lists goods and works contracts for which procurement activity is either ongoing or expected to commence within the next 18 months.

<b>General Description</b>	<b>Contract Value</b>	<b>Procurement Method</b>	<b>Prequalification of Bidders (y/n)</b>	<b>Advertisement Date (quarter/year)</b>	<b>Comments</b>
Civil works for the completion of earthworks, drainage and sub base on the Lodon road and 9kms of the Kings road	US\$10.9 million	ICB	N	2/06	Completed
Production and supply of pavement aggregates	US\$ 9.5 million	ICB	N	2/06	Completed
Civil works for construction of Kings road from Wailotua to Nayavu	US\$15.1 million	ICB	N	2/10	Completed
Civil works for construction of Naqia and Wainiboa bridges	US\$ 4.3 million	ICB	N	2/10	Completed

ADB = Asian Development Bank, ICB = international competitive bidding, km = kilometer, N = no, Y = yes

## **B. Indicative List of Packages Required Under the Project**

4. The following table provides an indicative list of all procurement (goods, works and consulting services) over the life of the project. Contracts financed by the Borrower and others should also be indicated, with an appropriate notation in the comments section.

<b>General Description</b>	<b>Estimated Value (cumulative)</b>	<b>Estimated Number of Contracts</b>	<b>Procurement Method</b>	<b>Domestic Preference Applicable</b>	<b>Comments</b>
Goods	US\$9.5 million	1	ICB	N	Ongoing (ADB/Govt)
Works					
Completion of 30kms earthworks, drainage and sub base	US\$10.9 million	1	ICB	N	Ongoing (ADB/Govt)
Construction of 30 kms of basecourse and sealing	US\$10.8 million	1	ICB	N	100% financed by Government of Fiji
Construction of the Kings road from Waito to Wailotua	US\$19.5 million	1	ICB	N	100% financed by Government of Fiji
Construction of the Naqia and Wainiboa bridges	US\$ 4.3 million	1	ICB	N	ADB/Govt
Construction of the Kings road from Wailotua to Nayavu	US\$15.1 million	1	ICB	N	ADB/Govt

<b>General Description</b>	<b>Estimated Value (cumulative)</b>	<b>Estimated Number of Contracts</b>	<b>Procurement Method</b>	<b>Domestic Preference Applicable</b>	<b>Comments</b>
Civil works for construction of Kings road from Korovou to Nadaro	US\$ 6.4 million	1	ICB	N	ADB/Govt

<b>General Description</b>	<b>Estimated Value (cumulative)</b>	<b>Estimated Number of Contracts</b>	<b>Recruitment Method</b>	<b>Type of Proposal</b>	<b>Comments</b>
Consulting Services					
(i) Engineer	US\$ 2.0 million	4	Borrower's recruitment procedures subject to ADB's prior approval		100% financed by Government of Fiji
(ii) Engineer's Representative					
(iii) Materials Engineer					
(iv) Works Inspector					