

Resettlement Verification Report

September 2014

UZB: Surkhandarya Water Supply and Sanitation Project

Prepared by Independent Monitoring Consultant for the Asian Development Bank (ADB). The views expressed herein do not necessarily represent those of ADB's Board of Directors, Management, or staff, and may be preliminary in nature

ABBREVIATIONS

ADB	– Asian Development Bank
AH	– Affected Household
AP	– Affected Person
CC	– Civil Code
CBO	– Community based organization
CoM	– Cabinet of Ministers
DI	– Design Institute
DMS	– Detailed Measurement Survey
EA	– Executing Agency
GOU	– Government of Uzbekistan
HC	– Housing Code
IA	– Implementing Agency
IR	– Involuntary Resettlement
Km	– Kilometer
KMK	– Construction norms
LA	– Land Acquisition
LARC	– Land Acquisition and Resettlement Commission
LARP	– Land Acquisition and Resettlement Plan
LARF	– Land Acquisition and Resettlement Framework
LC	– Land Code
LRCD	– Land Resources and Cadastre Department
MFF	– Multi-tranche Financial Facility
NGO	– Non-Governmental Organization
PMU	– Project Management Office
RC	– Resettlement Consultants
ROW	– Right-of-way
SCLRGCS	– State Committee on Land Resources, Geodesy, Cartography and State Cadastre
SPS	– Safeguard Policy Statement (ADB 2009)
UCSA	– Uzbekistan Communal Services Agency
WSS	– Water supply and sanitation
WCA	– Water Consumer's Association

DEFINITION OF TERMS

In this report the following terms were used based on the LARP prepared by Executing agency:

Beneficiary Community: All persons and households situated within the government-owned or acquired property, who voluntarily seek to avail and be part of the Program and represented by a community association that is duly recognized by the community residents, accredited by the local government, and legally registered with appropriate institutions / competent authorities.

Compensation: Payment in cash or in kind of the replacement cost of the acquired assets.

Entitlement: Range of measures comprising compensation, income restoration, transfer assistance, income substitution, and relocation which are due to affected persons, depending on the nature of their losses, to restore their economic and social base.

Cut-off-date: shall conform to the date of commencement of the affected persons (AP) census in the specified area.

Land Acquisition: The process whereby a government agency compulsorily alienate all or part of the land a person owns or possesses and transfer the ownership and possession to the government agency for public purpose in return for a consideration.

Affected Person/People (AP): Any person affected by program-related changes in use of land, water, natural resources, or income losses. APs include those having losses, the Entitlement Matrix which includes both titled and non-titled persons experiencing resettlement impacts due to the Program.

Affected Family: All members of a household, residing under one roof and operating as a single economic unit, who are adversely affected by the program or any of its components. It may consist of a single nuclear family or an extended family group.

Rehabilitation: Compensatory measures provided under the Land Acquisition and Resettlement Framework other than payment of the replacement cost of acquired assets.

Replacement Value: The amount required to Affected Household to replace/reconstruct the assets acquired by the government agency through purchase in the open market.

Resettlement: All measures taken to mitigate any and all adverse impacts of the program on AP's property and/or livelihood, including compensation, relocation (where relevant), and rehabilitation.

Vulnerable Households: Households headed by women, having disabled persons, ethnic minorities, elderly persons living alone and BPL households.

SUMMARY

1. The subproject located in the Djarkurgan district of Surkhandarya province will (1) reconstruct and increase capacity of “Surkhan” water intake; (2) lay 16 km of trunk mains off taking from the “Surkhan” water intake and (3) 55 km distribution lines. This infrastructure will provide safe water supply, on a continuous basis, to households in 17 villages with a total population of 28 852 people.
2. The physical component of the Project primarily includes the replacement of water supply systems in 9 subprojects. There was new construction in one district that entailed temporary impacts on households and land. In Djarkurgan district, new construction entailed minimal temporary agricultural land acquisition. There is no permanent impact in the whole Project. No residences or structures had been impacted or demolished. The “Surkhandarya Water Supply and Sanitation” Project has temporary impact only in Djarkurgan district (in Village Assembly of Citizens “Surkhan”).
3. The objectives of this verification report are: (i) to identify whether the LARP objectives achieved, (ii) to compare the benchmark data of socioeconomic survey of affected and severely affected APs described in LARP as of pre and post program conditions, (iii) to provide appropriate recommendations to follow the LARP.
4. Independent monitoring activity carried out by Resettlement monitoring consultant hired by UCSA. The visit has been carried out on the sub-project Djarkurgan district during July 11-12, 2014 to verify the progress made on resettlement plan implementation within individual households who owns orchard lands and September 6, 2014 with farming enterprises which leases cropping lands. Additionally, during the visit, consultant carried out consultations with Project Implementation Unit (PIU), CBOs to verify whether conditions set in the updated LARP fully implemented.
5. In total Resettlement impact affected to 19 households comprising of 169 persons in the 2,642 ha of land who are under category of cropping farms and individual households.
6. During the verification visits Consultant verified resettlement implementation for individual households and farmers whose lands were affected due to the project's construction works. In total 19 households comprising 82 persons with total land impact of 2.642 ha of land was included in this report. None of the residential households were physically displaced. Also, the rate of impact is not significant in terms of impact which means below the 10% of their total productive assets or land .
7. Conclusions were given after verification of the LARP implementation.

PROJECT IMPACT

1. The subproject located in the Djarkurgan district of Surkhandarya province will (1) reconstruct and increase capacity of “Surkhan” water intake; (2) lay 16 km of trunk mains off taking from the “Surkhan” water intake and (3) 55 km distribution lines. This infrastructure will provide safe water supply, on a continuous basis, to households in 17 villages with a total population of 28 852 people.

2. The physical component of the Project primarily includes the replacement of water supply systems in 9 subprojects. There was new construction in one district that entailed temporary impacts on households and land. In Djarkurgan district, new construction entailed minimal temporary agricultural land acquisition. There is no permanent impact in the whole Project. No residences or structures had been impacted or demolished. The “Surkhandarya Water Supply and Sanitation” Project has temporary impact only in Djarkurgan district (in rural settlement “Surkhan”).

3. The water main route went from the “Surkhan” water intake through fields of farms and private family households. Totally, **temporarily** had been affected: farm enterprises 2.6 ha and family households – 0.042 ha. No permanent land acquisition had been foreseen in this project.

Table 1: Summary of Impacts (Family households)

No	Name of household	Location	Total Landholding (ha)	Affected Land, (ha)	Type of land	Impact, (%)
1.	Karshieva Bibihon	Surkhan	0.16	0.006	Irrigated-cultivated	3.75
2.	Kuchimov Tura	Surkhan	0.16	0.006	Irrigated-cultivated	3.75
3.	Holmurodov Abdumalik	Surkhan	0.20	0.0015	Irrigated-cultivated	0.75
4.	Choriev Nurali	Surkhan	0.16	0.003	Irrigated-cultivated	1.87
5.	Turdiyev Hudoyberdi	Surkhan	0.16	0.003	Irrigated-cultivated	1.87
6.	Mustafokulov Hasam	Surkhan	0.25	0.003	Irrigated-cultivated	1.2
7.	Choriev Juma	Surkhan	0.15	0.003	Irrigated-cultivated	2
8.	Kahhorov Mahmatkul	Surkhan	0.20	0.003	Irrigated-cultivated	1.5
9.	Ramazonov Abduvait	Surkhan	0.25	0.003	Irrigated-cultivated	1.2
10.	Aljorov Zhuma	Surkhan	0.22	0.003	Irrigated-cultivated	1.36
11.	Zulfikorov Tursunpulat	Surkhan	0.20	0.0015	Irrigated-cultivated	0.75
12.	Sobirov Yulchi	Surkhan	0.16	0.006	Irrigated-cultivated	3.75
TOTAL				0.042		

8. During the consultation with affected people monitoring consultant found that affected households directly benefit from the project outcomes and thus are willing to participate

within the project by giving their land and trees in accordance with the entitlements set in the LARP. The project has assessed their socioeconomic status and potential impact of land acquisition. The resettlement plan and entitlements have been disclosed to the APs through public disclosure meetings at respective settlements.

Table 2: Summary of Impacts (Farming enterprises)

№	Name of household	Location	Total Landholding (ha)	Affected Land, (ha)	Type of land	Impact, (%)
1.	«Zul'fija» (AP: Hudajberdiev Ashur)	Surkhan	60.9	0.5	Irrigated-cultivated	0.8
2.	«Kamol Bobo» (AP: Kurbonov Normamat)	Surkhan	91.4	0.25	Irrigated-cultivated	0.27
3.	«Said» (AP: Turakulov Uktam)	Surkhan	95.9	0.05	Irrigated-cultivated	0.1
4.	«Bobomurod» (AP: Irmurodov Hurram)	Surkhan	66.1	0.29	Irrigated-cultivated	0.4
5.	«Arabbek» (AP: Umarov Shuhrat)	Surkhan	63.0	0.25	Irrigated-cultivated	0.4
6.	«Namoz Bobo» (AP: Kulatov Bahodir)	Surkhan	88.8	0.2	Irrigated-cultivated	0.2
7.	«Farhod» (AP: Toshboev Mahsumkul)	Surkhan	202.5	1.05	Irrigated-cultivated	0.5
TOTAL				2.6		

ACHIEVEMENTS ON RESETTLEMENT ACTIVITIES RECOMMENDED BY LARP

9. The LARP verification was carried out in Djarkurgan district of Surkhandarya province within the Village Assembly of Citizens "Surkhan" during July 11-12, 2014 to verify the progress made on resettlement plan implementation within individual households who owns orchard lands and September 6, 2014 with farming enterprises which leases cropping lands.

10. The objectives of this verification visit were: (i) to identify whether the LARP objectives achieved, (ii) to compare the benchmark data of socioeconomic survey of affected and severely affected APs described in LARP as of pre and post program conditions, (iii) to provide appropriate recommendations to follow the LARP.

11. Considering above mentioned objectives sample interview questionnaire (Annex 3) was prepared and used during the verification visit with affected households. The main questions set in this sample questionnaire were name and surname of the affected household's family member, addresses, family members by gender, religion, nationality, vulnerability condition, type of households, type and scale of impact, whether entitlements and other important data were explained as of LARP, leaflet distribution, the overall positive and negative impact to the livelihood of the affected household, the duration and time of the construction period, whether land taken permanently or temporarily, the exact of compensations paid, satisfaction with compensation, whether complaints have been solved in timely manner, additional information. At the end of the consultation affected households signed the sample questionnaires as approval to the data they provided.

12. The following table provides the details of resettlement action recommended by the RP and progress achieved to verification survey date, 02-04, July 2013 and 6 September, 2014

N	Activity per formed	Achieved	Notes and Progress
1	Formation of Social and Environmental Sub Unit (SESU) under PMU	Completed	Under PIU of the subproject there are functioning specialists who are in charge for Safeguard including Environmental and Social Safeguards. All activities in relation with LARP update, implementation are carried out by those consultants.
2	The Evaluation Commission established	Completed	Functioning under the district khokimyat it estimates losses of land owners and land users in accordance to the standard procedure, as well as losses in agricultural output as a result of the farm land acquisition based on data provided by the PIU.
3	Valuation of affected	Completed	Valuation of impact for the temporary loss

	assets		of access to cultivated irrigated land had been calculated as a loss of potential income on the basis of maximal revenue per 1 hectare for farm enterprise and 0.10 hectare for family households as of 2009. The households which determined as vulnerable groups received additional compensations in the amount three times multiplied to compensation.
4	Notification and Information Campaign	Completed	On various days
5	Agreement letters of individual household AHs on receipt of compensation	Completed	All agreement letters were signed/stamped by affected persons. The temporary loss of access to cultivated irrigated land had been compensated in cash based on calculation of loss of potential income on the basis of maximal revenue in 2009.
7	Transfer of compensation payment to individual households	completed	Compensation for temporary loss of land was paid in cash to each AH as stated in the LARP.
8.	Income restoration and improvement of livelihood condition	completed	Affected lands were restored after construction end as pre project condition. During visit Consultant verified that affected households were cropping different crops such as cotton, vegetables and corn on affected portion of their land.
9	Grievance Redress mechanism	established	Makhalla committee together with local PIU were established as first stage for grievance which will deliver all the unresolved questions to Khokmiat and PMU to resolve. Leaflets containing the contact details of PIU and PMU were distributed during disclosure meeting in early stage of the project to affected households.
10	Construction of drinking water pipelines and manholes	completed	During the monitoring period consultant verified that impact as indicated on updated LARPs were not significant to individual households and after completion of construction land was restored as of prior condition.
11	LARP verification	completed	100% of affected households which are 12 affected individual family households and 7 farming enterprises which aggregated in total 19 AHs have been interviewed.

FINDINGS OF VERIFICATION ACTIVITIES

13. An independent consultant within the LARP verification period carried out consultation with 19 AHs that were included in the LARP for this project.

14. According to the socio-economic survey during the verification visit, the number of persons within the affected households at the time of verification visit consist of 131 persons in total of which 53% are female while 47% are male. All AHs approved that they are Uzbeks and no other nationalities have been found during the consultation.

15. Consultant identified that there are no indigenous people or ethnic minorities among APs. However, there are vulnerable group of people whose vulnerability type are divided as household is headed by woman, headed by old people, headed by disabled person or having disabled family member. No person nor household had been identified as vulnerable within the affected farming enterprises. The compensations for vulnerable group of affected households were paid in accordance with the LARP's entitlement matrix as 3 times of entitled compensation amount.

16. One of the main task of independent monitoring was identification of feedbacks and opinions of the APs on entitlements, compensation options, alternative developments and construction schedules. According to the consultation with affected households the construction has been carried out during the winter period of late 2012 and beginning of 2013. Therefore, no crop has been affected during the construction activity period.

17. The name of affected family households remained unchanged as of LARP, and only 2 farming enterprises has been changed the name of their farm names. For instance, the farming enterprise "Kamol Bobo" changed its name to "Kamol Mehnatobod" and "Said" farming enterprise to "Nurfayz Surhon Baraka". However the owners of the farming enterprises remained as indicated in LARP.

18. Compensations for temporary loss of land were calculated by district land resources and cadastre office.

19. Affected households are fully aware about the compensation amount calculated for their temporary loss of land as of LARP and has no objections.

20. During the verification of LARP level of satisfaction of APs in the post LARP implementation period also identified. AHs responded that new drinking water pipeline will impact positively to the welfare of their villages and would help access to clean drinking water.

21. During the consultation with AHs consultant identified that they are fully agree with compensation amount and they have received the amount of money specified in the LARP. They have approved that no crops, buildings or structures had been demolished or impacted. They have signed on the survey questionnaire documents as approval for above statements.

22. AHs verified that this project has great social value to them and to the settlement which they are living in and they fully support the project. Affected households added that their neighbors and other people in that area will be connected to the safe drinking water.

23. According to the LARP right of way (RoW) for laying down of pipelines was limited to 3-5 meters on individual orchard lands by applying special hand digging method. This information was also verified during consultation with AHs. Therefore, the construction work did not impact to trees as of stated on LARP.

24. Construction of water supply networks have been finished and in the testing period. As soon the testing finishes individual households will have an opportunity to connect for clean drinking water.

CONCLUSION

25. LARP has been implemented as of entitlement matrix stated on updated LARP for this project. Entitlement matrix was set correctly at the time when the project was prepared by covering major ADB's SPS2009 requirements such as including any illegal users, identification of vulnerable group of people and enabling income restoration and improvement of livelihood of affected households as of pre-project condition. During the verification visit it has been verified that all affected household's land restored as pre project condition in order them to generate income (farming enterprises) and operate as before (individual family households).

26. During the consultation with individual family members and farming enterprises no complaints in regard with implementation of LARP has been identified by External monitoring consultant. Rather there were a request to connect their households with new drinking water pipeline. During the consultation with authorities responsible with water supply it has been found that step by step all individual households are being connected to new drinking water pipeline.

27. All compensations were paid fully as of LARP to affected households and fully agree with compensation amount specified in the LARP. They have approved that no crops, buildings or structures had been demolished or impacted. They have signed on the survey questionnaire documents as approval for above statements.

28. After the testing of new water supply network will be finished and supply is commenced all affected households included in the LARP shall be assisted to connect for the new water supply network free of charge as a social support regardless of their vulnerability status.

29. Minimization of Right of Way from initial 10 meter to 5 meters was also followed during the construction period by applying special hand digging methods on individual family households orchard land without impacting any trees and structures. This was also verified by consultation with affected households as well.

Annex 1: Lists of Affected People interviewed during verification survey and summary of Compensation paid to AHs

№	Name of AHs as of LARP	Name of Interviewed AHs	Category of AHs	Compensation amount paid, (UZS)
1	Karshieva Bibihon	Karshiev Allamurod (brother)	Residential	16875
2	Kuchimov Tura	Kuchimova Holdon (wife)	Residential	36900
3	Holmurodov Abdumalik	Holmurodov Shavkat (son)	Residential	9304
4	Choriev Nurali	Choriev Nurali	Residential	28000
5	Turdiyev Hudoyberdi	Turdiyev Hudoyberdi	Residential	43800
6	Mustafokulov Hasan	Mustafokulov Hasan	Residential	11230
7	Choriev Juma	Choriev Juma	Residential	38400
8	Kahhorov Mahmatkul	Abduqahhorov Tuhtash (son)	Residential	28920
9	Ramazonov Abduvait	Ramazonov Abduvait	Residential	69600
10	Aljorov Zhuma	Hujamurodova Boghdagul (wife)	Residential	42000
11	Zulfikorov Tursunpulat	Zulfikorov Tursunpulat	Residential	7350
12	Sobirov Yulchi	Sobirov Yulchi	Residential	35000
13	«Zul'fija» (AP: Hudajberdiev Ashur)	Hudajberdiev Ashur	Farming Enterprise	1085000
14	«Kamol Bobo» (AP: Kurbonov Normamat)	Kurbonov Normamat	Farming Enterprise	550000
15	«Said» (AP: Turakulov Uktam)	Turakulov Uktam	Farming Enterprise	98500
16	«Bobomurod» (AP: Irmurodov Hurram)	Irmurodov Hurram	Farming Enterprise	665000
17	«Arabbek» (AP: Umarov Shuhrat)	Umarov Shuhrat	Farming Enterprise	520000
18	«Namoz Bobo» (AP: Kulatov Bahodir)	Kulatov Bahodir	Farming Enterprise	370000
19	«Farhod» (AP: Toshboev Mahsumkul)	Toshboev Jabborali (brother)	Farming Enterprise	1091000

The households marked in yellow are categorized under vulnerable group of households.

Annex 2: Sample Agreement Letter on received compensation by AHs

Маълумотнома

Мен, Кучимов Тура шуни маълум киламанки, менга Осиё Тараққиёт Банки иштирокидаги «Сурхондарё вилояти сув таъминоти ва санитарияси» лойиҳаси бўйича сув қувурларини ётқизиш билан боғлиқ бўлган қурилиш ишларини бажариш учун томоркамнинг 0.006 га ерини вақтинча фойдаланишга олинган еримда мазкур лойиҳа бўйича вақтинча сув қувурларини ётқизиш билан боғлиқ бўлган қурилиш ишларини олиб борилишига эътирозим йук.

0.006 гектар ер майдони учун 36 900 сум миқдордаги компенсация тулаб берилди..

Кучимов Тура

10 апрель 2012

Ўзбекистон Республикаси
«Сурхондарё вилояти сув таъминоти ва санитарияси» лойиҳаси
Қўшма қисми
Қўшма қисми
23.04.2012

CERTIFICATION

I, Mr. Kuchimov Tura, have no objection for implementation pipe-laying construction works on my land plot of 0.006 hectares within the Asian Development Bank's "Surkhondarya Water Supply and Sanitation" project.

I was paid compensation of 39 600 UZS for use of 0.006 ha of land.

Mr. Kuchimov Tura

10 April 2012

Certified by:

Head of "Makhalla" (local community)

Mr. R. Sherov

Annex 3: Sample interview questionnaire with affected family households

Dr. bled (2) Vulneshly

СҶУВНОМА

Questionnaire for LARP Implementation for "Surkhandarya Water Supply and Sanitation Project"

Исми - Фамилияси	<u>Kutubova Bogvari</u>		
Уй янглиғиди мавқеиниңиз	<u>Kutubov Tupra (Tuprak)</u>		
LARP даги Исми Фамилия (кереметчилик даражеси)			
Паспорт номери			
Маңази (КОҲ, Маҳалла, кўча номер)	<u>Маҳалла қўрағач қўрағач (қўрағач, қўрағач ер қўрағачи)</u>		
Умумий оила аъзолар сони	Шуңдан:	Аёл -	Эркек -
Миллатиниңиз	<u>Ўзбек</u>		<u>5</u>
Қаңақчилик гурӯҳиға киредемиңиз?	<u>Ўзбек</u>		
Оилаңиңиза иқтисади хўжалиқ мурасими?	1. Нопирон (гурӯҳ) 2. Қам таъминланган, 3. Боқурумниң буюртан 4. Бела 5. Ени ола 6. Ола бошқа -		
Түр:	<u>Ўзбек</u>		
Хўжалиқ түр:	— Фермер — Болдор — ӨҮҲ (ақал) — Топорға		
Фермер хўжалиқ номи			
Тасқир түр:	Тасқир миқдори	Умумий Сони	% ҳисобда
Қишлоқ хўжалиқ ери (түр)			
Экин түр:			
Болдорчилик ери			
Дарахт (Номи, ёши)			
Дарахт (Номи, ёши)			
Боша (Бино нишоот)			
Боша	<u>0.006</u>	<u>0.06</u>	<u>8.7%</u>
Сизга йиқилиш утқалиғи, ёр ола ва кўчирш режаси LARP түшүртүрүлдиңиз? Қачон қаеда?	<u>Ҳа</u>		
Ушбу режадаш шартлар ва хўшўлариниңиз, қиға мўроғат қиғаш мўмининиңиз, ақс этган тарқатқа хўжат сизға берилдиңиз?	<u>Ҳа</u>		
Ушбу лойиҳа сизниң иқтисади хўжалиқиңизға қандай қиғаш тасқир кўрсатди? (Иқтисади таъминоти қиғашланди, ола аъзоларниң ушбу лойиҳада иш билан таъминланди ва х.к.)	<u>Сизга режадаш шартлар берилди, сиз билан таъминланди ва х.к.</u>		

Ушбу лойиҳа сизниң иқтисади хўжалиқиңизға қандай қиғаш тасқир кўрсатди?

Ҳа

Қиғаш ериңиңизда қачон вақт давом этқилди.

10-15 күн.

Ериңиз қайтарилди берилдиңиз ва униң қолғаш олдиниңизда флотил кўрсатишмиңизға ақс қилдиңиз?

Ҳа

Сизға қачон қолғашмиңиз тўланди?

— 36900 сўм.

Сизға тўланган қолғашмиңиз кўрган зарарлариниңиз тўла қолғашмиңиз? Ва Сиз буңдан розиқисиз?

Ҳа

Хўжалиқиңизда тасқир түшган ер қиғашмиңиза умумий балансида чириб кетдиңиз? (Қачон, қар доний тасқир билан бўлса)

Ҳа

Сиз билан ушбу лойиҳада ақал оширш гурӯҳи қиғаш иш билан бордиңиз? Шикоятлар ва арналар бўлса мўроғатлар ўз вақтида ҳал этилдиңиз?

Ҳа

Қиғаш қиғашлар үчүн:

— иш билан сизға қиғашмиңиз

— ёр билан сизға қиғашмиңиз

Сўроғидаш жавоб берган тасқирға түшган қиғашмиңиз	Ф.И.О.	ИМЗО
Ақал иқтисади хўжалиқ қиғаш мўроғатси	<u>Kutubova Bogvari</u>	<u>Богвари</u>
Ушбу лойиҳада Сўроғидаш лойиҳада ақал оширш гурӯҳи билан	<u>Богвари</u>	<u>Богвари</u>

12.07.2014

Sample interview questionnaire with affected farming enterprises.
Continuation of Annex3

Questionnaire for LARP Implementation for "Surbkhandarya Water Supply and Sanitation Project"

Исми фамилияси: УЧК

Ушбу лойиҳа сизнинг иқтисодий ҳаётига қандай салбий таъсир кўрсатди?

Қурбон бегим қандай вақт давом эттирди? 2013 й. октябрь 10-й

Ерига қайтарилиб берилди ва унинг ҳолати бўлишида фойдаланишнинг аҳамияти қанчалик?

Сизга қандай компенсация тўланди? 9850000

Сизга тўланган компенсация қўлдан берилди ва сиз бундан рози эмасми? ҲО

Ўқилишидан ташқари тўланган ер қисмига умумий баландлик чикиб кетди? (Ҳа, агар дроний таъсир бўлган бўлса) ҲО, ҲО, ҲО

Сиз будан ушбу лойиҳани амалга ошириш тўғрисида қўлдан берилди ва сизга бундан рози эмасми? ҲО

Қўшимча қайлар учун? 9/11 ноябрь 2014 йили Nur FAYZ Surban Begim "29 ҲО" қўлдан берилди

Телефон: +998 90 246 9343

Сўроқларга жавоб берган таъсирга тушган ҳудуднинг номи: Тўрақулов ҲО

Аҳоли иқтисодий ҳудуд қилиб белгилаш: Болтаев Тўрақулов

Ушбу лойиҳа сизнинг иқтисодий ҳаётига қандай салбий таъсир кўрсатди? (Иқтисодий таъсирнинг аҳамияти, ошқориш ва қўлдан берилди ва сизга бундан рози эмасми) ҲО

06.09.2014

Questionnaire for LARP Implementation for "Surbkhandarya Water Supply and Sanitation Project"

Исми фамилияси: Тўрақулов ҲО

Ушбу лойиҳа сизнинг иқтисодий ҳаётига қандай салбий таъсир кўрсатди? (Иқтисодий таъсирнинг аҳамияти, ошқориш ва қўлдан берилди ва сизга бундан рози эмасми) ҲО

Қурбон бегим қандай вақт давом эттирди? 2013 й. октябрь 10-й

Ерига қайтарилиб берилди ва унинг ҳолати бўлишида фойдаланишнинг аҳамияти қанчалик?

Сизга қандай компенсация тўланди? 9850000

Сизга тўланган компенсация қўлдан берилди ва сиз бундан рози эмасми? ҲО

Ўқилишидан ташқари тўланган ер қисмига умумий баландлик чикиб кетди? (Ҳа, агар дроний таъсир бўлган бўлса) ҲО, ҲО, ҲО

Сиз будан ушбу лойиҳани амалга ошириш тўғрисида қўлдан берилди ва сизга бундан рози эмасми? ҲО

Қўшимча қайлар учун? 9/11 ноябрь 2014 йили Nur FAYZ Surban Begim "29 ҲО" қўлдан берилди

Телефон: +998 90 246 9343

Сўроқларга жавоб берган таъсирга тушган ҳудуднинг номи: Тўрақулов ҲО

Аҳоли иқтисодий ҳудуд қилиб белгилаш: Болтаев Тўрақулов

Ушбу лойиҳа сизнинг иқтисодий ҳаётига қандай салбий таъсир кўрсатди? (Иқтисодий таъсирнинг аҳамияти, ошқориш ва қўлдан берилди ва сизга бундан рози эмасми) ҲО

06.09.2014

Annex 4: Consultation with affected family households



Interview with AH-1



Interview AH-2



Interview with AH-3



Interview with AH-4-5



Interview with AH-6



Interview with AH-7



Interview with AH-8



Interview with AH-9

continuation of Annex 4



Interview with AH-10



Interview with AH-11



Interview with AH-12



Interview with Mahalla deputy chairman

Annex 5: Consultation with affected farming enterprises



"Zulfiya"



"Arabbek USHB"



"Bobomurod"



"Farhod"



"Kamol bobo"



"Said"

Annex 6 Condition of Lands after water network constructed

