

PROCUREMENT PLAN

Basic Data

Project Name: Second Central Asia Regional Economic Cooperation Corridor 2 Road Investment Program (Tranche 3)	
Project Number: 44483-027	Approval Number: 3355
Country: Uzbekistan	Executing Agency: Committee for Roads
Project Procurement Risk: High	Implementing Agency: Republican Road Fund
Project Financing Amount: US\$ 175,700,000 ADB Financing: US\$ 150,000,000 Cofinancing (ADB Administered): Non-ADB Financing: US\$ 25,700,000	Project Closing Date: 23 August 2021
Date of First Procurement Plan: 9 December 2015	Date of this Procurement Plan: 6 July 2020, Version 5
Advance Contracting: Yes	e-GP: No

A. Methods, Thresholds, Review and 18-Month Procurement Plan

1. Procurement and Consulting Methods and Thresholds

Except as the Asian Development Bank (ADB) may otherwise agree, the following process thresholds shall apply to procurement of goods and works.

Procurement of Goods and Works		
Method	Threshold	Comments
International Competitive Bidding for Works	US\$ 5,000,000 and Above	

Consulting Services	
Method	Comments
Quality- and Cost-Based Selection for Consulting Firm	90:10 quality:cost ratio
Least-Cost Selection for Consulting Firm	for recruitment of financial auditor
Individual Consultant Selection for Individual Consultant	

2. Goods and Works Contracts Estimated to Cost \$1 Million or More

The following table lists goods and works contracts for which the procurement activity is either ongoing or expected to commence within the next 18 months.

Package Number	General Description	Estimated Value	Procurement Method	Review (Prior/Post)	Bidding Procedure	Advertisement Date (quarter/year)	Comments
None							

3. Consulting Services Contracts Estimated to Cost \$100,000 or More

The following table lists consulting services contracts for which the recruitment activity is either ongoing or expected to commence within the next 18 months.

Package Number	General Description	Estimated Value	Recruitment Method	Review (Prior/Post)	Advertisement Date (quarter/year)	Type of Proposal	Comments
MFF2/CM/P3	Contract management specialist	420,000.00	ICS	Prior	Q3 / 2020		Assignment: International

							Expertise: Contract management Advance Contracting: Y
MFF2/ICD /P3	Capacity development specialist for RAMS	400,000.00	ICS	Prior	Q3 / 2020		Assignment: International Expertise: Capacity development Advance Contracting: Y
MFF2/IP/ P3	Procurement specialist	375,000.00	ICS	Prior	Q3 / 2020		Assignment: International Expertise: Procurement Advance Contracting: Y

4. Goods and Works Contracts Estimated to Cost Less than \$1 Million and Consulting Services Contracts Less than \$100,000 (Smaller Value Contracts)

The following table lists smaller-value goods, works and consulting services contracts for which the activity is either ongoing or expected to commence within the next 18 months.

Goods and Works								
Package Number	General Description	Estimated Value	Number of Contracts	Procurement Method	Review (Prior/ Post)	Bidding Procedure	Advertisement Date (quarter/year)	Comments
None								

Consulting Services								
Package Number	General Description	Estimated Value	Number of Contracts	Recruitment Method	Review (Prior/ Post)	Advertisement Date (quarter/year)	Type of Proposal	Comments
MFF2/SG/ P3	Safeguards support	60,000.00	4	ICS	Prior	Q3 / 2020		Assignment: National Expertise: Environment, resettlement Advance Contracting: Y Comments:

								Number of contracts - to be determined during project implementation
--	--	--	--	--	--	--	--	--

B. Indicative List of Packages Required Under the Project

The following table provides an indicative list of goods, works and consulting services contracts over the life of the project, other than those mentioned in previous sections (i.e., those expected beyond the current period).

Goods and Works							
Package Number	General Description	Estimated Value (cumulative)	Estimated Number of Contracts	Procurement Method	Review (Prior/Post)	Bidding Procedure	Comments
None							

Consulting Services							
Package Number	General Description	Estimated Value	Number of Contracts	Recruitment Method	Review (Prior/Post)	Type of Proposal	Comments
None							

C. List of Awarded and On-going, and Completed Contracts

The following tables list the awarded and on-going contracts, and completed contracts.

1. Awarded and Ongoing Contracts

Goods and Works							
Package Number	General Description	Estimated Value	Awarded Contract Value	Procurement Method	Advertisement Date (quarter/year)	Date of ADB Approval of Contract Award	Comments
MFF2/CWP 3	Reconstruction of about 87 km of the A380 highway (between Km228 and Km315)	132,404,026.00	99,811,233.66	ICB	Q4 / 2018	22-OCT-19	Awarded to China Railway 20 Bureau Group Corporation

Consulting Services							
Package Number	General Description	Estimated Value	Awarded Contract Value	Recruitment Method	Advertisement Date (quarter/year)	Date of ADB Approval of Contract Award	Comments
MFF2/FA/P 3	Financial auditor	100,000.00	20,415.00	LCS	Q2 / 2019	29-JUL-19	Awarded to PKF MAK ALYANS LLC. Independent Audit Services for FY 2016, FY 2017, FY 2018, FY 2019, FY 2020 and FY 2021

MFF2/CS/P 3	Project management and construction supervision	3,500,000.00	3,482,880.00	QCBS	Q2 / 2016	05-JUN-19	Awarded to Dohwa Engineering Co. Ltd. (KOR) with Rhythm Plus LLC (UZB)

