



Social Monitoring Report

Project Number: 45224-003
July 2017

Period: October 2016 – March 2017

IND: Rajasthan Renewable Energy Transmission Investment Program - Tranche 1

Submitted by
Rajasthan Rajya Vidyut Prasaran Nigam Limited, Jaipur

This report has been submitted to ADB by the Rajasthan Rajya Vidyut Prasaran Nigam Limited, Jaipur and is made publicly available in accordance with ADB's Public Communications Policy (2011). It does not necessarily reflect the views of ADB.

This social monitoring report is a document of the borrower. The views expressed herein do not necessarily represent those of ADB's Board of Directors, Management, or staff, and may be preliminary in nature. In preparing any country program or strategy, financing any project, or by making any designation of or reference to a particular territory or geographic area in this document, the Asian Development Bank does not intend to make any judgments as to the legal or other status of any territory or area.

Asian Development Bank

for logging pls

PKM | AKC | VRK.

----- Forwarded by Pravash Kumar Mishra/INRM/ADB on 07/20/2017 05:27 PM -----

From: "TA.CE.CONTRACTS@RVPN.CO.IN" <TA.CE.CONTRACTS@RVPN.CO.IN>
To: "gmahajan@adb.org" <gmahajan@adb.org>, "pmishra@adb.org" <pmishra@adb.org>
Date: 07/04/2017 03:04 PM
Subject: monitoring reports

kfa

Regards,

J.P.Ramawat
TA to CE (Contracts),
RVPN, Jaipur
Mobile : +91-9413345569

NEW: Rajasthan Single Sign On (RajSSO) - One Identity (username and password) for various state government applications. Please register/ logon at <http://rajasthan.gov.in> and click "SSO Sign-in".



ICB 6 Environment Monitoring Report- 400 kV DC Bhadla to Jodhpur - 199.221 kms Oct- 2016 to March -2017.docx



ICB

-6 Social Monitoring Report_RRVPN- Tranche-1_RRVPN - 199.221 kms Oct- 2016 to March -17.docx



MONITORING REPORT (SOCIAL SAFEGUARDS)

400 KV D/C Ramgarh – Akal Transmission Line (ICB -5)

Document Stage: Final Report

Project Number: 45224 (IND)

Loan No- 3052

Period – October 2016 – March 2017.

Reporting – 1 April 2017.

**India: Rajasthan Renewable Energy Transmission
Investment Program (RRETIP)-Tranche-1**

Prepared by Rajasthan Rajya Vidyut Prasaran Nigam Limited (RRVPNL),
Government of Rajasthan.

The Report is a document of the borrower. The views expressed herein do not necessarily represent those of ADB's Board of Directors, Management, or staff, and may be preliminary in nature.

ABBREVIATIONS

APs	– Affected Persons
ADB	– Asian Development Bank
DC	– Direct Current
EA	– Executing Agency
EPC	– Engineering, Procurement and Construction
GoI	– Government of India
GoR	– Government of Rajasthan
GRC	– Grievance Redressal Committee
GRM	– Grievance Redress Mechanism
MFF	– Multi Tranche Financing Facility
RP	– Resettlement Plan
RF	– Resettlement Framework
ROW	– Right of Way
RRETIP	– Rajasthan Renewable Energy Transmission Investment Program
RRVPNL	– Rajasthan Rajya Vidyut Prasaran Nigam Limited
SPS	– Safeguard Policy Statement, 2009
STU	– state transmission utility

Contents

ABBREVIATIONS	2
1 INTRODUCTION.....	4
1.1 Background of the Project	4
1.2 Tranche-1 Subprojects	4
1.3 Approach and Methodology	5
2 SOCIAL SAFEGUARDS MONITORING REPORT.....	6
2.1 PROJECT DETAILS	6
2.2 SUBPROJECT DETAILS.....	6
2.3 MONITORING OF DISBURSEMENT OF COMPENSATION AND ALLOWANCES.....	6
2.3.1 GRID SUBSTATIONS.....	6
2.3.2 TRANSMISSION LINE	7
2.4 STATUS/PROGRESS OF WORK.....	11
2.5 PROCESS MONITORING.....	12
2.6 CONSULTATION MONITORING FORMAT.....	13
2.7 GRIEVANCE REDRESS MECHANISM MONITORING FORMAT.....	13

APPENDIX

APPENDIX -1	DETAILS ON CROP COMPENSATION (400 KV DC LINE BHADLA LILO POINT TO JODHPUR MERTA).....
APPENDIX -2	STATUS ON CONSTRUCTION ACTIVITIES (400 KV DC LINE BHADLA LILO POINT TO JODHPUR MERTA).....
APPENDIX -3	STATUS ON CONSTRUCTION ACTIVITIES (400 KV DC LINE RAMGARH - AKAL TRANSMISSION LINE).....

1 INTRODUCTION

1.1 Background of the Project

1. Asian Development Bank (ADB) has extended a multi-tranche financing facility (MFF) to the Rajasthan Rajya Vidyut Prasaran Nigam Limited (RRVPNL), which is the state transmission utility (STU), of Government of Rajasthan (GoR) under the Rajasthan Renewable Energy Transmission Investment Program (RRETIP). The project supports evacuation of power from Western Rajasthan including the facilities coming up at the 250 MW Phase 1 of the Bhadla solar park, Jodhpur district, Rajasthan for which Rajasthan Renewable Energy Corporation (RREC) is the nodal agency. The RRETIP supports the addition of 4,240 MW of clean energy in the grid in Western Rajasthan. RRVPNL is the Executing Agency (EA) responsible for implementing the subprojects. This is a social monitoring report for the period from period, March, 2015 to March, 2016. The objective of the social monitoring is to provide a status update on the implementation of tranche-1 subprojects and implementation of Resettlement Plan including disbursement of compensation and assistance. This monitoring report is being submitted by RRVPNL to ADB

1.2 Tranche-1 Subprojects

2. There are 7 contract packages under the tranche-1 components which are as follows:

- **RVPN /ADB/Tranche-1/ICB-1:** Construction of 400/220 kV, 2 X 500 MVA Pooling Sub-Station GSS at Ramgarh (Jaisalmer) alongwith 400kV, 1x125 MVAR, 400kV Shunt Reactor (Bus type) and 2x50 MVAR Shunt Reactor (line type) for 400kV D/C Ramgarh-Bhadla line and Augmentation of 400kV GSS Akal by installation of 400/220 kV, 1 X500 MVA Transformer alongwith 400kV, 1x125 MVAR Bus Reactor and 400kV, 2x50 MVAR Shunt Reactor
- **RVPN /ADB/Tranche-1/ICB-2:** Construction of 400/220 kV, 2 X 315 MVA Pooling Sub-Station GSS at Bhadla (Jodhpur) alongwith 400kV, 1x125 MVAR Shunt Reactor (Bus type) and 4x50 MVAR, 400kV Shunt Reactors (Line type) for Bhadla ends of 400kV D/C Bhadla-Bikaner line, 400kV LILO Jodhpur-Merta at Bhadla line and 400kV D/C Ramgarh-Bhadla line and Augmentation at 400kV GSS Bikaner alongwith 1x125 MVAR, 400kV Bus Reactor at 400kV GSS Bikaner and 400kV Bays for 400kV D/C Bhadla-Bikaner line and 400kV D/C Bikaner-Sikar (PGCIL) line at Bikaner end of the lines
- **RVPN /ADB/Tranche-1/ICB-3:** Transformer Package for Ramgarh and Bhadla
- RVPN /ADB/Tranche-1/ICB-4: Shunt Reactors Package for Ramgarh, Bhadla, Bikaner and Akal
 - Lot-I: 400kV, 125MVAR Shunt Reactor (BUS Type) - 4 Nos.
 - Lot-II: 400kV, 50 MVAR Shunt Reactor (Line Type) - 8 Nos.

- **RVPN /ADB/Tranche-1/ICB-5:** 400 kV D/C Twin ACSR Moose Transmission line from Ramgarh (Jaisalmer) to Akal (Jaisalmer)
- **RVPN /ADB/Tranche-1/ICB-6:** 400 kV D/C line from 400/220kV Pooling Station Bhadla to LILO point at 400kV S/C Jodhpur-Merta line (Twin Moose)
- RVPN /ADB/Tranche-1/ICB-7: 400kV ACSR Moose Conductor
 - Lot-I: 1,204kms
 - Lot-II: 1,926kms

3. The monitoring report specifically covers the physical components which are to be newly constructed. These are categorized in to two parts such as new grid substations and new transmission lines. These are as follows:

- 400 kV Pooling Substation Bhadla
- 400 kV Pooling Substation Ramgarh
- 400 KV DC Line Bhadla LILO point to Jodhpur Merta
- 400 kV DC Line Ramgarh - Akal Transmission Line

1.3 Approach and Methodology

4. The monitoring report is based on review of available information received from the respective site offices of RRVPNL and the contractor. Field visits were made at various project sites by the RRVPNL official. Consultations with Affected Persons (APs) especially the farmers were also carried out to know about people's view on the project and compensation.

2 SOCIAL SAFEGUARDS MONITORING REPORT

2.1 PROJECT DETAILS

Name of Project	Rajasthan Renewable Energy Transmission Investment Program
Project Component	Tranche-1 Sub Projects
Loan Number	Loan 3052-IND: Rajasthan Renewable Energy Transmission Investment Program - Tranche 1
Name of Monitoring/Reporting Agency	Rajasthan Rajya Vidyut Prasaran Nigam Limited
Report No.	04
Report for the period	Oct ' 2016 to March ' 2017
Date of reporting	April 2017

2.2 SUBPROJECT DETAILS

GSS-1	400 kV Pooling Substation Bhadla
GSS-2	400 kV Pooling Substation Ramgarh
Transmission Line-1	400 kV DC Line Bhadla LILO point to Jodhpur Merta
Transmission Line-2	400 kV DC Line Ramgarh - Akal Transmission Line

2.3 MONITORING OF DISBURSEMENT OF COMPENSATION AND ALLOWANCES

2.3.1 GRID SUBSTATIONS

Name of the Substation	Type of Land	Private land Acquisition Required or not	Number of Affected Persons	Payment of Compensation	Remarks/Current Status
400 kV Pooling Substation Bhadla	Government Owned Land	Land Acquisition was not required. The Land was procured through departmental transfer	There are no titled Affected Persons. Also, there are no non titled APs in the government	No compensation was to be paid to any APs. Land was transferred from government department	The land is currently under the possession of RRPVNL. Construction is under progress.

Name of the Substation	Type of Land	Private land Acquisition Required or not	Number of Affected Persons	Payment of Compensation	Remarks/Current Status
			land		
400 kV Pooling Substation Ramgarh	Government Owned Land	Land Acquisition was not required. The Land was procured through departmental transfer	There are no titled Affected Persons. Also, there are no non titled APs in the government land	No compensation was to be paid to any APs. Land was transferred from government department	The land is currently under the possession of RRVPNL. The 220kV GSS is existing since 2011. The 400 kV bay extensions will be constructed within the existing GSS area. Construction is under progress.

2.3.2 TRANSMISSION LINE

2.3.2.1 LOSS OF CROPS

Item	Target as per the Detailed Survey				Actions during reporting period				Total to date				Comments	
	Total Tower	Number of Affected Household	Affected Area (ha) for crop loss	Total (Rs.)	Total Tower	Number of Affected household	Affected Area (ha)	Total (Rs.)	Total Tower	Number of Affected household	Affected Area (ha)	Total (Rs.)	% of target	
FOUNDATION														
400 kV DC Line Ramgarh - Akal Transmission Line	278	50	25	Lac 12.5	270	8	2.01	Lac 1.07	263	39	9.83	Lac 4.15	78 %	Total 278 towers and 39 affected households are approximate in number. The assessment is for the titled owners/APs. The number of APs and the affected area for crop loss are continuous process. Details on the list of 39 affected persons for which compensation has been paid is given in

Item	Target as per the Detailed Survey				Actions during reporting period				Total to date					Comments
	Total Tower	Number of Affected Household	Affected Area (ha) for crop loss	Total (Rs.)	Total Tower	Number of Affected household	Affected Area (ha)	Total (Rs.)	Total Tower	Number of Affected household	Affected Area (ha)	Total (Rs.)	% of target	
														Appendix-1.
ERCTION														
400 kV DC Line Ramgarh - Akal Transmission Line	278	50	0.401	1500 00	243	19	10.6 1	3.34	277	20	10.6 541	3.34	40 %	Only 20 affected household was reported and was compensated during erection as in most of the cases, foundation and erection work were carried out in one cropping season.
STRINGING														
400 kV DC Line Ramgarh - Akal Transmission Line	99.151 KM	80	32	Lac 20.00	277	21	15.04	4.40	277	21	4.40	4.40	38 %	Only 21 affected household was reported and was compensated during stringing period paid

2.3.2.2 LOSS OF TREES

Item	Target as per the Detailed Survey				Actions during reporting period				Total to date				Comments
	Total Tower	Number of Affected Household	Number of Trees	Total (Rs.)	Total Tower	Number of Affected Household	Number of Trees	Total (Rs.)	Total Tower	Number of Affected Household	Number of Trees	Total (Rs.)	% of target
400 kV DC Line Ramgarh - Akal Transmission Line													
Fruit Trees	0	0	0	0	0	0	0	0	0	0	0	0	Trees has not been cut yet so compensation is Nil.
Non-fruit/Timber Trees	278	0	0	0	0	0	0	0	0	0	0	0	Trees has not been cut yet so compensation is Nil.
Others	278	20	60	0.4 Lac	0	0	0	0	271	1	3	0.05	0.125 %
Total Trees	278	20	60	0.4 Lac	0	0	0	0	271	1	3	0.05	0.125 %

2.3.2.3 COMPENSATION TO NON-TITLED HOLDER

Item	Target as per the Detailed Survey				Actions during reporting period				Total to date				Comments
	Total Tower on Government Land	Number of Affected Non-Titled Household	Affected Area (ha) for crop loss	Total (Rs.)	Total Tower on Government Land	Number of Affected Non-Titled Household	Affected Area (ha) for crop loss	Total (Rs.)	Total Tower on Government Land	Number of Affected Non-Titled Household	Affected Area (ha) for crop loss	Total (Rs.)	% of target
Foundation													
400 kV DC Line Ramgarh - Akal Transmission Line	228	0	0	0	0	0	0	0	0	0	0	0	Non-titled holder affected. Persons have not been reported.
Erection													
400 kV DC Line Ramgarh - Akal Transmission Line	228	0	0	0	0	0	0	0	0	0	0	0	Non-titled holder affected. Persons have not been reported.
Stringing													
400 kV DC Line Ramgarh - Akal Transmission Line		0	0	0	0	0	0	0	0	0	0	0	Non-titled holder affected. Persons have not been reported.

2.3.2.4 ADDITIONAL ALLOWANCES TO VULNERABLE AFFECTED PERSONS (HOUSEHOLDS BELONG TO SCHEDULED TRIBE, WOMEN HEADED, PHYSICALLY DISABLED AND BELOW POVERTY LINE)

Item	Target as per the Detailed Survey	Actions during reporting period	Total to date	Comments
------	-----------------------------------	---------------------------------	---------------	----------

	Number of affected vulnerable households	Unit	Unit rate (Rs.)	Total (Rs.)	Number of affected vulnerable households	Unit	Unit rate (Rs.)	Total (Rs.)	Number of affected vulnerable households	Unit	Unit rate (Rs.)	Total (Rs.)	% of target	
400 kV DC Line Ramgarh - Akal Transmission Line	0	@3 months of minimum wage	Rs. 10,800 (@ Rs.120 per day)	0	0	0	0	0	0	0	0	0	0	Till Date no assistance was paid to 80 vulnerable households as no vulnerable households were found till date.

2.4 STATUS/PROGRESS OF WORK

Name of Component	Total Target		Actual Status during reporting period		Total Status to date		Remaining/Pending Status		Remarks	
a. Status on Completion of Final Surveys										
Line	Length of Line (kms)	Number of Towers	Length of Line (kms)	Number of Towers	Length of Line (kms)	Number of Towers	Length of Line (kms)	Number of Towers		
400 kV DC Line Ramgarh - Akal Transmission Line	99.151	278	99.151	278	99.151	278	0	0	Details on status of construction activities is given in Appendix-2	
b. Status on Completion of Foundation										
400 kV DC Line Ramgarh - Akal Transmission Line	99.151	278	NA	15	NA	278	NA	0	Details on status of construction activities is given in Appendix-2	
c. Status on Completion of Erection										
400 kV DC Line Ramgarh	99.151	278	NA	36	NA	277	NA	1	Details on status of construction	

Name of Component	Total Target		Actual Status during reporting period		Total Status to date		Remaining/Pending Status		Remarks
- Akal Transmission Line									activities is given in Appendix-2
c. Status on Completion of Stringing									
400 kV DC Line Ramgarh - Akal Transmission Line	99.151	278	0	66.52	0	98.52	NA	0.631 KM	Details on status of construction activities is given in Appendix-2

2.5 PROCESS MONITORING

RP Activity	Current Status on Task Completed (✓)	Remarks
	400 kV DC Line Ramgarh - Akal Transmission Line	400 kV DC Line Ramgarh - Akal Transmission Line
Designating concerned staff for Social Safeguards in PMU	Completed (✓)	Designated staff are responsible for overall coordination and implementing the safeguards activities at corporate office especially in PMU
Designating concerned staff for Social Safeguards in PIU especially at subproject Level	completed	In case of this line, adequate staffs are not available and the compensation process is slow compared to the construction schedule. This needs adequate attention.
Mobilization of Contractor	Completed (✓)	Contractor (M/s Tata Projects Limited) was mobilized on 30-March, 2015
Consultation Meeting	Completed	This is an ongoing Process. Usually, affected persons are informally consulted during the final survey and during assessment of crop loss.
Establish and operate GRM	Not Completed	There is no grievance redress mechanism active in the field except the informal redress of grievance between APs and RRPVNL and the contractor.
Finalize detailed technical design/Final Surveys	Completed	Final survey has been completed for the entire section. Land details and ownership details etc has been completed for the section where foundation work has already been completed. Appendix-2
Carry out and updating Inventory of APs & Inventory of Lost Assets	Completed	Only land ownership for 80 towers has been completed where compensation was paid.

RP Activity	Current Status on Task Completed (✓)	Remarks
	400 kV DC Line Ramgarh - Akal Transmission Line	400 kV DC Line Ramgarh - Akal Transmission Line
(Loss of Crops and trees etc)		
Valuation of Loss of crops and trees	Completed	Construction activities are Completed.
Allocation of fund by RRVPNL for compensation	Completed	Fund allocation is a simultaneous process. As and when the losses are assessed and cases are prepared, accordingly, RRVNL releases the payment.
Disbursement of compensation completed	Completed	80 Nos affected person paid the crop compensation.
Disbursement of Allowances completed	Completed	80 Nos affected person paid the crop compensation
Civil works commenced	Completed	One Erection work and 0.631 KM stringing only balance..

2.6 CONSULTATION MONITORING FORMAT

Date	Location	Participants	Issues / Decisions / Agreements	Comments
400 kV DC Line Ramgarh - Akal Transmission Line				
17-Jan-2016	Thaiyat Village	Affected Household (Farmer)	<ul style="list-style-type: none"> The concern was that the farmer was not consulted in advance Suggested for adequate cooperation from the contractor and RRVPNL and the revenue department for fair assessment of crop loss 	<ul style="list-style-type: none"> RRVPNL has made the payment as per revenue department.
22- Aug -2016	Ramgarh	Farmer	<ul style="list-style-type: none"> Land owner asking crop compensation before commencement of work. 	<ul style="list-style-type: none"> RRVPNL made the payment after completion of work as per revenue department.
21-11-2016	Parewar Village	Farmers	<ul style="list-style-type: none"> Farmers demanding very high crop compensation. 	<ul style="list-style-type: none"> RRVPNL has assured them compensation shall be made according to revenue department provisions.

2.7 GRIEVANCE REDRESS MECHANISM MONITORING FORMAT

Date	Complainant	Receiving	Complaint	Resolution	Comments
------	-------------	-----------	-----------	------------	----------

		Officer			
400 kV DC Line Ramgarh - Akal Transmission Line					
No record	No record	No record	No record	No record	No formal grievance was recorded by RRVPNL which needs to be done in the future

APPENDIX-1: DETAILS ON CROP COMPENSATION (400 KV DC LINE RAMGARH - AKAL TRANSMISSION LINE)

Ownership (Private Agricultural or Government)	Khasra No in case of Private Land	Area to be damaged for Crops (Hectare)	Nature of Damage (foundation/Erection /Stringing)	Name of the Crop	Loss of Crop(Qty in Kgs)	Amount of Crop Compensation (Rs)	Number of Trees to be affected	Types of Trees	Other Assets affected (Type of Assets)	Number of Affected Household	Name of the Owner/Affected Person/Farmer	Male or Female	Vulnerability (Scheduled caste/Scheduled Tribe/Below Poverty Line/Women/Physically Handicapped)
Private	270	0.0269	Foundation	Guwar	125	5000	0	0	0	1	Kundan Singh S/O Hadwant Singh	Male	0
Private	274	0.0269	Foundation	Guwar	125	5000	0	0	0	1	Gemar Singh S/O Ishwar Singh	Male	0
Private	271	0.0269	Foundation	Guwar	125	5000	0	0	0	1	Mangal Singh S/O Jan Singh	Male	0
Private	169	0.0269	Foundation	Guwar	125	5000	0	0	0	1	Kanhaiyalal S/O Madan Lal	Male	0

Private	988	0.0385	Foundation	Guwar	150	6000	0	0	0	1	Teja Ram S/O Reshwaram	Male	0
Private	995	0.0385	Foundation	Guwar	150	6000	0	0	0	1	Mankuram S/O Ratanram	Male	0
Private	995	0.0385	Foundation	Guwar	150	6000	0	0	0	1	Khetram S/O Hariram	Male	0
Private	973	0.0385	Foundation	Guwar	150	6000	0	0	0	1	Roopchand S/O Bhanwaruram	Male	0
Private	55	0.0772	Foundation	Guwar	200	8000	0	0	0	1	Mohanlal S/O Sangidan	Male	0

Private	56/174	0.0772	Foundation	Guwar	200	8000	0	0	0	1	Jainendra Kumar S/O Dindayal	Male	0
Private	389	0.0772	Foundation	Guwar	250	4000	0	0	0	1	Hariram S/O Pokarram	Male	0
Private	349	0.0256	Foundation	Guwar /Mung Daal	100/100	10000	0	0	0	1	Hariram S/O Biruram	Male	0
Private	339/523	0.02835	Foundation	Guwar /Mung Daal	100/100	10000	0	0	0	1	Samote Khan S/O Sanjar Ram	Male	0
Private	1630	0.0541	Foundation	Guwar	375	15000	0	0	0	1	Govind Singh S/O Sohan Singh	Male	0
Private	1011	0.0541	Foundation	Guwar	375	15000	0	0	0	1	Chotu Singh S/O Prabhu Singh	Male	0
Private	574	0.0541	Erection	Guwar	375	15000	0	0	0	1	Baag Singh S/O Alsi Singh	Male	0

Private	244	0.3211	Foundation	Gehu	600	12000	0	0	0	1	PadamSingh S/O BakhatSingh	Male	0
Private	245	0.337	Foundation	Gehu	750	15000	0	0	0	1	PadamSingh S/O BakhatSingh	Male	0
Private	1997	0.337	Foundation	Guwar	350	14000	0	0	0	1	DurjanSingh S/O SagatSingh	Male	0
Private	1997	0.337	Foundation	Guwar	350	14000	0	0	0	1	DurjanSingh S/O SagatSingh	Male	0
Private	163/3	0.642	Foundation	Mung	200	10000	0	0	0	1	Smt. Parwati w/o Sh. Vijay Singh	Female	0
Private	160/255	0.481	Foundation	Til	200	10000	0	0	0	1	Smt. Keku W/o Sh. Rewant Singh	Female	0
Private	153/323	0.481	Foundation	Til	200	10000	0	0	0	1	Sh. Din Singh S/o Sh. Sohan Singh	Male	0
Private	153	0.497	Foundation	Mung	300	15000	0	0	0	1	Sh. Mul Singh S/o Sh. Sohan Singh	Male	0
Private	107	0.497	Foundation	Mung	200	10000	0	0	0	1	Sh. Prayag Singh S/o Sh. Moti Singh	Male	0

Private	148	0.497	Foundation	Mung	200	10000	0	0	0	1	Smt.. Kamla Devi S/o Sh. Girdhari Lal	Female	0
Private	92	0.321	Foundation	Mung	180	9000	0	0	0	1	Sh. Ranjit Singh S/o Sh. Bhanwar Singh	Male	0
	93	0.3371	Foundation	Mung	200	10000 + 5400 (Tree cutting)	1	0	0				
Private	135	0.642	Foundation	Mung	360	18000	0	0	0	1	Sh. Prag Singh S/o Sh. Jetmal Singh	Male	0
Private	144	0.481	Foundation	Mung	270	13500	0	0	0	1	Sh. Padam Singh S/o Sh. Balwant Singh	Male	0
Private	133	0.481	Foundation	Guar	300	12000	0	0	0	1	Sh. Nakhat Puri S/o Sh. Mangal Puri	Male	0
Private	133	0.481	Foundation	Guar	300	12000	0	0	0	1	Sh. Om Puri S/o Sh. Mangal Puri	Male	0
Private	136	2	Stringng	Mung , Nut	400	16200	0	0	0	1	Rugnath Singh S/O Kachab Singh	Male	0

Private	133	3	Stringing	Guwar	300	15200	0	0	0	1	Nakat Puri S/O Bhanwar Puri	Male	0
Private	135,171/ 1	3.625	Stringing	Guwar	250	17400	0	0	0	1	Prag Singh S/O Jetmal Singh	Male	0
Private	130	0.75	Erection	Zeera	150	12000	0	0	0	1	Chandan Singh S/O Balwant Singh	Male	0
Private	129/743	1	Erection	Guwar	250	12000	0	0	0	1	Chandan Singh S/O Balwant Singh	Male	0
Private	133	0.75	Erection	Guwar	150	12000	0	0	0	1	Om Puri S/O Mangal Puri	Male	0
Private	144	0.875	Erection	Guwar	150	14000	0	0	0	1	Padam Singh S/O Balwant Singh	Male	0
Private	387	0.25	Erection	Guwar	250	7000	0	0	0	1	Bhawani Singh S/O Ishwar Singh	Male	0
Private	389	0.25	Erection	Guwar	250	9000	0	0	0	1	Hariram S/O Pokarram	Male	0


Private	339/523	.25	Erection	Guwar	250	7000	0	0	0	1	Somote Khan S/O Sanjar khan	Male	0
Private	163/3	0.5	Erection	Mung	100	9900	0	0	0	1	Parwati W/O Vijay Singh	Female	0
Private	160/255	0.5	Erection	Til and Mustared	150	9900	0	0	0	1	Keku W/O Rewant	Female	0
Private	271,272	1	Erection	Guwar	250	14000	0	0	0	1	Geamr Singh S/O Ishwar Singh	Male	0
Private	1632	1	Erection	Guwar	150	15000	0	0	0	1	Dewaki W/O Keshar Singh	Female	0
Private	92,93	0.642	Erection	Chana	250	40500	0	0	0	1	Ranjeet Singh S/O Bhanwar	Male	0
Private	94	0.321	Erection	Chana	225	20250	0	0	0	1	Chet Ram S/O Nathu Singh	Male	0
Private	130,129/743	0.963	Stringing	Chana	565	50850	0	0	0	1	Chandan Singh S/O Balwan Singh	Male	0

Private	107	0.321	Erection	Zeera	250	45000	0	0	0	1	Prayag SinghS/O Moti Singh	Male	0
Private	148	0.321	Erection	Zeera	140	25200	0	0	0	1	Kamla Devi W/O Girdhari Lal	Female	0
Private	153/323	0.481	Stringing	Guwar	350	12250	0	0	0	1	Din Singh S/O Sohan Singh	Male	0
Private	153	0.497	Stringing	Guwar	400	14000	0	0	0	1	Mul Singh S/O Sohan Singh	Male	0
Private	286/481	0.321	Erection	Zeera	130	23400	0	0	0	1	Samro W/O Kesar Singh	Female	0
Private	107	0.337	Stringing	Zeera	107	45000	0	0	0	1	Prayag SinghS/O Moti Singh	Male	0
Private	92,94	1.10	Stringing	Chana	500	45000	0	0	0	1	Ranjeet Singh S/O Bhanwar Singh	Male	0
Private	93	0.337	Stringing	Chana	250	22500	0	0	0	1	ChetRam S/O NAtu Singh	Male	0

Private	389	0.160	Stringing	Guwar , Mung	250	11500	0	0	0	1	HariRam S/O PakarRam	Male	0
Private	349	0.160	Stringing	Guwar , Mung	300	24000	0	0	0	1	Hari Ram S/O Beeru Ram	Male	0
Private	112/543	0.176	Stringing	Guwar , Mung	300	10500	0	0	0	1	Luna Ram S/O Ganesha Ram	Male	0
Private	387	0.321	Stringing	Guwar	400	14000	0	0	0	1	Bhawani Singh S/O Ishwar	Male	0
Private	34	0.176	Stringing	Guwar	150	13500	0	0	0	1	Kausambi W/O Hema Ram	Female	0
Private	56/174	0.182	Stringing	Guwar	500	17500	0	0	0	1	Janender Kumar S/O Lila Dhar	Male	0
Private	244,245	0.497	Stringing	Guwar	675	23625	0	0	0	1	HAjari Singh S/O Ram Singh	Male	0
Private	1011	0.337	Stringing	Guwar	400	14000	0	0	0	1	Chotu Singh S/O Prabhu Singh	MAle	0

Private	1997	0.337	Stringing	Guwar	450	15750	0	0	0	1	Durjan Singh S/O Sagal Singh	Male	0
Private	1997	0.337	Stringing	Guwar	450	15750	0	0	0	1	Durjan Singh S/O Sagal Sing	Male	0
Private	148	0.321	Stringing	Zeera	130	23400	0	0	0	1	Kamla Devi W/O Girdhari Lal	Female	0
Private	133/3	0.160	Stringing	Gurar, Til	150	19025	0	0	0	1	Om Puri S/O Mangal Puri	Male	0
Private	130	0.160	Foundation	Zeera	130	25500	0	0	0	1	Chandan Singh S/O Balwant Singh	Male	0
Private	129/743	0.642	Foundation	Zeera & Guwar	400	25500	0	0	0	1	Chandan Singh S/O Balwant Singh	Male	0
Private	136	0.321	Foundation	Mung & Nut	450	13500	0	0	0	1	Rugnath Singh S/O Kachab Singh	Male	0
Private	1/495,2 /496	0.481	Foundation	Guwar	350	10500	0	0	0	1	Suraj Kanwar W/O Inder Singh	Female	0

Private	1/493,2/ 494	0.481	Foundatio n	Guwar	450	10550	0	0	0	0	Padam Singh S/O Amar Singh	Male	0
Private	4293	0.321	FOundatio n	Guwar	340	9900	0	0	0	0	Khet Singh S/O Baank Singh	Male	0
Private	4310	0.321	FOundatio n	Guwar	400	9900	0	0	0	0	Tripal Singh S/O Peerdan Singh	Male	0
Private	4124	0.136	Foundatio n	Guwar	450	14000	0	0	0	0	Kanwara S/O Mug Singh	Male	0
Private	245	0.337	Erection	Wheat	500	15000	0	0	0	0	Padam Singh S/O Bakahat Singh	Male	0
Private	1/493,2/ 494	0.337	Erection	Guwar	450	14000	0	0	0	0	Padam Singh S/O Amar Singh	Male	0
Private	1/495,,2/ 496	0.337	Erection	Guwar	400	14000	0	0	0	0	Suraj Kanwar w/o INder Singh	Female	0



APPENDIX-2: STATUS ON CONSTRUCTION ACTIVITIES (400 KV DC LINE RAMGARH - AKAL TRANSMISSION LINE)

General Details					Status on Final Surveys/Check Surveys		Status on Foundation		Status on Erection		Status on Stringing	
S. No.	Tower No.	Name of the Village	Name of the Tehsil	Name of the Districts	Completion of Final Survey (Yes/No)	Month/Year of Final Survey/Check Survey	Foundation Completed (Yes/No)	Month/Year for foundation Completion	Erection Completed (Yes/No)	Month/Year for erection Completion	Stringing Completed (Yes/No)	Month/Year for stringing Completion
1	1P	Akal	Jaisalmer	Jaisalmer	YES	Jan-16	YES	Feb -16	YES	Apr -16	NO	
2	2P	Akal	Jaisalmer	Jaisalmer	YES	Jan-16	YES	Apr -16	YES	Apr -16	No	
3	3P	Akal	Jaisalmer	Jaisalmer	YES	Jan-16	YES	Apr -16	YES	Apr -16	NO	
4	AP1/0	Akal	Jaisalmer	Jaisalmer	YES	Jan-16	YES	Jan-16	YES	Jan -16	NO	
5	AP2/0	Akal	Jaisalmer	Jaisalmer	YES	Jan-16	YES	Jan-16	YES	Jan -16	YES	Mar-17
6	AP3/0	Akal	Jaisalmer	Jaisalmer	YES	Jan-16	YES	Apr -6	YES	Mar -16	YES	Jan -17
7	AP4/0	Akal	Jaisalmer	Jaisalmer	YES	Sep-15	YES	Feb -16	YES	Mar -16	YES	Jan -17
8	AP5/0	Akal	Jaisalmer	Jaisalmer	YES	Sep-15	YES	Dec-15	YES	Dec-15	YES	Aug -16
9	5/1	Akal	Jaisalmer	Jaisalmer	YES	Sep-15	YES	Nov-15	YES	Nov -15	YES	Aug -16
10	5/2	Akal	Jaisalmer	Jaisalmer	YES	Sep-15	YES	Nov-15	YES	Nov -15	YES	Aug -16
11	5/3	Akal	Jaisalmer	Jaisalmer	YES	Sep-15	YES	Dec-15	YES	Jan -16	YES	Aug -16
12	5/4	Akal	Jaisalmer	Jaisalmer	YES	Sep-15	YES	Jan-16	YES	Jan -16	YES	Aug -16
13	5/5	Akal	Jaisalmer	Jaisalmer	YES	Sep-15	YES	Oct-15	YES	Nov-15	YES	Aug -16
14	5/6	Akal	Jaisalmer	Jaisalmer	YES	Sep-15	YES	Oct-15	YES	Nov-15	YES	Aug -16
15	5/7	Akal	Jaisalmer	Jaisalmer	YES	Sep-15	YES	Nov-15	YES	Nov-15	YES	Aug -16
16	AP 6	Jerat	Jaisalmer	Jaisalmer	YES	Sep-15	YES	Dec-15	Yes	Dec -15	YES	Aug -16
17	6/1	Jerat	Jaisalmer	Jaisalmer	YES	Sep-15	YES	Nov-15	YES	Nov-15	YES	Oct -16
18	6/2	Jerat	Jaisalmer	Jaisalmer	YES	Sep-15	YES	Nov-15	YES	Dec-15	YES	Oct -16
19	6/3	Jerat	Jaisalmer	Jaisalmer	YES	Sep-15	YES	Oct-15	YES	May -16	YES	Oct -16
20	6/4	Jerat	Jaisalmer	Jaisalmer	YES	Sep-15	YES	Nov-15	YES	Dec-15	YES	Oct -16
21	6/5	Jerat	Jaisalmer	Jaisalmer	YES	Sep-15	YES	Oct-15	YES	Nov-11	YES	Oct -16
22	6/6	Jerat	Jaisalmer	Jaisalmer	YES	Sep-15	YES	Oct-15	YES	Oct-15	YES	Oct -16
23	6/7	Jerat	Jaisalmer	Jaisalmer	YES	Sep-15	YES	Oct-15	YES	Nov-11	YES	Oct -16
24	6/8	Jerat	Jaisalmer	Jaisalmer	YES	Sep-15	YES	Oct-15	YES	Oct-15	YES	Oct -16
25	6/9	Jerat	Jaisalmer	Jaisalmer	YES	Sep-15	YES	June -16	YES	July -16	YES	Oct -16

General Details					Status on Final Surveys/Check Surveys		Status on Foundation		Status on Erection		Status on Stringing	
S. No.	Tower No.	Name of the Village	Name of the Tehsil	Name of the Districts	Completion of Final Survey (Yes/No)	Month/Year of Final Survey/Check Survey	Foundation Completed (Yes/No)	Month/Year for foundation Completion	Erection Completed (Yes/No)	Month/Year for erection Completion	Stringing Completed (Yes/No)	Month/Year for stringing Completion
26	AP 7	Basnpir	Jaisalmer	Jaisalmer	YES	Sep-15	YES	Feb -16	YES	Jun-16	YES	Nov -16
27	7/1	Basnpir	Jaisalmer	Jaisalmer	YES	Sep-15	YES	Oct-15	YES	Oct-15	YES	Nov -16
28	7/2	Basnpir	Jaisalmer	Jaisalmer	YES	Sep-15	YES	Oct-15	YES	Oct-15	YES	Nov -16
29	7/3	Basnpir	Jaisalmer	Jaisalmer	YES	Sep-15	YES	Oct-15	YES	Oct-15	YES	Nov -16
30	7/4	Basnpir	Jaisalmer	Jaisalmer	YES	Sep-15	YES	Oct-15	YES	Oct-15	YES	Nov -16 Nov -16
31	7/5	Basnpir	Jaisalmer	Jaisalmer	YES	Sep-15	YES	Oct-15	YES	Nov-15	YES	Nov -16
32	7/6	Basnpir	Jaisalmer	Jaisalmer	YES	Sep-15	YES	Oct-15	YES	Nov-15	YES	Nov -16
33	AP 8	Basnpir	Jaisalmer	Jaisalmer	YES	Aug-15	YES	Jan-16	Yes	Feb-16	YES	Nov -16
34	AP 9	Basnpir	Jaisalmer	Jaisalmer	YES	Aug-15	YES	Jan-16	Yes	Feb-16	YES	Nov -16
35	9/1	Basnpir	Jaisalmer	Jaisalmer	YES	Aug-15	YES	Sep-15	YES	Oct-15	YES	Nov -16
36	9/2	Basnpir	Jaisalmer	Jaisalmer	YES	Aug-15	YES	Oct-15	YES	Oct-15	YES	FEB -17
37	AP10	Basnpir Uttari	Jaisalmer	Jaisalmer	YES	Aug-15	YES	Jan-16	Yes	Feb-16	YES	FEB -17
38	AP11	Basnpir Uttari	Jaisalmer	Jaisalmer	YES	Aug-15	YES	Feb -16	YES	July -16	YES	Nov -16
39	11/1	Basnpir Uttari	Jaisalmer	Jaisalmer	YES	Aug-15	YES	Oct-15	YES	Oct-15	YES	Nov -16
40	11/2	Basnpir Uttari	Jaisalmer	Jaisalmer	YES	Aug-15	YES	Sep-15	YES	Oct-15	YES	Nov -16
41	11/3	Basnpir Uttari	Jaisalmer	Jaisalmer	YES	Aug-15	YES	Oct-15	YES	Oct-15	YES	Nov -16
42	11/4	Basnpir Uttari	Jaisalmer	Jaisalmer	YES	Aug-15	YES	Nov-15	YES	Nov-15	YES	Nov -16
43	11/5	Basnpir Uttari	Jaisalmer	Jaisalmer	YES	Aug-15	YES	Nov-15	YES	Nov-15	YES	Nov -16
44	11/6	Basnpir Uttari	Jaisalmer	Jaisalmer	YES	Aug-15	YES	Nov-15	YES	Nov-15	YES	Nov -16
45	11/7	Basnpir Uttari	Jaisalmer	Jaisalmer	YES	Aug-15	YES	Dec-15	Yes	Feb-16	YES	Nov -16
46	11/8	Basnpir Uttari	Jaisalmer	Jaisalmer	YES	Aug-15	YES	Dec-15	Yes	Feb-16	YES	Nov -16
47	AP12/0	Basnpir Uttari	Jaisalmer	Jaisalmer	YES	Aug-15	YES	Sep-15	YES	Aug -16	YES	Nov -16
48	12/1	Basnpir Uttari	Jaisalmer	Jaisalmer	YES	Aug-15	YES	Feb -17	Yes	Feb -17	YES	Nov -16
49	12/2	Basnpir Uttari	Jaisalmer	Jaisalmer	YES	Aug-15	YES	Jan -17	Yes	Jan -17	YES	Nov -16
50	12/3	Basnpir Uttari	Jaisalmer	Jaisalmer	YES	Aug-15	YES	Nov-15	YES	Jan -17	YES	Nov -16
51	12/4	Basnpir Uttari	Jaisalmer	Jaisalmer	YES	Aug-15	YES	FEB -17	YES	Jan -17	YES	Nov -16
52	12/5	Basnpir Uttari	Jaisalmer	Jaisalmer	YES	Aug-15	YES	Nov-15	YES	Jan -17	YES	Nov -16

General Details					Status on Final Surveys/Check Surveys		Status on Foundation		Status on Erection		Status on Stringing	
S. No.	Tower No.	Name of the Village	Name of the Tehsil	Name of the Districts	Completion of Final Survey (Yes/No)	Month/Year of Final Survey/Check Survey	Foundation Completed (Yes/No)	Month/Year for foundation Completion	Erection Completed (Yes/No)	Month/Year for erection Completion	Stringing Completed (Yes/No)	Month/Year for stringing Completion
53	12/6	Basnpir Uttari	Jaisalmer	Jaisalmer	YES	Aug-15	YES	Nov-15	YES	Nov-15	YES	Nov -16
54	AP 12/7	Basnpir Uttari	Jaisalmer	Jaisalmer	YES	Aug-15	YES	Dec-15	Yes	Feb-16	YES	Jan -17
55	12/8	Basnpir Uttari	Jaisalmer	Jaisalmer	YES	Aug-15	YES	Oct-15	YES	Nov-15	YES	Jan -17
56	12/9	Basnpir Uttari	Jaisalmer	Jaisalmer	YES	Aug-15	YES	Oct-15	YES	Nov-15	YES	Jan -17
57	12/10	Thaiyat	Jaisalmer	Jaisalmer	YES	Aug-15	YES	Sep-15	YES	Nov-15	YES	Jan -17
58	12/11	Thaiyat	Jaisalmer	Jaisalmer	YES	Aug-15	YES	Oct-15	YES	Nov-15	YES	Jan -17
59	12/12	Thaiyat	Jaisalmer	Jaisalmer	YES	Aug-15	YES	Nov-15	YES	Nov-15	YES	Jan -17
60	AP13/0	Thaiyat	Jaisalmer	Jaisalmer	YES	Aug-15	YES	June -16	YES	Jun -16	YES	Feb -17
61	AP14/0	Thaiyat	Jaisalmer	Jaisalmer	YES	Aug-15	YES	July -16	YES	Jul-16	YES	Dec -16
62	14/1	Thaiyat	Jaisalmer	Jaisalmer	YES	Aug-15	YES	Dec-15	YES	Jan-16	YES	Dec -16
63	14/2	Thaiyat	Jaisalmer	Jaisalmer	YES	Aug-15	YES	Oct-15	YES	Jan-16	YES	Dec -16
64	14/3	Thaiyat	Jaisalmer	Jaisalmer	YES	Aug-15	YES	Oct-15	YES	Jan-16	YES	Dec -16
65	14/4	Thaiyat	Jaisalmer	Jaisalmer	YES	Aug-15	YES	Oct-15	YES	Jan-16	YES	Dec -16
66	AP 15/0	Hamira	Jaisalmer	Jaisalmer	YES	Aug-15	YES	Jan-16	YES	Feb-16	YES	Dec -16
67	AP 16/0	Hamira	Jaisalmer	Jaisalmer	YES	Aug-15	YES	Feb -16	YES	Aug -16	YES	Dec -16
68	AP 17/0	Hamira	Jaisalmer	Jaisalmer	YES	Aug-15	YES	Feb -16	Yes	Mar-16	YES	Mar -17
69	17/1	Hamira	Jaisalmer	Jaisalmer	YES	Aug-15	YES	Dec-15	Yes	Feb-16	YES	Mar -17
70	17/2	Hamira	Jaisalmer	Jaisalmer	YES	Aug-15	YES	Sep-15	Yes	Feb-16	YES	Mar -17
71	17/3	Hamira	Jaisalmer	Jaisalmer	YES	Aug-15	YES	Feb -16	Yes	Mar-17	YES	Mar -17
72	17/4	Hamira	Jaisalmer	Jaisalmer	YES	Aug-15	YES	Sep-15	Yes	Feb-16	YES	Mar -17
73	AP18	Hamira	Jaisalmer	Jaisalmer	YES	Sep-15	YES	Feb -16	Yes	Aug -16	YES	Mar -17
74	18/1	Hamira	Jaisalmer	Jaisalmer	YES	Sep-15	YES	Dec-15	Yes	Feb-16	YES	JAN -17
75	18/2	Hamira	Jaisalmer	Jaisalmer	YES	Sep-15	YES	Jan-16	Yes	Jul-16	YES	JAN -17
76	18/3	Hamira	Jaisalmer	Jaisalmer	YES	Sep-15	YES	Dec-15	Yes	Jul-16	YES	JAN -17
77	18/4	Hamira	Jaisalmer	Jaisalmer	YES	Sep-15	YES	Feb -16	Yes	June -16	YES	JAN -17
78	AP19	Chadu	Jaisalmer	Jaisalmer	YES	Sep-15	YES	Feb -16	Yes	June -16	YES	JAN -17
79	19/1	Chadu	Jaisalmer	Jaisalmer	YES	Sep-15	YES	Nov-15	YES	Jan-16	YES	JAN -17
80	19/2	Chadu	Jaisalmer	Jaisalmer	YES	Sep-15	YES	Nov-15	YES	Jan-16	YES	JAN -17

General Details					Status on Final Surveys/Check Surveys		Status on Foundation		Status on Erection		Status on Stringing	
S. No.	Tower No.	Name of the Village	Name of the Tehsil	Name of the Districts	Completion of Final Survey (Yes/No)	Month/Year of Final Survey/Check Survey	Foundation Completed (Yes/No)	Month/Year for foundation Completion	Erection Completed (Yes/No)	Month/Year for erection Completion	Stringing Completed (Yes/No)	Month/Year for stringing Completion
81	19/3	Chadu	Jaisalmer	Jaisalmer	YES	Sep-15	YES	Nov-15	YES	Jan-16	YES	JAN -17
82	19/4	Chadu	Jaisalmer	Jaisalmer	YES	Sep-15	YES	Nov-15	Yes	Jan -16	YES	JAN -17
83	19/5	Chadu	Jaisalmer	Jaisalmer	YES	Sep-15	YES	Jan-16	Yes	Feb-16	YES	JAN -17
84	19/6	Chadu	Jaisalmer	Jaisalmer	YES	Sep-15	YES	June -16	Yes	Jul -16	YES	JAN -17
85	AP20	Chadu	Jaisalmer	Jaisalmer	YES	Sep-15	YES	June -16	Yes	Jul -16	YES	JAN -17
86	20/1	Chadu	Jaisalmer	Jaisalmer	YES	Sep-15	YES	June -16	Yes	Jul -16	YES	Dec -16
87	20/2	Chadu	Jaisalmer	Jaisalmer	YES	Sep-15	YES	Feb -16	Yes	June -16	YES	Dec -16
88	20/3	Chadu	Jaisalmer	Jaisalmer	YES	Sep-15	YES	Feb -16	Yes	June -16	YES	Dec -16
89	20/4	Chadu	Jaisalmer	Jaisalmer	YES	Sep-15	YES	Feb -16	Yes	June -16	YES	Dec -16
90	20/5	Chadu	Jaisalmer	Jaisalmer	YES	Sep-15	YES	Feb -16	Yes	June -16	YES	Dec -16
91	AP21/0	Hadda	Jaisalmer	Jaisalmer	YES	Sep-15	YES	Apr -16	Yes	June -16	YES	Dec -16
92	21/1	Hadda	Jaisalmer	Jaisalmer	YES	Jun-15	YES	Jul-15	YES	Oct-15	YES	Dec -16
93	21/2	Hadda	Jaisalmer	Jaisalmer	YES	Jun-15	YES	Aug-15	YES	Oct-15	YES	Dec -16
94	21/3	Hadda	Jaisalmer	Jaisalmer	YES	Jun-15	YES	Aug-15	YES	Oct-15	YES	Dec -16
95	21/4	Hadda	Jaisalmer	Jaisalmer	YES	Jun-15	YES	Aug-15	YES	Oct-15	YES	Dec -16
96	21/5	Hadda	Jaisalmer	Jaisalmer	YES	Jun-15	YES	Aug-15	YES	Oct-15	YES	Dec -16
97	AP22/0	Hadda	Jaisalmer	Jaisalmer	YES	Jun-15	YES	Aug-16	YES	Oct -16	YES	Dec -16
98	AP23/0	Hadda	Jaisalmer	Jaisalmer	YES	Jun-15	YES	Aug-16	YES	Oct -16	YES	Dec -16
99	23/1	Hadda	Jaisalmer	Jaisalmer	YES	Jun-15	YES	Aug-16	YES	Aug -16	YES	Nov -16
100	23/2	Hadda	Jaisalmer	Jaisalmer	YES	Jun-15	YES	Aug-16	YES	Aug -16	YES	Nov -16
101	23/3	Hadda	Jaisalmer	Jaisalmer	YES	Jun-15	YES	Sep -16	YES	Oct -16	YES	Nov -16
102	23/4	Hadda	Jaisalmer	Jaisalmer	YES	Jun-15	YES	Sep -16	YES	Oct -16	YES	Nov -16
103	23/5	Hadda	Jaisalmer	Jaisalmer	YES	Jun-15	YES	Sep -16	YES	Oct -16	YES	Nov -16
104	23/6	Hadda	Jaisalmer	Jaisalmer	YES	Jun-15	YES	Sep -16	YES	Oct -16	YES	Nov -16
105	23/7	Hadda	Jaisalmer	Jaisalmer	YES	Jun-15	YES	Oct -16	YES	Oct -16	YES	Nov -16
106	23/8	Hadda	Jaisalmer	Jaisalmer	YES	Jun-15	YES	Oct -16	YES	Oct -16	YES	Nov -16
107	23/9	Hadda	Jaisalmer	Jaisalmer	YES	Jun-15	YES	Oct -16	YES	Oct -16	YES	Nov -16
108	23/10	Hadda	Jaisalmer	Jaisalmer	YES	Jun-15	YES	Oct -16	YES	Oct -16	YES	Nov -16

General Details					Status on Final Surveys/Check Surveys		Status on Foundation		Status on Erection		Status on Stringing	
S. No.	Tower No.	Name of the Village	Name of the Tehsil	Name of the Districts	Completion of Final Survey (Yes/No)	Month/Year of Final Survey/Check Survey	Foundation Completed (Yes/No)	Month/Year for foundation Completion	Erection Completed (Yes/No)	Month/Year for erection Completion	Stringing Completed (Yes/No)	Month/Year for stringing Completion
109	23/11	Hadda	Jaisalmer	Jaisalmer	YES	Jun-15	YES	Oct -16	YES	Oct -16	YES	Nov -16
110	23/12	Hadda	Jaisalmer	Jaisalmer	YES	Jun-15	YES	Sep -16	YES	Oct -16	YES	Nov -16
111	23/13	Hadda	Jaisalmer	Jaisalmer	YES	Jun-15	YES	Jul-15	YES	Oct -15	YES	Nov -16
112	23/14	Hadda	Jaisalmer	Jaisalmer	YES	Jun-15	YES	Aug-15	YES	Jun -16	YES	Nov -16
113	23/15	Hadda	Jaisalmer	Jaisalmer	YES	Jun-15	YES	Aug-15	YES	Oct -16	YES	Nov -16
114	23/16	Hadda	Jaisalmer	Jaisalmer	YES	Jun-15	YES	Aug-15	YES	Oct -16	YES	Nov -16
115	AP24/0	Hadda	Jaisalmer	Jaisalmer	YES	Jul-15	YES	Jan-16	YES	Oct-15	YES	Nov -16
116	24/1	Hadda	Jaisalmer	Jaisalmer	YES	Jul-15	YES	Aug-15	YES	Oct-15	YES	Nov -16
117	24/2	Hadda	Jaisalmer	Jaisalmer	YES	Jul-15	YES	Aug-15	YES	Oct-15	YES	Nov -16
118	24/3	Hadda	Jaisalmer	Jaisalmer	YES	Jul-15	YES	Aug-15	YES	Oct-15	YES	Nov -16
119	24/4	Hadda	Jaisalmer	Jaisalmer	YES	Jul-15	YES	Sep-15	YES	Oct-15	YES	Nov -16
120	24/5	Hadda	Jaisalmer	Jaisalmer	YES	Jul-15	YES	Aug-15	YES	Oct-15	YES	Nov -16
121	24/6	Hadda	Jaisalmer	Jaisalmer	YES	Jul-15	YES	Aug-15	YES	Oct-15	YES	Nov -16
122	AP25/0	Hadda	MohanGarh	Jaisalmer	YES	Jul-15	YES	Jan-16	YES	Oct -16	YES	Nov -16
123	25/1	Hasda	MohanGarh	Jaisalmer	YES	Jul-15	YES	Sep-15	YES	Oct-15	YES	Nov -16
124	25/2	Hasda	MohanGarh	Jaisalmer	YES	Jul-15	YES	Sep-15	YES	Oct-15	YES	Nov -16
125	25/3	Hasda	MohanGarh	Jaisalmer	YES	Jul-15	YES	Sep-15	YES	Oct-15	YES	Nov -16
126	25/4	Hasda	MohanGarh	Jaisalmer	YES	Jul-15	YES	Sep-15	YES	Oct-15	YES	Nov -16
127	25/5	Hasda	MohanGarh	Jaisalmer	YES	Jul-15	YES	Dec-15	YES	Dec-15	YES	Nov -16
128	25/6	Hasda	MohanGarh	Jaisalmer	YES	Jul-15	YES	Sep-15	YES	Oct-15	YES	Nov -16
129	25/7	Hasda	MohanGarh	Jaisalmer	YES	Jul-15	YES	Sep-15	YES	Oct-15	YES	Nov -16
130	25/8	Hasda	MohanGarh	Jaisalmer	YES	Jul-15	YES	Sep-15	YES	Oct-15	YES	Nov -16
131	25/9	Hasda	MohanGarh	Jaisalmer	YES	Jul-15	YES	Jan-16	YES	Jan-16	YES	Nov -16
132	25/10	Hasda	MohanGarh	Jaisalmer	YES	Jul-15	YES	Sep-15	YES	Oct-15	YES	Nov -16
133	25/11	Hasda	MohanGarh	Jaisalmer	YES	Jul-15	YES	Aug-15	YES	Oct-15	YES	Nov -16
134	25/12	Hasda	MohanGarh	Jaisalmer	YES	Jul-15	YES	Aug-15	YES	Oct-15	YES	Nov -16
135	25/13	Hasda	MohanGarh	Jaisalmer	YES	Jul-15	YES	Dec-15	YES	Oct-15	YES	Nov -16
136	25/14	Hasda	MohanGarh	Jaisalmer	YES	Jul-15	YES	Sep-15	YES	Oct-15	YES	Nov -16

General Details					Status on Final Surveys/Check Surveys		Status on Foundation		Status on Erection		Status on Stringing	
S. No.	Tower No.	Name of the Village	Name of the Tehsil	Name of the Districts	Completion of Final Survey (Yes/No)	Month/Year of Final Survey/Check Survey	Foundation Completed (Yes/No)	Month/Year for foundation Completion	Erection Completed (Yes/No)	Month/Year for erection Completion	Stringing Completed (Yes/No)	Month/Year for stringing Completion
137	25/15	Hasda	MohanGarh	Jaisalmer	YES	Jul-15	YES	Dec-15	YES	Oct-15	YES	Nov -16
138	25/16	Hasda	MohanGarh	Jaisalmer	YES	Jul-15	YES	Nov-15	YES	Oct-15	YES	Nov -16
139	25/17	Hasda	MohanGarh	Jaisalmer	YES	Jul-15	YES	Aug-15	YES	Oct-15	YES	Nov -16
140	25/18	Hasda	MohanGarh	Jaisalmer	YES	Jul-15	YES	Sep-15	YES	Dec-15	YES	Nov -16
141	AP26/0	Hasda	MohanGarh	Jaisalmer	YES	Jul-15	YES	Jan-16	Yes	Feb-16	YES	Nov -16
142	26/1	Hasda	MohanGarh	Jaisalmer	YES	Jul-15	YES	Aug-15	YES	Apr -16	YES	Oct -16
143	26/2	Hasda	MohanGarh	Jaisalmer	YES	Jul-15	YES	Aug-15	YES	Apr -16	YES	Oct -16
144	26/3	Hasda	MohanGarh	Jaisalmer	YES	Jul-15	YES	Aug-15	Yes	Apr -16	YES	Oct -16
145	26/4	Hasda	MohanGarh	Jaisalmer	YES	Jul-15	YES	Aug-15	YES	Oct-15	YES	Oct -16
146	26/5	Hasda	MohanGarh	Jaisalmer	YES	Jul-15	YES	Aug-15	YES	Oct-15	YES	Oct -16
147	26/6	Hasda	MohanGarh	Jaisalmer	YES	Jul-15	YES	Aug-15	YES	Oct-15	YES	Oct -16
148	26/7	Hasda	MohanGarh	Jaisalmer	YES	Jul-15	YES	Aug-15	YES	Sep-15	YES	Oct -16
149	26/8	Hasda	MohanGarh	Jaisalmer	YES	Jul-15	YES	Sep-15	YES	Sep-15	YES	Oct -16
150	26/9	Hasda	MohanGarh	Jaisalmer	YES	Jul-15	YES	Aug-15	YES	Sep-15	YES	Oct -16
151	26/10	Kandiyala	MohanGarh	Jaisalmer	YES	Jul-15	YES	Aug-15	YES	Sep-15	YES	Oct -16
152	26/11	Kandiyala	MohanGarh	Jaisalmer	YES	Jul-15	YES	Aug-15	YES	Sep-15	YES	Oct -16
153	26/12	Kandiyala	MohanGarh	Jaisalmer	YES	Jul-15	YES	Jul-15	YES	Sep-15	YES	Oct -16
154	AP27	Kandiyala	MohanGarh	Jaisalmer	YES	Jul-15	YES	Dec-15	Yes	Feb-16	YES	Mar -17
155	27/1	Kandiyala	MohanGarh	Jaisalmer	YES	Jul-15	YES	Jul-15	YES	Sep-15	YES	Mar -17
156	27/2	Kandiyala	MohanGarh	Jaisalmer	YES	Jul-15	YES	Dec-15	YES	Dec-15	YES	Mar -17
157	27/3	Kandiyala	MohanGarh	Jaisalmer	YES	Jul-15	YES	Jul-15	YES	Sep-15	YES	Mar -17
158	27/4	Kandiyala	MohanGarh	Jaisalmer	YES	Jul-15	YES	Jul-15	YES	Sep-15	YES	Mar -17
159	27/5	Kandiyala	MohanGarh	Jaisalmer	YES	Jul-15	YES	Jul-15	YES	Sep-15	YES	Mar -17
160	27/6	Kandiyala	MohanGarh	Jaisalmer	YES	Jul-15	YES	Jul-15	YES	June -16	YES	Mar -17
161	27/7	Kandiyala	MohanGarh	Jaisalmer	YES	Jul-15	YES	Jul-15	YES	June -16	YES	Mar -17
162	27/8	Kandiyala	MohanGarh	Jaisalmer	YES	Jul-15	YES	Oct -16	YES	Nov -16	YES	Mar -17
163	27/9	Kandiyala	MohanGarh	Jaisalmer	YES	Jul-15	YES	Aug-15	YES	Sep-15	YES	Mar -17
164	27/10	Kandiyala	MohanGarh	Jaisalmer	YES	Jul-15	YES	Jul-15	YES	Sep-15	YES	Mar -17

General Details					Status on Final Surveys/Check Surveys		Status on Foundation		Status on Erection		Status on Stringing	
S. No.	Tower No.	Name of the Village	Name of the Tehsil	Name of the Districts	Completion of Final Survey (Yes/No)	Month/Year of Final Survey/Check Survey	Foundation Completed (Yes/No)	Month/Year for foundation Completion	Erection Completed (Yes/No)	Month/Year for erection Completion	Stringing Completed (Yes/No)	Month/Year for stringing Completion
165	27/11	Kandiyala	MohanGarh	Jaisalmer	YES	Jul-15	YES	Jul-15	YES	Sep-15	YES	Mar -17
166	AP28	Gogade	MohanGarh	Jaisalmer	YES	Jul-15	YES	Dec-15	YES	Dec-15	YES	Mar -17
167	28/1	Gogade	MohanGarh	Jaisalmer	YES	Jul-15	YES	Jul-15	YES	Sep-15	YES	Mar -17
168	28/2	Gogade	MohanGarh	Jaisalmer	YES	Jul-15	YES	Jul-15	YES	Sep-15	YES	Mar -17
169	28/3	Gogade	MohanGarh	Jaisalmer	YES	Jul-15	YES	Jul-15	YES	Sep-15	YES	Mar -17
170	28/4	Gogade	MohanGarh	Jaisalmer	YES	Jul-15	YES	Jul-15	YES	FEB -17	YES	Mar -17
171	28/5	Gogade	MohanGarh	Jaisalmer	YES	Jul-15	YES	Dec-16	YES	OCT -16	YES	Mar -17
172	AP29/0	Khinsar	Jaisalmer	Jaisalmer	YES	Jul-15	YES	Dec-15	YES	Dec-15	YES	Mar -17
173	29/1	Khinsar	Jaisalmer	Jaisalmer	YES	Jul-15	YES	Jul-15	YES	Sep-15	YES	Feb -17
174	29/2	Khinsar	Jaisalmer	Jaisalmer	YES	Jul-15	YES	Jul-15	YES	Sep-15	YES	Feb -17
175	29/3	Khinsar	Jaisalmer	Jaisalmer	YES	Jul-15	YES	Jul-15	YES	Sep-15	YES	Feb -17
176	29/4	Khinsar	Jaisalmer	Jaisalmer	YES	Jul-15	YES	Jul-15	YES	Sep-15	YES	Feb -17
177	AP30	Khinsar	Jaisalmer	Jaisalmer	YES	Jul-15	YES	Aug-15	YES	Dec-15	YES	Feb -17
178	30/1	Khinsar	Jaisalmer	Jaisalmer	YES	Jul-15	YES	Aug-15	YES	Sep-15	YES	Feb -17
179	30/2	Khinsar	Jaisalmer	Jaisalmer	YES	Jul-15	YES	Jan-16	YES	Apr -16	YES	Feb -17
180	AP31/32	Khinsar	Jaisalmer	Jaisalmer	YES	Jul-15	YES	Nov-15	YES	Dec-15	YES	Feb -17
181	31/1	Khinsar	Jaisalmer	Jaisalmer	YES	Jul-15	YES	Nov-15	YES	Dec-15	YES	Feb -17
182	31/2	Khinsar	Jaisalmer	Jaisalmer	YES	Jul-15	YES	Oct -16	YES	Dec -16	YES	Feb -17
183	31/3	Khinsar	Jaisalmer	Jaisalmer	YES	Jul-15	YES	Oct -16	YES	Dec -16	YES	Feb -17
184	31/4	Khinsar	Jaisalmer	Jaisalmer	YES	Jul-15	YES	Nov-15	YES	Dec-15	YES	Feb -17
185	31/5	Khinsar	Jaisalmer	Jaisalmer	YES	Jul-15	YES	Nov-15	YES	Dec-15	YES	Jan -17
186	31/6	Khinsar	Jaisalmer	Jaisalmer	YES	Jul-15	YES	Nov-15	YES	Dec-15	YES	Jan -17
187	AP33/34	Khinsar	Jaisalmer	Jaisalmer	YES	Jul-15	YES	Nov -16	YES	Dec -16	YES	Jan -17
188	34/1	Khinsar	Jaisalmer	Jaisalmer	YES	Jul-15	YES	Nov -16	YES	Dec -16	YES	Jan -17
189	34/2	Khinsar	Jaisalmer	Jaisalmer	YES	Jul-15	YES	Jul-15	YES	Sep-15	NO	Jan -17
190	AP35	Parivar	Jaisalmer	Jaisalmer	YES	Jun-15	YES	Nov-15	YES	Dec-15	YES	July -2106
191	35/1	Parivar	Jaisalmer	Jaisalmer	YES	Jun-15	YES	Jul-15	YES	Sep-15	YES	July -2106
192	35/2	Parivar	Jaisalmer	Jaisalmer	YES	Jun-15	YES	Jul-15	YES	Sep-15	YES	July -2106

General Details					Status on Final Surveys/Check Surveys		Status on Foundation		Status on Erection		Status on Stringing	
S. No.	Tower No.	Name of the Village	Name of the Tehsil	Name of the Districts	Completion of Final Survey (Yes/No)	Month/Year of Final Survey/Check Survey	Foundation Completed (Yes/No)	Month/Year for foundation Completion	Erection Completed (Yes/No)	Month/Year for erection Completion	Stringing Completed (Yes/No)	Month/Year for stringing Completion
193	35/3	Parivar	Jaisalmer	Jaisalmer	YES	Jun-15	YES	Jul-15	YES	Sep-15	YES	July -2106
194	35/4	Parivar	Jaisalmer	Jaisalmer	YES	Jun-15	YES	Jul-15	YES	Sep-15	YES	July -2106
195	35/5	Parivar	Jaisalmer	Jaisalmer	YES	Jun-15	YES	Jul-15	YES	Sep-15	YES	July -2106
196	35/6	Parivar	Jaisalmer	Jaisalmer	YES	Jun-15	YES	Jul-15	YES	Sep-15	YES	July -2106
197	35/7	Parivar	Jaisalmer	Jaisalmer	YES	Jun-15	YES	Jul-15	YES	Sep-15	YES	July -2106
198	AP36	Parivar	Jaisalmer	Jaisalmer	YES	Jun-15	YES	Oct-15	YES	Nov-15	YES	July -2106
199	36/1	Parivar	Jaisalmer	Jaisalmer	YES	Jun-15	YES	Jul-15	YES	May -16	YES	July -2106
200	36/2	Parivar	Jaisalmer	Jaisalmer	YES	Jun-15	YES	Jul-15	YES	Dec-15	YES	July -2106
201	36/3	Parivar	Jaisalmer	Jaisalmer	YES	Jun-15	YES	Jul-15	YES	Dec-15	YES	July -2106
202	36/4	Parivar	Jaisalmer	Jaisalmer	YES	Jun-15	YES	Nov-15	YES	Dec-15	YES	July -2106
203	36/5	Parivar	Jaisalmer	Jaisalmer	YES	Jun-15	YES	Oct-15	YES	Nov-15	YES	July -2106
204	36/6	Parivar	Jaisalmer	Jaisalmer	YES	Jun-15	YES	Jul-15	YES	Sep-15	YES	July -2106
205	AP37	Parivar	Jaisalmer	Jaisalmer	YES	Jan-16	YES	Apr -16	YES	May -16	YES	July -2106
206	37/1	Parivar	Jaisalmer	Jaisalmer	YES	Jan-16	YES	Feb -16	Yes	Mar-16	YES	Aug -2016
207	37/2	Parivar	Jaisalmer	Jaisalmer	YES	Jan-16	YES	Apr -16	YES	Mar-16	YES	Aug -2016
208	37/3	Parivar	Jaisalmer	Jaisalmer	YES	Jan-16	YES	Jul-15	Yes	Mar-16	YES	Aug -2016
209	37/4	Parivar	Jaisalmer	Jaisalmer	YES	Jan-16	YES	Feb -16	Yes	Mar-16	YES	Aug -2016
210	37/5	Parivar	Jaisalmer	Jaisalmer	YES	Jan-16	YES	Feb -16	Yes	Feb-16	YES	Aug -2016
211	37/6	Parivar	Jaisalmer	Jaisalmer	YES	Jan-16	YES	Feb -16	Yes	Feb-16	YES	Aug -2016
212	37/7	Parivar	Jaisalmer	Jaisalmer	YES	Jan-16	YES	Feb -16	Yes	Feb-16	YES	Aug -2016
213	37/8	Parivar	Jaisalmer	Jaisalmer	YES	Jan-16	YES	Feb -16	Yes	Feb-16	YES	Aug -2016
214	37/9	Parivar	Jaisalmer	Jaisalmer	YES	Jan-16	YES	Feb -16	Yes	Feb-16	YES	Aug -2016
215	37/10	Parivar	Jaisalmer	Jaisalmer	YES	Jan-16	YES	Feb -16	Yes	Feb-16	YES	Aug -2016
216	AP38	Parivar	Jaisalmer	Jaisalmer	YES	Jan-16	YES	Feb -16	Yes	June -16	YES	Aug -2016
217	AP39	Kabir Basti	Jaisalmer	Jaisalmer	YES	Jan-16	YES	Feb -16	Yes	June -16	YES	Aug -2016
218	39/1	Kabir Basti	Jaisalmer	Jaisalmer	YES	Jan-16	YES	Feb -16	Yes	May -16	YES	Aug -2016

General Details					Status on Final Surveys/Check Surveys		Status on Foundation		Status on Erection		Status on Stringing	
S. No.	Tower No.	Name of the Village	Name of the Tehsil	Name of the Districts	Completion of Final Survey (Yes/No)	Month/Year of Final Survey/Check Survey	Foundation Completed (Yes/No)	Month/Year for foundation Completion	Erection Completed (Yes/No)	Month/Year for erection Completion	Stringing Completed (Yes/No)	Month/Year for stringing Completion
219	AP40	Kakab	Jaisalmer	Jaisalmer	YES	Jan-16	YES	Feb -16	Yes	July -16	YES	Aug -2016
220	40/1	Kakab	Jaisalmer	Jaisalmer	YES	May-15	YES	Jun-15	YES	Sep-15	YES	Aug -2016
221	40/2	Kakab	Jaisalmer	Jaisalmer	YES	May-15	YES	Jun-15	YES	Sep-15	YES	Aug -2016
222	40/3	Kakab	Jaisalmer	Jaisalmer	YES	May-15	YES	Jul-15	YES	Sep-15	YES	Aug -2016
223	40/4	Kakab	Jaisalmer	Jaisalmer	YES	May-15	YES	May -16	YES	May -16	YES	Aug -2016
224	40/5	Kakab	Jaisalmer	Jaisalmer	YES	May-15	YES	Sep-15	YES	Oct-15	YES	Aug -2016
225	AP41	Kakab	Jaisalmer	Jaisalmer	YES	May-15	YES	Oct-15	YES	Dec-15	YES	Aug -2016
226	41/1	Kakab	Jaisalmer	Jaisalmer	YES	May-15	YES	May-15	YES	Dec-15	YES	Aug -2016
227	41/2	Kakab	Jaisalmer	Jaisalmer	YES	May-15	YES	May-15	YES	Oct-15	YES	Aug -2016
228	41/3	Kakab	Jaisalmer	Jaisalmer	YES	May-15	YES	May-15	YES	Oct-15	YES	Aug -2016
229	41/4	Kakab	Jaisalmer	Jaisalmer	YES	May-15	YES	May-15	YES	May -16	YES	Aug -2016
230	AP42	Nagaon ki Dhani	Ramgarh	Jaisalmer	YES	May-15	YES	Oct-15	YES	JAN -16	NO	
231	42/1	Nagaon ki Dhani	Ramgarh	Jaisalmer	YES	May-15	YES	May-15	YES	Sep-15	NO	
232	42/2	Nagaon ki Dhani	Ramgarh	Jaisalmer	YES	May-15	YES	May-15	YES	Sep-15	NO	
233	42/3	Nagaon ki Dhani	Ramgarh	Jaisalmer	YES	May-15	YES	May-15	YES	Sep-15	NO	
234	42/4	Nagaon ki Dhani	Ramgarh	Jaisalmer	YES	May-15	YES	May-15	YES	Sep-15	NO	
235	42/5	Nagaon ki Dhani	Ramgarh	Jaisalmer	YES	May-15	NO		YES	FEB -17	NO	
236	42/6	Nagaon ki Dhani	Ramgarh	Jaisalmer	YES	May-15	YES	Nov-15	YES	May -16	NO	
237	42/7	Nagaon ki Dhani	Ramgarh	Jaisalmer	YES	May-15	YES	May-15	YES	Sep-15	NO	
238	AP43	Joga	Ramgarh	Jaisalmer	YES	May-15	YES	Nov-15	YES	Jan -16	YES	Sep -16
239	43/1	Joga	Ramgarh	Jaisalmer	YES	May-15	YES	May-15	YES	Sep-15	YES	Sep -16
240	43/2	Joga	Ramgarh	Jaisalmer	YES	May-15	YES	Jun-16	YES	Sep-15	YES	Sep -16

General Details					Status on Final Surveys/Check Surveys		Status on Foundation		Status on Erection		Status on Stringing	
S. No.	Tower No.	Name of the Village	Name of the Tehsil	Name of the Districts	Completion of Final Survey (Yes/No)	Month/Year of Final Survey/Check Survey	Foundation Completed (Yes/No)	Month/Year for foundation Completion	Erection Completed (Yes/No)	Month/Year for erection Completion	Stringing Completed (Yes/No)	Month/Year for stringing Completion
241	43/3	Joga	Ramgarh	Jaisalmer	YES	May-15	YES	Jun-16	YES	May -16	YES	Sep -16
242	43/4	Joga	Ramgarh	Jaisalmer	YES	May-15	YES	Jun-16	YES	Oct-15	YES	Sep -16
243	43/5	Joga	Ramgarh	Jaisalmer	YES	May-15	YES	Jun-16	YES	Sep-15	YES	Sep -16
244	AP44	Joga	Ramgarh	Jaisalmer	YES	Jun-15	YES	Dec-15	YES	Jan-16	YES	Sep -16
245	44/1	Joga	Ramgarh	Jaisalmer	YES	Jun-15	YES	Jun-15	YES	Sep-15	YES	Sep -16
246	44/2	Joga	Ramgarh	Jaisalmer	YES	Jun-15	YES	Jun-15	YES	Sep-15	YES	Sep -16
247	44/3	Joga	Ramgarh	Jaisalmer	YES	Jun-15	YES	Jun-15	YES	Sep-15	YES	Sep -16
248	44/4	Joga	Ramgarh	Jaisalmer	YES	Jun-15	YES	Jun-15	YES	Sep-15	YES	Sep -16
249	44/5	Joga	Ramgarh	Jaisalmer	YES	Jun-15	YES	Jun-15	YES	Oct-15	YES	Sep -16
250	44/6	Joga	Ramgarh	Jaisalmer	YES	Jun-15	YES	Jun-15	YES	Oct-15	YES	Sep -16
251	44/7	Joga	Ramgarh	Jaisalmer	YES	Jun-15	YES	Jun-15	YES	Oct-15	YES	Sep -16
252	44/8	Joga	Ramgarh	Jaisalmer	YES	Jun-15	YES	Jun-15	YES	Oct-15	YES	Sep -16
253	44/9	Joga	Ramgarh	Jaisalmer	YES	Jun-15	YES	Jun-15	YES	Sep-15	YES	Sep -16
254	AP 44/10	Joga	Ramgarh	Jaisalmer	YES	Jun-15	YES	Aug-15	YES	Oct-15	YES	Sep -16
255	44/11	Joga	Ramgarh	Jaisalmer	YES	Jun-15	YES	Jun-15	YES	Sep-15	NO	
256	44/12	Joga	Ramgarh	Jaisalmer	YES	Jun-15	YES	Jun-15	YES	Sep-15	NO	
257	44/13	Joga	Ramgarh	Jaisalmer	YES	Jun-15	YES	Jun-15	YES	Sep-15	NO	
258	44/14	Joga	Ramgarh	Jaisalmer	YES	Jun-15	YES	Jul-15	YES	Sep-15	NO	
259	44/15	Joga	Ramgarh	Jaisalmer	YES	Jun-15	YES	Jul-15	YES	Sep-15	NO	
260	44/16	Joga	Ramgarh	Jaisalmer	YES	Jun-15	YES	Jun-15	YES	Sep-15	NO	
261	44/17	Joga	Ramgarh	Jaisalmer	YES	Jun-15	YES	Jun-15	YES	Sep-15	NO	
262	44/18	Joga	Ramgarh	Jaisalmer	YES	Jun-15	YES	Jul-15	YES	Sep-15	NO	
263	44/19	Joga	Ramgarh	Jaisalmer	YES	Jun-15	YES	Jun-15	YES	Sep-15	NO	
264	44/20	Joga	Ramgarh	Jaisalmer	YES	Jun-15	YES	Jul-15	YES	Sep-15	NO	
265	44/21	Joga	Ramgarh	Jaisalmer	YES	Jun-15	YES	Jun-15	YES	Nov -16	NO	
266	AP45	Joga	Ramgarh	Jaisalmer	YES	Jan-16	Yes	Feb-16	YES	Feb-16	NO	
267	45/1	Sewa ,Ramgarh	Ramgarh	Jaisalmer	YES	Jan-16	YES	Jan-16	YES	Feb-16	NO	

General Details					Status on Final Surveys/Check Surveys		Status on Foundation		Status on Erection		Status on Stringing	
S. No.	Tower No.	Name of the Village	Name of the Tehsil	Name of the Districts	Completion of Final Survey (Yes/No)	Month/Year of Final Survey/Check Survey	Foundation Completed (Yes/No)	Month/Year for foundation Completion	Erection Completed (Yes/No)	Month/Year for erection Completion	Stringing Completed (Yes/No)	Month/Year for stringing Completion
268	45/2	Sewa ,Ramgarh	Ramgarh	Jaisalmer	YES	Jan-16	YES	Jan-16	YES	Feb-16	NO	
269	45/3	Sewa ,Ramgarh	Ramgarh	Jaisalmer	YES	Jan-16	YES	Jan-16	YES	Feb-16	NO	
270	45/4	Sewa ,Ramgarh	Ramgarh	Jaisalmer	YES	Jan-16	YES	Jan-16	Yes	Feb -16	NO	
271	45/5	Sewa ,Ramgarh	Ramgarh	Jaisalmer	YES	Jan-16	YES	Jan-16	YES	Aug -16	NO	
272	45/6	Sewa ,Ramgarh	Ramgarh	Jaisalmer	YES	Jan-16	YES	Jan-16	YES	Aug -16	NO	
273	45/7	Sewa ,Ramgarh	Ramgarh	Jaisalmer	YES	Jan-16	YES	Jan-16	YES	Aug -16	NO	
274	45/8	Sewa ,Ramgarh	Ramgarh	Jaisalmer	YES	Jan-16	YES	Jan-16	Yes	Feb-16	NO	
275	45/9	Sewa ,Ramgarh	Ramgarh	Jaisalmer	YES	Jan-16	YES	Jan-16	Yes	Feb-16	NO	
276	AP46	Sewa ,Ramgarh	Ramgarh	Jaisalmer	YES	Jan-16	YES	May -16	YES	Dec -16	NO	
277	AP47	Sewa ,Ramgarh	Ramgarh	Jaisalmer	YES	Jan-16	YES	May -16	YES	Nov -16	NO	
278	AP48	Sewa ,Ramgarh	Ramgarh	Jaisalmer	YES	Jan-16	YES	May -16	YES	Mar -17	NO	

MONITORING REPORT (SOCIAL SAFEGUARDS)

**400 KV D/C TWIN ACSR MOOSE TRANSMISSION LINE FROM BHADLA TO JODHPUR MERTA
LILO (ICB-6)**

Project Number: 45224 (IND)

Loan No-

Period –October 16-March 17.

Reporting - 05 June 2017

**India: Rajasthan Renewable Energy Transmission
Investment Program (RRETIP)**

Prepared for Rajasthan Rajya Vidyut Prasaran Nigam Limited (RRVPNL),
Government of Rajasthan.

The Report is a document of the borrower. The views expressed herein do not necessarily represent those of ADB's Board of Directors, Management, or staff, and may be preliminary in nature.

ABBREVIATIONS

APs	– Affected Persons
ADB	– Asian Development Bank
DC	– Direct Current
EA	– Executing Agency
EPC	– Engineering, Procurement and Construction
GoI	– Government of India
GoR	– Government of Rajasthan
GRC	– Grievance Redressal Committee
GRM	– Grievance Redress Mechanism
MFF	– Multi Tranche Financing Facility
RP	– Resettlement Plan
RF	– Resettlement Framework
ROW	– Right of Way
RRETIP	– Rajasthan Renewable Energy Transmission Investment Program
RRVPNL	– Rajasthan Rajya Vidyut Prasaran Nigam Limited
SPS	– Safeguard Policy Statement, 2009
STU	– state transmission utility

Contents

ABBREVIATIONS	2
1 INTRODUCTION.....	4
1.1 Background of the Project	4
1.2 Tranche-1 Subprojects	4
1.3 Approach and Methodology	5
2 SOCIAL SAFEGUARDS MONITORING REPORT.....	6
2.1 PROJECT DETAILS	6
2.2 SUBPROJECT DETAILS.....	6
2.3 MONITORING OF DISBURSEMENT OF COMPENSATION AND ALLOWANCES.....	6
2.3.1 GRID SUBSTATIONS.....	6
2.3.2 TRANSMISSION LINE	7
2.4 STATUS/PROGRESS OF WORK.....	12
2.5 PROCESS MONITORING.....	13
2.6 CONSULTATION MONITORING FORMAT.....	14
2.7 GRIEVANCE REDRESS MECHANISM MONITORING FORMAT.....	15

APPENDIX

APPENDIX -1	DETAILS ON CROP COMPENSATION (400 kV DC Line Bhadla LILO point to Jodhpur Merta).....
APPENDIX -2	STATUS ON CONSTRUCTION ACTIVITIES (400 kV DC Line Bhadla LILO point to Jodhpur Merta).....

1 INTRODUCTION

1.1 Background of the Project

1. Asian Development Bank (ADB) has extended a multi-tranche financing facility (MFF) to the Rajasthan Rajya Vidyut Prasaran Nigam Limited (RRVPNL), which is the state transmission utility (STU), of Government of Rajasthan (GoR) under the Rajasthan Renewable Energy Transmission Investment Program (RRETIP). The project supports evacuation of power from Western Rajasthan including the facilities coming up at the 250 MW Phase 1 of the Bhadla solar park, Jodhpur district, Rajasthan for which Rajasthan Renewable Energy Corporation (RREC) is the nodal agency. The RRETIP supports the addition of 4,240 MW of clean energy in the grid in Western Rajasthan. RRVPNL is the Executing Agency (EA) responsible for implementing the subprojects. This is a social. This is a social monitoring report for the period from period, March, 2015 to January, 2016. The objective of the social monitoring is to provide a status update on the implementation of tranche-1 subprojects and implementation of Resettlement Plan including disbursement of compensation and assistance. This monitoring report is being submitted by RRVPNL to ADB

1.2 Tranche-1 Subprojects

2. There are 7 contract packages under the tranche-1 components which are as follows:

- **RVPN /ADB/Tranche-1/ICB-1:** Construction of 400/220 kV, 2 X 500 MVA Pooling Sub-Station GSS at Ramgarh (Jaisalmer) alongwith 400kV, 1x125 MVAR, 400kV Shunt Reactor (Bus type) and 2x50 MVAR Shunt Reactor (line type) for 400kV D/C Ramgarh-Bhadla line and Augmentation of 400kV GSS Akal by installation of 400/220 kV, 1 X500 MVA Transformer alongwith 400kV, 1x125 MVAR Bus Reactor and 400kV, 2x50 MVAR Shunt Reactor
- **RVPN /ADB/Tranche-1/ICB-2:** Construction of 400/220 kV, 2 X 315 MVA Pooling Sub-Station GSS at Bhadla (Jodhpur) alongwith 400kV, 1x125 MVAR Shunt Reactor (Bus type) and 4x50 MVAR, 400kV Shunt Reactors (Line type) for Bhadla ends of 400kV D/C Bhadla-Bikaner line, 400kV LILO Jodhpur-Merta at Bhadla line and 400kV D/C Ramgarh-Bhadla line and Augmentation at 400kV GSS Bikaner alongwith 1x125 MVAR, 400kV Bus Reactor at 400kV GSS Bikaner and 400kV Bays for 400kV D/C Bhadla-Bikaner line and 400kV D/C Bikaner-Sikar (PGCIL) line at Bikaner end of the lines
- **RVPN /ADB/Tranche-1/ICB-3:** Transformer Package for Ramgarh and Bhadla
- RVPN /ADB/Tranche-1/ICB-4: Shunt Reactors Package for Ramgarh, Bhadla, Bikaner and Akal
 - Lot-I: 400kV, 125MVAR Shunt Reactor (BUS Type) - 4 Nos.
 - Lot-II: 400kV, 50 MVAR Shunt Reactor (Line Type) - 8 Nos.
- **RVPN /ADB/Tranche-1/ICB-5:** 400 kV D/C Twin ACSR Moose Transmission line from Ramgarh (Jaisalmer) to Akal (Jaisalmer)
- **RVPN /ADB/Tranche-1/ICB-6:** 400 kV D/C line from 400/220kV Pooling Station Bhadla to LILO point at 400kV S/C Jodhpur-Merta line (Twin Moose)

- RVPN /ADB/Tranche-1/ICB-7: 400kV ACSR Moose Conductor
 - Lot-I: 1,204kms
 - Lot-II: 1,926kms

3. The monitoring report specifically covers the physical components which are to be newly constructed. These are categorized in to two parts such as new grid substations and new transmission lines. These are as follows:

- 400 kV Pooling Substation Bhadla
- 400 kV Pooling Substation Ramgarh
- 400 kV DC Line Bhadla LILO point to Jodhpur Merta
- 400 kV DC Line Ramgarh - Akal Transmission Line

1.3 Approach and Methodology

4. The monitoring report is based on review of available information received from the respective site offices of RRVPNL and the contractor. Field visits were made at various project sites by the RRVPNL official. Consultations with Affected Persons (APs) especially the farmers were also carried out to know about people's view on the project and compensation rate.

2 SOCIAL SAFEGUARDS MONITORING REPORT

2.1 PROJECT DETAILS

Name of Project	Rajasthan Renewable Energy Transmission Investment Program
Project Component	Tranche-1 Sub Projects
Loan Number	
Name of Monitoring/Reporting Agency	Rajasthan Rajya Vidyut Prasaran Nigam Limited
Report No.	04
Report for the period	October'2016 to March' 2017
Date of reporting	05 June , 2017

2.2 SUBPROJECT DETAILS

GSS-1	400 kV Pooling Substation Bhadla
GSS-2	400 kV Pooling Substation Ramgarh
Transmission Line-1	400 kV DC Line Bhadla LILO point to Jodhpur Merta
Transmission Line-2	400 kV DC Line Ramgarh - Akal Transmission Line

2.3 MONITORING OF DISBURSEMENT OF COMPENSATION AND ALLOWANCES

2.3.1 GRID SUBSTATIONS

Name of the Substation	Type of Land	Private land Acquisition Required or not	Number of Affected Persons	Payment of Compensation	Remarks/Current Status
400 kV Pooling Substation Bhadla	Government Owned Land	Land Acquisition was not required. The Land was procured through departmental transfer	There are no titled Affected Persons. Also, there are no non titled APs in the government land	No compensation was to be paid to any APs. Land was transferred from government department	The land is currently under the possession of RRPVNL. Construction is under progress.
400 kV	Government	Land Acquisition was not	There are no titled	No compensation was to	The land is currently

Pooling Substation Ramgarh	Owned Land	required. The Land was procured through departmental transfer	Affected Persons. Also, there are no non titled APs in the government land	be paid to any APs. Land was transferred from government department	under the possession of RRVPNL. The 220kV GSS is existing since 2011. The 400 kV bay extensions will be constructed within the existing GSS area. Construction is under progress.
-----------------------------------	------------	---	--	---	---

2.3.2 TRANSMISSION LINE

2.3.2.1 LOSS OF CROPS

Item	Target as per the Detailed Survey				Actions during reporting period				Total to date				Comments	
	Total Tower	Number of Affected Household	Affected Area (ha) for crop loss	Total (Rs.)	Total Tower	Number of APs	Affected Area (ha)	Total (Rs.)	Total Tower	Number of APs	Affected Area (ha)	Total (Rs.)	% of target	
FOUNDATION														
400 kV DC Line Bhadla LILO point to Jodhpur Merta	547	470	193	Lac 80.00	175	183	15.5	10.57	400	410	140.39	60.95 Lacs	90 %	547 towers and 470 Households are approximate in number. The assessment is for the titled owners/APs. The number of APs and the affected area for crop loss are continuous process. During reporting period, the details on the list of as on date 410 affected persons for which compensation has been prepared is given in Appendix-1

Item	Target as per the Detailed Survey				Actions during reporting period				Total to date				Comments	
	Total Tower	Number of Affected Household	Affected Area (ha) for crop loss	Total (Rs.)	Total Tower	Number of APs	Affected Area (ha)	Total (Rs.)	Total Tower	Number of APs	Affected Area (ha)	Total (Rs.)	% of target	
ERECTION														
400 kV DC Line Bhadla LILO point to Jodhpur Merta	547	470	193	Lac 80.00	8	8	2.9 Hec	2.00 Lacs	8	8	2.9 Hec	2.00 Lacs	3%	547 towers and 470 Households are approximate in number. The assessment is for the titled owners/APs. The number of APs and the affected area for crop loss are continuous process. During reporting period, the details on the list of as on date 410 affected persons for which compensation has been prepared is given in Appendix-1
STRINGING														
400 kV DC Line Bhadla LILO point to Jodhpur Merta	199.221 KM	410	360	82 Lacs	0	0	0	0	0	0	0	0	0	Stringing work has been started but till date no crop compensation is paid, as work carried out in barren land.

2.3.2.2 LOSS OF TREES

Item	Target as per the Detailed Survey	Actions during reporting period	Total to date	Comments
------	-----------------------------------	---------------------------------	---------------	----------

	Total Tower	Number of Affected Household	Number of Trees	Total (Rs.)	Total Tower	Number of Affected Household	Number of Trees	Total (Rs.)	Total Tower	Number of Affected Household	Number of Trees	Total (Rs.)	% of target	
400 kV DC Line Bhadla LILO point to Jodhpur Merta														
Fruit Trees	0	0	0	0	0	0	0	0	0	0	0	0	0	As on date compensation has not been paid as no Tree cutting has been done.
Non-fruit/Timber Trees	0	0	0	0	0	0	0	0	0	0	0	0	0	As on date compensation has not been paid as no Tree cutting has been done.
Others	0	0	0	0	0	0	0	0	0	0	0	0	0	As on date compensation has not been paid as no Tree cutting has been done.
Total Trees	0	0	0	0	0	0	0	0	0	0	0	0	0	As on date compensation has not been paid as no Tree cutting has been done.

2.3.2.3 COMPENSATION TO NON-TITLED HOLDER

Item	Target as per the Detailed Survey				Actions during reporting period				Total to date				Comments
	Total Tower on Government Land	Number of Affected Non-Titled Household	Affected Area (ha) for crop loss	Total (Rs.)	Total Tower on Government Land	Number of Affected Non-Titled Household	Affected Area (ha) for crop loss	Total (Rs.)	Total Tower on Government Land	Number of Affected Non-Titled Household	Affected Area (ha) for crop loss	Total (Rs.)	% of target
Foundation													
400 kV DC Line Bhadla LILO point to Jodhpur Merta	547	0	0	0	0	0	0	0	0	0	0	0	No titled holder is involved. Usually, the presences of non-titled affected persons are rare in case of transmission project in Rajasthan.
Erection													

400 kV DC Line Bhadla LILO point to Jodhpur Merta	547	0	0	0	0	0	0	0	0	0	0	0	0	No titled holder is involved. Assessment on number of non-titled APs has not been done yet for the towers to be placed on government land and if there is any non titled person who is doing any cultivation. RRPVNL will take a record of these if found in the future and Compensation will be paid as per the entitlement matrix of RP.
Stringing														
400 kV DC Line Bhadla LILO point to Jodhpur Merta	199.22 1	0	0	0	0	0	0	0	0	0	0	0	0	No titled holder is involved. Usually, the presences of non-titled affected persons are rare in case of transmission project in Rajasthan.

2.3.2.4 ADDITIONAL ALLOWANCES TO VULNERABLE AFFECTED PERSONS (HOUSEHOLDS BELONG TO SCHEDULED TRIBE, WOMEN HEADED, PHYSICALLY DISABLED AND BELOW POVERTY LINE)

Item	Target as per the Detailed Survey				Actions during reporting period				Total to date					Comments
	Number of affected vulnerable households	Unit	Unit rate (Rs.)	Total (Rs.)	Number of affected vulnerable households	Unit	Unit rate (Rs.)	Total (Rs.)	Number of affected vulnerable households	Unit	Unit rate (Rs.)	Total (Rs.)	% of target	
400 kV DC Line Bhadla LILO point to Jodhpur Merta	Nil	@3 months of minimum wage	Rs. 10,800 (@ Rs.120 per day)	Nil	0	0	0	0	0	0	0	0	0	Till date there is no presence of Vulnerable APs in the construction of line. If affected shall be compensated as per the Norms.

2.4 STATUS/PROGRESS OF WORK

Name of Component	Total Target		Actual Status during reporting period		Total Status to date		Remaining/Pending Status		Remarks	
a. Status on Completion of Final Surveys										
Line	Length of Line (kms)	Number of Towers	Length of Line (kms)	Number of Towers	Length of Line (kms)	Number of Towers	Length of Line (kms)	Number of Towers		
400 kV DC Line Bhadla LILO point to Jodhpur Merta	199.221	547	0	0	199.221	547	Nil	Nil	As on date Progress status has been enclosed in Appendix-2	
b. Status on Completion of Foundation										
400 kV DC Line Bhadla LILO point to Jodhpur Merta	NA	547	NA	52	NA	545	NA	2	As on date Progress status has been enclosed in Appendix-2	
c. Status on Completion of Erection										

Name of Component	Total Target		Actual Status during reporting period		Total Status to date		Remaining/Pending Status		Remarks
400 kV DC Line Bhadla LILO point to Jodhpur Merta	NA	547	NA	124	NA	521	NA	26	As on date Progress status has been enclosed in Appendix-2
c. Status on Completion of Stringing									
400 kV DC Line Bhadla LILO point to Jodhpur Merta	199.221	NA	29.51	NA	72.671	NA	126.55	NA	As on date Progress status has been enclosed in Appendix-2

2.5 PROCESS MONITORING

RP Activity	Current Status on Task Completed (✓)	Remarks
	400 kV DC Line Bhadla LILO point to Jodhpur Merta	400 kV DC Line Bhadla LILO point to Jodhpur Merta
Designating concerned staff for Social Safeguards in PMU	Completed (✓)	Designated staff are responsible for overall coordination and implementing the safeguards activities at corporate office especially in PMU
Designating concerned staff for Social Safeguards in PIU especially at subproject Level	Completed (✓)	Filed Engineers have been designated to implement social safeguards activities including disbursement of compensation etc. However, additional staff is required to fasten the process.
Mobilization of Contractor	Completed (✓)	Contractor (M/s Tata Projects Limited) was mobilized on 04-February, 2015
Consultation Meeting	Completed (✓)	This is an ongoing Process. Usually, affected persons are informally consulted during the final survey and during assessment of crop loss This is an ongoing Process. Usually, affected persons are informally consulted during the final survey and during assessment of crop loss
Establish and operate GRM	Not Compled	There is no grievance redress mechanism active in the field except the informal redress of grievance between APs and RRVPNL and the contractor.
Finalize detailed technical	Completed(✓)	Final survey for towers and line is complete. Land details and ownership

RP Activity	Current Status on Task Completed (✓)	Remarks
	400 kV DC Line Bhadla LILO point to Jodhpur Merta	400 kV DC Line Bhadla LILO point to Jodhpur Merta
design/Final Surveys		details etc has been completed for the section where foundation work has already been completed. Appendix-1
Carry out and updating Inventory of APs & Inventory of Lost Assets (Loss of Crops and trees etc)	Partially Completed	Land ownership for 400 towers has been completed where compensation was prepared. The collection of Social Data as on date is completed.
Valuation of Loss of crops and trees	Partially Completed	This needs to be fastened as the construction activities are faster than the valuation of losses
Allocation of fund by RRVPNL for compensation	Partially Completed	Fund allocation is a simultaneous process. As and when the losses are assessed and cases are prepared, accordingly, RRVNL releases the payment.
Disbursement of compensation completed	Partially Completed	Only completed for 256 towers
Disbursement of Allowances completed	Not Completed/Not Initiated	Not yet started for this line route
Civil works commenced	Partially Completed	Foundation, Erection and Stringing work is going on simultaneously.

2.6 CONSULTATION MONITORING FORMAT

Date	Location	Participants	Issues / Decisions / Agreements	Comments
400 kV DC Line Bhadla LILO point to Jodhpur Merta				
25-Oct-2016	Lordi Panditji	Affected Household (Farmer)	Requested for additional compensation for land and damage of crop in access.	<ul style="list-style-type: none"> RRVPNL has made clear to the land owner that there is no loss or damage of land during the construction of Line. Land owner understood and matter resolved. RRVPNL confirmed the land owner that Compensation of Damage of crop in Way shall be paid.
15-Nov-2016	Melawas	Affected Household (Farmer)	<ul style="list-style-type: none"> Requested for Speedy process of compensation for damage of crop in Work and access. 	<ul style="list-style-type: none"> RRVPNL has taken necessary steps to speed up the crop compensation cheques, also informed the process cycle time.

10-Jan'2017	Osian	Affected Household (Farmer)	<ul style="list-style-type: none"> Demanding of Crop Compensation cheque before the work start. 	<ul style="list-style-type: none"> RRVPNL has discussed with the Farmer and make him aware about the process involved and made him assured that the crop compensation cheque shall be paid on time.
10-Feb'2017	Lordi Panditji	Affected Household (Farmer)	<ul style="list-style-type: none"> Demanding of Crop Compensation cheque before the work start. Requested for Speedy process of compensation for damage of crop in Work and access. 	<ul style="list-style-type: none"> RRVPNL has discussed with the Farmer and make him aware about the process involved and made him assured that the crop compensation cheque shall be paid on time. RRVPNL has taken necessary steps to speed up the crop compensation cheques, also informed the process cycle time.

2.7 GRIEVANCE REDRESS MECHANISM MONITORING FORMAT

Date	Complainant	Receiving Officer	Complaint	Resolution	Comments
400 KV DC Line Bhadla LILO point to Jodhpur Merta					
No record	No record	No record	No record	No record	No formal grievance was recorded by RRVPNL which needs to be done in the future

APPENDIX-1: DETAILS ON CROP COMPENSATION (400 kV DC Line Bhadla LILO point to Jodhpur Merta)

S. No.	Tower No.	Name of the Village	Name of the Tehsil	Name of the Districts	Ownership (Private Agricultural or Government)	Number of Affected Households in case of private land	Name of the Owner/Affected Person/Farmer	Area to be damaged/Affected for Crops (Square Meter)	Khasra No.	Compensation paid (yes/No)	Land Details Collected (Yes/No)
1	AP1/0	Desooriya	Jodhpur	Jodhpur	Private					NO	NO(shifted to other state)
2	AP2/0	Desooriya	Jodhpur	Jodhpur	Private					NO	NO(shifted to other state)
3	2/1	Desooriya	Jodhpur	Jodhpur	Private	1	Kesar Kanwar w/o Badri Singh	2250	612	NO	YES
4	2/2	Desooriya	Jodhpur	Jodhpur	Government					NO	NO
5	2/3	Lordi Pandit Ji	Jodhpur	Jodhpur	Government					NO	NO
6	2/4	Lordi Pandit Ji	Jodhpur	Jodhpur	Private	1	Butha Ram s/o Amara Ram	2210	591	NO	YES
7	2/5	Lordi Pandit Ji	Jodhpur	Jodhpur	Government					NO	NO
8	2/6	Lordi Pandit Ji	Jodhpur	Jodhpur	Private	1	Shayar Kanwar w/o Late Laxman Singh	2580	559	NO	YES
9	2/7	Lordi Pandit Ji	Jodhpur	Jodhpur	Private	1	Veru Singh s/o Hanuman singh	2250	859	NO	YES
10	2/8	Lordi Pandit Ji	Jodhpur	Jodhpur	Private	1	Loon Singh s/o Sujan Singh	3560	861	NO	YES
11	2/8(way)	Lordi Pandit Ji	Jodhpur	Jodhpur	Private	1	Ram Singh s/o Fateh Singh	1150	855	NO	YES
12	AP3/0	Lordi Pandit	Jodhpur	Jodhpur	Private					NO	NO(ROW)

		Ji									
13	3/1	Lordi Pandit Ji	Jodhpur	Jodhpur	Private					NO	NO(ROW)
14	3/2	Lordi Pandit Ji	Jodhpur	Jodhpur	Private					NO	NO(ROW)
15	3/3	Lordi Pandit Ji	Jodhpur	Jodhpur	Private					NO	NO(ROW)
16	3/4	Lordi Pandit Ji	Jodhpur	Jodhpur	Private					NO	NO(ROW)
17	3/5	Lordi Pandit Ji	Jodhpur	Jodhpur	Private	1	Bhanaram s/o Chandra Ram	2240	716/2	NO	YES
18	3/5(way)	Lordi Pandit Ji	Jodhpur	Jodhpur	Private	1	Surdha Ram s/o Bhavan Ram	1180	316/3	NO	YES
19	3/6	Lordi Pandit Ji	Jodhpur	Jodhpur	Private	1	Madhu w/o Jaswant Ram	2280	75	NO	YES
20	3/7	Lordi Pandit Ji	Jodhpur	Jodhpur	Government					NO	NO
21	3/8	Lordi Pandit Ji	Jodhpur	Jodhpur	Government					NO	NO
22	3/9	Lordi Pandit Ji	Jodhpur	Jodhpur	Government					NO	NO
23	3/10	Lordi Pandit Ji	Jodhpur	Jodhpur	Government					NO	NO
24	3/11	Lordi Pandit Ji	Jodhpur	Jodhpur	Private	1	Butha ram s/o Duma Ram	2260	48	NO	YES
25	3/12	Lordi Pandit Ji	Jodhpur	Jodhpur	Government					NO	NO
26	AP3A/0	Lordi Pandit Ji	Jodhpur	Jodhpur	Private	1	Gobar Ram s/o Idan Ram	4580	42	NO	YES
27	3A/1	Lordi Pandit Ji	Jodhpur	Jodhpur	Private	1	Harram s/o Chana Ram	2290	19	NO	YES
28	AP3B/0(03 Leg)	Lordi Pandit Ji	Jodhpur	Jodhpur	Private	1	Ithan Ram S/o Kana Ram	2210	14	NO	YES

29	AP3B/0(01 Leg)	Lordi Pandit Ji	Jodhpur	Jodhpur	Private	1	Nenna Ram s/o Bhirma Ram	2500	13	NO	YES
30	3B/1	Lordi Pandit Ji	Jodhpur	Jodhpur	Private	1	Achal Singh s/o Kumman Singh	2260	248	NO	YES
31	3B/2	Lordi Pandit Ji	Jodhpur	Jodhpur	Private	1	Chain Singh s/o Manju Singh	3250	319	NO	YES
32	3B/3	Melawas	Jodhpur	Jodhpur	Private	1	Dunger Ram s/o Girdhari Ram	3150	319	NO	YES
33	3B/4	Lordi Pandit Ji	Jodhpur	Jodhpur	Private	1	Tej Singh s/o Hamir Singh	2240	324	NO	YES
34	3B/5	Lordi Pandit Ji	Jodhpur	Jodhpur	Private	1	Hem Singh s/o Mehar Singh	2350	329	NO	YES
35	AP4/0	Melawas	Jodhpur	Jodhpur	Private	1	Shagan Kanwar	4580	335/1	NO	YES
36	4/1	Melawas	Jodhpur	Jodhpur	Private	1	Chain Singh s/o Panne Singh	2250	1164	NO	YES
37	4/2	Melawas	Jodhpur	Jodhpur	Government					NO	NO
38	AP4A/0	Melawas	Jodhpur	Jodhpur	Government					NO	NO
39	4A/1	Melawas	Jodhpur	Jodhpur	Government					NO	NO
40	4A/2	Melawas	Jodhpur	Jodhpur	Private	1	Jeeta Ram s/o Shri Ram	3120	48/24	NO	YES
41	4A/3	Melawas	Jodhpur	Jodhpur	Government					NO	NO
42	4A/4	Melawas	Jodhpur	Jodhpur	Government					NO	NO
43	AP5/0	Melawas	Bawadi	Jodhpur	Private	1	Madan Singh s/o Bhur Singh	4190	387	NO	YES
44	5/1	Melawas	Bawadi	Jodhpur	Government					NO	NO
45	5/2	Melawas	Bawadi	Jodhpur	Government					NO	NO
46	5/3	Melawas	Bawadi	Jodhpur	Government					NO	NO

47	AP6/0	Melawas	Bawadi	Jodhpur	Government					NO	NO
48	AP6A/0	Gangani	Bawadi	Jodhpur	Private	1	Champa Devi w/o Hari Ram	4580	1323	NO	YES
49	6A/1	Gangani	Bawadi	Jodhpur	Private	1	Perma Ram s/o Samda Ram	2280	1329	NO	YES
50	AP7/0	Gangani	Bawadi	Jodhpur	Private	1	Ram Lal S/o Budha Ram	4860	1018	NO	YES
51	7/1	Gangani	Bawadi	Jodhpur	Private	1	Balu Ram S/o Budha Ram	2240	622	NO	YES
52	7/2	Gangani	Bawadi	Jodhpur	Private	1	Santosh W/o Jagdish Prasad	2270	714/1	NO	YES
53	AP8/0	Gangani	Bawadi	Jodhpur	Government					NO	NO
54	AP9/0	Netra	Bawadi	Jodhpur	Government					NO	NO
55	9/1	Netra	Bawadi	Jodhpur	Government					NO	NO
56	9/2	Netra	Bawadi	Jodhpur	Private	1	Moda Ram s/o Hema Ram	2170	854/56	NO	yes
57	9/3	Netra	Bawadi	Jodhpur	Private	1	Moda Ram s/o Hema Ram	2190	854/1	NO	YES
58	9/4	Netra	Bawadi	Jodhpur	Private	1	Bhagwan Ram s/o Jetha ram	2190	854/11	NO	YES
59	AP10/0	Netra	Bawadi	Jodhpur	Government					NO	NO
60	AP11/0(03 Leg)	Netra	Bawadi	Jodhpur	Private	1	Jeeta Ram s/o Shri Ram	3560	458/21	NO	YES
61	AP11/0(01 Leg)	Netra	Bawadi	Jodhpur	Private	1	Babu Lal s/o Dhana Ram	1260	414	NO	YES
62	11/1	Netra	Bawadi	Jodhpur	Private	1	Bhawani Singh s/o Sher Singh	2160	451/0	NO	YES
63	11/2	Netra	Bawadi	Jodhpur	Private	1	Bhupender Singh s/o Shri	2130	448	NO	YES

							Fateh Singh				
64	11/3	Netra	Bawadi	Jodhpur	Private	1	Bhawani Singh s/o Sher Singh	2260	451/1	NO	YES
65	11/4	Netra	Bawadi	Jodhpur	Private	1	Ghewar Ram s/o Ratmal Ram	2150	458/2	NO	YES
66	AP12/0	Netra	Bawadi	Jodhpur	Private	1	Khivraj s/o Suman Ram	2290	458/1	NO	YES
67	AP13/0	Netra	Bawadi	Jodhpur	Government					NO	NO
68	AP14/0	Netra	Osian	Jodhpur	Government					NO	NO
69	AP15/0	Bhawad	Osian	Jodhpur	Private	1	Bhagwana Ram s/o Jetha Ram	2290	644	NO	YES
70	AP16/0	Bhawad	Osian	Jodhpur	Government					NO	NO
71	16/1	Bhawad	Osian	Jodhpur	Private	1	Thala Ram s/o Ashu Ram	2130	184	NO	YES
72	16/2	Bhawad	Osian	Jodhpur	Private	1	Bhaira Ram s/o Mana Ram	2130	183	NO	YES
73	16/3	Bhawad	Osian	Jodhpur	Private	1	Raju Ram s/o Panna Ram	2120	183	NO	YES
74	AP17/0	Bhawad	Osian	Jodhpur	Private	1	Adu Ram s/o Amara Ram	2150	171	NO	YES
75	AP18/0	Bhawad	Osian	Jodhpur	Private	1	Raju Ram s/o Panna Ram	2290	290/5	NO	YES
76	AP19/0	Karni Khurd	Osian	Jodhpur	Private	1	Dasrath s/o Dusa Ram	2170	290/55	NO	YES
77	AP20/0	Karni Khurd	Osian	Jodhpur	Private	1	Babu Khan s/o Aman Khan	3150	329/8	NO	YES
78	20/1	Kelawas Kalan	Osian	Jodhpur	Private	1	Hari Ram s/o Kishana Ram	2150	330	NO	YES
79	20/2	Kelawas Kalan	Osian	Jodhpur	Private	1	Jora Ram s/o Bhaira Ram	3110	138	NO	YES
80	20/3	Kelawas Kalan	Osian	Jodhpur	Private	1	Khiya Ram s/o Narsingh Ram	2200	187	NO	YES

81	20/4	Kelawas Kalan	Osian	Jodhpur	Private	1	Kesa Ram s/o Raju Ram	2150	203	NO	YES
82	20/5	Kelawas Kalan	Osian	Jodhpur	Private	1	Kawra Ram s/o Ramoram	2650	111	NO	YES
83	20/6	Kelawas Kalan	Osian	Jodhpur	Private	1	Gulta Ram s/o Bhagwan Ram	2080	136	NO	YES
84	20/7	Kelawas Kalan	Osian	Jodhpur	Private	1	Meharam s/o Adu Ram	2180	171,172	NO	YES
85	20/8	Kelawas Kalan	Osian	Jodhpur	Private	1	Chuna Ram s/o Udda Ram	2210	152	NO	YES
86	20/9	Kelawas Kalan	Osian	Jodhpur	Government					NO	NO
87	20/10	Kelawas Kalan	Osian	Jodhpur	Private	1	Bhiya Ram s/o Hadda Ram	2350	168	NO	YES
88	20/11	Kelawas Kalan	Osian	Jodhpur	Private	1	Ramu Ram s/o Dhulta Ram	2170	420	NO	YES
89	AP21/0	Kelawas Kalan	Osian	Jodhpur	Private	1	Bhnwar Lal S/o Gorkha Ram	2700	448	NO	YES
90	21/1	Kelawas Kalan	Osian	Jodhpur	Private	1	Khanga Ram s/o Magra Ram	2600	345	NO	YES
91	21/2	Kelawas Kalan	Osian	Jodhpur	Private	1	SaddiRam S/o Jogaram	2000	474	NO	Yes
92	21/3	Kelawas Kalan	Osian	Jodhpur	Private	1	Baburam S/o kamaRam	2000	477	NO	Yes
93	21/4	Kelawas Kalan	Osian	Jodhpur	Government					NO	NO
94	21/5	Kelawas Kalan	Osian	Jodhpur	Private	1	Parwat Ram S/o Amraram	2000	336	NO	YES
95	AP22/0	Kelawas Kalan	Osian	Jodhpur	Private	1	Gomram S/o Aasu Ram Jaat	2400	308	NO	YES
96	AP23/0	Kelawas Kalan	Osian	Jodhpur	Private	1	Daula Ram s/o Shankar Ram	2600	309	NO	YES

97	23/1	Kelawas Kalan	Osian	Jodhpur	Private	1	Dharma Ram s/o Kisa Ram	2110	90	NO	YES
98	AP24/0	Kelawas Kalan	Osian	Jodhpur	Private	1	PeeraRam S/o Jogaram Jaat	2000	142/1	NO	YES
99	AP24/0(way)	Kelawas Kalan	Osian	Jodhpur	Private	1	PeeraRam S/o Jogaram Jaat	900	90	NO	YES
100	24/1	Kelawas Kalan	Osian	Jodhpur	Private	1	KanwaRam S/o Mukna Ram Jaat	2400	151/1	NO	YES
101	24/2	Kelawas Kalan	Osian	Jodhpur	Private	1	Tulcha Ram S/o Javata Ram	800	149	NO	YES
102	24/3	Kelawas Kalan	Osian	Jodhpur	Private	1	Chaina Ram S/o RoopaRam Jaat	2000	169	NO	YES
103	AP24A/0	Kelawas Kalan	Osian	Jodhpur	Private	1	Pushpa Kanwar W/o Bhanwar Singh	2700	183	NO	YES
104	24A/1	Kelawas Kalan	Osian	Jodhpur	Private	1	Basti Ram	2150	720	NO	YES
105	AP25/0	Kelawas Kalan	Osian	Jodhpur	Private	1	Kisan Giri s/o Kanna Giri	3180	725	NO	YES
106	25/1	Kelawas Kalan	Osian	Jodhpur	Government					NO	NO
107	25/2	Kelawas Kalan	Osian	Jodhpur	Private	1	Gorkha Ram s/o Sona Ram	2170	359	NO	YES
108	25/3	Kelawas Kalan	Osian	Jodhpur	Private	1	Chaina Lal s/o Bansi Lal	2090	592	NO	YES
109	25/4	Kelawas Kalan	Osian	Jodhpur	Private	1	Raina Ram s/o Naru Ram	2110	370	NO	YES
110	25/5	Kelawas Kalan	Osian	Jodhpur	Private	1	Bhabhuta Ram s/o Rawat Ram	2010	306/2	NO	YES

111	AP26/0(02 Leg)	Mewasa	Osian	Jodhpur	Private	1	Madho Singh s/o Badri Singh	1180	312/1	NO	YES
112	AP26/0(02 Leg)	Mewasa	Osian	Jodhpur	Private	1	Prem Singh s/o Badri Singh	1250	312/1	NO	YES
113	26/1	Mewasa	Osian	Jodhpur	Private	1	Bhoma Ram s/o Dhanna Ram	2140	311/1	NO	YES
114	AP26A/0	Mewasa	Osian	Jodhpur	Government					NO	NO
115	AP27/0	Mewasa	Osian	Jodhpur	Private	1	Kesu Ram s/o Rawat Ram	2970	267/1	NO	YES
116	27/1	Mewasa	Osian	Jodhpur	Government					NO	NO
117	27/2	Mewasa	Osian	Jodhpur	Private	1	Chetan Ram s/o Pasu Ram	2170	198/2	NO	YES
118	27/3	Mewasa	Osian	Jodhpur	Private	1	Chain Singh S/o Barsi Singh	2400	1391	NO	YES
119	AP28/0	Mewasa	Osian	Jodhpur	Private	1	Khiv Singh s/o Sawant Singh	4196	1392/1	YES	YES
120	28/1	Newra	Osian	Jodhpur	Private	1	Hukam Singh S/o Idan Singh	2110	1391	NO	YES
121	28/2	Newra	Osian	Jodhpur	Private	1	Durga Ram s/o Sagra Ram	2560	1286	NO	YES
122	28/3	Newra	Osian	Jodhpur	Private	1	Khema Ram s/o Ratan Ram	2750	1288	NO	YES
123	28/4	Newra	Osian	Jodhpur	Private	1	Pusa Ram s/o Budha Ram	2100	1290	NO	YES
124	AP29/0	Newra	Osian	Jodhpur	Government					NO	NO
125	29/1	Newra	Osian	Jodhpur	Government					NO	NO
126	29/2(02 Leg)	Newra	Osian	Jodhpur	Private	1	Gewad Kanwar w/o Prithvi Singh	4100	125	YES	YES
127	29/2(02 Leg)	Newra	Osian	Jodhpur	Private	1	Idan Singh s/o Sohan Singh	1680	125	YES	YES

128	AP30/0	Newra	Osian	Jodhpur	Private	1	Hukam Singh S/o Idan Singh			NO	Yes
129	30/1	Newra	Osian	Jodhpur	Private	1	dhurga ram s/o ummedha ram	3280	1224	YES	YES
130	30/2	Newra	Osian	Jodhpur	Government					NO	NO
131	30/3	Newra	Osian	Jodhpur	Private	1	Uma Ram s/o Chuna Ram	2890	1152/1	NO	YES
132	30/4	Newra	Osian	Jodhpur	Private	1	dhurga ram s/o ummedha ram	3320	1159	YES	YES
133	AP31/0	Newra	Osian	Jodhpur	Private	1	Kaka Ram s/o Jeta Ram	3890	1171	YES	YES
134	31/1(03 Leg)	Newra	Osian	Jodhpur	Private	1	Kheta Ram s/o Anna Ram	4140	1174	YES	YES
135	31/1(01 Leg)	Newra	Osian	Jodhpur	Private	1	Kamta Ram s/o Ganga Ram	1140	1173/1	YES	YES
136	31/2	Newra	Osian	Jodhpur	Private	1	Khiya Ram s/o Suthar	2610	1176/2	NO	YES
137	31/3	Newra	Osian	Jodhpur	Private	1	Magna Ram s/o Janga Ram	2180	1031	YES	YES
138	AP32/0	Dhundada	Osian	Jodhpur	Private	1	Hanuman Singh s/o Idan Singh	3480	441	NO	YES
139	32/1	Dhundada	Osian	Jodhpur	Private	1	Paru Ram s/o Purkha Ram	2010	225	NO	YES
140	32/2	Dhundada	Osian	Jodhpur	Private	1	Panna Ram s/o Tuga Ram			NO	YES
141	AP32A/0	Baithwashiya	Osian	Jodhpur	Government					NO	NO
142	32A/1	Baithwashiya	Osian	Jodhpur	Government					NO	NO
143	AP33/0	Baithwashiya	Osian	Jodhpur	Private	1	Champa Devi w/o Hari Ram	2110	2243/2	NO	YES
144	AP34/0	Baithwashiya	Osian	Jodhpur	Government					NO	NO

145	34/1	Baithwashiya	Osian	Jodhpur	Government					NO	NO
146	34/2	Baithwashiya	Osian	Jodhpur	Private	1	Karan Singh s/o Khet Singh	2080	2228	NO	YES
147	AP34A/0	Baithwashiya	Osian	Jodhpur	Private	1	Neeraj Kanwar w/o Jabar Singh	2180	2212	NO	YES
148	34A/1(01 leg)	Baithwashiya	Osian	Jodhpur	Private	1	Dham Singh s/o Rewat Singh	980	2213	NO	YES
149	34A/1(03 leg)	Baithwashiya	Osian	Jodhpur	Private	1	Medh Singh s/o Heer Singh	1750	2207	NO	YES
150	AP34B/0	Baithwashiya	Osian	Jodhpur	Private	1	Krishan Singh s/o Ugam Singh	3150	2190	NO	YES
151	34B/1	Baithwashiya	Osian	Jodhpur	Private	1	Bhoma Ram s/o Dola Ram	2180	2184	NO	YES
152	34B/2	Baithwashiya	Osian	Jodhpur	Private	1	Bhaira Ram s/o Moda Ram	2110	2175	NO	YES
153	AP35/0	Baithwashiya	Osian	Jodhpur	Private	1	Sunder w/o KaluRam	2180	2179	NO	YES
154	35/1	Baithwashiya	Osian	Jodhpur	Private	1	Jagmat Singh S/o Raghunath Singh	2110		NO	YES
155	35/2	Baithwashiya	Osian	Jodhpur	Private	1	Rami Devi w/o Sita Ram	2080	2041	NO	YES
156	35/3	Baithwashiya	Osian	Jodhpur	Government					NO	NO
157	35/4	Baithwashiya	Osian	Jodhpur	Government					NO	NO
158	35/5	Baithwashiya	Osian	Jodhpur	Government					NO	NO
159	AP35A/0	Baithwashiya	Osian	Jodhpur	Government					NO	NO
160	AP36/0	Baithwashiya	Osian	Jodhpur	Private	1	Prabhu Ram s/o Nawta Ram	3190	1916/2	NO	YES
161	36/1	Baithwashiya	Osian	Jodhpur	Government					NO	NO

162	36/2	Baithwashiya	Osian	Jodhpur	Private	1	Bhira Ram s/o Deepa Ram	2010	1916/3	NO	YES
163	36/3	Baithwashiya	Osian	Jodhpur	Government					NO	NO
164	36/4	Baithwashiya	Osian	Jodhpur	Government					NO	NO
165	AP37/0	Haripura	Osian	Jodhpur	Government					NO	NO
166	37/1	Haripura	Osian	Jodhpur	Private	1	Parsa Ram s/o Hotu Ram	2110	195	NO	YES
167	37/2	Haripura	Osian	Jodhpur	Government					NO	NO
168	AP 38/0	Haripura	Osian	Jodhpur	Government					NO	NO
169	38/1	Haripura	Osian	Jodhpur	Government					NO	NO
170	38/2	Haripura	Osian	Jodhpur	Government					NO	NO
171	38/3	Haripura	Osian	Jodhpur	Government					NO	NO
172	38/4	Haripura	Osian	Jodhpur	Private	1	Chain Singh s/o Nand Singh	1980	329	NO	YES
173	38/5	Haripura	Osian	Jodhpur	Private	1	Babu Singh s/o Jawar Singh	2090	331/3	NO	YES
174	AP39/0	Haripura	Osian	Jodhpur	Government					NO	NO
175	39/1	Haripura	Osian	Jodhpur	Private	1	Rewat Singh s/o Durjan Singh	2070	312	NO	Yes
176	39/2	Haripura	Osian	Jodhpur	Private	1	Sumer Singh s/o Khet Singh	2030	265	NO	Yes
177	39/3	Haripura	Osian	Jodhpur	Private	1	Sohana Ram s/o Koka Ram	2140	231/4	NO	Yes
178	AP39A/0	Haripura	Osian	Jodhpur	Private	1	Rambha	2290	238/5	NO	Yes
179	39A/1	Haripura	Osian	Jodhpur	Private	1	Om Prakash S/O RAMU RAM	2170	237/1	YES	YES
180	39A/2	Haripura	Osian	Jodhpur	Private	1	Chain Singh	2150	223	NO	YES
181	AP40/0	Haripura	Osian	Jodhpur	Private					NO	NO(ROW)
182	40/1	Haripura	Osian	Jodhpur	Private	1	Maga Ram s/o Budha Ram	2298	106	YES	YES

183	40/2	Haripura	Osian	Jodhpur	Private	1	Birma Ram s/o anuta Ram	2090	2607	YES	YES
184	AP41/0	Bhiyadia	Osian	Jodhpur	Government					NO	NO
185	41/1	Bhiyadia	Osian	Jodhpur	Private	1	Kuja Ram s/o Pabu Ram	523	2597	YES	YES
186	41/2	Bhiyadia	Osian	Jodhpur	Private	1	Jetha Ram s/o Rawat Ram	2010	2598	NO	YES
187	AP41A	Bhiyadia	Osian	Jodhpur	Government					NO	NO
188	41A/1	Bhiyadia	Osian	Jodhpur	Private	1	Mota Ram	2160	2565/1	NO	YES
189	41A/2	Bhiyadia	Osian	Jodhpur	Private	1	Bhanwar Singh	2150	2567	NO	YES
190	41A/3	Bhiyadia	Osian	Jodhpur	Private	1	Bucha Ram	2110	2327/3	NO	YES
191	41A/4	Bhiyadia	Osian	Jodhpur	Private	1	Hukma Ram	2040	2327/6	NO	YES
192	41A/5	Bhiyadia	Osian	Jodhpur	Private	1	Bhnwar Singh	2020	2345	NO	YES
193	AP42/0	Bhiyadia	Osian	Jodhpur	Private	1	Bhom Singh	2010	2376	NO	YES
194	42/1	Bhiyadia	Osian	Jodhpur	Private	1	Asu Ram s/o Peera Ram	2090	2187/2	NO	YES
195	42/2	Bhiyadia	Osian	Jodhpur	Private	1	Om Ram s/o Koja Ram	2130	2187/4	NO	YES
196	42/3	Bhiyadia	Osian	Jodhpur	Private	1	Sarath Ram s/o Khiya Ram	2010	2196	NO	YES
197	AP 42A/0	Bhiyadia	Osian	Jodhpur	Private	1	Khetu Devi w/o Chuna Ram	4120	2199	NO	YES
198	42A/1	Bhikamkor	Osian	Jodhpur	Government					NO	NO
199	AP42B/0	Bhikamkor	Osian	Jodhpur	Private					NO	NO(ROW)
200	42B/1	Bhikamkor	Osian	Jodhpur	Government					NO	NO
201	42B/2	Bhikamkor	Osian	Jodhpur	Government					NO	NO
202	42B/3	Bhikamkor	Osian	Jodhpur	Private					NO	NO(ROW)
203	42B/4	Bhikamkor	Osian	Jodhpur	Private	1	Hanuta Ram S/o Gula Ram	2150	1250	NO	YES
204	AP43/0	Bhikamkor	Osian	Jodhpur	Private	1	Jaisa Ram s/o	4080	1143/2	NO	YES

							Gutta Ram				
205	43/1	Bhikamkor	Osian	Jodhpur	Private	1	Mangi Lal s/o Kachmand Ram	2210	1139	NO	YES
206	43/2	Bhikamkor	Osian	Jodhpur	Private	1	Birda Ram s/o Baldeva Ram	2210	1130/2	NO	YES
207	43/3	Bhikamkor	Osian	Jodhpur	Private	1	Sailendra Shankar	2010	1129	NO	YES
208	AP43A	Bhikamkor	Osian	Jodhpur	Government					NO	NO
209	43A/1	Bhikamkor	Osian	Jodhpur	Government					NO	NO
210	43A/2	Bhikamkor	Osian	Jodhpur	Government					NO	NO
211	43A/3	Bhikamkor	Osian	Jodhpur	Government					NO	NO
212	43A/4	Bhikamkor	Osian	Jodhpur	Government					NO	NO
213	43A/5	Bhikamkor	Osian	Jodhpur	Government					NO	NO
214	43A/6	Bhikamkor	Osian	Jodhpur	Government					NO	NO
215	43A/7	Bhikamkor	Osian	Jodhpur	Government					NO	NO
216	AP44/0	Nausar	Osian	Jodhpur	Private	1	Ummmed Singh	4080	171/2,4	NO	YES
217	44/1	Nausar	Osian	Jodhpur	Private	1	Ram Vilas	2250	169	NO	YES
218	44/2	Nausar	Osian	Jodhpur	Government					NO	NO
219	44/3	Nausar	Osian	Jodhpur	Private	1	Shri Kisan S/o Poona Ram	4550	100	YES	YES
220	44/4	Nausar	Osian	Jodhpur	Government					NO	NO
221	44/5	Nausar	Osian	Jodhpur	Government					NO	NO
222	44/6	Nausar	Osian	Jodhpur	Government					NO	NO
223	44/7	Nausar	Osian	Jodhpur	Government					NO	NO
224	44/8	Nausar	Osian	Jodhpur	Private	1	Tulcha Ram S/o Poonaram Chaudhary	3320	79/2	YES	Yes
225	44/9	Nausar	Osian	Jodhpur	Private	1	Babulal S/o BudhaRam	6140	79	YES	Yes
226	44/10	Nausar	Osian	Jodhpur	Private	1	Moda Singh S/o Kishore	4560	78/5	YES	Yes

							Singh				
227	AP 45/0	Nausar	Osian	Jodhpur	Private	1	Jagta Ram s/o Himta Ram	6210	666	NO	Yes
228	45/1	Nausar	Osian	Jodhpur	Private	1	Padam Singh S/o Sultan Singh	3360	30	YES	Yes
229	45/2	Nausar	Osian	Jodhpur	Private	1	Kisna Ram S/o Barsiga Ram	6000	26	YES	YES
230	45/3	Nausar	Osian	Jodhpur	Private	1	Dua Ram s/o Ganga Ram	2110	25	NO	YES
231	45/4	Roop Nagar	Osian	Jodhpur	Private	1	Sukh ram Bisnoi	2010	23	NO	YES
232	AP45A/0(03 leg)	Roop Nagar	Osian	Jodhpur	Private	1	Gopiram S/o Jogaram Bisnoi	6200	15/1	YES	YES
233	AP45A/0(01 leg)	Palli -II	Osian	Jodhpur	Private	1	Pacharam S/o Bijaram Bisnoi	1880	15/1	YES	YES
234	AP46/0	Palli -II	Osian	Jodhpur	Private	1	Mangi Lal S/o RamuRam	3190	4/1	YES	YES
235	46/1	Palli -II	Osian	Jodhpur	Private	1	Baburam S/o Khanuram	4640	52	YES	YES
236	46/2	Palli -II	Osian	Jodhpur	Private	1	Koja Ram s/o Isra Ram	3780	1108	YES	YES
237	46/3	Palli -I	Osian	Jodhpur	Private	1	Ramu Ram s/o Purkha Ram	3240	1086/1	YES	YES
238	46/4	Palli -I	Osian	Jodhpur	Private	1	Chaina Ram Choudhari s/o Purkha Ram	3280	1086	YES	YES
239	AP47/0	Palli -I	Osian	Jodhpur	Private	1	Hajari Ram s/o Raju Ram	3620	1087	YES	YES
240	47/1	Palli -I	Osian	Jodhpur	Private	1	Gopa Ram s/o Dhokal Ram	6920	1075	YES	YES
241	47/2	Palli -I	Osian	Jodhpur	Private	1	Mangla Ram S/o Pusaram	4500	1007	YES	YES

242	AP48/0	Palli -I	Osian	Jodhpur	Private	1	Mehra Ram S/ Raghunath Ram	5900	1022	YES	YES
243	48/1	Palli -I	Osian	Jodhpur	Private	1	Rughnath Ram s/o Uda Ram	3250	1003	NO	YES
244	AP49/0	Palli -I	Osian	Jodhpur	Private					NO	NO(ROW)
245	49/1	Palli -I	Osian	Jodhpur	Private	1	Bhikha Ram S/o Pitharam Chaudhary	7960	930	YES	YES
246	49/2	Palli -I	Osian	Jodhpur	Private	1	Naru Ram s/o Purkha Ram	5160	926	YES	YES
247	49/3	Palli -I	Osian	Jodhpur	Private	1	Pema Ram S/o Kana Ram Jaat	4850	934/1	YES	YES
248	49/4	Palli -I	Lohawat	Jodhpur	Private	1	Achala Ram S/o Pema Ram	5000	935	YES	YES
249	AP50/0	Palli -I	Lohawat	Jodhpur	Private	1	Hema Ram s/o Ganesha Ram Choudhari	6100	936	YES	YES
250	50/1	Palli -I	Lohawat	Jodhpur	Private	1	Dhanna Ram s/o Ganesha Ram	6040	936	YES	YES
251	50/2	Palli -I	Lohawat	Jodhpur	Private	1	Sher singh s/o Sujan Singh	3940	890	YES	YES
252	50/3	Palli -I	Lohawat	Jodhpur	Private	1	Jodha Ram s/o Kalu Ram	6040	886	YES	YES
253	50/4	Palli -I	Lohawat	Jodhpur	Private	1	Sakur Khan s/o Khudha Baks	3140	882/4	YES	YES
254	50/5	Palli -I	Lohawat	Jodhpur	Private	1	Budha Ram s/o Jeta Ram Jaat	6100	874/1	YES	YES
255	50/6	Palli -I	Lohawat	Jodhpur	Private	1	Om Prakash s/o Tikma Ram Choudhari	3280	832	YES	YES

256	50/7	Jambheshwar Nagar	Lohawat	Jodhpur	Private	1	Puna Ram s/o Raju Ram	2980	2856	YES	YES
257	AP51/0	Jambheshwar Nagar	Lohawat	Jodhpur	Private	1	Subhas Chandra	4690	2840	YES	YES
258	AP52/0(03 Leg)	Jambheshwar Nagar	Lohawat	Jodhpur	Private	1	Gulab Ram	3150	2822	YES	YES
259	AP52/0(01 Leg)	Jambheshwar Nagar	Lohawat	Jodhpur	Private	1	Daya Ram	1420	2823	YES	YES
260	52/1	Jambheshwar Nagar	Lohawat	Jodhpur	Private	1	Agara W/o Bikhat Ram	2980	2825	NO	YES
261	52/2	Jambheshwar Nagar	Lohawat	Jodhpur	Private	1	Jagmata Ram s/o Raju Ram		2806	NO	YES
262	52/3	Jambheshwar Nagar	Lohawat	Jodhpur	Private					NO	NO(ROW)
263	52/4	Jambheshwar Nagar	Lohawat	Jodhpur	Private	1	Bagdot Ram	3890	152	NO	YES
264	52/5	Jambheshwar Nagar	Lohawat	Jodhpur	Government					NO	NO
265	52/6	Jambheshwar Nagar	Lohawat	Jodhpur	Government					NO	NO
266	52/7	Jambheshwar Nagar	Lohawat	Jodhpur	Government					NO	NO
267	AP53/0	Chandar Nagar	Lohawat	Jodhpur	Private	1	Sugani Devi w/o Bansi Lal	4150	2282/2	YES	YES
268	53/1	Chandar Nagar	Lohawat	Jodhpur	Private	1	Heera w/o Jagmal	2150	2278	YES	YES
269	53/2	Chandar Nagar	Lohawat	Jodhpur	Government					NO	NO
270	AP54/0	Chandar Nagar	Lohawat	Jodhpur	Private	1	Bansi Lal	8140	2191	YES	YES
271	54/1	Chandar Nagar	Lohawat	Jodhpur	Private	1	Khiya Ram s/o Hirkan Ram	2180	2189	YES	YES
272	AP55/0	Chandar	Lohawat	Jodhpur	Private	1	Kaisal Chandra	4860	2186/3	YES	Yes

		Nagar									
273	AP55A/0	Chandar Nagar	Lohawat	Jodhpur	Private	1	Bagdu Ram	6180	2127	YES	Yes
274	AP55B/0	Chandar Nagar	Lohawat	Jodhpur	Private	1	Vikram Ram	5870	2047	YES	Yes
275	55B/1	Chandar Nagar	Lohawat	Jodhpur	Private	1	Kana Ram s/o Ram Kisan	5470	2045	YES	Yes
276	AP56/0	Chandar Nagar	Lohawat	Jodhpur	Private	1	Narayan Ram s/o Mohan Ram	4150	2040	YES	YES
277	56/1	Chandar Nagar	Lohawat	Jodhpur	Private	1	Ashu Ram	3470	2014	YES	Yes
278	AP 56A/0	Chandar Nagar	Lohawat	Jodhpur	Private	1	Budha Ram s/o Dhima Ram	5240	1480	YES	Yes
279	56A/1	Chandar Nagar	Lohawat	Jodhpur	Government					NO	NO
280	AP57/0	Chandar Nagar	Lohawat	Jodhpur	Private	1	khiya ram s/o bhachand	4000	1408	YES	YES
281	57/1	Chandar Nagar	Lohawat	Jodhpur	Private	1	Shankar Lal	2890	1319	YES	YES
282	57/2(02 Leg)	Chandar Nagar	Lohawat	Jodhpur	Private	1	bharma ram s/o pralad ram	3900	1190	YES	YES
283	57/2(02 Leg)	Chandar Nagar	Lohawat	Jodhpur	Private	1	Narayan Ram S/o Kana Ram	2200	1189	YES	YES
284	57/3	Lohawat	Lohawat	Jodhpur	Private	1	Narayan Ram S/o Kana Ram	4800		YES	YES
285	AP58/0	Lohawat	Lohawat	Jodhpur	Private	1	Jagdis	4710	1140	NO	YES
286	58/1	Lohawat	Lohawat	Jodhpur	Private	1	Ranna Ram s/o Dhuda Ram	4080	1239	YES	YES
287	AP59/0	Mulraj	Lohawat	Jodhpur	Private	1	bagtu Ram	4590	951	NO	YES
288	AP 59A/0	Mulraj	Lohawat	Jodhpur	Private	1	Bhagwana Ram s/o	5170	974	NO	YES

							Haringa Ram				
289	59A/1	Sabalsar	Lohawat	Jodhpur	Private	1	Dharma Ram		989	NO	YES
290	AP60/0	Sabalsar	Lohawat	Jodhpur	Private	1	Mangla Ram	6840	280	NO	YES
291	AP60A/0	Dhaka Nagar	Lohawat	Jodhpur	Private	1	bhrmal ram s/o pralad ram	4200	988/3	YES	YES
292	AP61/0	Dhaka Nagar	Lohawat	Jodhpur	Private	1	amra ram s/o mangla ram	5610	911	NO	YES
293	61/1	Dhaka Nagar	Lohawat	Jodhpur	Private	1	harchad ram s/o kanha ram	4200	614	YES	YES
294	AP62/0	Dhaka Nagar	Lohawat	Jodhpur	Private	1	arjun ram s/o heera ram	4300	497	YES	YES
295	62/1	Dhaka Nagar	Lohawat	Jodhpur	Private	1	sona ram s/o hirkan ram	4200	502/1	YES	YES
296	62/2	Dhaka Nagar	Lohawat	Jodhpur	Private	1	mohan ram s/o jora ram	4100	510	YES	YES
297	AP63/0	Roopna Jaitna	Lohawat	Jodhpur	Private	1	laxmi w/o poona ram	4300	300	YES	YES
298	63/1	Roopna Jaitna	Lohawat	Jodhpur	Private	1	balwanta ram s/o harjee ram	4000	523	YES	YES
299	63/2	Roopna Jaitna	Lohawat	Jodhpur	Private	1	sugna ram s/o moola ram	4100	291	YES	YES
300	AP64/0	Roopna Jaitna	Lohawat	Jodhpur	Private	1	Rekha Ram s/o pukha rm	4600	290	YES	YES
301	64/1	Roopna Jaitna	Lohawat	Jodhpur	Private	1	Chani w/oramu ram	3900	289	YES	YES
302	AP65/0(01 Leg)	Roopna Jaitna	Lohawat	Jodhpur	Private	1	Girdhari Ram s/o Cheema Ram	6580	286/1	YES	YES
303	AP66/0	Roopna Jaitna	Lohawat	Jodhpur	Private	1	mangla ram s/o sadul ram	4200	280	YES	YES
304	66/1	Roopna Jaitna	Lohawat	Jodhpur	Private	1	Rawat Ram s/o Karna Ram	3600	274	YES	YES
305	AP67/0	Roopna Jaitna	Lohawat	Jodhpur	Private	1	mangana ram s/o bhera ram	3800	271	YES	YES

306	67/1	Roopna Jaitna	Lohawat	Jodhpur	Private	1	Deda Ram S/o Pema Ram	2410	252	YES	YES
307	67/2	Roopna Jaitna	Lohawat	Jodhpur	Private	1	jugta ram s/o moola ram	3500	217	YES	YES
308	AP68/0	Roopna Jaitna	Phalodi	Jodhpur	Private	1	dama ram s/o simartha ram jat	4200	216	YES	YES
309	68/1	Roopna Jaitna	Lohawat	Jodhpur	Private	1	Imiya w/o Hema Ram	2420	174	YES	YES
310	68/2	Roopna Jaitna	Lohawat	Jodhpur	Private	1	Sahara Ram s/o PermaRam	2210	163/1	YES	YES
311	AP69/0	Roopna Jaitna	Phalodi	Jodhpur	Private	1	Kheta Ram s/o Rupa Ram	4020	165/1	YES	YES
312	69/1	Kalyanpura	Phalodi	Jodhpur	Private	1	Jogaram satar s/o Chimma Ram	2500	156	YES	YES
313	69/2	Kalyanpura	Phalodi	Jodhpur	Private	1	Shera Ram s/o Purkha Ram Jaat	2450	547	YES	YES
314	69/3	Kalyanpura	Phalodi	Jodhpur	Private	1	Sujan Singh Dewda s/o Dan Singh	2210	553	YES	YES
315	69/4	Amla	Phalodi	Jodhpur	Private	1	Rasal Kanwar w/o Mool Singh	2350	555	YES	YES
316	69/5(02 Leg)	Amla	Phalodi	Jodhpur	Private	1	Raj Singh s/o Nain Singh	1100	555/1	YES	YES
317	69/5(02 Leg)	Amla	Phalodi	Jodhpur	Private	1	Khama Kanwar w/o Sang Singh	1200	555	YES	YES
318	AP 70/0	Amla	Phalodi	Jodhpur	Private	1	Magilal s/o Arjun Ram	4010	557/1	YES	YES
319	70/1	Amla	Phalodi	Jodhpur	Government					NO	NO
320	AP70A/0	Amla	Phalodi	Jodhpur	Private	1	Ganga Ram	5010	514	YES	YES

							s/o Dharu Ram				
321	70A/1	Amla	Phalodi	Jodhpur	Private	1	Ganga Ram s/o Dharu Ram	2210	528	YES	YES
322	70A/2	Amla	Phalodi	Jodhpur	Private	1	Bhura Ram S/o Harkha Ram	2680	515	YES	YES
323	AP71/0	Amla	Phalodi	Jodhpur	Private	1	Gen Singh S/o Hanumant Singh	3500	508	YES	YES
324	71/1	Amla	Phalodi	Jodhpur	Private	1	Lakshman S/o Devaram	2430	506/2	YES	YES
325	71/2	Amla	Phalodi	Jodhpur	Private	1	Kishore Singh s/o Sagat Singh	2210	504	YES	YES
326	71/3	Amla	Phalodi	Jodhpur	Private	1	Maga Ram s/o Ramu Ram	2430	506	YES	YES
327	AP71A/0	Amla	Phalodi	Jodhpur	Private	1	Emam Khan s/o Bali Khan	4060	372	YES	YES
328	71A/1	Amla	Phalodi	Jodhpur	Private	1	Anju Singh w/o Ranvir Singh	2350	372	YES	YES
329	71A/2	Amla	Phalodi	Jodhpur	Private	1	Makkhan Khatu W/o Najeer Khan	2560	382/1	YES	YES
330	AP72/0	Amla	Phalodi	Jodhpur	Private	1	Sarif Khan s/o Karim Khan	4080	382/1	YES	YES
331	72/1	Amla	Phalodi	Jodhpur	Private	1	Jemal Khan s/o Kashim Khan	2560	390	YES	YES
332	AP73/0	Amla	Phalodi	Jodhpur	Private	1	Uma Ram s/o Jeevan das Megwal	2430	385/4	YES	YES

333	73/1(03 leg)	Amla	Phalodi	Jodhpur	Private	1	Phusa Ram s/o Khiya Ram	3300	321/3	YES	YES
334	73/1(01 Leg)	Amla	Phalodi	Jodhpur	Private	1	Aam singh s/o Tej Singh	1520	321/4	YES	YES
335	73/2	Amla	Phalodi	Jodhpur	Private	1	Sona Ram s/o Khiya Ram	2460	319/3	YES	YES
336	AP74/0	Amla	Phalodi	Jodhpur	Private	1	Narayan Ram s/o Pema Ram	1520	319/4	YES	YES
337	AP75/0	Amla	Phalodi	Jodhpur	Government					NO	NO
338	75/1	Gigisara	Phalodi	Jodhpur	Government					NO	NO
339	75/2	Gigisara	Phalodi	Jodhpur	Private	1	Deva Ram s/o Daila Ram	2460	325/2	YES	YES
340	76/0 (2Leg)	Dedisara	Phalodi	Jodhpur	Private	1	Kana Ram s/o Pokar Ram	2420	106	YES	YES
341	76/0 (2Leg)	Dedisara	Phalodi	Jodhpur	Private	1	Gami w/o Bhagwan Ram	1640	106	YES	YES
342	76/1	Dedisara	Phalodi	Jodhpur	Private	1	Yusuf Khan s/o Mohhamad Khan	2310	107	YES	YES
343	76/2	Dedisara	Phalodi	Jodhpur	Private	1	Mohan Ram S/o Keshu Ram	5000	84	YES	YES
344	76/3(02 Leg)	Khichan	Phalodi	Jodhpur	Private	1	Appu devi w/o Naru Ram	2820	88	YES	YES
345	76/3(02 Leg)	Khichan	Phalodi	Jodhpur	Private	1	Tulsi W/o Manohar Ram	1940	88	YES	YES
346	AP77/0	Khichan	Phalodi	Jodhpur	Private	1	Parma Ram s/o Logha Ram Bija Ram s/o Kishana Ram	3440	74/1	YES	YES
347	AP78/0	Khichan	Phalodi	Jodhpur	Private	1	Jai Ram s/o Mehara Ram	2420	54	YES	YES
348	AP79/0	Khichan	Phalodi	Jodhpur	Private	1	Shamu Devi w/o Bura Ram	5600	51/1	YES	YES

349	79/1	Khichan	Phalodi	Jodhpur	Government						NO	NO
350	79/2	Khichan	Phalodi	Jodhpur	Private	1	Mohan Ram s/o Jevan Ram Meghwal	2650	266/1	YES	YES	
351	79/3	Khichan	Phalodi	Jodhpur	Private	1	Bool Singh S/o Uday Singh	2500	265	YES	YES	
352	AP79A/0	Khichan	Phalodi	Jodhpur	Private	1	Gulab Chand s/o Hansraj	4800	370	YES	YES	
353	79A/1	Khichan	Phalodi	Jodhpur	Government					NO	NO	
354	AP80/0	Khichan	Phalodi	Jodhpur	Government					NO	NO	
355	AP81/0	Khichan	Phalodi	Jodhpur	Private	1	Balwant Singh s/o Nathu Singh	5080	284	YES	YES	
356	AP82/0	Khichan	Phalodi	Jodhpur	Private	1	Gordhan Singh S/o Chejan Singh	4800	307	YES	YES	
357	82/1	Khichan	Phalodi	Jodhpur	Private	1	Trilok Chandra s/ Ghewar Chandra	2100	311/3	YES	YES	
358	82/2	Khichan	Phalodi	Jodhpur	Private	1	Ratan Singh s/o Dhokal singh	1500	312	YES	YES	
359	AP83/0	Khichan	Phalodi	Jodhpur	Private	1	Ratan Singh s/o Dhokal singh	6700	191	YES	YES	
360	83/1	Khichan	Phalodi	Jodhpur	Private	1	Kailash Singh s/o Rup Singh Rajpurohit	3530	131	YES	YES	
361	83/2	Malhar	Phalodi	Jodhpur	Private	1	Tipu singh s/o Alsidas Singh	3240	130	YES	YES	
362	83/3	Malhar	Phalodi	Jodhpur	Private	1	Swrup Singh s/o Dhanu Singh	3530	129	YES	YES	
363	83/4	Malhar	Phalodi	Jodhpur	Government					NO	NO	

364	83/5	Malhar	Phalodi	Jodhpur	Government						NO	NO
365	83/6	Malhar	Phalodi	Jodhpur	Private	1	Premlata Sharma w/o Murlidhar Sharma	3700	39	YES	YES	
366	AP84/0	Malhar	Phalodi	Jodhpur	Private	1	Kalu Ram s/o Bhur ji Mali	3940	40	YES	YES	
367	84/1	Malhar	Phalodi	Jodhpur	Government					NO	NO	
368	AP85/0	Mohra	Phalodi	Jodhpur	Private	1	Gulab Chandra s/o Omkar Lal	3980	231	YES	YES	
369	85/1	Mohra	Phalodi	Jodhpur	Private	1	Roopa Devi Paliwal w/o Dr. B R. Paliwal	2560		NO	YES	
370	AP86/0	Mohra	Phalodi	Jodhpur	Private	1	Jai Prakash Purohit s/o Gopi Kishan	3990	3	YES	YES	
371	AP87/0	Mohra	Phalodi	Jodhpur	Government					NO	NO	
372	AP88/0	Mohra	Phalodi	Jodhpur	Government					NO	NO	
373	AP89/0	Mohra	Phalodi	Jodhpur	Private	1	Bhanwar Lal s/o Babulal	4150	147/4	NO	YES	
374	AP89A/0	Mohra	Phalodi	Jodhpur	Private	1	Jaitu Giri s/o Sambhu Giri	4200	200	NO	YES	
375	AP89B/0	Mohra	Phalodi	Jodhpur	Private	1	Dev Kishan s/o Lala Ram	3980	156	NO	YES	
376	AP90/0	Mohra	Phalodi	Jodhpur	Private	1	Achal Singh s/o Ranu singh	6420	154/1	YES	YES	
377	90/1	Mohra	Phalodi	Jodhpur	Government					NO	NO	
378	90/2	Mohra	Phalodi	Jodhpur	Private	1	Mumal w/o Pharsa Ram	5000	64	YES	YES	
379	90/3	Mohra	Phalodi	Jodhpur	Private	1	Mohan Ram s/o Ganesh Ram Megwal	3959	24/1	YES	YES	

380	90/4	Mohra	Phalodi	Jodhpur	Private	1	Hasam Khan s/o Fakra	3920	49	YES	YES
381	90/5	Mohra	Phalodi	Jodhpur	Government					NO	NO
382	AP91/0	Mohra	Phalodi	Jodhpur	Government					NO	NO
383	AP92/0	Mohra	Phalodi	Jodhpur	Government					NO	NO
384	92/1	Mohra	Phalodi	Jodhpur	Government					NO	NO
385	92/2	Mohra	Phalodi	Jodhpur	Government					NO	NO
386	92/3	Mohra	Phalodi	Jodhpur	Government					NO	NO
387	AP93/0	Mohra	Phalodi	Jodhpur	Government					NO	NO
388	AP94/0	Mohra	Phalodi	Jodhpur	Government					NO	NO
389	94/1	Mohra	Phalodi	Jodhpur	Government					NO	NO
390	AP95/0	Mohra	Phalodi	Jodhpur	Private	1	Laxmi D/o Kushla Ram	5040	21/7	YES	YES
391	AP96/0	Mohra	Phalodi	Jodhpur	Private	1	Jamna w/o Rana Ram Meghwali	5140	21/8	YES	YES
392	96/1	Mohra	Phalodi	Jodhpur	Private	1	Kavlu Khatu D/O Amir Khan	5725	429/48	YES	YES
393	96/2	Mohra	Phalodi	Jodhpur	Private	1	Shere Khan s/o Kame Khan	4139	25	YES	YES
394	96/3	Mohra	Phalodi	Jodhpur	Private	1	Gafoor Khan s/o Fareed Khan	6184	428/26	YES	YES
395	96/4	Jagaria	Phalodi	Jodhpur	Government					NO	NO
396	96/5	Jagaria	Phalodi	Jodhpur	Government					NO	NO
397	AP97/0	Jagaria	Phalodi	Jodhpur	Government					NO	NO
398	97/1	Jagaria	Phalodi	Jodhpur	Government					NO	NO
399	97/2	Jagaria	Phalodi	Jodhpur	Private	1	Mohan Ram Choudhary s/o Chena Ram	3920	37/1	YES	YES

400	97/3	Jagaria	Phalodi	Jodhpur	Private	1	Mohan Ram Choudhary s/o Chena Ram	3920	37/1	YES	YES
401	97/4	Jagaria	Phalodi	Jodhpur	Government					NO	NO
402	97/5	Jagaria	Phalodi	Jodhpur	Government					NO	NO
403	97/6	Jagaria	Phalodi	Jodhpur	Government					NO	NO
404	AP98/0	Bawadi	Baap	Jodhpur	Private	1	Mohan Singh s/o Sang Singh	3200	482/1	YES	YES
405	98/1	Bawadi	Baap	Jodhpur	Private	1	Gopal Singh s/o Nain Singh	4100	485	YES	YES
406	98/2	Bawadi	Baap	Jodhpur	Private	1	Kishan Lal s/o Sawai Ram	3959		NO	NO (ROW- NOT READY TO GIVE DETAILS)
407	98/3	Bawadi	Baap	Jodhpur	Private	1	Ram Pyari w/o Madan Lal Bheel	4139	474/2	YES	YES
408	AP99/0	Bawadi	Baap	Jodhpur	Private	1	Ramesh kumar s/o Dhan Ram Suthar	6440	477/1	YES	YES
409	99/1	Bawadi	Baap	Jodhpur	Private	1	Lakhpat Singh s/o Lal Singh	4089	372	YES	YES
410	99/2	Bawadi	Baap	Jodhpur	Private	1	Kesu Ram s/o Vishna Ram	3959	370	YES	YES
411	99/3	Bawadi	Baap	Jodhpur	Government					NO	NO
412	99/4	Bawadi	Baap	Jodhpur	Government					NO	NO
413	99/5	Bawadi	Baap	Jodhpur	Government					NO	NO
414	99/6	Bawadi	Baap	Jodhpur	Private	1	Anop Singh s/o Ganesh singh	7800	1	YES	YES
415	99/7	Bawadi	Baap	Jodhpur	Private	1	Sohan Singh	9480	761	YES	YES

							s/o Anop Singh				
416	99/8	Bawadi	Baap	Jodhpur	Private	1	Sohan Singh s/o Anop Singh		761	YES	YES
417	99/9	Bawadi	Baap	Jodhpur	Government					NO	NO
418	AP100/0	Bawadi	Baap	Jodhpur	Private	1	Sawai Singh s/o Jaswant Singh	6080	1211	YES	YES
419	100/1	Bawadi	Baap	Jodhpur	Private	2	Devi Singh s/o Jaswant Singh Moti Singh s/o Sohan Singh	2250 5600	1211	YES	YES
420	100/2	Bhakaria	Baap	Jodhpur	Private	1	Bhima Ram S/o Multana Ram Suthar		1210/1	YES	YES
421	100/3	Bhakaria	Baap	Jodhpur	Private	1	Bhima Ram S/o Multana Ram Suthar	8290	1210/1	YES	YES
422	100/4	Bhakaria	Baap	Jodhpur	Private	1	Abdul Sami S/o Abdul Karem	3959	1206	YES	YES
423	100/5	Bhakaria	Baap	Jodhpur	Private	1	Sher Khan S/o Niku Khan	6184	1207, 1208	YES	YES
424	AP101/0	Bhakaria	Baap	Jodhpur	Private	1	Sher Khan S/o Niku Khan	6343	1208	YES	YES
425	101/1	Bhakaria	Baap	Jodhpur	Private	1	Jamal Khatun D/o Abdul Karim	3560	1199	YES	YES
426	101/2	Bhakaria	Baap	Jodhpur	Private	1	Nuro khatun W/o Shaddik Khan	3870	1194	YES	YES
427	101/3	Bhakaria	Baap	Jodhpur	Private	1	Saddik S/o Fateh Khan	6144	1187	YES	YES

428	AP102/0	Shekhasar	Baap	Jodhpur	Private	1	Saddik Mohhamad S/o Mushtaq	6981	1109	YES	YES
429	102/1	Shekhasar	Baap	Jodhpur	Private	1	Bhawar Singh s/o Vijay Singh		1100	YES	YES
430	102/2	Shekhasar	Baap	Jodhpur	Private	1		8298	1100	YES	YES
431	AP103	Shekhasar	Baap	Jodhpur	Private	1	Nabiyat w/o Safi Khan	10470	1065	YES	YES
432	AP103A/0	Shekhasar	Baap	Jodhpur	Private	1	Peeru Khan s/o Ismail Khan	6842	1048	YES	YES
433	103A/1	Shekhasar	Baap	Jodhpur	Private	1	Bhai Khan s/o Nizamdin	6184	1050	YES	YES
434	103A/2	Shekhasar	Baap	Jodhpur	Private	2	Ballu Khan s/o Aaameere Khan Rehman Khan s/o Kanu Khan	6144 6855	1001 1000	YES	YES
435	103A/3	Shekhasar	Baap	Jodhpur	Private	1	Jusab Khan s/o yaat Khan	6184	988	YES	YES
436	103A/4	Shekhasar	Baap	Jodhpur	Government					NO	NO
437	AP104/0	Shekhasar	Baap	Jodhpur	Government					NO	NO
438	104/1	Shekhasar	Baap	Jodhpur	Government					NO	NO
439	104/2	Shekhasar	Baap	Jodhpur	Government					NO	NO
440	104/3	Shekhasar	Baap	Jodhpur	Private	1	Yuhoom Singh s/o Anman Singh	4561	929	YES	YES
441	104/4	Shekhasar	Baap	Jodhpur	Private	1	Jabar Singh w/o Aashu Singh	6343	757	YES	YES
442	104/5	Shekhasar	Baap	Jodhpur	Private	1	Mano Singh s/p Bhanwar Singh	3895	881	YES	YES
443	104/6	Akhadana	Baap	Jodhpur	Private	1	Narwat Singh	4149	33	YES	YES

							s/o Mag singh				
444	104/7	Akhadana	Baap	Jodhpur	Private	1	Gayad Singh S/o Mag Singh	2568	82/2	YES	YES
445	104/8	Akhadana	Baap	Jodhpur	Private	1	Suman Singh s/o Mag Singh	3580	82/4	YES	YES
446	104/9	Akhadana	Baap	Jodhpur	Private	1	Dewaram Singh s/o Kirataram Meghwal	4157	55	YES	YES
447	104/10	Akhadana	Baap	Jodhpur	Private	1	Swaroop Singh s/o Mag Singh	4251	53	YES	YES
448	104/11	Akhadana	Baap	Jodhpur	Private	1	Rana Ram s/o Sanga Ram Suthar	6184	50	YES	YES
449	104/12	Akhadana	Baap	Jodhpur	Private	1	Akhe Singh s/o Budh Singh Rajpurohit	7740	27/1	YES	YES
450	104/13	Akhadana	Baap	Jodhpur	Private	1	Akhe Singh s/o Budh Singh Rajpurohit			YES	YES
451	AP105/0	Akhadana	Baap	Jodhpur	Private	1	Sundar Devi w/o Dina Ram Meghwal	6642	20/3	YES	YES
452	105/1	Akhadana	Baap	Jodhpur	Private	1	Rambha Devi w/o Hamira Ram	4139	20/20	YES	YES
453	105/2	Akhadana	Baap	Jodhpur	Private	1	Kabeera Ram s/o Kana Ram	4158	20/1	YES	YES
454	105/3	Pratap Nagar	Baap	Jodhpur	Private	1	Bhawar Singh s/o Mool Singh	4089	345	YES	YES
455	105/4	Akhadana	Baap	Jodhpur	Private	1	Jamna w/o Khemu Ram	3959	338	YES	YES
456	AP106/0	Sanguri	Baap	Jodhpur	Private	1	Nakita W/o	5960	336/15	YES	YES

							Panna Ram Meghwal				
457	106/1	Akhadana	Baap	Jodhpur	Government					NO	NO
458	106/2	Akhadana	Baap	Jodhpur	Private	1	Hameera Ram s/o Harzi Ram Meghwal	3870	65	YES	YES
459	106/3	Akhadana	Baap	Jodhpur	Private	1	Durga Ram s/o Luna Ram Meghwal	3959	65	YES	YES
460	106/4	Akhadana	Baap	Jodhpur	Private	1	Khet Singh s/o Bulidan Singh	4158	70	YES	YES
461	106/5	Akhadana	Baap	Jodhpur	Private	1	Kana Singh s/o Bulidan Singh	4139	70	YES	YES
462	AP107/0	Akhadana	Baap	Jodhpur	Private	1	Kana Singh s/o Bulidan Singh	6284	69	YES	YES
463	107/1	Raneri	Baap	Jodhpur	Government					NO	NO
464	107/2	Raneri	Baap	Jodhpur	Government					NO	NO
465	107/3	Raneri	Baap	Jodhpur	Private	1	Heer Singh W/o Anand Singh	4600	21	YES	YES
466	107/4	Raneri	Baap	Jodhpur	Private	1	Sujana Ram S/o Mangla Ram	5720	407	YES	YES
467	107/5	Raneri	Baap	Jodhpur	Private	1	Mohan Ram s/o Reedmal Ram	3870	395	YES	YES
468	107/6	Raneri	Baap	Jodhpur	Private	1	Bhagirath s/o Redmal Ram	3870	395	YES	YES
469	AP108/0	Raneri	Baap	Jodhpur	Private	1	Birbal Ram s/o Chotu Ram	2830	391	YES	YES
470	108/1	Raneri	Baap	Jodhpur	Private	1	Lalu Ram s/o Chotu Ram	2650	410/5	NO	YES
471	108/2	Raneri	Baap	Jodhpur	Private	2	sukha ram s/o koja ram	2040 1220	315 381	YES	YES

							Bagadu Ram s/o Jodha Ram				
472	AP109/0	Raneri	Baap	Jodhpur	Private	1	HiraRam S/o Mangla Ram	5220	317	YES	YES
473	109/1	Raneri	Baap	Jodhpur	Private	1	Gaina Ram s/o Jodha Ram	2700	305/2	YES	YES
474	109/2	Raneri	Baap	Jodhpur	Government					NO	NO
475	109/3	Raneri	Baap	Jodhpur	Private	1	Channa Ram s/o Kanhu Ram	2800	199	YES	YES
476	109/4(02 Leg)	Raneri	Baap	Jodhpur	Private	1	Mangi Lal s/o Mangla Ram	1500	203	YES	YES
477	109/4(02 Leg)	Raneri	Baap	Jodhpur	Private	1	Rattna Ram S/o Mangle Ram	1150	203	YES	YES
478	109/5	Raneri	Baap	Jodhpur	Private	1	Kirshna Ram s/o Dhokal Ram	3520	204	YES	YES
479	AP110/0	Raneri	Baap	Jodhpur	Private	1	Sukha Ram s/o Poosa Ram	5810	205	YES	YES
480	110/1	Raneri	Baap	Jodhpur	Private	1	Arjun Ram s/o Bhera Ram	3512	212/1	YES	YES
481	110/2(02 Leg)	Raneri	Baap	Jodhpur	Private	1	Bagdu Ram S/O Harchand Ram	1250	219	YES	YES
482	110/2(02 Leg)	Raneri	Baap	Jodhpur	Private	1	Raju S/o Bhavar Lal	1180	219/2	YES	YES
483	110/2(way)	Raneri	Baap	Jodhpur	Private	1	Kher Deen s/o Meere Khan	1100	216	YES	YES
484	AP111/0(01 leg)	Raneri	Baap	Jodhpur	Private	1	Dhanu Ram s/o Jeeya Ram	4110	219/1	YES	YES
485	AP111/0(way)	Raneri	Baap	Jodhpur	Private	1	Bagdu Ram S/O Harchand Ram	4110	219	YES	YES

486	111/1	Raneri	Baap	Jodhpur	Private	1	Mohhamad Khan s/o Hakim Khan	2070		YES	YES
487	111/2	Noore Ki Bhurj	Baap	Jodhpur	Private	1	Bagdu Ram S/O Harchand Ram	3230		YES	YES
488	111/3	Noore Ki Bhurj	Baap	Jodhpur	Private	1	Uttam Singh s/o Idan Singh	9850	50/27	YES	YES
489	111/4	Noore Ki Bhurj	Baap	Jodhpur	Private	1	Janef w/o Kasam Khan	3560	50/5	YES	YES
490	111/5	Noore Ki Bhurj	Baap	Jodhpur	Private	1	Maula Bax s/o Sode Khan	3150	50/20	YES	YES
491	111/6	Noore Ki Bhurj	Baap	Jodhpur	Private	1	Gagan Khan S/o Dulhe Khan	8560	50/22	YES	YES
492	111/7	Noore Ki Bhurj	Baap	Jodhpur	Private	1	Noor Din s/o Neejam Khan	2890	9/1	YES	YES
493	111/8	Noore Ki Bhurj	Baap	Jodhpur	Private	1	Deva Ram s/o Haru Ram	2590	9/4	YES	YES
494	111/9	Noore Ki Bhurj	Baap	Jodhpur	Private	1	Kher Deen s/o Maqbool Khan	3580	9/2	YES	YES
495	111/10	Noore Ki Bhurj	Baap	Jodhpur	Private	1	Dungar Siingh s/o Uday Singh	9850	7/5	YES	YES
496	111/11	Noore Ki Bhurj	Baap	Jodhpur	Private	1	Dungar Siingh s/o Uday Singh	8540	7/5	YES	YES
497	111/12	Noore Ki Bhurj	Baap	Jodhpur	Private	1	Kutub Deen s/o Meer Manth Khan	7580	349/452	YES	YES
498	AP112/0	Noore Ki Bhurj	Baap	Jodhpur	Private	1	Rahamat w/o Safi Mohamad	3580	342/442	YES	YES
499	112/1	Noore Ki Bhurj	Baap	Jodhpur	Private	1	Sarifo w/o Ata Mohammad	3999	282	YES	YES

500	112/2	Noore Ki Bhurj	Baap	Jodhpur	Private	1	Mehar Din d/o Kere Deen	3999	279	YES	YES
501	112/3	Noore Ki Bhurj	Baap	Jodhpur	Private	1	Abdul Hakim s/o Amle Khan	3870	277	YES	YES
502	112/4	Noore Ki Bhurj	Baap	Jodhpur	Private	1	Ilamdin s/o Jiye Khan	4139	271/1	YES	YES
503	112/5	Noore Ki Bhurj	Baap	Jodhpur	Private	1	Hasan Khan s/o Alla Deen	3959	268	YES	YES
504	112/6	Noore Ki Bhurj	Baap	Jodhpur	Private	1	Jamaldin s/o Haji Gulam	4139	267/1	YES	YES
505	112/7	Noore Ki Bhurj	Baap	Jodhpur	Private	1	Allah Bachaya s/o Jamal Deen	3870	267	YES	YES
506	112/8	Noore Ki Bhurj	Baap	Jodhpur	Private	1	Ishak Khan s/o Haji Gulam	3870	262	YES	YES
507	112/9	Noore Ki Bhurj	Baap	Jodhpur	Private	1	Nizamdin s/o Jeevan Khan	3870	317/1	YES	YES
508	112/10	Noore Ki Bhurj	Baap	Jodhpur	Private	1	Sadik Khan s/o Meer Mohammad	3999	264	YES	YES
509	112/11	Noore Ki Bhurj	Baap	Jodhpur	Private	1	Khan Mohhamad s/o Lal Deen	3899	144	YES	YES
510	112/12	Noore Ki Bhurj	Baap	Jodhpur	Private	1	Khuda Baksh s/o Abdul	3870	143/4	YES	YES
511	AP113/0	Noore Ki Bhurj	Baap	Jodhpur	Private	1	Nababdeen s/o Meghe Khan	5000		YES	YES
512	113/1	Noore Ki Bhurj	Baap	Jodhpur	Private	1	Attah Mohhamad s/o Mav Khan	3899	100	YES	YES
513	113/2	Noore Ki Bhurj	Baap	Jodhpur	Private	1	Gaffur Khan s/o Ramjan Khan	3959	109/2	YES	YES

514	113/3	Noore Ki Bhurj	Baap	Jodhpur	Private	1	Alisher s/o Ibrahim Khan	3959	77/1	YES	YES
515	113/3	Noore Ki Bhurj	Baap	Jodhpur	Private	1	Hanif s/o Ibrahim	3959	77/1	YES	YES
516	113/4	Noore Ki Bhurj	Baap	Jodhpur	Private	1	Sadik Khan	5320	77/4	YES	YES
517	113/5	Noore Ki Bhurj	Baap	Jodhpur	Private	1	sakur khan s/o nasardeen	4160	107	YES	YES
518	113/5A	Noore Ki Bhurj	Baap	Jodhpur	Government					NO	NO
519	113/6	Noore Ki Bhurj	Baap	Jodhpur	Government					NO	NO
520	113/7	Bhadla	Baap	Jodhpur	Government					NO	NO
521	113/8	Bhadla	Baap	Jodhpur	Government					NO	NO
522	113/9	Bhadla	Baap	Jodhpur	Government					NO	NO
523	113/10	Bhadla	Baap	Jodhpur	Government					NO	NO
524	113/11	Bhadla	Baap	Jodhpur	Government					NO	NO
525	113/12	Bhadla	Baap	Jodhpur	Government					NO	NO
526	113/13	Bhadla	Baap	Jodhpur	Government					NO	NO
527	AP113A/0	Bhadla	Baap	Jodhpur	Government					NO	NO
528	113A/1	Bhadla	Baap	Jodhpur	Private	1	Kherdin s/o Sumara	3980	73/426	YES	YES
529	113A/2	Bhadla	Baap	Jodhpur	Private	1	Jalal s/o Sumare Khan	2350	73/426	YES	YES
530	113A/3	Bhadla	Baap	Jodhpur	Private	1	Jalal s/o Sumare Khan	3870	73/426	YES	YES
531	113A/4	Bhadla	Baap	Jodhpur	Private	1	Jalal s/o Sumare Khan	3959	73/426	YES	YES
532	113A/5	Bhadla	Baap	Jodhpur	Private	1	Jameeyat w/o Kutubdin		73/426	YES	YES
533	113A/6	Bhadla	Baap	Jodhpur	Private	1	Jameeyat w/o Kutubdin	7740	73/426	YES	YES
534	113A/7	Bhadla	Baap	Jodhpur	Government					NO	NO

535	113A/8	Bhadla	Baap	Jodhpur	Government						NO	NO
536	113A/9	Bhadla	Baap	Jodhpur	Government						NO	NO
537	113A/10	Bhadla	Baap	Jodhpur	Government						NO	NO
538	113A/11	Bhadla	Baap	Jodhpur	Government						NO	NO
539	AP114/0	Bhadla	Baap	Jodhpur	Government						NO	NO
540	114/1	Bhadla	Baap	Jodhpur	Government						NO	NO
541	114/2	Bhadla	Baap	Jodhpur	Government						NO	NO
542	114/3	Bhadla	Baap	Jodhpur	Private	1	Hote Khan S/o Hasam Khan		16/491	YES	YES	
543	114/4	Bhadla	Baap	Jodhpur	Private	1	Hote Khan S/o Hasam Khan	7740	16/491	YES	YES	
544	114/5	Bhadla	Baap	Jodhpur	Private	1	Kamal Khan s/o Bhachal Khan	3899	16/494	YES	YES	
545	114/6	Bhadla	Baap	Jodhpur	Government					NO	NO	
546	114/7	Bhadla	Baap	Jodhpur	Government					NO	NO	
547	114/8	Bhadla	Baap	Jodhpur	Government					NO	NO	
548	114/9	Bhadla	Baap	Jodhpur	Private	1	Anees	3959	16/7	YES	YES	
549	114/10	Bhadla	Baap	Jodhpur	Private	1	Ibrahim S/o Kasam Khan	4899	16/7, 114/10	YES	YES	
550	AP114A/0	Bhadla	Baap	Jodhpur	Private	1	Hazal w/o Gazi Khan	5120	16/6	YES	YES	
551	114A/1	Bhadla	Baap	Jodhpur	Private	1	Shakur Khan S/o Shadik Khan	2820	16/5	YES	YES	
552	114A/2	Bhadla	Baap	Jodhpur	Private	1	Shakur Khan S/o Shadik Khan	3130	16/5	YES	YES	
553	114A/3	Bhadla	Baap	Jodhpur	Government					NO	NO	
554	AP115/0	Bhadla	Baap	Jodhpur	Government					NO	NO	
555	115/1	Bhadla	Baap	Jodhpur	Government					NO	NO	
556	115/2	Bhadla	Baap	Jodhpur	Government					NO	NO	

557	115/3	Bhadla	Baap	Jodhpur	Government						NO	NO
558	115/4	Bhadla	Baap	Jodhpur	Government						NO	NO
559	115/5	Bhadla	Baap	Jodhpur	Government						NO	NO
560	AP 115A/0	Bhadla	Baap	Jodhpur	Government						NO	NO
561	115A/1	Bhadla	Baap	Jodhpur	Government						NO	NO
562	115A/2	Bhadla	Baap	Jodhpur	Government						NO	NO
563	115A/3	Bhadla	Baap	Jodhpur	Government						NO	NO
564	115A/4	Bhadla	Baap	Jodhpur	Government						NO	NO
565	115A/5	Bhadla	Baap	Jodhpur	Government						NO	NO
566	115A/6	Bhadla	Baap	Jodhpur	Private	1	meer mohamad s/o sakur khan	3940	9/483	YES	YES	
567	AP 116/0	Bhadla	Baap	Jodhpur	Government						NO	NO
568	AP 117/0	Bhadla	Baap	Jodhpur	Government						NO	NO

APPENDIX-2: STATUS ON CONSTRUCTION ACTIVITIES (400 kV DC Line Bhadla LILO point to Jodhpur Merta)

General Details					Status on Final Surveys/Check Surveys		Status on Foundation		Status on Erection		Status on Stringing	
S. No.	Tower No.	Name of the Village	Name of the Tehsil	Name of the Districts	Completion of Final Survey (Yes/No)	Month/Year of Final Survey/Check Survey	Foundation Completed (Yes/No)	Month/Year for foundation Completion	Erection Completed (Yes/No)	Month/Year for erection Completion	Stringing Completed (Yes/No)	Month/Year for stringing Completion
1	AP1/0	Desooriya	Jodhpur	Jodhpur	YES		YES	12-Jan-17	YES	28-Jan-17	NO	
2	AP2/0	Desooriya	Jodhpur	Jodhpur	YES		YES	30-Dec-16	YES	25-Jan-17	NO	
3	2/1	Desooriya	Jodhpur	Jodhpur	YES		YES	18-Dec-16	YES	24-Dec-16	NO	
4	2/2	Desooriya	Jodhpur	Jodhpur	YES		YES	7-Dec-16	YES	18-Dec-16	NO	
5	2/3	Lordi Pandit Ji	Jodhpur	Jodhpur	YES		YES	14-Dec-16	YES	20-Dec-16	NO	
6	2/4	Lordi Pandit Ji	Jodhpur	Jodhpur	YES		YES	26-Nov-16	YES	10-Dec-16	NO	
7	2/5	Lordi Pandit Ji	Jodhpur	Jodhpur	YES		YES	27-Nov-16	YES	12-Dec-16	NO	
8	2/6	Lordi Pandit Ji	Jodhpur	Jodhpur	YES		YES	30-Nov-16	YES	14-Dec-16	NO	
9	2/7	Lordi Pandit Ji	Jodhpur	Jodhpur	YES		YES	4-Dec-16	YES	16-Dec-16	NO	
10	2/8	Lordi Pandit Ji	Jodhpur	Jodhpur	YES		YES	11-Dec-16	YES	19-Dec-16	NO	
11	AP3/0	Lordi Pandit Ji	Jodhpur	Jodhpur	YES		YES	25-Feb-17	YES	26-Mar-17	NO	
12	3/1	Lordi Pandit Ji	Jodhpur	Jodhpur	YES		YES	22-Feb-17	YES	23-Mar-17	NO	
13	3/2	Lordi Pandit Ji	Jodhpur	Jodhpur	YES		YES	18-Feb-17	YES	17-Mar-17	NO	
14	3/3	Lordi Pandit Ji	Jodhpur	Jodhpur	YES		YES	15-Feb-17	YES	21-Mar-17	NO	
15	3/4	Lordi Pandit Ji	Jodhpur	Jodhpur	YES		YES	12-Oct-16	YES	31-Mar-17	NO	
16	3/5	Lordi Pandit Ji	Jodhpur	Jodhpur	YES		YES	28-Sep-16	YES	2-Apr-17	NO	

17	3/6	Lordi Pandit Ji	Jodhpur	Jodhpur	YES		YES	23-Jul-16	YES	31-Mar-17	NO	
18	3/7	Lordi Pandit Ji	Jodhpur	Jodhpur	YES		YES	25-Jul-16	YES	7-Aug-16	NO	
19	3/8	Lordi Pandit Ji	Jodhpur	Jodhpur	YES		YES	20-Jul-16	YES	3-Aug-16	NO	
20	3/9	Lordi Pandit Ji	Jodhpur	Jodhpur	YES		YES	16-Jul-16	YES	30-Jul-16	NO	
21	3/10	Lordi Pandit Ji	Jodhpur	Jodhpur	YES		YES	14-Jul-16	YES	27-Jul-16	NO	
22	3/11	Lordi Pandit Ji	Jodhpur	Jodhpur	YES		YES	12-Jul-16	YES	1-Aug-16	NO	
23	3/12	Lordi Pandit Ji	Jodhpur	Jodhpur	YES		YES	11-Jul-16	YES	1-Dec-16	NO	
24	AP3A/0	Lordi Pandit Ji	Jodhpur	Jodhpur	YES		YES	31-Dec-16	YES	29-Jan-17	NO	
25	3A/1	Lordi Pandit Ji	Jodhpur	Jodhpur	YES		YES	26-Oct-16	YES	29-Nov-16	NO	
26	AP3B/0	Lordi Pandit Ji	Jodhpur	Jodhpur	YES		YES	19-Oct-16	YES	6-Dec-16	NO	
27	3B/1	Lordi Pandit Ji	Jodhpur	Jodhpur	YES		YES	9-Nov-16	YES	2-Dec-16	NO	
28	3B/2	Lordi Pandit Ji	Jodhpur	Jodhpur	YES		YES	5-Dec-16	YES	14-Mar-17	NO	
29	3B/3	Lordi Pandit Ji	Jodhpur	Jodhpur	YES		YES	18-Dec-16	YES	31-Jan-17	NO	
30	3B/4	Lordi Pandit Ji	Jodhpur	Jodhpur	YES		YES	22-Oct-16	YES	23-Nov-16	NO	
31	3B/5	Lordi Pandit Ji	Jodhpur	Jodhpur	YES		YES	24-Dec-16	YES	15-Jan-17	NO	
32	AP4/0	Melawas	Jodhpur	Jodhpur	YES		YES	15-Oct-16	YES	25-Nov-16	NO	
33	4/1	Lordi Pandit Ji	Jodhpur	Jodhpur	YES		YES	29-Nov-16	YES	7-Dec-16	NO	
34	4/2	Lordi Pandit Ji	Jodhpur	Jodhpur	YES		YES	19-Feb-17	YES	3-Mar-17	NO	
35	AP4A/0	Melawas	Jodhpur	Jodhpur	YES		YES	19-Sep-16	YES	7-Oct-16	NO	
36	4A/1	Melawas	Jodhpur	Jodhpur	YES		YES	23-Sep-16	YES	30-Sep-16	NO	
37	4A/2	Melawas	Jodhpur	Jodhpur	YES		YES	19-Sep-16	YES	3-Oct-16	NO	
38	4A/3	Melawas	Jodhpur	Jodhpur	YES		YES	12-Sep-16	YES	30-Sep-16	NO	
39	4A/4	Melawas	Jodhpur	Jodhpur	YES		YES	10-Sep-16	YES	27-Sep-16	NO	
40	AP5/0	Melawas	Jodhpur	Jodhpur	YES		YES	8-Sep-16	YES	9-Oct-16	NO	
41	5/1	Melawas	Jodhpur	Jodhpur	YES		YES	26-Sep-16	YES	14-Oct-16	NO	
42	5/2	Melawas	Jodhpur	Jodhpur	YES		YES	24-Sep-16	YES	12-Oct-16	NO	
43	5/3	Melawas	Bawadi	Jodhpur	YES		YES	28-Aug-16	YES	25-Sep-16	NO	

44	AP6/0	Melawas	Bawadi	Jodhpur	YES		YES	3-Sep-16	YES	23-Sep-16	NO	
45	AP6A/0	Melawas	Bawadi	Jodhpur	YES		YES	25-Sep-16	YES	17-Oct-16	NO	
46	6A/1	Melawas	Bawadi	Jodhpur	YES		YES	12-Sep-16	YES	15-Oct-16	NO	
47	AP7/0	Melawas	Bawadi	Jodhpur	YES		YES	9-Sep-16	YES	19-Sep-16	NO	
48	7/1	Gangani	Bawadi	Jodhpur	YES		YES	6-Sep-16	YES	16-Sep-16	NO	
49	7/2	Gangani	Bawadi	Jodhpur	YES		YES	3-Sep-16	YES	14-Sep-16	NO	
50	AP8/0	Gangani	Bawadi	Jodhpur	YES		YES	27-Aug-16	YES	7-Sep-16	NO	
51	AP9/0	Gangani	Bawadi	Jodhpur	YES		YES	18-Aug-16	YES	10-Sep-16	NO	
52	9/1	Gangani	Bawadi	Jodhpur	YES		YES	23-Jul-16	YES	17-Aug-16	NO	
53	9/2	Gangani	Bawadi	Jodhpur	YES		YES	30-Aug-16	YES	12-Feb-17	NO	
54	9/3	Netra	Bawadi	Jodhpur	YES		YES	29-Jul-16	YES	14-Aug-16	NO	
55	9/4	Netra	Bawadi	Jodhpur	YES		YES	2-Aug-16	YES	11-Aug-16	NO	
56	AP10/0	Netra	Bawadi	Jodhpur	YES		YES	9-Jan-17	YES	29-Jan-17	NO	
57	AP11/0	Netra	Bawadi	Jodhpur	YES		YES	30-Dec-16	YES	20-Jan-17	NO	
58	11/1	Netra	Bawadi	Jodhpur	YES		YES	12-Aug-16	YES	19-Aug-16	NO	
59	11/2	Netra	Bawadi	Jodhpur	YES		YES	6-Aug-16	YES	22-Aug-16	NO	
60	11/3	Netra	Bawadi	Jodhpur	YES		YES	1-Aug-16	YES	28-Aug-16	NO	
61	11/4	Netra	Bawadi	Jodhpur	YES		YES	28-Jul-16	YES	24-Aug-16	NO	
62	AP12/0	Netra	Bawadi	Jodhpur	YES		YES	1-Oct-16	YES	17-Oct-16	NO	
63	AP13/0	Netra	Bawadi	Jodhpur	YES		YES	30-Sep-16	NO		NO	
64	AP14/0	Netra	Bawadi	Jodhpur	YES		YES	21-Sep-16	YES	9-Oct-16	NO	
65	AP15/0	Netra	Bawadi	Jodhpur	YES		YES	9-Sep-16	YES	5-Oct-16	NO	
66	AP16/0	Netra	Bawadi	Jodhpur	YES		YES	13-Sep-16	YES	30-Sep-16	NO	
67	16/1	Netra	Bawadi	Jodhpur	YES		YES	21-Jul-16	YES	8-Jan-17	NO	
68	16/2	Netra	Osian	Jodhpur	YES		YES	25-Jul-16	YES	23-Oct-16	NO	
69	16/3	Bhawad	Osian	Jodhpur	YES		YES	17-Jul-16	YES	25-Oct-16	NO	
70	AP17/0	Bhawad	Osian	Jodhpur	YES		YES	31-Aug-16	YES	6-Jan-17	NO	
71	AP18/0	Bhawad	Osian	Jodhpur	YES		YES	28-Aug-16	YES	21-Oct-16	NO	

72	AP19/0	Bhawad	Osian	Jodhpur	YES		YES	3-Sep-16	YES	29-Oct-16	NO	
73	AP20/0	Bhawad	Osian	Jodhpur	YES		YES	3-May-16	YES	23-Aug-16	NO	
74	20/1	Bhawad	Osian	Jodhpur	YES		YES	17-May-16	YES	18-Jul-16	NO	
75	20/2	Bhawad	Osian	Jodhpur	YES		YES	19-Apr-16	YES	21-Jul-16	NO	
76	20/3	Karni Khurd	Osian	Jodhpur	YES		YES	26-Apr-16	YES	28-Dec-16	NO	
77	20/4	Karni Khurd	Osian	Jodhpur	YES		YES	14-Apr-16	YES	29-Dec-16	NO	
78	20/5	Kelawas Kalan	Osian	Jodhpur	YES		YES	11-Apr-16	YES	2-Jan-17	NO	
79	20/6	Kelawas Kalan	Osian	Jodhpur	YES		YES	8-Apr-16	YES	4-May-16	NO	
80	20/7	Kelawas Kalan	Osian	Jodhpur	YES		YES	6-Apr-16	YES	30-Apr-16	NO	
81	20/8	Kelawas Kalan	Osian	Jodhpur	YES		YES	3-Apr-16	YES	26-Apr-16	NO	
82	20/9	Kelawas Kalan	Osian	Jodhpur	YES		YES	1-Apr-16	YES	23-Apr-16	NO	
83	20/10	Kelawas Kalan	Osian	Jodhpur	YES		YES	30-Mar-16	YES	20-Apr-16	NO	
84	20/11	Kelawas Kalan	Osian	Jodhpur	YES		YES	28-Mar-16	YES	17-Apr-16	NO	
85	AP21/0	Kelawas Kalan	Osian	Jodhpur	YES		YES	17-Jul-16	YES	19-Aug-16	NO	
86	21/1	Kelawas Kalan	Osian	Jodhpur	YES		YES	26-Mar-16	YES	15-Apr-16	NO	
87	21/2	Kelawas Kalan	Osian	Jodhpur	YES		YES	20-Mar-16	YES	8-Apr-16	NO	
88	21/3	Kelawas Kalan	Osian	Jodhpur	YES		YES	22-Mar-16	YES	9-Apr-16	NO	
89	21/4	Kelawas Kalan	Osian	Jodhpur	YES		YES	16-Mar-16	YES	11-Apr-16	NO	
90	21/5	Kelawas Kalan	Osian	Jodhpur	YES		YES	18-Mar-16	YES	13-Apr-16	NO	
91	AP22/0	Kelawas Kalan	Osian	Jodhpur	YES		YES	23-Jul-16	YES	18-Oct-16	NO	
92	AP23/0	Kelawas Kalan	Osian	Jodhpur	YES		YES	2-Aug-16	YES	31-Aug-16	NO	
93	23/1	Kelawas Kalan	Osian	Jodhpur	YES		YES	17-Aug-16	YES	3-Sep-16	NO	
94	AP24/0	Kelawas Kalan	Osian	Jodhpur	YES		YES	27-Sep-16	YES	15-Oct-16	NO	
95	24/1	Kelawas Kalan	Osian	Jodhpur	YES		YES	15-Aug-16	YES	13-Sep-16	NO	

96	24/2	Kelawas Kalan	Osian	Jodhpur	YES		YES	9-Aug-16	YES	27-Aug-16	NO	
97	24/3	Kelawas Kalan	Osian	Jodhpur	YES		YES	21-Aug-16	YES	21-Oct-16	NO	
98	AP24A/0	Kelawas Kalan	Osian	Jodhpur	YES		YES	22-Sep-16	YES	9-Oct-16	NO	
99	24A/1	Kelawas Kalan	Osian	Jodhpur	YES		YES	21-Sep-16	YES	16-Jan-17	NO	
100	AP25/0	Kelawas Kalan	Osian	Jodhpur	YES		YES	18-Sep-16	YES	5-Oct-16	NO	
101	25/1	Kelawas Kalan	Osian	Jodhpur	YES		YES	23-Aug-16	YES	3-Sep-16	NO	
102	25/2	Kelawas Kalan	Osian	Jodhpur	YES		YES	25-Aug-16	YES	31-Aug-16	NO	
103	25/3	Kelawas Kalan	Osian	Jodhpur	YES		YES	27-Aug-16	YES	5-Sep-16	NO	
104	25/4	Kelawas Kalan	Osian	Jodhpur	YES		YES	30-Aug-16	YES	7-Sep-16	NO	
105	25/5	Kelawas Kalan	Osian	Jodhpur	YES		YES	31-Aug-16	YES	10-Sep-16	NO	
106	AP26/0	Kelawas Kalan	Osian	Jodhpur	YES		YES	7-Sep-16	YES	27-Oct-16	NO	
107	26/1	Kelawas Kalan	Osian	Jodhpur	YES		YES	6-Sep-16	YES	24-Oct-16	NO	
108	AP26A/0	Kelawas Kalan	Osian	Jodhpur	YES		YES	9-Sep-16	YES	30-Sep-16	NO	
109	AP27/0	Kelawas Kalan	Osian	Jodhpur	YES		YES	14-Sep-16	YES	22-Sep-16	NO	
110	27/1	Kelawas Kalan	Osian	Jodhpur	YES		YES	24-Feb-16	YES	12-Mar-16	NO	
111	27/2	Mewasa	Osian	Jodhpur	YES		YES	16-Sep-16	YES	20-Feb-17	NO	
112	27/3	Mewasa	Osian	Jodhpur	YES		YES	18-Mar-16	YES	30-Mar-16	NO	
113	AP28/0	Mewasa	Osian	Jodhpur	YES		YES	5-Jun-16	YES	2-Mar-17	NO	
114	28/1	Mewasa	Osian	Jodhpur	YES		YES	4-Mar-16	YES	13-Mar-16	NO	
115	28/2	Mewasa	Osian	Jodhpur	YES		YES	29-Feb-16	YES	15-Mar-16	NO	
116	28/3	Mewasa	Osian	Jodhpur	YES		YES	8-Mar-16	YES	16-Mar-16	NO	
117	28/4	Mewasa	Osian	Jodhpur	YES		YES	14-Mar-16	YES	29-Mar-16	NO	
118	AP29/0	Mewasa	Osian	Jodhpur	YES		YES	31-May-16	YES	14-Aug-16	NO	
119	29/1	Mewasa	Osian	Jodhpur	YES		YES	14-Feb-16	YES	9-Mar-16	NO	

120	29/2	Newra	Osian	Jodhpur	YES		YES	11-Feb-16	YES	8-Mar-16	NO	
121	AP30/0	Newra	Osian	Jodhpur	YES		YES	19-May-16	YES	16-Aug-16	NO	
122	30/1	Newra	Osian	Jodhpur	YES		YES	17-Feb-16	YES	6-Mar-16	NO	
123	30/2	Newra	Osian	Jodhpur	YES		YES	10-Jun-16	YES	30-Jun-16	NO	
124	30/3	Newra	Osian	Jodhpur	YES		YES	17-Mar-16	YES	27-Mar-16	NO	
125	30/4	Newra	Osian	Jodhpur	YES		YES	20-Feb-16	YES	10-Mar-16	NO	
126	AP31/0	Newra	Osian	Jodhpur	YES		YES	10-May-16	YES	15-Jul-16	NO	
127	31/1	Newra	Osian	Jodhpur	YES		YES	23-Feb-16	YES	18-Mar-16	NO	
128	31/2	Newra	Osian	Jodhpur	YES		YES	14-Mar-16	YES	23-Mar-16	NO	
129	31/3	Newra	Osian	Jodhpur	YES		YES	26-May-16	YES	11-Jul-16	NO	
130	AP32/0	Newra	Osian	Jodhpur	YES		YES	23-May-16	YES	9-Jul-16	NO	
131	32/1	Newra	Osian	Jodhpur	YES		YES	11-Mar-16	YES	21-Mar-16	NO	
132	32/2	Newra	Osian	Jodhpur	YES		YES	20-Mar-16	YES	2-Apr-16	NO	
133	AP32A/0	Newra	Osian	Jodhpur	YES		YES	30-Dec-16	NO		NO	
134	32A/1	Newra	Osian	Jodhpur	YES		YES	6-Mar-16	YES	20-Mar-16	NO	
135	AP33/0	Newra	Osian	Jodhpur	YES		YES	5-May-16	YES	3-Jul-16	NO	
136	AP34/0	Newra	Osian	Jodhpur	YES		YES	4-Jan-17	NO		NO	
137	34/1	Newra	Osian	Jodhpur	YES		YES	6-Jan-17	YES	8-Feb-17	NO	
138	34/2	Dhundada	Osian	Jodhpur	YES		YES	11-Aug-16	YES	4-Apr-17	NO	
139	AP34A/0	Dhundada	Osian	Jodhpur	YES		YES	8-Sep-16	YES	9-Nov-16	NO	
140	34A/1	Dhundada	Osian	Jodhpur	YES		YES	18-Aug-16	YES	24-Oct-16	NO	
141	AP34B/0	Baithwashiya	Osian	Jodhpur	YES		YES	29-Sep-16	YES	22-Oct-16	NO	

142	34B/1	Baithwashiya	Osian	Jodhpur	YES		YES	24-Aug-16	YES	26-Oct-16	NO	
143	34B/2	Baithwashiya	Osian	Jodhpur	YES		YES	4-Sep-16	YES	28-Oct-16	NO	
144	AP35/0	Baithwashiya	Osian	Jodhpur	YES		YES	30-Aug-16	YES	4-Feb-17	NO	
145	35/1	Baithwashiya	Osian	Jodhpur	YES		YES	7-Apr-16	YES	15-Jun-16	NO	
146	35/2	Baithwashiya	Osian	Jodhpur	YES		YES	14-Apr-16	YES	18-Jun-16	NO	
147	35/3	Baithwashiya	Osian	Jodhpur	YES		YES	11-Apr-16	YES	7-Jun-16	NO	
148	35/4	Baithwashiya	Osian	Jodhpur	YES		YES	23-Apr-16	YES	12-Jun-16	NO	
149	35/5	Baithwashiya	Osian	Jodhpur	YES		YES	19-Apr-16	YES	1-Jul-16	NO	
150	AP35A/0	Baithwashiya	Osian	Jodhpur	YES		YES	14-Sep-16	YES	6-Nov-16	NO	
151	AP36/0	Baithwashiya	Osian	Jodhpur	YES		YES	23-Sep-16	YES	15-Nov-16	NO	
152	36/1	Baithwashiya	Osian	Jodhpur	YES		YES	12-Oct-16	YES	17-Nov-16	NO	
153	36/2	Baithwashiya	Osian	Jodhpur	YES		YES	22-Sep-16	YES	7-Nov-16	NO	
154	36/3	Baithwashiya	Osian	Jodhpur	YES		YES	8-Oct-16	YES	20-Nov-16	NO	
155	36/4	Baithwashiya	Osian	Jodhpur	YES		NO		NO		NO	
156	AP37/0	Baithwashiya	Osian	Jodhpur	YES		YES	23-Jan-17	YES	9-Feb-17	NO	
157	37/1	Baithwashiya	Osian	Jodhpur	YES		YES	16-Jan-17	YES	2-Feb-17	NO	
158	37/2	Baithwashiya	Osian	Jodhpur	YES		YES	11-Dec-16	YES	9-Jan-17	NO	
159	AP 38/0	Baithwashiya	Osian	Jodhpur	YES		YES	4-Dec-16	YES	13-Jan-17	NO	
160	38/1	Baithwashiya	Osian	Jodhpur	YES		YES	16-Dec-16	YES	8-Jan-17	NO	
161	38/2	Baithwashiya	Osian	Jodhpur	YES		YES	7-Dec-16	YES	3-Jan-17	NO	
162	38/3	Baithwashiya	Osian	Jodhpur	YES		YES	30-Nov-16	YES	5-Jan-17	NO	
163	38/4	Baithwashiya	Osian	Jodhpur	YES		YES	25-Nov-16	YES	3-Jan-17	NO	
164	38/5	Baithwashiya	Osian	Jodhpur	YES		YES	24-Nov-16	YES	5-Jan-17	NO	
165	AP39/0	Haripura	Osian	Jodhpur	YES		YES	23-Dec-16	YES	15-Jan-17	NO	
166	39/1	Haripura	Osian	Jodhpur	YES		YES	22-Dec-16	NO		NO	
167	39/2	Haripura	Osian	Jodhpur	YES		YES	20-Nov-16	YES	30-Dec-16	NO	
168	39/3	Haripura	Osian	Jodhpur	YES		YES	6-May-16	YES	5-Jun-16	NO	
169	AP39A/0	Haripura	Osian	Jodhpur	YES		YES	15-May-	YES	21-Jun-16	NO	

								16				
170	39A/1	Haripura	Osian	Jodhpur	YES		YES	29-Apr-16	YES	10-Jun-16	NO	
171	39A/2	Haripura	Osian	Jodhpur	YES		YES	27-Apr-16	YES	7-Jun-16	NO	
172	AP40/0	Haripura	Osian	Jodhpur	YES		YES	23-May-16	YES	26-Jun-16	NO	
173	40/1	Haripura	Osian	Jodhpur	YES		YES	29-Mar-16	YES	11-Jun-16	NO	
174	40/2	Haripura	Osian	Jodhpur	YES		YES	6-Apr-16	YES	16-Jun-16	NO	
175	AP41/0	Haripura	Osian	Jodhpur	YES		YES	18-Oct-16	YES	30-Jan-17	NO	
176	41/1	Haripura	Osian	Jodhpur	YES		YES	2-Apr-16	YES	18-Jun-16	NO	
177	41/2	Haripura	Osian	Jodhpur	YES		YES	24-Oct-16	NO		NO	
178	AP41A	Haripura	Osian	Jodhpur	YES		NO		NO		NO	
179	41A/1	Haripura	Osian	Jodhpur	YES		YES	19-Apr-16	YES	14-Jun-16	NO	
180	41A/2	Haripura	Osian	Jodhpur	YES		YES	25-Apr-16	YES	16-Jun-16	NO	
181	41A/3	Haripura	Osian	Jodhpur	YES		YES	22-Apr-16	YES	14-Jun-16	NO	
182	41A/4	Haripura	Osian	Jodhpur	YES		YES	28-Apr-16	YES	18-Jun-16	NO	
183	41A/5	Haripura	Osian	Jodhpur	YES		YES	30-Apr-16	YES	21-Jun-16	NO	
184	AP42/0	Bhiyadia	Osian	Jodhpur	YES		YES	20-Nov-16	YES	27-Jan-17	NO	
185	42/1	Bhiyadia	Osian	Jodhpur	YES		YES	15-Apr-16	YES	25-Jun-16	NO	
186	42/2	Bhiyadia	Osian	Jodhpur	YES		YES	9-Apr-16	YES	29-Jul-16	NO	
187	42/3	Bhiyadia	Osian	Jodhpur	YES		YES	30-Jul-16	YES	7-Aug-16	NO	
188	AP 42A/0	Bhiyadia	Osian	Jodhpur	YES		YES	24-Jul-16	YES	3-Aug-16	NO	
189	42A/1	Bhiyadia	Osian	Jodhpur	YES		YES	5-Aug-16	YES	9-Aug-16	NO	
190	AP42B/0	Bhiyadia	Osian	Jodhpur	YES		YES	15-Aug-16	YES	13-Feb-17	NO	
191	42B/1	Bhiyadia	Osian	Jodhpur	YES		YES	27-Jul-16	YES	5-Aug-16	NO	
192	42B/2	Bhiyadia	Osian	Jodhpur	YES		YES	15-Jul-16	YES	22-Jul-16	NO	
193	42B/3	Bhiyadia	Osian	Jodhpur	YES		YES	11-Jul-16	YES	18-Jul-16	NO	
194	42B/4	Bhiyadia	Osian	Jodhpur	YES		YES	8-Jul-16	YES	20-Jul-16	NO	
195	AP43/0	Bhiyadia	Osian	Jodhpur	YES		YES	25-Jun-16	NO		NO	

196	43/1	Bhiyadia	Osian	Jodhpur	YES		YES	18-Jun-16	YES	27-Jun-16	NO	
197	43/2	Bhiyadia	Osian	Jodhpur	YES		YES	15-Jun-16	YES	30-Jun-16	NO	
198	43/3	Bhikamkor	Osian	Jodhpur	YES		YES	29-Jun-16	YES	3-Jul-16	NO	
199	AP43A	Bhikamkor	Osian	Jodhpur	YES		YES	30-Jun-16	YES	15-Jul-16	YES	
200	43A/1	Bhikamkor	Osian	Jodhpur	YES		YES	19-Dec-15	YES	14-Feb-16	YES	
201	43A/2	Bhikamkor	Osian	Jodhpur	YES		YES	14-Dec-15	YES	13-Feb-16	YES	
202	43A/3	Bhikamkor	Osian	Jodhpur	YES		YES	17-Jul-16	YES	26-Jul-16	YES	
203	43A/4	Bhikamkor	Osian	Jodhpur	YES		YES	2-Dec-15	YES	21-Mar-16	YES	
204	43A/5	Bhikamkor	Osian	Jodhpur	YES		YES	8-Dec-15	YES	27-Mar-16	YES	
205	43A/6	Bhikamkor	Osian	Jodhpur	YES		YES	26-Nov-15	YES	8-Feb-16	YES	
206	43A/7	Bhikamkor	Osian	Jodhpur	YES		YES	30-Nov-15	YES	7-Feb-16	YES	
207	AP44/0	Bhikamkor	Osian	Jodhpur	YES		YES	17-Jun-16	YES	11-Jul-16	YES	
208	44/1	Bhikamkor	Osian	Jodhpur	YES		YES	31-May-16	YES	8-Jul-16	YES	
209	44/2	Bhikamkor	Osian	Jodhpur	YES		YES	11-Dec-15	YES	10-Feb-16	YES	
210	44/3	Bhikamkor	Osian	Jodhpur	YES		YES	21-Nov-15	YES	5-Feb-16	YES	
211	44/4	Bhikamkor	Osian	Jodhpur	YES		YES	27-Nov-15	YES	24-Jan-17	YES	
212	44/5	Bhikamkor	Osian	Jodhpur	YES		YES	1-Dec-15	YES	1-Feb-16	YES	
213	44/6	Bhikamkor	Osian	Jodhpur	YES		YES	5-Dec-15	YES	4-Feb-16	YES	
214	44/7	Bhikamkor	Osian	Jodhpur	YES		YES	5-Dec-15	YES	11-Feb-16	YES	
215	44/8	Bhikamkor	Osian	Jodhpur	YES		YES	28-Nov-15	YES	29-Mar-16	YES	
216	44/9	Nausar	Osian	Jodhpur	YES		YES	18-Dec-15	YES	8-Mar-16	YES	
217	44/10	Nausar	Osian	Jodhpur	YES		YES	12-Dec-15	YES	22-Jan-17	YES	
218	AP 45/0	Nausar	Osian	Jodhpur	YES		YES	10-Jul-16	YES	18-Jan-17	YES	
219	45/1	Nausar	Osian	Jodhpur	YES		YES	31-Jan-16	YES	12-Mar-16	NO	

220	45/2	Nausar	Osian	Jodhpur	YES		YES	27-Jan-16	YES	15-Mar-16	NO	
221	45/3	Nausar	Osian	Jodhpur	YES		YES	29-Jan-17	NO		NO	
222	45/4	Nausar	Osian	Jodhpur	YES		YES	23-Jun-16	NO		NO	
223	AP45A/0	Nausar	Osian	Jodhpur	YES		YES	26-Dec-15	YES	20-Feb-16	NO	
224	AP46/0	Nausar	Osian	Jodhpur	YES		YES	30-Dec-15	YES	22-Feb-16	NO	
225	46/1	Nausar	Osian	Jodhpur	YES		YES	17-Dec-15	YES	17-Feb-16	NO	
226	46/2	Nausar	Osian	Jodhpur	YES		YES	20-Dec-15	YES	1-Mar-16	NO	
227	46/3	Nausar	Osian	Jodhpur	YES		YES	30-Dec-15	YES	4-Mar-16	NO	
228	46/4	Nausar	Osian	Jodhpur	YES		YES	22-Dec-15	YES	2-Mar-16	NO	
229	AP47/0	Nausar	Osian	Jodhpur	YES		YES	27-Dec-15	YES	5-Apr-16	NO	
230	47/1	Nausar	Osian	Jodhpur	YES		YES	20-Dec-15	YES	3-Apr-16	NO	
231	47/2	Roop Nagar	Osian	Jodhpur	YES		YES	20-Nov-15	YES	31-Mar-16	NO	
232	AP48/0	Roop Nagar	Osian	Jodhpur	YES		YES	12-Feb-16	YES	26-Feb-16	NO	
233	48/1	Palli -II	Osian	Jodhpur	YES		YES	8-Jan-17	YES	17-Jan-17	NO	
234	AP49/0	Palli -II	Osian	Jodhpur	YES		YES	30-Mar-17	NO		NO	
235	49/1	Palli -II	Osian	Jodhpur	YES		YES	6-Dec-15	YES	8-Nov-16	NO	
236	49/2	Palli -II	Osian	Jodhpur	YES		YES	16-Dec-15	YES	27-Feb-16	NO	
237	49/3	Palli -I	Osian	Jodhpur	YES		YES	9-Dec-15	YES	29-Feb-16	NO	
238	49/4	Palli -I	Osian	Jodhpur	YES		YES	30-Dec-16	YES	20-Jan-17	NO	
239	AP50/0	Palli -I	Osian	Jodhpur	YES		YES	27-Dec-15	YES	7-Nov-16	NO	
240	50/1	Palli -I	Osian	Jodhpur	YES		YES	2-Jan-16	YES	16-Jan-16	NO	
241	50/2	Palli -I	Osian	Jodhpur	YES		YES	31-Dec-15	YES	6-Feb-16	NO	
242	50/3	Palli -I	Osian	Jodhpur	YES		YES	11-Jan-16	YES	31-Jan-16	NO	
243	50/4	Palli -I	Osian	Jodhpur	YES		YES	6-Jan-16	YES	3-Feb-16	NO	

244	50/5	Palli -I	Osian	Jodhpur	YES		YES	8-Jan-16	YES	28-Jan-16	NO	
245	50/6	Palli -I	Osian	Jodhpur	YES		YES	13-Jan-16	YES	9-Feb-16	NO	
246	50/7	Palli -I	Osian	Jodhpur	YES		YES	16-Jan-16	YES	12-Feb-16	NO	
247	AP51/0	Palli -I	Osian	Jodhpur	YES		YES	28-Jan-16	YES	3-Nov-16	NO	
248	AP52/0	Palli -I	Lohawat	Jodhpur	YES		YES	22-Jan-16	YES	19-Feb-16	NO	
249	52/1	Palli -I	Lohawat	Jodhpur	YES		YES	23-Jan-17	NO		NO	
250	52/2	Palli -I	Lohawat	Jodhpur	YES		YES	17-Jan-17	NO		NO	
251	52/3	Palli -I	Lohawat	Jodhpur	YES		YES	15-Jan-17	YES	31-Jan-17	NO	
252	52/4	Palli -I	Lohawat	Jodhpur	YES		YES	11-Jan-17	YES	30-Jan-17	NO	
253	52/5	Palli -I	Lohawat	Jodhpur	YES		YES	15-Mar-16	YES	4-Apr-16	NO	
254	52/6	Palli -I	Lohawat	Jodhpur	YES		YES	3-Feb-16	YES	7-Apr-16	NO	
255	52/7	Palli -I	Lohawat	Jodhpur	YES		YES	13-Feb-16	YES	4-Mar-16	NO	
256	AP53/0	Jambheshwar Nagar	Lohawat	Jodhpur	YES		YES	8-Feb-16	YES	9-Apr-16	NO	
257	53/1	Jambheshwar Nagar	Lohawat	Jodhpur	YES		YES	10-Feb-16	NO		NO	
258	53/2	Jambheshwar Nagar	Lohawat	Jodhpur	YES		YES	15-Feb-16	YES	11-Apr-16	NO	
259	AP54/0	Jambheshwar Nagar	Lohawat	Jodhpur	YES		YES	20-Feb-16	YES	14-Apr-16	NO	
260	54/1	Jambheshwar Nagar	Lohawat	Jodhpur	YES		YES	25-Feb-16	YES	20-Apr-16	NO	
261	AP55/0	Jambheshwar Nagar	Lohawat	Jodhpur	YES		YES	3-Mar-16	YES	28-Feb-17	NO	
262	AP55A/0	Jambheshwar Nagar	Lohawat	Jodhpur	YES		YES	8-Mar-16	YES	24-Apr-16	NO	
263	AP55B/0	Jambheshwar Nagar	Lohawat	Jodhpur	YES		YES	13-Mar-16	NO		NO	
264	55B/1	Jambheshwar	Lohawat	Jodhpur	YES		YES	6-Apr-16	YES	16-Feb-17	NO	

		Nagar									
265	AP56/0	Jambheshwar Nagar	Lohawat	Jodhpur	YES		YES	11-Apr-16	NO		NO
266	56/1	Jambheshwar Nagar	Lohawat	Jodhpur	YES		YES	12-Apr-16	YES	14-Dec-16	NO
267	AP 56A/0	Chandar Nagar	Lohawat	Jodhpur	YES		YES	16-Apr-16	YES	22-Feb-17	NO
268	56A/1	Chandar Nagar	Lohawat	Jodhpur	YES		YES	18-Apr-16	YES	9-Dec-16	NO
269	AP57/0	Chandar Nagar	Lohawat	Jodhpur	YES		YES	24-Apr-16	YES	12-Dec-16	NO
270	57/1	Chandar Nagar	Lohawat	Jodhpur	YES		YES	21-Apr-16	YES	7-Dec-16	NO
271	57/2	Chandar Nagar	Lohawat	Jodhpur	YES		YES	5-May-16	YES	5-Dec-16	NO
272	57/3	Chandar Nagar	Lohawat	Jodhpur	YES		YES	26-Apr-16	YES	3-Dec-16	NO
273	AP58/0	Chandar Nagar	Lohawat	Jodhpur	YES		YES	29-Apr-16	YES	29-Nov-16	NO
274	58/1	Chandar Nagar	Lohawat	Jodhpur	YES		YES	30-Apr-16	YES	24-Nov-16	NO
275	AP59/0	Chandar Nagar	Lohawat	Jodhpur	YES		YES	20-Oct-16	YES	5-Mar-17	NO
276	AP 59A/0	Chandar Nagar	Lohawat	Jodhpur	YES		YES	8-Oct-16	YES	12-Nov-16	NO
277	59A/1	Chandar Nagar	Lohawat	Jodhpur	YES		YES	25-Nov-16	YES	1-Dec-16	NO
278	AP60/0	Chandar Nagar	Lohawat	Jodhpur	YES		YES	16-Oct-16	YES	16-Nov-16	NO
279	AP60A/0	Dhaka Nagar	Lohawat	Jodhpur	YES		YES	13-May-16	YES	20-Nov-16	NO
280	AP61/0	Dhaka Nagar	Lohawat	Jodhpur	YES		YES	16-May-16	YES	22-Nov-16	NO
281	61/1	Dhaka Nagar	Lohawat	Jodhpur	YES		YES	19-May-16	YES	8-Mar-17	NO
282	AP62/0	Dhaka Nagar	Lohawat	Jodhpur	YES		YES	25-May-16	YES	27-Dec-16	NO
283	62/1	Dhaka Nagar	Lohawat	Jodhpur	YES		YES	27-May-16	NO		NO
284	62/2	Dhaka Nagar	Lohawat	Jodhpur	YES		YES	29-May-16	NO		NO
285	AP63/0	Roopna Jaitna	Lohawat	Jodhpur	YES		YES	5-Jun-16	YES	21-Dec-16	NO
286	63/1	Roopna Jaitna	Lohawat	Jodhpur	YES		YES	31-May-16	YES	18-Dec-16	NO

287	63/2	Roopna Jaitna	Lohawat	Jodhpur	YES		YES	7-Jun-16	YES	14-Dec-16	NO	
288	AP64/0	Roopna Jaitna	Lohawat	Jodhpur	YES		YES	10-Jun-16	YES	17-Dec-16	NO	
289	64/1	Roopna Jaitna	Lohawat	Jodhpur	YES		YES	12-Jun-16	YES	25-Dec-16	NO	
290	AP65/0	Roopna Jaitna	Lohawat	Jodhpur	YES		YES	28-Jun-16	YES	24-Dec-16	NO	
291	AP66/0	Roopna Jaitna	Lohawat	Jodhpur	YES		YES	17-Jun-16	YES	29-Dec-16	NO	
292	66/1	Roopna Jaitna	Lohawat	Jodhpur	YES		YES	21-Jun-16	NO		NO	
293	AP67/0	Roopna Jaitna	Lohawat	Jodhpur	YES		YES	24-Jun-16	NO		NO	
294	67/1	Roopna Jaitna	Lohawat	Jodhpur	YES		YES	11-Feb-16	YES	5-Jan-17	NO	
295	67/2	Roopna Jaitna	Lohawat	Jodhpur	YES		YES	27-Jun-16	YES	29-Dec-16	NO	
296	AP68/0	Roopna Jaitna	Lohawat	Jodhpur	YES		YES	4-Jul-16	NO		NO	
297	68/1	Roopna Jaitna	Lohawat	Jodhpur	YES		YES	2-Jun-16	NO		NO	
298	68/2	Roopna Jaitna	Lohawat	Jodhpur	YES		YES	24-Oct-15	YES	1-Dec-15	NO	
299	AP69/0	Roopna Jaitna	Lohawat	Jodhpur	YES		YES	30-Jun-16	YES	18-Nov-16	NO	
300	69/1	Kalyanpura	Phalodi	Jodhpur	YES		YES	24-Oct-15	YES	5-Dec-15	NO	
301	69/2	Kalyanpura	Phalodi	Jodhpur	YES		YES	5-Nov-15	YES	19-Jun-16	NO	
302	69/3	Kalyanpura	Phalodi	Jodhpur	YES		YES	27-Oct-15	YES	18-Nov-15	NO	
303	69/4	Amla	Phalodi	Jodhpur	YES		YES	26-Oct-15	YES	21-Nov-15	NO	
304	69/5	Amla	Phalodi	Jodhpur	YES		YES	12-Dec-15	YES	31-Jan-16	NO	
305	AP 70/0	Amla	Phalodi	Jodhpur	YES		YES	9-Jan-16	YES	25-Jan-16	NO	
306	70/1	Amla	Phalodi	Jodhpur	YES		YES	3-Oct-15	YES	28-Jan-16	NO	
307	AP70A/0	Amla	Phalodi	Jodhpur	YES		YES	31-Oct-15	YES	21-Jan-16	NO	
308	70A/1	Amla	Phalodi	Jodhpur	YES		YES	5-Oct-15	YES	23-Nov-15	NO	
309	70A/2	Amla	Phalodi	Jodhpur	YES		YES	6-Jul-16	YES	15-Dec-16	NO	
310	AP71/0	Amla	Phalodi	Jodhpur	YES		YES	9-Jun-16	YES	11-Dec-16	NO	
311	71/1	Amla	Phalodi	Jodhpur	YES		YES	10-Oct-15	YES	28-Nov-15	NO	
312	71/2	Amla	Phalodi	Jodhpur	YES		YES	9-Oct-15	YES	23-Dec-16	NO	
313	71/3	Amla	Phalodi	Jodhpur	YES		YES	9-Jul-16	YES	22-Dec-16	NO	
314	AP71A/0	Amla	Phalodi	Jodhpur	YES		YES	15-Jan-16	YES	21-Feb-	NO	

									16		
315	71A/1	Amla	Phalodi	Jodhpur	YES		YES	18-Dec-15	YES	28-May-16	NO
316	71A/2	Amla	Phalodi	Jodhpur	YES		YES	16-Dec-15	YES	11-Mar-16	NO
317	AP72/0	Amla	Phalodi	Jodhpur	YES		YES	17-Jun-16	YES	27-Nov-16	NO
318	72/1	Amla	Phalodi	Jodhpur	YES		YES	21-Dec-15	YES	5-Jun-16	NO
319	AP73/0	Amla	Phalodi	Jodhpur	YES		YES	23-Jun-16	YES	9-Nov-16	NO
320	73/1	Amla	Phalodi	Jodhpur	YES		YES	21-Jan-16	YES	6-Dec-16	NO
321	73/2	Amla	Phalodi	Jodhpur	YES		YES	25-Jun-16	YES	3-Nov-16	NO
322	AP74/0	Amla	Phalodi	Jodhpur	YES		YES	30-Nov-15	YES	13-Jan-16	NO
323	AP75/0	Amla	Phalodi	Jodhpur	YES		YES	4-Dec-15	YES	4-Feb-17	NO
324	75/1	Amla	Phalodi	Jodhpur	YES		YES	31-Oct-15	YES	9-Dec-15	NO
325	75/2	Amla	Phalodi	Jodhpur	YES		YES	9-Dec-15	YES	25-Jun-16	NO
326	AP76/0	Dedisara	Phalodi	Jodhpur	YES		YES	24-Jan-16	YES	25-Feb-16	NO
327	76/1	Dedisara	Phalodi	Jodhpur	YES		YES	19-Oct-15	YES	12-Dec-15	NO
328	76/2	Dedisara	Phalodi	Jodhpur	YES		YES	26-Oct-15	YES	16-Dec-15	NO
329	76/3	Khichan	Phalodi	Jodhpur	YES		YES	15-Oct-15	YES	30-Oct-15	NO
330	AP77/0	Khichan	Phalodi	Jodhpur	YES		YES	15-Jan-16	YES	4-Jan-17	NO
331	AP78/0	Khichan	Phalodi	Jodhpur	YES		YES	19-Jan-16	YES	9-Feb-16	NO
332	AP79/0	Khichan	Phalodi	Jodhpur	YES		YES	10-Jan-16	YES	15-Jun-16	NO
333	79/1	Khichan	Phalodi	Jodhpur	YES		YES	14-Oct-15	YES	31-Oct-15	NO
334	79/2	Khichan	Phalodi	Jodhpur	YES		YES	21-Oct-15	YES	2-Nov-15	NO
335	79/3	Khichan	Phalodi	Jodhpur	YES		YES	17-Oct-15	YES	25-Jul-16	NO
336	AP79A/0	Khichan	Phalodi	Jodhpur	YES		YES	11-Oct-16	YES	26-Oct-16	NO
337	79A/1	Khichan	Phalodi	Jodhpur	YES		YES	25-Oct-15	YES	21-Dec-15	NO
338	AP80/0	Khichan	Phalodi	Jodhpur	YES		YES	28-Oct-15	YES	10-Nov-15	NO
339	AP81/0	Khichan	Phalodi	Jodhpur	YES		YES	29-Oct-15	YES	19-Oct-16	NO

340	AP82/0	Khichan	Phalodi	Jodhpur	YES		YES	3-Nov-15	YES	27-Dec-15	NO	
341	82/1	Khichan	Phalodi	Jodhpur	YES		YES	31-Oct-15	YES	4-Oct-16	NO	
342	82/2	Khichan	Phalodi	Jodhpur	YES		YES	21-Oct-15	YES	22-Nov-15	NO	
343	AP83/0	Khichan	Phalodi	Jodhpur	YES		YES	30-Jan-16	YES	16-Feb-16	NO	
344	83/1	Khichan	Phalodi	Jodhpur	YES		YES	4-Nov-15	YES	11-Feb-17	NO	
345	83/2	Malhar	Phalodi	Jodhpur	YES		YES	7-Dec-15	NO		NO	
346	83/3	Malhar	Phalodi	Jodhpur	YES		YES	19-Oct-15	YES	5-Nov-15	NO	
347	83/4	Malhar	Phalodi	Jodhpur	YES		YES	3-Dec-16	YES	15-Feb-17	NO	
348	83/5	Malhar	Phalodi	Jodhpur	YES		YES	16-Oct-15	YES	7-Nov-15	NO	
349	83/6	Malhar	Phalodi	Jodhpur	YES		YES	12-Dec-15	YES	31-Dec-15	NO	
350	AP84/0	Malhar	Phalodi	Jodhpur	YES		YES	30-Jan-16	YES	7-Mar-16	NO	
351	84/1	Malhar	Phalodi	Jodhpur	YES		YES	5-Oct-16	NO		NO	
352	AP85/0	Mohra	Phalodi	Jodhpur	YES		YES	4-Feb-16	YES	29-Feb-16	NO	
353	85/1	Mohra	Phalodi	Jodhpur	YES		YES	26-Dec-16	NO		NO	
354	AP86/0	Mohra	Phalodi	Jodhpur	YES		YES	5-Feb-16	YES	2-Mar-16	NO	
355	AP87/0	Mohra	Phalodi	Jodhpur	YES		YES	22-Dec-16	YES	24-Jan-17	NO	
356	AP88/0	Mohra	Phalodi	Jodhpur	YES		YES	15-Dec-16	YES	8-Feb-16	NO	
357	AP89/0	Mohra	Phalodi	Jodhpur	YES		YES	8-Jul-16	YES	11-Dec-16	NO	
358	AP89A/0	Mohra	Phalodi	Jodhpur	YES		YES	27-Jun-16	YES	13-Jan-17	YES	
359	AP89B/0	Mohra	Phalodi	Jodhpur	YES		YES	17-Jun-16	YES	27-Sep-16	YES	
360	AP90/0	Mohra	Phalodi	Jodhpur	YES		YES	11-Oct-15	YES	29-Jan-17	YES	
361	90/1	Mohra	Phalodi	Jodhpur	YES		YES	30-Jun-16	YES	8-Jan-17	YES	
362	90/2	Mohra	Phalodi	Jodhpur	YES		YES	8-Oct-15	YES	27-Oct-15	YES	
363	90/3	Mohra	Phalodi	Jodhpur	YES		YES	4-Oct-15	YES	21-Oct-15	YES	
364	90/4	Mohra	Phalodi	Jodhpur	YES		YES	4-Oct-15	YES	24-Oct-15	YES	
365	90/5	Mohra	Phalodi	Jodhpur	YES		YES	29-Sep-15	YES	20-Jan-16	YES	
366	AP91/0	Mohra	Phalodi	Jodhpur	YES		YES	6-Nov-15	YES	17-Jan-16	YES	

367	AP92/0	Mohra	Phalodi	Jodhpur	YES		YES	16-Oct-15	YES	9-Jan-16	YES	
368	92/1	Mohra	Phalodi	Jodhpur	YES		YES	7-Oct-15	YES	8-Nov-15	YES	
369	92/2	Mohra	Phalodi	Jodhpur	YES		YES	26-Sep-15	YES	29-Dec-15	YES	
370	92/3	Mohra	Phalodi	Jodhpur	YES		YES	30-Sep-15	YES	4-Nov-15	YES	
371	AP93/0	Mohra	Phalodi	Jodhpur	YES		YES	6-Oct-15	YES	24-Jan-16	YES	
372	AP94/0	Mohra	Phalodi	Jodhpur	YES		YES	15-Oct-15	YES	28-Jan-16	NO	
373	94/1	Mohra	Phalodi	Jodhpur	YES		YES	10-Oct-15	YES	22-Jan-16	NO	
374	AP95/0	Mohra	Phalodi	Jodhpur	YES		YES	9-Oct-15	NO		NO	
375	AP96/0	Mohra	Phalodi	Jodhpur	YES		YES	12-Oct-15	YES	3-Feb-16	YES	
376	96/1	Mohra	Phalodi	Jodhpur	YES		YES	9/11/2015	YES	30-Jan-16	YES	
377	96/2	Mohra	Phalodi	Jodhpur	YES		YES	9/14/2015	YES	23-Oct-15	YES	
378	96/3	Mohra	Phalodi	Jodhpur	YES		YES	26-Sep-15	YES	29-Oct-15	YES	
379	96/4	Jagaria	Phalodi	Jodhpur	YES		YES	9/19/2015	YES	31-Dec-15	YES	
380	96/5	Jagaria	Phalodi	Jodhpur	YES		YES	9/5/2015	YES	1-Nov-15	YES	
381	AP97/0	Jagaria	Phalodi	Jodhpur	YES		YES	2-Oct-15	YES	10-Nov-15	YES	
382	97/1	Jagaria	Phalodi	Jodhpur	YES		YES	8/27/2015	YES	5-Nov-15	YES	
383	97/2	Jagaria	Phalodi	Jodhpur	YES		YES	8/31/2015	YES	31-Oct-15	YES	
384	97/3	Jagaria	Phalodi	Jodhpur	YES		YES	29-Sep-15	YES	27-Oct-15	YES	
385	97/4	Jagaria	Phalodi	Jodhpur	YES		YES	23-Sep-15	YES	23-Oct-15	YES	
386	97/5	Jagaria	Phalodi	Jodhpur	YES		YES	9/18/2015	YES	2-Nov-15	YES	
387	97/6	Jagaria	Phalodi	Jodhpur	YES		YES	21-Sep-15	YES	26-Dec-15	YES	
388	AP98/0	Bawadi	Baap	Jodhpur	YES		YES	30-Sep-15	YES	22-Dec-15	YES	
389	98/1	Bawadi	Baap	Jodhpur	YES		YES	11-Jul-16	YES	18-Aug-16	YES	
390	98/2	Bawadi	Baap	Jodhpur	YES		YES	27-Sep-15	YES	19-Feb-17	YES	
391	98/3	Bawadi	Baap	Jodhpur	YES		YES	9/16/201	YES	24-Oct-15	YES	

							5				
392	AP99/0	Bawadi	Baap	Jodhpur	YES	YES	7-Nov-15	YES	19-Dec-15	YES	
393	99/1	Bawadi	Baap	Jodhpur	YES	YES	25-Sep-15	YES	30-Dec-16	YES	
394	99/2	Bawadi	Baap	Jodhpur	YES	YES	22-Sep-15	YES	25-Oct-15	YES	
395	99/3	Bawadi	Baap	Jodhpur	YES	YES	9/20/2015	YES	23-Oct-15	YES	
396	99/4	Bawadi	Baap	Jodhpur	YES	YES	9/19/2015	YES	20-Oct-15	YES	
397	99/5	Bawadi	Baap	Jodhpur	YES	YES	21-Sep-15	YES	18-Oct-15	YES	
398	99/6	Bawadi	Baap	Jodhpur	YES	YES	23-Sep-15	YES	17-Oct-15	YES	
399	99/7	Bawadi	Baap	Jodhpur	YES	YES	22-Sep-15	YES	15-Oct-15	YES	
400	99/8	Bawadi	Baap	Jodhpur	YES	YES	6-Oct-15	YES	27-Sep-16	YES	
401	99/9	Bawadi	Baap	Jodhpur	YES	YES	5-Oct-15	YES	4-Jan-17	YES	
402	AP100/0	Bawadi	Baap	Jodhpur	YES	YES	27-Oct-15	YES	11-Dec-15	YES	
403	100/1	Bawadi	Baap	Jodhpur	YES	YES	28-Sep-15	YES	21-Oct-15	YES	
404	100/2	Bhakharia	Baap	Jodhpur	YES	YES	24-Sep-15	YES	18-Oct-15	YES	
405	100/3	Bhakharia	Baap	Jodhpur	YES	YES	28-Sep-15	YES	15-Oct-15	YES	
406	100/4	Bhakharia	Baap	Jodhpur	YES	YES	25-Sep-15	YES	13-Oct-15	YES	
407	100/5	Bhakharia	Baap	Jodhpur	YES	YES	1-Oct-15	YES	1-Nov-15	YES	
408	AP101/0	Bhakharia	Baap	Jodhpur	YES	YES	20-Oct-15	YES	30-Oct-15	YES	
409	101/1	Bhakharia	Baap	Jodhpur	YES	YES	10-Oct-15	YES	19-Jan-16	YES	
410	101/2	Bhakharia	Baap	Jodhpur	YES	YES	17-Oct-15	YES	4-Nov-15	YES	
411	101/3	Bhakharia	Baap	Jodhpur	YES	YES	11-Oct-15	YES	27-Oct-15	YES	
412	AP102/0	Shekhasar	Baap	Jodhpur	YES	YES	30-Oct-15	YES	9-Nov-15	YES	
413	102/1	Shekhasar	Baap	Jodhpur	YES	YES	27-Sep-15	YES	24-Oct-15	YES	
414	102/2	Shekhasar	Baap	Jodhpur	YES	YES	24-Sep-15	YES	21-Oct-15	YES	
415	AP103	Shekhasar	Baap	Jodhpur	YES	YES	23-Oct-15	YES	15-Dec-15	YES	
416	AP103A/0	Shekhasar	Baap	Jodhpur	YES	YES	20-Oct-15	YES	6-Nov-15	YES	
417	103A/1	Shekhasar	Baap	Jodhpur	YES	YES	7-Oct-15	YES	28-Nov-15	YES	

418	103A/2	Shekhasar	Baap	Jodhpur	YES		YES	3-Oct-15	YES	19-Oct-15	YES	
419	103A/3	Shekhasar	Baap	Jodhpur	YES		YES	30-Sep-15	YES	16-Oct-15	YES	
420	103A/4	Shekhasar	Baap	Jodhpur	YES		YES	20-Sep-15	YES	18-Oct-15	YES	
421	AP104/0	Shekhasar	Baap	Jodhpur	YES		YES	8/24/2015	YES	1-Nov-15	YES	
422	104/1	Shekhasar	Baap	Jodhpur	YES		YES	8/26/2015	YES	15-Oct-15	YES	
423	104/2	Shekhasar	Baap	Jodhpur	YES		YES	8/21/2015	YES	11-Oct-15	YES	
424	104/3	Shekhasar	Baap	Jodhpur	YES		YES	30-Dec-15	YES	7-Jan-16	YES	
425	104/4	Shekhasar	Baap	Jodhpur	YES		YES	14-Oct-15	YES	8-Jan-16	YES	
426	104/5	Shekhasar	Baap	Jodhpur	YES		YES	3-Jul-16	YES	21-Sep-16	YES	
427	104/6	Akhadana	Baap	Jodhpur	YES		YES	8/25/2015	YES	9-Oct-15	YES	
428	104/7	Akhadana	Baap	Jodhpur	YES		YES	17-Dec-15	YES	28-Dec-15	YES	
429	104/8	Akhadana	Baap	Jodhpur	YES		YES	21-Dec-15	YES	30-Dec-15	YES	
430	104/9	Akhadana	Baap	Jodhpur	YES		YES	24-Dec-15	YES	31-Dec-15	YES	
431	104/10	Akhadana	Baap	Jodhpur	YES		YES	27-Dec-15	YES	5-Jan-16	YES	
432	104/11	Akhadana	Baap	Jodhpur	YES		YES	1-Oct-15	YES	3-Jan-16	YES	
433	104/12	Akhadana	Baap	Jodhpur	YES		YES	7/24/2015	YES	4-Oct-15	YES	
434	104/13	Akhadana	Baap	Jodhpur	YES		YES	8/19/2015	YES	30-Sep-15	YES	
435	AP105/0	Akhadana	Baap	Jodhpur	YES		YES	9/18/2015	YES	23-Feb-16	YES	
436	105/1	Akhadana	Baap	Jodhpur	YES		YES	8/11/2015	YES	17-Feb-16	YES	
437	105/2	Akhadana	Baap	Jodhpur	YES		YES	8/6/2015	YES	9/21/2015	YES	
438	105/3	Pratap Nagar	Baap	Jodhpur	YES		YES	11-Dec-15	YES	2/15/2016	YES	
439	105/4	Akhadana	Baap	Jodhpur	YES		YES	7/27/2015	YES	9/19/2015	YES	

440	AP106/0	Sanguri	Baap	Jodhpur	YES		YES	9/12/2015	YES	22-Nov-15	YES	
441	106/1	Akhadana	Baap	Jodhpur	YES		YES	7/17/2015	YES	8/10/2015	YES	
442	106/2	Akhadana	Baap	Jodhpur	YES		YES	7/12/2015	YES	8/12/2015	YES	
443	106/3	Akhadana	Baap	Jodhpur	YES		YES	7/14/2015	YES	8/17/2015	YES	
444	106/4	Akhadana	Baap	Jodhpur	YES		YES	7/20/2015	YES	8/20/2015	YES	
445	106/5	Akhadana	Baap	Jodhpur	YES		YES	7/22/2015	YES	15-Nov-15	YES	
446	AP107/0	Akhadana	Baap	Jodhpur	YES		YES	9/9/2015	YES	18-Nov-15	YES	
447	107/1	Raneri	Baap	Jodhpur	YES		YES	8/4/2015	YES	9/16/2015	YES	
448	107/2	Raneri	Baap	Jodhpur	YES		YES	8-Dec-15	YES	10-Jan-16	YES	
449	107/3	Raneri	Baap	Jodhpur	YES		YES	13-Dec-15	YES	12-Jan-16	YES	
450	107/4	Raneri	Baap	Jodhpur	YES		YES	14-Jan-16	YES	22-Sep-16	YES	
451	107/5	Raneri	Baap	Jodhpur	YES		YES	7/22/2015	YES	29-May-16	YES	
452	107/6	Raneri	Baap	Jodhpur	YES		YES	24-Jun-16	YES	27-Jul-16	YES	
453	AP108/0	Raneri	Baap	Jodhpur	YES		YES	20-Jan-16	YES	11-Aug-16	YES	
454	108/1	Raneri	Baap	Jodhpur	YES		YES	23-Jan-16	YES	4-Dec-16	YES	
455	108/2	Raneri	Baap	Jodhpur	YES		YES	28-Jan-16	YES	12-Sep-16	YES	
456	AP109/0	Raneri	Baap	Jodhpur	YES		YES	3-Feb-16	YES	17-Sep-16	YES	
457	109/1	Raneri	Baap	Jodhpur	YES		YES	15-May-16	YES	13-Jun-16	YES	
458	109/2	Raneri	Baap	Jodhpur	YES		YES	15-Jul-15	YES	10-Jun-16	YES	
459	109/3	Raneri	Baap	Jodhpur	YES		YES	19-May-16	YES	20-Jul-16	YES	
460	109/4	Raneri	Baap	Jodhpur	YES		YES	23-May-16	YES	26-Jul-16	YES	

461	109/5	Raneri	Baap	Jodhpur	YES		YES	29-Jun-16	YES	13-Jul-16	YES	
462	AP110/0	Raneri	Baap	Jodhpur	YES		YES	12-Jun-16	YES	3-Jul-16	YES	
463	110/1	Raneri	Baap	Jodhpur	YES		YES	18-Jun-16	YES	29-Jun-16	YES	
464	110/2	Raneri	Baap	Jodhpur	YES		YES	7/28/2015	YES	3-Apr-16	YES	
465	AP111/0	Raneri	Baap	Jodhpur	YES		YES	8-Feb-16	YES	27-Mar-16	YES	
466	111/1	Raneri	Baap	Jodhpur	YES		YES	5/31/2015	YES	30-Mar-16	YES	
467	111/2	Noore Ki Bhurj	Baap	Jodhpur	YES		YES	5/20/2015	YES	8-Nov-15	YES	
468	111/3	Noore Ki Bhurj	Baap	Jodhpur	YES		YES	5/16/2015	YES	14-Nov-15	YES	
469	111/4	Noore Ki Bhurj	Baap	Jodhpur	YES		YES	5/21/2015	YES	24-Nov-15	YES	
470	111/5	Noore Ki Bhurj	Baap	Jodhpur	YES		YES	5/13/2015	YES	1-Dec-15	YES	
471	111/6	Noore Ki Bhurj	Baap	Jodhpur	YES		YES	5/28/2015	YES	27-Nov-15	YES	
472	111/7	Noore Ki Bhurj	Baap	Jodhpur	YES		YES	5/23/2015	YES	5-Jun-16	YES	
473	111/8	Noore Ki Bhurj	Baap	Jodhpur	YES		YES	5/26/2015	YES	21-Nov-15	YES	
474	111/9	Noore Ki Bhurj	Baap	Jodhpur	YES		YES	5/16/2015	YES	19-Nov-15	YES	
475	111/10	Noore Ki Bhurj	Baap	Jodhpur	YES		YES	5/26/2015	YES	19-Sep-16	YES	
476	111/11	Noore Ki Bhurj	Baap	Jodhpur	YES		YES	5/29/2015	YES	12-Jan-16	YES	
477	111/12	Noore Ki Bhurj	Baap	Jodhpur	YES		YES	5/23/2015	YES	16-Nov-15	YES	
478	AP112/0	Noore Ki Bhurj	Baap	Jodhpur	YES		YES	9-Jan-16	YES	28-Feb-16	YES	
479	112/1	Noore Ki Bhurj	Baap	Jodhpur	YES		YES	5/30/2015	YES	18-Dec-15	YES	
480	112/2	Noore Ki Bhurj	Baap	Jodhpur	YES		YES	6/4/2015	YES	14-Dec-15	YES	

481	112/3	Noore Ki Bhurj	Baap	Jodhpur	YES		YES	5/22/2015	YES	16-Dec-15	YES	
482	112/4	Noore Ki Bhurj	Baap	Jodhpur	YES		YES	6/8/2015	YES	31-Jul-16	YES	
483	112/5	Noore Ki Bhurj	Baap	Jodhpur	YES		YES	6/6/2015	YES	20-Nov-15	YES	
484	112/6	Noore Ki Bhurj	Baap	Jodhpur	YES		YES	5/25/2015	YES	28-Nov-15	YES	
485	112/7	Noore Ki Bhurj	Baap	Jodhpur	YES		YES	5/21/2015	YES	17-Nov-15	YES	
486	112/8	Noore Ki Bhurj	Baap	Jodhpur	YES		YES	5/25/2015	YES	3-Dec-15	YES	
487	112/9	Noore Ki Bhurj	Baap	Jodhpur	YES		YES	5/28/2015	YES	6-Dec-15	YES	
488	112/10	Noore Ki Bhurj	Baap	Jodhpur	YES		YES	5/30/2015	YES	24-Nov-15	YES	
489	112/11	Noore Ki Bhurj	Baap	Jodhpur	YES		YES	6/1/2015	YES	9-Dec-15	YES	
490	112/12	Noore Ki Bhurj	Baap	Jodhpur	YES		YES	6/4/2015	YES	11-Dec-15	YES	
491	AP113/0	Noore Ki Bhurj	Baap	Jodhpur	YES		YES	25-Dec-15	YES	2-Jan-16	YES	
492	113/1	Noore Ki Bhurj	Baap	Jodhpur	YES		YES	5/31/2015	YES	20-Dec-15	YES	
493	113/2	Noore Ki Bhurj	Baap	Jodhpur	YES		YES	6/5/2015	YES	22-Dec-15	YES	
494	113/3	Noore Ki Bhurj	Baap	Jodhpur	YES		YES	6/2/2015	YES	25-Dec-15	YES	
495	113/4	Noore Ki Bhurj	Baap	Jodhpur	YES		YES	6/4/2015	YES	27-Dec-15	YES	
496	113/5	Noore Ki Bhurj	Baap	Jodhpur	YES		YES	6-Mar-16	YES	25-Jul-16	YES	
497	113/5A	Noore Ki Bhurj	Baap	Jodhpur	YES		YES	23-Mar-16	YES	28-Apr-16	YES	
498	113/6	Noore Ki Bhurj	Baap	Jodhpur	YES		YES	13-Mar-16	YES	16-Apr-16	YES	
499	113/7	Bhadla	Baap	Jodhpur	YES		YES	15-Mar-16	YES	20-Apr-16	YES	
500	113/8	Bhadla	Baap	Jodhpur	YES		YES	18-Mar-16	YES	23-Apr-16	YES	
501	113/9	Bhadla	Baap	Jodhpur	YES		YES	31-Mar-16	YES	25-Apr-16	YES	
502	113/10	Bhadla	Baap	Jodhpur	YES		YES	6/14/201	YES	7/15/201	YES	

							5		5		
503	113/11	Bhadla	Baap	Jodhpur	YES	YES	6/18/201 5	YES	7/12/201 5	YES	
504	113/12	Bhadla	Baap	Jodhpur	YES	YES	6/24/201 5	YES	7/10/201 5	YES	
505	113/13	Bhadla	Baap	Jodhpur	YES	YES	6/16/201 5	YES	7/7/2015	YES	
506	AP113A/0	Bhadla	Baap	Jodhpur	YES	YES	19-Dec-15	YES	7-Jan-16	YES	
507	113A/1	Bhadla	Baap	Jodhpur	YES	YES	6/12/201 5	YES	7/18/201 5	YES	
508	113A/2	Bhadla	Baap	Jodhpur	YES	YES	6/10/201 5	YES	7/20/201 5	YES	
509	113A/3	Bhadla	Baap	Jodhpur	YES	YES	6/8/2015	YES	7/24/201 5	YES	
510	113A/4	Bhadla	Baap	Jodhpur	YES	YES	6/15/201 5	YES	7/28/201 5	YES	
511	113A/5	Bhadla	Baap	Jodhpur	YES	YES	6/21/201 5	YES	7/31/201 5	YES	
512	113A/6	Bhadla	Baap	Jodhpur	YES	YES	6/23/201 5	YES	8/3/2015	YES	
513	113A/7	Bhadla	Baap	Jodhpur	YES	YES	10-Dec-15	YES	10-Jan-16	YES	
514	113A/8	Bhadla	Baap	Jodhpur	YES	YES	25-Feb-16	YES	2-Mar-16	YES	
515	113A/9	Bhadla	Baap	Jodhpur	YES	YES	6/18/201 5	YES	8/2/2015	YES	
516	113A/10	Bhadla	Baap	Jodhpur	YES	YES	6/28/201 5	YES	7/31/201 5	YES	
517	113A/11	Bhadla	Baap	Jodhpur	YES	YES	6/14/201 5	YES	7/17/201 5	YES	
518	AP114/0	Bhadla	Baap	Jodhpur	YES	YES	1/3/2016	YES	6-Aug-16	YES	
519	114/1	Bhadla	Baap	Jodhpur	YES	YES	14-Jan-16	YES	6-Mar-16	YES	
520	114/2	Bhadla	Baap	Jodhpur	YES	YES	4-Jun-16	YES	3-Aug-16	YES	
521	114/3	Bhadla	Baap	Jodhpur	YES	YES	20-Jan-16	YES	7-Mar-16	YES	

522	114/4	Bhadla	Baap	Jodhpur	YES		YES	28-Jan-16	YES	1-Mar-16	YES	
523	114/5	Bhadla	Baap	Jodhpur	YES		YES	27-Feb-15	YES	10-Mar-16	YES	
524	114/6	Bhadla	Baap	Jodhpur	YES		YES	6/6/2015	YES	7/20/2015	YES	
525	114/7	Bhadla	Baap	Jodhpur	YES		YES	6/12/2015	YES	7/22/2015	YES	
526	114/8	Bhadla	Baap	Jodhpur	YES		YES	6/16/2015	YES	7/24/2015	YES	
527	114/9	Bhadla	Baap	Jodhpur	YES		YES	6/30/2015	YES	7/26/2015	YES	
528	114/10	Bhadla	Baap	Jodhpur	YES		YES	7/14/2015	YES	7/28/2015	YES	
529	AP114A/0	Bhadla	Baap	Jodhpur	YES		YES	4-Feb-16	YES	14-Mar-16	YES	
530	114A/1	Bhadla	Baap	Jodhpur	YES		YES	9-Jun-16	YES	4-Aug-16	YES	
531	114A/2	Bhadla	Baap	Jodhpur	YES		YES	6/30/2015	YES	8/8/2015	YES	
532	114A/3	Bhadla	Baap	Jodhpur	YES		YES	6/24/2015	YES	8/6/2015	YES	
533	AP115/0	Bhadla	Baap	Jodhpur	YES		YES	20-Feb-16	YES	14-Mar-16	YES	
534	115/1	Bhadla	Baap	Jodhpur	YES		YES	24-Feb-16	YES	20-Mar-16	YES	
535	115/2	Bhadla	Baap	Jodhpur	YES		YES	28-Feb-16	YES	17-Mar-16	YES	
536	115/3	Bhadla	Baap	Jodhpur	YES		YES	21-Apr-16	YES	8-Aug-16	YES	
537	115/4	Bhadla	Baap	Jodhpur	YES		YES	25-Apr-16	YES	12-Aug-16	YES	
538	115/5	Bhadla	Baap	Jodhpur	YES		YES	10-May-16	YES	29-Aug-16	YES	
539	AP 115A/0	Bhadla	Baap	Jodhpur	YES		YES	24-May-16	YES	3-Sep-16	YES	
540	115A/1	Bhadla	Baap	Jodhpur	YES		YES	14-May-16	YES	26-Aug-16	YES	
541	115A/2	Bhadla	Baap	Jodhpur	YES		YES	21-May-	YES	3-Sep-16	YES	

							16				
542	115A/3	Bhadla	Baap	Jodhpur	YES	YES	10-May-16	YES	26-Aug-16	YES	
543	115A/4	Bhadla	Baap	Jodhpur	YES	YES	16-May-16	YES	4-Sep-16	YES	
544	115A/5	Bhadla	Baap	Jodhpur	YES	YES	13-May-16	YES	29-Aug-16	YES	
545	115A/6	Bhadla	Baap	Jodhpur	YES	YES	9-May-16	YES	8-Aug-16	YES	
546	AP 116/0	Bhadla	Baap	Jodhpur	YES	YES	24-May-16	YES	10-Sep-16	YES	
547	AP 117/0	Bhadla	Baap	Jodhpur	YES	YES	22-Jun-16	YES	10-Sep-16	YES	