

**Revised Procurement Plan
Basic Data**

Project Name: Flood Damage Emergency Reconstruction Project	
Country: Cambodia	Executing Agency: Ministry of Economy and Finance
Loan Amount: \$55.0 million	Loan Number: ADB Loan 2852-CAM (SF)
Grant Amount: \$5.25 million	Grant Number: AusAID Grant 0285 (EF)
Date of First Procurement Plan: 6 March 2012	Date of this Procurement Plan: 08 February 2013

1. Process Thresholds, Review and 18-Month Procurement Plan

a. Project Procurement Thresholds

40. Except as the Asian Development Bank (ADB) may otherwise agree, the following process thresholds shall apply to procurement of goods and works.

Procurement of Goods and Works	
Method	Threshold
ICB for Works	Above \$3,500,000
ICB for Goods	Above \$500,000
NCB for Works	Up to \$3,500,000
NCB for Goods	Up to \$500,000
Shopping for Works	Up to \$100,000
Shopping for Goods	Up to \$100,000

ICB= International Competitive Bidding, NCB= National Competitive Bidding

b. ADB Prior or Post Review

41. Except as ADB may otherwise agree, the following prior or post review requirements apply to the various procurement and consultant recruitment methods used for the project.

Procurement Method	Prior or Post	Comments
Procurement of Goods and Works		
ICB Works	Prior	First set of bidding, irrespective of value, of first subproject of each IA in the English language shall be prior reviewed. Subsequently, subject to satisfactory procurement, only BERs ¹ will be prior reviewed for all subproject contracts above \$1,000,000
ICB Goods	Prior	
NCB Works	Prior/Post	
Shopping for Works	Post	
Shopping for Goods	Post	
Recruitment of Consulting Firms		
Single Source Selection (SSS)	Prior	Recruited in Q2/2012

¹ Although no ADB prior review is required on Bidding Documents, endorsement of the procurement review committee (PRC) is required in accordance with the Government's procurement manual for externally financed projects.

Procurement Method	Prior or Post	Comments
Recruitment of Individual Consultants		
Individual Consultants	Prior	

2. Goods and Works Contracts Estimated to Cost More Than \$1 Million

Ministry of Public Works and Transport (MPWT)

Contract No.	General Description	Estimated Contract Value	Procurement Method	Prequalification of Bidders (y/n)	Advertisement or IFB Date	Comments
MPWT-CW6b	Replace 3 structures on PR No. 270 section from Koh Roka to Peam Chikang in Kampong Cham	\$3.53 million	NCB	N	20/Dec/2012	Stage 3
MPWT-CW6c	Replace 7 small structures on PR No. 270 section from Peam Chikang to Rokakong in Kampong Cham	\$2.77 million	NCB	N	20/Dec/2012	Stage 3
MPWT-CW7*	Emergency Reconstruction of 8.1 km of DBST road PR No.270 in Kampong Cham	\$1.5 million	NCB	N	Pending	Subject to fund availability
MPWT-CW8	Emergency Reconstruction of PR No.159B&C in Banteay Meanchey and Battambang provinces	\$9.5 million	ICB	N	Q1/2013	Stage 3

MPWT=Ministry of Public Works and Transport, CW=Civil Works, ICB=International Competitive Bidding, NCB=National Competitive Bidding, NA=Not Applicable, Q4=Quarter 4, Q1=Quarter 1

* : The procurement of this contract package can only be processed if the remaining budget is available after ADB's clarification on additional allocation.

Ministry of Rural Development (MRD)

Contract No.	General Description	Estimated Contract Value	Procurement Method	Prequalification of Bidders (y/n)	Advertisement or IFB Date	Comments
MRD-CW5	Emergency Repair of 8 Roads in Prey Veng and Kampong Cham Province (82.1 km)	\$3.32 million	NCB	N	26/Dec/2012	Stage 3
MRD-CW6	Emergency Repair of 4 Roads in Kampong Thom and Siem Reap Province (50.6 km)	\$3.04 million	NCB	N	26/Dec/2012	Stage 3
MRD-CW7	Emergency Repair of 3 Roads in Banteay Mean Chey Province (46.5 km)	\$1.30 million	NCB	N	Q1/2013	Stage 3

MRD=Ministry of Rural Development, CW=Civil Works, NCB=National Competitive Bidding, NA=Not Applicable, Q3=Quarter 3, Q1=Quarter 1

Ministry of Water Resources and Meteorology (MOWRAM)

Contract No.	General Description	Estimated Contract Value	Procurement Method	Prequalification of Bidders (y/n)	Advertisement or IFB Date	Comments
MOWRAM-CW4	Emergency Repair of Phdav Chum in Kampong Cham	\$2.60 million	NCB	N	21/Dec/2012	Stage 3
MOWRAM-CW6*	Emergency Repair of Krapeu Canal in Siem Reap	\$1.16 million	NCB	N	Pending	Stage 3 Reduction of scope and estimated contract value to fit with fund availability

MOWRAM=Ministry of Water Resources and Meteorology, CW=Civil Works, NCB=National Competitive Bidding, NA=Not Applicable, Q4=Quarter 4

* Maximum estimated contract value. Scope of works and contract value will depend on fund availability.

3. Goods and Works Contracts Estimated to Cost Less Than \$1 Million

MEF

Contract No.	General Description	Estimated Contract Value	Procurement Method	Prequalification of Bidders (y/n)	Advertisement or IFB Date	Comments
MEF-EQ2	Purchase of Computer sets for	\$8,000	Shopping	N	Pending	Subject to fund

	PCMU					availability
MEF-EQ3	Purchase of Office Equipment for PCMU	\$3,000	Shopping	N	Pending	Subject to fund availability
MEF-EQ4	Purchase of office furniture for PCMU	\$4,000	Shopping	N	Pending	Subject to fund availability

EQ=Equipment, MEF=Ministry of Economy and Finance, PCMU= Project Coordination and Monitoring Unit, Q1=Quarter 1, NA=Not Applicable

MPWT

Contract No.	General Description	Estimated Contract Value	Procurement Method	Prequalification of Bidders (y/n)	Advertisement or IFB Date	Comments
MPWT-EQ1	Purchase of Technical Equipment for PIU	\$32,000	Shopping	N	Q1/2013	advertisement is required under new SOP's threshold
MPWT-EQ2	Purchase of Computer sets for PIU	\$11,600	Shopping	N	Q1/2013	advertisement is not required under new SOP's threshold
MPWT-EQ3	Purchase of office furniture for PIU	\$3,500	Shopping	N	Q1/2013	advertisement is not required under new SOP's threshold

EQ=Equipment, MPWT=Ministry of Public Works and Transport, PIU= Project Implementation Unit, Q1=Quarter 1, NA=Not Applicable

MOWRAM

Contract No.	General Description	Estimated Contract Value	Procurement Method	Prequalification of Bidders (y/n)	Advertisement or IFB Date	Comments
MOWRAM-CW3	Emergency Repair of Lam Long Stage 3(additional spillway) in Prey Veng Province	\$0.57 million	NCB	N	Q1/2013	Stage 3
MOWRAM-CW5	Emergency Repair of Kor Aet and Por Tates in Kampong Cham	\$0.75 million	NCB	N	23/Nov/12, re-adv 19/Dec/12	Stage 3
MOWRAM-CW13	Emergency Repair of Prek Touch, Prek Thom, O Ansar, O Tnot and Boeung Kvek in Kampong Thom	\$0.79 million	NCB	N	Q1/2013	Stage 3
MOWRAM-CW15a	Emergency Repair of NWISP (Ta Saom, Kork Thnong) in Slem Reap province	\$0.13 million	NCB	N	Q1/2013	Stage 3
MOWRAM-CW15b	Emergency Repair of NWISP (Canal No. 1) in Battambang	\$0.06 million	Shopping	N	Q1/2013	Stage 3

EQ=Equipment, MOWRAM=Ministry of Water Resource and Meteorology, CW= Civil Works, Q4=Quarter 4, Q1=Quarter 1, NA=Not Applicable

4. Consulting Services Contracts Estimated to Cost Less Than \$100,000

MPWT

General Description	Estimated Contract Value	Recruitment Method	Advertisement Date (quarter/year)	International or National Assignment	Comments
Financial Management Support	\$67,200	ICS	Q3/2013	National	Input: 24 person-months

ICS= Individual Consultant Selection, Q3=Quarter 3

MoWRAM

General Description	Estimated Contract Value	Recruitment Method	Advertisement Date (quarter/year)	International or National Assignment	Comments
Financial Management Support	\$64,920	ICS	Q3/2013	National	Input: 24 person-months

ICS= Individual Consultant Selection, Q3=Quarter 3

5. Indicative List of Packages Required Under the Project

MEF

General Description	Estimated Value (Cumulative)	Estimated Number of Contracts	Procurement Method	Domestic Preference Applicable	Comments
Goods	\$15,000	3	Shopping	NA	

NA=Not Applicable

MPWT

General Description	Estimated Value (Cumulative)	Estimated Number of Contracts	Procurement Method	Domestic Preference Applicable	Comments
Goods	\$47,100	3	Shopping	NA	
Works	\$7.8 million	3	NCB	NA	
Works	\$ 9.5 million	1	ICB	NA	

ICB=International Competitive Bidding, NCB=National Competitive Bidding, NA=Not Applicable

General Description	Estimated Value (Cumulative)	Estimated Number of Contracts	Recruitment Method	Type of Proposal	Comments
Consulting Services	\$67,200	1	ICS	NA	

CS= Individual Consultant Selection, NA=Not Applicable

MRD

General Description	Estimated Value (Cumulative)	Estimated Number of Contracts	Procurement Method	Domestic Preference Applicable	Comments
Works	\$7.66 million	3	NCB	NA	

NCB=National Competitive Bidding, NA=Not Applicable

MOWRAM

General Description	Estimated Value (Cumulative)	Estimated Number of Contracts	Procurement Method	Domestic Preference Applicable	Comments
Works	\$5.9 million	6	NCB	NA	
Works	0.06	1	Shopping	NA	

NCB=National Competitive Bidding, NA=Not Applicable

General Description	Estimated Value (Cumulative)	Estimated Number of Contracts	Recruitment Method	Type of Proposal	Comments
---------------------	------------------------------	-------------------------------	--------------------	------------------	----------

Consulting Services	\$64,920	1	ICS	NA	
---------------------	----------	---	-----	----	--

CS= Individual Consultant Selection, NA=Not Applicable

5. Indicative List of Packages already awarded under the project

Consulting Services

MEF

General Description	Estimated Contract Value	Recruitment Method	Advertisement Date (quarter/year)	International or National Assignment	Comments
Team Leader/ Project Coordination Advisor for PCMU	\$510,000	ICS	Q2/2012	International consultant	24 person-months: Contract Date: 10 September 2012 \$448,100.00
Deputy Team Leader	\$120,000	ICS	Q2/2012	National	30 person-months: Contract Date: 01 September 2012 \$90,800.00
Disaster Management Institutional Specialist	\$250,000	ICS	Q2/2012	International	8 person-months: Contract Date: 13 August 2012 \$88,550.00
National Safeguards Specialist	\$18,500	ICS	Q3/2012	National	6 person-months: Contract Date: 22 November 2012 \$17,820.00
Financial Management Support	\$90,000	ICS	Q3/2012	National	36 person-months: Contract Date: 01 November 2012 \$79,640.00
National M&E Specialist	\$36,500	ICS	Q2/2012	National	12 person-months: Contract Date: 05 February 2013 \$26,400.00

PCMU= Project Coordination and Monitoring Unit, ICS= Individual Consultant Selection, Q2=Quarter 2, Q3=Quarter 3

MPWT

General Description	Estimated Contract Value	Recruitment Method	Advertisement Date (quarter/year)	International or National Assignment	Comments
CS1 Detailed Design and Implementation Supervision (DDIS)	\$2.47 million	SSS	NA	International and national consultant	"EGIS International" Contract Date: 21 June 2012 \$2,316,481.75
Financial Management Support	\$90,000	ICS	Q2/2012	National consultant	12 person-months: Contract Date: 12 Oct 2012 \$22800.00

CS=Consulting Services, SSS=Single Source Selection, ICS= Individual Consultant Selection, Q2=Quarter 2, NA=Not Applicable

MRD

General Description	Estimated Contract Value	Recruitment Method	Advertisement Date (quarter/year)	International or National Assignment	Comments
CS1 Detailed Design and Implementation Supervision	\$1.51 million	SSS	NA	International and national consultant	"KCI International" Contract Date: 08 May 2012 \$1,459,200.00

CS=Consulting Services, SSS=Single Source Selection, NA=Not Applicable

MOWRAM

General Description	Estimated Contract Value	Recruitment Method	Advertisement Date (quarter/year)	International or National Assignment	Comments
CS1 Detailed Design and Implementation Supervision (DDIS)	\$1.38 million	SSS	NA	International and national consultant	"EGIS Eau" Contract Date: 21 June 2012

Financial Management Support	\$90,000	ICS	Q2/2012	National consultant	\$1,360,275.00 12 person-months: Contract Date: 01 Nov 2012 \$25,080
------------------------------	----------	-----	---------	---------------------	--

CS=Consulting Services, SSS=Single Source Selection, ICS= Individual Consultant Selection, Q2=Quarter 2, NA=Not Applicable

Goods and Works

MEF

Contract No.	General Description	Estimated Contract Value	Procurement Method	Prequalification of Bidders (y/n)	Advertisement Date	Comments
MEF-EQ1	Purchase of 11 vehicles (two vehicle for PCMU and three for each of the three IAs)	\$401,000	NCB	No	Q2/2012	Contract Date: 25 July 2012 \$323,950.00

EQ=Equipment, MEF=Ministry of Economy and Finance, Q2=Quarter 2

Ministry of Public Works and Transport (MPWT)

Contract No.	General Description	Estimated Contract Value	Procurement Method	Prequalification of Bidders (y/n)	Advertisement Date	Comments
MPWT-CW1	Emergency Reconstruction of 2-km detour road in Prey Veng province, Krong Prey Veng Bridge PK88+900	\$3.41 million	DC	N	NA	Contract Date: 22 May 2012 \$3,383,059.32
MPWT-CW2	Emergency Reconstruction of Baray Lex Bridge PK88+000 in Prey Veng	\$2.64 million	DC	N	NA	Contract Date: 22 May 2012 \$1,992,174.25
MPWT-CW3	Emergency Reconstruction of Koh Rokar Bridge in Kampong Cham	\$1.01 million	DC	N	NA	Contract Date: 22 May 2012 \$1,328,276.54
MPWT-CW4	Emergency Reconstruction of Baray Koeut PK83+900 in Prey Veng province	\$1.32 million	NCB	N	21/Aug/12	Contract Date: 06 Dec 2012 \$806,898.27
MPWT-CW6a	Emergency Reconstruction of DBST 8.5km PR No.270 in Kampong Cham	\$1.4 million	NCB	N	21/Aug/12	Contract Date: 06 Dec 2012 \$1,268,752.17
MPWT-CW5	Emergency Reconstruction of Sam Put Thour Bridge PK103+600 and Ampil Krao Bridge PK 127+300 in Prey Veng province	\$2.20 million	NCB	N	21/Aug/12	Contract Date: 08 Jan 2013 \$1,325,663.24

MPWT=Ministry of Public Works and Transport, CW=Civil Works, DC=Direct Contract, NCB=National Competitive Bidding, NA=Not Applicable

Ministry of Rural Development (MRD)

Contract No.	General Description	Estimated Contract Value	Procurement Method	Prequalification of Bidders (y/n)	Advertisement Date	Comments
MRD-CW1	Emergency Repair of 4 Roads in Prey Veng Province (49.5 km)	\$1.33 million	DC	N	NA	Contract Date: 27 June 2012 \$1,260,437.64 (49.5km)
MRD-CW2	Emergency Repair of 5 Roads in Kampong Cham Province (59.5 km)	\$2.16 million	DC	N	NA	Contract Date: 27 June 2012 \$2,094,309.21 (73.9km)
MRD-CW3	Emergency Repair of 5 Roads in Siem Reap Province (50.0 km)	\$1.29 million	DC	N	NA	Contract Date: 27 June 2012 \$1,297,196.78 (50.0km)
MRD-CW4	Emergency Repair of 5 Roads in Banteay Mean Chey Province (49.0 km)	\$1.96 million	DC	N	NA	Contract Date: 27 June 2012 \$2,041,088.89 (85.5km)
MRD-CW8	Emergency Repair of 5 Roads in Kampong Thom Province (36.3 km)	\$0.67 million	DC	N	NA	Contract Date: 27 June 2012 \$648,259.88)
MRD-EQ1	Purchase of Computer sets for PIU	\$8,500	Shopping	N	NA	Contract Date: 17 Sept 2012 \$8,145
MRD-EQ2	Purchase of office furniture for PIU	\$1,490	Shopping	N	NA	Contract Date: 17 Sept 2012 \$1,375

MRD-EQ3	Purchase of Digital Camera for PIU	\$900	Shopping	N	NA	Contract Date: 06 Dec 2012 \$495
---------	------------------------------------	-------	----------	---	----	--

MRD=Ministry of Rural Development, CW=Civil Works, DC=Direct Contract, EQ=Equipment, NA=Not Applicable

Ministry of Water Resources and Meteorology (MOWRAM)

Contract No.	General Description	Estimated Contract Value	Procurement Method	Prequalification of Bidders (y/n)	Advertisement Date	Comments
MOWRAM-CW1	Emergency Repair of Lamlaong and Toul Skea canal in Prey Veng Province	\$1.23million	DC	N	NA	Contract Date: 28 June 2012 \$1,140,859.39
MOWRAM- CW2	Emergency Repair of Ork Ambok canal and Boeung Kampliegn in Prey Veng Province	\$1.35million	DC	N	NA	Contract Date: 28 June 2012 \$1,188,483.46
MOWRAM-CW9	Emergency Repair of Boeung Kak canal and Srok dam in Kampong Cham province	\$0.23 million	DC	N	NA	Contract Date: 28 June 2012 \$318,842.81
MOWRAM-CW10	Emergency Repair of Kamping Pouy irrigation structure in Battambang province	\$0.50 million	DC	N	NA	Contract Date: 28 June 2012 \$492,331.81
MOWRAM-CW11	Emergency Repair of Kang Peseh canal and Boeung Kanseng canal in Battambang province	\$0.41 million	DC	N	NA	Contract Date: 28 June 2012 \$406,158.09
MOWRAM-CW12	Emergency Repair of Hun Sen's Baray in Kampong Thom province	\$0.68 million	DC	N	NA	Contract Date: 28 June 2012 \$877,937.49
MOWRAM-EQ 1	Purchase of Computer and Printers (Computers, Printer, UPS)	\$24,000	Shopping	N	NA	Contract Date: 24 Sept 2012 \$24,606.00
MOWRAM-EQ 2	Purchase of office Equipment (photocopier, Digital Camera, GPS, Laser Fax, Data Back up drive)	\$17,000	Shopping	N	NA	Contract Date: 24 Sept 2012 \$16,381.00
MOWRAM-EQ 3	Purchase of office Equipment (Cabinet, Steel table, divider, chairs)	\$7,800	Shopping	N	NA	Payment Date: 27 Sept 2012 \$3,572.00

EQ=Equipment, MOWRAM=Ministry of Water Resource and Meteorology, CW= Civil Works, NA=Not Applicable

6. National Competitive Bidding

a. General

1. The procedure to be followed for NCB shall be those set forth for the "National Competitive Bidding" method in the Government's SOP Procurement Manual of 22 May 2012 issued under Sub-decree Number 74 ANK dated 22 May 2012, acceptable to ADB with the clarifications and modifications described in the following paragraphs required for compliance with the provisions of ADB's *Guidelines for Procurement (April 2010 and as amended from time to time)*.

b. Application

2. Contract packages subject to NCB procedures will be those identified as such in the project Procurement Plan. Any changes to the mode of procurement from those provided in the Procurement Plan shall be made through updating of the Procurement Plan, and only with prior approval of ADB.

c. Eligibility

42. Bidders shall not be declared ineligible or prohibited from bidding based on barring procedures or sanction lists, except individuals and firms sanctioned by ADB, without prior approval of ADB.

d. Advertising

43. Invitations to bid shall be advertised in at least one widely-circulated national daily newspaper or freely accessible, nationally-known website. Bidding of NCB contracts estimated at \$500,000 equivalent or more for goods and related services or \$3.5 million equivalent or more for civil works shall be advertised on ADB's website.

e. Anti- Corruption

44. Definitions of corrupt, fraudulent, collusive and coercive practices shall reflect the latest ADB's Anti- Corruption Policy definitions of these terms and related additional provisions.

f. Rejection of all Bids and Rebidding

45. Bids shall not be rejected and new bids solicited without ADB's prior concurrence.

g. Bidding Documents

46. The bidding documents provided with the Government's Procurement Manual shall be used for NCB. For ICB, ADB standard bidding documents shall be followed. The first draft English language version of the procurement documents shall be submitted for ADB review procedures (post and prior review). The ADB-approved procurement documents will then be used as a model for all procurement financed by ADB for the project, and need not be subjected to further review unless specified in the procurement plan.

h. Member Country Restrictions

47. Bidders must be nationals of member countries of ADB, and offered goods, works and services must be produced in and supplied from member countries of ADB.