

PROCUREMENT PLAN

Basic Data

Project Name: National Motorway M-4 Gojra–Shorkot Section Project	
Project Number: 48402-001	Approval Number: 3300/0440
Country: Pakistan	Executing Agency: National Highway Authority
Project Financing Amount: US\$ 317,000,000 ADB Financing: US\$ 178,000,000 Cofinancing (ADB Administered): US\$ 92,000,000 Non-ADB Financing: US\$ 47,000,000	Implementing Agency: N/A
Date of First Procurement Plan: 30 September 2015	Project Closing Date: 30 November 2019
	Date of this Procurement Plan: 4 July 2018, Version 1

A. Methods, Thresholds, Review and 18-Month Procurement Plan

1. Procurement and Consulting Methods and Thresholds

Except as the Asian Development Bank (ADB) may otherwise agree, the following process thresholds shall apply to procurement of goods and works.

Procurement of Goods and Works		
Method	Threshold	Comments
International Competitive Bidding for Goods	US\$ 2,000,000 and Above	
National Competitive Bidding for Goods	Between US\$ 100,001 and US\$ 1,999,999	The first NCB is subject to prior review, thereafter post review.
Shopping for Goods	Up to US\$ 100,000	
International Competitive Bidding for Works	US\$ 15,000,000 and Above	
National Competitive Bidding for Works	Between US\$ 100,001 and US\$ 14,999,999	The first NCB is subject to prior review, thereafter post review.
Shopping for Works	Up to US\$ 100,000	

Consulting Services	
Method	Comments
Quality- and Cost-Based Selection for Consulting Firm	

2. Goods and Works Contracts Estimated to Cost \$1 Million or More

The following table lists goods and works contracts for which the procurement activity is either ongoing or expected to commence within the next 18 months.

Package Number	General Description	Estimated Value	Procurement Method	Review (Prior/Post)	Bidding Procedure	Advertisement Date (quarter/year)	Comments
None							

3. Consulting Services Contracts Estimated to Cost \$100,000 or More

The following table lists consulting services contracts for which the recruitment activity is either ongoing or expected to commence within the next 18 months.

Package Number	General Description	Estimated Value	Recruitment Method	Review (Prior/Post)	Advertisement Date (quarter/year)	Type of Proposal	Comments
None							

4. Goods and Works Contracts Estimated to Cost Less than \$1 Million and Consulting Services Contracts Less than \$100,000 (Smaller Value Contracts)

The following table lists smaller-value goods, works and consulting services contracts for which the activity is either ongoing or expected to commence within the next 18 months.

Goods and Works								
Package Number	General Description	Estimated Value	Number of Contracts	Procurement Method	Review (Prior/Post)	Bidding Procedure	Advertisement Date (quarter/year)	Comments
None								

Consulting Services								
Package Number	General Description	Estimated Value	Number of Contracts	Recruitment Method	Review (Prior/Post)	Advertisement Date (quarter/year)	Type of Proposal	Comments
None								

B. Indicative List of Packages Required Under the Project

The following table provides an indicative list of goods, works and consulting services contracts over the life of the project, other than those mentioned in previous sections (i.e., those expected beyond the current period).

Goods and Works							
Package Number	General Description	Estimated Value (cumulative)	Estimated Number of Contracts	Procurement Method	Review (Prior/Post)	Bidding Procedure	Comments
None							

Consulting Services							
Package Number	General Description	Estimated Value	Number of Contracts	Recruitment Method	Review (Prior/Post)	Type of Proposal	Comments
None							

C. List of Awarded and On-going, and Completed Contracts

The following tables list the awarded and on-going contracts, and completed contracts.

1. Awarded and Ongoing Contracts

Goods and Works							
Package Number	General Description	Estimated Value	Awarded Contract Value	Procurement Method	Advertisement Date (quarter/year)	Date of ADB Approval of Contract Award	Comments
ICB-M4-IIA	Gojra – Jamani Section (31 Km) (Km 58+200 to Km 89+200)	113,000,000.00	79,761,910.00	ICB	Q1 / 2015	28-OCT-15	
ICB-M4-IIB	Jamani – Shorkot Section (30 Km) (Km	117,000,000.00	84,272,085.00	ICB	Q1 / 2015	28-OCT-15	

	89+200 to Km 119+200)						
--	--------------------------	--	--	--	--	--	--

Consulting Services							
Package Number	General Description	Estimated Value	Awarded Contract Value	Recruitment Method	Advertisement Date (quarter/year)	Date of ADB Approval of Contract Award	Comments
CS	Construction Supervision Consultant	6,700,000.00	5,257,318.59	QCBS	Q1 / 2016	11-FEB-16	

