

PROCUREMENT PLAN

Basic Data		
Project Name: Capacity Development for Renewable Energy Investment Programming and Implementation		
Project Number: 49102-001	Approval Number: TBD	
Country: Bangladesh	Executing Agency: Power Division, Ministry of Power, Energy and Mineral Resources	
Project Procurement Classification: A	Implementing Agency: Bangladesh Power Development Board (BPDB); Power Grid Company of Bangladesh (PGCB); Sustainable and Renewable Energy Development Authority (SREDA). BPDB will play the principal role in implementation and supervision of the TA.	
Procurement Risk: Low		
Project Financing Amount: \$ 1.9 million \$1.5 million, Asian Clean Energy Fund under the Clean Energy Financing Partnership Facility; \$0.4 million, Clean Technology Fund Cofinancing (ADB administered): \$1.9 million	Project Closing Date: 31 December 2020	
Date of First Procurement Plan: TBD	Date of this Procurement Plan: TBD	
Procurement Plan Duration: 18 months	Advance contracting: No	eGP: No

A. Methods, Review and Procurement Plan

Except as the Asian Development Bank (ADB) may otherwise agree, the following methods shall apply to procurement of goods, works and consulting services.

Procurement of Goods and Works	
Method	Comments
Open Competitive Bidding (OCB) for Goods and Works	Above \$50,000
Request for Quotation (RFQ) for Goods and Works	Below \$50,000

B. List of Active Procurement Packages (Contracts)

The following table lists goods, works and consulting services contracts for which the procurement activity is either ongoing or expected to commence within the procurement plan duration.

Goods and Works							
Package Number	General Description	Estimated Value	Procurement Method	Review	Bidding Procedure	Advertisement Date	Comments
1	Design, supply, deliver and install 4 solar measurement masts (solar met-mast)	\$135,000	OCB	Prior	1S2E	Q4 2018	EPC contract, international, estimated cost excluding taxes and duties
2	Design, supply, deliver and install 2 wind measurement	\$60,000	OCB	Prior	1S2E	Q4 2018	EPC contract, international, estimated cost

Goods and Works							
Package Number	General Description	Estimated Value	Procurement Method	Review	Bidding Procedure	Advertisement Date	Comments
	meteorological masts (wind met-mast)						excluding taxes and duties
3	IT software for grid impact assessment	\$5,000	RFQ	Prior		Q4 2018	Estimated cost excluding taxes and duties
4	IT software for solar power data analysis	\$5,000	RFQ	Prior		Q4 2018	Estimated cost excluding taxes and duties
5	IT software for wind power data analysis	\$5,000	RFQ	Prior		Q4 2018	Estimated cost excluding taxes and duties

1S2E = one stage two envelope, ADB = Asian Development Bank, EPC = engineering, procurement and construction, IT = information technology, OCB = open competitive bidding, Q = quarter, RFQ = request for quotation.

C. List of Awarded and Completed Contracts

The following table lists the awarded contracts and completed contracts for goods, works and consulting services.

Goods and Works					
Package Number	General Description	Contract Value	Date of ADB Approval of Contract Award	Date of Completion	Comments