

PROCUREMENT PLAN

Basic Data

Project Name: Integrated Urban Flood Management for the Chennai-Kosasthalaiyar Basin Project - Additional Financing	
Project Number: 49107-013	Approval Number: 9232
Country: India	Executing Agency: Municipal Administration and Water Supply Dep't
Project Financing Amount: US\$ 2,280,000 ADB Financing: Cofinancing (ADB Administered): US\$ 2,000,000 Non-ADB Financing: US\$ 280,000	Implementing Agency: Greater Chennai Corporation
	Project Closing Date: 30 April 2026
Date of First Procurement Plan: 4 November 2022	Date of this Procurement Plan: 4 November 2022, Version 0
Procurement Plan Duration: 18 months	Related to COVID-19 response efforts: Yes
Advance Contracting: Yes	Use of e-procurement (e-GP): Yes http://www.tntenders.gov.in

A. Methods, Review and Procurement Plan

Except as the Asian Development Bank (ADB) may otherwise agree, the following methods shall apply to procurement of goods, works, and consulting services.

Procurement of Goods and Works	
Method	Comments
Open Competitive Bidding (OCB) for Goods	
Open Competitive Bidding (OCB) for Works	

Consulting Services	
Method	Comments
Consultant's Qualification Selection for Consulting Firm	

B. Lists of Active Procurement Packages (Contracts)

The following table lists goods, works, non-consulting and consulting services contracts for which the procurement activity is either ongoing or expected to commence within the procurement plan duration.

Goods and Works							
Package Number	General Description	Estimated Value (in US\$)	Procurement Method	Review	Bidding Procedure	Advertisement Date (quarter/year)	Comments
GCC/JFPR/ CW/04	Construction / repair works of WASH related Structures in several areas of Chennai Municipal corporation	180,000.00	OCB	Prior	1S2E	Q4 / 2022	Non-Consulting Services: Yes Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: Yes Bidding Document:

							<p>Small Works</p> <p>High Risk Contract: No</p> <p>e-GP: Yes</p> <p>e-GP Type: e-Bidding</p> <p>Covid-19 Response? Yes</p>
GCC/JFPR/ EQ/01	Supply and delivery of WASH related items, equipment, kits and consumables	670,000.00	OCB	Prior	1S2E	Q4 / 2022	<p>Non-Consulting Services: Yes</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Advance Contracting: Yes</p> <p>Bidding Document: Goods</p> <p>High Risk Contract: No</p> <p>e-GP: Yes</p> <p>e-GP Type: e-Bidding</p> <p>Covid-19 Response? Yes</p>
GCC/JFPR/ EQ/02	Supply of Media device and equipment for WASH related activities	110,000.00	OCB	Prior	1S2E	Q4 / 2022	<p>Non-Consulting Services: Yes</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Advance Contracting: Yes</p> <p>Bidding Document: Goods</p> <p>High Risk Contract: No</p> <p>e-GP: Yes</p>

							e-GP Type: e-Bidding Covid-19 Response? Yes
GCC/JFPR/ EQ/03	Supply and delivery of Lab Vehicles, medical and analytical equipment	910,000.00	OCB	Prior	1S2E	Q4 / 2022	Non-Consulting Services: Yes Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: Yes Bidding Document: Goods High Risk Contract: No e-GP: Yes e-GP Type: e-Bidding Covid-19 Response? Yes

Consulting Services							
Package Number	General Description	Estimated Value (in US\$)	Selection Method	Review	Type of Proposal	Advertisement Date (quarter/year)	Comments
GCC/JFP R/CS/05	Implementation Support Consultant (ISC)	180,000.00	CQS	Prior	STP	Q3 / 2022	Non-Consulting Services: No Type: Firm Assignment: National Advance Contracting: Yes e-GP: No Covid-19 Response? Yes

C. List of Indicative Packages (Contracts) Required Under the Project

The following table lists goods, works, non-consulting and consulting services contracts for which

procurement activity is expected to commence beyond the procurement plan duration and over the life of the project (i.e., those expected beyond the current procurement plan duration).

Goods and Works						
Package Number	General Description	Estimated Value (in US\$)	Procurement Method	Review	Bidding Procedure	Comments
None						

Consulting Services						
Package Number	General Description	Estimated Value (in US\$)	Selection Method	Review	Type of Proposal	Comments
None						