

# PROCUREMENT PLAN

## Basic Data

<b>Project Name:</b> Cyclone Pam Road Reconstruction Project	
<b>Project Number:</b> 49319-001	<b>Approval Number:</b> 0461/3331/0459/3332/0460/0540/3552
<b>Country:</b> Vanuatu	<b>Executing Agency:</b> Department of Finance and Treasury (formerly Department of Finance), Ministry of Finance & Economic Management
<b>Project Financing Amount:</b> US\$ 27,900,000 <b>ADB Financing:</b> US\$ 21,810,000 <b>Cofinancing (ADB Administered):</b> US\$ 2,680,000 <b>Non-ADB Financing:</b> US\$ 3,410,000	<b>Implementing Agency:</b> Ministry of Infrastructure and Public Utilities
	<b>Project Closing Date:</b> 30 June 2019
<b>Date of First Procurement Plan:</b> 25 November 2015	<b>Date of this Procurement Plan:</b> 1 March 2019, Version 3
<b>Advance Contracting:</b> No	<b>e-GP:</b> No

### A. Methods, Thresholds, Review and 18-Month Procurement Plan

#### 1. Procurement and Consulting Methods and Thresholds

Except as the Asian Development Bank (ADB) may otherwise agree, the following process thresholds shall apply to procurement of goods and works.

Procurement of Goods and Works		
Method	Threshold	Comments
International Competitive Bidding for Goods	US\$ 1,000,000 and Above	
National Competitive Bidding for Goods	Between US\$ 100,001 and US\$ 999,999	The first NCB is subject to prior review, thereafter post review.
Shopping for Goods	Up to US\$ 100,000	
International Competitive Bidding for Works	US\$ 3,000,000 and Above	
National Competitive Bidding for Works	Between US\$ 100,001 and US\$ 2,999,999	The first NCB is subject to prior review, thereafter post review.
Shopping for Works	Up to US\$ 100,000	

Consulting Services	
Method	Comments
Quality- and Cost-Based Selection for Consulting Firm	
Individual Consultant Selection for Individual Consultant	

#### 2. Goods and Works Contracts Estimated to Cost \$1 Million or More

The following table lists goods and works contracts for which the procurement activity is either ongoing or expected to commence within the next 18 months.

Package Number	General Description	Estimated Value	Procurement Method	Review (Prior/Post)	Bidding Procedure	Advertisement Date (quarter/year)	Comments
None							

#### 3. Consulting Services Contracts Estimated to Cost \$100,000 or More



			<b>Value</b>		(quarter/year)	<b>Contract Award</b>	
01	Civil Works— Reconstruction of roads and bridges	13,000,000.00	12,190,000.00	ICB	Q1 / 2017	03-AUG-17	CCECC

<b>Consulting Services</b>							
<b>Package Number</b>	<b>General Description</b>	<b>Estimated Value</b>	<b>Awarded Contract Value</b>	<b>Recruitment Method</b>	<b>Advertisement Date (quarter/year)</b>	<b>Date of ADB Approval of Contract Award</b>	<b>Comments</b>
DSC01	Design and Supervision Consultants	3,800,000.00	2,527,688.00	QCBS	Q1 / 2016	07-JUN-16	CARDNO AUS
002	Laboratory Advisor	225,000.00	225,000.00	ICS	Q1 / 2017	10-FEB-17	HOWARD HUGHES

