

PROCUREMENT PLAN

Basic Data

Project Name: Second Greater Mekong Subregion Tourism Infrastructure for Inclusive Growth Project		
Project Number: 49387-002		Approval Number: 3701
Country: Cambodia		Executing Agency: Ministry of Public Works and Transport, Ministry of Tourism
Project Financing Amount: US\$ 30,890,000 ADB Financing: US\$ 30,000,000 Cofinancing (ADB Administered): Non-ADB Financing: US\$ 890,000		Implementing Agency: N/A
		Project Closing Date: 30 June 2025
Date of First Procurement Plan: 31 August 2018		Date of this Procurement Plan: 5 August 2021, Version 5
Advance Contracting: Yes	Related to COVID-19 response efforts: No	Use of e-procurement (e-GP): No

A. Methods, Thresholds, Review and 18-Month Procurement Plan

1. Procurement and Consulting Methods and Thresholds

Except as the Asian Development Bank (ADB) may otherwise agree, the following process thresholds shall apply to procurement of goods and works.

Procurement of Goods and Works		
Method	Threshold	Comments
International Competitive Bidding for Goods	US\$ 1,000,000 and Above	Per PAM: Threshold for ICB for goods is \$500,000 and above
National Competitive Bidding for Goods	Between US\$ 100,000 and US\$ 999,999	The first NCB is subject to prior review, thereafter post review.
Shopping for Goods	Up to US\$ 99,999	
International Competitive Bidding for Works	US\$ 3,000,000 and Above	
National Competitive Bidding for Works	Between US\$ 100,000 and US\$ 2,999,999	The first NCB is subject to prior review, thereafter post review.
Shopping for Works	Up to US\$ 99,999	

Consulting Services	
Method	Comments
Quality- and Cost-Based Selection for Consulting Firm	PMCES firm
Least-Cost Selection for Consulting Firm	National Firm
Individual Consultant Selection for Individual Consultant	PMU and PCU consultants
Single Source Selection for Individual Consultant	Resource Persons

2. Goods and Works Contracts Estimated to Cost \$1 Million or More

The following table lists goods and works contracts for which the procurement activity is either ongoing or expected to commence within the next 18 months.

Ministry of Public Works and Transport

Package Number	General Description	Estimated Value	Procurement Method	Review (Prior/ Post)	Bidding Procedure	Advertisement Date (quarter/year)	Comments
TIIGP2-CA M-CW01(a)	Kep Angkol Coastal Road Improvement	10,800,000.00	ICB	Prior	1S1E	Q3 / 2020	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Large Works Covid-19 Response? No Comments: Minor change in scope was approved on 18 March 2021. The ADB NOL for the BER was issued on 1 December 2020 but the contract award is pending due to DRP is not yet finalized
TIIGP2-CA M-CW02(a)	Koh Tonsay Passenger Pier	1,754,000.00	NCB	Prior	1S1E	Q2 / 2021	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Small Works Covid-19 Response? No Comments: Minor change in scope was approved on 18 March 2021; No prequalification; no domestic preference. Small works bidding documents by MPWT

3. Consulting Services Contracts Estimated to Cost \$100,000 or More

The following table lists consulting services contracts for which the recruitment activity is either ongoing or expected to commence within the next 18 months.

Package Number	General Description	Estimated Value	Recruitment Method	Review (Prior/ Post)	Advertisement Date (quarter/year)	Type of Proposal	Comments
None							

4. Goods and Works Contracts Estimated to Cost Less than \$1 Million and Consulting Services Contracts Less than \$100,000 (Smaller Value Contracts)

The following table lists smaller-value goods, works and consulting services contracts for which the activity is either ongoing or expected to commence within the next 18 months.

Ministry of Public Works and Transport

Goods and Works								
Package Number	General Description	Estimated Value	Number of Contracts	Procurement Method	Review (Prior/ Post)	Bidding Procedure	Advertisement Date (quarter/year)	Comments
TIIGP2-CA M-G02(a)	PMU office furniture	5,000.00	1	SHOPPING	Post		Q3 / 2021	Covid-19 Response? No Comments: No prequalification : by MPWT
TIIGP2-CA M-G02(b)	PMU office equipment	20,000.00	1	SHOPPING	Post		Q3 / 2021	Covid-19 Response? No Comments: No prequalification : by MPWT
TIIGP2-CA M-G04	Kepp landfill management equipment	715,000.00	1	NCB	Prior	1S1E	Q3 / 2021	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Goods Covid-19 Response? No Comments: No prequalification : by MPWT

Consulting Services								
Package Number	General Description	Estimated Value	Number of Contracts	Recruitment Method	Review (Prior/ Post)	Advertisement Date (quarter/year)	Type of Proposal	Comments
TIIGP2-CA M-C04	International Institutional Development Specialist	39,655.00	1	ICS	Prior	Q3 / 2021		Assignment: International Expertise: Institutional

								Development Advance Contracting: N Comments: International 3 p-m intermittent from 01/06/2021 to 31/10/2021; by MPWT, may be included in PMCES contract
--	--	--	--	--	--	--	--	--

Ministry of Tourism

Goods and Works

Package Number	General Description	Estimated Value	Number of Contracts	Procurement Method	Review (Prior/ Post)	Bidding Procedure	Advertisement Date (quarter/year)	Comments
TIIGP2-CA M-G03(b)	Office Equipment and Furniture for DMOS and ASEAN Standards Certification Bodies Lot 1: Office equipment Lot 2: Office furniture	235,000.00 200,000.00 35,000.00	2	NCB	Prior	1S1E	Q4 / 2021	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Goods Covid-19 Response? No Comments: No prequalification ; by MOT
TIIGP2-CA M-G05	Equipment for heritage interpretation	20,000.00	1	SHOPPING	Post		Q3 / 2021	Covid-19 Response? No Comments: No prequalification , by MOT

Consulting Services

Package Number	General Description	Estimated Value	Number of Contracts	Recruitment Method	Review (Prior/ Post)	Advertisement Date (quarter/year)	Type of Proposal	Comments
TIIGP2-CA M-C10 (c)	National Monitoring and Evaluation	25,643.00	1	ICS	Prior	Q3 / 2021		Assignment: National

	Specialist							Expertise: monitoring and evaluation Comments: National, 7.5 p-m, intermittent from 15/07/2021 to 30/11/2023 to replace resigned National M&E Specialist
TIIGP2-CA M-C11	Tourism experts various positions	120,000.00	24	SSS	Prior	Q1 / 2022		Assignment: International Expertise: Tourism Comments: Assignment: 6 International and 18 National
TIIGP2-CA M-C11-1	International Market Research Team Leader	5,000.00	1	SSS	Prior	Q3 / 2021		Assignment: International Expertise: market research Comments: 10 days by MOT
TIIGP2-CA M-C11-2	International Field Research Coordinator	5,000.00	1	SSS	Prior	Q3 / 2021		Assignment: International Expertise: field research Comments: 10 days by MOT
TIIGP2-CA M-C11-3	National Market Researcher	5,000.00	1	SSS	Prior	Q3 / 2021		Assignment: National Expertise: market research Comments: 10 days by MOT
TIIGP2-CA	National Market	5,000.00	1	SSS	Prior	Q3 / 2021		Assignment:

M-C11-4	Researcher							National Expertise: market research Comments: 10 days by MOT
TIIGP2-CA M-C11-5	Multi-lingual media writer - websites	5,000.00	1	SSS	Prior	Q3 / 2021		Assignment: National Expertise: media communications Comments: 10 days by MOT
TIIGP2-CA M-C11-6	MSME Assessment for Business Support Services	5,000.00	1	SSS	Prior	Q3 / 2021		Assignment: National Expertise: MSME assessment Comments: 10 days by MOT
TIIGP2-CA M-C13	Tourism Investment Planning Specialist	70,000.00	1	ICS	Prior	Q3 / 2021		Assignment: International Expertise: tourism planing and policy development Comments: International lump sum, intermittent over 6 calendar months
TIIGP2-CA M-C14	Tourism Development Plan Specialist (Coastal zone)	20,000.00	1	ICS	Prior	Q3 / 2021		Assignment: National Expertise: tourism, project management Comments: National lump sum contract 3

								p-m over 6 calendar months by MOT
TIIGP2-CA M-C15	Boat Safety and Beach Guard Training Agency	25,000.00	1	LCS	Prior	Q3 / 2021	BTP	Assignment: National Comments: National firm/agency, lump sum contract 6 calendar months by MOT
TIIGP2-CA M-C16	CBT Capacity Development Specialist	22,782.00	1	ICS	Prior	Q3 / 2021		Assignment: National Expertise: capacity development Comments: National time based iver 6 p-m iver 9 calendar months by MOT
TIIGP2-CA M-C17	Cultural Interpretation Planning and Implementation Specialist	10,000.00	1	ICS	Prior	Q3 / 2021		Assignment: National Expertise: media development and communications Comments: National time based contract over 6 calendar months by MOT
TIIGP2-CA M-C18	Product Branding Specialist - Handicrafts and Processed Foods	10,000.00	1	ICS	Prior	Q3 / 2021		Assignment: National Expertise: marketing, product branding Comments: National time based contract

								over 6 calendar months by MOT
TIIGP2-CA M-C19	Marketing and Branding	90,000.00	1	LCS	Prior	Q3 / 2021	BTP	Assignment: National Comments: National Firm - Lump sum by MOT

B. Indicative List of Packages Required Under the Project

The following table provides an indicative list of goods, works and consulting services contracts over the life of the project, other than those mentioned in previous sections (i.e., those expected beyond the current period).

Goods and Works							
Package Number	General Description	Estimated Value (cumulative)	Estimated Number of Contracts	Procurement Method	Review (Prior/Post)	Bidding Procedure	Comments

Consulting Services							
Package Number	General Description	Estimated Value (cumulative)	Estimated Number of Contracts	Procurement Method	Review (Prior/Post)	Bidding Procedure	Comments
None							

C. List of Awarded and On-going, and Completed Contracts

The following tables list the awarded and on-going contracts, and completed contracts.

1. Awarded and Ongoing Contracts

Ministry of Public Works and Transport

Goods and Works							
Package Number	General Description	Estimated Value	Awarded Contract Value	Procurement Method	Advertisement Date (quarter/year)	Date of ADB Approval of Contract Award	Comments
TIIGP2-CA M-W03	Kej Landfill Improvements	6,292,200.00	7,064,456.61	ICB	Q3 / 2019	07-MAY-20	MTA Construction, VO2 increased contract amount by \$3,328,094.01

Consulting Services							
Package Number	General Description	Estimated Value	Awarded Contract Value	Recruitment Method	Advertisement Date (quarter/year)	Date of ADB Approval of Contract Award	Comments
TIIGP2-CA M-C01	Project Management and Civil Engineering Support	1,325,158.00	1,700,481.00	QCBS	Q3 / 2018	26-JUN-19	PCSS number 0006
TIIGP2-CA M-C12	National Project Accountant	47,600.00	47,000.00	ICS	Q2 / 2020	01-JUN-20	

Ministry of Tourism

Goods and Works							
Package Number	General Description	Estimated Value	Awarded Contract Value	Procurement Method	Advertisement Date (quarter/year)	Date of ADB Approval of Contract Award	Comments
TIIGP2-CA M-G01	PCU, PMU and PIU Vehicles (4 vehicles)	120,000.00	171,500.00	NCB	Q3 / 2018		RMA (Cambodia) Co.,Ltd.
TIIGP2-CA M-G02	PCU office furniture and equipment	10,000.00	10,000.00	SHOPPING	Q4 / 2019	22-NOV-19	Various

Consulting Services							
Package Number	General Description	Estimated Value	Awarded Contract Value	Recruitment Method	Advertisement Date (quarter/year)	Date of ADB Approval of Contract Award	Comments
TIIGP2-CA M-C02	International Tourism Specialist/Co-Team Leader	403,601.00	412,041.60	ICS	Q3 / 2018	20-FEB-19	PCSS number 0004
TIIGP2-CA M-C08	National Financial Management Specialist	102,528.00	107,352.00	ICS	Q3 / 2018	20-FEB-19	PCSS number 0002
TIIGP2-CA M-C07	National Gender Specialist	34,240.00	32,165.00	ICS	Q3 / 2019	08-NOV-19	
TIIGP2-CA M-C010	National Monitoring and Evaluation Specialist	43,852.00	45,701.00	ICS	Q3 / 2018	20-FEB-19	PCSS number 0001
TIIGP2-CA M-C09	National Procurement	61,555.00	35,852.00	ICS	Q3 / 2019	05-APR-21	

	Specialist						
TIIGP2-CA M-C05	National Tourism Specialist/Deputy Team Leader	140,196.00	123,930.00	ICS	Q3 / 2018	20-FEB-19	PCSS number 0003
TIIGP2-CA M-C06	National Tourism Standards Specialist	46,796.00	44,671.00	ICS	Q3 / 2019	01-JUL-19	

D. National Competitive Bidding

A. Regulation and Reference Documents

1. The procedures to be followed for national competitive bidding shall be those set forth for the "National Competitive Bidding" method in the Government's Procurement Manual issued under Sub-Decree Number 74 ANKR.BK, updated version dated 22 May 2012 with the clarifications and modifications described in the following paragraphs. These clarifications and modifications are required for compliance with the provisions of the Procurement Guidelines.

2. For the procurement of ADB financed contracts under National Competitive Bidding (NCB) procedures, the use of harmonized national bidding documents (NCB and National Shopping) developed in consultation with development partners including ADB, is mandatory except where the Government and ADB have agreed to amendments to any part of the documents. The Procurement Manual also advises users to check the ADB website from time to time for any update on ADB documents, which form the basis, among others, of the existing harmonized national bidding documents.

B. Procurement Procedures

1. Application

3. Contract packages subject to National Competitive Bidding procedures will be those identified as such in the project Procurement Plan. Any change to the mode of procurement of any procurement package in the Procurement Plan shall be made through updating of the Procurement Plan, and only with prior approval of ADB.

2. Sanctioning

4. Bidders shall not be declared ineligible or prohibited from bidding on the basis of barring procedures or sanction lists, except individuals and firms sanctioned by ADB, without prior approval of ADB.

3. Rejection of all Bids and Rebidding

5. The Borrower shall not reject all bids and solicit new bids without ADB's prior concurrence. Even when only one or a few bids is/are submitted, the bidding process may still be considered valid if the bid was satisfactorily

advertised and prices are reasonable in comparison to market values.

4. Advertising

6. Bidding of NCB contracts shall be advertised on the ADB website via the posting of the Procurement Plan. Borrowers have the option of requesting ADB to post specific notices in the ADB website.

C. Bidding Documents

5. Use of Bidding Documents

7. The Standard National Competitive Bidding Documents provided with the Government's Procurement Manual shall be used to the extent possible both for the master bidding documents and the contract-specific bidding documents. The English language version of the procurement documents shall be submitted for ADB review and approval in accordance with agreed review procedures (post and prior review) as indicated in the Procurement Plan. The ADB-approved procurement documents will then be used as a model for all procurement financed by ADB for the project.

6. Bid Evaluation

8. Bidders shall not be eliminated from detailed evaluation on the basis of minor, non-substantial deviations.

9. A bidder shall not be required, as a condition for award of contract, to undertake obligations not specified in the bidding documents or otherwise to modify the bid as originally submitted.

7. Employer's Right to Accept or Reject Any or All Bids

10. The decision of the Employer to accept or reject any or all bids shall be made in a transparent manner and involve an obligation to inform of the grounds for the decision through the bid evaluation report.

8. ADB Policy Clauses

11. A provision shall be included in all NCB works and goods contracts financed by ADB requiring suppliers and contractors to permit ADB to inspect their accounts and records and other documents relating to the bid submission and the performance of the contract, and to have them audited by auditors appointed by ADB.

12. A provision shall be included in all bidding documents for NCB works and goods contracts financed by ADB stating that the Borrower shall reject a proposal for award if it determines that the bidder recommended for award has, directly or through an agent, engaged in corrupt, fraudulent, collusive, or coercive practices in competing for the contract in question.

13. A provision shall be included in all bidding documents for NCB works and goods contracts financed by ADB stating that ADB will declare a firm or individual ineligible, either indefinitely or for a stated period, to be awarded a contract financed by ADB, if it at any time determines that the firm or individual has, directly or through an agent, engaged in corrupt, fraudulent, collusive, coercive or obstructive practices or any integrity violation in competing for, or in executing, ADB-financed contract.

