

PROCUREMENT PLAN

Basic Data

Project Name: Energy Access Project	
Project Number: 49450-008	Approval Number: 3572/0543/0544
Country: Vanuatu	Executing Agency: Ministry of Finance & Economic Management
Project Financing Amount: US\$ 15,100,000 ADB Financing: US\$ 5,000,000 Cofinancing (ADB Administered): US\$ 7,000,000 Non-ADB Financing: US\$ 3,100,000	Implementing Agency: N/A
	Project Closing Date: 31 March 2024
Date of First Procurement Plan: 26 September 2017	Date of this Procurement Plan: 16 March 2020, Version 3
Advance Contracting: No	e-GP: No

A. Methods, Thresholds, Review and 18-Month Procurement Plan

1. Procurement and Consulting Methods and Thresholds

Except as the Asian Development Bank (ADB) may otherwise agree, the following process thresholds shall apply to procurement of goods and works.

Procurement of Goods and Works		
Method	Threshold	Comments
International Competitive Bidding for Goods	US\$ 300,000 and Above	Prior review
Shopping for Goods	Up to US\$ 299,999	Prior review
Direct Contracting for Goods	Up to US\$ 199,999	Prior review
International Competitive Bidding for Works	US\$ 300,000 and Above	Prior review
Shopping for Works	Up to US\$ 299,999	Prior review

Consulting Services	
Method	Comments
Consultant's Qualification Selection for Consulting Firm	
Quality- and Cost-Based Selection for Consulting Firm	
Single Source Selection for Consulting Firm	
Individual Consultant Selection for Individual Consultant	

2. Goods and Works Contracts Estimated to Cost \$1 Million or More

The following table lists goods and works contracts for which the procurement activity is either ongoing or expected to commence within the next 18 months.

Package Number	General Description	Estimated Value	Procurement Method	Review (Prior/Post)	Bidding Procedure	Advertisement Date (quarter/year)	Comments
P02	Transmission and Distribution	9,520,000.00	ICB	Prior	1S1E	Q4 / 2020	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Plant

	Lot 1: EPC for Brenwe and Malekula	4,520,000.00					Comments: Jointly financed by the VAN gov't. For rebidding
	Lot 2: EPC for Espiritu Santo	5,000,000.00					

3. Consulting Services Contracts Estimated to Cost \$100,000 or More

The following table lists consulting services contracts for which the recruitment activity is either ongoing or expected to commence within the next 18 months.

Package Number	General Description	Estimated Value	Recruitment Method	Review (Prior/Post)	Advertisement Date (quarter/year)	Type of Proposal	Comments
None							

4. Goods and Works Contracts Estimated to Cost Less than \$1 Million and Consulting Services Contracts Less than \$100,000 (Smaller Value Contracts)

The following table lists smaller-value goods, works and consulting services contracts for which the activity is either ongoing or expected to commence within the next 18 months.

Goods and Works								
Package Number	General Description	Estimated Value	Number of Contracts	Procurement Method	Review (Prior/Post)	Bidding Procedure	Advertisement Date (quarter/year)	Comments
None								

Consulting Services								
Package Number	General Description	Estimated Value	Number of Contracts	Recruitment Method	Review (Prior/Post)	Advertisement Date (quarter/year)	Type of Proposal	Comments
C03	Project Auditor	50,000.00	1	CQS	Prior	Q1 / 2020	BTP	Assignment: National
C05	Electrical Engineer	20,000.00	1	ICS	Prior	Q2 / 2019		Assignment: National Expertise: Electrical Engineer

B. Indicative List of Packages Required Under the Project

The following table provides an indicative list of goods, works and consulting services contracts over the life of the project, other than those mentioned in previous sections (i.e., those expected beyond the current period).

Goods and Works							
Package Number	General Description	Estimated Value (cumulative)	Estimated Number of Contracts	Procurement Method	Review (Prior/Post)	Bidding Procedure	Comments
G03	Vehicles (2)	100,000.00	1	RFQ for Goods	Prior		

Consulting Services							
Package Number	General Description	Estimated Value	Number of Contracts	Recruitment Method	Review (Prior/Post)	Type of Proposal	Comments
None							

C. List of Awarded and On-going, and Completed Contracts

The following tables list the awarded and on-going contracts, and completed contracts.

1. Awarded and Ongoing Contracts

Goods and Works							
Package Number	General Description	Estimated Value	Awarded Contract Value	Procurement Method	Advertisement Date (quarter/year)	Date of ADB Approval of Contract Award	Comments
P01	Brenwe Hydropower Plant	5,300,000.00	5,782,515.97	ICB	Q1 / 2019	08-NOV-19	MAP & Vortex Group JV (NZL)

Consulting Services							
Package Number	General Description	Estimated Value	Awarded Contract Value	Recruitment Method	Advertisement Date (quarter/year)	Date of ADB Approval of Contract Award	Comments
C04	Independent Peer Review	100,000.00	97,982.00	SSS	Q4 / 2018	26-NOV-18	Hydro-Electric Corp (Entura)
C01	Implementation Consultant	1,453,000.00	1,484,122.00	QCBS	Q4 / 2017	20-APR-18	Stantec New Zealand
C02	Hydropower Civil Engineer	355,000.00	150,994.00	ICS	Q1 / 2018	02-MAR-18	Fatiaki Gibson



