

PROCUREMENT PLAN

Basic Data

Project Name: Local Health Care for Disadvantaged Areas Sector Development Program	
Project Number: 50285-002	Approval Number: 3758/0636
Country: Viet Nam, Socialist Republic of	Executing Agency: Ministry of Health
Project Procurement Risk: Moderate	Implementing Agency: Department of Planning and Finance
Project Financing Amount: US\$ 102,200,000 ADB Financing: US\$ 100,600,000 Cofinancing (ADB Administered): Non-ADB Financing: US\$ 1,600,000	Project Closing Date: 31 March 2023
Date of First Procurement Plan: 3 December 2018	Date of this Procurement Plan: 25 August 2022, Version 4
Procurement Plan Duration: 6 months	Related to COVID-19 response efforts: No
Advance Contracting: No	Use of e-procurement (e-GP): No

A. Methods, Review and Procurement Plan

Except as the Asian Development Bank (ADB) may otherwise agree, the following methods shall apply to procurement of goods, works, and consulting services.

Procurement of Goods and Works	
Method	Comments
Open Competitive Bidding (OCB) for Goods	International advertising
Request For Quotation for Goods	

Consulting Services	
Method	Comments
Quality- and Cost-Based Selection for Consulting Firm	Consultants: IEC Development, District Implementation Support, Monitoring & evaluation, Auditing firm (for the first 3 years), Monitoring & evaluation firm (Baseline survey and mid-term review), Audit (last 3 years)
Consultant's Qualification Selection for Consulting Firm	Consultants: Health Equipment Quality Assurance Firm, Project completion & evaluation firm
Least-Cost Selection for Consulting Firm	Project software management firm
Competitive for Individual Consultant	Individual Consultant Selection (ICS). Prior review for the first 5 ICS packages and all ICS with international advertising. The subsequent ICS packages are subject to post review if no apparent risks are identified in prior review packages

B. Lists of Active Procurement Packages (Contracts)

The following table lists goods, works, non-consulting and consulting services contracts for which the procurement activity is either ongoing or expected to commence within the procurement plan duration.

Goods and Works							
Package Number	General Description	Estimated Value (in US\$)	Procurement Method	Review	Bidding Procedure	Advertisement Date (quarter/year)	Comments
12	IEC equipment	15,420.00	RFQ	Prior		Q4 / 2021	Non-Consulting Services: No No. Of Contracts: 1

							<p>High Risk Contract: No</p> <p>Covid-19 Response? No</p> <p>Comments: National Advertisement e-publication: Yes</p>
20	Furniture for CPMU Office	41,600.00	RFQ	Post (Sampling)		Q3 / 2021	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p> <p>Comments: National Advertisement e-publication: Yes</p>
31	Building a website for the Program	4,000.00	RFQ	Prior		Q3 / 2022	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p> <p>Comments: National Advertisement e-publication: Yes</p>
9	Medical equipment, (1 package composed of several lots	6,035,879.00	OCB	Prior	1S1E	Q4 / 2022	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 4</p>

	<p>Lot 1: Lot 1- Test equipment</p> <p>Lot 2: Lot 2: Cardiovascular Equipment; Emergency Resuscitation Equipment; Operating Room Equipment; Endoscopy Equipment</p> <p>Lot 3: Lot 3: Diagnostic imaging equipment</p> <p>Lot 4: Lot 4: Physiotherapy equipment; Sterilization equipment; Laundry equipment</p>	<p>1,428,376.00</p> <p>1,839,909.00</p> <p>2,393,615.00</p> <p>373,979.00</p>					<p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p> <p>Comments: National Advertisement e-publication: Yes</p>
--	--	---	--	--	--	--	---

Consulting Services							
Package Number	General Description	Estimated Value (in US\$)	Selection Method	Review	Type of Proposal	Advertisement Date (quarter/year)	Comments
13	IEC Development	250,000.00	QCBS	Prior	BTP	Q3 / 2021	<p>Non-Consulting Services: No</p> <p>Type: Firm</p> <p>Assignment: National</p> <p>Quality-Cost Ratio: 90:10</p> <p>Covid-19 Response? No</p> <p>Comments: Non-Consulting Services: No Type: Firm Quality-Cost Ratio: 90:10</p>

							Covid-19 Response? No Comments: National Advertisement Pre-qualification: Yes
14	National Public Health Specialist	54,000.00	Competitive	Prior		Q3 / 2021	Non-Consulting Services: No Type: Individual Assignment: National Expertise: Public Health Covid-19 Response? No Comments: Non-Consulting Services: No Type: Individual Assignment: National Expertise: Public Health Covid-19 Response? No Comments: National Advertisement, e-Procurement: No Pre-qualification: Yes
15	District Implementation Support	384,000.00	QCBS	Prior	BTP	Q3 / 2021	Non-Consulting Services: No Type: Firm Assignment: National Quality-Cost Ratio: 90:10 Covid-19 Response? No Comments: Non-Consulting Services: No Type: Firm Quality-Cost Ratio: 90:10 Covid-19 Response? No Comments: National Advertisement e-Procurement: No Pre-qualification: Yes
21	National IT Consultant	18,000.00	Competitive	Post (Sampling)		Q4 / 2021	Non-Consulting Services: No Type: Individual Assignment: National Expertise: Information Technology

							<p>Covid-19 Response? No</p> <p>Comments: Non-Consulting Services: No Type: Individual Assignment: National Expertise: Information Technology Covid-19 Response? No Comments: National Advertisement e-Procurement: No Pre-qualification: Yes</p>
22	National Training Consultant	42,000.00	Competitive	Post (Sampling)		Q4 / 2021	<p>Non-Consulting Services: No</p> <p>Type: Individual</p> <p>Assignment: National</p> <p>Expertise: Training Development</p> <p>Covid-19 Response? No</p> <p>Comments: Non-Consulting Services: No Type: Individual Assignment: National Expertise: training Development Covid-19 Response? No Comments: National Advertisement e-Procurement: No Pre-qualification: Yes</p>
24	National M&E Consultant	18,000.00	Competitive	Prior		Q3 / 2021	<p>Non-Consulting Services: No</p> <p>Type: Individual</p> <p>Assignment: National</p> <p>Expertise: Monitoring and evaluation</p> <p>Covid-19 Response? No</p> <p>Comments: Non-Consulting Services: No Type: Individual Assignment: National Expertise: Monitor and evaluation Covid-19 Response? No Comments: National Advertisement</p>
27	National Family	54,000.00	Competitive	Prior		Q3 / 2021	Non-Consulting

	Medicine Specialist						<p>Services: No</p> <p>Type: Individual</p> <p>Assignment: National</p> <p>Expertise: Family medicine</p> <p>Covid-19 Response? No</p> <p>Comments: Non-Consulting Services: No Type: Individual Assignment: National Expertise: Family Medicine Covid-19 Response? No Comments: National Advertisement e-Procurement: No Pre-qualification: Yes</p>
28	International Medical Education and Gender Specialist	30,000.00	Competitive	Prior		Q3 / 2021	<p>Non-Consulting Services: No</p> <p>Type: Individual</p> <p>Assignment: International</p> <p>Expertise: Medical Education and Gender</p> <p>Covid-19 Response? No</p> <p>Comments: Non-Consulting Services: No Type: Individual Assignment: International Expertise: Medical Education and Gender Covid-19 Response? No Comments: International Advertisement e-Procurement: No Pre-qualification: Yes</p>
29	National Health Care Quality Assurance Specialist	18,000.00	Competitive	Post (Sampling)		Q3 / 2021	<p>Non-Consulting Services: No</p> <p>Type: Individual</p> <p>Assignment: National</p> <p>Expertise: Health care quality assurance</p> <p>Covid-19 Response? No</p>

							Comments: Non-Consulting Services: No Type: Individual Assignment: National Expertise: Health Assurance Specialist Covid-19 Response? No Comments: National Advertisement e-Procurement: No Pre-qualification: Yes
32	Procurement officer to be recruited	24,000.00	Competitive	Post (Sampling)		Q3 / 2022	Non-Consulting Services: No Type: Individual Assignment: National Expertise: Health assurance specialist Covid-19 Response? No
33	Accountant and financial officer to be recruited	24,000.00	Competitive	Post (Sampling)		Q3 / 2022	Non-Consulting Services: No Type: Individual Assignment: National Expertise: Health assurance specialist Covid-19 Response? No

C. List of Indicative Packages (Contracts) Required Under the Project

The following table lists goods, works, non-consulting and consulting services contracts for which procurement activity is expected to commence beyond the procurement plan duration and over the life of the project (i.e., those expected beyond the current procurement plan duration).

Goods and Works						
Package Number	General Description	Estimated Value (in US\$)	Procurement Method	Review	Bidding Procedure	Comments
10	Printing of IEC materials	96,000.00	RFQ	Post (Sampling)		Non-Consulting Services: No No. Of Contracts: 1 Covid-19 Response? No Comments: National

						Advertisement e-publication: Yes
11	Medical supplies for district hospitals	48,000.00	RFQ	Prior		Non-Consulting Services: No No. Of Contracts: 1 Covid-19 Response? No Comments: National Advertisement e-publication: Yes

Consulting Services						
Package Number	General Description	Estimated Value (in US\$)	Selection Method	Review	Type of Proposal	Comments
16	Strengthening Health Information System	1,200,000.00	QCBS	Prior	FTP	Non-Consulting Services: No Type: Firm Advertising: National Quality-Cost Ratio: 90:10 Covid-19 Response? No Comments: International Advertisement- e-Procurement: No Prequalification: Yes
18	Audit (last 3 years)	75,000.00	QCBS	Prior	BTP	Non-Consulting Services: No Type: Firm Advertising: National Quality-Cost Ratio: 90:10 Covid-19 Response? No Comments: National Advertisement e-Procurement: No Prequalification: Yes
19	Project completion and evaluation firm	60,000.00	CQS	Prior	BTP	Non-Consulting Services: No Type: Firm Advertising: National

						Covid-19 Response? No Comments: National Advertisement Procurement: No Prequalification: Yes
26	Project software management	40,000.00	LCS	Prior	STP	Non-Consulting Services: No Type: Firm Advertising: National Covid-19 Response? No Comments: National Advertisement Procurement: No Prequalification: Yes

D. List of Awarded and Completed Contracts

The following table lists the awarded and completed contracts for goods, works, non-consulting and consulting services.

Goods and Works					
Package Number	General Description	Contract Value	Date of ADB Approval of Contract Award	Date of Completion	Comments
2	Accounting Software Development	30,000.00	11-OCT-21		
1	Equipment for CPMU Office	34,219.84	10-JUN-21		A Phong Technology Joint Stock Company

Consulting Services					
Package Number	General Description	Contract Value	Date of ADB Approval of Contract Award	Date of Completion	Comments
30	National Information, Education and Communication Consultant	42,000.00	08-AUG-22		
8	Auditing firm (for the first 3 years)	38,638.00	08-AUG-22		
7	Monitoring & evaluation firm (Baseline survey and mid-term	96,721.14	25-APR-22		

	review)				
4	Coordinating and planning consultant (Position 1)	54,447.87	01-FEB-21		Mr. Ngo Minh Trung
5	Coordinating and planning consultant (Position 2)	54,447.87	09-FEB-21		Ms. Mai Dieu Huyen
3	Financial management consultant	54,447.87	28-JAN-21		Ms. Trinh Thi Hang
23	National Gender & Ethnic Minority Consultant	27,000.00	16-DEC-21		
25	National Medical Equipment Consultant	14,000.00	09-DEC-21		
6	Procurement consultant	54,447.87	01-FEB-21		Mr. Pham Khac Viet