

PROCUREMENT PLAN

Basic Data

| | |
|---|---|
| Project Name: Greater Male Waste-to-Energy Project | |
| Project Number: 51077-003 | Approval Number: 0732/0733/8384/3954/6548 |
| Country: Maldives | Executing Agency: Ministry of Finance (formerly Ministry of Finance and Treasury) |
| Project Financing Amount: US\$ 171,130,000 ADB Financing: US\$ 73,390,000 Cofinancing (ADB Administered): US\$ 50,000,000 Non-ADB Financing: US\$ 47,740,000 | Implementing Agency: Ministry of Environment (formerly Ministry of Environment and Energy; Ministry of Housing and Environment) |
| | Project Closing Date: 31 March 2027 |
| Date of First Procurement Plan: 12 August 2020 | Date of this Procurement Plan: 28 October 2021, Version 2 |
| Procurement Plan Duration: 18 months | Related to COVID-19 response efforts: No |
| Advance Contracting: Yes | Use of e-procurement (e-GP): Yes www.finance.gov.mv |

A. Methods, Review and Procurement Plan

Except as the Asian Development Bank (ADB) may otherwise agree, the following methods shall apply to procurement of goods, works, and consulting services.

| Procurement of Goods and Works | |
|--|----------------|
| Method | Comments |
| Open Competitive Bidding (OCB) for Works | US\$ 3,000,000 |

| Consulting Services | |
|---|----------|
| Method | Comments |
| Quality- and Cost-Based Selection for Consulting Firm | 90:10 |
| Competitive for Individual Consultant | |

B. Lists of Active Procurement Packages (Contracts)

The following table lists goods, works, non-consulting and consulting services contracts for which the procurement activity is either ongoing or expected to commence within the procurement plan duration.

| Goods and Works | | | | | | | |
|-----------------|---------------------|---------------------------|--------------------|--------|-------------------|-----------------------------------|----------|
| Package Number | General Description | Estimated Value (in US\$) | Procurement Method | Review | Bidding Procedure | Advertisement Date (quarter/year) | Comments |
| | | | | | | | |

| Consulting Services | | | | | | | |
|---------------------|---|---------------------------|------------------|--------|------------------|-----------------------------------|---|
| Package Number | General Description | Estimated Value (in US\$) | Selection Method | Review | Type of Proposal | Advertisement Date (quarter/year) | Comments |
| Package 2 | Project management, design and construction supervision | 4,180,000.00 | QCBS | Prior | FTP | Q2 / 2020 | Non-Consulting Services: No Type: Firm Assignment: International Quality-Cost Ratio: 90:10 |

| | | | | | | | |
|-----------|--------------------------------|------------|-------------|-------|-----|-----------|--|
| | | | | | | | Advance Contracting: Yes e-GP: No Covid-19 Response? No |
| Package 3 | Community Awareness consultant | 530,000.00 | QCBS | Prior | STP | Q3 / 2021 | Non-Consulting Services: No Type: Firm Assignment: International Quality-Cost Ratio: 90:10 Advance Contracting: No e-GP: No Covid-19 Response? No |
| Package 4 | Environmental Monitor | 100,000.00 | Competitive | Prior | | Q2 / 2021 | Non-Consulting Services: No Type: Individual Assignment: International Expertise: Environment Advance Contracting: No e-GP: No Covid-19 Response? No Comments: Independent Environmental Monitor given Cat A for environment safeguards |

C. List of Indicative Packages (Contracts) Required Under the Project

The following table lists goods, works, non-consulting and consulting services contracts for which procurement activity is expected to commence beyond the procurement plan duration and over the life of the project (i.e., those expected beyond the current procurement plan duration).

| Goods and Works | | | | | | |
|-----------------|---------------------|---------------------------|--------------------|--------|-------------------|----------|
| Package Number | General Description | Estimated Value (in US\$) | Procurement Method | Review | Bidding Procedure | Comments |
| None | | | | | | |

| Consulting Services |
|---------------------|
| |

| Package Number | General Description | Estimated Value (in US\$) | Selection Method | Review | Type of Proposal | Comments |
|----------------|-----------------------------------|---------------------------|------------------|--------|------------------|--|
| Package 5 | Joint Crediting Mechanism Auditor | 80,000.00 | ICS | Prior | | Non-Consulting Services: No Type: Individual Advertising: International Expertise: Crediting Mechanism Auditor e-GP: No Covid-19 Response? No Comments: to validate proposed JCM project and verify greenhouse gas emission reductions |

D. List of Awarded and Completed Contracts

The following table lists the awarded and completed contracts for goods, works, non-consulting and consulting services.

| Goods and Works | | | | | |
|-----------------|--|----------------|--|--------------------|---------------------------------------|
| Package Number | General Description | Contract Value | Date of ADB Approval of Contract Award | Date of Completion | Comments |
| Package 1 | Waste to Energy (WTE) plant and balance of plant with 15 years O&M | 145,390,370.85 | 10-OCT-21 | | e-GP: Yes e-GP Type: e-Publication |

| Consulting Services | | | | | |
|---------------------|---------------------|----------------|--|--------------------|----------|
| Package Number | General Description | Contract Value | Date of ADB Approval of Contract Award | Date of Completion | Comments |
| None | | | | | |