

## PROCUREMENT PLAN

### Basic Data

<b>Project Name:</b> Epifanio de los Santos Avenue Greenways Project		
<b>Project Number:</b> 51117-003	<b>Approval Number:</b> 4043/8391	
<b>Country:</b> Philippines	<b>Executing Agency:</b> Department of Transportation	
<b>Project Financing Amount:</b> US\$ 179,300,000 <b>ADB Financing:</b> US\$ 123,000,000 <b>Cofinancing (ADB Administered):</b> US\$ 15,000,000 <b>Non-ADB Financing:</b> US\$ 41,300,000	<b>Implementing Agency:</b> Department of Transportation	
	<b>Project Closing Date:</b> 31 December 2023	
<b>Date of First Procurement Plan:</b> 11 December 2020	<b>Date of this Procurement Plan:</b> 9 March 2021, Version 1	
<b>Procurement Plan Duration (in months):</b> 18	<b>Advance Contracting:</b> Yes	<b>e-GP:</b> Yes <a href="http://www.philgeps.gov.ph">www.philgeps.gov.ph</a>

### A. Methods, Review and Procurement Plan

Except as the Asian Development Bank (ADB) may otherwise agree, the following methods shall apply to procurement of goods, works, and consulting services.

Procurement of Goods and Works	
Method	Comments
Open Competitive Bidding (OCB) for Works	

Consulting Services	
Method	Comments
Quality- and Cost-Based Selection for Consulting Firm	
Competitive for Individual Consultant	

### B. Lists of Active Procurement Packages (Contracts)

The following table lists goods, works, non-consulting and consulting services contracts for which the procurement activity is either ongoing or expected to commence within the procurement plan duration.

Goods and Works							
Package Number	General Description	Estimated Value (in US\$)	Procurement Method	Review	Bidding Procedure	Advertisement Date (quarter/year)	Comments
CP 01	Elevated Walkway Balintawak Cubao	71,010,000.00	OCB	Prior	1S2E	Q1 / 2021	Non-Consulting Services: Yes  Advertising: International  No. Of Contracts: 1  Prequalification of Bidders: No  Domestic Preference Applicable: No  Advance Contracting: Yes  Bidding Document: Large Works  High Risk Contract: No

							e-GP: Yes e-GP Type: e-Publication Covid-19 Response? No Comments: Design and Build Contract
CP 02	Elevated Walkway Guadalupe Taft	50,290,000.00	OCB	Prior	1S2E	Q1 / 2021	Non-Consulting Services: Yes  Advertising: International  No. Of Contracts: 1  Prequalification of Bidders: No  Domestic Preference Applicable: No  Advance Contracting: Yes  Bidding Document: Large Works  High Risk Contract: No  e-GP: Yes  e-GP Type: e-Publication  Covid-19 Response? No  Comments: Design and Build Contract

Consulting Services							
Package Number	General Description	Estimated Value (in US\$)	Selection Method	Review	Type of Proposal	Advertisement Date (quarter/year)	Comments
CS-1	Construction Supervision Consultants	9,790,000.00	QCBS	Prior	FTP	Q1 / 2021	Non-Consulting Services: No  Type: Firm  Assignment: International  Quality-Cost Ratio: 90:10  Advance Contracting: No  e-GP: Yes

							e-GP Type: e-Publication  Covid-19 Response? No
--	--	--	--	--	--	--	---

### C. List of Indicative Packages (Contracts) Required Under the Project

The following table lists goods, works, non-consulting and consulting services contracts for which procurement activity is expected to commence beyond the procurement plan duration and over the life of the project (i.e., those expected beyond the current procurement plan duration).

Goods and Works						
Package Number	General Description	Estimated Value (in US\$)	Procurement Method	Review	Bidding Procedure	Comments
None						

Consulting Services						
Package Number	General Description	Estimated Value (in US\$)	Selection Method	Review	Type of Proposal	Comments
None						

### D. List of Awarded and Completed Contracts

The following table lists the awarded and completed contracts for goods, works, non-consulting and consulting services.

Goods and Works					
Package Number	General Description	Contract Value	Date of ADB Approval of Contract Award	Date of Completion	Comments
None					

Consulting Services					
Package Number	General Description	Contract Value	Date of ADB Approval of Contract Award	Date of Completion	Comments
None					