

PROCUREMENT PLAN

Basic Data

Project Name: Anhui Huangshan Xin'an River Ecological Protection and Green Development Project	
Project Number: 52026-001	Approval Number: 3888
Country: China, People's Republic of	Executing Agency: Huangshan Municipal Government
Project Financing Amount: US\$ 214,384,978 ADB Financing: US\$ 100,000,000 Cofinancing (ADB Administered): Non-ADB Financing: US\$ 114,384,978	Implementing Agency: Huangshan Trust and Investment Corporation, Huangshan Xintou Investment Company
	Project Closing Date: 30 December 2026
Date of First Procurement Plan: 15 August 2019	Date of this Procurement Plan: 18 May 2022, Version 5
Procurement Plan Duration: 18 months	Related to COVID-19 response efforts: No
Advance Contracting: Yes	Use of e-procurement (e-GP): Yes https://www.chinabidding.cn/

A. Methods, Review and Procurement Plan

Except as the Asian Development Bank (ADB) may otherwise agree, the following methods shall apply to procurement of goods, works, and consulting services.

Procurement of Goods and Works	
Method	Comments
Open Competitive Bidding (OCB) for Goods	
Direct Contracting for Goods	
Open Competitive Bidding (OCB) for Works	
Request For Quotation for Works	

Consulting Services	
Method	Comments
Quality- and Cost-Based Selection for Consulting Firm	
Consultant's Qualification Selection for Consulting Firm	
Direct Contracting for Consulting Firm	
Competitive for Individual Consultant	

B. Lists of Active Procurement Packages (Contracts)

The following table lists goods, works, non-consulting and consulting services contracts for which the procurement activity is either ongoing or expected to commence within the procurement plan duration.

Goods and Works							
Package Number	General Description	Estimated Value (in US\$)	Procurement Method	Review	Bidding Procedure	Advertisement Date (quarter/year)	Comments
Goods-HSC-1	Remote Video Monitoring Point	808,300.00	DC	Prior		Q2 / 2022	Non-Consulting Services: No No. Of Contracts: 1 Advance Contracting: No

							High Risk Contract: Yes e-GP: No Covid-19 Response? No Comments: Euro 685,000.00
Goods-HSC-10	Office Equipment Supply	145,410.00	OCB	Post (Sampling)	1S1E	Q3 / 2022	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Goods High Risk Contract: No e-GP: No Covid-19 Response? No Comments: Euro 131,000.00
Goods-HSC-11	Rapid Monitoring Equipment	281,000.00	OCB	Post (Sampling)	1S1E	Q2 / 2022	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No e-GP: No Covid-19 Response? No

							Comments: Euro 238,000.00
Goods-HSC -2	Pine Forest Disease Prevention Project - Inspection and Prevention System (Small powder machine, large powder machine)	1,680,000.00	OCB	Post (Sampling)	1S1E	Q1 / 2021	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Goods High Risk Contract: No e-GP: No Covid-19 Response? No Comments: Euro 1,423,000.00
Goods-HSC -3	Prevention and Control Information System	492,000.00	OCB	Post (Sampling)	1S1E	Q3 / 2021	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No e-GP: No Covid-19 Response? No Comments: Euro 417,000
	Smart River	3,029,000.00	OCB	Post	1S1E	Q4 / 2020	Non-Consulting

Goods-HSC -5	Monitoring System of Huangshan			(Sampling)			Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Goods High Risk Contract: No e-GP: No Covid-19 Response? No Comments: Euro 2,566,000.00
Goods-HSC -6	Smart Environment Monitoring System in Qimen County	762,000.00	OCB	Post (Sampling)	1S1E	Q1 / 2022	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Goods High Risk Contract: No e-GP: No Covid-19 Response? No Comments: Euro 687,000.00
Goods-HSC -7-Lot 1	Smart EHS Management System in Huizhou District Industrial Park	2,251,000.00	OCB	Prior	1S1E	Q4 / 2020	Non-Consulting Services: No Advertising: National No. Of Contracts: 1

							Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Goods High Risk Contract: No e-GP: No Covid-19 Response? No Comments: Euro1,907,000.00; 1st Goods Contract
Goods-HSC-7-Lot 2	Smart EHS Management System in She County Industrial Park	1,957,000.00	OCB	Post (Sampling)	1S1E	Q2 / 2021	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Goods High Risk Contract: No e-GP: No Covid-19 Response? No Comments: Euro 1,763,000.00
Goods-HSC-8	Huangshan MIS Top Layer System Project and Huangshan Smart EHS General System	1,027,000.00	OCB	Post (Sampling)	1S1E	Q2 / 2021	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference

							Applicable: No Advance Contracting: No Bidding Document: Goods High Risk Contract: No e-GP: No Covid-19 Response? No Comments: Euro 870,000.00
Serv-HSC-23	Pine Forest Disease Prevention Project - Disease control system (Prevention and control of key forest areas, trunk injection, training of full-time and part-time reporters) in Qimen County	712,000.00	RFQ	Post (Sampling)		Q4 / 2021	Non-Consulting Services: Yes No. Of Contracts: 1 High Risk Contract: No e-GP: No Covid-19 Response? No Comments: Euro 603,000.00
Serv-HSC-24	Pine Forest Disease Prevention Project - Disease control system (Prevention and control of key forest areas, trunk injection, training of full-time and part-time reporters) in Yi County	734,000.00	RFQ	Post (Sampling)		Q4 / 2021	Non-Consulting Services: Yes No. Of Contracts: 1 High Risk Contract: No e-GP: No Covid-19 Response? No Comments: Euro 622,000.00
	Pine Forest	1,622,000.00	RFQ	Post		Q4 / 2021	Non-Consulting

Serv-HSC-2 5	Disease Prevention Project - Disease control system (Prevention and control of key forest areas, trunk injection, training of full-time and part-time reporters) in Xiuning County			(Sampling)			Services: Yes No. Of Contracts: 1 High Risk Contract: No e-GP: No Covid-19 Response? No Comments: Euro 1,374,000.00
Serv-HSC-2 6	Pine Forest Disease Prevention Project - Disease control system (Prevention and control of key forest areas, trunk injection, training of full-time and part-time reporters) in She County	2,803,000.00	RFQ	Post (Sampling)		Q4 / 2021	Non-Consulting Services: Yes No. Of Contracts: 1 High Risk Contract: No e-GP: No Covid-19 Response? No Comments: Euro 2,374,000.00
Serv-HSC-2 7	Pine Forest Disease Prevention Project - Disease control system (Prevention and control of key forest areas, trunk injection, training of full-time and part-time reporters) in Huangshan District	2,715,000.00	RFQ	Post (Sampling)		Q4 / 2021	Non-Consulting Services: Yes No. Of Contracts: 1 High Risk Contract: No e-GP: No Covid-19 Response? No Comments: Euro 2,300,000.00

Serv-HSC-28	Pine Forest Disease Prevention Project - Disease control system (Prevention and control of key forest areas, trunk injection, training of full-time and part-time reporters) in Huizhou District	518,000.00	RFQ	Post (Sampling)		Q4 / 2021	Non-Consulting Services: Yes No. Of Contracts: 1 High Risk Contract: No e-GP: No Covid-19 Response? No Comments: Euro 439,000.00
Serv-HSC-29	Pine Forest Disease Prevention Project - Disease control system (Prevention and control of key forest areas, trunk injection, training of full-time and part-time reporters) in Tunxi District	626,000.00	RFQ	Post (Sampling)		Q4 / 2021	Non-Consulting Services: Yes No. Of Contracts: 1 High Risk Contract: No e-GP: No Covid-19 Response? No Comments: Euro 530,000.00
Serv-HSC-30	Pine Forest Disease Prevention Project - Disease control system (Prevention and control of key forest areas, trunk injection, training of full-time and part-time reporters) in part of cities	710,000.00	RFQ	Post (Sampling)		Q4 / 2021	Non-Consulting Services: Yes No. Of Contracts: 1 High Risk Contract: No e-GP: No Covid-19 Response? No Comments: Euro 601,000.00

Works-HS-1	Xinhua Village Environment Improvement Project in Huangshan District	1,824,000.00	OCB	Post (Sampling)	1S1E	Q2 / 2021	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Small Works High Risk Contract: No e-GP: No Covid-19 Response? No Comments: Euro 1,644,000.00
Works-HS-2	Caocun River Rehabilitation Project in Huangshan District	2,313,000.00	OCB	Post (Sampling)	1S1E	Q2 / 2021	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Small Works High Risk Contract: No e-GP: No Covid-19 Response? No Comments: Euro 2,084,000.00
Works-HS-3	Xinhua Village Green Agriculture Demonstration	1,321,000.00	OCB	Post (Sampling)	1S1E	Q2 / 2021	Non-Consulting Services: No

	Project in Huangshan District						Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Small Works High Risk Contract: No e-GP: No Covid-19 Response? No Comments: Euro 1,190,000.00
Works-HS-4	Sewage and Stormwater Sewer Upgrade Project in Huangshan District	2,286,000.00	OCB	Post (Sampling)	1S1E	Q4 / 2020	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Small Works High Risk Contract: No e-GP: No Covid-19 Response? No Comments: Euro 2,060,000.00
Works-HZ-1	Sewage and Stormwater Sewer Upgrade Project in Huizhou District-1	9,984,000.00	OCB	Post (Sampling)	1S1E	Q4 / 2020	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No

							Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Small Works High Risk Contract: No e-GP: No Covid-19 Response? No Comments: Euro 8,457,000.00
Works-QM-1	Sewage and Stormwater Sewer Upgrade Project in Qimen County-1	2,557,000.00	OCB	Post (Sampling)	1S1E	Q1 / 2021	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Small Works High Risk Contract: No e-GP: No Covid-19 Response? No Comments: Euro 2,166,000.00
Works-QM-2	Sewage and Stormwater Sewer Upgrade Project in Qimen County -2	2,875,000.00	OCB	Post (Sampling)	1S1E	Q3 / 2021	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No

							Bidding Document: Small Works High Risk Contract: No e-GP: No Covid-19 Response? No Comments: Euro 2,435,000.00
Works-QM-3	Sewage and Stormwater Sewer Upgrade Project in Qimen County-3	5,778,000.00	OCB	Post (Sampling)	1S1E	Q1 / 2022	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Small Works High Risk Contract: No e-GP: No Covid-19 Response? No Comments: Euro 4,894,000.00
Works-SX-1	Sewage and Stormwater Sewer Upgrade Project in She County-1	3,393,000.00	OCB	Post (Sampling)	1S1E	Q2 / 2021	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Small Works High Risk Contract: No e-GP: No

							<p>Covid-19 Response? No</p> <p>Comments: Euro 2,874,000.00</p>
Works-SX-2	Sewage and Stormwater Sewer Upgrade Project in She County-2	2,820,000.00	OCB	Post (Sampling)	1S1E	Q3 / 2021	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Advance Contracting: No</p> <p>Bidding Document: Small Works</p> <p>High Risk Contract: No</p> <p>e-GP: No</p> <p>Covid-19 Response? No</p> <p>Comments: Euro 2,389,000.00</p>
Works-SX-5	Xitou Village Environment Improvement Project in She County-2	1,924,000.00	OCB	Post (Sampling)	1S1E	Q3 / 2021	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Advance Contracting: No</p> <p>Bidding Document: Small Works</p> <p>High Risk Contract: No</p> <p>e-GP: No</p> <p>Covid-19 Response? No</p> <p>Comments: Euro</p>

							1,734,000.00
Works-SX-6	Xitou Village Environment Improvement Project in She County-1	4,254,000.00	OCB	Post (Sampling)	1S1E	Q1 / 2021	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Small Works High Risk Contract: No e-GP: No Covid-19 Response? No Comments: Euro 3,603,000.00
Works-SX-7	Environmental Infrastructure Improvement along Xin'an River in She County	3,492,000.00	OCB	Post (Sampling)	1S1E	Q3 / 2021	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Small Works High Risk Contract: No e-GP: No Covid-19 Response? No Comments: Euro 2,958,000.00

Works-SX-8	Xi'an River Green Agriculture Demonstration Project in She County	3,025,000.00	OCB	Post (Sampling)	1S1E	Q2 / 2021	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Small Works High Risk Contract: No e-GP: No Covid-19 Response? No Comments: Euro 2,562,000.00
Works-SX-9	Xitou and Yancun water supply network construction	4,732,000.00	OCB	Post (Sampling)	1S1E	Q3 / 2021	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Small Works High Risk Contract: No e-GP: No Covid-19 Response? No Comments: Euro 4,008,000.00
Works-TX-1	Village Environment Improvement Project in Tunxi District-1	1,435,000.00	OCB	Prior	1S1E	Q4 / 2020	Non-Consulting Services: No Advertising: National No. Of Contracts: 1

							Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: Yes Bidding Document: Small Works High Risk Contract: No e-GP: No Covid-19 Response? No Comments: Euro 1,293,000.00; First OCB Advertised nationally; Advanced contracting
Works-TX-2	Village Environment Improvement Project in Tunxi District-2	4,622,000.00	OCB	Post (Sampling)	1S1E	Q4 / 2020	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Small Works High Risk Contract: No e-GP: No Covid-19 Response? No Comments: Euro 3,915,000.00
Works-TX-3	Ecological Village Construction Project in Tunxi District-3	5,476,000.00	OCB	Post (Sampling)	1S1E	Q4 / 2020	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No

							Bidding Document: Small Works High Risk Contract: No e-GP: No Covid-19 Response? No Comments: Euro 4,638,000.00
Works-XN-1	Sewage and Stormwater Sewer Upgrade Project in Xiuning County - 1	6,128,000.00	OCB	Post (Sampling)	1S1E	Q2 / 2021	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Small Works High Risk Contract: No e-GP: No Covid-19 Response? No Comments: Euro 5,521,000.00
Works-XN-2	Sewage and Stormwater Sewer Upgrade Project in Xiuning County -2	6,194,000.00	OCB	Post (Sampling)	1S1E	Q3 / 2021	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Small Works High Risk Contract: No

							e-GP: No Covid-19 Response? No Comments: Euro 5,580,000.00
Works-XN-3	Village Environment Improvement Project in Xiuning County-Shangshan 1	3,109,000.00	OCB	Post (Sampling)	1S1E	Q2 / 2021	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Small Works High Risk Contract: No e-GP: No Covid-19 Response? No Comments: Euro 2,801,000.00
Works-XN-4	Village Environment Improvement Project in Xiuning County-Shangshan 2	1,855,000.00	OCB	Post (Sampling)	1S1E	Q2 / 2021	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Small Works High Risk Contract: No e-GP: No Covid-19 Response? No Comments: Euro 1,671,000.00

Works-XN-5	Village Environment Improvement Project in Xiuning County-Shangshan 3	3,282,000.00	OCB	Post (Sampling)	1S1E	Q2 / 2021	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Small Works High Risk Contract: No e-GP: No Covid-19 Response? No Comments: Euro 2,957,000.00
Works-XN-6	Village Environment Improvement Project in Xiuning County-Xikou	2,380,000.00	OCB	Post (Sampling)	1S1E	Q3 / 2021	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Small Works High Risk Contract: No e-GP: No Covid-19 Response? No Comments: Euro 2,144,000.00
Works-XN-7	Village Environment Improvement Project in	3,305,000.00	OCB	Post (Sampling)	1S1E	Q3 / 2021	Non-Consulting Services: No

	Xiuning County-Wucheng						Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Small Works High Risk Contract: No e-GP: No Covid-19 Response? No Comments: Euro 2,977,000.00
Works-YX-1	Sewage and Stormwater Sewer Upgrade Project in Yi County, and Zhang River Rehabilitation Project in Yi County	7,901,000.00	OCB	Post (Sampling)	1S1E	Q3 / 2020	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Small Works High Risk Contract: No e-GP: No Covid-19 Response? No Comments: Euro 6,692,000.00

Consulting Services							
Package Number	General Description	Estimated Value (in US\$)	Selection Method	Review	Type of Proposal	Advertisement Date (quarter/year)	Comments
Serv-HSC-1	Study on Xinan River Eco-Compensation Evaluation System	435,000.00	QCBS	Prior	BTP	Q4 / 2020	Non-Consulting Services: No Type: Firm Assignment: National

							Quality-Cost Ratio: 80:20 e-GP: No Covid-19 Response? No Comments: Euro 392,000.00
Serv-HSC-10	Construction Supervision Service - Xiuning County	578,000.00	QCBS	Prior	BTP	Q3 / 2020	Non-Consulting Services: No Type: Firm Assignment: National Quality-Cost Ratio: 80:20 e-GP: No Covid-19 Response? No Comments: Euro 521,000.00
Serv-HSC-12	Construction Supervision Service - She County	787,000.00	QCBS	Prior	STP	Q4 / 2020	Non-Consulting Services: No Type: Firm Assignment: National Quality-Cost Ratio: 80:20 e-GP: No Covid-19 Response? No Comments: Euro 709,000.00
Serv-HSC-14	Green Incentive Fund Feasibility Study	435,000.00	QCBS	Prior	BTP	Q1 / 2021	Non-Consulting Services: No Type: Firm Assignment: National Quality-Cost Ratio: 80:20 e-GP: No Covid-19 Response? No Comments: Euro 392,000.00
Serv-HSC-15	External Social and Resettlement	304,000.00	CQS	Prior	BTP	Q4 / 2020	Non-Consulting Services: No

	Monitoring						Type: Firm Assignment: National e-GP: No Covid-19 Response? No Comments: Euro 274,000.00
Serv-HSC-1 7	She County Household Pig Manure Management Study	174,000.00	CQS	Prior	BTP	Q2 / 2021	Non-Consulting Services: No Type: Firm Assignment: National e-GP: No Covid-19 Response? No Comments: Euro 157,000.00
Serv-HSC-1 8	Project Start-up Consultancy before Loan Implementation	56,000.00	Competitive	Prior		Q4 / 2020	Non-Consulting Services: No Type: Individual Assignment: National Expertise: Water e-GP: No Covid-19 Response? No Comments: Euro 55,000
Serv-HSC-1 9	Project Start-up Consultancy before Loan Implementation	56,000.00	Competitive	Prior		Q4 / 2020	Non-Consulting Services: No Type: Individual Assignment: National Expertise: Information Technology e-GP: No Covid-19 Response? No Comments: Euro 55,000
Serv-HSC-2	Pilot Scheme for Realizing the Value of Ecological Products in	123,000.00	CQS	Prior	BTP	Q4 / 2021	Non-Consulting Services: No Type: Firm

	Huangshan Municipality						Assignment: National e-GP: No Covid-19 Response? No Comments: Euro 105,000.00
Serv-HSC-20	Pine Forest Disease Prevention Project - Monitoring and prevention system 2 (Satellite remote sensing, drone aerial monitoring)	216,000.00	CQS	Post (Sampling)	BTP	Q4 / 2021	Non-Consulting Services: No Type: Firm Assignment: National e-GP: No Covid-19 Response? No Comments: Euro 183,000.00
Serv-HSC-21	Green Development Plan of Xin'an River Basin in Huangshan Municipality	24,000.00	DC	Prior	BTP	Q4 / 2021	Non-Consulting Services: No Type: Firm Assignment: National e-GP: No Covid-19 Response? No Comments: Euro 20,000.00
Serv-HSC-22	Research on Ecological and International Tourism Destination City Development Strategy and Path of Huangshan Municipality	1,400,000.00	CQS	Prior	BTP	Q4 / 2021	Non-Consulting Services: No Type: Firm Assignment: National e-GP: No Covid-19 Response? No Comments: Euro 1,200,000
Serv-HSC-3	Green Economic Development Strategic Study and Planning for Huangshan City	435,000.00	QCBS	Prior	BTP	Q4 / 2020	Non-Consulting Services: No Type: Firm Assignment: National Quality-Cost Ratio: 80:20

							e-GP: No Covid-19 Response? No Comments: Euro 392,000.00
Serv-HSC-4	Certification Study on Green Incentive Fund	435,000.00	QCBS	Prior	BTP	Q2 / 2021	Non-Consulting Services: No Type: Firm Assignment: National Quality-Cost Ratio: 80:20 e-GP: No Covid-19 Response? No Comments: Euro 392,000.00
Serv-HSC-5	Project Management Supporting Consulting Service	1,834,000.00	QCBS	Prior	FTP	Q3 / 2020	Non-Consulting Services: No Type: Firm Assignment: International Quality-Cost Ratio: 80:20 e-GP: No Covid-19 Response? No Comments: Euro 1,652,000.00
Serv-HSC-6	Huangshan Training for Capacity Strengthening	312,000.00	QCBS	Prior	BTP	Q3 / 2020	Non-Consulting Services: No Type: Firm Assignment: National Quality-Cost Ratio: 80:20 e-GP: No Covid-19 Response? No Comments: Euro 281,000.00312

C. List of Indicative Packages (Contracts) Required Under the Project

The following table lists goods, works, non-consulting and consulting services contracts for which procurement activity is expected to commence beyond the procurement plan duration and over the

life of the project (i.e., those expected beyond the current procurement plan duration).

Goods and Works						
Package Number	General Description	Estimated Value (in US\$)	Procurement Method	Review	Bidding Procedure	Comments
Works-HZ-2	Village Environment Improvement Project in Huizhou District	1,048,000.00	OCB	Post (Sampling)	1S1E	Non-Consulting Services: No Advertising Type: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Small Works e-GP: No Covid-19 Response? No Comments: Euro 944,000.00
Works-SX-4	Sewage and Stormwater Sewer Upgrade Project in She County-4	13,567,000.00	OCB	Post (Sampling)	1S1E	Non-Consulting Services: No Advertising Type: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Small Works e-GP: No Covid-19 Response? No Comments: Euro 11,492,000.00

Consulting Services						
Package Number	General Description	Estimated Value (in US\$)	Selection Method	Review	Type of Proposal	Comments
Serv-HSC-16	Project Experience Dissemination Program	435,000.00	QCBS	Prior	BTP	Non-Consulting Services: No Type: Firm Advertising: National Quality-Cost Ratio: 80:20

						Covid-19 Response? No Comments: Euro 392,000.00
--	--	--	--	--	--	--

D. List of Awarded and Completed Contracts

The following table lists the awarded and completed contracts for goods, works, non-consulting and consulting services.

Goods and Works					
Package Number	General Description	Contract Value	Date of ADB Approval of Contract Award	Date of Completion	Comments
None					

Consulting Services					
Package Number	General Description	Contract Value	Date of ADB Approval of Contract Award	Date of Completion	Comments
None					