

PROCUREMENT PLAN

Basic Data

Project Name: Emergency Assistance Project		
Project Number: 52174-001	Approval Number: 0582/9546	
Country: Bangladesh	Executing Agency: Bangladesh Rural Electrification Board, Department of Public Health Engineering, Local Government Engineering Department, Roads and Highways Department	
Project Procurement Classification: Category A	Implementing Agency: N/A	
Project Procurement Risk: High		
Project Financing Amount: US\$ 120,000,000 ADB Financing: US\$ 100,000,000 Cofinancing (ADB Administered): Non-ADB Financing: US\$ 20,000,000	Project Closing Date: 30 June 2021	
Date of First Procurement Plan: 6 July 2018	Date of this Procurement Plan: 29 October 2018, Version 2	
Procurement Plan Duration (in months): 18	Advance Contracting: Yes	e-GP: Yes

A. Methods, Review and Procurement Plan

Except as the Asian Development Bank (ADB) may otherwise agree, the following methods shall apply to procurement of goods, works, and consulting services.

Procurement of Goods and Works	
Method	Comments
Open Competitive Bidding (OCB) for Goods	First contract of each type of procurement shall be prior reviewed for each implementing agency unless otherwise indicated in the agreed procurement plan
Request For Quotation for Goods	First contract of each type of procurement shall be prior reviewed for each implementing agency unless otherwise indicated in the agreed procurement plan
Open Competitive Bidding (OCB) for Works	First contract of each type of procurement shall be prior reviewed for each implementing agency unless otherwise indicated in the agreed procurement plan
Request For Quotation for Works	First contract of each type of procurement shall be prior reviewed for each implementing agency unless otherwise indicated in the agreed procurement plan
Consulting Services	
Method	Comments
Quality- and Cost-Based Selection for Consulting Firm	Open Competitive Bidding, 80:20, STP, prior review
Competitive for Individual Consultant	ICS

B. Lists of Active Procurement Packages (Contracts)

The following table lists goods, works, and consulting services contracts for which the procurement activity is either ongoing or expected to commence within the procurement plan duration.

Goods and Works							
Package Number	General Description	Estimated Value (in US\$)	Procurement Method	Review	Bidding Procedure	Advertisement Date (quarter/year)	Comments
EAP/BREB/G1	Supply and installation of 200 nos. lightening	292,682.00	OCB	Prior	1S1E	Q3 / 2018	Advertising: National No. Of Contracts: 1

	arresters along the access roads from Palongkhali to Kutupalong camp, and all other camps.						Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Goods e-GP: No
EAP/BREB/G2A	Supply, installation and Operation & Maintenance of 2,000 Nos. Solar PV Powered LED Street Lights	1,445,783.00	OCB	Prior	1S1E	Q3 / 2018	Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Goods e-GP: No
EAP/BREB/G2B	Supply and installation of 2,000 nos. solar powered 20-watt LED street lights, in all camps	1,445,783.00	OCB	Post (Sampling)	1S1E	Q4 / 2018	Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Goods e-GP: No
EAP/BREB/G3A	Supply and distribution of 17,500 retained heat cookers to the displaced people at all camps: Group 1	170,731.00	OCB	Prior	1S1E	Q4 / 2018	Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Goods

							e-GP: No
EAP/BREB/ G3B	Supply and distribution of 17,500 retained heat cookers to the displaced people at all camps: Group 1	170,731.00	OCB	Post (Sampling)	1S1E	Q4 / 2018	Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Goods e-GP: No
EAP/BREB/ G4A	Supply and distribution of 17,500 retained heat cookers to the displaced people at all camps: Group 2	170,731.00	OCB	Post (Sampling)	1S1E	Q4 / 2018	Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Goods e-GP: No
EAP/BREB/ G4B	Supply and distribution of 17,500 retained heat cookers to the displaced people at all camps: Group 2	170,731.00	OCB	Post (Sampling)	1S1E	Q4 / 2018	Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Goods e-GP: No
EAP/BREB/ G5	Supply, Installation Testing commissioning	1,125,000.00	OCB	Prior	1S1E	Q3 / 2018	Advertising: National No. Of Contracts: 1

	of 50 nos. solar nano-grid for household electricity supply within the camp (150 household per cluster: to cater 7,500 HH) at Balukhali mega camp						Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Plant e-GP: No Comments: Purchaser's requirements and Specifications to be concurred by ADB. DD required
EAP/BREB/G6	Supply and Installation 2000 units of BREB street lights (including flood lights and photocell lights) inside the camps Balukhali, Leda and Noapara	365,853.00	OCB	Post (Sampling)	1S1E	Q3 / 2018	Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Goods e-GP: No
EAP/BREB/W1A	Design, Supply, Installation, Testing & Commissioning of 33/11kV, 10/14MVA Electrical Sub-station (Turn-key)	975,609.00	OCB	Prior	1S1E	Q3 / 2018	Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Plant e-GP: No Comments: Bidding Document: ADB-SBD for Plant
EAP/BREB/W1B	Augmentation of Cox's Bazaar Transmission Grid Network to strengthen 33/11KV Sub-Station (10/14MVA,	1,000,000.00	OCB	Prior	1S1E	Q4 / 2018	Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference

	Turn Key)						Applicable: No Advance Contracting: No Bidding Document: Small Works e-GP: No
EAP/BREB/W2	Design, Supply and Construction of 50 KM, 11 KV and Below Lines in the Camp Areas of Displaced Personnel and Other Areas at Ukhiya and Teknaf (Turnkey)	932,926.00	OCB	Prior	1S1E	Q3 / 2018	Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Plant e-GP: No
EAP/DPHE/G1	Supply of 7 no. Water Carriers for Emergency Water supply including operation and maintenance for 2 years in Cox's Bazar, Ukhiya and Teknaf	850,000.00	OCB	Prior	1S1E	Q3 / 2018	Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Goods e-GP: No
EAP/DPHE/G2	Supply and operation of waste management equipment/vehicle for two years for Camps in Ukhiya	1,000,000.00	OCB	Prior	1S1E	Q2 / 2019	Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Goods e-GP: No

EAP/DPHE/ G3	Supply and operation of waste management equipment/vehicle for two years for camps in Teknaf	1,000,000.00	OCB	Post (Sampling)	1S1E	Q3 / 2019	Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Goods e-GP: No
EAP/DPHE/ G4	Supply and operation of 4 no. drilling rigs	500,000.00	OCB	Post (Sampling)	1S1E	Q4 / 2018	Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Goods e-GP: No
EAP/DPHE/ W1	Construction and operation of mini piped water supply system with solar powered production well in camps and adjacent affected villages: Group1 (Camp 5)	926,000.00	OCB	Prior	1S1E	Q3 / 2018	Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Small Works e-GP: No
EAP/DPHE/ W10	Construction and operation of Integrated waste management and resource recovery facility with collection	600,000.00	OCB	Post (Sampling)	1S1E	Q3 / 2019	Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference

	system at Shamlapur, Teknaf						Applicable: No Advance Contracting: No Bidding Document: Others e-GP: Yes Comments: Bidding Document: e-GP works
EAP/DPHE/W11	Construction of Surface Water Treatment Plant for supporting water supply at Cox's Bazar city and surrounding areas	3,920,000.00	OCB	Prior	1S1E	Q4 / 2019	Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Others e-GP: Yes Comments: Bidding Document: e-GP works. DD required
EAP/DPHE/W12A	Construction of pipe water systems including surface water treatment plants for the camps in Nayapara, Teknaf	8,000,000.00	OCB	Prior	1S1E	Q2 / 2019	Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Small Works e-GP: No
EAP/DPHE/W12B	Construction of pipe water systems for the camps in Unchiprang/ Shamlapur, Teknaf	4,500,000.00	OCB	Post (Sampling)	1S1E	Q2 / 2019	Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document:

							Small Works e-GP: No
EAP/DPHE/ W13	Construction of Community Bathing Facilities for women, Group -1	260,000.00	OCB	Prior	1S1E	Q3 / 2018	Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Small Works e-GP: No Comments: Prototype Design available
EAP/DPHE/ W14	Construction of Community Bathing Facilities for women, Group -2	260,000.00	OCB	Post (Sampling)	1S1E	Q4 / 2018	Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Others e-GP: Yes Comments: e-GP works. Employer's requirements, Specifications, Drawings (if any) to be concurred by ADB
EAP/DPHE/ W15	Construction of Community Bathing Facilities for women, Group -3	260,000.00	OCB	Post (Sampling)	1S1E	Q1 / 2019	Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Others e-GP: Yes

EAP/DPHE/ W16	Construction of Community Bathing Facilities for women, Group -4	260,000.00	OCB	Post (Sampling)	1S1E	Q1 / 2019	Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Others e-GP: Yes
EAP/DPHE/ W17	Construction of Community Bathing Facilities for women, Group -5	260,000.00	OCB	Post (Sampling)	1S1E	Q2 / 2019	Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Others e-GP: Yes
EAP/DPHE/ W18	Construction of piped water supply with surface water reservoirs, treatment plant and other and associated facilities at Ukhiya	5,730,000.00	OCB	Post (Sampling)	1S1E	Q1 / 2019	Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Small Works e-GP: No
EAP/DPHE/ W2	Construction and operation of mini piped water supply system with solar powered	1,016,000.00	OCB	Post (Sampling)	1S1E	Q4 / 2018	Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No

	production tube well in camps and adjacent affected villages: Group 2 (Camp 8W)						Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Others e-GP: Yes
EAP/DPHE/W3	Construction and operation of mini piped water supply system with solar powered production well in camps and adjacent affected villages: Group 3 (Camp 17)	1,225,000.00	OCB	Post (Sampling)	1S1E	Q4 / 2018	Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Others e-GP: Yes
EAP/DPHE/W4	Construction and operation of mini piped water supply system with solar powered production well in camps and adjacent affected villages: Group 4 (Camp 2)	890,000.00	OCB	Post (Sampling)	1S1E	Q1 / 2019	Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Others e-GP: Yes
EAP/DPHE/W5	Construction and operation of mini piped water supply system with solar powered production well in camps and adjacent affected villages: Group 5 (KRC and Camp 3)	1,228,000.00	OCB	Post (Sampling)	1S1E	Q1 / 2019	Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Others e-GP: Yes

EAP/DPHE/ W6	Construction and operation of mini piped water supply system with solar powered production well in camps and adjacent affected villages: Group 6 (Camp 4)	653,000.00	OCB	Post (Sampling)	1S1E	Q1 / 2019	Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Others e-GP: Yes
EAP/DPHE/ W7	Construction and operation of mini piped water supply system with solar powered production well in camps and adjacent affected villages: Group 7 (Camp 11)	1,168,000.00	OCB	Post (Sampling)	1S1E	Q1 / 2019	Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Others e-GP: Yes
EAP/DPHE/ W8	Construction and operation of mini piped water supply system with solar powered production well in camps and adjacent affected villages: Group 8 (Camp 13)	1,590,000.00	OCB	Post (Sampling)	1S1E	Q1 / 2019	Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Others e-GP: Yes Comments: Bidding Document: e-GP works
EAP/DPHE/ W9A	Construction and operation of 2 Integrated waste	1,000,000.00	OCB	Post (Sampling)	1S1E	Q2 / 2019	Advertising: National No. Of Contracts: 1 Prequalification of

	management and resource recovery facilities with collection system at the outskirts of Kutupalong Balukhali Megacamp, Ukhiya Group-1						Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Others e-GP: Yes Comments: Bidding Document: e-GP works
EAP/DPHE/W9B	Construction and operation of 2 Integrated waste management and resource recovery facilities with collection system at the outskirts of Kutupalong Balukhali Megacamp, Ukhiya Group-2	1,000,000.00	OCB	Post (Sampling)	1S1E	Q3 / 2019	Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Others e-GP: Yes Comments: Bidding Document: e-GP works
EAP/LGED/OCB-N/W10	Hill Slope Protection Works inside the Kutupalong Balukhali Mega Camp, Ukhiya Group -1	1,000,000.00	OCB	Prior	1S2E	Q3 / 2018	Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Others e-GP: Yes Comments: Bidding Document: e-GP works
EAP/LGED/OCB-N/W11	Hill Slope Protection Works inside the Kutupalong Balukhali Inside Mega Camp Ukhiya Group -2	1,000,000.00	OCB	Post (Sampling)	1S2E	Q4 / 2018	Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No

							Advance Contracting: No Bidding Document: Others e-GP: Yes Comments: Bidding Document: e-GP works
EAP/LGED/OCB-N/W12	Hill Slope Protection Works inside the Kutupalong Balukhali Inside Mega Camp Ukhiya Group -3	1,000,000.00	OCB	Post (Sampling)	1S2E	Q4 / 2018	Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Others e-GP: Yes Comments: Bidding Document: e-GP works
EAP/LGED/OCB-N/W13	Hill Slope Protection Works inside the Kutupalong Inside Mega Camp Ukhiya Group -4	1,000,000.00	OCB	Post (Sampling)	1S2E	Q4 / 2018	Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Others e-GP: Yes Comments: Bidding Document: e-GP works
EAP/LGED/OCB-N/W14	Hill Slope Protection Inside Mega Camp Ukhiya Group -5	1,000,000.00	OCB	Post (Sampling)	1S2E	Q4 / 2018	Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No

							Bidding Document: Others e-GP: Yes Comments: Bidding Document: e-GP works
EAP/LGED/ OCB-N/W15	Hill Slope Protection Works inside the Kutupalong Balukhali Mega Camp, Ukhiya Group -6	1,000,000.00	OCB	Post (Sampling)	1S2E	Q4 / 2018	Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Others e-GP: Yes Comments: Bidding Document: e-GP works
EAP/LGED/ OCB-N/W16	Hill Slope Protection Works inside the Kutupalong Balukhali Inside Mega Camp Ukhiya Group -7	1,000,000.00	OCB	Post (Sampling)	1S2E	Q4 / 2018	Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Others e-GP: Yes Comments: Bidding Document: e-GP works
EAP/LGED/ OCB-N/W17	Hill Slope Protection Works inside the Kutupalong Balukhali Inside Mega Camp Ukhiya Group -8	1,000,000.00	OCB	Post (Sampling)	1S2E	Q4 / 2018	Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Others e-GP: Yes

							Comments: Bidding Document: e-GP works
EAP/LGED/OCB-N/W18	Hill Slope Protection Works inside the Kutupalong Inside Mega Camp Ukhiya Group -9	1,000,000.00	OCB	Post (Sampling)	1S2E	Q4 / 2018	Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Others e-GP: Yes Comments: Bidding Document: e-GP works
EAP/LGED/OCB-N/W19	Construction of Semi-Permanent Food Distribution Centers and loading /unloading yard in Ukhiya and Teknaf	480,000.00	OCB	Prior	1S2E	Q3 / 2018	Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Others e-GP: Yes Comments: Bidding Document: e-GP works
EAP/LGED/OCB-N/W1A	Construction of 7.5 km Internal Roads and Stairs with Drainage Facilities Inside the camps in Ukhiya, Group 1	895,000.00	OCB	Prior	1S2E	Q3 / 2018	Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Others e-GP: Yes Comments: Bidding Document: e-GP works

EAP/LGED/ OCB-N/W1 B	Construction of 7.5 km Internal Roads and Stairs with Drainage Facilities Inside the camps. in Ukhiya, Group 2	895,000.00	OCB	Post (Sampling)	1S2E	Q4 / 2018	Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Others e-GP: Yes Comments: Bidding Document: e-GP works
EAP/LGED/ OCB-N/W20	Construction of Storm Water Drainage Network inside camps and evacuating water outside camps, 2 groups in Ukhiya	1,200,000.00	OCB	Prior	1S2E	Q4 / 2018	Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Others e-GP: Yes Comments: Bidding Document: e-GP works
EAP/LGED/ OCB-N/W21	Construction of Storm Water Drainage Network inside camps and evacuating water outside camps: 1 group in Teknaf	950,000.00	OCB	Post (Sampling)	1S2E	Q4 / 2018	Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Others e-GP: Yes Comments: Bidding Document: e-GP works
EAP/LGED/	Construction of	895,000.00	OCB	Post	1S2E	Q4 / 2018	Advertising: National

OCB-N/W2 A	7.5 km Internal Roads and Stairs with Drainage Facilities Inside the camps. in Ukhiya -Group 3			(Sampling)			No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Others e-GP: Yes Comments: Bidding Document: e-GP works
EAP/LGED/OCB-N/W2 B	Construction of 7.5 km Internal Roads and Stairs with Drainage Facilities Inside the camps in Teknaf – Group 4	895,000.00	OCB	Post (Sampling)	1S2E	Q4 / 2018	Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Others e-GP: Yes Comments: Bidding Document: e-GP works
EAP/LGED/OCB-N/W3	Improvement of 1.5 km existing Folia Para road connecting Highway to U-B Road Ukhiya+ Upgradation of 5.5 km existing N.I. Chowdhury Road Connecting Marine Drive to U-B road.	1,691,000.00	OCB	Prior	1S2E	Q3 / 2018	Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Others e-GP: Yes Comments: Bidding Document: e-GP works
EAP/LGED/OCB-N/W4 A	Upgradation of existing N.I. Chowdhury Road Connecting Marine Drive to	1,841,000.00	OCB	Post (Sampling)	1S2E	Q4 / 2018	Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No

	U-B road, including construction of Bridge/ culverts at Ukhiya (Group 1: 4.5 km within Ch 0+000 km to 10+000 km)						Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Others e-GP: Yes Comments: Bidding Document: e-GP works
EAP/LGED/OCB-N/W4 B	Upgradation of existing N.I. Chowdhury Road Connecting Marin Drive to U-B road, including construction of Bridge/ culverts at Ukhiya (Group 2: 9.6 km within Ch. 10+000 km to 19+600 km)	3,000,000.00	OCB	Post (Sampling)	1S2E	Q4 / 2018	Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Others e-GP: Yes Comments: Bidding Document: e-GP works
EAP/LGED/OCB-N/W5	Upgradation of existing 8.8 km link road connecting Cox' s Bazar-Teknaf and Marine Drive Highways, Ukhiya	3,015,800.00	OCB	Post (Sampling)	1S2E	Q4 / 2018	Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Others e-GP: Yes Comments: Bidding Document: e-GP works
EAP/LGED/OCB-N/W6	Construction of 4 nos. school cum cyclone shelter for affected people, 3 story LGED Prototype, in Ukhiya	2,389,500.00	OCB	Post (Sampling)	1S2E	Q3 / 2018	Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No

							Advance Contracting: No Bidding Document: Others e-GP: Yes Comments: Bidding Document: e-GP works
EAP/LGED/OCB-N/W8	Construction of 3 nos. school cum cyclone shelter for affected people, 3 story LGED Prototype, in Ukhiya	1,792,100.00	OCB	Prior	1S1E	Q3 / 2018	Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Others e-GP: Yes Comments: Bidding Document: e-GP works
EAP/LGED/OCB-N/W9	Construction of 3 nos. School cum cyclone shelter for affected people, 3 story LGED Prototype, in Teknaf	1,792,100.00	OCB	Prior	1S2E	Q3 / 2018	Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Others e-GP: Yes Comments: Bidding Document: e-GP works
EAP/RHD/W1	Rehabilitation of National Highway from Link Road (Cox' s Bazar) (Chainage 381+494) to Ukhia (Chainage-406+494)	12,700,000.00	OCB	Prior	1S1E	Q3 / 2018	Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document:

							Large Works e-GP: No
EAP/RHD/ W2	Rehabilitation of National Highway from Ukhia (Chainage 406+494) to Unchiprang (Chainage-431+494)	16,050,000.00	OCB	Prior	1S1E	Q3 / 2018	Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Large Works e-GP: No Comments: ADB-SBD Large Works

Consulting Services							
Package Number	General Description	Estimated Value (in US\$)	Selection Method	Review	Type of Proposal	Advertisement Date (quarter/year)	Comments
EAP/BREB/ CON/1	Environmental and social safeguard implementation support consultant	25,000.00	Competitive	Prior		Q3 / 2018	Type: Individual Assignment: National Expertise: Environmental and social safeguard Advance Contracting: Yes e-GP: No
EAP/DPHE/ CON/1	Design, Monitoring and Supervision consulting services of DPHE component, Cox's Bazar	1,300,000.00	QCBS	Prior	STP	Q3 / 2018	Type: Firm Assignment: National Quality-Cost Ratio: 80:20 Advance Contracting: Yes e-GP: No
EAP/LGED/ CON/1	Design, Monitoring and Supervision consulting services through ICT for LGED component, Cox's Bazar	836,000.00	QCBS	Prior	STP	Q3 / 2018	Type: Firm Assignment: National Quality-Cost Ratio: 80:20 Advance Contracting:

							Yes e-GP: No
EAP/RHD/ CON/1	Design, Monitoring and supervision consulting services for RHD component , Cox's baza	785,000.00	QCBS	Prior	STP	Q3 / 2018	Type: Firm Assignment: National Quality-Cost Ratio: 80:20 Advance Contracting: Yes e-GP: No

C. List of Indicative Packages (Contracts) Required Under the Project

The following table lists goods, works, and consulting services contracts for which procurement activity is expected to commence beyond the procurement plan duration and over the life of the project (i.e., those expected beyond the current procurement plan duration).

Goods and Works						
Package Number	General Description	Estimated Value (in US\$)	Procurement Method	Review	Bidding Procedure	Comments
None						

Consulting Services						
Package Number	General Description	Estimated Value (in US\$)	Selection Method	Review	Type of Proposal	Comments
None						

D. List of Awarded and Completed Contracts

The following table lists the awarded and completed contracts for goods, works and consulting services.

Goods and Works					
Package Number	General Description	Contract Value	Date of ADB Approval of Contract Award	Date of Completion	Comments
None					

Consulting Services					
Package Number	General Description	Contract Value	Date of ADB Approval of Contract Award	Date of Completion	Comments
None					