

**PROCUREMENT PLAN
Basic Data**

Project Name: Building Financial Resilience and Stability to Reinvalidate Growth	
Project Number: 53317-001	Approval Number:
Country: Regional	Executing Agency: Asian Development Bank
Project Financing Amount: US\$1,300,000	Implementing Agency: Economic Research and Regional Cooperation Department
ADB Financing: US\$ 100,000	Project Closing Date: 30 September 2023
Cofinancing (ADB Administered): US\$1,200,000	
Date of First Procurement Plan: January 2021	Date of this Procurement Plan: 20 November 2020

A. Methods, Thresholds, Review and 18-Month Procurement Plan

1. Goods and Works Contracts Estimated to Cost Less than \$1 Million and Consulting Services Contracts Less than \$100,000 (Smaller Value Contracts)

The following table lists smaller-value goods, works, and consulting services contracts for which the activity is either ongoing or expected to commence within the next 18 months.

Goods and Works							
General Description	Estimated Value	Number of Contracts	Procurement Method	Review (Prior/Post)	Bidding Procedure	Advertisement Date	Comments
Includes ICT-related equipment and/or supplies and econometric or statistical programs/software.	US\$5,000	1	Shopping	Prior	Shopping	Q1 / 2021	

Consulting Services							
General Description	Estimated Value	Number of Contracts	Recruitment Method	Review (Prior/Post)	Advertisement Date	Type of Proposal	Comments
International consultants	\$776,000	10	ICS	Prior	Q4 / 2020 Q1 / 2021 Q3 / 2021		Includes 7 economists/ financial sector specialists, 1 economist/data scientist, economic editor and manuscript editor
National consultants	\$254,800	4	ICS	Prior	Q4 / 2020 Q1 / 2021 Q1 / 2022 Q1 / 2023		Includes research analysts and desktop publishing specialist/graphic designer/layout artist. Number of

							contracts - to be determined during project implementation
Resource persons	\$107,000	36		Prior	Q4 / 2021 Q3 / 2022 Q2 / 2023		Resource persons will be engaged for short periods during training or seminars