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PROCUREMENT PLAN 
 

Project Information 
Country Papua New Guinea 
Name of Borrower The Independent State of Papua New Guinea 
Project Name Lae Port Development Project 
Loan or TA Reference To be determined (tbd) 
Date of Effectiveness tbd 
Amount US$ (total from all financiers): $119,839,000.00 
Of which Committed, US$ tbd 
Executing Agency The Independent Public Business Corporation 
Approval Date of Original Procurement Plan 23 November 2007 
Approval of Most Recent Procurement Plan 23 November 2007 
Publication for Local Advertisement1 First Quarter 2008 
Period Covered by this Plan 18 months after approval of this plan 

 
Procurement Thresholds, Goods and Related Services, Works, and Supply and Installation 

Procurement Method To Be Used Above 
ICB Works > $3 million  
ICB Goods > $500,000 
NCB Works > $100,000, ≤ $3,000,000 
NCB Goods > $100,000, ≤ $500,000 
Shopping Works ≤ $100,000 
Shopping Goods ≤ $100,000 
Exceptional Methods  

ICB = international competitive bidding, NCB = national competitive bidding. 
 

Procurement Thresholds, Consultants’ Services 
Procurement Method To Be Used Above (Value $) 
Quality- and Cost-Based Selection (QCBS) $600,000 
Consultants’ Qualifications Selection (CQS) Less than $200,000 
Least-Cost Selection (LCS) Not applicable 
Exceptional Methods  
Single-source selection, selection of individual 
consultants. 

  

 
List of Contract Packages and Consulting Services  

 
Contract Description 

Estimated 
Cost 

($ million) 
Procurement 

Methoda 

Expected 
Date of 

Advertisement 

Prior 
Review 

(Y/N) Comments 
A. Civil Works       
1. Civil Works Financed with 

ADB Loans 
     

a. Dredging, land reclamation, and 
wharf and terminal construction 

106.930 
 

ICB with 
prequalification 

October 2007 
 

Yes 
 

 

b.  Construction of 482 houses   1.530 NCB October 2007 Yes  
2. Civil Works Financed by JFPR      
a. School expansion 0.382 NCB   October 2007 Yes  
b. Expansion of Malahang Clinic    0.034 Shopping      No  
c. Sport area 0.031 Shopping  No  
d. Market roofing 0.062 Shopping  No  
e. Community center 0.093 Shopping  No  
B. Consulting Services       

                                                 
1 General procurement notice, invitations to pre-qualify and to bid, calls for expressions of interest. 
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Contract Description 

Estimated 
Cost 

($ million) 
Procurement 

Methoda 

Expected 
Date of 

Advertisement 

Prior 
Review 

(Y/N) Comments 
1. Consulting Services Financed with ADB Loans 
a. Construction supervision and 

environmental monitoring 
 

6.000 
 

QCBS 
 
  October 2007 

 
 

ADB selection 

b. Individual consultants in port 
engineering, contract 
management,  financial 
management, socioeconomic 
monitoring, and resettlement 

2.940 ICS   ADB selection 
Diverse 
expertise 
required  

c. Construction supervision for 
housing construction 

0.500 QCBS  Yes ADB selection 

2. Consulting Services Financed by JFPR 
a. Construction supervision for 

expansion of schools and health 
clinic 

0.010 SSS  No Small value 

b. Construction supervision for 
community infrastructure 

0.005 SSS  No Small value 

c. Agricultural services for Labu 
people 

0.093          SSS   Small value 

d. Fish culture for Labu people 0.190 ICS   ADB selection 
Individuals 
have technical 
know-how 

e. Micro-credit finance program 0.052 SSS   Wau Microbank 
Limited is the 
only such bank 
in Lae 

f. Skills training for women     0.056 SSS   Small value 
g. Vocational training for men     0.031 SSS   Small value 
h. Monitoring     0.150 CQS    
3. Consulting Services Financed by HIV/AIDS Cooperation Fund 
a. HIV/AIDS prevention     0.750 SSS   ADB selection. 

Lae Chamber 
of Commerce is 
capable of 
implementation  

ADB = Asian Development Bank, CQS = consultants’ qualifications selection, HIV/AIDS = human immunodeficiency 
virus/acquired immune deficiency syndrome, ICB = international competitive bidding, ICS = individual consultant 
selection, JFPR = Japan Fund for Poverty Reduction, NCB = national competitive bidding, QCBS = quality- and cost-
based selection, SSS = single source selection. 
a For ICB contracts, three copies of the invitation to bid and the prequalification and bidding documents should be 

submitted to the Asian Development Bank (ADB) for approval 21 days before the proposed date for the issuing of 
the bidding documents. The bid evaluation report and the proposal for contract award should be submitted to ADB 
for review and approval 30 days before the expiration of the bid validity. Domestic preference will apply to ICB 
contracts only.  

Source: Asian Development Bank estimates. 
  




