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1. Pursuant to paragraph 3 subpara. 2(12) of the Arrangement Letter dated 24 May 2000
establishing the Japan Fund for Poverty Reduction (JFPR), we are pleased to submit herewith a
progress report on the implementation of JFPR for the period 01 July to 31 December 2007.

GOJ Contributions

2. The total contribution from the Government of Japan (GOJ) as of 30 June 2007
remained at $360.4 million. The last contribution made to the Fund was on 24 March 2006, in
the amount of $15,479,614.78 (¥ 1,824,350,000.00) [Attachment (i)].

GOJ Approvals: Net Uncommitted Balance

3. Nine (9) projects totaling $16.7 million were approved by GOJ during the second
semester of 2007 bringing GOJ's 2007 total approvals to 13 projects worth $22.8 million
[Attachment (ii)]. ADB, on the other hand, approved six (6) projects with a total amount of $11.0
million, bringing ADB's total approvals to 13 projects worth 22.0 million." As of the end of
December 2007, a total of 107 grant proposals (with a total amount of $274.5 million) had been
approved by the Government of Japan. Of these, 103 grant proposals (with a total amount of
$266.3 million) had been approved by ADB.

4, Based on the statement on the “Status of Grant” prepared by the Controller's
Department [Attachment (iii)], the “uncommitted balance available for new commitments” as of
31 December 2007 was $159.8 million. This takes into account the total amount of effective
grants (i.e., grants whose Letters of Agreement had been signed), as well as grants that had
been approved by ADB but that were not yet effective, and the five (5) projects that have been
cancelled so far? This also takes into account income from investments as well as
administrative expenses. Deducting from this amount the grant that has been approved by GOJ
which is awaiting ADB approval ($8.2 million), the net uncommitted balance is $151.6 million.

5. As of 31 December 2007, four (4) proposals were still awaiting GOJ approval. An
indicative pipeline of over 30 projects shows continued strong interest of Regional Departments
in JFPR.

! The variance between amounts of GOJ and ADB approvals has to do with the lag from the time the proposals are approved by
GOJ, up to the time they are approved by ADB. The 13 projects approved by GOJ in 2007 are not entirely the same projects as the
ones approved by ADB.

2 The five cancelled projects are 9086-AZE, 9075-AZE, 9084-INO, 9090-PAK and 9031-PAK. Grant amounts for projects that were
cancelled after effectiveness have been added back to the total uncommitted balance.
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6. The number of projects approved by GOJ in 2007 exceeds the total for 2006 at 13
versus 11 projects. The total amount for 2007, however, is eclipsed by the total grant amount for
2006 due to the approval in 2006 of two AFG projects which were worth a total of $38 million.
One AFG project that had originally been scheduled for submission in 2007 (Small Hydropower
Project worth about $20 million) slipped to 2008.

LOA Signing

7. Out of the 103 projects that had been approved by ADB as of 31 December 2007,
ninety-eight (98) have become effective, i.e., their Letters of Agreement (LOA) have been



signed. Five of these LOA-signing activities are featured in Attachment (vii) - ADB Today
Announcements.

Disbursement

8. Total project disbursement during the second half of 2007 amounted to $19.6 million,
compared to $13.4 million for the same period during the previous year (Jul-Dec 06) $13.3
million over the immediate preceding semester (Jan-Jun 2007), for a 46% and 47% increase,
respectively. 2007 disbursements ($32.9 million) increased by 34% over the disbursements for
2006 of $24.5 million. This brought total project disbursements to $117.4 million (Fig. 7).

9. The projects which registered the highest disbursement in 2007 were JFPR 9037-AFG:
Emergency Road rehabilitation Project which disbursed $7 million; JFPR 9097-AFG: North-
South Corridor Project - $3 million; and JFPR 9067-PAK: Immediate Supply to Poor and
Vulnerable Households in Inaccessible Areas - $2 million.

Figure 7: JFPR Disbursement
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Completed and Cancelled Projects

10. As of 31 December 2007, of the 98 projects that had become effective since year 2000,
four (4) were completed in 2004, five (5) in 2005, seven (7) in 2006, and seventeen (17) in
2007. Out of these 33 completed projects, ten (10) have submitted Implementation Completion
Memoranda (ICM), while the rest are under preparation. The ICMs will be used as input for
monographs that will be published by OCO in 2008 to highlight best practices and lessons
learned.

11. Three projects were cancelled in 2007. These were JFPR 9031-PAK: Mobilizing the
Poor for Better Access to Health; JFPR 9090-PAK: Iron and Folic Acid Fortification in Small-
Scale Milling to Improve the Lives of the Poor, Especially Women; and 9086-AZE: Affordable
Services and Water Conservation for the Poor. The cancellations stemmed from the apparent



lack of interest on the part of the central governments to pursue the projects. The LOA of the
AZE project was never signed.

Monitoring and Evaluation

12. The evaluation of JFPR was completed during the second semester of 2007. The final
report was submitted to the Board on 20 September and simultaneously released in the ADB
website(http://www.adb.org/Documents/SES/REG/SES-REG-2007-10/SES-REG-2007-10.asp).
The report, which was part of a special evaluation study by the Operations Evaluation
Department of ADB on the three grant funds administered by ADB’s Office of Cofinancing
Operations, evaluated the extent to which the Fund has met its objectives, analyzed issues and
constraints, and made recommendations and suggestions to assist in future implementation.
According to the report, “[O]verall, the Fund was rated relevant, effective, efficient, and
sustainable following the criteria used to evaluate public sector operations.”

13. A summary of the key findings and recommendations are attached (Attachment vi).

Outreach and Visibility

14. OCO continues to promote JFPR visibility both within and outside ADB by ensuring
media coverage of grant signing activities in the field. These events are attended by Japanese
embassy officials, Government officials, as well as the ADB Country Director and Resident
Mission staff. These and other important JFPR project milestones are usually featured in ADB
Today. The JFPR Website continues to be an important venue for disseminating information on
JFPR.

15. Two JFPR Series Meetings were held during the second half of 2007: "Strengthening
HIV/AIDS Programs -- Lessons Learned from JFPR 9006-REG (Community Action for
Preventing HIV/AIDS): Myths, and Challenges" and "Lessons from Mongolia: Empowering
Disabled and Improving Ger (Tent) Areas." The dissemination meeting on JFPR 9006-REG
which was organized together with the Community of Practice (CoP) on Health, headed by Lead
Health Specialist Jacques Jeugmans, was held on 20 July. In both meetings, the Government of
Japan was represented by ED Masaki Omura and his staff from BOD-Japan. Werner Liepach
opened the meetings, while JFPR Coordinator Megumi Araki acted as Master of Ceremonies
and Open Forum Facilitator.

16. Messrs. Vincent de Wit, Principal Health
oRR Serer Specialist and Project Officer and Mr. Peter
Strengthening HIV/AIDS Programs - Lessons Godwin, Project Advisor presented the results
in Community Action for Preventing and lessons learned from the project. The
EL“;/IQ'E;E;_SMW‘S' AL 4 meeting was attended by ADB staff, as well as

guests from WHO, USAID, and external
consultants. Arjun Thapan, Director General-
SERD was represented by former Deputy
Director General Kuniki Nakamori.

ADB

ERD Conference Room 7217/8N
20 July 2007

srieilics Asian Development Bank
17. On the other hand, the dissemination meeting on JFPRs 9014
and 9015-MON was held on 27 November 2007. The presentation
was made by Country Director Adrian Ruthenberg and Project Officer JPFR Series X
Bayasgalan Bavuusuuren. Mr. Barry Hitchcock, Director, EARG, [ttt

: , Empowering the Disabled
represented EARD Director General Satish Rao. andp?r:vprcl:\]r?ng ger' :

(Tent) Areas B e
OCO Conference Room 76535 -

27 nber 2007

S b HAAI -

ADB Asian Development Bank




18. Attachment (vii) shows the ADB Today Announcements for July to December 2007,
while Attachment (viii) shows a compilation of photos representing some key events and
activities from that period.



GOJ Contributions for JFPR

Attachment (i)

Date of Contribution

Local Currency (Yen)

US Dollar

24-May-00 10,000,000,000.00 92,648,353.18
22-Mar-02 7,900,000,000.00 61,065,161.94
08-Mar-02 90,000,000.00
24-Mar-03 7,080,000,000.00 59,850,374.06
30-Mar-04 2,584,692,000.00 23,307,561.21
17-Mar-05 1,876,820,000.00 18,012,572.58
24-Mar-06 1,824,350,000.00 15,479,614.78

Total 360,363,637.75




List of Projects Approved by GOJ in 2007

JFPR
DMC [ Grant No. Project Name Division | GOJ Approval Officer Sector A?EJoSu$nt
million)
Building Community Capacity for Poverty AKM Mahfuzuddin
CAM 9114 |Reduction Initiatives in the Tonle Sap Basin SEAE 07-Sep-07 Ahmed Multisector 1.50
Improving Access to Quality Basic Education
KGZ 9108 |[for Children with Special Needs KYRM 11-Apr-07 Asel Chyngysheva [Education 1.00
Enhancing Institutional Capacity of Local
Government Agencies and Lao Women's
Union for Sustainable Poverty Reduction in Agriculture and Natural
LAO 9107 [Northern Lao PDR SEAE 29-Jan-07 Manoshi Mitra  [Resources 0.53
Alternative Livelihoods for Upland Ethnic Sisavanh Agriculture and Natural
LAO Groups in Houaphanh Province LRM 02-Nov-07 Phanouvong Resources 1.82
Access to Health Services for Disadvantaged Health, Nutrition, and
MON 9115 |Groups in Ulaanbaatar EASS 02-Nov-07 Claude Bodart [Social Protection 2.00
Community-Based Heating Supply in Rural
MON 9109 |Remote Areas EAEN 11-Apr-07 Teruhisa Oi Energy 2.00
Strengthening Decentralized Support for
Vulnerable and Conflict-Affected Families and Health, Nutrition, and
NEP 9110 [Children SANS 24-Jul-07 Axel Weber Social Protection 2.00
PNG 9113 |Lae Port Livelihood and Social Improvement PAHQ 02-Nov-07 Cai Li Multisector 1.50
Improvement of Rural Access Roads and Transport and
SRI Livelihood Development for the Poor SLRM 02-Nov-07 KM Tilakaratne |Communication 2.00
Sustainable Access for Isolated Rural Transport and
TAJ 9111 [Communities CWID 24-Jul-07 Hee Young Hong [Communication 2.00
Thanh Hoa Province Small Scale
Infrastructure Investments and Services in
VIE 9112 [Urban and Peri-Urban Areas SEID 24-Jul-07 Jeanne Everett [Multisector 2.00
Community-Based Early Childhood Care and Health, Nutrition, and
VIE Development SESS 07-Sep-07 Barbara Lochmann |Social Protection 1.90
Livelihood Improvement of Vulnerable Ethnic
Minority Communities Affected by Hydropower
Projects in Vu Gia River Basin, Quang Nam Health, Nutrition, and
VIE Province, Viet Nam SEID 11-Apr-07 Pradeep Perera [Social Protection 2.50
Total 22.75

(1) wawyoeny



Attachment (jii)
ASIAN DEVELOPMENT BANK
ADMINISTRATOR FOR JAPAN FUND FOR POVERTY REDUCTION (JFPR)
FROM THE GOVERNMENT OF JAPAN

STATUS OF GRANT
as of 31 December 2007
(Amounts in US dollar)

360,363,637.75 ¥
61,186,715.40
352,923.74
(38,012.12)

421,865,264.77

TOTAL CONTRIBUTION

INCOME FROM INVESTMENTS
INTEREST EARNED ON BANK ACCOUNT
OTHER INCOME/(LOSSES)

TOTAL AMOUNT AVAILABLE
EXPENSES

Project Expenditures

Administrative Expense:
Salaries & Benefits
Staff Consultants
Business Trave

(117,419,462.93)

(255,000.00)
(1,715,003.88)
(1,062,310.43)

Other Contractual Services (33,695.41)
Other Administrative Expense! (6,804.58)
External Auditor's Fiscal Service! (8,000.00)
Representation - Headquarters (50.91) (3,080,865.21)

Financial expense: (5,966.74) (120,506,294.88)
CONTRIBUTIONS AND REVENUE IN EXCESS OF EXPENSES 301,358,969.89
TRANSLATION ADJUSTMENTS (499,560.84)
NET ASSETS AFTER TRANSLATION ADJUSTMENTS 300,859,409.05
Less: Outstanding Commitments (132,011,906.97)
UNCOMMITTED BALANCE 168,847,502.08
Less: TAs Approved But Not Yet Effective
9110/NEP: Strengthening Decentralized Support for Vulnerable

and Conflict-Affected Families and Children (2,000,000.00)
9112/VIE: Thanh Hoa Province Small Scale Infrastructure
Investments and Services in Urban and Peri-Urban Areas (2,000,000.00)
9113/PNG: Lae Port Livelihood and Social Improvement Projec (1,500,000.00)
9114/CAM: Building Community Capacity for Poverty Reductior
Initiatives in the Tonle Sap Basin (1,500,000.00)
9115/MON: Access to Health Services for Disadvantaged
Groups (2,000,000.00) (9,000,000.00)
UNCOMMITTED BALANCE AVAILABLE FOR NEW COMMITMENTS 159,847,502.08
@ Represents the US dollar equivalent of contributions committed.
” Represented by:

Cash in bank 309,197.78

Investments 291,660,429.83

Accrued interest 319,643.77

Advances 8,793,701.52

Interfund receivable 0.00

301,082,972.90

Less: Interfund payable 119,228.77

Accrued expenses 66,328.08
Suspense accounts 38,007.00 223,563.85

300,859,409.05




JFPR DISBURSEMENTS 2001-2007

2007 2006 2005 2004 2001-2003
JEPR NO A A?c?val LOA Signing  Closing % Time Grant Approved Amount % Amount % Amount % Amount % Amount %
' pgme Date Date Elapsed?® PP Disbursed Disbursed Disbursed  Disbursed  Disbursed Disbursed Disbursed Disbursed Disbursed Disbursed
Afghanistan
9019" 10-Sep-02 11-Oct-02 31-Oct-05  100.00 4,000,000.00 3,881,408.25 97.04 3,881,408.25 97.04 3,514,704.86 87.87 1,357,614.97 33.94 - -
9024 03-Oct-02 11-Oct-02 31-Dec-08 83.90 15,000,000.00 13,988,709.57 93.26  12,566,905.66 83.78 10,895,517.98 72.64 9,600,421.12 64.00 4,262,795.95 28.42
9030 19-Dec-02 15-May-03  31-May-07  100.00 3,000,000.00 2,577,935.46 85.93 1,088,861.94 36.30 366,685.70 12.22 295,685.70 9.86 74,266.00 2.48
9037 19-Dec-03 16-Sep-04 31-Dec-07  100.00 20,000,000.00 19,942,942.64 99.71  12,900,232.52 64.50 6,406,373.79 32.03 - - - -
9038 26-Dec-03 18-Mar-04  31-Mar-08  93.83 3,000,000.00 913,325.21 30.44 204,227.21 6.81 - - - - - -
9039 26-Dec-03 29-May-04 31-Dec-09 64.20 5,000,000.00 611,805.00 12.24 - - - - - - - -
9060 15-Dec-04 15-Jan-05 31-Mar-08 92.23 10,000,000.00 1,387,273.43 13.87 986,569.60 9.87 662,645.51 6.63 - - - -
9097 26-Sep-06 17-Dec-06 ~ 31-Dec-10  25.69 20,000,000.00 3,000,000.00 15.00 - - - - - - - -
9100 12-Dec-06 17-Dec-06 31-Dec-10 25.69 18,000,000.00 320,967.00 1.78 - - - - - - - -
Subtotal 98,000,000.00 46,624,366.56 4758 31,628,205.18 32.27  21,845,927.84 22.29 11,253,721.79 11.48 4,337,061.95 4.43
Azerbaijan
9013" 30-Jan-02 22-Oct-02 31-Dec-04  100.00 2,500,000.00 2,499,999.44 100.00 2,499,999.44 100.00 1,999,999.44 80.00 1,999,999.44 80.00 1,211,363.44 48.45
9075° 20-Sep-05 - - - 1,500,000.00 - - - - - - - - - -
9086° 20-Feb-06 - - - 1,000,000.00 - - - - - - - - - -
Subtotal 5,000,000.00 2,499,999.44 100.00 2,499,999.44 50.00 1,999,999.44 40.00 1,999,999.44 40.00 1,211,363.44 24.23
Bangladesh
9009" 17-Aug-01 25-Nov-01 30-Jun-06  100.00 900,000.00 753,021.03 83.67 632,725.49 70.30 316,082.27 35.12 115,471.07 12.83 - -
9080 05-Dec-05 07-Jun-06 15-Dec-09  44.44 790,000.00 38,919.04 4.93 11,277.91 1.43 -
Subtotal 1,690,000.00 791,940.07 46.86 644,003.40 38.11 316,082.27 18.70 115,471.07 6.83 - -
Bhutan
9069 09-Aug-05 30-Sep-05 31-Aug-08 77.11 500,000.00 30,227.01 6.05 10,861.06 2.17 - - - - - -
9093 25-May-06 14-Jul-06 25-Oct-08 64.15 1,000,000.00 375,000.00 37.50 - - - - - - - -
9103 15-Jan-07 27-Feb-07  31-Dec-10  21.88 1,990,000.00 123,395.62 6.20 - - - - - - - -
Subtotal 3,490,000.00 528,622.63 15.15 10,861.06 0.31 0.00 - 0.00 - - -
Cambodia
9017 12-Jul-02 14-Aug-02 30-Jun-07 100.00 1,800,000.00 1,601,180.30 88.95 1,392,613.56 77.37 959,231.77 53.29 308,728.73 17.15 53,613.50 2.98
9023" 25-Sep-02 24-Oct-02 31-Aug-05  100.00 1,000,000.00 1,000,000.00 100.00 1,000,000.00 100.00 815,433.33 81.54 297,397.45 29.74 - -
9027 11-Nov-02 05-Feb-03 30-Jun-08  90.77 1,800,000.00 1,294,682.16 71.93 1,100,707.85 61.15 676,000.50 37.56 310,540.26 17.25 29,062.14 1.61
9028 25-Nov-02 17-Dec-02  31-Dec-06  100.00 3,000,000.00 2,458,361.46 81.95 2,019,728.73 67.32 1,127,674.08 37.59 670,347.78 22.34 - -
9048 17-Jun-04 22-Sep-04 31-Oct-08 79.67 2,200,000.00 474,708.82 21.58 290,434.90 13.20 101,314.50 4.61 - - - -
9057 15-Nov-04 03-Feb-05  31-Dec-08  74.35 1,847,000.00 8,301.43 0.45 - - - - - - - -
9061 04-Jan-05 03-Feb-05 31-Dec-08 74.35 1,870,000.00 463,098.49 24.76 110,077.38 5.89 - - - - - -
9064 25-Feb-05 19-May-05  19-May-08  87.23 1,000,000.00 411,851.48 41.19 61,168.90 6.12 3,852.00 0.39 - - - -
9081 21-Dec-05 13-Mar-06 31-Dec-09 47.37 1,800,000.00 263,301.39 14.63 - - - - - - - -
9114° 19-Dec-07 - - 0.00 1,500,000.00 - - - - - - - - - -
Subtotal 17,817,000.00 7,975,485.53 44.76 5,974,731.32 33.53 3,683,506.18 20.67 1,587,014.22 8.91 82,675.64 0.46
China, People's Republic of
9011" 16-Nov-01 13-Jan-03 30-Jun-06  100.00 1,000,000.00 1,000,000.00 100.00 1,000,000.00 100.00 769,261.59 76.93 585,306.87 58.53 13,353.18 1.34
Subtotal 1,000,000.00 1,000,000.00 100.00 1,000,000.00 100.00 769,261.59 76.93 585,306.87 58.53 13,353.18 1.34

(A1) Juswiyoeny



JFPR DISBURSEMENTS 2001-2007

2007 2006 2005 2004 2001-2003
JFPR NO A A?c?val LOA Signing  Closing % Time Grant Approved Amount % Amount % Amount % Amount % Amount %
’ pg_ale Date Date Elapsed?® PP Disbursed Disbursed Disbursed Disbursed Disbursed Disbursed Disbursed Disbursed Disbursed Disbursed
India
9021 24-Sep-02 24-Sep-03 31-Jan-08 98.05 1,900,000.00 512,044.50 26.95 - - - - - - - -
9026 06-Nov-02 18-Aug-03 31-Dec-07  100.00 3,400,000.00 1,264,965.43 37.20 553,544.90 16.28 92,571.25 2.72 - - - -
9094 21-Jun-06 07-Oct-06 31-Dec-08  55.15 5,000,000.00 - - - - - - - - - -
Subtotal 10,300,000.00 1,777,009.93 17.25 553,544.90 5.37 92,571.25 0.90 0.00 - - -
Indonesia
9000" 20-Oct-00 24-Nov-00 30-Apr-06  100.00 1,000,000.00 818,269.04 81.83 818,269.24 81.83 741,270.56 74.13 741,270.56 74.13 505,314.56 50.53
9016" 07-May-02 23-Jul-02 30-Jun-06 100.00 3,200,000.00 2,855,566.77 89.24 2,730,851.36 85.34 2,172,148.36 67.88 1,414,605.77 44.21 758,531.97 23.70
9049 17-Jun-04 12-Oct-04 12-Oct-08 80.42 1,500,000.00 158,004.68 10.53 38,990.66 2.60 - - - - - -
9065 14-Mar-05 14-Jun-05 29-Feb-08 93.94 1,750,000.00 449,222.21 25.67 69,809.40 3.99 - - - - - -
9072 06-Sep-05 14-Dec-05 14-Dec-09 51.13 2,500,000.00 30,385.28 1.22 - - - - - - - -
9073 06-Sep-05 14-Dec-05 14-Dec-09  51.13 1,500,000.00 24,831.34 1.66 - - - - - - - -
9074 06-Sep-05 14-Dec-05 14-Jan-08 98.16 2,000,000.00 131,860.36 6.59 10,703.25 0.54 - - - - - -
9079 28-Nov-05 31-May-06 ~ 31-May-08  79.21 2,000,000.00 257,623.40 12.88 - - - - - - - -
9084° 18-Jan-06 - - - 2,000,000.00 - - - - - - - - - -
Subtotal 17,450,000.00 4,725,763.08 30.59 3,668,623.91 21.02 2,913,418.92 16.70 2,155,876.33 12.35 1,263,846.53 7.24
Krygyz Republic
9055 08-Sep-04 14-Jan-05 14-Aug-08 82.65 1,000,000.00 301,539.25 30.15 12,925.24 1.29 12,925.24 1.29 - - - -
9056 08-Sep-04 14-Jan-05 31-Oct-08 77.99 1,000,000.00 142,798.16 14.28 47,437.51 4.74 - - - - - -
9059 15-Dec-04 02-May-05 01-Oct-08 77.96 1,000,000.00 481,422.00 48.14 84,452.19 8.45 - - - - - -
9104 17-Jan-07 31-May-07  31-May-10  19.53 2,000,000.00 - - - - - - - - - -
9108 28-May-07 21-Sep-07 21-Sep-11 6.91 1,000,000.00 - - - - - - - - - -
Subtotal 6,000,000.00 925,759.41 15.43 144,814.94 2.41 12,925.24 0.22 0.00 - - -
Lao People's Democratic Republic
9012" 18-Dec-01 31-Jan-02 31-Dec-05  100.00 1,000,000.00 902,338.32 90.23 902,338.32 90.23 639,621.96 63.96 526,827.97 52.68 212,827.02 21.28
9034 12-Nov-03 10-Feb-04 31-Dec-07  100.00 530,000.00 460,155.96 86.82 389,148.19 73.42 121,482.93 22.92 638.26 0.12 - -
9035 16-Dec-03 31-Mar-04 31-Mar-07  100.00 1,000,000.00 930,321.39 93.03 654,923.11 65.49 287,711.99 28.77 - - - -
9062 04-Jan-05 17-Jun-05 31-Jul-09 61.59 1,500,000.00 360,390.44 24.03 297,024.00 19.80 132,024.00 8.80 - - - -
9095 17-Aug-06 06-Mar-07 10-Jun-10 25.17 1,980,000.00 129,003.76 6.52 - - - - - - - -
9107 11-May-07 15-Oct-07 31-May-11 5.82 533,500.00 - -
Subtotal 6,543,500.00 2,782,209.87 42.52 2,243,433.62 34.28 1,180,840.88 18.05 527,466.23 8.06 212,827.02 3.25
Maldives
9066 29-Apr-05 05-May-05 30-Jun-08 84.20 1,000,000.00 13,788.03 1.38 13,575.29 1.36 - - - - - -
Subtotal 1,000,000.00 13,788.03 1.38 13,575.29 1.36 0.00 - 0.00 - 212,827.02 21.28

(n1) Juswiyoeny



JFPR DISBURSEMENTS 2001-2007

2007 2006 2005 2004 2001-2003
JFPR NO A A?c?val LOA Signing Closing % Time Grant Approved Amount % Amount % Amount % Amount % Amount %
' pg_ate Date Date Elapsed?® pp Disbursed Disbursed Disbursed Disbursed Disbursed Disbursed Disbursed Disbursed Disbursed Disbursed
Mongolia
9014" 01-Apr-02 08-May-02 31-Mar-06 ~ 100.00 1,000,000.00 934,964.27 93.50 934,964.27 93.50 815,845.99 81.58 594,542.66 59.45 221,261.96 22.13
9015 07-May-02 04-May-03 31-Aug-07 100.00 2,200,000.00 1,915,595.73 87.07 1,381,775.88 62.81 514,112.68 23.37 134,052.23 6.09 - -
9063 10-Feb-05 09-Mar-05 30-Sep-08 78.94 1,000,000.00 637,761.19 63.78 391,905.98 39.19 35,824.59 3.58 - - - -
9085 20-Feb-06 31-Mar-06 28-Feb-09 60.09 1,000,000.00 193,368.93 19.34 1,831.66 0.18 - - - - - -
9106 02-Mar-07 14-May-07 30-Jun-11 15.32 1,500,000.00 - - - - - - - - - -
9109 29-Jun-07 23-Aug-07 22-Aug-11 8.90 2,000,000.00 63,480.00 3.17 - - - - - - - -
9115° 19-Dec-07 - - 0.00 2,000,000.00 - - - - - - - - - -
Subtotal 10,700,000.00 3,745,170.12 35.00 2,710,477.79 25.33 1,365,783.26 12.76 728,594.89 6.81 221,261.96 2.07
Nepal
9007" 15-May-01 05-Oct-01 31-Dec-05  100.00 800,000.00 617,586.09 77.20 617,586.09 77.20 601,193.20 75.15 376,486.87 47.06 24,163.26 3.02
9032 04-Aug-03 08-Apr-04 31-Mar-08 93.74 1,000,000.00 724,303.31 72.43 59,269.22 5.93 35,540.47 3.55 9,678.35 0.97 - -
9101 13-Dec-06 23-Feb-07 31-Jul-10 24.80 1,000,000.00 41,961.23 4.20 - - - - - - - -
9110° 10-Oct-07 - - 0.00 2,000,000.00 - - - - - - - - - -
Subtotal 4,800,000.00 1,383,850.63 28.83 676,855.31 14.10 636,733.67 13.27 386,165.22 8.05 24,163.26 0.50
Pakistan
9031° 06-May-03 01-Oct-04 31-Dec-07 100.00 3,400,000.00 102,000.00 3.00 102,000.00 3.00 102,000.00 3.00 - - - -
9067 28-Apr-05 08-Jul-06 30-Apr-09 52.68 1,000,000.00 - - - - - - - - - -
9090° 17-Mar-06 13-Jun-06 31-Mar-09 55.38 1,997,500.00 - - - - - - - - - -
9092 27-Mar-06 13-Jun-06 31-Dec-07 100.00 5,000,000.00 1,962,000.00 39.24 - - - - - - - -
9105 30-Jan-07 04-Apr-07 30-Jan-10 26.26 2,000,000.00 - -
Subtotal 13,397,500.00 2,064,000.00 25.80 102,000.00 0.76 102,000.00 0.76 - - - -
Papua New Guinea
9002 14-Dec-00 13-Feb-03 31-Dec-07 100.00 1,740,000.00 1,055,139.51 60.64 435,722.64 25.04 - - - - - -
9113° 18-Dec-07 - - 0.00 1,500,000.00 - - - - - - - - - -
Subtotal 3,240,000.00 1,055,139.51 32.57 435,722.64 13.45 0.00 - - - - -
Philippines
9001 31-Oct-00 22-Oct-01 31-Dec-07 100.00 2,800,000.00 2,519,989.51 90.00 1,957,266.40 69.90 280,809.91 10.03 65,000.00 2.32 39,000.00 1.39
9003" 13-Dec-00 09-Jul-01 29-Feb-04 100.00 1,000,000.00 999,900.00 99.99 999,900.00 99.99 999,900.00 99.99 989,874.22 98.99 401,988.42 40.20
9004" 21-Dec-00 13-Aug-01 31-Dec-04  100.00 1,000,000.00 994,164.20 99.42 994,164.20 99.42 994,164.20 99.42 938,638.61 93.86 541,305.61 54.13
9018 07-Aug-02 10-Jan-03 31-Dec-07 100.00 1,000,000.00 821,038.00 82.10 725,811.73 72.58 203,110.01 20.31 - - - -
9022 24-Sep-02 08-Nov-02 31-Jan-07  100.00 3,600,000.00 3,600,000.00 100.00 2,937,981.44 81.61 1,745,647.15 48.49 857,512.14 23.82 137,213.76 3.81
9042 19-Jan-04 03-Aug-04 31-Jul-08 85.39 1,500,000.00 417,525.97 27.84 162,014.99 10.80 94,172.48 6.28 21,293.56 1.42 - -
9088 14-Mar-06 25-May-06 ~ 30-Sep-09  47.79 900,000.00 157,126.22 17.46 21,275.20 2.36 - - - - - -
9102 15-Dec-06 15-Dec-06 31-Jul-09 39.73 3,000,000.00 148,866.25 4.96 - - - - - - - -
Subtotal 14,800,000.00 9,658,610.15 65.26 7,798,413.96 52.69 4,317,803.75 29.17 2,872,318.53 19.41 1,119,507.79 7.56
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Regional
9005* 26-Apr-01 28-Sep-01 31-Mar-07  100.00 6,850,000.00 6,530,510.19 95.34 6,530,485.19 95.34 6,493,494.38 94.80 5,939,871.17 86.71 4,695,862.13 68.55
9006°" 08-May-01 04-Jun-01 31-Jan-06  100.00 8,000,000.00 7,958,851.92 99.49 7,958,851.92 99.49 7,903,871.63 98.80 5,895,788.99 73.70 3,341,283.23 41.77
9036’ 18-Dec-03 11-Jul-05 31-Dec-08 71.16 750,000.00 337,528.54 45.00 72,337.00 9.64 - - - - - -
9052° 22-Jul-04 21-May-05  31-Dec-07  100.00 2,000,000.00 1,121,128.40 56.06 685,067.58 34.25 105,736.56 5.29 - - - -
Subtotal 17,600,000.00 15,948,019.05 90.61  15,246,741.69 86.63  14,503,102.57 82.40 11,835,660.16 67.25 8,037,145.36 45.67
Sri Lanka
9025 16-Oct-02 10-Feb-03 31-Oct-08 85.41 900,000.00 434,309.66 48.26 247,501.24 27.50 123,890.58 13.77 48,095.81 5.34 2,929.11 0.33
9045 07-Apr-04 28-Jun-04 31-Mar-08 93.37 1,500,000.00 951,860.02 63.46 721,982.28 48.13 242,066.10 16.14 2,346.83 0.16 - - -
9076 04-Oct-05 02-Nov-05 30-Sep-07  100.00 2,000,000.00 1,947,379.54 97.37 1,199,827.70 59.99 - - - - - -
9077 14-Oct-05 02-Nov-05 30-Nov-07  100.00 2,000,000.00 1,568,515.35 78.43 377,163.61 18.86 - - - - - -
Subtotal 6,400,000.00 4,902,064.57 76.59 2,546,474.83 39.79 365,956.68 5.72 50,442.64 0.79 2,929.11 0.05
Tajikistan
9008" 08-Aug-01 18-Mar-02 31-Dec-04  100.00 2,900,000.00 2,900,000.00 100.00 2,900,000.00 100.00 2,900,000.00 100.00 2,393,551.16 82.54 1,594,537.16 54.98
9040 13-Jan-04 08-Apr-04 31-Dec-08 78.82 2,000,000.00 220,804.72 11.04 71,146.60 3.56 71,146.60 3.56 16,796.40 0.84 - -
9043 22-Jan-04 08-Apr-04 31-Dec-08 78.82 1,000,000.00 569,122.04 56.91 128,204.11 12.82 125,324.11 12.53 62,411.00 6.24 - -
9078 04-Nov-05 08-Nov-05 21-Sep-09 55.41 1,800,000.00 480,091.29 26.67 138,843.87 7.71 - - - - - -
9089 15-Mar-06 23-May-06 30-Nov-08 63.67 2,000,000.00 514,739.07 25.74 163,945.00 8.20 - - - - - -
9111 23-Oct-07 30-Nov-07 30-May-10 3.40 2,000,000.00 - - - - - - - - - -
Subtotal 11,700,000.00 4,684,757.12 40.04 3,402,139.58 29.08 3,096,470.71 26.47 2,472,758.56 21.13 1,594,537.16 13.63
Uzbekistan
9010" 25-Oct-01 02-Nov-01 31-Dec-05  100.00 2,540,000.00 2,349,900.37 92.52 2,349,900.37 92.52 2,311,191.30 90.99 1,161,331.50 45.72 215,903.00 8.50
9054 24-Aug-04 25-Feb-05 31-Aug-08 80.98 1,500,000.00 455,744.00 30.38 - - - - - - - -
9091 17-Mar-06 26-May-06 31-Mar-09 56.15 1,500,000.00 40,265.57 2.68 - - - - - - - -
Subtotal 5,540,000.00 2,845,909.94 51.37 2,349,900.37 42.42 2,311,191.30 41.72 1,161,331.50 20.96 215,903.00 3.90
Viet Nam
9033 30-Oct-03 27-Oct-04 31-Mar-08 92.73 620,000.00 470,330.39 75.86 376,816.50 60.78 190,630.31 30.75 - - - -
9046 15-Apr-04 11-Jun-04 31-Dec-07  100.00 820,000.00 436,866.90 53.28 392,311.42 47.84 241,866.49 29.50 59,208.88 7.22 - -
9058 02-Dec-04 12-May-05  11-May-08  87.95 1,000,000.00 372,210.80 37.22 66,049.64 6.60 - - - - - -
9071 22-Aug-05 04-Aug-06 28-Feb-10 39.42 900,000.00 207,589.00 23.07 - - - - - - - -
9083 17-Jan-06 06-Dec-06 31-Dec-08 51.59 1,994,900.00 - - - - - - - - - -
9098 17-Nov-06 18-Sep-07 30-Nov-09 12.94 1,000,000.00 - - - - - - - - - -
9099 29-Nov-06 18-Oct-07 30-Nov-10 6.50 1,500,000.00 - - - - - - - - - -
9112° 27-Nov-07 - - 0.00 2,000,000.00 - - - - - - - - - -
Subtotal 9,834,900.00 1,486,997.09 15.12 835,177.56 8.49 432,496.80 4.40 59,208.88 0.60 0.00 -
266,302,900.00 117,419,462.73 44.09 84,485,696.79 31.73  59,946,072.35 2251 37,791,336.33 14.19 18,336,575.40 6.89
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ADB= Asian Development Bank, LOA=Letter of Agreement

#Number of months elapsed from LOA signing /total months; for regional projects, computed based on the latest LOA signing date; in cases of extension, adjusted based on revised closing dates.
°Cancelled projects

°Project not yet effective as of 31-Dec-07

YREGIONAL 9005 = AZERBAIJAN:13-Mar-02/ KAZAKHSTAN:12-Oct-01/ KRYGYZ REPUBLIC:13-Sep-01/ TAJIKISTAN:26-Sep-01/ UZBEKISTAN:28-Sep-01

°REGIONAL 9006 = CAMBODIA, LAO PDR, VIETNAM

‘REGIONAL 9036 = CAMBODIA: 24-Nov-04/ VIETNAM: 11-Jul-05

IREGIONAL 9052 = KAZAKHSTAN: 21-Feb-05/ KYRGYZ: 02-Sep-04/ MONGOLIA: 30-Aug-04/ TAJIKISTAN: 28-Aug-04/ UZBEKISTAN: 23-Dec-04

"Financially completed
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List of Completed Projects and Projects Closing in 2008

Attachment (v)

JFPR
JFPR DMC Title Amount | Closing Date
No. .
(in $mn)
On-Site Urban Upgrading for Vulnerable Slum Communities of
9003 | PHI |Payatas 1.00 29-Feb-04
Off-Site and Off-City Relocation of Vulnerable Slum Communities of
9004 | PHI |Muntinlupa City 1.00 31-Dec-04
9008 | TAJ |Rural Poverty Reduction 2.90 31-Dec-04
9013 | AZE |Integration of Internally Displaced Persons in Mingechevir Rayon 2.50 31-Dec-04
Income for the Poor through Community-Based Environmental
9023 | CAM |Improvements in Phnom Penh 1.00 31-Aug-05
9019 | AFG |Community-Based Gender-Sensitive Basic Education for the Poor 4.00 31-Oct-05
Supporting Poor and Disadvantaged Farmers through Civil Society
9007 | NEP |Organizations 0.80 31-Dec-05
9010 | UZB |Supporting Innovative Poverty Reduction in Karakalpakstan 2.54 31-Dec-05
9012 | LAO |Community-Managed Livelihood Improvement 1.00 31-Dec-05
9006 | REG |Community Action for Preventing HIV/AIDS (CAM, LAO, VIE) 8.00 31-Jan-06
9014 | MON |Expanding Employment Opportunities for Poor Disabled Persons 1.00 31-Mar-06
9000 | INO |Assisting Girl Street Children at Risk of Sexual Abuse 1.00 30-Apr-06
Supporting Livelihood Improvement for the Poor through Water
9009 | BAN |Management Associations 0.90 30-Jun-06
Innovations for Participatory Flood Control by the Poor Along the
9011 | PRC |[Yellow River 1.00 30-Jun-06
9016 | INO |Community-Based Basic Education for the Poor 3.20 30-Jun-06
Targeted Assistance for Education of Poor Girls and Indigenous
9028 | CAM [Children 3.00 31-Dec-06
Strategic Private Sector Partnerships for Urban Poverty Reduction in
9022 | PHI [Metro Manila 3.60 31-Jan-07
Improving Nutrition for Poor Mothers and Children (AZE, KAZ, KGZ,
9005 | REG [MON, TAJ, UZB) 6.85 31-Mar-07
9030 | AFG |Primary Health Care Partnership for the Poor 3.00 31-May-07
9017 | CAM |Community-Based Livelihood Enhancement for the Rural Poor 1.80 30-Jun-07
Solid Waste Management and Income Generation for Vientiane's
9035 | LAO |Poor 1.00 30-Jun-07
Improving the Living Environment of the Poor in Ger Areas of
9015 | MON |Mongolia's Cities 2.20 31-Aug-07
Public Work Restoration and Rehabilitation of Line Drainage Systems
9076 | SRI |in Tsunami-Affected Local Government Roads 2.00 30-Sep-07
9077 | SRI |Post Tsunami Utility Connections for the Poor 2.00 30-Nov-07
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JFPR
JFPR DMC Title Amount | Closing Date
No. .
(in $mn)
Supporting the Sustainable Livelihood for the Poor in Southern
9001 | PHI |Philippines 2.80 31-Dec-07
Low-Cost Sanitation, Community Awareness and Health Education
9002 | PNG |Program 1.74 31-Dec-07
9018 | PHI |Social Protection for Poor Women Vendors in Mindanao Cities 1.00 31-Dec-07
Sustaining Income and Basic Human Needs of the Poor in Disaster
9026 | IND |Prone Areas of Gujarat 3.40 31-Dec-07
9037 | AFG |Emergency Road Rehabilitation Project 20.00 31-Dec-07
9046 | VIE |Poverty Reduction in Red River Basin Irrigation Systems 0.82 31-Dec-07
Sustainable Food Fortification in Central Asia and Mongolia (MON,
9052 | REG |KAZ, KYR,TAJ, UZB) 2.00 31-Dec-07
Immediate Support to Poor and Vulnerable Households in
9092 | PAK |Inaccessible Areas Devastated by the 2005 Earthquake 5.00 31-Dec-07
9021 | IND |Rainwater Harvesting and Slum Development in Rajasthan 1.90 31-Jan-08
9034 | LAO |Reducing Poverty Among Ethnic Minorities in the Nam Ngum Basin 0.53 10-Feb-08
9065 | INO |Enriching Lives of the Urban Poor through Food Fortification 1.75 29-Feb-08
9032 | NEP |Optimizing Productivity of Poor Water Users Associations 1.00 31-Mar-08
9033 | VIE |Promoting Silk Income for the Rural Poor in Central Highlands 0.62 31-Mar-08
9038 | AFG |Integrated Community Development in Northern Afghanistan 3.00 31-Mar-08
9045 | SRI |Power Fund for the Poor 1.50 31-Mar-08
9060 | AFG |Balkh River Basin Integrated Water Resources Management 10.00 31-Mar-08
Expanding Benefits to the Poor through Urban Environmental
9058 | VIE [Improvements 1.00 11-May-08
Improving the Access of Poor Floating Communities on the Tonle Sap
9064 | CAM |to Social Infrastructure and Livelihood Activities 1.00 19-May-08
9027 | CAM |Improving the Livelihood of Poor Farmers in Southern Cambodia 1.80 30-Jun-08
Restoration of Livelihoods of the Tsunami-Affected Farmers in the
9066 | MLD |Maldives 1.00 30-Jun-08
Seismically Upgraded Housing in Nanggroe Aceh Darussalam and
9074 | INO |North Sumatera (SUHA) 2.00 14-Jul-08
Renewable Energy and Livelihood Development for the Poor in
9042 | PHI |Negros Occidental 1.50 31-Jul-08
9055 | KGZ |Reducing Vulnerability of Poor to Natural Disasters 1.00 14-Aug-08
9069 | BHU |Improving the Well-Being of Road Workers 0.50 31-Aug-08
9063 | MON |Maternal Mortality Reduction 1.00 30-Sep-08
9059 | KGZ |Rural Livelihood Development 1.00 01-Oct-08
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JFPR
JFPR DMC Title Amount | Closing Date
No. .
(in $mn)
Sustainable Livelihood Development for Poor Coastal and Small
9049 | INO |lsland Communities 1.50 12-Oct-08
9093 | BHU |Rural Electricians Training Program 1.00 25-Oct-08
Mainstreaming Labor-Based Road Maintenance to the National Roads
9048 | CAM [Network 2.20 31-Oct-08
9056 | KGZ |Reducing Neonatal Mortality 1.00 31-Oct-08
9089 | TAJ |Community Based Rural Power Supply 2.00 30-Nov-08
Road Employment Project for Settlement and Integration of Returning
9024 | AFG |Refugees and Displaced Persons 15.00 31-Dec-08
9025 | SRI |Infrastructure Maintenance to Reduce Rural Poverty 0.90 31-Dec-08
Improving Poor Farmer's Livelihoods through Post Harvest
9036 | REG |Technology (CAM, VIE) 0.75 31-Dec-08
9040 | TAJ |School Improvement 2.00 31-Dec-08
Community Participation and Public Information Campaign for Health
9043 | TAJ |Improvement 1.00 31-Dec-08
9054 | UZB |Affordable Services and Water Conservation for the Urban Poor 1.50 31-Dec-08
9057 | CAM |Health Care Financing for the Poor 1.85 31-Dec-08
9061 | CAM |Improving Primary School Access in Disadvantaged Communes 1.87 31-Dec-08
Nutritious Food for 6-24 Month Old Children Vulnerable to Malnutrition
9083 | VIE |[in Poor Areas 1.99 31-Dec-08
Restoration and Diversification of Livelihoods for Tsunami-Affected
9094 | IND |Poor and Marginalized People in the States of Tamil Nadu and Kerala 5.00 31-Dec-08
Cancelled [01-
9031 | PAK |Mobilizing the Poor for Better Accesss to Health 3.40 Jun-07]
Cancelled [07-
9086 | AZE |Affordable Services and Water Conservation for the Urban Poor 1.00 Feb-07]
Iron and Folic Acid Fortification in Small Scale Milling to Improve the Cancelled [17-
9090 | PAK |Lives of the Poor, Especially Women and Children 2.00 Jan-07]
Supporting Community Health Care Initiatives in Nanggroe Aceh Cancelled [22-
9084 | INO |Darussalam 2.00 Dec-06]
Cancelled [25-
9075 | AZE |Mahalla Business Development 1.50 Sep-06]
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Special Evaluation Study on ADB’s Japan Funds:

Japan Fund for Poverty Reduction

Summary of Findings
Based on the evaluation findings, the study concluded that:

e The Fund aligns well with ADB’s strategic objectives while individual projects are in line
with both country partnership and national poverty reduction strategies.

e The Fund has generally met its specific objectives related to innovation and Japan’s
visibility. The original intention to expand projects into loan projects has been met, but
overall at a lower level than expected.

e All ADB staff interviewed considered JFPR a valuable program that placed ADB in a
better position to deal in a practical way with poverty-related problems. They reported
strong ongoing demand for JFPR projects, as reflected in the project pipeline.

e Overall, the JFPR is a success. Of the 17 completed projects evaluated, 23% were rated
highly successful, 65% successful, and 12% partly successful. The proportion of projects
rated successful or higher (88%) compares well with the success rate of the overall ADB
loan program (65% of completed projects).

e Evidence of a sound design was not a strong point of many of the JFPR projects
evaluated (i.e., they did not include design and monitoring frameworks), yet most
projects achieved their intended outcomes, so presumably design was adequate.

e The administration of JFPR projects does not follow standard ADB process. The projects
require approval by the Japanese embassy at the concept stage and by the Government
of Japan at the final design stage, in addition to the normal ADB approvals.

e The design template is based on that for the Japan Social Development Fund of the
World Bank, which differs from ADB’'s standard templates. Project monitoring and
completion reports also follow Japan Social Development Fund processes. They give
little information about outcomes, and are not integrated with ADB’s monitoring systems.

e Projects can be implemented in several ways, all of which are suitable under appropriate
circumstances, but the contribution of NGOs is worthy of note, particularly the
willingness of some international NGOs to fund temporary deficits from their own
resources, adding flexibility to implementation.

¢ The relative success of JFPR is mainly due to (i) the small scale and manageability of
projects, (ii) the relevance of projects to the real needs of poor unities, (iii) close
involvement and motivation of most project officers, (iv) implementation by NGOs that
are highly motivated and close to their communities, and (v) the consequent reduction in
rent seeking and bureaucratic inefficiency.

e ADB’s Office of Cofinancing Operations is effective but understaffed. The unit would
benefit from the addition of staff for technical and monitoring support. The appointment
of focal points in ADB departments would also assist in program development and
management.
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Strategic Recommendations

e Country partnership strategies should specifically include a strategy for the use of JFPR,
as relevant.

e JFPR systems should be moved closer to ADB’s core business practices.

e Grant size restrictions should be reviewed: while the grants should remain of modest
size, the possibility of increasing the maximum grant to $3 million, or even $5 million,
with adequate justification, should be considered.

¢ Resident missions should be involved in project design and, where appropriate, have
responsibility for project supervision.

e Beneficiary targeting is critical and needs detailed attention during project design and
implementation. Projects should target the enterprising poor.

e The use of grants for disaster recovery should be reviewed. JFPR may be suited to
addressing localized disasters, not regional emergencies.

e The Government of Japan might reconsider its role in approval with increased input at
the concept and design stages.

o Staff in the Office of Cofinancing Operations should be increased to provide more inputs
in design, and more frequent monitoring in the field. Links with the Regional and
Sustainable Development Department should be developed.

e Given the innovative and pilot nature of projects and potential for expansion, greater
emphasis should be given to learning from projects and disseminating findings.

Source: ADB. 2007. Special Evaluation Study on ADB’s Japan Funds: Japan Fund for Poverty Reduction. Manila.



TODAY Attachment (vii)

2007

Tuesday, 4 December 2007

TIRM: JFPR grant for sustainable access for isolated rural

communities signed

Ministers of Finance and Transport and Communications signed a $2 million

™ JFPR grant agreement to rehabilitate key infrastructure in northeast Tajikistan
to restore access for rural communities isolated after flooding washed away a

suspension bridge in 2006. CD Makoto Ojiro and others were present. Tatiana Evstifeeva, 5539

Thursday, 29 November 2007
JFPR dissemination series 5 - Empowering the disabled

Q‘} and improving ger (tent) areas
4 MNRM's  Bayasgalan  Bavuusuren and CD Adrian  Ruthenberg

presented the experiences and lessons learned from JFPR 9014 and
9015 to Management and staff. OCO and MNRM organized the session. Megumi Araki, 6147

Wednesday, 31 October 2007

JFPR: Due today - Fourth batch submissions

Send grant proposals and seed money applications to PD, OCO, through your Director.
Attach the IPSA template during interdepartmental circulation of the draft concept paper
and ensure SRC clearance with the Japanese embassy. Refer to guidelines and templates in
the cofinancing section of the ADB portal. Megumi Araki, 6147

Friday, 19 October 2007

VRM: To support ethnic minority students become teachers
ADB and the State Bank of Viet Nam signed a $1.5 million grant agreement to
train ethnic minority upper secondary students to become teachers in their

communes. The grant comes from JFPR. Read the news release. Duong Thi Tuyet
Lan, 5519

Tuesday, 25 September 2007

KYRM: Two grant agreements signed

& Kyrgyz Finance Minister Akylbek Japarov and CD M. Ashraf Malik signed
two grant agreements - JFPR: Improving Access to Quality Basic
Education for Children with Special Needs, and ADF: Vocational
Education and Skills Development Project. Aleksey Gurkin, 5542

Monday, 24 September 2007

OED online: The Japan Fund for Poverty Reduction

The Japan Fund for Poverty Reduction was set up in May 2000 to provide grants for
innovative poverty reduction activities in ADB's DMCs. As of end of December 2006, 90
grants had been approved in 20 countries. See from the Learning Curves how well the
grants fared and how future operations can deliver more. OED Inquiry Desk, 4847

Wednesday 19 September 2007

. VRM: JFPR grant to improve health and growth
=48 CD Ayumi Konishi and Phung Khac Ke of the State Bank of Viet Nam
yesterday signed the letter of agreement for a $1 million TA grant from
ADB's JFPR to improve health, growth, and cognitive development of poor
children in Viet Nam. Read the news release. cao Thi Dinh, 5519
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2007

Monday, 3 September 2007

JFPR: Third (of four) batch submissions accepted until today

To get approvals by 15 October, send grant proposals and seed money applications to PD,
OCO, through your Director. Ensure SRC clearance and coordination with the Japanese
embassy. See guidelines and templates in the cofinancing section of the ADB portal. Megumi
Araki, 6147

Friday, 31 August 2007

SLRM: Dissemination workshop on JFPR model for sustainable
maintenance of rural infrastructure

CD Richard Vokes, OCO's Megumi Araki, and SANS' Sanath
Ranawana attended a national dissemination workshop in Colombo
on Tuesday with SANS and SLRM staff. The workshop on a JFPR project for supporting
infrastructure maintenance to reduce rural poverty was attended by political leaders and
government officials. Fe de Leon, 6617

Wednesday, 22 August 2007

JFPR: Third (of four) batch submissions accepted until 3 September

To get approvals by 15 October, send grant proposals and seed money applications to PD,
OCO, through your Director. Ensure SRC clearance and coordination with the Japanese
embassy. See guidelines and templates in the cofinancing section of the ADB portal. Megumi
Araki, 6147

Tuesday, 31 July 2007

Japan Fund for Poverty Reduction and Japan Fund for Information and
Communication Technology - Grant status reports

JFPR and JFICT GSRs for January to June 2007 are due on 31 July. Download the

template and send both the completed Word file and the signed GSR to OCO. Megumi Araki,
6147

Tuesday, 24 July 2007

o ; Results of JFPR project discussed in open forum

: ' : Peter Godwin, HIV/AIDS expert and project team leader,
presented the experiences and lessons learned from JFPR 9006 in
a videoconference with CARM and HQ Management and staff.

OCO, SERD, and the health CoP organized the session. See the project website. vincent de wit,
5732; Megumi Araki, 6147






