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K. Implementation Schedule  
39. The timeframe for various activities of RP are given under Table 8. 
 

Table 8: RP Implementation Schedule 
 

 
 
 
 
 
 

 
 

Project component/ activities Year (2008) 
 

Year(2009) 
 

 1 2 3 4 5 6 7 8 9 1
0 

1
1 

1
2 

1 2 3 4 5 6 7 8 9 1
0 

1
1 

1
2 

Information campaign, 
Community Consultation & 
RP disclosure 

                        

Establishment of GRC                         
Preparation of L.A Plan by 
ERA 

                        

Recruitment of N.G.O 
/Agency(proposed) 

                        

Publication of notification 
under State Land 
Acquisition Act(proposed) 

                        

Finalization of AP list and 
distribution of ID  cards to 
APs(proposed) 

                        

Payment of compensation 
for land, structures and 
other losses(proposed) 

                        

Payment of other 
assistance(proposed) 

                        

Appointment of 
Independent M & E 
Consultant(proposed) 

                        

Internal monitoring by 
PMU( continuous process 
throughout the project 
duration)  

                        

External 
monitoring(proposed) 

                        

commencement of civil 
works (only the start time 
has been mentioned) 
(proposed) 
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L. Training, Monitoring & Evaluation 
40.  Activity for PMU and DSC’s Social Development & Resettlement Specialist. They will 
oversee the timely implementation of R&R activities.  
 
41. An orientation and training in resettlement management will be provided under the 
Project to the NGOs/Agency by the Social Development & Resettlement specialist at the 
PMU level. Internal Monitoring will be carried out by the PIU and its agents, such as 
NGOs/Agency and will prepare monthly reports on the progress of RP Implementation. 
PIU will collect information from the subproject site and assimilate it in the form of monthly 
report to assess the progress and result of RP Implementation. The training activities will 
focus on issues concerning - (i) principles and procedures of land acquisition; (ii) the policies 
and principles agreed under the ADB loan; (iii) public consultation and participation; (iv) 
entitlements and compensation disbursement mechanisms; (v) Grievance redressal and (vi) 
monitoring of resettlement operation.  
 
42. The NGO/Agency, assisting in implementation of the short RP, will submit monthly 
progress report of RP implementation to the PMU.  The PMU will conduct regular internal 
monitoring of resettlement implementation and prepare monthly progress reports for 
submission to ADB.  The reports will contain progress made in RP implementation with 
particular attention to compliance with the principles and entitlement matrix set out in the 
resettlement plan.  The report will also document consultation activities conducted, provide 
summary of issues or problems identified and actions taken to resolve the issues, and 
provide summary of grievances or complaints lodged by families and actions taken to 
redress such complaints.  
 
43. An independent agency/monitoring expert will be engaged by the PMU in agreement 
with ADB to undertake external monitoring of the subproject implementation.  This expert 
will submit its reports quarterly to ADB through PMU.  The Terms of Reference to hire an 
external Monitoring and Evaluation Agency/Consultant is enclosed as Annexure-VI. 
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Annexure-1 
                                  Socio-Economic Questionnaire                             Form No.: 
Name of the Enumerator: ___________________________ 
Field Supervisor:  _________________________________ Structure No.: _____________ 
 
1.0 GENERAL IDENTIFICATION: 

1.1 Road section (Name): 1.6 Side:  1 - Left   2 - Right  

1.2 District: 1.7 

1.3 Block::  

Chainage:  

From Kms.____________ to Kms. ___________ 

1.4 Village/Town: 1.8 

1.5 Location:  

(1-Rural, 2-Semi-urban, 3-Town) 

 

Range between (Meters):  

1. 000-200, 2. 201-400, 3. 401-600, 4. 601-800, 5. 
less than 1000 

2.0 FAMILY IDENTIFICATION: 
2.1 Name of the head of the Family: _______________________________________ 

2.2 Name of the Respondent: _______________________________________ 

2.3 Relationship of the respondent with the head of the family: 
3.0 DETAILS OF AFFECTED STRUCTURE/LAND/OTHER ASSETS 

Sl. 
No. 

Type of Loss* Typology of Structure 
1.Katcha, 2.Semi pucca, 3.Pucca 

Present use 
1 - In use, 2 - Not use 

    

    

    

    

*1 Residential 7 Toilets 13 Hand pump 

2 Commercial (Shop) 8 Walnut Trees 14 Kiosks  

3 Resi.-cum-Comm. 9 Cattle shed 15 Orchard 

4 Factory 10 Pvt. Hospital 16 Agricultural Land 

5 Petrol pump 11 Boundary wall 17 Others (specify) 

6 Grain Store 12 Well/tubewell   

3.1 Measurement of the structure 

 a)  Touching Point from Center of the Road __________________ (in mtrs.) 

 b)  Along the Road ________________ (in mtrs.) 

 c)  Perpendicular to the Road ______________ (in mtrs.) 
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3.2 Topology of Construction 

 (a) Roof (b) Floor (c) Wall (d) Boundary wall 

 1. Tin/Zinc 
sheets  

1. Mud 1. Mud 1. Barbed fencing 

 2. RCC 2. Stone 2. Brick Masonry 2. Tin Sheets 
 3. Wood Singles 3. Concrete 3. Stone Masonry 3. Masonry 
 4. Thatched 4. Timber 4. Timber 4. Stone/Bricks 
  5. Others 

(specify) 
5. Others (specify) 5. Mud 

3.3 Number of storeys: ___________  

3.4 Do you have legal rights of this affected structure? 1 - Yes  2 - No  

3.5 Is there any tenant in this affected structure? 1 - Yes  2 - No  

3.6 If ‘Yes’ number of tenants: ____________  

3.7 What is the market value of this affected structure as on 
today?  

___________________ 

3.8 How much house tax you are paying?  ___________________ 
4.0 SOCIO-ECONOMIC PROFILE OF FAMILY 

4.1 Religious Group:  

 1. Muslim 2. Hindu 3. Sikh 
4. Others (specify) 

 
_______________________ 

4.2 Social Stratification:  

 1. SC  2. ST  3. OBC 4. General 5. Others (specify): ______________ 

4.3 Type of family:  
1. Nuclear 2. Joint  3. Extended 

4.4 Is the Head of the HH is Female: 1-Yes   2 – No 4.5 Present Source of Income: -------------
------------ 

5.0 RESETTLEMENT AND REHABILITATION OPTION 

5.1 What is your opinion about resettlement and rehabilitation option: 

 In case of Structure Loss In case of Agricultural Land Loss 

 1. Constructed structure 1. Land for land 
 2. Land for structure 2. Cash compensation 
 3. Cash compensation 3. Assistance for allied activities 
 4. Employment 4. Employment 
 5. Others (specify) : 5. Others (specify) : 
6.0 DETAILS OF BELOW POVERTY LEVEL (BPL): 

6.1 Do you have a BPL card?  1. Yes   2. No 

6.2 Do you have land?    1. Yes   2. No 

 a) If ‘Yes’, please give us details? 

 Land Kanal Marlas 
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 Irrigated   

 Non-irrigated   

 Barren   

 Others   

6.3 Do you have Pucca house?       1. Yes 
 2. No 

6.4 Is any member of your family earned more than Rs.1700/- per month?  1. Yes 
 2. No 

6.5 Details of family assets 

 a) Do you have following items in 
your house? 

b) Do you have following Agriculture 
Implements? 

 Items 1-Yes, 2-No Items 1-Yes, 2-No 

 i) Television  vi) Tractor  

 ii) Refrigerator  vii) Power tiller  

 iii) Fan  viii) Thresher  

 iv) Motorcycle / 
Scooter 

 ix) Sprayer  

 v) Car/Jeep  x) Other (specify)  
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7.0 FAMILY DETAILS 

7.1 Male               7.2 Female             7.3 Adult               7.4 Children            7.5 Married                 7.6 Unmarried             

S.No. Name of family 
members 

Relation with 
Head of Family @ 

Age Sex 
Male=1 Female=2 

Marital 
Status * 

Education 
** 

Usual  activity 
*** 

Occupation 
(If usual activity 1) 

Income per 
Year (in Rs.) 

Handicapped 
(Yes-1/No-2) 

1.           

2.           

3.           

4.           

5.           

6.           

7.           

8.           

9.           

10.           
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Note:  @ 1. Self 

2. Wife 

3. Husband 

4. Son 

5. Daughter 

6. Father 

7. Mother 

8. Brother 

9. Sister 

10. Father-in-law 

11. Mother-in-law 

12. Son-in-law 

13. Daughter-in-law 

14. Brother-in-law 

15. Sister-in-law 

16. Nephew 

17. Niece 

18. Paternal Uncle 

19. Maternal Uncle 

20. Paternal Aunt 

21. Maternal Aunt 

22. Cousin Sister 

23. Cousin Brother 

24. Adopted Son 

25. Adopted Daughter 

26. Grand father 

27. Grand mother 

28. Grand son 

29. Grand Daughter 

30. Grand Daughter-in-law 

31. Servant 

32. Others (Specify) 

* 1 - Married, 2 - Unmarried, 3 - Widow/Widower, 4 - Divorced, 5 - Others(Specify) 
 
**  1 - Illiterate, 2 - Literate but not attend School, 3 - Primary, 4 - Middle, 5 - Matric,  

6 - Intermediate(10+2), 7 - Graduate, 8 - Post Graduate 
 
***  1 - Employed, 2 - Unemployed, 3 - Household work, 4 - Student, 5 - Children, 

6 - Old Person 
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8.0. Income/Employment Details 

S. No Employed Family 

Members 

Workplace/

Distance 

Type of 

Work 

No. of 

working 

days/M

onth 

Incom

e/Mo

nth 

Remarks 

01       

 

02       

 

03       

 

04       

 

05       

 

06       

 

07       

 

08       

 

09       

 

10       
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8.1 Total monthly family Income: Rs………………………………………………………………. 

8.2  Expenditure Details for Familys/SBEs 

S. No Head of Expenditure Rs./Month 

 Food  

 Clothing  

 Education  

 Taxes (incl: land, property,income/sales)  

 Miscellaneous  

 

8.3 Income Details of SBE owner only: 

S.No Monthly Income (Rs.) Total Income 

(Rs.) 

Remarks 

 SBE                      Other Sources   

                        Self                       Family 

Member 

  

1    

 

2    

 

3    

 

4    

 

5    

 

6    

 

7    

 

8    

 

9    
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10    

 

8.4 Expenditure Details of SBE’s only: 

No Expenditure Heads In Rs./Month Remarks 

1 Maintanance/Rent   

 

2 Investment(recurring)   

 

3 Payment to Employees-Cash   

 

4 Payment to Employees-Kind   

 

5 Electricity/Water if any   

 

6 Debts   

 

7 Taxes   

 

8 Miscellaneous   

 

 Total   
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Annexure II 

LIST OF AFFECTED  FAMILIES IN KARGIL TOWN ROADS & THARUMSA PASHKUM BRIDGE 
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 f
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1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 

1 
N
A 

Goma 
Kargil 

Left 0+050 

Mohd 
Yaseen,Ahmad 

Ali,Mohd 
Sadeeq and 
Mohd Ameen 

Land NA 100 NA 2022 
Retired 
From 
Service 

ST 3 3 6 Owner No No 

2 
N
A 

Goma 
Kargil 

Left 0+190 

Haji Gh. 
Mohammad, 
Mohd. Ismail 
& Mohd. 
Abbas 

Land and 
non fruit 
bearing 
trees=05 

NA 120 NA 4521 Service ST 3 3 6 Owner No No 

Open type 
Shed 

Semi 
Pucca 

31.8 1 
3 

1L
/1 

Goma 
Kargil 

Left 0+285 
Munshi Sajad 

Hussain  
Land NA 12 NA 

3321 Service ST 1 2 3 Owner No No 

4 
N
A 

Goma 
Kargil 

Left 0+450 
Wilayat 
Ahmad 

Land NA 75 NA 2546 Service ST 2 1 3 Owner No No 

5 
N
A 

Goma 
Kargil 

Right 0+450 
Mirza Hussain 
and Haji Mohd  

Land NA 60 NA 2874 Service ST 2 2 4 Owner No No 
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6 
N
A 

Goma 
Kargil 

Right 1+270 Mohd Faroz  

Land and 
07 non fruit 
bearing 
trees 

NA 82 NA   Driver 
ST
/B
PL 

2 1 3 Owner No No 

7 
N
A 

Goma 
Kargil 

Right 1+320 
Mohd Amin, 
Fida Hussain 
and Sadig Ali  

Land and 
non fruit 
bearing 
trees=06 

NA 42 NA 2812 Business ST 2 2 4 Owner No No 

8 
N
A 

Goma 
Kargil 

Right 1+370 Haji Hassan  

Land and 
21 non fruit 
bearing 

tree and 02 
fruit 

bearing  

NA 50 NA 2754 
Contract

or 
ST 2 2 4 Owner No No 

9 
N
A 

Goma 
Kargil 

Right 1+420 
Hiji Hasaan 
S/o Ali Jaffar 

Land and 
17 non fruit 
bearing 
trees and 
01 fruit 
bearing 

NA 52 NA 2954 
Retired 
from 
service 

ST 2 2 4 Owner No No 

Right 1+450 

Land and 
non fruit 
bearing 
trees=37 
and fruit 
bearing 
trees = 01  

NA 74 

Right 1+500 

Land and 
fruit 

bearing 
trees = 17 

NA 66 

Right 1+545 Land NA 26 

10 
N
A 

Goma 
Kargil 

Left  1+550 

Haji Asgar  

Land NA 28 

NA 4012 Service ST 3 2 5 Owner No No 
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Right 1+490 

Land and 
34 non fruit 
bearing 
trees 

NA 56 

11 
N
A 

Goma 
Kargil 

Left 1+950 

Syed Own Ali 
land and 31 
non fruit 
bearing 
trees and 
02 fruit 
bearing 
trees 

NA 156.2 

NA 5421 Service ST 2 2 4 Owner No No 

12 
N
A 

Goma 
Kargil 

Left 1+550 Gh Rasool  Land NA 30 NA 2152 
Agricult
ure 

ST
/B
PL 

2 2 4 Owner No No 

13 
N
A 

Goma 
Kargil 

Left 1+570 
Akhoon 
Yousuf 

Land NA 9.75 NA 1535 Service ST 2 2 4 Owner No No 

14 
N
A 

Goma 
Kargil 

Left 1+660 

Mohd Hussain 
, Mohd Hassan 
Gh Mehandi, 
Haji Hussain 

Land and 
36 non fruit 
bearing 
trees 

NA 202 NA 5952 
Agricult
ure 

ST 3 3 6 Owner No No 

15 
N
A 

Goma 
Kargil 

Left 1+760 Sadiq Ali Land NA 16.5 NA 3625 
Agricult
ure 

ST 2 2 4 Owner No No 

16 
N
A 

Goma 
Kargil 

Right 1+775 Mohd Suliman  Land NA 19.5 NA 2458 
Agricult
ure 

ST
/B
PL 

2 2 4 Owner No No 

17 
N
A 

Goma 
Kargil 

Right 1+800 Mohd takia Land  NA 19.5 NA 4785 Service ST 2 2 4 Owner No No 

18 
N
A 

Goma 
Kargil 

Right 1+810 Najaf Land NA 16.5 NA 4045 Service ST 2 2 4 Owner No No 
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19 
N
A 

Goma 
Kargil 

Right 1+830 Mohd Zakir Land NA 37.5 NA 3325 Service ST 2 2 4 Owner No No 

20 
N
A 

Goma 
Kargil 

Right 1+870 Rehmatulla   Land NA 22.5 NA 2014 Service ST 2 2 4 Owner No No 

Residential 
cum 

Commercia
l 

Semi 
Pucca 

66 3 

21 
2L
/2 

Goma 
Kargil 

Left 1+870 Syed Hussain 

Land NA 25 NA 

198 
Agricult
ure 

ST
/B
PL 

3 3 6 Owner 

No, 
becaus
e the 
comm
ercial 
structu
re is 
not in 
use 

Ye
s 

22 
N
A 

Goma 
Kargil 

Left 2+050 Gh Hyder 

Land and 
06 non fruit 
bearing 
trees 

NA 45 NA 1985 
Agricult
ure 

ST
/B
PL 

2 2 4 Owner No No 

23 
N
A 

Goma 
Kargil 

Left 2+060 
Aga Syed 
Hussain 

Land and 
11 non fruit 
bearing 
trees and 
01 fruit 
bearing 
tree 

NA 46.7 NA 2780 
Retired 
From 
Service 

ST 2 2 4 Owner No No 

store 
Semi 
Pucca 

20.1 1 
24 

3L
/3 

Goma 
Kargil 

Left 2+190 Mohd Hussain  

Land NA 20.1 NA 

156 Service ST 2 2 4 Owner No No 

25 
N
A 

Goma 
Kargil Left 2+220 

Maqbool 
Hussain & 
Aba Raza 

Fruit 
Bearing 
trees =02 

NA NA NA 5862 
Contract

or 
ST 3 3 6 Owner No No 
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Right 2+240 Land NA 32 NA    

Left 2+280 

 

Land and 
Non fruit 
bearing 
trees=03 

NA 45 NA 

         

26 
N
A 

Goma 
Kargil 

Right 2+350 Ghulam Abbas Land NA 68 NA 5684 
Agricult
ure 

ST 2 2 4 Owner No No 

27 
N
A 

Goma 
Kargil 

Left 2+400 
Mohammad 
Abbas 

Land NA 82 NA 
  

Agricult
ure 

ST 2 2 4 Owner No No 

Right 2+430 

Non fruit 
bearing 
trees=02 
and fruit 
bearing 
trees=01 

NA NA NA 
28 

N
A 

Goma 
Kargil 

Left 2+580 

Shabir 
Hussain 

Land NA 9.4 NA 

  Service ST 2 2 4 Owner No No 

29 
N
A 

Goma 
Kargil 

Right 2+500 Haji Nisar 

Land & 
non fruit 
bearing 
trees=03 

NA 46 NA 4045 
Retired 
from 

services 
ST 2 4 4 Owner No No 

Left 2+540 Land NA 45 NA 
Land NA 30 NA 

30 
N
A 

Goma 
Kargil Right 2+550 

Ghulam Abbas 
Boundary 

wall 

Stone 
mason
ary 

7.5 NA 
2258 Farmer ST 2 2 4 Owner No No 

31 
N
A 

Goma 
Kargil Right 2+640 

Haji Qasim 
Land, Fruit 
bearing 

trees=03 & 
non fruit 
bearing 

NA 20 NA 
4521 

Retired 
from 

services 
ST 2 2 4 Owner No No 
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trees=01 

Right 2+680 Land NA 21.6 NA 

32 
N
A 

Goma 
Kargil 

Right 2+665 Ghulam Abbas Land NA 30 NA 5241 Service ST 2 2 4 Owner No No 

33 
N
A 

Goma 
Kargil 

Left 2+735 Hajira  Land NA 76 NA 8547 
House 
wife 

ST 2 2 4 Owner No No 

34 
N
A 

Goma 
Kargil 

Left 2+900 Mehdi 

Land, Fruit 
bearing 

trees=11 & 
non fruit 
bearing 
trees=07 

NA 55 NA 2952 Farmer 
ST
/B
PL 

2 2 4 Owner No No 

35 
N
A 

Goma 
Kargil 

Right 2+940 Mrs. Kalima Land NA 60 NA 4581 
House 
wife 

ST 2 2 4 Owner No No 

Left 3+120 Land NA 120 NA 

36 
N
A 

Goma 
Kargil 

Left 3+200 

Abid Ali, 
Ghulam 

Mohammad 
etc 

Land & 
non fruit 
bearing 
trees=02 

NA 160 NA 

9857 
Retired 
from 

services 
ST 3 3 6 Owner No No 

37 
N
A 

Goma 
Kargil 

Left 3+180 
Mohd. Qasim 

etc 

Land & 
non fruit 
bearing 
trees=08 

NA 40.5 NA 6582 Farmer ST 3 3 6 Owner No No 

38 
1R
/2 

Circular 
Road 

Right 1+170 
Haji Ghulam 

Abbass 
Residential 
structure 

Pucca 76.5 3 202 
Retired 
from 

ST 2 1 3 Owner No 
Ye
s 
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      Land NA 31 NA  services        

Residential 
structure 

Semi 
Pucca 

48.2 3 
39 

1R
/3 

Circular 
Road 

Right 1+185 
Mohammad 

Ishaq 
Land NA 18 NA 

150 
Aged 
person 

ST 3 3 6 Owner No 
Ye
s 

40 
1R
/4 

Circular 
Road 

Right 1+200 Haji Rozi 
Commercia
l structure 

Pucca 30 1 225 
Retired 
from 

services 
ST 4 2 6 Owner 

No, 
becaus
e the 
comm
ercial 
structu
re is 
not in 
use 

Ye
s 

Residential 
structure 

Pucca 120.8 3 
41 

1R
/5 

Circular 
Road 

Right 1+210 Mirza Hussain   

Land NA 36 NA 

215 Service ST 3 3 6 Owner No 
Ye
s 

Residential 
structure 

Semi 
Pucca 

24.3 1 
42 

1R
/6 

Circular 
Road 

Right 1+220 Mohd Hassan 

Land NA 24.3 NA 

158 Service ST 2 2 4 Owner No 
Ye
s 

43 
N
A 

Circular 
Road 

Right 1+240 Sheikh Ahmad Land NA 27.6 NA 2541 
Agricult
ure 

ST 2 1 3 Owner No No 

Note: NA= Not Applicable 
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Annexure II (A) 
DETAILS OF COMMON PROPERTY RESOURCES IN KARGIL TOWN ROADS & THARUMSA PASHKUM 

BRIDGE 
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ANNEXURE III 

Public Consultation and Disclosure Plan 

Activity Task Timing 
(Date /Period) 

No of 
People 

Agencies Feedback/Issues/ 
Concerns Raised 

Project information 
Dissemination 

Informal Meetings 
with affected 
persons  
(APs) 

May2008 
 
 

200people and 
community 

representatives   

Consultant
s 

To disclose the Project and share its 
key social issues and impacts.   
 

Socio-Economic Survey (resurvey) Collect socio-
economic 
information of AP’s 
and their perception 
on the project 

May2008 
 

43 families  
 

Consultant
s 

Information was collected on – 
• Socio-economic profile of the 
families; 

• Access to services 
• Awareness & perception of the 
families on the Project and its  
impact  

Publicize the resettlement plan 
(RP)(Proposed date) 

Distribute Leaflets 
or Booklets in local 
language 
 

November 
2008 

Amongst the 
affected 
families  

Consultant
s 

Full Disclosure of the RP to Affected 
Families(Proposed date) 

Distribute short RP 
in local language to 
APs 

December 
2008 

Amongst the 
affected 
families  

Consultant
s 

Web Disclosure of the short RP(Proposed 
date)  

Short RP posted on 
ADB and/or EA 
website 

December 
2008 

- ERA & 
ADB 

To share with those affected the 
project impact and the entitlement 
provisions, timeline and grievance 
redress procedures under the Project. 
 

Disclosure after Detailed  
Measurement Survey (DMS) 

Disclose updated 
short RP to APs 

December 
2008 

- Consultant
s and ERA 

- 

Web Disclosure of the Updated short RP( 
subject to change of technical design) 

Updated short RP 
posted on ADB 
and/or EA website  

January 2009 - ERA & 
ADB 

- 
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ANNEXURE III (A) 

 
SUMMARY OF THE PUBLIC CONSULTATION  

 
Name of the Sub-Project   : Gomma-Kargil and Circular Road in Kargil Town 
Location          : Gomma-Kargil  
Date of meeting         : 31-05-2008  
Time of meeting         : 11:05 a .m 
 
Present Issues: 
 

01. The condition of the present road is very bad and water logging is a common 
phenomenon during rains and winters. 

02. The people face problems because of dust generated due to traffic as the condition of the 
road is very bad. 

03. People lack quick and timely access to the educational, medical and other administrative 
services.  

04. The road width is very narrow at many places and thus frequent traffic jams occur.  
05. The absence of a good quality road results in transportation problems and there is 

absence of a proper traffic service for the prople. 
 
Future Prospectus: 
 

01. The improvement/up gradation of the road will cater to the problems of transportation, 
water lodging and problems of dust. 

02. The improvement/up gradation of the road will provide quick access to the medical, 
educational and other administrative facilities. 

03. School going children, the service community etc can reach the schools, offices in time 
thus their time and energy will be saved. 

04.  The business community in the area will be benefited as they can transport their goods 
especially agricultural produce easily and more customers can reach them thereby 
increasing their income. 

05. The women around the sub project area will get better access to medical, educational 
and other facilities. 

 
Suggestions: 
 

01. The improvement/up gradation of the road should be done in quick possible time. 
02. The width of the road should be such that two vehicles can pass it at a time and it should 

be provided with drains. 
03. The curves on the roads should bee widened so that accidents are avoided. 
04. Those affected due to improvement/up gradation of the road should be compensated 

adequately. 
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Annexure-IV 

 
The Schedule for the Resettlement Plan 

 

Short Resettlement 
Plan for 

Start dates of Public 
Consultation/disseminat

ion of Information 

Start dates of RP 
disclosure to the 

entitled APs 

Close date of Public 
Consultation/disseminati

on of Information 
Gomma-Kargil and 
Circular Road in 
Kargil Town 

May 2008   November 2008 December 2008 

 
• Project Authority: Chief Executive Officer/Director, Economic Reconstruction Agency, 

Kashmir, J & K 
 
• Consultant Firm Name: DSC-IV (Span Consultants Pvt. Ltd) and PMC, J&K ERA. 

 
 
• Government Ministry: Government of Jammu & Kashmir. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Multi Sector Project for Infrastructure     Short Resettlement Plan   
Rehabilitation In Jammu and Kashmir                      Gomma-Kargil and Circular Road in Kargil Town 
________________________________________________________________________ 

 Page 44 of 49 

 
ANNEXURE V 

 
TERMS OF REFERENCE FOR THE NON-GOVERNMENT ORGANIZATION (NGO)/AGENCY  
 
I. Project description 
 
 The Project namely India/Multi-sector Project for Infrastructure Rehabilitation in J& K includes 
investment in physical infrastructure plus proposals for capacity building and institutional 
strengthening of city and state authorities. 

The Project intends to engage an experienced agency to assist with the implementation of the social 
and resettlement aspects of the Project namely the subproject Resettlement Plan (RP), Project 
Community Participation Strategy and implementation of the IPDP.  
 
II. Scope of work 
 
In general, the implementing agency will be responsible to the Project Management Unit (PMU), for 
the effective, timely and efficient execution of the RP. The key tasks of the selected organization will 
be responsible for the following: - 
 

(i) Information Campaign on Resettlement Entitlements 
 
The agency will design, plan and implement an information campaign in the affected areas 
primarily to inform the APs about the entitlement policy and how to avail their respective 
entitlements. In particular, the agency will be responsible for undertaking a public information 
campaign at the project areas to inform the affected persons regarding:- 
� The need for Land Acquisition (LA), wherever necessary; 
� The likely consequences of the project on the communities; 
� The R&R policy and entitlements; 
� Assist APs in getting the compensation for their land and properties acquired for the 

project; 
� Ensure proper utilization by the APs of various grants available under the R&R package. 

The agency will be responsible for advising the APs on how best to utilize any cash that 
may be provided under the RP, with emphasis placed on using such funds in sustainable 
way e.g. purchasing replacement land for that acquired. 

 
The campaign would include measures such as distribution of information booklets, leaflets, 
notices and other materials among the APs, community meetings, public announcements, and 
any other measures necessary to provide information to all the APs. 
 
(ii) Identification of APs and Issuance of Identity (ID) Cards  
 
The agency will identify and verify APs; on the basis of the resettlement census survey carried 
out and will facilitate the distribution of ID cards.  
 
This work will include identification of APs based on a census survey, preparation of ID cards, 
taking photograph of APs in the field, issuance of ID cards to APs and updating of ID cards, if 
required. An identity card would include a photograph of the AP, his/her socio-economic 
profile and vulnerability, the nature and extent of loss suffered due to the project construction, 
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and the choice AP with regard to the mode of compensation and assistance (if applies, as per the 
RP). 
 
The agency shall prepare a list of APs, enlisting the losses and the entitlements as per the RP, 
after verification. During the identification and verification of the eligible APs, agency shall 
ensure that each of the APs are contacted and consulted either in groups or individually. The 
agency shall especially ensure consultation with vulnerable groups namely (a) those who are 
below the poverty line (BPL); (b) those who belong to scheduled castes (SC), scheduled tribes 
(ST); (c) female-headed families; (d) elderly and (e) disabled persons. 

 
(iii) Updation of AP Database and Creation/Computerization of Database and AP Files   
 
The agency will be responsible for updating and preparing a comprehensive computerised 
database containing the data on land, structure, trees and other affected properties of the APs 
which will be used to prepare AP files and entitlements cards (EC). The database will contain 
information from land records and resettlement census data. The AP and EC files will be used 
for making payments of entitlements to the APs and monitoring the progress of resettlement 
work.    
 
(iv) Participation in Grievance Redress 
 
The agency will play a key role in assisting the APs in presenting their grievances or queries to 
the Grievance Redress Committee (GRC) which will be established at the District level with a 
representative from PMU with the primary objective of providing a mechanism to mediate 
conflict and cut down on lengthy litigation.  

 
(v) Income Restoration  
 
The agency will also play a key role in providing income restoration assistance to the affected 
families losing their primary sources of livelihood/income as a result of the Project. The agency 
shall undertake consultations with the affected families on finalizing the skills training and also 
undertake a market feasibility survey to ascertain the feasibility of the skills being imparted to 
those affected. Based on the outputs of these, the NGO/Agency will plan out livelihood 
restoration activities as per it. Emphasis will be paid on the vulnerable groups such as female 
headed families, SC & ST families, poor etc.  
 
In addition, the development agency would also be responsible for liasoning with the various 
government departments, in order to create a link up between the existing government schemes 
and the affected groups. 
(vi) Relocation assistance 
 
The development agency shall facilitate the process of relocation of the affected families getting 
displaced as a result of the project as per/in keeping with the RP. 
 
 
 
(vii) Community Participation  
 
In addition to the resettlement activities, the NGO/Agency will implement ‘Community 
Participation Strategy’ for the Project. As part of this, the NGO/Agency will mobilize the 
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various stakeholders in the community and organize focus group discussions (FGDs)2 at the 
subproject level, with community leaders, eminent citizens, Community based Organization 
(CBOs), Resident Welfare Associations (RWAs), as well as women and other socio-economically 
vulnerable groups such as Indigenous groups, scheduled caste and poor families, in order to 
establish direct public contact. The FGDs will aim at sharing information regarding the Project 
in each of the subproject area so as to ascertain views of the various groups in the community on 
their priorities, choice of technology, their views and concerns on the Project design and any 
other concern on safety and other issues. In particular the NGO/Agency will undertake the 
following:  

• Formation of Community based groups in the subproject areas so as promote organized 
community participation and representation. Special focus will be made on formation of 
women’s groups representing women belonging to various socio-economic groups to act as 
active agents and change makers in the process of participation thereby leading to their 
empowerment. 

• Awareness Building Component would focus on conducting public awareness campaigns 
on the following issues – 
o In case of Urban subprojects(This is not required  in present case) 
o In case of Road subprojects, awareness building campaigns would be undertaken on 

road safety especially in case of areas where road alignment is passing through built-up 
areas. Women would be especially encouraged in playing an active role as Community 
Action Groups in raising awareness and disseminating information of road safety 
measures. 

 
• Capacity Building Component: Under this component, training and sensitization inputs 
would be provided to the community based organizations and groups mainly women’s 
groups.  

III. Time frame 
The work is scheduled to start in and will continue till the end of the Project i.e. the agency should 
be fully prepared in terms of all logistics support to tackle and carry out the resettlement activities 
and tasks laid down above.  
 
IV. Selection criteria, Staffing, Implementation Plan 
 
The NGO/Agency to be selected for the tasks must have proven experience in resettlement planning 
and implementation. Specifically, key quality criteria include: - 
 
� Experience in direct implementation of programs in local, similar and/or other states; 
� Availability of trained staff capable of including APs into their programs; 
� Competence, transparency and accountability based on neutral evaluations, internal reports, 

and audited accounts; and  
� Integrity and experience to represent vulnerable groups against abuses and demonstrable 

mandate to represent local groups.  
� Demonstrated experience in computerizing and managing resettlement-related database,  
� Experience in resettlement survey, planning, monitoring and evaluation.  
 

                                                 
2
 Focus Group Discussion (FGD) is a qualitative method of in-depth interview with a small number from a homogeneous group, brought 

together to discuss various topics. Some examples of focused groups are – men, women, youth, farmers, panchayat representatives etc.  
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The agency chosen will have to agree to the terms and conditions under the RP.  The following 
staffing provision may be necessary for smooth and effective implementation of the RP within the 
time frame:  

� Team Leader ;  
� Field coordinator ;  
� Resettlement Implementation Worker   

 
Interested agency should submit proposal for the work with a brief statement of the approach, 
methodology, and field plan to carry out the tasks. The proposal should include: - 
 

(i) Relevant information concerning previous experience on resettlement implementation 
and preparation of reports.  

(ii) The proposal should also include samples of ID cards, information brochures, AP files 
etc. to be used during the implementation phase.  

(iii) The field plan must address training and mobilization of resettlement workers. 
 
Full CVs (2-3 pages) of key personnel (for e.g. the Team Leader, Field Co-coordinator) must be 
submitted along with the proposal. The Team Leader must have degree in social science (preferably 
economics, sociology, anthropology, development studies). The Field coordinator must have prior 
experience in resettlement operation and management. 
 
The agency must be an established organization registered with the Government of India. 
 
V.  Budget  
 
Copies of the proposal - both technical and financial - should be submitted. The budget should 
include all expenses such as staff salary, training, computer/database, transport, field and any other 
logistics necessary for resettlement implementation. Additional expense claims whatsoever outside 
the budget will not be entertained. 
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ANNEXURE VI 

 
 

TERMS OF REFERENCE FOR AN EXTERNAL MONITORING & EVALUATION 
CONSULTANT/AGENCY 

 
 
I. Project description 
 
The stated Project i.e.Multi sector Project for Infrastructure Rehabilitation in J&K will include 
investment in physical infrastructure plus proposals for capacity building and institutional 
strengthening of city and state authorities. 
 
The Project includes a provision for monitoring and evaluation of the implementation of the 
subproject resettlement plan by an external monitor. Therefore, the Economic Reconstruction 
Agency (ERA), which is the Executing Agency (EA) for this project, requires services of a reputed 
individual/consultancy firm for monitoring and evaluation of RP implementation. 
 
II. Scope of work - Generic 
 

� To review and verify the progress in resettlement implementation as outlined in the RP; 
� To monitor the effectiveness and efficiency of PMU, DSC and NGO/Agency in RP 

implementation. 
�  To assess whether resettlement objectives, particularly livelihoods and living standards of 

the Affected Persons (APs) have been restored or enhanced; 
� To assess the efforts of PMU & NGO/Agency in implementation of the ‘Community 

Participation strategy’ with particular attention on participation of vulnerable groups namely 
(a) those who are below the poverty line (BPL); (b) those who belong to scheduled castes 
(SC), scheduled tribes (ST); (c) female-headed families; (d) elderly and (e) disabled persons. 

� To assess resettlement efficiency, effectiveness, impact and sustainability, drawing both on 
policies and practices and to suggest any corrective measures, if necessary. 

� To review the project impacts on Indigenous People and groups and assess the effectiveness 
of the mitigative actions taken; 

 
III. Scope of work- Specific 
 
An Independent monitoring agency will be involved in ongoing monitoring of the resettlement 
efforts by the ERA. The major tasks expected from the external monitor are: 
 
1. To develop specific monitoring indicators for undertaking monitoring for Resettlement, 
Indigenous People Development Plan and the Community Participation Strategy; 
 
2. Review results of internal monitoring and verify claims through random checking at the field 
level to assess whether land acquisition/resettlement objectives have been generally met. Involve 
the affected people and community groups in assessing the impact of land acquisition for 
monitoring and evaluation purposes.  
 
3. Identify the strengths and weaknesses of the land acquisition/resettlement objectives and 
approaches, implementation strategies. 
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4. To review and verify the progress in land acquisition/resettlement implementation of subproject 
on a sample basis and prepare quarterly reports for the ERA and ADB. 
 
5. Evaluate and assess the adequacy of compensation given to the APs and the livelihood 
opportunities and incomes as well as the quality of life of APs of project-induced changes. 
 
6. To evaluate and assess the adequacy and effectiveness of the consultative process with affected 
APs, particularly those vulnerable, including the adequacy and effectiveness of grievance 
procedures and legal redress available to the affected parties, and dissemination of information 
about these. 
 
 
IV. Time Frame and Reporting 
 
The independent monitoring agency will be responsible for overall monitoring of both the 
Executing Agency (EA) and will submit quarterly review directly to ADB and determine whether 
resettlement goals have been achieved, more importantly whether livelihoods and living standards 
have been restored/ enhanced and suggest suitable recommendations for improvement. 

V. Qualifications 

 
The monitoring agency will have significant experience in resettlement policy analysis and RP 
implementation. Further, work experience and familiarity with all aspects of resettlement 
operations would be desirable. Candidates with degrees in anthropology, sociology, and 
development studies will be preferred. 
 
Interested agencies/consultants should submit proposal for the work with a brief statement of the 
approach, methodology, and relevant information concerning previous experience on Monitoring of 
resettlement implementation and preparation of reports.  
 
The profile of agency along with full CV of monitors to be engaged must be submitted along with 
the proposal. The agency must be an established organization registered with the Government of 
India. 

 
VI. Budget and Logistics 

 
Copies of the proposal - both technical and financial - should be submitted and the budget should 
include all cost and any other logistics details necessary for resettlement monitoring. Additional 
expense claims whatsoever outside the budget will not be entertained. 


