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WEIGHTS AND MEASURES 

 
ha – hectare 
km – kilometer 
kg  kilogram 
m – meter 
m2 – square meter 
mu _ 1/15 hectare 
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Executive Summary 
1. Bus station introduction 
The bus station construction subproject is a very important part of Heilongjiang Road II 
Development project. Total 20 bus stations will be built or upgraded. The service area of bus 
station will be located in the 14 towns and townships of Yichun city, Hailun city, Suiling county, 
Bei’an city, Wudalianchi city and Nenjiang county. Among of them, 4 towns or townships will 

be in Bei’an, 5 in Hailun，3 in Suiling, 2 in Tieli, and 5 farms of the 93 management bureau, 1 

farm of Bei’an bureau of the General Bureau of State farms. The construction of the bus 
station will benefit the 0.466 million people of the areas 
2. Land Acquisition 
The construction of proposed bus station will take 26,347 m2 land. There are three types of 
land will be taken by the proposed bus station construction: collective land, residential land of 
the villagers, and the state land of farms. Out of the total land, 6,000 m2 belongs to collective, 
3,547 m2 are residential land, and 16,800 m2 are state owned land where planned for 
construction. 
3. Land Acquisition Impact 
The bus station construction will require 6,000 m2 of farmland, so about 100 persons of 26 
households of 6 town and townships will be partially affected. The farmland areas be 
acquisitioned is less than 3% of their farmland, so the impacts towards on the farmers is 
limited. The residential lands to be required have no any buildings, so there will be no house 
demolition. For the State owned land there will be no direct affect any persons. 
there are no vulnerable groups or minority groups within the affected persons. The bus station 
construction will not cause any house demolition. No infrastructures or attachments will be 
affected by the bus station construction. 
4. Compensation 
For the collective farmland, the compensation will be paid by cash directly to village 
committee. If the land use right belongs to villagers, the compensation will be paid directly to 
the affected villagers. For the residential plots, the compensation will be paid to village 
committees and the village committees will be responsible to find same area of residential 
plots for affected villagers by free. No compensation will be paid to the state farms and forest 
farms. 
5. Land Acquisition Budget 
Table1 shows the total budget of the resettlement plan of bus station construction. 

Table 1:     Total Budget of Resettlement Plan 

Item  % Budget (Yuan) 
Basic fee  174048.0 
Management fee 10% 17405.0 
Unpredictable fee 10% 17405.0 
Tax fee  38277.6 
Total   247135.6 
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Chapter 1 General Introduction of the Project   

1.1 Introduction  

1. The proposed Qianfeng Farm to Nenjiang Road will cross the whole province 

from the East to West. The total length of the road is 824km，and will cross the area of 

Jiamusi, Hegang, Yichun, Suihua and Heihe and link with the area of Daxinganling, link 
the planed road of vertical road 1, vertical road 2 , 3 and 6, horizontal road 1, radiate road 
2, 3, and 4. The proposed road will be the important road corridor of the Northern part of 
Heilongjiang Province. 

2. The proposed road also will construct or upgrade 20 bus stations. The service 
area of bus station will be located in the 14 towns and townships of Yichun city, Hailun city, 
Suiling county, Bei’an city, Wudalianchi city and Nenjiang county. Among of them, 4 towns 

or townships will be in Bei’an, 5 in Hailun，3 in Suiling, 2 in Tieli, and 5 farms of the 93 

management bureau, 1 farm of Bei’an bureau of the General Bureau of State farms. The 
construction of the bus station will benefit the 0.485 million people of the areas. 

1.2 Regions Covered by the Bus Station 

3. There are 14 towns or townships and 6 farms of the General Bureau of State of 
Farms will benefit from the bus station construction. Table 1-1 shows the location of the 
bus stations. 

1.3 The Bus Station Construction Classes 

4. The project will build 16 bus stations, and upgrade 4 bus stations. Out of them, 
16 class 5 bus stations will be built and 4 class 3 bus stations will be repaired and 
upgraded.  

Table 1-1   The location of the bus station 

Code Name of bus station Service area 
Type  Station 

classes 

1 
Shiquan town bus 
station 

Shiquan town 
New 5 

2 Erjing town bus station Erjing town New  5 

3 
Haixing town bus 
station 

Haixing town 
New  5 
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Code Name of bus station Service area 
Type  Station 

classes 

4 
Zhaoguang town bus 
station 

Zhaoguang town 
New 5 

5 
Aiming township bus 
station 

Aiming township 
New  5 

6 
Zhayinhe township bus 
station 

Zhayinhe township 
New  5 

7 
Donglin township bus 
station 

Donglin township 
New  5 

8 
Haixing town bus 
station 

Haixing town 
New  5 

9 
Qianjing township bus 
station 

Qinajing township 
New  5 

10 
Shuangchahe town 
bus station 

Shuangchahe township 
New  5 

11 
Geshanxiang town bus 
station 

Geshanxiang town 
New  5 

12 
Shangji town bus 
station 

Shangji town  
New  5 

13 
Lanxiang town 
shenglang bus station

Shenglang village of 
Lanxiang town 

New  5 

14 
Taoshan town 
Shichang bus station 

Shichang village of 
Taoshan town 

New  5 

15 
Nenjiang farm bus 
station 

Nenjiang farm 
Upgrade 3 

16 
Qixingpao farm bus 
station 

Qixingpao farm 
Upgrade  3 

17 
Geqiushan farm bus 
station 

Geqiushan farm 
Upgrade  3 

18 
Weishan farm bus 
station 

Weishan farm 
Upgrade  3 

19 
Wudalianchi farm bus 
station 

Wudalianchi farm 
New  5 

20 
Hongxing farm bus 
station 

Hongxing farm 
New  5 
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Chapter 2 The Socio-economic Profile of the Bus 

Station Service Areas  

2.1 The Service Areas 

5. The proposed bus stations will be distributed in the 14 towns or townships and 6 
farms. See table 2-1. 

Table 2-1 Proposed bus station distribution 

No  
Name of bus 

station 
Management units 

1 
Shiquan town 
bus station 

Shiquan town 

2 
Erjing town bus 
station 

Erjing town 

3 
Haixing town bus 
station 

Haixing town 

4 
Zhaoguang town 
bus station 

Zhaoguang town 

Bei’an city Heihe city 

5 
Aiming township 
bus station 

Aiming township 

6 
Zhayinhe 
township bus 
station 

Zhayinhe town 

7 
Donglin township 
bus station 

Donglin township 

8 
Haixing town bus 
station 

Haixing town 

9 
Qianjing 
township bus 
station 

Qianjing township 

Hailun city 

10 
Shuangchahe 
town bus station 

Shuangchahe 
township 

11 
Geshanxiang 
town bus station 

Geshanxiang town 

12 
Shangji town bus 
station 

Shangji town 

Suiling 
county 

Suihua city 

13 
Lanxiang town 
Shenglang bus 
station 

Shenglang village of 
Lanxiang town 

Tieli city Yichun city 
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No  
Name of bus 

station 
Management units 

14 
Taoshan town 
Shichang bus 
station 

Shichang village of 
Taoshan town 

15 
Nenjiang farm 
bus station 

Nenjiang farm 

16 
Qixingpao farm 
bus station 

Qixingpao farm 

17 
Geqiushan farm 
bus station 

Geqiushan farm 

18 
Weishan farm 
bus station 

Weishan farm 

19 
Wudalianchi 
farm bus station 

Wudalianchi farm 

The 93 
management 

bureau 

20 
Hongxing farm 
bus station 

Hongxing farm 
Bei’an 

management 
bureau 

The general 
bureau of 
state farms 
of 
Heilongjiang 
province 

 

2.2 The Socio-economic Profile of the Bus Station Service 

Areas 

（1）The Areas of the Bus Station Service Region  

6. The bus station will cover 6,541.1 km2. The total villages and farm team reached 
229. Table 2-2 

Table 2-2          Areas of the service region 

Areas of the 
region 

Number of 
Villages and 
farm teams Region  

（km2）  

Shiquan town 315 14 

Erjing towm 180 7 

Haixing town 133 6 

Zhaoguang town 207 7 

Aiming township 18.7 10 

Zhayinhe township 18.6 12 

Donglin township 20.6 15 
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Areas of the 
region 

Number of 
Villages and 
farm teams Region  

（km2）  

Haixing town 16.8 10 

Qianjin township 20.4 15 

Shuangchahe township 138 8 

Geshanxiang town 78 7 

Shangji town 96 9 
Shenglang village of 

Lanxiang town 
1226 6 

Shichang village of 
Taoshan town 

1681 4 

Nenjiang farm 489 21 

Qixingpao farm 791 28 

Geqiushan farm 269 11 

Weishan farm 282 11 

Wudalianchi farm 189 11 

Hongxing farm 372 17 

Total  6541.1 229 

 

（2）The Population and Passenger Transportation Situation of the 

Service Regions 

7.   There are total 0.466 million people living in the bus station service areas. In 
the passenger transportation aspect, the lowest average passenger transportation amount 
is 60 person times of the sixth management area of Nenjiang farm. The highest is 600 
person times of Shangji town. Table 2-3 presented the present bus service situation.  

Table 2-3         Present Bus station service information 

Population 
Passengers 

per day 
Present bus 

service 

Region  
10,000 
persons 

（time 

persons/day） 
Bus Times/day 

Shiquan town 4.2 500 11 

Erjing town 2.7 420 13 

Haixing town 1.7 380 10 

Zhaoguang town 3 400 15 
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Population 
Passengers 

per day 
Present bus 

service 

Region  
10,000 
persons 

（time 

persons/day） 
Bus Times/day 

Aiming township 2.6 380 14 

Zhayinhe township 2.9 320 13 

Donglin township 3.6 400 22 

Haixing town 3 500 32 

Qianjin township 3.9 500 42 

Shuangchahe township 2.6 360 18 

Geshanxiang town 1.9 280 14 

Shangji town 3 600 30 
Shenglang village of 

Lanxiang town 
2.1 480 5 

Shichang village of 
Taoshan town 

2.6 440 6 

Nenjiang farm 1.5 130 20 

Qixingpao farm 1 220 20 

Geqiushan farm 1 430 18 

Weishan farm 0.9 450 20 

Wudalianchi farm 1.1 400 16 

Hongxing farm 1.3 500 18 

Total  46.6   

 

（3）The Income Situation of the Residents within the Proposed Bus 

Station Service Regions  

8. Table 2-4 shows the income of the residents within the bus station service region. 
In urban area, the highest income per capita is 7000 yuan of Haixing town, Bei’an city. The 
lowest income per capita is 3500 Yuan of Haixing town, Hailun city. In rural area, the 
highest income per capita is 5246 Yuan of Lanxiang town, Tieli city. The lowest income per 
capita is 2540 Yuan of Zhayinhe township, Hailun city.  
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Table 2-4 The income information of proposed bus station service region      
Yuan/year 

Name of bus station Region  
Income of 

urban 
population 

Income of 
rural 

population 
Shiquan town bus 
station of Bei’an city 

Shiquan town 6500 3560 

Haixing town bus station 
of Bei’an city 

Haixing town 7000 3400 

Aiming township bus 
station of Hailun city 

Aiming 
township 

 * 
2600 

Zhayinhe township bus 
station of Hailun city 

Zhayinhe 
township 

 * 
2540 

Donglin township bus 
station of Hailun city 

Donglin 
township 

 * 
2580 

Haixing town bus station 
of Hailun city 

Haixing town 
3500 

2800 

Qianjin township bus 
station of Hailun city 

Qianjin 
township 

 * 
2950 

Shuangchahe town bus 
station of Suiling county 

Shuangchahe 
township 

4700 2708 

Geshanxiang town bus 
station of Suiling county 

Geshanxiang 
town 

4700 3015 

Shangji town bus station 
of Suiling county 

Shangji town 4700 4098 

Shenglang bus station 
of Lanxiang towns of 
Tieli city 

Lanxiang 
town 

6780 5246 

Shichang bus station of 
Taoshan town of Tieli 
city 

Taoshan 
town 

6960 4615 

* Note: the data is not available (was not collected) 

（4）Farmland Situation within the Proposed Bus Station Service Region 

9. The highest farmland per capita is 7.8 mu, Haixing town of Bei’an city. The 

lowest farmland per capita is 2.1 mu, Lanxiang town of Tieli city. See table 2-5。 
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Table 2-5     Farmland situation within the bus station service region        mu 

Name of bus station Region  
Farmland 

per 
capita 

Total 
farmland 

Shiquan town bus station of 
Bei’an city 

Shiquan town 7.6 296400 

Haixing town bus station of 
Bei’an city 

Haixing town 7.8 129956 

Aiming township bus station 
of Hailun city 

Aiming 
township 

5.48 144853 

Zhayinhe township bus 
station of Hailun city 

Zhayinhe 
township 

5.73 174479 

Donglin township bus station 
of Hailun city 

Donglin 
township 

5.6 188283 

Haixing town bus station of 
Hailun city 

Haixing town 5.7 159600 

Qianjin township bus station 
of Hailun city 

Qianjin 
township 

5.1 173400 

Shuangchahe township bus 
station of Suiling county 

Shuangchahe 
township 

8.2 178932 

Geshanxiang town bus 
station of Suiling county 

Geshanxiang 
town 

6.6 113157 

Shangji town bus station of 
Suiling county 

Shangji town 6.2 138365 

Shenglang bus station of 
Lanxiang town of Tieli city 

Lanxing town 2.1 6579 

Shichang bus station of 
Taoshan town of Tieli city 

Taoshan 
town 

4.1 67039 
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Chapter 3 The impact of land acquisition  

3.1 Land Acquisition 

10. The construction of proposed bus station will take 26,347 m2 land，out of them, 

6,000 m2  belongs to collective, 3,547 m2 are residential land, and 16,800 m2 are state 
owned land where planned for construction. See Table 3-1. 

Table 3-1             Bus station land acquisition m2 

Name of bus 
station 

Area of 
station 

Parking 
area 

Land 
area 

needed 

Land 
ownership 

Impact and 
compensation

Shiquan town bus 
station of Bei’an city 

120 300 500 

Erjing town bus 
station of Bei’an city 

120 300 500 

Haixing town bus 
station of Bei’an city 

120 300 500 

Zhaoguang town bus 
station of Bei’an city 

120 300 500 

Collective 
land 

 

Aiming township bus 
station of Hailun city 

130 270 434 

Zhayinhe township 
bus station of Hailun 

city 
110 250 384 

Donglin township bus 
station of Hailun city 

110 180 315 

Haixing town bus 
station of Hailun city 

120 270 420 

Qianjing township 
bus station of Hailun 

city 
120 350 494 

Shuangchahe town 
bus station of Suiling 

county 
190 310 500 

Geshanxiang town 
bus station of Suiling 

county 
190 310 500 

Shangji town bus 
station of Suiling 

190 310 500 

Residential 
land 

Since the land 
acquisition 
area is not 
large, the 

impact will be 
not so critical. 

 
Cach 

compensation 
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Name of bus 
station 

Area of 
station 

Parking 
area 

Land 
area 

needed 

Land 
ownership 

Impact and 
compensation

county 

Shenglang bus 
station of Lanxiang 

town of Tieli city 
260 1200 2000 

Shichang bus station 
of Taoshan town of 

Tieli city 
260 1200 2000 

Collective 
land 

The upgrade of 
Nenjiang farm bus 

station 
733 1000 2300 

The upgrade of 
Qixingpao farm bus 

station 
    2500 

The upgrade of 
Geqiushan farm bus 

station 
220 1000 2000 

The upgrade of 
Weishan farm bus 

station 
200 2000 4000 

Wudalianchi farm 
bus station 

260 1500 2000 

Hongxing farm bus 
station 

600 3500 4000 

State-owned 
land 

planned for 
construction 

None  

Total   26347   

 

3.2 Impact of the Land Acquisition  

11. There are three types of land will be taken by the proposed bus station 
construction: collective land, residential land of the villagers, and the state land of farms. 
Among of the total land be acquired, 6,000 m2 of collective farmland are located in 6 towns 
and townships. Since the area is not so large, the impact of land acquisition towards to the 
farmers is not so critical. Cash compensation will be the appropriate way.  

12. The construction will taken 3,547 m2 of vacant residential land. There are no any 
buildings and other establishments. The villagers who will lose land can find new 
residential plots near by, so the impact also is not so critical. The compensation fee will be 
paid to the collective and the villagers can get a new residential plot from collectives for 
free nearby.  
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13. The bus station construction will require the 16,800 m2 of State-owned land. All 
these lands are the planned construction land of State Farms. Since the land ownership 
and the operation right belongs to the State, the land requisition will have not any negative 
impacts. For those planned construction land, the project does not need to pay any 
compensation, because the bus station also is part of the plan of these State Farms. (See 
Table 3-1). 

3.3 Population Affected by the Land Requisition of Bus 

Station Construction  

14. The bus station construction will require 6,000 m2 of farmland, so about 100 
persons of 26 households of 6 town and townships will be partially affected. The farmland 
areas be acquisitioned is less than 3% of their farmland, so the impacts towards on the 
farmers is limited. The residential lands to be required have no any buildings, so there will 
be no house demolition. For the State owned land there will be no direct affect any 
persons. See Table 3-2. 

15. There are no vulnerable groups or minority groups within the affected persons. 
There are three villages that are quite poor, but none of the affected are poverty 
households. No any enterprises will be affected by the land requisition. 

Table 3-2:   The Information of Villages Affected by the Land Requisition                

No Name of bus station 

Affected 

villages by 

bus station 
construction 

Total 
households 

Total 
population 

Average 

net 
income 

per capita 

per 
year(Yuan) 

Average 

farmland 

area per 
capita(mu) 

1 Shiquan town  
Tuanjie 
village 838 3375 1980 5 

2 Haixing town 
Jinghe 
village 230 861 2840 7 

3 
Erjing town 

Jianhua 
village 320 1260 4150 5.4 

4 

Bei’an 
city 

Zhaoguang 
town 

Dongfeng 
village 908 3978 4470 8.5 

5 
Aiming 
township  

Aihua 
village 718 3068 1380 5.6 

6 
Zhayinhe 
township 

Xingwang 
village 572 2271 1300 6.2 

7 
Donglin 
township 

Wenming 
village 503 1932 1180 7.5 

8 

Hailun 
city 

Haixing town Haixing 310 1750 1000 4.8 
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No Name of bus station 

Affected 
villages by 

bus station 

construction 

Total 

households 

Total 

population 

Average 
net 

income 
per capita 

per 

year(Yuan) 

Average 
farmland 

area per 

capita(mu) 

town 

9 
Qianjin 
township 

Qianjin 
village 326 1304 1300 5.8 

10 
Shuangchahe 
town 

Fumin 
village 657 2800 1548 7 

11 
Geshangxiang 
town 

Xinhe 
village 471 2357 961 6 

12 

Suiling 
county 

Shangji town 
Shangji 
village 423 1723 1678 6.1 

13 

Taoshan town 
changshi bus 
station 

Changshi 
village 170 509 3120 2.0 

14 
Tieli 
city 

Shenglang 
bus station of 
Lanxiang town 

Shenglang 
village 138 381 2989 0.6 

3.4 House Impacts 

16. The bus station construction will not cause any house demolition. 

3.5 Impacts on Infrastructures and Other Attachments 

17. No infrastructures or attachments will be affected by the bus station 
construction.  
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Chapter 4: Legal Frameworks  

4.1 Policy Basis 

18. The RP is compiled on the following basis: 

(i) Land Administration Law of People’s Republic of China, 2004 

(ii) Land Administrative Regulations of Heilongjiang Province, 2000 

(iii) Heilongjiang Province Implementation Method of Regional Land Acquisition 
Integrated Price, 2009 (refer to Appendix 1) 

(iv) Notice issued by Heihe Municipal Government for Implementation of “Standard of 
Area Integrated Price for Land Requisition of Heihe City”, December, 2008 

(v) Notice to Unite Farmland Occupancy Tax Rate for Highway Construction, Ministry 
of Financial, 1989  

(vi) Heilongjiang Management Methods of Accepting and Using Farmland 
Reclamation Fee, 2001 

(vii) Heilongjiang Basic Agricultural Land Prevention Regulations (Revised), 1995 

(viii) The notice of print and distribution the regulation of ‘ The standards of Farmland 
re-cultivation fee collection of Heilongjiang Province’, 1991 

(ix) The notice of print and distribution the regulation of ‘Land management fee 
collection regulations of Heilongjiang Province’, 1995, Land Administration Bureau, 
Price Bureau, Finance Department of Heilongjiang Province. 

(x) Provisional Measures of Old-age Insurance for Peasants Involved in Land 
Requisition in Heilongjiang Province, 2008 

(xi) Heilongjiang Provincial Farmland Occupation Tax Regulation, 2008 

(xii) ADB’s Involuntary Resettlement Policy, 1995 

 

4.2 Policy Principles for this Resettlement Plan 

19. For this Project, the following ADB policy principles will also be applied: 

(i) Involuntary resettlement should be avoided whenever feasible. 

(ii) Where population displacement is unavoidable, it should be minimized by 
providing viable livelihood options. 
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(iii) Replacing what is lost. If individuals or a community must lose all or part of their 
land, means of livelihood, or social support systems, so that a project might proceed, they 
will be compensated and assisted through replacement of land, housing, infrastructure, 
resources, income sources, and services, in cash or kind, so that their economic and 
social circumstances will be at least restored to the pre-project level. All compensation is 
based on the principle of replacement cost. 

(iv) Each involuntary resettlement is conceived and executed as part of a 
development project or program. ADB and executing agencies or project sponsors, during 
project preparation, assess opportunities for affected people to share project benefits. The 
affected people need to be provided with sufficient resources and opportunities to 
reestablish their livelihoods and homes as soon as possible, with time-bound action in 
coordination with the civil works. 

(v) The affected people are to be fully informed and closely consulted. Affected 
people are to be consulted on compensation and/or resettlement options, including 
relocation sites, and socioeconomic restoration. Pertinent resettlement information is to 
be disclosed to the affected people at key points, and specific opportunities provided for 
them to participate in choosing, planning, and implementation options. Grievance redress 
mechanisms for affected people are to be established. Where adversely affected people 
are particularly vulnerable groups, resettlement planning decisions will be preceded by a 
social preparation phase to enhance their participation in negotiation, planning, and 
implementation. 

(vi) Social and cultural institutions. Institutions of the affected people, and, where 
relevant, of their hosts, are to be protected and supported. Affected people are to be 
assisted to integrate economically and socially into host communities so that adverse 
impacts on the host communities are minimized and social harmony is promoted. 

(vii) No formal title. Indigenous groups, ethnic minorities, pastoralists, people who 
claim for such land without formal legal rights, and others, who may have usufruct or 
customary rights to affected land or other resources, often have no formal legal title to 
their lands. The absence of a formal legal title to land is not a bar to ADB policy 
entitlements. 

(viii) Identification. Affected people are to be identified and recorded as early as 
possible in order to establish their eligibility through a population record or census that 
serves as an eligibility cutoff date, preferably at the project identification stage, to prevent 
a subsequent influx of encroachers or others who wish to take advantage of such benefits. 

(ix) The Poorest. Particular attention must be paid to the needs of the poorest 
affected people, and vulnerable groups that may be at high risk of impoverishment. This 
may include those without legal title to land or other assets, households headed by 
females, the elderly or disabled and other vulnerable groups, particularly indigenous 
peoples. Appropriate assistance must be provided to help them improve their 
socio-economic status. 

(x) The full resettlement costs are to be included in the presentation of project costs 
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4.3 Compensation Rates of Land Requisition  

20. For the collective land, the compensation rate is the total land price of local land.  
The residential land compensation rate will follow the regional integrated price (Table 4-1). 
For the State owned land, will be required without any costs. 

 

     Table 4-1:       Land Compensation Rates 

Code Name of bus station 

Land area 
of 

acquired 

㎡ 

Land 
ownership 

Compensation 
rates 

Yuan/m2 

1 
Shiquan town bus station of 

Bei’an city 
500 16.8 

2 
Erjing town bus station of 

Bei’an city 
500 15.8 

3 
Haixing town bus station of 

Bei’an city 
500 16.8 

4 
Zhaoguang town bus station 

of Bei’an city 
500 

Collective 
land 

16.8 

5 
Aiming township bus station of 

Hailun city 
434 16.0 

6 
Zhayinhe township bus station 

of Hailun city 
384 21.5 

7 
Donglin township bus station 

of Hailun city 
315 22.0 

8 
Haixing town bus station of 

Hailun city 
420 24.0 

9 
Qianjin township bus station of 

Hailun city 
494 17.0 

10 
Shuangchahe town bus 
station of Suiling county 

500 29.46 

11 
Geshanxiang town bus station 

of Suiling county 
500 31.84 

12 
Shangji town bus station of 

Suiling county 
500 

Residential 
land 

38.18 

13 
Shenglang bus station of 
Lanxiang town of Tieli city 

2000 12 

14 
Shichang bus station of 

Taoshan town of Tieli city 
2000 

Collective 
land 

 13.3 

15 The upgrade of Nenjiang farm 2300 
State land None 
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Code Name of bus station 

Land area 
of 

acquired 

㎡ 

Land 
ownership 

Compensation 
rates 

Yuan/m2 

bus station 

16 
The upgrade of Qixingpao 

farm bus station 
2500 

17 
The upgrade of Geqiushan 

farm bus station 
2000 

18 
The upgrade of Weishan farm 

bus station 
4000 

19 Wudalianchi farm bus station 2000 
20 Hongxing farm bus station 4000 

planned for 
construction

 

4.4 Land Requisition Tax Rates 

21. The detailed land requisition tax rates refer to Table 4-2. 

Table 4-2: Land Requisition Tax Rates 

Tax Land type 
Rates （Yuan/㎡） 

Farmland occupation tax Farmland 1.5 

Farmland 1.0 

Land management fee Non-farmland 0.8 

Farmland reclaim fee Farmland  0.5 

 

4.5 Entitlement Matrix 

Type of Loss Impact 
Degree 

Entitled 
Persons 

Entitlements Policy/Rate of 
Compensation 

Collective land 6,000 m2 Village 
Committees, 
villagers 

Cash 
compensation 
with the 
integrated land 
price 

Refer Appendix 
1 

Vacant 3,547 m2 Villagers, 
Village 

Cash 
compensation 

Refer to 
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Type of Loss Impact 
Degree 

Entitled 
Persons 

Entitlements Policy/Rate of 
Compensation 

residential land  committees with the 
integrated land 
price, 
compensation 
be paid to 
collectives, then 
the collectives 
provide 
replacement 
plot free to the 
villagers. 

Appendix 1 

State-owned 
farmland or 
forest farm land 

16,800 m2 State farms or 
forest farms 

No 
compensation 

Bus station is 
part of the state 
farms or forest 
farms 
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Chapter 5: Resettlement and Restoration Plan  

5.1 Objectives  

22. The objective is to make sure the affected infrastructures be restored, and the 
living standards and income of APs be rehabilitated.  

23. Currently, the APs main economic activities are focused on the agriculture, and 
most of their income comes from planting sector. According to the survey, since the 
impacts on the affected households, villages or State farms are very minor, cash 
compensation will be sufficient to mitigate losses. After compensation, there is no risk that 
living standards or income will adversely affected.   

5.2 Affected Population 

24. There are total about 100 persons of 26 households will be affected by land 
acquisition for the bus station component of the Project. No houses will be demolished, so 
no people will be relocated. 

5.3 Resettlement Measures 

25. The resettlement principle of the bus station project is to respect the willingness 
of APs. Based on the willingness of APs, the compensation of this project will be mainly 
focus on the cash compensation. Meanwhile, encourage the APs to fully take the 
advantages of the bus station project and the Qian-nen road project, and fully use the 
local resources, to develop service sector or other business, to guarantee their living 
standards and income. 

26. The employment priorities also will be given to these APs during the bus station 
construction and the operational period. And the local government also will provide them 
some technical training on agricultural technology and small business skill. 
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Chapter 6: Budget of Land Requisition 

6.1 Basic Costs  

（1）Land Compensation Costs 

27. The total land compensation costs is about CNY 174,000. Table 6-1. 

Table 6-1        Land Compensation Costs 

Code Name of bus station 

Acquisition 
area 

㎡ 

Land 
compensation 

rate 
Yuan/m2 

Compensation 
fee (Yuan) 

1 
Shiquan town bus station of 

Bei’an city 500 16.8 8400 

2 
Erjing town bus station of Bei’an 

City 500 15.8 7900 

3 
Haixing town bus station of Bei’an 

city 500 16.8 8400 

4 
Zhaoguang town bus station of 

Bei’an city 500 16.8 8400 

5 
Aiming township bus station of 

Hailun city 434 16 6944 

6 
Zhayinhe township bus station of 

Hailun city 384 21.5 8256 

7 
Donglin township bus station of 

Hailun city 315 22 6930 

8 
Haixing town bus station of 

Hailun city 420 24 10080 

9 
Qianjin township bus station of 

Hailun city 494 17 8398 

10 
Shuangchahe town bus station of 

Suiling county 500 29.46 14730 

11 
Geshanxiang town bus station of 

Suiling county 500 31.84 15920 

12 
Shangji town bus station of 

Suiling county 500 38.18 19090 

13 
Shenglang bus station of 
Lanxiang town of Tieli city 2000 

12* 
 24000 

14 
Shichang bus station of Taoshan 

town of Tieli city 2000 13.3*  26600 
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Code Name of bus station 

Acquisition 
area 

㎡ 

Land 
compensation 

rate 
Yuan/m2 

Compensation 
fee (Yuan) 

15 
The upgrade of Nenjiang farm 

bus station 2300 

16 
The upgrade of Qixingpao farm 

bus station 2500 

17 
The upgrade of Geqiushan farm 

bus station 2000 

18 
The upgrade of Weishan farm 

bus station 4000 
19 Wudalianchi farm bus station 2000 
20 Hongxing farm bus station 4000 None  

 None  
  
  
  
  
  
  
  

  Total      174048 

*Note: In Tieli city, due to these bus stations are located in the forestry farms(without 

integrated land prices), the rates are come from the forestry land compensation rates. 

6.2 Taxes of Land Requisition 

28. The total taxes of land requisition is about CNY 38,000. Table 6-2 presents the 
details 

Table 6-2: Taxes of Land Requisition 

Land type Land area (m2) Tax fee (Yuan) 
Farmland 6000 18000.0
Residential 
land 3547 2837.6
Construction 
land 21800 17440.0
Total  38277.6

 

6.3 Overhead and Contingency 

29.   Due to the basic costs of land requisition of bus station construction is lower, 
the overhead fee will be 10% of the basic costs, and the contingency will be also 10% of 
the basic costs. 
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6.4 Total Budget of Resettlement Plan 

30. Table 6-2 shows the total budget of the resettlement plan of bus station 
construction. 

Table 6-2:     Total Budget of Resettlement Plan 

Item  % Budget (Yuan) 
Basic fee  174048 
Management fee 10% 17405 
Unpredictable fee 10% 17405 
Tax fee  38277.6 
Total   247135.6 

6.4 Fund Allocation and Disbursement Procedure  

31. The total cost of the resettlement plan for bus station project is about 
CNY 247,000. The funds allocation and disbursement procedure will be as following:  

（1）based on the compensation policy and compensation rates of the resettlement 

plan of bus station project, the PMO will sign the “Agreement of Land Requisition ” with 
each county’s Land and Resources Management Bureau (LRMB) and Land and 
Resources Stations of each State farms.  

（2）Each county’s Land and Resources Bureau (representative of Land Requisition 

Office) will sign the “Agreement of Land Requisition ” with each town government.  

（3）The PMO will disburse funds to separate county LRMB through the bank based 

on the agreement, then each county LRMB disburse funds to the households or land 
owner under the help of each town government. 
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Chapter 7: Institutions of Resettlement  

7.1 Institutional Framework 

32. The resettlement institutions are important towards to the preparation of 
resettlement plan, implementation and restoration of APs’ daily life and income. For the 
bus station project, the institutions are as follows: 

(1)County or city Transportation Bureau;  

(2) Project Resettlement Management Office (PRO)（Provincial level）; 

(3) City (County) LRMB and 2 State farms of Provincial General Management Bureau 
of State Farms 

(4) Town or township government and the Management region of State Farms 

(5) Village Committee  

7.2 Responsibilities of Institutions  

(1) County or city Transportation Bureau: The Transportation Bureau is the 
implementation agency of the bus station project, which is responsible for the 
construction and the operation of the bus station. 
(2) PRO: Sign the “Agreement of Land Requisition” with county LRMB and Land and 
Resources Station of each State Farms.  
(3) County LRMB: Representative PRO to sign the “Agreement of Land Requisition” with 
town or township government which be affected.  
(4) Town or township Government: Assist the county LRMB to disburse compensation 
fees to affected households. 
(5) Village Committee: Help the disbursement of compensation fee, and formulate and 
implement the restoration plan. 
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Chapter 8: Negotiation, Participation and 
Appeal Process  

8.1 Public Participation 

33. Villagers Discussion Meeting: Through the discussion meeting with 
representatives of villager and leaders of the village, to discuss the key issues which the 
villagers are most considered, and collect the opinions of APs, and discuss these opinions 
with local government.  

34. Project Publicize: As an important part of the Resettlement, the Project 
Resettlement Information Booklet will be distributed to APs, to introduce the project 
impacts, compensation rates, resettlement policy, entitlements of APs, institutions and 
participation procedures, etc, to help the APs fully understand the Resettlement Plan. 

35. Appeal will be sent to the PRO and County LRMB through village committees 
and resettlement institutions of all levels and will be addressed according to the procedure, 
and the feedback also will be informed to APs, if APs have any appeals and grievance. 

8.2 Grievance and Appeals 

36. During the process of RP compilation and implementation, the public 
participation is to be encouraged. However in the whole process there will likely be some 
unexpected problems. To solve the problems effectively and ensure the successful 
implementation of the construction and land acquisition, a transparent and effective letter 
grievance and appeal channel will be set up and the procedure includes the following 
steps. 

(1). Step 1 

37.       If the relocated households have any rights been intruded at any aspect 
of the LAR, they can put forward their complaints and appeal to the village committee by 
oral or written forms. If just oral complaints, the latter will record down, review and give 
solution or decision within 2 weeks.  

(2). Step 2 

38.       If the APs are still dissatisfied with the decision of Step 1, they can appeal 
to township government/forest farm. After review, the township government/forest farm 
will give a decision within 2 weeks.  

(3). Step 3 

39.       If the APs are still dissatisfied with the feedback of Step 2, they can 
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appeal to the county LRMB/forest bureau. After review, they will receive the feedback.  

(4). Step 4 

40.       If the APs are still dissatisfied with the decision of the county LRMB/forest 
bureau, they can appeal to the PRO directly.   

(5). Step 5 

41.       If the APs are still dissatisfied with the feedback of the Project PRO, after 
they receive the feedback they can sue to the People’s Court following the civil laws 
procedure. 

42. Every institution will receive the complaints and appeals of APs without any 
charge. All the costs will be recovered by the contingency fee of the resettlement budget.  
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Chapter 9: Monitoring and Evaluation  

9.1 Internal Monitoring 

43. The objective of the internal monitoring is to make sure the project is 
implemented smoothly, and guarantee the entitlement right of affected people during the 
project implementation period based on the monitoring duty and arrangement assigned by 
the Resettlement Plan. Provincial Department of Audit will carry out audit works towards 
to the related institutions of the road construction independently according to the related 
Laws and Regulations. The resettlement offices of higher level also will monitor the works 
of resettlement office in lower level, to make sure the bus station construction will follow 
the Resettlement Plan and the schedule.   

9.2 External Monitoring 

44. The external monitoring will be carried out by the independent institutions. The 
objective of the external monitoring and evaluation is to check whether the resettlement 
objectives has been achieved or not in terms of the land requisition and the compensation 
results, etc. Through this process, formulate the evaluation opinions and 
recommendations towards to the land requisition, house relocation, and economic 
rehabilitation. These opinions and recommendations will be the important channel to 
reflect the APs opinions and appeals. Then the resettlement institutions will address these 
recommendations.   

45. The external monitoring institution will report to Provincial Resettlement Office 
independently, and based on the trace survey, monitoring and evaluation activities, 
formulate recommendations to Provincial Resettlement Office. 

46. After the completion of bus station construction, write a full monitoring and 
evaluation report to the Provincial Resettlement Office. 

9.3 Reporting 

47. For the internal monitoring, the PRO should prepare the report every half year 
and submit to ADB. The reporting schedule for external M & E is shown in Table 9-1 
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Table 9-1: External M & E report schedule 

Time Content Status 

July 2010 
Preliminary land acquisition and 
resettlement progress up to June 

2010 
 

January 2011 
Land acquisition and resettlement 

progress up to December 2010  

July 2011 
Land acquisition and resettlement 

progress for the first half year  

Januare 2012 

Land acquisition and resettlement 
progress for the second half year 
of 2011, Resettlement and income 

restoration progress 

 

July 2012 Resettlement and income 
restoration progress  

January 2013 Resettlement completion report  

 
 
 
 



 33

Chapter 10: Schedule of Resettlement Plan  

10.1 Land Requisition and Resettlement Plan Schedule 

48. As part of the Road II project, based on the progress of the bus station 
construction, the land requisition preparation and implementation activities will be follow 
the main road progress, scheduled as Table 10-1. 

Table 10-1: The Schedule of the Resettlement Activities for Bus Station 

Construction 

Item  Milestone  

A. Land acquisition and compensation  2011.1~2011.12 

1. Provide resettlement Information to APs 2009.10 

2. Detailed survey  2010.3~4 

3. Consult with related people and set the amount 

of compensation 
2011.1~3 

4. The payment of the resettlement compensation 2011.1~2011.12 

B. Economic Restoration   

1. New housing plots for affected persons that 

lose residential land 
2011.1 

2. Temporary employment in construction 2011.2~2011.12 

3. Skill training 2011.1~2011.12 

4. Employment in bus station operations 2012 

C. Monitoring  

1. Internal monitoring and reporting Twice during 2011 

2. External monitoring and evaluation reports 
Twice during 2011 and 

once in 2012 

D. Bus station construction 2011.3~2011.12 
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Appendix 1： Integrated Price of Land Requisition 

1. Heilongjiang Province Implementation Method of Regional Land Acquisition 
Integrated Price, 2009  

1. Article 1  In order to promote reform of rural occupied land system, perfect 
compensation and resettlement mechanism of occupied land, regularize actions of 
occupied land compensation and resettlement, safeguard farmer’s lawful rights and 
implement the principle of the same price for the same land for occupied land, this method 
hereby formulated according to “Land Administration Law of the People’s Republic of 
China”, “Land Administration Rules of Heilongjiang Province” and “State Council’s 
Decision on Deepening Reform and Strictly Controlling Land”  (G.F.[2004] No.28) and in 
combination with provincial actual situations.  

2. Article 2  The compensation and resettlement for occupation of rural collective 
land within jurisdiction area of Heilongjiang Province is applied to this method.  

3. Article 3   The compensation criterion for occupied land within jurisdiction area of 
Heilongjiang Province shall follow the comprehensive premium on regional films 
determined by occupied jurisdiction region. The land area integrated price in this method 
means regional compensation criterion of occupied land according to the factors including 
type of occupied land, production value, location, grade of farming land and quantity of 
local per capita cultivated land, land supply relationship, economic development level, and 
minimum living standard level for urban residents. It excludes compensation criteria for 
attachments and young crops on the ground. The land requisition area shall be classified 
based on administrative village. The boundary shall be coordinated with that of 
administrative village.  

4. Article 4 The people’s governments at city and county level shall be responsible for 
organization and calculation of land area integrated price in different regions and organize 
hearing meetings according to related stipulations of the state and related provinces. The 
land sources administration departments shall be responsible for balance of land area 
integrated price among affected regions. After approval of provincial government, it shall 
be announced and implemented by people’s governments at city level.  

5. Article 5 Prior to December 31, 2008, the people’s governments at all levels shall 
publish land area integrated prices, including land area integrated price and 
implementation date in affected area as well as relevant requirement. In addition, the 
related information shall be submitted to provincial government for record and meanwhile 
send a copy to provincial land resources administration department within 5 days after 
publication. Once announcement and implementation of land area integrated price, it shall 
be strictly implemented and cannot be reduced without prior consent. The people’s 
government at city and county level shall adjust calculation of land area integrated price 
every 2 or 3 years according to changes of regional economic development level, land 
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supply and demand relationship, and urban and rural social guarantee system, and 
publish and implement it after approval of provincial government.  

6. Article 6 The compensation fee for requisition land shall be calculated according to 
land area integrated price and occupied land area.  

7. Article 7 The compensation fee determined by land area integrated price shall be 
used as follows after payment of social welfare expenses which shall be paid by collective 
economic organization and individual: 70% for subsidies of farmer resettlement, 30% for 
infrastructure and public facilities construction, establishment of village-owned enterprise 
and farmer living subsidies organized by collective economic organization which holds 
ownership of collective land. In case that the land requisition compensation fee is not 
enough for farmer social welfare expenses, the local government shall pay with income 
from sales of using right of state-owned land, properly solve the issues including farmer’s 
employment, housing and social welfare security. The farmers whose land have been 
requisition in this method mean farmers who have registered as agricultural population 
and  own management right of rural contracted collective land according to law.  

8. Article 8 The number of resettled people means that of people whose land have been 
requisition and await to be resettled. It shall be determined by that quantity of land which 
has been requisition  divided by the quantity of per capita cultivated land before 
requisition. The resettled people shall be fixed by collective economic organization among 
farmers who all or most of land has been requisition.  

9. Article 9 In case of young crops or attachments existing on requisition land, the 
property owner shall be compensated. Compensation for young crops may be 
compensated according to 4% - 6% of land area integrated price. The compensation for 
ground attachments and housing relocation shall follow urban removal and relocation 
method of local people’s government. Or, the city-level people’s government shall 
separately draft related rules. After pre-announcement of land requisition by city and 
county-level people's government, any urgently planted, cultivated and constructed young 
crops or ground attachments will not be compensated.  

10. Article 10 For 1-year temporary use of farmer collective land or state-owned land 
necessary for project construction and geological exploration, the property owner of 
requisition land shall be compensated with 10% of land area integrated price, 20% of the 
same for 2 years.  

11. Article 11 The county and city-level people’s government shall review, approve and 
implement compensation and resettlement plan for requisition land according to land 
requisition plan approved by the State Council or provincial government. The 
compensation fee for land requisition, ground attachments and young crops shall follow 
compensation and resettlement plan of land requisition and budget approved by financial 
sector.  

12. Article 12 Local people’s governments (administration) at municipal (area) and county 
(municipal) levels should timely integrate sources of financial, land resource, labor and 
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social security, agricultural, civil administration and police departments to implement the 
tasks of compensation and reimbursement fees. 

13. Article 13 The police should timely serve the peasants who should be changed as 
urban residential registration due to land requisition. 

14. Article 14 The civil administration should improve the subsistence allowance 
system, to cover the eligible peasants who are involved in land requisition. 

15. Article 15 As per the old-age insurance police for peasants involved in land 
requisition the labor and social security department should enter the peasants who are 
listed by the collective economic organization into the insurance. A unified urban and rural 
employment service system should be established step by step, due to which the 
favorable employment and reemployment policy and the employment aid for the 
vulnerable group could reach the peasants involved in land requisition. 

16. Article 16 Local people’s governments (administration) at municipal (area) and 
county (municipal) levels should include the expenditure of land requisition compensation 
into the revenue and expenditure budget of state-owned lands usage. Implementation of 
the revenue collected from leased lands should firstly ensure full payment for the land 
requisition compensation, and allowances for social security and for maintaining original 
living conditions of the peasant involved in land requisition. The relevant regulations have 
to be strictly followed to make sure that the budget for land requisition compensation 
includes the social security expenditure for peasants involved in land requisition. 

17. Article 17 Local people’s governments and financial departments at all levels 
should take good care of the financing, transferring, and payment installing of the money 
needed to enter the peasant involved in land requisition into the social security, ensure the 
fund can be timely and properly used, and eventually establish a long-term subsistence 
security mechanism for the peasant involved in land requisition. 

18. Article 18 The financial department should directly transfer the compensation for 
land requisition, ground attachment and crops to the accounts of social security, individual 
and rural collective economic organizations respectively. Collective economic 
organizations should provide detailed lists of peasants involved in land requisition. Based 
on the lists compensation for land requisition, ground attachment and crops as well as the 
resettlement fees can be distributed to the individuals via registered bank cards or 
bankbooks, reducing intermediate links to prevent retention, misuse and diversion of the 
fund, and to ensure the legal rights of the peasant involved in land requisition. 

19. Article 19 Registration alteration procedure of the requisitioned land should be 
handled by the land resource administration as per the relevant laws and regulations. If 
the local people’s governments (administration) at municipal (area) and county (municipal) 
levels could not finance sufficient land requisition compensation fund, or the social 
security measures have not been implemented, it is not allowed to force any land 
requisitioned by any authority. 
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20. Article 20 Local people’s governments at all levels should try all the efforts to 
provide peasants involved in land requisition with free targeted professional skill trainings, 
to create possibilities that the entities using the requisitioned land could employ the 
peasants. The entities using the requisitioned land should try to create and/or offer job 
opportunities for the peasants involved in land requisition. The first employment period of 
the peasants should not be less than three years. 

21. Article 21 If the peasant whose land has been requisitioned is not willing to leave 
his collective economic organization, and if the collective economic organization has other 
available land resource, the land of the collective economic organization can be granted to 
the peasant with the consent of more than 2/3 of the villagers or the consent of more than 
2/3 of the villager committee members, but the land requisition compensation due to the 
peasant should be given to the collective economic organization; if the collective 
economic organization does not have any resource available, the peasant involved in land 
requisition can exchange land with others who would give the land and take the 
compensation. 

22. Article 22 If the local government and the responsible administration can not 
provide basic living and producing conditions for all the peasants who lose land due to the 
requisition, with the consents of the local villagers and the resettlement area local 
administration, the municipal (area), and county (municipal) government (administration) 
could integrate all the available resources to resettle the abovementioned peasants in 
other areas, and the allowances for those people should be transferred to the authorities 
offering jobs to the peasants. 

23. Article 23 In case that the requisitioned land is not enough for one resettlement 
requirement, the resettlement can be completely replaced with financial compensation: 
the allowances which should be used for resettlement can be directly given to the people; 
after the peasants being entered in the old-age insurance, if they are willing to find other 
solutions than the resettlement offered by the government, resettlement compensation 
agreements can be signed with these people so that all the allowances which should be 
used for resettlement can be paid to the people. 

24.  Article 24 Rural collective economic organizations should timely open the revenue 
and expenditure of land requisition compensation to all the members of the organization 
for supervision. The financial, land resource, agricultural departments and civil 
administration and the police at municipal (area) and county (municipal) levels should 
strengthen the cooperation to supervise and ensure that the land requisition 
compensation can be properly distributed at a full amount and also the resettlement can 
be correctly implemented, supervising the rural economic organizations for reasonable 
usage of the land requisition compensation revenue. The concerned authorities should 
timely rectify any retention, diversion, occupation or delay payment of the land requisition 
compensation, if there is any. Those who break the discipline due the abovementioned 
misbehaviors should be timely handled by the disciplinary department for penalty; and if 
any crime is constituted the people should be investigation by legal authorities for criminal 
responsibility. 
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25. Article 25 For land requisition applied for approval before (and included) 
December 31st, 2008, resettlement should be implemented according to the following 
conditions: 

26. If the State Department and the provincial government have approved the land 
requisition application, the approved land requisition compensation plan should be 
implemented accordingly. 

27. If the preparation of land requisition has been approved as per the relevant legal 
regulations and also the requisition application has been installed in the provincial 
government or the State Department for changing usage of farming land, and/or approval 
for land requisition, the proposed land requisition compensation plan should be 
implemented. 

28. If the preparation of land requisition has been implemented according to the relevant 
legal regulations, but the application for changing usage of farming land, and/or land 
requisition has not been submitted to the provincial government or the State Department, 
the land requisition compensation should be implemented based on the area 
comprehensive price of the requisitioned land.  

29. Article 26 Local people’s governments (administration) at municipal (area) and 
county (municipal) levels should make a further improvement of the land requisition 
organization, strengthen management and improve requisition regulations, give more 
efforts to build a honest and industrious requisition team to make sure the involved 
peasants will be properly resettled and compensated. 

30. Article 27 Local people’s governments (administration) at municipal (area) and 
county (municipal) levels should widely introduce the concept of area comprehensive 
price to the public before implementation. The price should be open and explained to the 
public, to keep social stability and a harmonious development of the city. 

31. Article 28 Resettlement and compensation for requisitioned state-owned land can 
be referred to this regulation. 

32. Article 29 This regulation will be put into force since January 1st, 2009. 

2. The Integrated Price of Hailun City Region 
Appendix Table 1-1: The Integrated Price of Hailun City Region 

Region Land integrated price (CNY/m2) Scope of land integrated price 
1 22.6 Yongfu township 

2 27.8 Lunhe town 

3 25.4 Lianfa township 

4 25.7 Fengshan and Fumin township 
5 27.6 Haixing town 

6 27.8 Xiangfu town 

7 27.7 Gonghe town 

8 25.5 Yonghe township 



 39

Region Land integrated price (CNY/m2) Scope of land integrated price 
9 25.7 Xiangrong township 

10 25.9 Baixiang township 

11 25.6 Aimin township 

12 28 Haibei town 

13 25.5 Shuanglu and Zhayinhe township 

14 25.4 Donglin township 

15 26.1 Qianjin township 
16 27.8 Dongfeng town 

17 25.4 Hainan township 

18 26 Leye township 

19 25.6 Gongrong township 

20 26.1 Changfa township 

21 77.1 Liancheng village of Hailun town 

22 77 Hucheng village of Hailun town 

23 76.8 Jiancheng village of Hailun town 

24 35 Changhong village of Changfa township 

25 34.9 Zixin village of Qianjin township 

26 35 Dongxing village of Qianjing township 

27 34.9 Xincheng village of Qianjin township 
28 35 Baogeng village of Dongfeng town 

29 34.9 The first seeds farm 

 

3. The Integrated Price of Suiling County Region 

Appendix Table 1-2: The Integrated Price of Suiling County Region 

Region 
Region land price 

(CNY/m2) 
Region scope 

1 67.76 Kaoshan township 1（Dongfanghong, Jichang, Dongsheng）

2 37.47 Kaoshan township 2（Shengli, Jiujiang） 

3 31.38 Kaoshan township 3, Houtou township and Keyin township 

4 38.18 Shangji town and Nierhe township 

5 33.06 Changshan township 

6 31.84 Geshanxiang 

7 26.77 Suizhong township 

8 29.46 Shuangchahe town 

9 26.84 Sihaidian town 
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4. Integrated Land Price of Bei’an City 

Bei’an City Land Acquisition Integrated Price CNY/㎡ 

No. Price  District  

1 15.8      Erjing town 

2 60.5 
Chengjiao township  

(excluding Jianmin, Xinwei, Shuangqing village)  

3 15.8 
Chengjiao township（the original Shenli township, Jianmin 

Xinwei Shuangqing village）   

4 15.8 
Dongshen, Xingdong Seeds Farm，81850Military Farm, 

Tongxubin  

5 16.8 Qinghua Farm  

6 16.8 81312Military Farm   

7 16.8 Shensi Farm  

8 16.8 81067Military Farm    

9 16.8 Breeder Farm   

10 16.8 81562，81700Military Farm   

11 16.3 Zhaoguang town  

12 16.3 Gangyao Forestry Center 

13 16.3 81773，81413Military Farm   

14 16.3 81852，81672 Military Farm, Forestry of Shihua Township  

15 16.3 Ynagjia township 

16 16.8 Xingdong Seeds Fram, Tongxing Town   

17-1 16.8 
Haixing Township（excluding Xingwang Village, Haixing Village, 

Xinglong Village）  

17-2 20.6 
Haixing Township（Xingwang Village, Haixing Village, Xinglong 

Village 

18 20.6 Zhuxing Township 

19 16.5 81365 Military Farm 

20 16.5 81323 Military Farm 
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Appendix 2：Other Regulations and Policies 

  Please refer to the Resettlement Plan for Qian-nen Road Project. 
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