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affected families have checked and jointly agreed to the situation of the affected houses, land, 

attachments to the ground and properties. During the survey, affected persons have 

participated directly in completing the questionnaires, which have been checked and signed by 

the respondents.  

9-2 Public consultation plan 

Along with the development of construction preparation and implementation work, the 

PRO and local PROs will hold further public consultations. The major consultation contents are 

as follows: 

● Labor arrangement mode and production rehabilitation measures. 

● Detailed opinions of the affected persons on the engineering design. Before 

construction, local PROs will notify the affected villages and groups of the engineering designs. 

For aspects that the affected persons have adverse opinions, the PRO will request the DIs to 

revise and optimize the designs, provided that such revisions satisfy engineering and technical 

standards. 

● Selection of residence relocation sites (at least two options) and reconstruction modes. 

● Compensation for relocation households and payment process arrangements. 

● How to reduce the degree of impact on peripheral residences to the minimum during 

construction. 

● Other problems of the affected persons, such as indirect effect on productions and living 

conditions of residences outside the demarcated areas during construction. 

For public consultation activities between the PROs at various levels and affected persons 

that have been held and the public consultation activity to be conducted, see Table 9-1 and 

Appendix II. According to the work schedule of the PRO, offices at district levels may hold 

consultation meetings if necessary, and report the information to the PRO. In addition to 

consultation activities held by the PRO, the monitoring organization will consult independently 

with the affected persons on other monitoring problems and collect their complaints and 

suggestions and provide monitoring information to relocation departments at various levels. 
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Table 9-1 Implementation schedule and plan of public consultation 

Main contents Consultation 
mode Time  Implementation 

organization  Participants  Remarks 

Consult with the affected persons 
for suggestions of optimized 
construction design 

Public 
conference 
On-the-spot 
survey 

2005 
June-August 

PRO, designing unit and 
villager committee 

All affected 
persons and 
stakeholders 

Completed 

Publicize project impact information 
to the affected persons, consult with 
the affected persons of their 
resettlement desire 

Socioeconom
ic survey 

2005  
May-August PRO ,Wuhan University All affected 

persons Completed 

Consult with local government and 
unit representative in the affected 
areas for primary intention of 
resettlement rehabilitation  

Public 
conference 

2005  
August 

PRO 
Wuhan University 

Local 
government 
officials and 
firm leaders 

Completed 

Consult with Wuhan urban planning 
and land management departments 
for resettlement policies  

Consultation  August 2005 
Wuhan Land Resources 

Bureau, PRO and Wuhan 
University 

Wuhan Land 
Resources 

Bureau, PRO 
and Wuhan 
University 

Completed 

Provide resettlement information 
booklets to APs and AVs  Nov 31 . 2005 

PROs 
IAs 

Local government officials 
township government, 

APs 
AVs Completed 

Provide final Resettlement Plan 
report to the affected persons  

Public 
meetings  March 2006 PROs, villager committee, All affected 

persons 
Consult in the 

library/ offices 

Detailed measurement surveys on 
the affected scope, material 
property and relocation of land 
acquisition and relocation 

On-the-spot 
interview with 
the affected 
households  

Before the 
implementation 

of land 
acquisition and 
relocation plan 

PRO, township 
government, village 

committee and removal 
company 

All affected 
persons  

Publicize the construction process, 
resettlement compensation scheme 
to the affected persons 

Public and 
township 
meetings 

Get the loan 
approval from 

ADB 

Project implementation 
organization 

 

Stakeholders, 
beneficiaries 
and affected 
persons 

 

Notify the affected persons about 
their rights and interests and value 
and compensation payment date 

Public 
conference 

Before the 
implementation 

of land 
acquisition and 
relocation plan 

PRO, township 
government, village 

committee and removal 
company 

All affected 
persons  

Monitor the impact of land 
acquisition and relocation to the 
affected persons 

Visit families 

During the 
implementation 
of land 
acquisition  

Wuhan University Random 
sampling  

 

9-3 Consultation approaches for the affected persons  

（1）Villager symposiums 

Symposiums organized by local governments and resettlement departments; with villager 

delegates and village leaders are tools to gather key problems that villagers concern the most, 

their opinions and suggestions on these problems.  

（2）Consultation meetings with affected enterprise and workers 



 

 103

Legal person or delegates of enterprise and workers shall be consulted sufficiently on 

compensation rates to reach decisions. In this component, there is only one enterprises 

affected by project, and no laborers need to be resettled. The main task in the consultation 

meeting is to provide enough compensation in time according to the resettlement polices.  

（3）Land acquisition and resettlement consultation meetings at district 

levels 

Relocation consultation meetings will be held by city and district level PROs according to 

the relocation areas concerned. Visits should be organized for the affected persons to view the 

relocation area, to let them know the status of the relocation sites and the supporting facilities, 

to provide choices for the affected persons and to consult with them, so as to improve the 

Resettlement Plan. After the relocation meetings, the resettlement staff will make door-to-door 

interviews with the affected persons to request their signature on the Resettlement Agreement. 

（4）Publishing of information of displaced persons 

The PRO will publicize in a timely manner the resettlement policies, resettlement criteria 

and other information to the affected persons through relocation bulletin, media and etc. 

After the compilation of the Resettlement Plan, copies will be placed in the Hubei Library, 

Wuhan Library and PROs at district levels for reference.  

9-4 Function of independent monitoring organization in 

the consultation  

● Present key problems most concerned by the affected persons (such as compensation 

rates, laborer arrangements, project implementation timetable and etc.) and report complaints. 

● Consult periodically, hold meetings and symposiums with the affected persons. 

● Provide opinions and suggestions to resolve the complaints. 

● Along with the project development, public consultations between the project owner, 

affected persons and independent monitoring organization will be recorded by the relocation 

departments and the related information kept in file. 
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10 Grievances and Appeals 

 

Resettlement is a complicated task. It is inevitable that the affected persons will have 

grievances and complaints during the resettlement implementation. For the purposes of 

guarantee the interests of the affected persons, the PMO will establish a set of highly 

transparent grievance and complaint collection and dealing procedures which are simple and 

easy to carry out to objectively, justly and efficiently deal with the grievances and complaints of 

the mass so as to ensure that the resettlement works goes on smoothly. 

10-1 Means of grievance and complaint collection 

(1) Finding out grievances of the affected persons from the report of the local 

resettlement offices, including grievances of the mass, the progress, working measures 

and existent problems;  

(2) All sub-project construction units must submit construction journal to the project 

owner every week, from which information on whether there is any people affecting the 

construction can be known;  

(3) Problems on land acquisition and relocation coordination discovered by the 

project owner in field inspection; 

(4) Relevant information reflected by the independent monitoring organization; 

(5) Letters and calls of the affected persons; 

(6) Relevant special problems reflected by the audit and disciplinary inspection 

divisions; 

(7) Special investigation of internal and external monitoring. 

10-2 Procedures for complaints and appeals 

● Stage I 

The affected persons may present their grievances to the village committee or the 

local resettlement office orally or in a written form. For oral grievances, the village 

committee or the local PRO must keep a written record and provide a clear reply within 
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two weeks. When it involves serious problems needing to be reported to the PRO at a 

higher level, the village committee or the local resettlement office must endeavor to 

obtain a reply from the PRO at the higher level within two weeks.  

● Stage II 

In case that reply at Stage I does not satisfy the complainants, the complainants 

may appeal to the PRO at a higher level within one month after receiving the reply at 

Stage I. The PRO at the higher level must make a decision within three weeks.  

● Stage III 

In the event that the affected persons are not satisfied with the reply of the 

sub-PRO (at district level), they may appeal to the PMO within one month after 

receiving reply at Stage II. The PMO shall make a reply within four weeks. 

● Stage IV 

In case that the affected persons are not satisfied with the reply at Stage III, they 

may appeal to the civil court within 15 days after receiving the reply from the PMO. 

10-3 Principles to deal with grievances and complaints 

The PMO at each level must conduct field investigation and research about the 

grievances of the public, and provide objective and just resolutions in line with the principles 

and standards specified in the state laws and the Resettlement Plan after full consideration of 

the public’s opinions and after patient consultation. Complaints beyond their capability of 

handling must be submitted to the resettlement and relocation divisions at the higher level and 

they shall lend a hand in the investigation. 

The appealed has the right of further appeal on condition that the decision-making 

institution does not reply within the specified dates.  

In the process of resettlement, women may have some special grievances and complaints, 

so the PMO have planned at least one female worker in every resettlement group to be 

responsible for the women’s grievances. The local government and the NGOs such as Civil 

Administrative Bureau and the Women’s Federation will also supervise the resettlement 

activities and safeguard the APs especially the women’s rights.  
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10-4 Contents and measures of reply 

10-4-1 Contents of reply 
● A brief of grievances of the complaints 

● Results of fact-investigation 

● Principles and standards in the relevant state regulations and Resettlement Plan 

● Resolutions and references  

● The complainants have the right to appeal to the PRO at a higher level and the civil 

court. The project unit shall pay the legal costs. 

10-4-2 Measures to reply 
● Reply to complaints on exceptional cases shall be delivered to the complainant in 

written form. 

● Reply to complaints that frequently occur shall be made public to the villages or groups 

the complaints belonged to via holding villagers’ meetings or issuing documents. 

● Whatever the forms of reply, they must be delivered to the resettlement divisions the 

complaints belonged to. 

10-5 Complaint and appeal resolution reporting 

During execution of the Resettlement Plan, the acquisition and relocation divisions should 

keep the complaints and the resolution decisions under registration and good management, 

and report it to the PRO in written form monthly. The PRO shall look into the complaint 

resolution records and conditions regularly.  
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11 Monitoring and Evaluation 

According to requirements of the Resettlement Handbook of ADB, Wuhan Wastewater 

Management Project shall establish an internal and external monitoring evaluation system for 

resettlement during the process of resettlement implementation. The internal monitoring is 

organized and performed by the project implementation unit; while the external monitoring is 

implemented by independent monitoring organization with rich expertise and relevant 

experiences. Monitoring reports prepared by the project management office and the external 

M&E agency are submitted to ADB for review and comments. The external monitor should not 

be the same agency that prepared the RP.  

11-1 Internal monitoring 

11-1-1 Purpose of Internal monitoring 

Internal monitoring is a constant internal monitoring on the implementation of the 

Resettlement Plan, which is performed by the proprietor and the resettlement implementation 

organization with a superincumbent management system in order to have a full, instant and 

precise control on the resettlement progress, and identifies and solves problems so as to 

provide basis for decision-making in implementation of resettlement.  

The internal monitoring is aimed at regulating and guiding the internal monitoring 

activities of the proprietor of the ADB financed project, the resettlement implementation 

organization and other institutions involved in the resettlement to ensure orderly, and effective 

resettlement monitoring and evaluation and that the land acquisition and relocation is carried 

out in accordance with the Resettlement Plan so that the parties concerned shall be able to 

have instant control of the resettlement implementation status and the existent problems and 

be able to solve them on time.  

Contents of internal monitoring include: periodic surveys, identification and 

evaluation of the status of Resettlement Plan implementation; precise data collection 

and data analysis to ensure accurate monitoring findings; scientific, objective and just 

evaluation of the implementation status of the Resettlement Plan. The PRO will report 

to the project proprietor and ADB quarterly so that they will be able to get acquainted 
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with the progress of the project and make scientific policy decisions. 

Function of internal monitoring: internal monitoring is an important part of the 

project management, which is aimed at controlling the resettlement implementation 

status, by establishing and using the resettlement information management system, 

collecting, analyzing information on the progress, fund and quality and information 

related to the resettlement implementation of activities so as to be aware of the existent 

of possible problems. Internal monitoring also analyzes the causes of problems and 

provides suggestions for solutions, as necessary, so remedial actions can be taken in 

an adequate and timely manner. 

11-1-2 Internal monitoring implementation procedures 

The internal monitoring of the project consists of two stages: the preparatory stage and 

the implementation stage. The preparatory stage starts with the identification of the project by 

ADB financed project, through the project preparation, pre-evaluation, and evaluation and 

ending with approval of the project. The implementation stage starts with implementation of 

resettlement and ends with the realization of the resettlement objective. 

1. The preparatory stage of internal monitoring  

When the project is at preparatory stage, the internal monitoring work begins. 

The preparations for internal monitoring of the resettlement implementation organizations 

include: 

● Organize training for personnel of the resettlement implementation organization on the 

resettlement policies and experiences of ADB, the state resettlement policies, Resettlement 

Plan preparation, resettlement implementation, resettlement monitoring evaluation, etc; 

● Employ professional institutions and specialists who will involve in compiling of 

Resettlement Plan and organizing socioeconomic survey.  

2. Implementation stage of internal monitoring  

The primary tasks of internal monitoring organization at the resettlement implementation 

stage include: 

● Be responsible for the internal monitoring of resettlement activities according to the 

Resettlement Plan; 

● Submit a detailed internal monitoring report to ADB every quarterly; 
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● Timely update of statistics data on resettlement implementation; 

11-1-3 Contents of internal monitoring 

Primary contents of internal monitoring are as follows: 

● Fulfillment of the resettlement policies and compensation rates, which includes mainly 

establishment and implementation of resettlement policies, actual situation of the 

compensation rates for various impacts and losses (permanent land acquisition, temporary 

occupancy of land, relocation of houses, relocation of shops, relocation of enterprises and 

institutions, relocation of special facilities, etc.). A particular explanation of whether the 

resettlement is executed in accordance with the Resettlement Plan should be added. If there is 

any change to it, the causes must be accounted for. 

● Land acquisition and relocation and resettlement implementation progress, which 

mainly reflects the project overall schedule and annual plan, progress of the resettlement 

organization and the staffing, implementation progress of permanent land acquisition in the 

Project region, temporary occupancy of land, regulation of land in the resettlement regions 

(including various resettlement land such as land for productive use, house sites, public 

facilities), implementation progress of acquiring (or allocating) and distribution of them, house 

relocation progress, reconstruction progress of houses for resettlement, relocation progress, 

implementation progress of production and development project, public facilities construction 

progress, special facilities restoring, removing, and reconstructing progress, mines, industrial 

enterprises and institutions relocation and construction progress, labor employment 

arrangement progress and progress of other resettlement activities; 

● The resettlement budget and the execution, which mainly reflects the amount and time 

of level-by-level appropriation of the resettlement fund, use and management of the 

resettlement fund of the resettlement implementation organizations at each level, number of 

land proprietors (including villages, and groups, etc.) and users and time of use, use and 

management of the compensation fund for land owned collectively by the village, supervision 

and audit of use of fund; 

● Status of production and employment arrangement for displaced persons, including the 

major means of rural resettlement (arrangement by land regulation, development of new land, 

arrangement in enterprises and institutions, and arrangement by finding jobs on their own), 

population, resettlement employment of relocated enterprises, the vulnerable groups 

(including women’s families, aged families, and the disabled families, etc.), rehabilitation of 

land occupied for temporary use, efficiency of resettlement and etc.; 

● Reconstruction of displaced persons’ house and arrangement of their life, including the 

ways of resettlement and resettlement destination, arrangement and allocation of house sites, 
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forms of house reconstruction, the work of water, electricity and road connection and site 

formation for the house sites, payment of the compensation funds, the resettlement ways and 

destination of urban displaced persons, the payment of compensation funds, public facilities 

(water, electricity, road, communication network), removal and etc. 

● Rehabilitation and reconstruction of enterprises and institutions and various special 

facilities (water resources, power, posts and telecommunications, traffics, transportation, pipes 

and wires and etc.); 

● Complaints, appeals, public participation, consultation, information publication and 

status of external monitoring, including channels, procedures, and institution held responsible 

of the complaints and appeals, subject matters of complaints and appeals and its dealing, 

major activities that the public take part in and consult on and the contents and forms of public 

participation and consultation, implementation efficiency of public participation and 

consultation, progress and effects of Resettlement Information Booklet compiling, publication 

of the resettlement information and external monitoring evaluation activities; 

● Solving the problems related to the resettlement in the memo of ADB supervision 

missions; 

● Offering solutions to the existing problems in resettlement activities; 

 

Table 11-1  Progress Report on Land Acquisition, House Demolition and Resettlement 

Unit: ________________________________ 

Report cut-off date :       ____/____/______ (d/m/y) 

Date:        ____/____/______ (d/m/y) 
Items Unit Planned 

Qty. 
Completed 

Qty. 
Accumulated Qty. % of 

Completion 
Permanent land acquisition mu     

Temporary land occupation mu     
House demolition M2     

Incl.: private house M2     

Public (collective) house M2     
Land Compensation CNY 

10000 
    

Payment of house demolition 
compensation 

CNY 
1000 

    

Reconstruction of private house M2     

Reconstruction of public 
(collective) house 

M2     

APs moving to new house Persons     
APs receiving training Persons     

Job Provision Persons     
Land readjustment mu     

Prepared by:          Signature (In-charge):           Seal: 
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Table 11-2  Execution Progress on Funds Utilization 

Nanning City _____ (group) ________ (village) __________ (town)  Xixiangtang District. 

Cut-off date:        ____/____/______ (d/m/y) 

Date:       ____/____/______ (d/m/y) 

Affected 
institution Description1 Unit/Qty. 

Investment 
Required 

(CNY) 

Compensation  
Received in 

Reporting Period 
(CNY) 

Accumulative 
Compensation % of Completion 

Village --       

Village --       

Collective       

Household       

Other units       

 Prepared by:           Signature (In-charge):          Seal: 

 

11-1-4 Internal monitoring methods 

Internal monitoring is superincumbent monitoring of resettlement implementation inside 

the resettlement implementation organization, which demands an unblocked and 

superincumbent resettlement implementation information management networks between the 

project proprietor and the resettlement implementation organizations at each level to follow up 

and control the progress of resettlement in all regions and implementation of all sub-projects. 

The resettlement implementation departments at each level report to the leadership from 

bottom to top the implementation progress, fund and effects of the resettlement through the 

information management system for analysis and treatment of the resettlement organization. 

The following methods are adopted in the Internal monitoring of the Project based on the 

project implementation status: 

● Standardized statistics report system 

The report forms, reflecting the fund appropriation progress and conditions of completion 

of acquisition and relocation, is a periodical report, which shall be submitted regularly from 

bottom to top at the end of each month when the funds are appropriated so that the job 

schedule will be under control. 

● Periodic report system 

                                                        
1 “Description” refers to the construction of village road (qty.), labor training and employment, subsidies to 
vulnerable groups etc.  



 

 112

Various forms are adopted to exchange information related to problems in resettlement 

implementation work between the municipality, district, township and the independent 

monitoring organization and advices of solution are presented. 

● Periodic data gathering  

At the beginning of each month, the PRO shall call an acquisition and relocation 

resettlement coordination conference with participation of the municipal and regional 

resettlement office, who will reflect back the implementation progress and the existent 

problems, exchange working experiences and work over the solutions.   

● Resettlement inspection 

The PRO will perform routine and non-routine field inspections of the resettlement work of 

the resettlement organization at lower level, solve resettlement problems on the spot and 

monitor the resettlement schedule and execution status of the resettlement policies. 

● Exchange information with the independent monitoring organization 

Keep frequent communication and information exchange between the resettlement 

implementation organization and the external monitoring organization, and take findings and 

evaluation suggestions of the external monitoring organization as reference basis for internal 

monitoring. 

11-1-5 Internal monitoring organization and staffing  

During the implementation of this project, PROs of sub-project will be organized by 

personnel from relevant government administrative departments, such as the Land Bureau, 

the Construction Bureau, and responsible for the resettlement work within the project area, 

and entrust and supervise the house relocation of relocation companies. See the staffing of the 

resettlement internal monitoring and implementation organizations in Table 11-3. 

Table 11-3 Personnel of the internal monitoring implementation organization 

Resettlement organization Personnel at 
ordinary times  

Personnel at peak 
times 

Project Resettlement Office 2 3 
Resettlement Department of  
Wuhan Drainage Company 3 6 

Nantaizi Lake resettlement office 11 16 

Dongxihu resettlement office 9 11 

Caidian resettlement office 9 11 
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11-1-6 Internal monitoring arrangement and report 

Internal monitoring is a continuous process. At least an overall monitoring shall be 

conducted quarterly. During critical periods of relocation, more frequent monitoring should be 

conducted. 

At the preparatory stage of the project, the internal monitoring organization shall compile 

internal progress reports half a year for review by the ADB. The formats may vary from project 

to project and different stages according to requirements of each subproject. After the project 

starts, detailed half yearly and annual reports shall be compiled based on conditions of the 

Project, and some special reports maybe needed according to needs of project management. 

The final resettlement completion report shall be prepared after the completion of project. 

Internal monitoring reports shall be submitted to the people’s government at corresponding 

level, resettlement implementation organization at higher level and the project owner. 

WPMO and IA shall submit internal monitoring reports to ADB quarterly.  

11-2 External monitoring  

According to resettlement requirements of ADB financed project, during the 

implementation of resettlement an external monitoring organization that is experienced in 

resettlement shall be employed to monitor and evaluate the implementation of resettlement 

and rehabilitation in order to guarantee that the resettlement is executed in compliance with 

the Resettlement Plan. 

Independent monitoring aims at providing resettlement evaluation by organizations 

independent from the government, who will inspect the implementation of the Resettlement 

Plan in broad and long-term views. Independent monitoring will follow up the resettlement 

activities so as to supervise and evaluate whether the resettlement is implemented according 

to the following regulations and policies: 

● State laws and regulations on resettlement; 

● ADB’s Policy on Involuntary Resettlement 

● Resettlement Plan 

● Whether the living standard of the affected persons surpasses or at least is restored to 

that before the acquisition. 
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11-2-1 External monitoring organization and personnel 

In order to ensure smooth completion of external monitoring of the project, professional 

institutions with rich experiences are to be entrusted to perform the external monitoring by the 

PMO by May 2006. Factors that should be taken into consideration in selection of external 

monitoring personnel are mainly: (1) The external monitoring personnel should have similar 

work experiences, rich experiences in socioeconomic survey, and comprehend the policies of 

ADB on involuntary resettlement, and have good knowledge of the state and local policies and 

laws on resettlement. (2) Capability of conducting social survey and research independently 

with good communication skills and hardworking. (3) An appropriate proportion of female 

personnel in the external monitoring. 

11-2-2 Responsibilities of independent monitoring organization 

The independent monitoring organization shall undertake the following tasks:  

● Conduct a baseline survey on the standard of living before the resettlement begins so 

as to master the basic production and living conditions of the affected persons. 

● Follow up the resettlement procedures so as to monitor the implementation of 

resettlement; Collect grievances and complaints of the affected persons, which shall be 

reported timely to the PRO and local resettlement offices; submit monitoring reports to the 

resettlement office and ADB. 

● Follow up the changes in production and living standard of the affected persons and 

provide evaluation on the resettlement activities and measures; 

● Based on the survey and full consultation with the affected persons, offer constructive 

suggestions to the PRO and local resettlement offices, and guarantee the smooth resettlement 

and rehabilitation of the production and living standard of the affected persons. 

11-2-3 Methods and procedures of independent monitoring 

The following methods are adopted in resettlement monitoring by the independent 

monitoring organization:  

● On the basis of resettlement survey, establish a database about the conditions of the 

affected persons and conduct household interviews periodically. The external monitoring 

organization shall manage the basic conditions of the relocated households dynamically by 

fully utilizing the socioeconomic survey data and the resettlement information management 
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system established by the project so that the state of the displaced persons will be under 

control at any moment. Based on the conditions reflected in the database, conducting 

face-to-face interview with the affected households to give audience to the complaints, 

grievances and suggestions and publicizing the relevant State policies, requests of ADB and 

information about the project construction. 

The household interview shall be conducted by the external monitoring organization, who 

shall obtains a list of affected persons and relevant information from the grass-root institutions 

without accompany of personnel from local resettlement organization or local administrations. 

The visiting personnel in household interviews should be fixed comparatively for one specific 

region, namely one fixed person should make repeated visits to the same affected region so 

that a trusting relationship can be established between the visiting personnel and the affected 

persons, which will be of benefit to the development of the work. 

● Occasional seminars are held with the affected persons in regions where the affected 

persons are concentrated. The external monitoring organization shall hold seminars in regions 

where the affected persons are concentrated to hear the opinions of the affected persons on 

important issues affected by the Project. Such seminars may be formal or informal; the 

personnel of the grass-roots resettlement organization may or may not be invited to such 

seminars, depending on the specific conditions of the Project. 

● On site observation: Personnel of the external monitoring organization shall visit the 

resettlement places to inspect the conditions of resettlement. 

● Case studies: The exceptional and typical cases in the resettlement exercise shall be 

studied with great emphasis, and the origins of the problems analyzed to find out the solutions 

and provide suggestions for discussion. 

● Survey by questionnaires: Sampling surveys are conducted to find out the conditions of 

the rehabilitation of the displaced persons’ production and life and their attitudes about the 

resettlement. The survey result shall be analyzed in a timely manner and the problems shall be 

resolved, which shall provide references for the resettlement work in the future.  

11-2-4 Major contents of independent monitoring 

Independent monitoring mainly includes the following contents:  

(1) Monitoring of resettlement of affected enterprises and institutions 

● The external monitoring organization follows up and monitors the resettlement of 



 

 116

enterprises and institutions mainly by on site investigation, telephone follow-up interview and 

case studying. The contents under monitoring are: 

● Whether the land acquisition and relocation are well linked with the resettlement work; 

● Whether the commercial losses of enterprises are compensated for; 

 (2) Monitoring of resettlement of relocated households 

The external monitoring organization shall monitor the resettlement of households whose 

houses are relocated with emphasis. The following aspects of such affected persons shall be 

monitored with emphasis: 

● Whether the compensation price for houses and other attachments to the ground are 

calculated on the basis of replacement cost; 

● Whether the compensation fund are paid in full and in good time; 

● Whether house sites for the newly constructed houses are selected by means of 

consultation; 

● Whether the time for relocation is reasonable; 

● Whether the transitional and removal expenses are paid; 

● Whether the material compensation is discounted; 

● Whether the infrastructure in the resettled area such as water, electricity and road have 

been provided, including information on who will be responsible for the supplying of these 

facilities and whether the resettled area is easily accessible to clinics and schools? 

3. Monitoring of production rehabilitation 

With consideration of characteristics of the affected land and its management, the external 

monitoring organization shall monitor the following aspects of displaced persons’ production 

rehabilitation with emphasis: 

● Whether the compensation rates for all land acquisition are established in accordance 

with relevant state laws; 

● Whether the procedures of land acquisition and compensation are able to guarantee 

that the affected villages and groups are fully compensated; 

● Whether the amount of land acquired, compensation rates and the amount of 

compensation are made public to the whole village and how they are published; 

● In case the land compensation is to be paid to the specific affected persons, then how 

the payment range has been determined, and whether the land will be redistributed; 
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● In case of land redistribution, how the land readjustment plan has been determined, 

whether its determination has been discussed and consulted by the affected persons; 

● Whether there is a specific and feasible plan for centralized use of land compensation; 

● Whether the determination of the land compensation use plan has taken the opinions of 

interest related villagers into consideration, and how the use plan of land compensation is 

finally determined; 

● How the benefits from use of land compensation is distributed. How the actual economic 

benefits of the affected labors are guaranteed. 

4. Monitoring of the resettlement organization operation 

Monitoring of the resettlement organization performance is mainly done by field interview, 

and review of the working data and records.  The monitoring contents are: 

● Whether the staffing of resettlement organization at each level is sufficient for the 

resettlement work; 

● Whether the resettlement organization at each level has the necessary working 

condition; 

● Whether the personnel of the resettlement organization has met with the demands of 

the resettlement work; 

● The resettlement organization personnel training status;  

● Internal data management status of the resettlement organizations; 

5. Monitoring of resettlement of the vulnerable groups 

The vulnerable groups are the particular groups the resettlement organization shall pay 

special attention to and also the most vulnerable groups in external monitoring. The external 

monitoring organization shall follow up and monitor the affected vulnerable groups by 

door-to-door interviews, questionnaires and case study. Contents of monitoring include mainly: 

● What preferential policies are established for the vulnerable groups in the Project; 

● Whether the affected urban poor families can afford to buy new houses; 

● Whether the rural poor families obtain assistance during the process of house 

relocation; 

● Measures for rehabilitation of production and life of the affected rural poor families. 

6. Living standard baseline survey of the affected persons 
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Before the resettlement starts, the external monitoring organization shall establish the 

project resettlement base information by conducting sampling surveys, which are done in form 

of questionnaires. Samples are taken and categorized among all the affected households 

involved in the socioeconomic surveys at the project preparatory stages. It is primarily decided 

that 20% of the households affected by land acquisition are sampled, 20% of the households 

affected by both land acquisition and relocation are sampled, and 50% of the affected 

enterprises and institutions are sampled. All of the vulnerable groups are surveyed as sample 

families. 

Table 11-4 Sample distribution of living standard baseline survey of displaced persons 

Households 
Types of 
samples Affected by land 

acquisition only 
Affected by 

relocation only 

Affected by both land 
acquisition and 

relocation 

Affected 
enterprise 

and 
workers 

Vulnerable 
groups 

Sampling 
% 20% 20% 20% 50% 100% 

 

Contents of the living standard baseline survey of the affected households include mainly: 

size of the household, production and operation conditions, building area of house, annual 

income of the household, employment structure, annual expenditures of the household, traffic 

conditions, water supply conditions, power supply conditions, dwelling environment, subjective 

evaluation on the production and living conditions. 

7. Monitoring and evaluation on project resettlement efficiency 

After the resettlement starts formally, the external monitoring organization shall carry out 

tracking monitoring on the resettlement efficiency periodically. 

The external monitoring organization shall follow up and investigate the affected 

households half a year after their resettlement by means of sampling. The questionnaires are 

applied to find out the affection of resettlement on life and production of the survey 

respondents so as to evaluate the resettlement efficiency. 

Selection of the samples for follow-up survey is under the same principles with that of the 

living standard baseline survey, and it is better to follow up and survey such samples as in the 

living standard baseline survey. A database for all samples surveyed should be established to 

provide basis for sampling of the follow-up survey after the living standard baseline survey is 

finished. For those survey respondents difficult to follow up due to various reasons, substituted 
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survey respondents should be found in similar affected families in same communities with the 

clues in the database of the socioeconomic survey at early stage. 

Contents of the follow-up survey are well linked with that of the living standard baseline 

survey for convenience of comparison analysis of the changes in life and production of the 

household before and after resettlement. Subjective evaluations on the resettlement are also 

surveyed for reference of resettlement efficiency evaluation. 

11-2-5 Reporting system of external monitoring  

The external monitoring organization compiles external monitoring reports based on the 

observation and survey data, which has two purposes: the first is to report the resettlement 

progress and the existent problems to ADB and the resettlement implementation organization 

objectively; the second is to give evaluation of the socioeconomic effects of the resettlement 

and present constructive opinions and advices, consequently improving and perfecting the 

resettlement. The reporting cycles of the external monitoring organization to ADB and the 

Project proprietor are as follows:  

● The semi-annual external monitoring report about resettlement shall be submitted to 

ADB and PMO before 30, June every year.  

● The annual evaluation report shall be submitted to ADB and PMO before 31, December 

every year. 

● A resettlement completion report will be submitted to ADB and PMO after all 

resettlement activities have been finished.  

Conventional monitoring reports shall at least include the following aspects: (1) monitoring 

objects; (2) progress of the resettlement work; (3) major monitoring findings of the external 

monitoring organization; (4) main problems; (5) basic evaluation opinions and advices of 

external monitoring.  

The reports of external monitoring organization in both English and Chinese shall be 

submitted to experts of the Project office and ADB simultaneously.  

The external monitoring organization’s tasks, responsibilities, monitoring indicators, and 

measures are clearly listed in the TOR of Resettlement Monitoring and Evaluation, which is 

shown in the Appendix IV. 
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12 Resettlement Implementation Schedule  

12-1 Resettlement implementation schedule 

Based on the project implementation schedule, the project will complete in 2011 in stages. 

The basic schedule principles of land acquisition and relocation schedule are: 

●Procedural requirements in accordance with PRC law should be reflected in the 

implementation schedule. 

● Land acquisition should be completed three months before the commencement of the 

project construction. The specific time should be determined in accordance with the 

requirements of land acquisition and resettlement work. 

● During resettlement, affected persons have the opportunity to participate in detailed 

operations of the reconstruction location choice, relocation time arrangements and transitional 

arrangements, etc. 

●Before the commencement of the project, the PRO must announce the acquisition area, 

and accomplish the relevant public participation. The resettlement fund should be deposited in 

the special account of the PRO one month before the formal relocation. 

● All compensations should be given to the property owner completely and directly. No 

institution and individual may use the property compensation on behalf of the property owner 

and no discount could be permitted in payout. 

The total project implementation schedule plan of land acquisition and resettlement is 

established in accordance with the progress of land acquisition and resettlement in the project. 

See Resettlement Plan Schedule of Wuhan Storm Water Management in Table 12-1 

12-2 Resettlement Schedule Arrangement  
The following is the key points of the Resettlement Plan: 

● The land acquisition scope is finally determined by construction drawing of each 

individual project. It shall be done before the start-up of survey and calculation of relocated 

material objects. 

● Before signing compensation and resettlement agreement, survey and calculation of 

material objects shall be operated by resettlement department and property owner together in 

accordance with red line drawing of land acquisition. 
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● Resettlement offices of each district will be established in the preliminary preparation 

stage of the project. The resettlement offices should organize the social and economic survey 

with the help of Independent Monitoring Organization (IMO). The survey includes all adverse 

effects on the relocated households, enterprises & institutions and shops. 

● The resettlement offices of districts and city organize and hold a mobilization meeting, 

which migrant households and relocated units’ attendance to publicize relevant policies and 

resettlement measures on land acquisition, relocation, compensation and resettlement. The 

announcement of land acquisition will be formally publicized after the mobilization meeting, but 

before signing the compensation and resettlement agreement. 

● The planning arrangement of land acquisition shall be clearly informed to relocated 

households. The information includes: the analysis and classification of households, 

enterprises and institutions in relocation scope; the classification of acquired land, buildings 

and other property; the determination of compensation ratio of land and other property as well 

as the predetermined relocation schedule. Other information for relocated persons includes: 

other information channel and how and to which departments a complaint in the 

implementation of relocation can be lodged. The compensation and resettlement agreement 

will be completed after the material object measurement. The agreement will come into force 

after the relocated households and representative of project office sign it together. The 

agreement signature and validation shall be before the implementation of land acquisition. 

●  Allowance for the transition period shall be paid to relocated households before the 

commencement of relocation. 

● Affected infrastructure shall be removed or rehabilitated before the commencement of 

construction project or completed after the accomplishment of project construction as soon as 

possible so as to minimize the adverse effects of service interrupt.  

 Training program for APs shall be made within 6 months after commencement of the 

project construction.  

 The external monitoring shall be initiated within 2 months after the commencement of 

project construction, and the baseline survey shall be conducted.  

● Planning and reconstruction of house resettlement shall be completed before land 

acquisition and relocation.  If it is delayed, transitional arrangements for relocated households 

should be accomplished before relocation. 

● Allowance or assistance in other forms should be given to persons who lose their 

cultivated land to help them improve or at least restore their original living standard. 
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Table 12-1 Resettlement Plan Schedule of Wuhan Wastewater Management Component 

 Resettlement activities Starting Finishing 

一 Preparation of the RP 2005-03-01 2006-03-28 
1 Establish Project Resettlement Office 2005-03-01 2005-04-01 
2 Entrust institution to prepare RP 2005-04-06 2005-04-15 
3 Social and Economic survey of resettlement 2005-04-18 2005-08-30 
4 Prepare and compile of RP 2005-04-08 2006-03-28 
二 Information Disclosure 2005-04-20 2006-11-30 

5 Consult and negotiate with APs and related government 
departments 2005-04-20 2006-11-30 

6 Disclosure of Draft RPs and Resettlement Information 
Booklets to APs 2005-11-10 2006-01-15 

7 Land Pre-examination 2005-12-15 2006-02-28 
8 Disclosure of revised RPs or RIBs to APs 2006-02-13 2006-02-28 

9 Feasibility study approval by Hubei Development 
&Reform Commission 2005-12-15 2006-01-25 

10 Uploading RPs to ADB website 2006-04-15 2006-04-15 
11 Preparation of preliminary design (PD) 2006-03-01 2006-09-01 
12 Engage external monitor for resettlement 2006-06-15 2006-07-01 
三 Implementation stage  2006-02-01 2010-06-30 

（一） (1) Nantaizi Lake WWTP 2006-02-01 2009-10-31 

13 Submission and approval of land acquisition application 
(municipal, and provincial) 2006-04-01 2006-10-15 

14 Training Program 2006-05-10 2006-10-10 
15 Conduct detailed measurement surveys 2006-07-01 2006-08-31 

16 Verification meetings with representative of all affected 
groups and public hearings, if requested 2006-08-01 2006-08-30 

17 Sign land acquisition agreement,  2006-09-01 2006-09-30 
18 Disburse resettlement fund 2006-10-01 2006-11-20 
19 Start the project construction  2006-11-07 2008-10-31 
20 Income restoration measures  2006-09-01 2007-05-30 

（二） (2) Nantaizi Lake Wastewater Collection System 2007-07-02 2010-03-31 
21 Conduct detailed measurement surveys 2007-9-01 2007-10-31 
22 Sign land acquisition agreement,  2007-11-01 2007-12-31 
23 Disburse resettlement fund 2007-11-02 2008-01-01 
24 Start the project construction 2008-01-02 2010-03-31 

25 Reconstruction of houses and relocation of families (start 
date) 2007-11-02 2007-12-01 

（三） (3) Caidian WWTP 2007-02-01 2009-12-28 

26 Submission and approval of land acquisition application 
(municipal, and provincial) 2006-11-01 2007-6-31 

27 Training Program 2007-02-01 2007-05-01 
28 Conduct detailed measurement surveys 2007-05-01 2007-06-01 
29 Prepare detailed village rehabilitation plan if required 2006-05-07 2007-10-07 
30 Sign land acquisition agreement 2007-06-01 2007-06-28 
31 Disburse resettlement fund 2007-06-02 2007-07-25 
32 Start the project construction  2007-07-01 2009-12-28 
33 Income restoration measures  2007-02-05 2008-12-06 

（四） (4) Caidian Wastewater Collection System 2008-03-30 2010-05-31 
34 Conduct detailed measurement surveys 2008-03-31 2008-04-28 
35 Sign land acquisition agreement 2008-05-01 2008-05-30 
36 Disburse resettlement fund 2008-05-02 2008-08-07 
37 Start the project construction  2008-06-01 2010-05-31 

（五） (5) Dongxihu Wastewater Collection System 2008-02-01 2010-06-30 
38 Conduct detailed measurement surveys 2008-04-02 2008-06-01 
39 Prepare detailed village rehabilitation plan 2007-05-08 2008-06-12 
40 Sign land acquisition agreement 2008-06-01 2008-06-30 
41 Disburse resettlement fund 2008-06-09 2008-08-31 
42 Start the project construction  2008-09-01 2010-06-30 
43 Income restoration measures  2007-07-05 2008-12-09 
44 Training program 2008-02-01 2008-07-01 
四 Monitoring and Evaluation 2006-05-01 2011-08-31 
45 Baseline survey(the first time) 2006-08-01 2008-06-01 
46 Internal monitoring  2006-05-01 2011-06-24 
47 External monitoring and evaluation 2006-07-01 2011-08-31 



 

  

Appendix  

Appendix I  Related Articles of Relevant Regulations 

1 Abstract of state laws and regulations on land acquisition compensation 

(1) Land Administration Law of the People's Republic of China 

● The state may make expropriation or acquisition on land according to law for public 

interests, but shall give compensations accordingly. 

● All units and individuals shall use land in strict compliance with the purposes of use 

defined in the overall plans for land utilization. Any change to be lawfully made in land 

ownership, in the right to the use of land or in the purpose of use of land shall be registered. 

● Where land for agriculture is to be used for construction purposes, the formalities of 

examination and approval shall be gone through for the conversion of use. 

● Land acquisition shall be compensated for on the basis of its original purpose of use. 

Compensation for acquired cultivated land shall include compensation for land, resettlement 

subsidies and attachments and young crops, and young fish on the acquired land. 

Compensation for acquisition of cultivated land shall be 6 to 10 times the average output value 

of the acquired land for three years preceding such acquisition. Resettlement subsidies for 

acquisition of cultivated land shall be calculated according to agricultural population needing to 

be resettled, which is calculated by dividing the amount of required cultivated land by the 

average amount of the original cultivated land per person of the unit the land of which is 

acquired. The standard resettlement subsidies to be divided among members of the 

agricultural population shall be 4 to 6 times the average output value of acquired cultivated 

land for the three years preceding such acquisition. 

● Once a plan for compensation and resettlement subsidies for the acquired land is 

decided on, the local people’s government concerned shall make it known to the public and 

solicit comments and suggestions from the collective economical organizations, the land of 

which is acquired, and the affected farmers. 

● The rural collective economical organizations, the land of which is acquired, shall accept 

supervision by making it known to its members the income and expenses of the compensation 



 

  

received for land acquisition. The compensation and other charges paid to the unit for its land 

acquired are forbidden to be embezzled or be misappropriated. 

● A construction unit that wishes to use State-owned land shall get it by such means of 

compensation as assignment. However, land to be used for the following purposes may be 

allocated with the approval of a people’s government at or above the county level. 

(1) For state organs or military purposes; 

(2) For urban infrastructure projects or public welfare undertakings; 

(3) For major energy, communications, water conservancy and other infrastructure 

projects supported by the state; and  

(4) Other purposes as provided for by laws or administrative regulations. 

(2) Regulations on the Implementation of the Land Administration Law of the 

People's Republic of China 

● The competent departments of land administration of people's governments above the 

county level should, in conjunction with the departments concerned at the same level, evaluate 

land grades in accordance with the standards for land grade evaluation. Results of local land 

grade evaluation should be made public in society upon examination and verification of 

people's government at the corresponding level and approval of the competent department of 

land administration at the next higher level. Adjustment in land grades shall be made once 

every six years in accordance with the state of national economic and social development. 

● Municipal or county people's government shall, upon approval of the land provision plan, 

issue a certificate of approval for land for construction for the construction unit. In the case of 

paid-for use of state-owned land, the competent department of land administration of municipal 

or county people's government shall conclude a contract on the paid-for use of state-owned 

land with the land user; in the case of appropriation for use of state-owned land, the competent 

department of land administration shall verify and issue a certificate of decision on the 

appropriation of state-owned land. 

● Payment of various expenses for land acquisition should be affected in full within 3 

months starting from the date of approval of the land acquisition and resettlement plan. 

● Funds earmarked for land acquisition resettlement subsidy must be used for the 

designated purpose and shall not be diverted to any other purpose. For persons required to be 

resettled by the rural collective economic organization, payment of the resettlement subsidy 

shall be made to the rural collective economic organization to be administered and used by the 



 

  

rural collective economic organization; where resettlement is to be arranged by other units, the 

resettlement subsidy shall be paid to the resettlement units; where no unified resettlement is 

required, the resettlement subsidy shall be given to the individuals to be resettled or used for 

the payment of insurance premium for the resettled persons on gaining the consent of the 

resettled persons. 

(3) Administrative Regulations on Urban House Demolition and Relocation of the 

State Council 

● The parties that demolish and relocate houses shall make compensation for the parties 

whose houses have been demolished according to these Regulations. No compensation shall 

be made for buildings built in violation of rules and temporary buildings beyond the approved 

time limit. 

● The demolition and relocation compensation may adopt means of compensation in 

currencies or the exchange of ownership of houses. The parties whose houses have been 

demolished may select the compensation means. 

● The amount of compensation in currencies shall be determined by the estimated price of 

the real estate market according to the sectors, purposes, floor area, and so on of the 

demolished houses. 

● If the means of exchange of ownership of houses is adopted, the parties that demolish 

and relocate houses and the parties whose houses have been demolished shall calculate the 

compensation amount of the demolished houses and the price of the exchanged houses, and 

settle the balance of the exchange of ownership according to Article 24 of these Regulations. 

● The parties that demolish and relocate houses shall provide houses that accord with the 

national quality and safety standards to be used for the relocation. 

● The parties that demolish and relocate houses shall pay the removal allowances to the 

parties whose houses will be demolished or the tenants of these houses. During the transition, 

if the parties whose houses have been demolished or the tenants of these houses arrange 

their residences by themselves, the parties that demolish and relocate houses shall pay the 

temporary relocation allowances. If the parties whose houses have been demolished or the 

tenants of these houses have the temporary houses used during the resettlement process 

provided by the parties that demolish and relocate houses, the parties that demolish and 

relocate houses shall not pay the temporary relocation allowances. 

● The parties that demolish and relocate houses, if causing production or business 



 

  

stoppage due to demolishing and relocating non-residential houses, shall pay appropriate 

compensation. 

(4) Decision of the State Council on Deepening the Reform on Strict 

Management to Land 

● Perfect land acquisition compensation measures. Local people’s governments at or 

above county level shall take practical measures to guard the farmers whose land has been 

acquired against the decrease in living standards resulting from land acquisition. Land 

compensations, resettlement subsidies and compensations for attachments to the ground and 

young crops shall be paid promptly at full amount in accordance with law. The people's 

governments of provinces，autonomous regions and municipalities directly under the Central 

Government shall assent to the increase of resettlement subsidies to the farmers landless due 

to land acquisitions, whose original living standards cannot be maintained or social security 

fees cannot be afforded after being paid land acquisition compensations and resettlement 

subsidies according to current laws and regulations. In case the total amount of land 

acquisition compensations and resettlement subsidies reach the legal maximum, yet is still 

insufficient for the farmers whose land is acquired to retain their original living standards, the 

local people’s government may make up for it by incomes from the use of state-owned land. 

● Properly resettle the farmers whose land is acquired. Local people’s governments at or 

above county level shall enact specific measures to guarantee the long-term livelihood of the 

farmers whose land is acquired. For projects with stable benefits, the farmers may buy a share 

via the lawfully authorized rights of construction land usage. The local people’s government 

within the city planning districts shall bring the farmers whose land is acquired under the 

employment system for cities and towns and establish the social security system; in acquisition 

of land owned by farmers collectively outside the city planning districts, the local people’s 

government shall be obligatory to remain necessary land for the farmers to cultivate or arrange 

for them corresponding jobs. Farmers landless without basic production and living conditions 

shall be removed and resettled to another place. 

● Complete land acquisition procedures. Farmers’ collective ownership of land and 

contractual operation right of land shall be guaranteed during the process of land acquisition. 

Prior to the report of land acquisition to higher authorities for examination and approval, the 

purpose, location, compensation rates for land acquisition and the resettlement arrangements 

shall be made public to the farmers with land to be acquired. The country collective economic 



 

  

organizations and farmers must confirm the investigation results of the status of the acquired 

land. If necessary, the Ministry of Land and Resources shall organize the hearing of witnesses 

according to relevant regulations. The relevant materials acknowledged and confirmed by the 

farmers whose land is to be acquired shall be deemed as the essential materials for report for 

approval of land acquisition. The establishment and perfection of the coordination and 

arbitration system for solving disputes on land acquisition compensations and resettlements 

shall be quickened so as to defend the lawful rights and interests of the farmers whose land is 

acquired and the land users. The proceedings of land acquisition shall be made public after 

approval except for exceptional cases. 

2 Abstract of local regulations 
(1) Administrative Measures of Wuhan Municipality on Urban House Demolition and 

Relocation 

● The administrative departments in charge of house demolition and relocation shall make 

public the proceedings such as the parties that demolish and relocate houses, the scopes of 

demolition and relocation, time limit of demolition and relocation, and so on covered in the 

house demolition and relocation license by means of public announcement of house 

demolition and relocation while issuing the house demolition and relocation licenses. 

● In case of demolition and relocation of houses under direct management of the housing 

administrative department (HDM) or under management of the unit itself (HMU) and private 

houses (PH), the remover shall sign the demolition and relocation compensation agreement 

with the relocation household in written form according to the Measures. For compensation in 

currencies, the amount of compensation, type of payment, time limits of payment and removal, 

liabilities for breach of contract, and other matters the parties concerned consider necessary to 

be covenanted shall be specified in the agreement. For compensations by means of exchange 

of property rights, an agreement shall be signed concerning proceedings including the location, 

floor area of the house for resettlement, and the settlement of price difference. 

● The remover shall pay compensations to the relocation household in accordance with 

the Regulations and the Measures. No compensation shall be made for buildings built in 

violation of rules and temporary buildings beyond the approved time limit. Compensation shall 

be made for temporary buildings within the approved time limit according to the resettlement 

price and service life of the buildings. 

● The demolition and relocation compensation may adopt means of compensation in 



 

  

currencies or the exchange of ownership of houses. Unless otherwise specified in the 

Measures, the relocation household may select the compensation means. 

● The amount of compensation in currencies shall be determined according to the 

estimated unit price in real estate market (price for per m2 of the floor area, similarly hereinafter) 

and the floor area of the house demolished.  

The market unit price of houses to be demolished shall be given by the real estate 

appraisal institutions with corresponding qualifications. The market unit price of houses to be 

demolished shall be determined on the basis of the location, purpose, structure, depreciation, 

etc. of the houses to be demolished. 

The class of location of the house to be demolished shall be determined according to the 

land use classification published by the municipal government. 

● HDMs that are transformed from residential houses into non-residential uses shall be 

deemed as residential houses and appropriate compensation for the building area of operation 

shall be paid. 

● The remover shall pay removal allowances to the relocation households or the tenants 

of these houses. During the transition, if the relocation households or the tenants of these 

houses arrange their residences by themselves, the remover shall pay temporary relocation 

allowances. If the relocation households or the tenants of these houses have the temporary 

houses used during the resettlement process provided by the remover, the remover shall not 

pay temporary relocation allowances. The transition period cannot exceed two years. 

● The remover shall pay compensations for such non-residential buildings relocated as 

those for commercial purposes and production according to the following regulations: 

(�) The expenses on equipment transportation and installation shall be calculated 

according to the costs of goods transportation and equipment installation specified by the state 

and the municipality. 

(�) Compensations for equipments that cannot be restored to its normal running shall be 

determined by deducting the depreciation charges from its purchase price. 

(�) In case of production or business stoppage arising from the demolition and relocation 

of non-residential houses and exchange of house property rights are adopted, compensation 

shall be made as 6 times that of their average salary in the previous year, to the personnel on 

the payroll who directly take part in production or operation within the scopes of relocation. 

(2) Administrative Measures of Wuhan Municipality on Collective-Owned Land 



 

  

Demolition and Relocation 

● The relocation households who live within the Middle Ring Road may choose 

compensation in currencies or by means of exchange of house property rights for demolition 

and relocation of their dwelling houses. If conditions permit, after approved by law, the country 

collective economic organization may arrange the resettlement for them by building the 

multi-layer dwelling collectively; application for examination and approval of house site 

resettlement may be made in case the need for agricultural production and the cultivated land 

per capita reaching or exceeding that of the cultivated land per capita of the whole city is 

assured and comply with conditions of approval of house sites. 

The relocation households who live beyond the Middle Ring Road may choose 

compensation in currencies, by means of exchange of house property rights or setting of 

another house site for demolition and relocation of their dwelling houses. If conditions permit, 

the country collective economic organization may make concentrated and unified resettlement 

according to the farmers’ community pattern. 

● The remover shall pay compensation to those who choose compensation in currencies. 

The amount of compensation shall be determined according to the replacement cost of the 

demolished house and the location of house sites. The standards for building replacement cost 

are established by the Municipal price administrative department jointly with the department of 

real estate. 

Compensation for house sites with different locations is determined according to their 

location. The location of house sites in Jiang’an, Jianghan, Qiaokou, Hanyang, Wuchang, 

Qingshan, Hongshan, Wuhan Economic &Technological Development Zone and Wuhan East 

Lake Hi-tech Development Zone are divided into three categories according to the overall city 

planning of Wuhan: the first category covers areas within the second ring road (including the 

second ring road), the second category covers areas between the second ring road and the 

third ring road (the Middle Ring Road), and the third category covers areas outside the third 

ring road (Middle Ring Road). The Municipal price administrative department jointly with the 

department of real estate establishes the specific rates for compensation. 

The compensation rates for house sites in different locations in Dongxihu, Hannan, 

Caidian, Jiangxia, Xinzhou and Huangpi are made by their respective people’s government, 

which shall be submitted to the Municipal price administrative department and land 

administrative department for approval. 



 

  

● For demolition and relocation of residential houses, the remover shall make 

compensation for and resettlement of relocation households according to the standard of 

arranging one house site for one household. The floor area, building area of the relocated 

houses for compensation calculation shall be determined according to the area ratified within 

the law. In case the floor area of the demolished house is less than 60m2, and the relocation 

household has no other residence within the city, the floor area of the demolished house shall 

be deemed as 60m2. 

(3) Compensation and Resettlement Measures of Wuhan Municipality for 

Acquisition of Collective-Owned Land 

● The compensation for land acquisition shall be paid according to the following 

standards: 

(�) Compensation for acquisition of cultivated land shall be 10 times that of the average 

annual output value of the acquired land of the previous three years before acquisition. 

(�) Compensation for acquisition of garden plots; woodlands and other cultivated land 

shall be 6 times that of the average annual output value of the neighboring cultivated land of 

the previous three years. 

(�) Compensation for acquisition of construction land, unused land shall be 6 times that of 

the average annual output value of the neighboring cultivated land of the previous three years. 

● Compensation for the young crops in the acquisitioned land product value of which can 

be calculated shall be paid according to its product value. No compensation for those that can 

be harvested shall be paid. For those that cannot be harvested, the compensation shall be that 

of the product value of one harvest season. Reasonable compensations shall be paid for the 

young crops product value of which cannot be calculated. 

● The farm irrigation and electromechanical irrigation and drainage facilities, power, 

broadcasting, and communication facilities and other attachments which can be removed shall 

be removed by the property right unit with the removing expenses being paid by the land user; 

for those that cannot be removed, the land user shall pay compensations according to the 

replacement costs. 

● The compensation for lawfully approved temporary use of collective-owned land should 

be paid to the rural collective economic organization according to the following regulations: 

(�) Compensation for temporary use of cultivated land shall be 3 times that of the average 

annual output value of the previous three years with consideration of length of land use. Land 



 

  

use of less than one year shall be calculated on the basis of two years, and that of more than 

one year (including one year) shall be calculated on the basis of three years. 

(�) Compensation for temporary use of other productive land shall be the average annual 

output value of its neighboring cultivated land of the previous three years multiplied by length 

of land use. 

Compensations for the young crops and attachments to the ground within the scope of 

temporary land use shall be paid to their owners according to the actual losses. 

 (4) Circular on Compensation Rates for the Acquisition of Collective-Owned Land 

and the Demolition and Relocation of House Sites in Accordance with Their Locations 

● Locations of peasant house sites (trusteeship zone included) within Jiang’an, Jianghan, 

Qiaokou, Hanyang, Wuchang, Qingshan, Hongshan districts and Wuhan Economic and 

Technological Development Zone and Wuhan East Lake High-tech Development Zone are 

divided into three categories according to the overall city planning of Wuhan: the first category 

covers areas within the second ring road (including the second ring road), the second category 

covers areas between the second ring road and the third ring road (the Middle Ring Road), 

and the third category covers areas outside the third ring road (the third ring road included). 

The compensation is the product of the determined legal floor area of the building and the 

house site location compensation rate. Among them, the house site location compensation 

rate of the first category is CNY 2,280 /m2, the second is CNY 1,920 /m2, and the third is CNY 

1,500 /m2. 

● The house site locations and compensation rates in Dongxihu, Hannan, Caidian, 

Jiangxia, Xinzhou and Huangpi districts (the trusteeship of the development zone excluded) 

shall be formulated by district governments and submitted to city bureau of price administration 

and bureau of land resources for approval. 

(5) Opinions of Wuhan Municipal Committee of CPC and the People’s Government 
of Wuhan Municipality on Actively Promoting the Comprehensive Reconstruction of 
“Villages in City” 

● In the process of comprehensive reconstruction of “village-in-city”, the registered 

permanent agricultural residences of villagers could be reregistered as permanent urban 

residences free of charge according to relevant state and provincial regulations. 

● After finishing the reformation of collective economic organizations of “villages-in-city” 

and changing the permanent agricultural residences of the villagers into urban residences, the 



 

  

villagers’ committees should be replaced by community neighborhood committees as 

stipulated in Organic Law on the Villagers’ Committee in the People’s Republic of China and 

Organic Law on the Urban Residents' Committee in the People’s Republic of China. 

● The economic entity established after reformation should give priority to relocated 

village labor forces on employment, encourage and guide them in finding jobs by themselves 

and start their own business. The unemployed relocated village labor forces that long for 

employment shall be granted Preferential Certificate of Re-Employment and enjoy relevant 

preferential policies. Relevant departments and district governments shall provide special skill 

training for labor forces with both ability and will to work; the expense of training is paid under 

the special financial fund at city and district levels. 

● In the reconstruction of “village-in-city”, the legal floor area of each demolished house 

should be confirmed, registered and filed. The mover shall make resettlements by means of 

equal replacement on the basis of the confirmed area and resettlement rate established by the 

department of planning. Should the confirmed area go beyond the rate, the excessive part 

shall be compensated on the basis of housing replacement cost. 

● With the consent of the relocation household, the remover may make settlement in 

cash. 

● To make a rational use of land and reduce the intensity of exploitation, commercial 

houses may be properly constructed in the returned area in accordance with control detailed 

planning as well as the application of the relocation household. In this case, the relocation 

household shall be resettled by substituting the building area of commercial houses with 

residential areas at a certain ratio. 

● Relevant taxation and fees involved in the construction and resettlement of returned 

house of the former villagers shall be implemented in accordance with related policies for 

individual building construction of farmers. During the construction of land exploitation and 

utilization projects, the auxiliary expense of infrastructure will not be charged; other payable 

stipulated fees, if rated, shall be charged at the lower limit; otherwise, it shall be charged in 

half. 

3 Involuntary Resettlement Policy and Social Safeguard Strategy of ADB 
(1) Involuntary Resettlement Policy of ADB 

ADB released its involuntary resettlement policy in 1995, and after that was the publication 

of Handbook on Resettlement: a Guide to Good Practice, both of which provide systematic 



 

  

policy basis and practical operation guide for the resettlement of ADB financed projects. 

The main targets and principles of ADB involuntary resettlement policy are: 

● Avoid involuntary resettlement wherever feasible 

● Explore all viable project options and minimize resettlement if population displacement 

is unavoidable. 

● If population displacement is unavoidable, they should be compensated and assisted so 

that their economic and social future will generally be at least as favorable with the project as 

without it 

● The affected people should be fully informed and closely consulted on resettlement and 

compensation options 

● Existing social and cultural institutions of resettlers and their hosts should be supported 

and used to the greatest extent possible. Resettlers should be integrated economically and 

socially into host communities 

● The Policy also specifies that lack of formal legal title to land is not a bar to 

compensation and other assistance. Appropriate assistance should be provided to address the 

needs of the poorest affected persons such as female-headed households, and other 

vulnerable groups such as indigenous groups and ethic minorities, helps them improve their 

status. 

● Any involuntary resettlement should, as far as possible, be conceived and executed as a 

part of a development project or program 

● The full costs of resettlement and compensation should be included in the presentation 

of Project costs and benefits 

● Eligible costs of resettlement and compensation may be considered for inclusion in 

Bank loan financing for the project, if requested.  

In order to materialize above-mentioned principles and the target of resettlement policy, 

ADB has required following practical measures to be taken: 

● Involuntary resettlement should be avoided when feasible and minimized if it is 

unavoidable by selecting viable project options. 

● In the stage of initial social assessment, the number of resettlers should be identified as 

much as possible, and the advisable outline of work should be established in feasibility study 

of project preparation technical assistance. 

● Resettlement shall be deemed as a part of all projects including department project, 

private department project, cooperatively financed project and the loan project of development 



 

  

financial institutions. 

●● All the people concerned especially all affected persons and vulnerable groups of them 

in particular should participate in the Project planning and implementation.  

● All and any losses of any affected persons, including those without formal legal title to 

land, shall be compensated for according to replacement costs,. 

● When the removal of housing is needed, consult with affected persons and community 

of resettlement region, make removal schemes to ensure the living standard of displaced 

persons could be restored. 

● When people are going to lose income and livelihood, proper restoration projects should 

be established for the purpose of improving or at least restoring production condition. 

● When affected persons are vulnerable groups or resettlement will strain social relations, 

a preparation process should be provided for affected persons to adjust to society changes. 

 (2) Social Safeguard Strategy of ADB 

This social safeguard strategy is issued by ADB for the purpose of virtually protecting the 

vulnerable groups in the process of resettlement. It has five basic components as follows: 

● Labor market policies and programs designed to improve working conditions and 

promote the flexible and efficient operation of labor markets 

●Social insurance programs to cushion the risks associated with unemployment, ill health, 

disability, work-related injury and old age 

● Social assistance and pension systems for the most vulnerable groups with no other 

means of adequate support, including single mothers, the homeless, or physically or mentally 

challenged people 

● Micro and area-based schemes to enhance the security level of vulnerable groups 

including those born disabled, including microinsurance, agricultural insurance, social funds 

and programs to manage natural disasters 

●Child protection to ensure the healthy and productive development of children 

Meanwhile it is required in the social protection strategy of ADB that the enterprises and 

commercial workers affected by the projects should be minimized as far as possible. 



 

  

 

Appendix � Public Consultation Meeting Summary 

 
(Dongxihu District Public Consultation Meeting Summary) 

 
Date: Aug. 17, 2005 

Location: Meeting Room of Dongxihu Cultivation Farm  

Participants: Huang Nian (Project Office), Yin Jianjun (Hohai University, consultant expert 

of migration), Cheng Dening (Wuhan University), Hu Qiudu (government coordinator of 

resettlement in Dongxihu District), Chen Wei (Jinyinhu International Golf Industry Development 

Co., Ltd.), Xu Yong’an (Dongxihu Cultivation Farm), Zhu Sanqing (Administrative Committee of 

Jinyinhu Business City), Wang Suixin (Administrative Committee of Jinyinhu Ecological Park), 

Liu Quanxiang (Wuhan Changqing Drainage Station), Hu hongshan(Wuhan Changqing 

Drainage Station), Xu Jiaohong (Jinyinhu International Golf Industry Development Co., Ltd.), 

Zhu Huarong (Neighborhood Committee of Machi Community, Dongxihu Cultivation Farm), 

Wei Niankai (Neighborhood Committee of Machi Community, Dongxihu Cultivation Farm), 

Xiao Shizhong (Dongxihu Cultivation Farm ). 

Meeting summary: 

After repeated coordination with affected local governments, enterprises and institutions 

by Wuhan Urban Construction of Foreign Investment Funded Project Management Office, 

Wuhan Sewage and Rainwater Management Office, Wuhan Sewage and Storm Water 

Management Consulting Company (BV Company) and Wuhan University, etc., a public 

consultation conference was held in Dongxihu District on Aug.17, 2005 with representatives of 

affected persons as well as enterprises and institutions. The aim of the conference is to 

introduce the design scheme of the Asian Development Bank financed project, information of 

land acquisition as well as the planning and policies of resettlement compensation to displaced 

persons, affected enterprises and institutions timely. The participants had a spirited discussion 

on several topics as below: 

1. Project compositions, engineering design plan, the scope and degree of land 

acquisition impact, implementation schedule and resettlement compensation policy were 

introduced to affected persons. Doctor Yin Jianjun, the resettlement expert of Hohai University, 

introduced the latest involuntary resettlement policies, principles and basic requirements of 

ADB on the conference; he also put an emphasis on problems, which should be pay attention 

to in resettlement. Doctor Cheng Dening of Wuhan University gave an introduction of basic 



 

  

condition of project impact as well as the preliminary planning, policies and measures of 

resettlement. He also provided engineering planning drawing to each affected institutions to 

help them obtain more information about project and land acquisition and relocation. 

2. According to the drawing provided by Project Office, participants gave a detailed 

introduction of the basic condition of their institutions as well as influence on production and life 

of displaced persons project construction may arouse. By the introduction, we realized several 

important problems we may face in the process of land acquisition of this project: (1) As to the 

land acquisition problem of Jinyinhu International Golf Development Co., Ltd., members of the 

cooperation claimed that the new fairway of golf course is under construction near one side of 

the airport expressway. If new channel is excavated, the new fairway under construction and 

the standard of golf course may be impacted, thus they hope Project Office and design unit 

take the problem into account. (2) In the process of land acquisition, Jinyinhu Power 

Substation should be removed integrally. At the present time, project office had already 

informed the leader of Dongxihu District Power Company of the matter. Leaders of this 

company determined to hold a special conference for the resettlement plan. 

3．Consult with displaced persons and institutions for their will and suggestions about 

resettlement. To improve or at least restore the pre-project living standard of displaced persons, 

it is very important to establish resettlement and restoration plan in accordance with local 

practical situation. Therefore we listened to opinions and suggestions of displaced persons on 

resettlement in detail. 

（1）Land acquisition and labour force resettlement. Affected region used to be state farm 

and cultivation farm. The land belongs to state cultivated land, labour force that work on the 

land are employees of farm and cultivation farm. Most of the land acquisition belongs to judicial 

entity; part of which is state-owned land used for construction. Acquisition of this part of land 

will not influence the production of the enterprises. The project owner got the land mainly by 

purchasing the state land use right. Other land acquired is state cultivated land, after 

acquisition of which, production conditions of some labor force will be affected and 

resettlement needed. Leaders of farm denoted that since the land acquisition area is small and 

labor forces worked on the land are employees of the farms who enjoy basic social securities. 

The farms will resettle those employees by compensation in currencies. At the same time, the 

farm will give priority to some employees for employment in non-agricultural department. 

（2） Land compensation rate. Affected persons and local government have already 

realized the fact that the project is a municipal infrastructure construction project. After 

completion of the project, the drainage problem and sewage management problem of 

Dongxihu District will be greatly solved. Therefore local government has a strong wish of 



 

  

project construction, displaced persons and units have also realized the significance of this 

project. However, affected persons think Dongxihu District has developed fast in recent years; 

the land value of it has a potential in appreciation. So the affected local government hopes the 

land acquisition compensation ratio can be determined as above ten times and labor force 

resettlement subsidy above fifteen times. Those compensation ratios are comparatively higher 

ratios in the stipulation of relevant regulations. They believe that could be a great help to the 

resettlement of affected persons.  

（3）Relocation and reconstruction of housing. A staff building of Changqing Drainage 

Pump Station in Dongxihu District and the office building, dormitory and dinning room etc. of 

Jinyinhu Power Substation will be removed for project construction. Leaders of Changqing 

Drainage Pump Station pointed out that the property right of the staff building had already been 

transferred to the individuals of thirty employee households; each employee has their own 

opinion on resettlement. In the near future, leaders will consult with each householder to learn 

their will and take the result of consultation into account in resettlement planning. With regard 

to the office building, dormitory and dinning room etc. of Jinyinhu Power Substation, leaders of 

the Power Company claimed the power substation might not be reconstructed and the problem 

what the removal of demolition aroused can be solved by changing the circuitry of electricity 

transmission. As for the private residences of Machi Community, which need to be relocated, 

the residents hope the farm and cultivation farm will provide new house sites and unified 

planning for them after land acquisition, so that they could reconstruct the new residences 

themselves after getting land acquisition compensation. 

 



 

  

Public Consultation Conference Summary  

(Consultation Conference of Compensation Policy) 

Date: Aug. 18, 2005 

Location: Conference Room of the People’s Government of Wuhan Municipality 

Participants: Wang Xiaoyun (Project Office), Yu Qingguo (Project Office), Huang Nian 

(Project Office), Yin Jianjun (BV company, expert consultant of migration), Cheng Dening 

(Wuhan University), Song Guanghua (Division of Cultivated Land Protection under Bureau of 

Land Resources of Wuhan Municipality), Wang Lin (Division of House Demolition and 

Relocation under Bureau of Urban Planning of Wuhan Municipality). 

Conference summary: To get a better understanding of land acquisition policy and 

resettlement compensation policy of Wuhan Municipality, Doctor Yin Jianjun, the expert of 

resettlement and Doctor Cheng Dening of Wuhan University hoped that the Project Office 

could invite the leading officials of government departments long responsible for land 

acquisition and relocation management of Wuhan Municipality to attend the special 

consultation conference of land acquisition policy. Therefore the special seminar of land 

acquisition and relocation and resettlement compensation policy of Wuhan Municipality was 

held by Project Office in Aug.18, 2005. The leading officials of Bureau of Land Resources and 

Bureau of Urban Planning of Wuhan Municipality were invited to the seminar.  

On the conference Doctor Yin Jianjun firstly introduced some new principles and policies 

of Asian Development Bank on involuntary resettlement and analyzed some differences on the 

resettlement between China and ADB. Later, the participants emphasized some problems of 

resettlement policy and consult these problems with the leading officials of government 

managerial department. 

（1）Classification criteria of house sites in collective-owned land acquired in the project 

and the location-based price. Song Guanghua (Division of Cultivated Land Protection under 

Bureau of Land Resource of Wuhan Municipality) introduced relevant stipulation of Decree 

No.148 of the People’s Government of Wuhan Municipality. As stipulated in the document, 

compensation rate of house site location should be determined according to different locations. 

The housing location is divided into three categories in accordance with the overall planning of 

ring road of Wuhan municipality: the first category is the section within the second ring road 

(the second ring road included), the second is the section between the second ring road and 

the third ring road (Middle Ring), and the third is the section outside the third ring road (Middle 

Ring). 

（2）Compensation of unlicensed houses. Land acquisition area of this project involves 

many “villages-in-city” in which many unlicensed private houses exist. For the compensation of 

those houses, the People’s Government of Wuhan Municipality promulgated Circular of 



 

  

Opinions on Dealing with Issues Left over from History of Collective-Owned Land Acquisition 

Compensation on Aug. 30, 2004. As the circular stipulated, houses constructed before Dec.31, 

1986 without registration of property rights and legal approved documents should be 

demolished, the relocation compensation is 95% of the summation of the location 

compensation of house sites and the replacement cost. Houses constructed between Jan. 1, 

1987 and Dec. 31, 1998 should be removed; the resettlement compensation is 85% of the 

summation of the location compensation of house sites and the replacement cost. 

（3）Fees paid to the higher level for land acquisition. Mr. Song Guanghua, Division of 

Cultivated Land Protection under Bureau of Land Resource of Wuhan Municipality introduced 

that there are still some fees need to be paid to the higher level for land acquisition in Wuhan 

Municipality. According to state laws, besides land compensation, resettlement subsidy, 

compensation for attachments to the ground and green crops; construction unit that has 

acquired rural collective-owned land should also hand in other taxation and fees, which include 

(1) use fee for additional construction land; (2) reclamation fee of cultivated land; (3) fund for 

water works; (4) tax on occupation of cultivated land; (5) development fee for new vegetable 

fields ;(6) management fee of land acquisition; (7) labor cost of fish pond excavation. As 

Wuhan Rainwater and Wastewater Project belong to municipal infrastructure project, the 

development fee for new vegetable fields in Wuhan Storm Water Management can be waived 

in accordance with relevant documents, laws and regulations. 

（4）The resettlement and compensation policy of state cultivated land. Land acquisition 

of this project involved state farms. For the acquisition of state cultivated land, Bureau of Land 

Resource of Wuhan Municipality made concrete stipulation in Document No.450. The rate of 

compensation for acquisition of state agricultural land, resettlement subsidy as well as 

compensation for land attachments and green crops will be executed in accordance with 

Compensation and Resettlement Measures of Wuhan Municipality for Acquisition of 

Collective-owned Land, the No.149 Decree of the People’s Government of Wuhan 

Municipality. 

（5）Support policy for vulnerable groups. Leaders of Bureau of Land Resources of 

Wuhan Municipality pointed out that no special support policy for vulnerable groups exists in 

Wuhan at present, but according to practical situation, special preference will be given to 

vulnerable groups in practical operation. Now the only preferential policy for vulnerable groups 

is embodied in Administrative Measures of Wuhan Municipality on Urban House Demolition 

and Relocation. The measures stipulated that if the acquired residential housing of private 

house owners and tenants of house under direct management of the housing administrative 

department or under management of the unit itself has a building area of less than 20 m2 (20 

m2 included), the compensation will be calculated as 25 m2, if the area is between 20 m2 and 

30 m2, the compensation will be calculated as 30 m2. 



 

  

Summary of Public Consultation Meeting 

 (Resettlement Consultation Conference of Caidian District) 

 

Date: September 17, 2005  

Place: Meeting Room of Caidian District Construction Bureau 

Participants: Wan Yongsheng (Project Office), Yu Qingguo (Resettlement Consultation 

Expert), Hou Xiaoyan (Environment Consultation Expert), General Manager Chen (Junbang 

Environmental Protection Company), Cheng Dening (Wuhan University), Xiao Shengjian 

(Representative of Shiyang Villagers of Caidian District), Li Jianping (Head of Daqiao Pump 

Station), Zhou Shouqi (Secretary of Daqiao Pump Station), Zhang Shouli (Representative of 

Shiyang Farmers), Hu Xiaole (Secretary of Shiyang Village), Cao Xiangyuan (Accountant of 

Shiyang Village), Cai Mingliang (Caidian Street Office), Yi Yaolin (Red Star Wine Factory). 

Summary of the meeting:  

For the purpose of project information publicity to the affected persons, understanding the 

project resettlement policy for the affected persons and learning the willing and suggestion of 

the affected persons, the Resettlement and Public Consultation Conference of Environment 

Impact on Caidian Wastewater Treatment Project was hold by the Project Office in the 

conference room of Caidian District Construction Bureau on September 17, 2005, the 

compilation unit of environment impact evaluation report (Junbang Environment Protection 

Company), together with compilation unit of Resettlement Plan (Wuhan University) and 

environment consultation experts of BV Company and resettlement consultation experts took 

part in the conference. Representatives of the affected villages and affected enterprises and 

government units expressed their opinions. The summary of conference is recorded as 

follows:  

 (1) Publicize the relative information of project resettlement and environment impact to 

the affected units and villages and groups. Firstly, Mr. Wan Yongsheng of the Project Office 

introduced information of project structure, project significance and project construction 

schedule and etc. to the representatives of the affected persons, then Mr. Chen of Junbang 

Environment Protection Company introduced the environment impact to the local residents 

and possible measures, finally Cheng Dening of Wuhan University introduced the relocation 

situation of the project and compensation policy for resettlement. 

 (2) Opinions of the affected persons to environment impact. The representatives of the 



 

  

affected persons indicate that, along with the economic development and improving of income 

levels of the people, the local residents pay more attention to environment protection and the 

environment protection awareness of villagers is enhancing gradually. According to the 

introduction, the project construction may generate noise pollution and odor pollution to the 

local area. Odor pollution range in the down wind of the wastewater treatment plant is about 

200m and in the upper wind between 50-70m. For the environment protection project, the 

villagers are active and agree the construction of the wastewater treatment plant. However, at 

the same time, they hope that the project adopts advanced equipment and technology with low 

noise so as to reduce the adverse effect to the local residents and environment. 

 (3) Issues of the project resettlement and land compensation. The affected persons 

pointed out that the project needs more than 80mu of the cultivated land of Shiyang Village, in 

addition, Daqiao Pump Station will be expanded and one of the wasted workshops of Red Star 

Wine Factory will be removed as well, as a result, land acquisition for the project is 

concentrated in Shiyang Village, secretary of Shiyang Village has put forward the following 

requests and suggestions for the resettlement. 

First of all, villagers support and agree the construction of wastewater treatment plan. The 

local villagers think generally that the project construction is favorable for the local environment 

from the long-term point of view. As long as the land compensation policies follow the state 

laws and regulations of Wuhan, and land acquisition and resettlement activities are handled in 

accordance with the relevant documents of the government, the villagers will have no different 

opinions and the land acquisition and relocation can be carried out smoothly without 

difficulties. 
Secondly, since the second round of land contract of Caidian District, it will keep 

unchanged for 30 years according to the state policy, and the village collective has no flexible 

land now; so, the villages and groups will no longer make land adjustment after land 

acquisition, the compensation and resettlement subsidy will be paid to the contracted 

households so as to find jobs on their own. For Shiyang Village belongs to the new developing 

area of Caidian, most of the local laborers have been employed in other places or the local 

non-agricultural departments, thus the agricultural income only accounts for 1/3 in that of the 

local villagers. So, after land acquisition, as long as they can obtain corresponding 

compensation, incomes obtained from non-agricultural departments are sufficient for making 

up their loss, which is the most favorite resettlement mode for the local villagers. Moreover, 



 

  

according to the latest policy of Caidian District, the government will provide basic social 

security for the farmers lost land so as to ensure their benefits and rights. 

Thirdly, there are more than 600mu lake surface in Shiyang Village, which has been 

contracted to the local villagers for aquatic breeding. The villagers hope non-pollution to the 

lake surface after the completion of the wastewater treatment plant. Moreover, they hope the 

project construction will not destroy the original local drainage channels, roads and pump 

station for the convenience of villagers’ traveling. 



 

  

 

Appendix � Resettlement Booklet of Wuhan Wastewater 
Management Component 

 

 

Dear_____:                 

  

The construction of Wastewater and Storm Water Management, a key project of Wuhan, 

will affect your family (unit). The booklet is distributed to inform you on the basic status of the 

project, relevant land acquisition and relocation policies of the state and the impacts on your 

family. 

 

1. General information of the project 

Wuhan Wastewater Management Component is an ADB financed project aimed at 

environment regulation. The project would overcome problem of declining water quality in the 

rivers and lakes in urban areas due to severe shortage of discharging capacity of existing 

pump stations in Wuhan, waterlog in urban areas of flood season, direct discharge of urban 

sewage to water bodies nearby without appropriate treatment by means of establishing 

(expanding) wastewater treatment plant, wastewater (rainwater) pump station and 

comprehensive regulation of existing rainwater and wastewater drainage channels and box 

culverts in Wuhan. Completion of the project would substantially improve the eco-environment 

of Wuhan and promote an overall socioeconomic development of areas along the lines of the 

project and even of the entire region. 

 

2. Relevant Land Acquisition and Relocation Laws, Regulations and Compensation 

Rates 

Relevant land acquisition, relocation and compensation policies are as follows: 

 

 

 



 

  

Category Rates for land acquisition compensations and resettlement subsidies 

1. Permanent  
Land Acquisition 

Paddy fields, vegetable fields, pond and fish pond ____yuan per mu; dry land, 
commercial forests and timberlands _____yuan per mu; wasteland and other 
unprofitable land _____yuan per mu. 

2.Temporary Land Use  
Calculate according to compensation rate per land-use year in various 
locations. 

3.Compensation for 
Young Crops  

Paddy fields and vegetable fields ____yuan per mu, dry land ____yuan per mu.

4.Resettlement 
Compensation  

Compensate _____yuan per resettled agricultural person. 

5.Houses 
Brick and concrete ____yuan per m2, brick and wood ____yuan per m2, earth 
and wood ____yuan per m2, simple ____yuan per m2. Plus suitable 
compensation for removes and loss of working time. 

6.Attachments to the 
Ground 

Terrace ____yuan/m2, well ____yuan/well, enclosing wall ____yuan/m, tomb 
____yuan/tomb, big timber tree ____yuan/tree, small timber tree 
____yuan/tree, tree with fruits ____yuan/tree, trees without fruits 
____yuan/tree. 

7.Professional 
Infrastructure 

Compensate according to specific replacement cost or negotiated price of 
facility. 

 

The compensation rate of land acquisition and relocation is determined on the basis of 

sufficient survey, with reference to involuntary resettlement principle of Asian Development 

Bank as well as state laws and regulations, and aimed to restore and improve living standard 

of affected persons in short period after resettlement. 

 
3. Rights and obligations of affected objects 
(1)Rights of affected objects 
Get all kinds of deserved compensation in complete conformity with the above 

compensation rates; reflect opinion and suggestions to land acquisition and relocation offices 

or PROs of village committee, town, township, district progressively, specific contents of which 

including base number of compensation quantity, compensation rate, time of compensation 

payment, site selection for house reconstruction, etc. various resettlement offices must reply to 

complaints of affected objects and problems subordinate resettlement office reflects within 15 

days.  

(2) Obligation of affected objects 
 Actively cooperate with implement of state project. 

 New buildings shall not be constructed within scope of resettlement survey, otherwise 

compensation fund will be canceled. 



 

  

 Demolish buildings within the red-line scope of project planning. 

 
6. Assistance to vulnerable families 
Vulnerable families would get assistance as listed below: 

 Fund assistance. Village would distribute subsidies for hardship in the process of 

house relocation. 

 Labor assistance. Village would provide labor assistance in house relocation and 

reconstruction. 

 Relieve compulsory work of the labor forces of the year. 

 Give them priority in site selection for house reconstruction and location of plantation 

in redistribution. 

7. Organizations of land acquisition and relocation 

Municipal organization of land acquisition and relocation: 

Land Acquisition and Relocation Office of Wuhan Wastewater and Storm Water 

Management    

Address:                            Postal code:                 Tel: 

County, district organization of land acquisition and relocation: 

Resettlement Office of Hongshan District    

Address:                            Postal code:                 Tel: 

Resettlement Office of Hanyang District    

Address:                            Postal code:                 Tel: 

Resettlement Office of Caidian District    

Address:                            Postal code:                 Tel: 

Resettlement Office of Dongxihu District    

Address:                            Postal code:                 Tel: 

External monitoring organization:  

Address:                           Postal code:                  Tel:  

 

8. Right of interpretation of the booklet 

The right of interpretation of the booklet belongs to the Resettlement Office of Wuhan 

Wastewater and Storm Water Management. 

Thank you for supporting the state key project! 

 

 Resettlement Office  

 



 

  

Appendix IV TOR of Resettlement M&E 
 
 

A.    Objectives 
1. The external monitoring and evaluation (M&E) undertaken by an qualified institution 

independent to the WPMO, IAs and resettlement implementation agencies is to monitor and 

evaluate whether the target of the land requisition, resettlement and relocation activities are 

realized. Through this process, evaluation opinions and recommendations will be put forward 

on the resettlement, housing relocation and restoration of the resettler’s living standards. 

Through M&E, systems will be adopted to identify problems, formulate remedial measures and 

take follow-up actions in a timely manner to ensure good implementation of resettlement. 

 

2. The external monitoring and evaluation institution (Monitor) will report independently to 

the WPMO and ADB.  It will conduct follow-up investigations, monitoring and evaluation of the 

resettlement activities according to the RP and provide advice for decision-making and 

mitigation measures. 

 

B.   Scope of Work 
 

3. According to the WPMO’s initial arrangements, an experienced independent 

organization will be entrusted to carry out the external M&E activities. The institute will (i) 

provide technical assistance and training for the Project Resettlement Office (PRO), (ii) assist 

with the finalization of Village compensation allocation and utilization (rehabilitation) plan (iii) 

conduct monitoring investigations of resettlement implementation in accordance with RP 

requirements, (iv) evaluate living standards of the APs to determine adequacy of restoration, 

and (v) prepare and submit M&E reports to WPMO and ADB as stipulated in Section F. 

 

C.    Main Indicators to be Monitored and Evaluated 
 

4. The main Indicators for Monitoring include three aspects: (i) Progress: including 

preparation, implementation of land requisition, housing relocation and resettlement;(ii)Quality: 

including civil construction quality and degree of resettlers’ satisfaction; and (iii)Investment: 

including allocation and use of funds. Main Indicators for Evaluation  include:  

 

(i) Economic conditions: household economic development before and after resettlement, 

including assets, production materials, subsistence materials, income, etc. 

(ii) Environmental conditions: living environment before and after resettlement, including traffic, 



 

  

culture and education, sanitation, commercial service facilities, etc. 

(iii) Employment: change in employment, including employment rate, assistance to the 

different APs, especially the vulnerable Aps, such as vulnerable families, etc. 

(iii) Development in community: local economy in resettlement host sites, environmental 

development, neighborhood relation, and public opinions after resettlement. 

(iv)Conditions of Vulnerable Groups: including before and after situations of poor households, 

disabled, elderly, children, women, etc. 

 

D.    Monitoring and Evaluation Measures 
 

5. Monitoring and evaluation will be performed on the basis of the survey data provided 

by the survey design institution and resettlement implementation institutions. With an overall 

understanding of the situation, the evaluation will be performed by sample surveys, key 

informant interviews and rapid rural appraisal techniques. Typical samples, including resettled 

households, affected villages/communities will be selected to establish an evaluation index 

system for different types of Aps. Referring to the updated research output on living quality 

both in China and abroad, the indexes will be non-dimensionally treated, and the survey 

results will be analyzed and the computation results evaluated and compared. In addition to 

typical samples, there will also be focused investigation of vulnerable groups. 

 

6. Generally, the external monitoring and evaluation institution will carry out the following 

work. 

 

 

(1) Survey of resettlers’ living standards 
 

7. A base-line survey will be conducted for this project, including the collection of selected 

samples of the base-line living standards of the resettlers. (The preliminary samples will be 

randomly collected). The living standard will be investigated once a year to monitor the 

variation in the resettlers’ living standards. The necessary data can be obtained by periodical 

survey, random interview and site visits, based on which statistical analysis and evaluation are 

performed. There will also be targeted surveys of vulnerable groups. 

 

8. The survey comprises various indicators of living standards. Some of the indicators will 

be used for weighing the dynamic variation of living standards before and after the land 

requisition and resettlement. The selected indicators will be checked to see whether they are 

reasonable in reflecting the actual production and living levels in the base-line survey and are 

subject to modification according to the actual conditions, so as to guarantee the message 



 

  

obtained reflects the quality and quantity of the real situation. 

 

Sampling scale is as below table 1. 

 

 Table 1 Sample distribution of living standard baseline survey of displaced persons 

Households 

Types of 

samples Affected by land 

acquisition only 

Affected by 

relocation only 

Affected by both land 

acquisition and 

relocation 

Shops and 

enterprises 

and 

institutions 

Vulnerable 

groups 

Sampling 

proportion 
20% 20% 20% 50% 100% 

Estimated 

Households 
102  104  115 43/19 7 

Surveyed 

Households 
20 21 23 21/10 7 

 

(2) Providing Training  
9. A training program and budgets for resettlement units has been prepared and included 

in each RP (see Table 8-2).  The Monitor will assist to arrange for the training and participate 

in the training. In particular, one training similar will be arranged with the cooperation of ADB 

resettlement specialist, prior to the project resettlement process.  

 

 

(3) Providing guidance to finalize Village compensation allocation and utilization 
(rehabilitation) plans 
 
10. Preliminary plans have been included in RPs based on the initial consultation and 

participation during the PPTA stage. The Monitor will follow-up the formulation and finalization 

of these plans for the 15 affected villages (7 plans prepared for Stormwater component and 8 

plans for Wastewater component. For seriously affected villages (5 were identified), guidance 

should be provided where required to formulate viable plans and ensure adequate participation 

and acceptance of the plans by the APs and host villages. The finalize plans should be 

submitted to WPMO and ADB prior to the payment of land compensation.    

 
 
(3) Holding Public Consultation 
 

11. The independent monitoring and evaluation institution will participate in the public 



 

  

consultation conferences held by the villages and townships. By this method, the institution 

can evaluate the effectiveness the public participation and the cooperative attitude of the 

resettlers towards the RP implementation. Such activities will be conducted during and after 

the resettlement implementation. 

 

(4) Gathering Resettlers’ Opinions 
 

12. The independent monitoring and evaluation institution will often interview the district s 

resettlement offices and villagers to know the opinions collected from the resettlers and 

interview the resettlers who have grievances. The institution will report the opinions and 

suggestions from affected individuals and collectives to the Project Resettlement Office, and 

provide advice for improvement, so that the resettlement implementation can be more smooth 

and effective. 

 

(5) Other Responsibilities 
 

13. The Monitor will monitor and provided advice to the PRO for the following activities in 

the process of implementation: 

 

i. House demolition and rehabilitation, 

ii. Production arrangement and rehabilitation (and use of funds), 

iii. Support to vulnerable groups, 

iv. Relocation of private-owned shops, enterprises and institutes 

v. Re-construction of special facilities, 

vi. Payment and amount of the compensation, 

vii. Resettlers’ transfer, 

viii. Employment of laborers, 

ix. Training, 

x. Schedule of the items above mentioned, 

xi. Organizational efficiency for the resettlement, 

xii. Use of compensation of the collective-owned land 

xiii. Resettlers’ incomes, expenditures, and assets 

xiv. Employment of the surplus laborers and income increase of them  

xv. Village compensation allocation and utilization (rehabilitation) plans. 

 

 

E. Working Processes 
 



 

  

(i) Preparation of monitoring and evaluating outline, 

(ii) Identify computer software for monitoring and evaluating of the resettlement,  

(iii) Drafting the investigation outline, survey forms, and record cards for sample 

villages and sample households,  

(iv) Design of the village and household social-economic and opinion surveys, 

(v) Carry out base-line surveys, 

(vi) Establishing the information system for monitoring and evaluation 

Investigation for monitoring 

    — Community socio-economic survey  

    — Resettlement implementation institutions  

    — Village / community survey 

    — Household survey 

    — Survey for other affected objects 

(vii) Sorting of monitoring information and establishment of database Comparison 

analysis. 

 

F.    Monitoring and Evaluation Report Arrangement  
 

(i) A baseline survey(s) shall be carried out by independent monitoring agency before   

land acquisition or demolition.  

(ii) The semi-annual external monitoring report shall be submitted to ADB and WPMO 

during the project implementation at six month intervals.  

(iii) The annual evaluation report shall be submitted to ADB and PMO during the 

project implementation, commencing one year after completion of relocation. This 

evaluation will be done at least twice, or until incomes have been fully restored. The 

final evaluation report should provide an overall assessment of resettlement. 

 


