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1.0. Reporting Period  
 

The southern Transport Development project consists of the construction of 
130Km of new express highway between Colombo to Matara in the western 
and southern province of Sri Lanka. The contractor, Kumagai Gumi Co Ltd  
extends from  Kurudugahahetekma to  Matara to a distance of about 60 Km. 
After restructuring the contract during this period the constructing firm is 
mainly concentrating on the Nothern section  of the corridor between Km 
1+500 to 31+400  including the Galle Port Access Road This report covers the 
Environmental monitoring activities for the period of  July to December 2007. 

 
2.0. Construction Work during the Period 

The following major construction activities of the STDP- ADB section, from 
Kurudugahetepma to  Chainage 31+400 including Galle port Access Road 
were continued during the period of July to December 2007 
 

(1) Rock and soil excavation  
(2) Embankment filling and compaction  
(3) Unsuitable excavation and removal  
(4) Soft Ground treatment  
(5) Sub base, base course and blanket layering  
(6) Under passes, bridges and culvert construction   
(6) Other miscellaneous and maintenance works.  
 
 

Rock excavation activities had been progress at 20 locations within ROW with 
the approval of CEA and the GSMB. The blasting locations at Ch 2+900-
3+100, Ch8+100, Ch8+800-9+200, 9+700-9+800, 16+500, 17+500, 18+300 were 
completed up to September and the locations Ch 32+280-32+400, 34+530-
35+700, Ch 38+100-38+400, Ch 38+700-39+020, Ch 42+300-43+200, Ch 43+350-
43+500, 47+255-47+500 were abandon due to restructuring of the contract. 
 
In addition to the soil excavation, embankment filling and compaction were 
carried out at 30 locations in July and August and 17 locations in September. 
The unsuitable excavation and unclassified filing works progressed in the GAR 
and the main trace. Operation of temporary disposal sites were also 
continue in the GAR at Km 0+100-0+280, Km 0+600-0+700 and Km 0+800-
0+860 and the RDA acquired land at Km 1+500.  Permanent disposal of 
unsuitable material from these temporary stockpiles is continuing at 19 
locations.  

  
The construction works of underpasses, bridges and culverts continued during 
this period.  
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There is maintenance and miscellaneous construction works such as stone 
pitching, gabion walls, cascade drains and maintenance works of the public 
roads and the pilot road were continued during this period. The haulage of 
crush material from crusher plants at Km 4+800 and Km 20+500 and the 
asphalt plant at Km 20+250 were continued during this period to respective 
construction sites. The Operation of asphalt plant at Km 20+250 was 
suspended due to lack of working areas. 
 

3.0. Environmental Monitoring and Mitigatory Measures  
 

The Environmental issues of the project during the construction phase were 
monitored based on the Environmental Management Plan. According to the 
Environmental Management plan following Key sectors were identified to 
monitor as an indicators of the possible adverse environmental impact. 

Hydrology-To minimize hydrological and drainage effect such as flood 
level, ponding and water logging and depletion of the ground 
water 

Water Quality-To avoid contamination of water by construction and 
related activities as accidental oil spills, disposal of solid waste, 
spoil ,construction material and domestic waste water 

Table 01 - Environmental parameters to be monitored 
 

No Discipline Parameters Frequency 
 

1 Hydrology Water Table, Water level, PH 
value, Sulphate Content, Iron 
Content, Sediment Level 

During Dry /wet 
season at 
sensitive 
stretches as 
described by 
Final Drainage 
Report. 

2 Surface 
water quality 

PH Value, Conductivity, Salinity, 
DO level, BOD5, COD, SS, Nitrate, 
Phosphate, Chloride, Oil & 
Grease, Zinc, lead, Total coli 
form, Iron, Manganese,  
 

During wet 
seasons 
Once in six 
months 

3 Air Quality Suspended particulate Matters 
(SPM) 

On complaints 
during 
construction 

4 Noise & 
Ground 
vibration 

LA,eq  One hour at Day time  
Peak particle velocity 
Air blast Over pressure level 

On complaints 
during 
construction 




