


I.  BACKGROUND 
 

1. The Cooperation Fund for the Water Sector (the Fund) is a multi-donor umbrella facility 
established on 10 December 2001 to help the Asian Development Bank (ADB) promote 
effective water management policies and practices at the regional, subregional, and country 
levels; and thereby catalyze the implementation of ADB’s water policy in the Asia and Pacific 
region.   
 
2. The Fund finances activities under six programs: (i) advocacy and communications; (ii) 
knowledge base and capacity building; (iii) pilot and demonstration activities (PDAs); (iv) water 
partnerships; (v) regional events and initiatives; and (vi) coordination, monitoring and evaluation. 
The activities are designed to add value to the water projects carried out by ADB’s regional 
departments and increase the synergy in ADB’s water sector operations.  
 
3. This report sets out 

(i)    Highlights for the 6-month period July-December 2007; 

(ii)   Comparative key outputs summary;   

(iii)  Outcomes achieved to date; 

(iv) Financial status of the Fund; and 

(v)   Outlook for the next  6 months January-June 2008. 

4. Appendices (1 to 7) contain details of the various programs and activities within each 
category.     

II.  HIGHLIGHTS  

5. The major highlights for this period were: 

(i)   In-country follow-up conference on Water Financing Program held in 
Indonesia in partnership with the Ministry of Planning (BAPPENAS).  This 
event held in November 2007 brought together high level representatives from 
(a) central government agencies such as BAPPENAS (Indonesia’s central 
planning agency), Ministry of Finance, Ministry of Public Works, Ministry of 
Economic Affairs, Ministry of Home Affairs, Ministry of Energy and Mineral 
Resources, Ministry of Forestry, and Ministry of Health; (b) local governments; (c) 
river basin organizations, private sector; and (d) academe. The break-out 
sessions provided the venue for in-depth discussion of barriers and opportunities 
in each rural, urban, and basin subsector and led to the formulation of an 
indicative investment program of additional investments to be supported by ADB 
through technical assistance (TA) projects and lending in 2008-2010, with some 
extending to 2015.  The newly-identified water investments over the short-term 
amount to over $1 billion, which is in addition to the $730 million currently 
reflected in the Country Partnership Strategy for Indonesia.    

(ii)      Five (5) pilot and demonstration projects ended and three (3) commenced 
implementation.  Despite some delays in implementation of some projects, the 
PDA component of the Fund continued to be one of the fastest moving 
components.  Five projects were completed during this reporting period as 
follows:   

http://adb.org/Water/CFWS/default.asp
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• India – Demonstrating Gender Sensitive Sustainable Sanitation Improvement 
and Management though Community Initiative.  This is one of the sample 
projects included in the ongoing evaluation of PDA outcomes achievement.  
Initial results of the evaluation are expounded in Appendix 3; 

• Indonesia – Appropriate Information System for Integrated Water Resources 
Management:  An Exploratory Trial in Cimanuk River Basin; 

• Pakistan – Groundwater Aquifer Rejuvenation Demonstration and Pilot 
Testing in Balochistan; 

• People’s Republic of China (PRC) – Community Action for Hygiene 
Promotion in Shandong Province; and 

• Tajikistan – Creating an Institutional Framework for Improving Water Systems 
Management in Rural Areas. 

On the other hand, three additional projects commenced implementation within 
the same period, as follows: 

• Cambodia – Piloting the Establishment of a River Basin Committee Approach 
to Integrated Water Resources Management in Eastern Cambodia; 

• Philippines – Follow-Up PDA on Lilo-an Low-Cost Decentralized Wastewater 
Treatment.  This follow-up project takes the form of after-care which was one 
of the recommendations from the Fund External Review as a mechanism to 
ensure sustainability of PDA gains;  and 

• Thailand – Producing Water Filter from Coconut and Palm Oil Shells. 

(iii)  ADB sanitation advocacy launched in Stockholm World Water Week and 
ADB Sanitation Action Group formed.  ADB launched in Stockholm its 
advocacy on the economic impacts of investing in sanitation to be used in 
convincing governments why sanitation should be high on their development 
agenda.  It also announced that it will dedicate about 20% of the expected $100 
million Water Financing Partnership Facility (WFPF) to supporting sanitation-
related initiatives, be it in terms of investment, reforms, and capacity 
development.  Immediately after the World Water Week, a Sanitation Action 
Group (SAG) formed within ADB was tasked to take the sanitation agenda 
forward, starting with the preparation of country sanitation action plans.  The one 
for the Philippines has already been drafted. 

(iv) Association of utilities formed in Central Asia and South Caucasus.  The 
utilities in Central Asia and South Caucasus have formed themselves into Central 
Asia and South Caucasus Water Utilities Association (CASCWUA) under the 
aegis of Water Operators Partnerships Program (WOPs) which ADB is carrying 
out in collaboration with Global Water Partnership.  While WOP is funded from a 
separate regional TA, CFWS continues its support by way of a dedicated water 
team member providing expert guidance and strategic inputs to operations 
departments. 
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(v)   Water Committee released two major knowledge products – one is a 
Discussion Note:  “Dignity, Disease, and Dollars:  Asia’s Urgent Sanitation 
Challenge” which was disseminated in Stockholm World Water Week, 
accompanied by a flyer “The Clean Truth versus The Dirty Lie” which highlights 
sanitation payback.  The other knowledge product is an Issues Paper: “The Hows 
and Whys of Water Connection Charges” which tackles the issue of connection 
charges posing a barrier to connecting more people, particularly the poor, to 
piped water system. The Water Committee also provided peer review 
mechanism for the Asian Water and Development  Outlook (AWDO) which was 
launched at the First Asia Pacific Water Summit in December 2007.   

(vi)      Community of Practice (CoP) was sustained with six get-together activities 
showcasing topics such as connection charges, cost recovery in irrigation, water 
governance, and private sector participation. One of these events was held in 
conjunction with the Annual Meeting of the Global Water Partnership held in ADB 
headquarters.  

(vii)    WFPF established in August 2007 with the formation of WFPF Steering 
Committee and approval of implementation guidelines. It is expected that WFPF, 
specifically the program quality support window, will build upon the gains from 
the Fund-financed activities such as partnerships (among utilities, river basin 
organizations, national water sector apex bodies), pilot and demonstration 
activity, knowledge and capacity development, promotion and communication, 
etc. 

6. More detailed reports on specific components and activities of the Fund are described in 
the appendices.      

III. COMPARATIVE KEY OUTPUTS SUMMARY 

7. The table below presents the key outputs for this period: 

Category Outputs Indicator Units This Perioda Last Period 

Promotion and 
Public 
Awareness 
Category 

 
Media Network attendance 
Media  workshops 
Size of media network 
Broadcaster agreements in place 
Distribution of multimedia 

 

 
Persons 
Number 

Members 
Number 
Number 

 
0 
0 

448 
21 

234 (CD) 
982 (DVD) 

 
0 
0 

448 
21 

164 (CD) 
2,556 (DVD) 

Knowledge 
Base and 
Capacity 
Building 

Inventory of publications 
 
 
 
Distribution of publications 
Studies completed 
Website hits 
E-newsletter distribution 
Community of Practice (CoP) 

Number 
 
 
 

Number 
Number 

Monthly Ave 
Number 
Number 

16 volumes  
4 Flyers 

1 Discussion Note 
1 Issues Paper 

1,359 
0 

254,442 
41,742 (3 issues) 

6 

16 volumes 
 
 
 

600 
0 

229,099 
55,116 (4 issues) 

5 
Water 
Partnerships 

Apex Bodies events 
NARBO events 
SEAWUN events 
SAWUN Events 
CASCWUA 
GWP 
 

Number 
Number 
Number 
Number 
Number 
Number 

0 
3 
1 

1(July) 
1 
2 

1 
2 
1 

1 (April) 
0 
0 
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Category Outputs Indicator Units This Perioda Last Period 

Regional Events 
and Initiatives 

Events supported 
Dissemination to ADB Staff 
 

Number 
Bluebags 

10 
via CoP  

7 
via CoP 

Pilot and 
Demonstration 
Activities 

Completed 
Being implemented 
Finalizing contracts to start 
Withdrawn 
Feedback events for ADB 
 

Number 
Number 
Number 
Number 
Number 

 

5 
9 
3 
0 
0 

1 
10 
0 
0 
0 

aData in this column refers to final outputs rather than degree of activity. Therefore, “0” does not mean no activity.   
 
8. As in previous reports, the quoted outputs tend to be quantitative than qualitative.  Our 
use of qualitative indicators is still limited to determining client satisfaction with our services 
within ADB and public awareness products within and outside ADB.   
 
9. Outcomes are measured when actual projects and programs are completed.   
 

IV.  OUTCOMES ACHIEVED TO DATE 
 

10. The purpose of the Fund is to finance TA projects to promote effective water 
management policies and practices at regional, subregional, and country levels aimed at 
catalyzing the implementation of ADB’s Water Policy in the Asia and Pacific Region.  Since its 
establishment on 10 December 2001, the Fund has financed five TA projects entitled 
“Promoting Effective Water Management Policies and Practices (Phases 1-5), utilizing $19.1 
million of the total $21.5 million contributions from the Governments of Norway and Netherlands.  
$2 million was used for direct operations support (or top up) and $0.4 million for tsunami support 
to Maldives. 
 
11. The external review of the Fund in 2005/2006 noted that the profile of water sector in 
ADB has been significantly raised and there is no doubt that this was achieved with the help of 
the Fund.  Not only has the profile been raised, the recognition of the urgent need to invest 
more in water has also been demonstrated when the Management announced in March 2006 its 
Water Financing Program which seeks to double its investment in water during the period 2006-
2010.   
 
12. Using a 3-year moving average, the pipeline during 2004 to 2006 was anywhere 
between $1.3 billion and $1.9 billion annually, while that for the period 2006-2008 is between 
$2.3 billion and $3.1 billion annually. 
 
13. The following outcomes are expected to be achieved from the projects approved in 2006 
and 2007: 
 

• 54.2 million people with sustainable access to safe drinking water and improved 
sanitation 

• 11.6 million people with reduced risk to floods 
• 5.2 million people with more productive and efficient irrigation 
• IWRM introduced in 5 river basins 
 

14. The Fund supported in-country conferences in Viet Nam and Indonesia on Water 
Financing Program held in 2007 have helped identify additional areas for cooperation between 
ADB and the governments in terms of investment, reforms and capacity development.  In the 
case of Viet Nam, for example, additional eight project preparatory TAs for urban water and 
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sanitation were proposed by the Government immediately after the conference, three of which 
are to be financed from the new WFPF. In Indonesia, an indicative investment program for 
2008–2010 was agreed which will require additional $730 million over and above what is now 
reflected in the country partnership strategy. 
 
15. A more specific measurement of outcomes achieved to date vis-à-vis specific 
components of the Fund is yet to be undertaken. For example – the Fund has provided support 
to the Southeast Asia Water Utilities Network (SEAWUN) under the water partnerships 
component of the Fund.  One concrete outcome of the Fund’s continuing support to this 
initiative is the steady growth in SEAWUN membership since 2003 to date.  Between 2005 and 
2006, for instance, the number almost doubled. In terms of the performance of utilities as a 
result of the Fund’s continuing support to capacity development through performance 
benchmarking and technical training, improvement was noted judging from the following 
performance indicators:  water coverage, water availability, metered connection, staff per 
connection ratio, operating ratio, and non-revenue water.   
 
16. An evaluation of the following components of the Fund is ongoing and expected to be 
completed by end-March 2008:  (i) PDA, (ii) direct operations support or top-up, and (iii) water 
partnerships.  More information on the results of these evaluation exercise to enhance the 
outcome reporting on the Fund will be presented in the next sixth monthly report. 
 

IV.  FINANCIAL STATUS 
   
17. Below is the overall financial status of the Fund.  
 

Category Allocated Amount 
($’000) 

Dollar change in 
committed and 
reserved since 

last period 
($’000) 

Percent of total 
allocation as at  
December 2007  

Cumulative % 
committed 

and reserved 
to December 

2007 
Promotion & Public 
Awareness Category  

 
2,864 

 
16 

 
15% 

 
18% 

Knowledge Base and 
Capacity Building  
 

 
6,523 

 
936 

 
34% 

 
31% 

Water Partnerships 
 

 
3,486 

 
30 

 
18% 

 
18% 

Regional Events & 
Initiatives  

 
2,141 

 
40 

 
11% 

 
13% 

Pilot & Demonstration  
activities  

 
2,201 

 
115 

 
12% 

 
9% 

Project Coordination, 
Monitoring and 
Evaluation   
 

 
1,883 

 
64 

 
10% 

 
11% 

Total* 
 

19,100 
 

1,201 100% 100% 

*Total is for five regional (RE) TAs  covering the six categories.   
 
18. The major commitments and reserved funds incurred during this period were due to: 
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Appendix 3 
 

PILOT AND DEMONSTRATION ACTIVITIES 
 
1.   The Pilot and Demonstration Activities (PDA) program supports the introduction and 
validation of innovative and highly replicable development approaches that add value to ADB’s 
water operations. Selection of PDA proposals follows the normal procedure as stipulated in PDA 
Guidelines on Selection of Proposals. 
 
2.   A total of 38 PDAs have been approved to date – 25 are completed and 1 was 
withdrawn.  Of the 25 completed to date, five (5) were completed during the period covered by 
this report.  As of end December 2007, 9 are under implementation and 3 were being 
processed. 
 
3.  The allocation to PDA was almost already totally used up by end December 2007.  The 
amount left is good to finance only one project.  New proposals are expected to be funded from 
the new Water Financing Facility whose program quality support window also includes pilot and 
demonstration projects.  
 
4.   To assess the extent to which intended outcomes of PDAs are being achieved, an 
evaluation of completed PDAs was initiated in November 2007 and initial results are positive.  
Without trying to preempt the final results of this evaluation exercise which is due in mid March 
2008, some initial overall findings are:  
 

(i)  As a small-grant facility, it has succeeded in supporting development and testing of 
new approaches in addressing water sector issues in the context of an area in a 
country with potential value to the sector at the global level; 

 
(ii) Relevance to current issues and development in the sector is very high although 

based on projects reviewed, replication and mainstreaming of outputs within ADB 
have been limited so far.  

 
(iii) Project outcomes have been positive and have far reaching effects beyond the 

immediate environment and beneficiaries and, in the process, have contributed to 
improvement in the lives and well being of the poor and marginalized sectors of the 
population; 

 
(iv) The grant is an effective and efficient means for funding particularly soft 

components such as institutional development, capacity building, public awareness 
raising and support for policy reform. 

 
5.   The status of PDA processing as of June 2007 is as follows: 
 

Status of Processing of PDAs as of December 2007 
PDA Process Stage Number 
Approved by PDA Advisory Panel 38 
Letter of Agreement executed 35 
Awaiting government approval 3 
LOA signed but not yet implemented 1 
PDAs completed during this period 5 
PDAs completed to date, awaiting post evaluation 25 
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Appendix 4 
 

 
WATER PARTNERSHIPS 

 
1. Network of Asian River Basin Organizations (NARBO).  ADB continued to support 
NARBO activities to share knowledge and build capacity for Integrated Water Resources 
Management (IWRM) in river basins throughout Asia.  The following activities were supported: 
 

(i) 1st Thematic Workshop on Water-Related Disaster Management, 26-29 
November 2007, Yogyakarta, Indonesia.  As part of its Action Plan, NARBO 
held a series of thematic workshops on Water-related Disaster management 
designed to: (i) identify and analyze characteristics and issues on water-related 
disaster management; and (ii) formulate strategies and solutions to address 
these issues.  

   
(ii) Symposium on Catalyzing IWRM investment in the Asia-Pacific Region: A 

NARBO open event at the 1st Asia-Pacific Water Summit.  This open event at 
the 1st Asia Pacific Water Summit, discussed ongoing processes, successes, and 
experiences in water resources management, and brainstormed on opportunities 
to further boost IWRM investments in the region.   

 
2. Central Asia and South Caucasus Water Utilities Network (CASCWUA).  CFWS 
supported the establishment of CASCWUA on November 13, 2007 in Almaty, Kazakhstan. 14 
utilities from Armenia, Azerbaijan, Georgia, Kyrgyz Republic, Tajikistan, and Uzbekistan along 
with the Association of Water Supply and Sewerage Enterprises of Kazakhstan, participated in 
the conference. This forms part of the on-going Water Operators Partnerships Program (WOPS) 
which is being financed from a separate regional technical assistance (RETA) but being 
supported by CFWS through experts from Water Team providing advice and strategic guidance. 
  
3. South Asian Water Utilities Network (SAWUN).  CFWS provided support to the 
holding of the SAWUN 2nd Steering Committee meeting in Bangkok on 30 July 2007.  The 
objectives of the meeting were to (i) present and approve the SAWUN draft business plan for 
2007-2208; (ii) elect the SAWUN Steering Committee Vice-Chair and SAWUN Executive 
Director; and (iii) discuss and approve SAWUN's three themes: nonrevenue water, tariff setting, 
and urban poor.  

 
4. Southeast Asian Water Utilities Network (SEAWUN). ADB support to SEAWUN in 
2007 covered the following activities: finalization of a second Water Utilities Data Book; 
finalization of the Members Needs Assessment Survey and the organization of the 2nd 
SEAWUN Convention co-hosted by the Malaysia Water Association. The final draft of the Data 
Book has been approved by ADB and awaiting the publication thereof by SEAWUN. 40 water 
utilities from Southeast Asia participated in the benchmarking exercise from Lao PDR, Malaysia, 
Philippines and Viet Nam. The Data Book covers eight (8) performance indicators including 
coverage, per-capita consumption, collection efficiency, average tariff and non-revenue water. 
The Members Needs Assessment Survey was completed in early 2007, the results of which 
were presented at the 2nd SEAWUN Convention. Member utilities continue to see the benefit of 
SEAWUN although admittedly there is a need for a more focused and comprehensive program 
to address members’ needs.  
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Appendix 5 
 

REGIONAL EVENTS AND INITIATIVES 
 

1. Mostly on demand by ADB’s operations departments, ADB supported the participation to 
and/or organization of regional events during the reporting period. ADB’s participation to theses 
events helped to catalyze the implementation of ADB’s water policy, increased synergy in ADB’s 
water operations, facilitated networking and exchange of ideas, and raised ADB’s profile. The 
following events were supported/organized: 

 
A. Regional events organized by ADB  
 

(i) East Asia Ministerial Conference on Sanitation and Hygiene 2007, 30 
November – 1 December 2007, Beppu City, Japan.  ADB presented a paper at a 
technical session on financing sanitation investments and provided minimal funding 
support to cover some of event costs. Partnering with organizations such as the 
World Bank’s Water and Sanitation Program, World Health Organization, United 
Nations Children’s Fund, and Asia Pacific Water Forum in this high-level conference 
is one way of making ADB’s vision a reality.   

(ii) International Seminar on Sanitation, 15-16 November 2007, Manila, Philippines. 
The seminar was organized jointly with CITYNET and the City of Makati 
(Philippines).  CITYNET is a network of local authorities bent on promoting 
sustainable urban improvement initiatives in the region, and the City Government of 
Makati, in coordination with ADB. Mayors, local chief executives, policy makers, civil 
servants, and local government unit representatives participated in the event. Other 
concerned stakeholders from national agencies, nongovernment organizations, civil 
society, and sanitation experts from international agencies and donor organizations 
were also invited. 

(iii) Indonesia—ADB Water Financing Program Conference, 7-9 November 2007, 
Bandung, Indonesia.  The conference aimed to: (i) achieve a clear and shared 
understanding on the directions in strengthening the partnership between ADB and 
the Government of Indonesia in the water sector; and (ii) identify key interventions, 
issues, and specific projects to be included in ADB-supported pipeline projects in 
2008-2010.   

2. Based on demands from operations departments and the application of screening 
criteria that considers benefits versus costs, the Fund will continue to support the organization 
of regional events and activities including sponsorship for the participation of personnel from 
ADB and its DMCs. 

B. Other events where ADB Staff and government officials’ participation were 
supported by ADB through CFWS: 

(i) 3rd Southeast Asia Water Forum, 22-26 October 2007, Kuala Lumpur, 
Malaysia. ADB acted as main convenor, together with Singapore PUB and UN 
Habitat, of several sessions on the theme “Urban Water Management” which 
included: (i) Urban Water Services: Confronting the Challenges; (ii) Service 
Innovations: Adopting Business Unusual; (iii) Service Solutions: Following Good 
Examples; (iv) Champions and Models: Replicating What Works; (v) Knowledge, 
Values and Training: Building Regional Capacity; (vi) Performance and Results: 
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Improving Accountability; and (vii) Workshop on Streamlining Indicators to 
Benchmark Utility Performance.   

 (ii)    High Level Workshops on Mainstreaming Public-Private Partnerships in 
India’s Urban Sector, 15-16 October 2007; Jaipur and 18-19 October 2007; 
Hyderabad.  ADB and Commonwealth Secretariat organized two workshops to 
mainstream PPP in India’s urban sector.  Experts from Singapore, Manila, and 
Australia presented their successful PPP experience.  The draft 2007 
Benchmarking and Data Book on Water Utilities in India, the product of a 
benchmarking program for water utilities conducted by ADB and India’s Ministry 
of Urban Development, was shared in the meetings.   

(iii) Results Workshop for the Benchmarking Exercise and Water Utilities Data 
Book for India, 28-29 August 2007, Chennai, India.  ADB and the Government 
agreed on a benchmarking program for 20 selected water utilities in India, with 
the results published in a data book containing profiles of each water utility, 
comparison of performance among the utilities, and a profile of the sector.  

(iv) World Water Week 2007, 12-18 August 2007; Stockholm, Sweden. ADB’s 
participation in this event aimed to: (i) strengthen or build new alliances in 
support of ADB’s Water Financing Program 2006-2010, which works to double 
investments, actions, and positive results in the water sector; (ii) promote new 
knowledge derived from its work in the field and learn from the experiences of 
other water stakeholders; and (iii) generate inputs for ADB to assist its 
developing member countries boost investments in sanitation. ADB organized a 
side event entitled Dignity, Disease, and Dollars: Asia’s Urgent Sanitation 
Challenge to discuss why urgent sanitation action is justified and to present a 
suite of actions aimed at generating partners and investments for this sector. 
ADB also participated in various workshops and meetings to share its knowledge 
and activities on a wide variety of water issues. 

(v) National Conference on Small Water Service Providers, 9-10 August 2007; 
Manila, Philippines.  The CFWS supported a National Conference on Small 
Water Service Providers in the Philippines. The conference aimed to: (i) promote 
the role of small water service providers in bringing water to urban poor 
households; (ii) identify and address specific concerns and issues of small water 
service providers; and (iii) improve performance through innovative technical and 
financial options.  About 250 participants from various small water service 
providers, national agencies, nongovernment organizations, and international 
agencies attended the conference. 

(vi) The 3rd International Yellow River Forum on Sustainable Water Resources 
Management and Delta Ecosystem Rehabilitation and River Basin Modeling 
and Computer Simulation, 16-19 October 2007, Dongying Municipality, 
Shandong Province, PRC.  ADB staff participated in the event and provided 
inputs as resource persons at various sessions.  

http://www.adb.org/Water/Operations/WFP/default.asp
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Appendix 6 

 
PROGRAM COORDINATION, MONITORING, AND EVALUATION 

 
 
1. Program coordination monitoring and control refers to the processes that provide for 
approving proposals, arranging for contracts, tracking outputs and outcomes and reporting on 
Fund activities, including complying with all financial obligations. During the period, proposals 
for assistance continued to be screened for relevance using “checklists”, financial and contract 
tracking took place using a database management system developed for the Fund and the six 
monthly reporting to donors occurred as planned. 
 
2. Evaluation exercises commenced with the aim of assessing the outcomes of major 
components of CFWS such as Pilot and Demonstration Activity, Direct Operations Support or 
Top-Up Facility and Water Partnerships. These evaluations are expected to be completed by 
March 2008 and results will be presented in the next six monthly report ending June 2008.  
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Appendix 7 
 

DIRECT OPERATIONS SUPPORT 
($2.0 Million Top-Up Support and $400,000 Tsunami Assistance to Maldives) 

 
TA No. TA Title TA 

Type* 
TA Amount 

(US$) 
Bangladesh 

4651 Dhaka Water Supply PP 160,000
4863 2nd Urban Governance and Infrastructure Improvement 

(Sector) 
PP 100,000

Bhutan 
For 

processing 
Capacity Building for Urban Municipal Planning and 
Governance 

AD 50,000

India 
4678 North Eastern Region Urban Development (Phase II) PP 160,000
4779 Project Implementation and Urban Management in the 

North Eastern Region (Phase 1) 
PP 120,000

4815 Orissa Integrated Irrigated Agriculture and Water 
Management 

PP 110,000

4896 North Eastern Integrated Flood and Riverbank Erosion 
Management 

PP 50,000

Maldives 
4614 Promoting Sound Environmental Management in the 

Aftermath of the Tsunami Disaster 
AD 400,000

Nepal 
4893 Kathmandu Valley Water Distribution, Sewerage and 

Urban Development 
PP 160,000

Pakistan 
4642 Punjab Irrigated Agriculture Development Sector PP 90,000
4534 Sindh Basic Urban Services Project  PP 80,000

People’s Republic of China 
4586 Guiyang Integrated Water Resources Management PP 160,000
4327 Flood Management Strategy Study AO 49,600
4604 Nanjing Water Utility Long-Term Capital Finance in 

Commercial Markets 
AO 110,000

4971 Songhua River Basin Pollution Control and Management 
Project 

PP 196,000

Sri Lanka 
4049 Strengthening the Regulatory Framework for Water 

Supply and Sanitation 
AO 40,000

4853 Small Towns and Rural Arid Areas Water Supply and 
Sanitation 

PP 120,000

Viet Nam 
3528 Capacity Building for Water Resources Management AO 150,000

Regional 
6285 Strengthening Country Safeguard Systems RE 100,000

*  PP – Project Preparatory; AO – Advisory; RE - Regional 
 


	  
	(iii) Results Workshop for the Benchmarking Exercise and Water Utilities Data Book for India, 28-29 August 2007, Chennai, India.  ADB and the Government agreed on a benchmarking program for 20 selected water utilities in India, with the results published in a data book containing profiles of each water utility, comparison of performance among the utilities, and a profile of the sector.  

