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Executive Summary 

A. Project overview and impacts of land acquisition and 

resettlement 

Hubei Enshi Qing River Upstream Environment Rehabilitation Project (referred 

as “The Project”) includes 4 components which comprise engineering works as 

well as non-structural measures: (i) improved pollution control at Enshi and 

Lichuan Cities; (ii) enhanced flood management; (iii) improved capacity of 

wastewater management; and (iv) strengthened project management capacity. 

The project covers Enshi and Lichuan Cities of Hubei Province. The planned 

total investment of the project is RMB 1434.4813million and the construction 

duration is from June 2015 to June 2020. The Lichuan City ADB Loan Project 

Leading Group prepared the RP for subprojects of Lichuan city part 

(hereinafter referred to as the project). 

Lichuan City ADB Loan Project Leading Group has organized survey for the 

sub-projects in Lichuan. The resettlement impacts of the project are mainly 

caused by water pollution control and comprehensive watercourse renovation. 

The resettlement impacts of this project mainly include permanent collective 

rural land acquisition, permanent land acquisition of state-owned land and rural 

house demolition. 607.395 mu of land will be permanently occupied by the 

project, including 497.8 mu of collective land, 109.6 mu of state-owned land. 

855.2 mu of land will be temporary occupied, including 522.54 mu of 

state-owned land and 329.7 mu of collective construction land that is used. 679 

HHs with 2,862 people will be only affected by land acquisition, 15 HHs with 63 

persons will be only affected by house demolition. 6300m2
 of rural dwelling 

houses will be demolished. In total, 694 HHs (HHs) with 2,925 persons are 

affected by this project, including 90 HHs with 376 persons are defined as the 

vulnerable group. 

The project will affect 4 Township level administrations in Lichuan city, 

including Dongcheng Street, Duting Street, Yuanbao Town and Liangwu Town, 

and directly impact 21 villages (urban communities) and 83 village groups. 

The resettlement plan will be updated based on detailed design. 
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B. Principles and rights of resettlement 

The RP is in accordance with The Law of Land Administration of the People’s 

Republic of China (2004), the State Council's Decision on Deepening the 

Reform of Land Management (GF [2004] No.28) and other laws and 

regulations, as well as relevant policies on land acquisition, resettlement in 

Lichuan city, Enshi Tujia and Miao Autonomous Prefecture, Hubei Province 

and ADB’s Safeguard Policy Statement (2009). According to the above policies, 

and in consultation with local governments and affected persons (APs), the 

resettlement principles of the Project are: 1) Screen the project early on to 

identify past, present, and future involuntary resettlement impacts and risks. 

Determine the scope of resettlement planning through a survey and/or census 

of displaced persons, including a gender analysis, specifically related to 

resettlement impacts and risks. 2) Carry out meaningful consultations with 

affected persons, host communities, and concerned nongovernment 

organizations. Inform all displaced persons of their entitlements and 

resettlement options. Ensure their participation in planning, implementation, 

and monitoring and evaluation of resettlement programs. Pay particular 

attention to the needs of vulnerable groups, especially those below the poverty 

line, the landless, the elderly, women and children, and Indigenous Peoples, 

and those without legal title to land, and ensure their participation in 

consultations. Establish a grievance redress mechanism to receive and 

facilitate resolution of the affected persons’ concerns. Support the social and 

cultural institutions of displaced persons and their host population. Where 

involuntary resettlement impacts and risks are highly complex and sensitive, 

compensation and resettlement decisions should be preceded by a social 

preparation phase. 3) Improve, or at least restore, the livelihoods of all 

displaced persons through (i) land-based resettlement strategies when 

affected livelihoods are land based where possible or cash compensation at 

replacement value for land when the loss of land does not undermine 

livelihoods, (ii) prompt replacement of assets with access to assets of equal or 

higher value, (iii) prompt compensation at full replacement cost for assets that 

cannot be restored, and (iv) additional revenues and services through benefit 

sharing schemes where possible. 4) Provide physically and economically 
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displaced persons with needed assistance, including the following: (i) if there is 

relocation, secured tenure to relocation land, better housing at resettlement 

sites with comparable access to employment and production opportunities, 

integration of resettled persons economically and socially into their host 

communities, and extension of project benefits to host communities; (ii) 

transitional support and development assistance, such as land development, 

credit facilities, training, or employment opportunities; and (iii) civic 

infrastructure and community services, as required. 5) Improve the standards 

of living of the displaced poor and other vulnerable groups, including women, 

to at least national minimum standards. In rural areas provide them with legal 

and affordable access to land and resources, and in urban areas provide them 

with appropriate income sources and legal and affordable access to adequate 

housing. 6) Develop procedures in a transparent, consistent, and equitable 

manner if land acquisition is through negotiated settlement to ensure that 

those people who enter into negotiated settlements will maintain the same or 

better income and livelihood status.  Ensure that displaced persons without 

titles to land or any recognizable legal rights to land are eligible for 

resettlement assistance and compensation for loss of nonland assets. 8) 

Prepare a resettlement plan elaborating on displaced persons’ entitlements, 

the income and livelihood restoration strategy, institutional arrangements, 

monitoring and reporting framework, budget, and time-bound implementation 

schedule. 9) Disclose a draft resettlement plan, including documentation of the 

consultation process in a timely manner, before project appraisal, in an 

accessible place and a form and language(s) understandable to affected 

persons and other stakeholders. Disclose the final resettlement plan and its 

updates to affected persons and other stakeholders. 10) Conceive and 

execute involuntary resettlement as part of a development project or program. 

Include the full costs of resettlement in the presentation of project’s costs and 

benefits. For a project with significant involuntary resettlement impacts, 

consider implementing the involuntary resettlement component of the project 

as a stand-alone operation. 11) Pay compensation and provide other 

resettlement entitlements before physical or economic displacement. 

Implement the resettlement plan under close supervision throughout project 

implementation. 12) Monitor and assess resettlement outcomes, their impacts 
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on the standards of living of displaced persons, and whether the objectives of 

the resettlement plan have been achieved by taking into account the baseline 

conditions and the results of resettlement monitoring. Disclose monitoring 

reports.The land acquisition compensation includes land compensation fee, 

resettlement subsidies, and compensation for young crops. The compensation 

standards are calculated at the region-based comprehensive land price 

regulated by the Hubei provincial policy. These prices have been assessed as 

equivalent to replacement value of the affected land. 

The land acquisition compensation includes land compensation, resettlement 

subsidies, and subsidies for young crop. The land acquisition compensation is 

based on the Location-based Integrated Land Prices issued by Hubei Province 

Government of RMB 30,800 – 50,000 yuan/mu. 

All demolished houses will be compensated, including buildings, and 

attachments, with the evaluated compensation price. The property-transferred 

house will be another option for the APs to choose, if they will. The 

property-transferred house area will be calculated on the floor area of the main 

house and according to the principle of equivalent floor area. 

The temporarily-occupied land in the project is mainly for interception pipes 

and for ecological embankment works for the rivers. The occupation duration 

lasts 2~3 months, which will be compensated for 6 months. The contractor is 

responsible for land reclamation and the budget is listed into construction cost. 

The compensation for young crop, trees and other facilities will be directly paid 

to the affected persons. 

The cut-off date of the project is June 30, 2014. Affected persons have been 

notified. 

C. Information publicity, public participation and complaint 

Before Nov. 30, 2014, the draft Resettlement Plans and standards have been 

released by Lichuan-News and on other occasions for all APs’ review.  The 

affected conditions, compensation standards, resettlement measures, 

grievance redress mechanism are made known to the public by community 

leader or on other public occasions; In addition, before Nov. 30, 2014, the RP 

was publicized in the Lichuan City ADB Loan Project Leading Group Office or 

on other public occasions. The Resettlement Information Booklet (RIB) will be 
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provided to each affected household after ADB approve this RP. (See 

Appendix 1) 

The public consultation is an important part during the preparation process of 

RP. From November, 2013 to Nov, 2014, a series of consultation activities were 

organized for APs. Related resettlement organizations, design institutes and 

other stakeholders of the project participated in the consultations. The APs 

participated in the preparation for resettlement plan by means of measurement 

and social and economic survey and also the discussion for resettlement 

measures. The consultation in the future will be arranged during 

implementation of the RP. A complaint reporting mechanism was established 

for APs to deal with any complaints in land acquisition, resettlement affairs, 

through 4 channels: (1) resettlement organization or local resettlement office; 

(2) executive organization for sub-project; (3) Lichuan City ADB Loan Project 

Leading Group;. APs can also submit complaints to ADB which will be handled 

by the Project Team. If an AP is still not satisfied and believes they have been 

harmed due to non-compliance with ADB policy, they may submit a complaint 

to ADB’s Office of Special Project Facility or Office of Compliance Review in 

accordance with ADB’s Accountability Mechanism. All grievances, oral or 

written, will be reported to ADB in internal and external resettlement monitoring 

reports. All agencies will accept grievances and appeals from the APs for free, 

and costs so reasonably incurred will be disbursed from the contingencies. At 

the whole construction stage, the above procedure will remain effective so that 

the APs can use it to solve relevant issues. The above appeal channel will be 

disclosed to the APs via the RIB and mass media. 

D. Resettlement and livelihood restoration 

To minimize the impacts on APs and restore their livelihood and living standard, 

the measures of reconstruction and resettlement are already included in the 

RP. Professional organization has prepared the resettlement measures and 

income recovery plan based on social and economic survey, analysis on APs 

and resettlement experience in similar projects. These measures include 

monetary subsidies, uniform resettlement houses, living subsidies for APs, 

security funds provided by local security system for all eligible persons. 

Various skill training (including pig raising, increase average land productivity, 
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employment at non-agricultural positions, project employments, and 

non-monetary supports, etc.) is also provided for APs. Based on the types of 

lost land, monetary compensation is provided for the 497.8 mu collective land 

that is permanently acquired. 1115.4 mu land is to be temporarily occupied 

during project construction, among this 515.8 mu will be used for wastewater 

collection pipes on constructed roads1, which will not bring any income loss. 

They will be compensated for temporary land occupation and be restored after 

occupation. 15 HHs affected by house demolition and those APs can select 

monetary compensation or property transfer at will. 

The vulnerable groups are defined as those with annual net income below 

RMB 2,300 yuan; in addition, the women-headed families, disabled persons, 

people with long-term or severe illness are also defined as the vulnerable 

groups. There are 90 venerable HHs, totally 376 persons APs for this category. 

The subsidies will be provided for these people according to the policy on 

minimum living standard. Special care is also provided for them, especially for 

women. 

E. Organization 

Lichuan City ADB Loan Project Leading Group was established at the City 

level. Lichuan City ADB Loan Project Leading Group Office (located in Lichuan 

Liangli Urban Construction & Development Co. Ltd.) undertakes the 

preparations and implementation of RP of the project, including planning, 

implementation, capital arrangement, land acquisition, preparation of RP. The 

executive organization of sub-project undertakes the resettlement consultation, 

implementation, timely distribution of compensation. To ensure that the project 

can proceed smoothly, the leaders of related land acquisition, resettlement 

agencies will participate in the training on resettlement implementation 

organized by Lichuan City ADB Loan Project Leading Group. The resettlement 

schedule is formulated and determined by the schedule of project preparations 

and construction. The RP are updated based on the detailed design and 

measurement survey, which will be reviewed and approved by ADB before 

signing the relevant contracts for civil works. 

                                                        
1
 Has been constructed over 10 years.  
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F. Cost and schedule 

The total budget for land acquisition, resettlement of the project is 64.731 

million yuan, amounting 12.58% of the total investment 514.5872 million yuan 

for the Project (Lichan part). To meet construction requirements of the project, 

the resettlement progress will be coordinated with the progress of the project. 

The land acquisition and house demolition will start from December 2014 and 

completes at the end of March 2018.  

G. Monitoring and evaluation 

The RP includes a detailed plan for internal and external monitoring and 

evaluation. Lichuan City ADB Loan Project Leading Group will submit the 

internal monitoring reports to ADB semi-annually. Lichuan Liangli Urban 

Construction & Development Co. Ltd. will engage an external resettlement 

agency as independent external monitor to conduct independent monitoring. A 

baseline survey will be completed before land acquisition and resettlement; the 

first monitoring report (including baseline survey) is to be submitted in April, 

2015. The monitoring reports will be submitted semi-annually during the 

resettlement process and annually for 2 years after the resettlement to 

evaluate results through annual survey. M&E costs are included in the 

resettlement budget. 
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1 PROJECT OVERVIEW 

1.1 Project background 

Enshi Tujia and Miao Autonomous Prefecture (ETMAP) is located in the 

southwest part of Hubei Province, between the eastern Wuling Mountain and 

Daba Mountain of Yunnan-Guizhou Plateau, connected to Yichang, Hubei in 

the east, Xiangxi Autonomous Prefecture, Hunan in the south, Qianjiang area 

of Chongqing to the west and Wanzhou District of Chongqing to the north, 

Shennongjia forest to the northeast. It has jurisdiction over Enshi City, Lichuan 

City, Jianshi County, Badong County, Xuan’en County, Laifeng County, 

Xianfeng County and Hefeng County, it is founded on August 19, 1983 and the 

only Ethnic Minority autonomous prefecture in Hubei as well as included in the 

area of national western development. 

Lichuan City is located in the westernmost of Hubei Province and it is called 

"Silver Lichuan" and "West Gate" of Hubei, it is connected with Enshi, Xianfeng 

to the east, Wanzhou and Qianjiang of Chongqing to the west, extends across 

longitude 108°20' - 109°18E, latitude 29°42'-30°39'N, the provincial boundary 

is more than 350km long, the land area is 4,603 km2 and the average elevation 

is 1,100m, it is a county-level city in Enshi Tujia and Miao Autonomous 

Prefecture. The total population of the city is 923,800 by the end of 2013. 

Lichuan is  inhabited by ethnic minorities. There are 11 minorities in the area, 

including Tujia, Miao, Dong, Zhuang, Zang, She, Bai, Mongol, Yi, Man, totally 

378,000 people, amounting 46% of the total population of the city, concretely 

including 316,000 Tujia people, amounting to 38% of the total population of the 

city2; 61,000 Miao people, amounting to 7% of the total population of the city; 

4,000 people of other minorities, amounting to 0.45% of the total population of 

the city. Tujia people are native, populated and widely distributed in this area; 

most of them live and gather around Tujia legacy for generations. Lichuan is 

the county-level city with largest area and population in Enshi Tujia and Miao 

Autonomous Prefecture. 

                                                        
2
 Enshi Prefecture, along with neighboring counties, is the homeland of the Tujia people. 
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Figure 1-1 Project Location 

 

In 2012, the per capita disposable income of urban residents is RMB 14,488 

yuan, the per capita consumption expenditure is RMB 8,556 yuan and per 

capita housing area is 43.26m2.The average net income of rural residents in 

2012 is RMB 4,365 yuan, the average living expenditure of rural residents is 

RMB 3,263 yuan. 

 

1.2 Project description and overview of resettlement 

impacts 

1.2.1 Water Pollution Control  

(1) Interception Sewers 

New interception sewers is to be constructed on both sides of main stream of 

Qing River and 3 tributaries (Sandao River, Huilong Ditch, Yuanbao River) in 

urban area of Lichuan, reinforced concrete pipes and grooving for buried pipes 

will be used during works. As some interception sewers have already been 

built in some rivers in urban area, the works in the project will be connected 

with some pipes and channels while considering urban drainage planning and 

interception sewer, the interception pipelines in suburban areas  along Qing 

River (upstream and downstream of Qing River district) will be extended. The 
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work quantities of interception sewer in urban area of Lichuan are shown in 

Table 1-1. 

 

Table 1-1 Work Quantities of Interception Sewers in Urban Area of 

Lichuan 

River Start Point Finish Point 
Length Width Area Land type 

m m mu 

Qing 
River 

Crossing at planned 
No.4 road and No.7 

road 

The other bank of Qing 
River 

100 10 1.5  

Road 

The other band at 
crossing of planned 
No.4 road and No.7 

road 

No.2 Longtan Bridge 1805 10 27.1  

Road 

Crossing at planned 
No.1 road and 

Laolongdong lane  
No.2 Longtan Bridge 1645 10 24.7  

Road 

Qingjiang Avenue Sewage pump station 1# 210 10 3.1  
Road 

The other bank of 
Qing River at 
sewage pump 

station 1# 

Sewage pump station 2# 1830 10 27.4  

Road 

Crossing at North 
Binjiang Road and 
Binjiang Avenue 

Sewage pump station 2# 2845 10 42.7  
Road 

Crossing at planned 
No.15 road and 
No.2 Longtan 

Bridge 

Sewage pump station 5# 160 10 2.4  

Road 

Crossing at planned 
No.17 road and 
Xicheng Road 

Sewage pump station 1# 195 10 2.9  
Road 

Sanda
o River 

Planned No.2 road Right bank of Qing River 4826 10 72.4  
Road 

Sewage pump 
station 5# 

Crossing at planned 
No.17 road and planned 

No.29 road 
120 10 1.8  

Road 

Planned No.17 road Xicheng Road 150 10 2.2  
Road 

Crossing at planned 
No.29 road and 
Xicheng Road 

Crossing at planned 
No.16 road and Xicheng 

Road 
4497 10 67.4  

Road 

Yuanb
ao 
River 

Yi-Wan Railway Planned No.2 road 3893 10 58.4  

Road 

Planned No.2 road 
Right bank of Yuanbao 
River at planned No.30 

road 
1060 10 15.9  

Road 

Right bank of 
Yuanbao River at 

planned No.30 road 

Left bank of Yuanbao 
River at planned No.30 

road 
134 10 2.0  

Road 
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River Start Point Finish Point 
Length Width Area Land type 

m m mu 

Yi-Wan Railway Planned No.30 road 4695 10 70.4  

Road 

Qing 
River 

Left bank of 
Yuanbao River at 

planned No.30 road 
Tenglong Avenue 285 10 4.3  

Road 

Crossing at 
Tenglong Avenue 

and planned No.30 
road 

Sewage pump station 3# 210 10 3.1  

Road 

Total 28660 
 

429.7   

 

(2)  Branch Sewers  

The project will renovate wastewater pipelines in the old city area of Lichuan, 

construct new pipeline to connect some of the combined network to the 

interception sewers and rebuild broken pipelines. Most of new city area has 

been built with new sewage pipelines, so the project will construct interception 

sewers and branch sewers in the older suburban area where there is 

inadequate coverage. In Lichuan, new sewage pipes will have a total length of 

41,638m. Other ancillary facilities will includes sewage inspection chamber, 

overflow wells and inverted siphons across the river. The work quantities of 

branch sewers in urban area of Lichuan are in Table 1-2. 

Table 1-2 Work Quantities of Sewage Pipeline in Urban Area of Lichuan 

Sewage Branch 
Length  

Width Area Temporarily-occupied Land Area Land 

type Diameter (mm) m m
2
 mu 

400 38715 8 309720 464.35 Road 

500 2143 8 17144 25.70 Road 

600 780 8 6240 9.36 Road 

Subtotal 41638 8 333104 499.41 Road 

Inspection well (nos)   
 

0 0.00 Road 

φ1,000 1366 8 10928 16.38 Road 

Total 43004 8 344032 515.8  

 

(3) Reconstruction of pump station 

It plans to partially reconstruct pump station 3#. The reconstruction will be 

executed on original location and there is no issue of land acquisition. The land 

area of pump station 5# is 40 m2
, which needs to be acquired. The land area of 
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pump station is shown in Table 1-3. 

Table 1-3 Land Area of Pump Station 

No. Name of Equipment 
Total Land Area Land Area 

Remarks 
m

2
 mu 

1 Integrated pump station 3# 50 0.075 

Located within 
original pump station 

3#, no need to 
acquire land 

2 Integrated pump station 5# 40 0.06 Need to acquire land 

Subtotal 
 

0.135 
 

 

(4) Lichuan WWTP works 

In the master plans for the city, the planned service population for current 

WWTP in Lichuan is 250,000, the service area is 35.2 km2 and the demand 

can be met up to 2020. The existing capacity of Lichuan WWTP is 20,000t/d, 

the increased new wastewater system will be completely treated by Lichuan 

WWTP (phase 2 expansion) that is extended by 50,000t/d. Some lands (70 mu) 

in the project were completely acquired in 2008. See APPENDIX 4: Land 

Acquisition Survey Report for WWTP in Lichuan. Additional land acquisition of 

21.4 mu is required to meet the requirements of the expanded plant layout. 

 12.2 Comprehensive watercourse renovation 

(1) River dredging and ecological embankment works 

①River Dredging  

The total dredging length is 29,865m, the total dredging area is 867,411m2 and 

the total dredging volume is 352,415m3. As the rivers are narrow and deep in 

the project areas, the land-based environmentally-friendly dredging is 

preferable. Dumper trucks are used to transport the sludge from the rivers to a 

designated landfill(?) site. No land acquisition is required. The sludge can be 

directly used for greening, waste is to be delivered to the existing landfill and 

there is no issue of compensation and restoration for temporary land 

occupation. The work quantities of river dredging for Qing River and tributaries 

in Lichuan are included in Table 1-4. 
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Table 1-4 Dredging Quantities for Qing River and Tributaries in Lichuan 

No. 
Name of 

River 
Range of River 

Dredging 

Length 

Dredging 

Area 

Average 

Dredging 

Depth 

Dredging 

Volume 

m m
2
 m m

3
 

1 Qing River Sanduxia to Huangshi Bridge 11927 417445 0.45 187850 

2 Qing River 
Huangshi Bridge to 2nd Bridge 

of Tenglong Bridge 
5356 321360 0.4 128544 

3 
Sandao 

River 

Guo Ancestral Temple 

(Shanmuyan) to estuary 
4580 38930 0.25 9733 

4 
Yuanbao 

River 
Qinglong Bridge to estuary 5952 77376 0.3 23213 

5 
Huilong 

Ditch 
Zhamu Village to estuary 2050 12300 0.25 3075 

6 Total 
 

29865 867411 
 

352415 

 

②Ecological Embankment 

The comprehensive rehabilitation for Qing River in Lichuan mainly covers 

Sanduxia to Qing River urban section, Qing River Lichuan section and 3 

tributaries (Sandao River, Yuanbao River and Huilong Ditch) of Qing River. 

The damage on original ecological system will be partially modified, ecological 

embankment is used during ecological works for rivers to restore the 

self-purification capability of rivers and restore the ecological system of rivers. 

The work quantities of ecological embankment for Qing River and tributaries in 

Lichuan are included in Table 1-5. In total, 460.61 mu of land will need to be 

permanently acquired for ecological embankment construction.
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Table 1-5 Work Quantities of Ecological Embankment of Qing River and Tributaries in Lichuan 

No. Name of River Work Range 
Length on Left Bank Length on Right Bank 

Average 

Width on 

Left Bank 

Area on Left Bank 
Average Width 

on Right Bank 
Area on Right Bank Total Area 

m m m m
2
 m m

2
 m

2
 mu 

1 Qing River 

Sanduxia to 

upstream Ximen 

Bridge 

9564 9211 7.5 71730 7 64477 136207 204.21 

2 Qing River 

200m 

downstream 

Ximen Bridge to 

Huangshi Bridge 

2480 2516 10 24800 10 25160 49960 74.90 

3 Sandao River 

Guo Ancestral 

Temple 

(Shanmuyan) to 

estuary 

4891 4864 5 24455 5 24320 48775 73.13 

4 Yuanbao River 
Qinglong Bridge 

to estuary 
5952 6519 5 29760 5 32595 62355 93.49 

5 Huilong Ditch 

Group 6 of 

Muzhan Village, 

Group 3 of Zhamu 

Village to estuary 

1657 1652 3 4971 3 4956 9927 14.88 

 
Total 

 
24544 24762 30.5 155716 30 151508 307224 460.61 
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(2) Auxiliary facilities for comprehensive rehabilitation works for Qing River in 

Lichuan 

After dredging and embankment for Qing River and tributaries in Lichuan, the 

ecological environment and landscape effect will be significantly improved and 

a riverside ecological corridor for water affinity, waterfront platform will be 

constructed. To combine the ecological embankment works for Qing River and 

the urban development, the auxiliary facilities will be constructed on Qing River 

and tributaries in Lichuan to improve the restoration function and social service 

function of the rivers. The construction of auxiliary facilities for comprehensive 

rehabilitation for Qing River in Lichuan is shown in Table 1-7. In total, 55.95 mu 

of land will need to be permanently acquired. 

Table 1-7 Summary of Auxiliary Facilities Construction for 

Comprehensive Embankment for Qing River in Lichuan 

No. Location Type 
Land Area Land Area 

Remarks 
m

2
 mu 

Location 2 

Central island 

at estuary of 

Yuanbao 

River into 

Qing River 

Riverside 

corridor, 

ecological 

wetland 

8,752 13.12 
 

Location 4 

West side of 

estuary of 

Huilong Ditch 

into Qing 

River 

Riverside 

ecological 

park 

2,986 4.48 

Some 

state-owned 

land 

Location5 

East side of 

estuary of 

Sandao River 

into Qing 

River 

Riverside rest 

platform, 

ecological 

wetland 

2,231 3.34 
 

Subtotal 
  

13,969 20.94 
 

Location 3 

Both bank of 

upstream 

Huangshi 

Bridge 

Riverside 

ecological 

park 

23,348 35.00 
State-owned 

land 

Total 37,317.0 55.95 
 



 

 16 

 

1.3 Summary of affected area and resettlement impacts 

According to the construction contents, results of resettlement impacts survey, 

and social and economic survey, the project will affect 4 township level 

administrations of Dongcheng Street, Duting Street, Yuanbao Town and 

Liangwu Town, and directly impact 21 villages (urban communities). The 

affected areas of the project are shown in Table 1-8. 

Table 1-8 Affected Areas by the Project 

No. Sub-project 
 

Range Land Use 

1 
Intercepting 

sewage pipe 

Intercepting 

sewage pipe 

Sanduxia to urban area of Qing 

River, Sandao River, Yuanbao 

River, main area of Qing River 

Temporarily-occupied 

land 429.7 mu 

Pipe network 

Intercepting sewage pipe in 

each sections, development 

section in western area, 

intercepting sewage branch in 

sections, west section of 

railway station, Yuanbao River, 

Dongcheng District 

Temporarily-occupied 

land 515.8 mu 

2 

Comprehensi

ve 

embankment 

for rivers 

River 

dredging 

Sanduxia to urban area of Qing 

River, urban area of Qing River 

in Lichuan, Sandao River, 

Yuanbao River, Huilong Ditch, 

water source of No.2 Water 

Plant, drainage river of central 

hospital 

Temporarily-occupied 

land 9.745 mu 

Ecological 

slope 

protection for 

river 

Ditto 
Acquisition of collective 

land 460.6 mu 

Auxiliary 

facilities 

Central island at estuary of 

Yuanbao River into Qing River 
Land area 13.12 mu 

West side of estuary of Huilong 

Ditch into Qing River 
Land area 4.48 mu 

East side of estuary of Sandao 

River into Qing River 
Land area 3.34 mu 

Both bank of upstream Land area 35 mu 
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No. Sub-project 
 

Range Land Use 

Huangshi Bridge 

3 
Wastewater 

treatment 

Pump station 

3#  
In pump station 3# 

No need to acquire new 

land 

  

WWTP and 

pump station 

#5 

Service area 35.2Km
2
 

70 mu land acquired in 

2008, no problem left; 

21.4 mu additional land to 

be acquired for WWTP 

expansion; 0.06 mu land 

for pump station 5#. 

607.395 mu land is permanently occupied in the project, including collective 

land of 497.8 mu, and state-owned land of 109.6mu; temporary construction 

land of 855.2 mu. There are 679 HHs with 2862 people affected by land 

acquisition, 15 HHs with 63 people affected by house demolition and relocation,  

with the total floor area of relocated houses is 6,300 m2. In total, 694 HHs with 

2,925 people are affected by land acquisition and relocation. The main 

resettlement impacts are shown in Table 1-9. 

Table 1-9 Main Resettlement Impacts by the Project 

Category  
Sub- 

category 
Unit 

Sewage 

pipe 

Urban 

sewage 

network 

Ecological 

embankm

ent work 

Auxiliary 

facilities 

WWTP 

(Including 

#3 and #5 

pump 

station)  

Total 

Affected 

area  
QTY 1 1 1 1 1 1 

Town/ street 
 

QTY 4 4 4 1 1 4 

Village/ 

community  
QTY 21 5 23 3 2 21 

Group 
 

QTY 83 20 83 6 2 83 

Acquisition 

of collective 

land 

Total mu 0.0 0.0 460.1 16.5 21.3 497.8 

Incl.: arable 

land 
mu 0.0 0.0 253.3 6.8 0.1 260.2 

State-owned 

land  
mu 0.0 0.0 0.0 39.5 70.1 109.6 

Temporary 

land 

occupation 

Total mu 279.7 515.8 59.7 0.0 0.0 855.2 

Incl.: arable 

land 
mu 179.2 0.00 30.0 

 
0.00 182.2 
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Category  
Sub- 

category 
Unit 

Sewage 

pipe 

Urban 

sewage 

network 

Ecological 

embankm

ent work 

Auxiliary 

facilities 

WWTP 

(Including 

#3 and #5 

pump 

station)  

Total 

Relocation 

of house 

Residential ㎡ 0 0 0 0 6300 6300 

Non-resident

ial 
㎡ 0 0 0 0 0 0 

Directly 

affected 

people 

Affected HHs 

for 

acquisition 

Hous

ehold 
0 0 660 18 1 679 

Affected 

people for 

acquisition 

peopl

e 
0 0 2793 65 4 2862 

Affected HHs 

for relocation 

of house 

Hous

ehold 
0 0 0 0 15 15 

Affected 

people for 

relocation of 

house 

QTY 0 0 0 0 63 63 

Household 

for land 

acquisition 

and 

relocation 

Hous

ehold 
0 0 0 0 0 0 

People for 

land 

acquisition 

and 

relocation 

QTY 0 0 0 0 0 0 

Non-resident

ial 
QTY 0 0 0 0 0 0 

Population QTY 0 0 0 0 0 0 

Total of 

household 

Hous

ehold 
0 0 660 18 16 694 

Total of 

people 
QTY 0 0 2793 65 67 2925 

Short-term 

affected 

people 

Number of 

HHs 

Hous

ehold 
40 0 45 0 0 85 

Population QTY 160 0 158 0 0 318 
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1.4 Project investment and implementation plan 

The total investment of the Lichuan project is expected to be RMB 

1434.4813million. It is proposed to utilize the loan of Asian Development Bank 

and governmental counterpart fund, among which the loan of Asian 

Development Bank is about RMB 620 million yuan, converted to about USD 

100 million (the exchange rate of RMB to USD is temporarily confirmed as 

6.2:1), accounting for 42.73% of total investment; the governmental 

counterpart fund is about RMB 821.5426 million, accounting for 57.27% of total 

investment. 

1.5 Measures to reduce land acquisition and resettlement 

impacts 

Careful siting survey work has been carried out by Lichuan ADB loan utilization 

project leading group and the design institute according to engineering 

construction project siting principles and requirements ADB’s on involuntary 

resettlement policy to minimize land acquisition and house demolition. Besides, 

various measures on the compensation to residents inevitably to be affected 

by land acquisition have been developed so as to minimize negative influence 

of the project. All pipelines will be constructed along existing roads. During 

construction, reasonable construction scheme will be adopted to reduce 

influence on travel of citizens. Construction duration and time will be rationally 

arranged to reduce influence on people around. Land acquisition and 

demolition will not be involved by pipeline construction. The existing Lichuan 

WWTP is to be expanded. 2 auxiliary facilities can be reduced. The water 

resource protection for No.2 WWTP is also removed. 

The measures to mitigate negative influence are shown in Table 1-10. In total, 

454 mu land, 199 affected HHs, and 861 affected people are reduced, and 

land acquisition and resettlement cost of RMB 52,421,685 Yuan is reduced 

through the optimized designs. The comparison results before and after design 

optimization is shown in Table 1-11. 
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Table 1-10 Measures for Influence Alleviation 

Subproject Measures 

Intercepting sewage 

main 

Bury pipelines in the ecological embankment work scope to avoid 

the increase of land acquisition and demolition 

Intercepting sewage 

branch in urban area 

Use existing roads for pipe network construction without land 

acquisition and demolition 

Ecological 

embankment 
 

WWTP The existing WWTP is to be used and expanded 

Auxiliary facilities 

200m downstream of Dongmen Bridge in Dongcheng District, 

where the house for the elderly and the activity center are located, 

the land of house for the elderly needs to be acquired. CANCEL. 

Sanduxia on Qing River is far from the urban area, the traffic 

conditions are not good for construction; the water quality at gap 

might be affected and furthermore, the water downstream will be 

affected. CANCEL 

 

Table 1-11 Comparison Results before and after Project Scope 

Optimization 

Category  Unit New scheme Old scheme Difference 

Affected 

area  
QTY 1 1 0 

Towns/ 

street   
 QTY 4 4 0 

Villages/ 

communities  
 QTY 21 21 0 

Groups 
 

 QTY 83 83 0 

Collective 

land 

acquisition   

Total  mu  498  952  -454  

Where: Arable 

land 
mu  260  436  -176  

State owned 

land  
mu  110  264  -154  

Temporary 

land 

occupation  

Total  mu  855.24  464  392 

Where: Arable 

land 
 mu  182.2  138  45  

House Residence   ㎡  6300  6300  0  
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Category  Unit New scheme Old scheme Difference 

demolition   Non-residence   ㎡  0  0  0  

Directly 

affected 

population 

HHs affected 

by land 

acquisition 

household  679  878  -199  

People 

affected by 

land 

acquisition 

 people  2862  3723  -861  

HHs affected 

by house 

demolition 

household 15  15  0  

People 

affected by 

house 

demolition 

people 63  63  0  

Household 

affected by 

both land 

acquisition 

and demolition  

household 0  0  0  

Population 

affected by 

both land 

acquisition 

and demolition 

people 0  0  0  

Non-residence  QTY 0  0  0  

Population people 0  0  0  

Total number 

of HHs 

 

household 
694  893  -199  

Total 

population 
people 2925  3786  -861  

Short-term 

Affected 

People 

HHs  HHs  85 70  15  

Persons Persons 318  295  23  

Costs 
 

Yuan 64731094  117152779  -52421685  
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1.6 Objectives of Resettlement Plan 

The policy for the compensation and resettlement of affected persons is 

prepared based on PRC laws and regulations and ADB’s policy and 

requirements. The RP is mainly to recover the income and living standard of 

affected persons after land acquisition, ensure reasonable compensation for 

them and ensure that their living standard will not be lower than the level 

before land acquisition or house demolition. Special attention will be paid for 

needs of people in exceptional poverty and vulnerable groups affected by 

demolition and resettlement. The primary objective of the RP is to alleviate 

adverse consequences of this project and to provide help for the resettlement, 

income and livelihood recovery of affected persons. Through compiling the RP, 

enable reasonable compensation for the loss of affected persons mainly by 

means of (i) selecting resettlement place near to the original living place; (ii) 

providing additional help for relocation and resettlement. 

To achieve objectives of the RP, Lichuan ADB loan utilization project leading 

group organized the project social impacts survey and a series of public 

participation activities from December 2013 to August 2014, and the RP was 

prepared on this basis.
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2 Land Acquisition and Resettlement Scope 

2.1 Collective land acquisition  

2.1.1 Collective land acquisition area 

The collective land to be acquired in the project is 607.395 mu, including 

260.18 mu rural arable land, garden land area 128.06 mu, forest land 12.30 

mu (vegetable land), collective construction land in rural area 82.69 mu, 679 

HHs, totally 2,862 people are affected; 460.1 mu is to be acquired for 

ecological embankment sub-project, 660 HHs with 2,793 people are affected; 

16.46 mu land is to be acquired for ancillary facilities, 18 HHs with 61 people 

are affected; the WWTP(including pump station 5#) covers a land area of 0.06 

mu, 21.4 mu is to be acquired for WWTP, 1 household with 4 people are 

affected. 

The forest land in land expropriation classification is vegetable and forest land 

on river shoal without direct economic income. Garden land is the vegetation 

garden in plan (partly implemented) without direct economic income. See 

Figure 2-1 for the project and relocation points. 

Refer to appendix 5 for permanently expropriated collectively-owned land. 
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Figture 2-1  Project Location 

 

Resettlement point: 

Minxin Garden 

 

Lichuan Sewage 

Treatment Plant 
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2.1.2 Analysis on influence caused by collective land acquisition 

We can see in Table 2-1 that, the ecological embankment work, Ancillary 

Facilities and WWTP involve acquisition for arable land, totally 83 village 

groups are affected, including 83 village groups affected by acquisition for rural 

collective land during dredging and ecological embankment work in the 

comprehensive watercourse renovation, 6 village groups affected by ancillary 

facilities, as shown in appendix 6, 2 Village groups are affected by wastewater 

treatment and pump station. 

According to investigation, the total cultivated land of the affected village 

before the land acquisition is 1015.7mu, of which, 260.18mu land will be 

permanently acquisitioned. The land acquisition impact ratio ranges from 0%~ 

19.38%. The impacts of the project on rural collective land are shown in 

appendix 6. 

This project will affect 679 HHs for collective land acquisition, including 2862 

persons in total. The average land loss ratio for 679 affected HHs is 26%, of 

which, 71% of them (484 HHs) less than 10%; 25% (174 HHs) between 

10%~30%, 3.09% of them (21 HHs) between 30%~50%. 

After land acquisition, the average arable land area per capita will decrease 

from 0.35 mu to 0.26mu. 

Major population living in the project area is mainly ethnic minorities. Among 

39,651 person involved (with team as unit), 13277 persons are Han nationality 

which occupies 33.5% of total population, 23565 persons are Tujia nationality 

which occupies 59.4% of total population, 2809 persons are Miao nationality 

which occupies 7.1%. See Table 2-2 for details. Among the involved population, 

48.3% are female, who have same right as the male and whose interest and 

right are fully respected during land acquisition and house relocation. 

See land change before and after land acquisition as shown in appendix 7. 

The net income per capita of affected people is about RMB 3100~4520 yuan in 

2013. Of which, the agricultural income accounts for 10%~30%; the income 

loss ratio is 0%~19.31%. Land acquisition impacts are analyzed in appendix 8. 

According to the analysis, income loss ratio is less than 20%. Stable 

employment and income source shall be provided so as to ensure the APs’ 

income level will not be decreased. 

The Datang Village, Dayan Village and Yandongsi have a relatively large land 
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loss ratio. However, their agricultural income amounts to a low ratio in total 

income because they have stable non-agricultural jobs. All these significantly 

affected village groups will be paid special attention during income recovery.  

2.2 Permanent occupation of state owned land 

The project will involve permanent occupation of state owned land amounting 

to 109.57mu. See details in Table 2-1. 

Table 2-1 Permanent Occupation of State Owned Land 

Sub-project River Section Town/Street Village Area 

    
mu 

WWTP, pump 

station 3# 
Lichuan WWTP Dongcheng 

Guandong 

Village 
70.075 

Ancillary facilities Location 3 Duting Street 
Riverside 

ecological area 
39.49 

Subtotal 109.57  

 

2.3 Temporary land occupation by the project 

The temporarily-occupied land in the project is mainly for sewage pipe, 

interception sewer and ecological embankment work. The 

temporarily-occupied land in the project is 855.2 mu (including state-owned 

land 522.54 mu, cultivated land 3mu, collective construction land and unused 

land 329.7 mu) among which, interception sewer will temporally occupy 279.7 

mu of unutilized collective land and 515.8 mu collective land. All these areas 

for temporary occupation are for road use and will not involve land acquisition 

and demolition. Costs for road restoration have been included in the project 

budget; ecological embankment subproject will occupy 319.9 mu of land 

temporarily.   

Sites where sludge is temporarily treated are as follows: 

(1) Longtan Bridge: It is located on the right bank of Longtan Bridge over Qing 

River with an area of 2000 m2. It is forest land now and mainly receives river 

sludge from upstream of Qing River. The land belongs to local villagers and will 

be temporarily leased for a period of 1 year. 

(2) The twelfth team of Muzhan Village: It is located on the right bank of the 

estuary where Sandao River flows into Qing River with an area of 2500 m2. It 
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serves as construction site for auxiliary facilities at the Sandao River estuary in 

the project. It is vegetable land and forest land. It mainly receives river sludge 

in Sandao River, Huilong Ditch and the midstream of Qing River. The land will 

be acquired permanently through preliminary land review in the project.  

(3) The first team of Yandongsi Village: It is located on the left bank of the 

estuary where Yuanbao River flows into Qing River with an area of 2500 m2. It 

is a vegetable land now and mainly receives river sludge of Yuanbao River and 

the downstream of Qing River. The land belongs to local villagers and will be 

temporarily leased for a period of XXXXX. 

See table 2-2 for temporary land occupation of the project. (For details about 

the policy, please refer to chapter 7) 

Table 2-2 Temporary Land Occupation of the Project 

Area 

State owned land Collective land 
Total 

Road Cultivated land  Unutilized land 

mu mu mu mu 

Interception sewer  0.0  0 279.7 279.7  

Urban Sewage 

Pipeline Network 
515.8  0 0 515.8  

Ecological 

embankment work 
6.7  3 50 59.7  

Total  522.54 3 329.7 855.2  

 

2.4 Rural house demolition 

There is 1 sub-project, wastewater treatment works, involving rural house 

demolition. The total house demolition area is 6,300m2, affecting 15 HHs with 

63 people. The impacts are shown in Table 2-3 and 2-4. 

Table 2-3 Rural Houses for Demolition 

Sub- 

project  
Village Group 

Number of 

HHs 

Populati

on 

House 

site  

House 

site  

Brick-co

ncrete 

Brick- 

wood 
Subtotal 

m
2
 

household person   m2  mu   m2  m2 

WWTP 

Guan 

dong 

Village 

3 15 63 3335  5.00  6300  0  6300  

Table 2-4 Proportion of Affected Residence 

Sub- 

project 
Village 

Communit

y 

Number of 

HHs 

Total 

population 

Demolitio

n area 

Number 

of AHHs 

Affected 

population 

% of the 

total 

HHs person m2 househol person ％ 
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d 

WWTP 
Guandong 

Village 
3 110 465 6300 15 63 13.6 

 

2.5 Land attachments 

The attached facilities affected by the project are shown in Table 2-5. 

Table 2-5 Items attached to Land and Indoor Facilities 

Name Unit 
Sewage 

pipe  

Sewage 

Pipeline in 

Urban Area 

Economical 

restoration 

work 

Wastewater 

treatment 

plant 

Ancillary 

facilities 
Subtotal 

Transformer Set 0 0 1 0 2 3 

Telegraph 

pole 
No. 0 0 20 16 0 36 

Tree No. 0 0 80 130 0 210 

Cement 

floor 
m2 0 0 0 320 0 320 

Telephone HHs 0 0 0 15 0 15 

Air 

conditioner 
HHs 0 0 0 15 0 15 

Cable TV HHs 0 0 0 15 0 15 

Broadband HHs 0 0 0 15 0 15 

Ammeter HHs 0 0 0 15 0 15 

Water meter HHs 0 0 0 15 0 15 

 

2.6 Vulnerable groups affected by the project 

There are 90 HHs, totally 376 persons of vulnerable groups/persons in all APs, 

which include the families mainly with the disabled, old and women-headed 

households, and special care is required for them.  The vulnerable group is 

shown in Table 2-6. 

Table 2-6 Affected Vulnerable groups  
 Type  Household  Person  

Liangwu Township Minimum living standard 12 50 

Duting Street Minimum living standard 53 222 

Dongcheng Street Minimum living standard 23 96 

Yuanbao Township Minimum living standard 2 8 

Subtotal 90 376 
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3 SOCIAL-ECONOMIC PROFILE OF PROJECT 

AREAS 
3.1 Affected City/Townships 

Lichuan city is located in upstream of Qing River and has jurisdiction over 2 

street offices of Duting and Dongcheng, 7 towns of Moudao, Wangying, 

Tuanbao, Baiyangba, Zhonglu, Jiannan and Maoba, and 5 townships of 

Nanping, Shaxi, Wendou, Yuanbao and Liangwu. There are 21 urban 

residents committees, 562 village committees and 6,007 village (urban 

community) groups. The administrative land area is 4,602km2 and the total 

population at the end of 2012 is 915,900. The gross domestic product of the 

city in 2012 is RMB 7.335 billion yuan, the per capita gross domestic product is 

RMB 11,176 yuan, including RMB 2.672 billion yuan for added value of primary 

industry, RMB 1.881 billion yuan for secondary industry and RMB 2.781 billion 

yuan for tertiary industry. In 2012, the per capita disposable income of urban 

residents is RMB 14,488 yuan, the per capita consumption expenditure is RMB 

8,556 yuan and the per capita housing area is 43.26m2. In 2012, per capita net 

income of rural residents is RMB 4,365 yuan, the per capita consumption 

expenditure is RMB 3263 yuan and the per capita housing area is 41.58m2. 

The followings are affected by the project: 2 street offices of Duting and 

Dongcheng, 2 townships of Liangwu and Yuanbao. The basic social and 

economic conditions of Lichuan City in 2012 are included in Table 3-1. 

Table 3-1 Social-Economic File of the Project (2012) 

City(County 

level) 

Land area 
Populat

ion 
GDP 

Financial 

income 

Rural net income 

per capita 

Urban net 

income per 

capita 

Km
2
 

1,0000 

persons 
billion yuan 

billion 

yuan 
yuan yuan 

Lichuan 4602 91.59 73.35 20.1429 4365 14488 

 

3.2 Investigation and analysis of affected villages  

Shizi Village, Qigan Village, Shuangjing Village, Dayan Village, Laohe Village 

under Liangwu County; Longtan Village, Yangziling Village, Linjia Village, 

Datang Village, Pu’an Community, Muzhan Village, Zhamu Village, Qianjin 
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Community, Taohua Village and Jiaochang Village under Duting Street Office; 

Zhongxiao Village under Yuanbao County; Maqiao Village, Xiaba Village, 

Shanmu Village, Yandongsi Village and Guandong Village under Dongcheng 

Street office, totally 21 village committees or  urban community committees in 

2 street offices and 2 townships are affected in the project. The ecological 

embankment work component only has limited impacts to the APs along on the 

bank and beach land within village committees. Hence not so much land is 

required, the land acquisition ratio in village group is low and the number of 

relocated HHs is small. 

The affected Duting Street office and Dongcheng street office are located in 

central area of Lichuan City. Most of the APs are urban residents with low ratio 

of agricultural income. Their income sources include outward employment or 

employment in factories, businesses in the urban area, individual operation, 

private enterprise, and the impacts on the AP's living income is limited; the 

villagers in the villages of the 2 street offices do no rely much on agricultural 

income. Most of the villagers work in the factory, businesses in urban area due 

to its location. The impacts of a low land-loss ratio are also limited for villagers' 

production, living and income. Within the affected area of the project, the 

villages and communities in the street and villages in Liangwu Township and 

Yuanbao Township are located near the central area of Lichuan City. The 

agricultural income proportion is below 30% of the total, the agricultural income 

mainly relies on crop of vegetables, rice, fruit trees, etc. as well as cultivation, 

the family income mainly relies on outward employment, employment in local 

industrial or commercial unit, or individual operation, most of them work on 

construction sites, in factory or supermarket, shopping mall, restaurant and 

other labor intensive jobs locally. The details for each village are included in 

Chapter 9 (9.1) and the attached records of discussions. 

Within the scope of the project, garbage of various villages and communities 

near to the downtown area are mainly disposed by mean of centralized 

collection and treatment. Centralized garbage treatment is not implemented for 

ethnic minority villages and pollution is caused at certain degree. Domestic 

sewage is not subject to uniform treatment. The majority of domestic sewage is 

directly discharged to rivers without treatment, thus leading to river ecological 

deterioration, but some villagers build biogas digestion tanks. Sewage is 
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treated and reused through the biogas digestion tanks. 

Based on random survey and visiting to villagers (residents) in all villages and 

communities, most people believe that the environmental ecological 

rehabilitation work for Qing River is good for better environment and ecological 

protection for  the mother river of Lichuan people; all interviewees have 

supportive attitude towards the project and there is no objection opinions, in 

particular, according to the random survey for affected group, although their 

own lands are to be partially acquired, the interviewees express their welcome, 

willingness to cooperate with land acquisition and support that the project 

should be executed as soon as possible due to its environmental and 

ecological benefits. 

Please refer table 3-2A for the investigation on opinions of APs. See 

investigation results in Table 3-2B. 

Table 3-2A Investigation Questionnaire on opinions of APs 
No. Contents Single answer 

 

1 Do you know the “Qing River Upstream Environment Rehabilitation 

and Ecological Conservation Project ADB loan utilizing project”?  
① Yes ② A little ③ No  

2 Do you agree with the construction of this project? ① Yes ② No ③I don’t care ④ 

No idea 

3 Will this project increase employment opportunities for local 

persons? 
① Yes  ② No  ③ No idea 

4 Will this project improve local environment? ① Yes  ② No  ③ No idea 

5 Will this project protect the culture of the Ethnic Minority? ① Yes  ② No  ③ No idea 

6 Will this project promote local economic development as a whole? ① Yes  ② No  ③ No idea 

7 Will this project promote the development of local tourism? ① Yes  ② No  ③ No idea 

8 Will this project improve environmental protection awareness of 

local persons?  
① Yes  ② No  ③ No idea 

9 Will it beneficial for the improvement of investment environment? ① Yes  ② No  ③ No idea 

10 Will it bring benefits to person in poverty?  ① Yes  ② No  ③ No idea 

11 Will it bring benefits to women?  ① Yes  ② No  ③ No idea 

12 How will it affect your family life? ① Become better and better ② 

Become worse and worse ③ No 

change ④ No idea 

13 Generally speaking, will you get benefit by this project?  ①  Beneficial ② Damaged ③ 

No idea 
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Table 3-2B Survey Result Analysis 
No./ Option ①  ②  ③ ④  

1 95% 5% 0% - 

2 100% 0% 0% 0% 

3 95% 0% 5% - 

4 100% 0% 0% - 

5 90% 0% 10% - 

6 100% 0% 0% - 

7 100% 0% 0% - 

8 100% 0% 0% - 

9 100% 0% 0% - 

10 100% 0% 0% - 

11 95% 0% 5% - 

12 100% 0% 0% 0% 

13 100% 0% 0% - 

A total of 110 questionnaires were distributed and all of them were recovered, 

including 102 valid questionnaires, accounting for 93% of the total. Main 

recipients of survey questionnaire are Lichuan peoples or villagers in the 

project areas, including governmental officers, personnel of project 

implementation units, ordinary persons or farmers of land for acquisition for 

this project. According to questionnaire survey results, 95% respondents know 

that Qing River rehabilitation project is implemented with the support of ADB 

loan. The respondents have relatively better understanding of the project and 

100% of respondents support the implementation of this project. Respondents 

hold optimistic attitude on employment increase, environmental improvement, 

and protection of ethnic minority culture, promotion the development of tourism 

and promotion of local economic development for Lichuan by this project. This 

project is highly recognized. Respondents agree that this project has positive 

role on improving inhabitant’s environmental protection awareness and 

improving investment environment. As for the role to improve benefit for the 

vulnerable groups, especially women and the poor, most respondents also 

hold positive attitude. All respondents also acknowledged the positive impacts 

of the project on themselves and their families. 

Some respondents not only completed the questionnaire, but also proposed 

expectations and suggestions on the implementation of this project. Their 

views are summarized as below: 

（1）Qing River environmental management project is a substantial practical 
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project beneficial to the masses, and the implementation of the project should 

be fully supported; 

（2）This project shall be implemented as soon as possible to improve 

environment and Qing River water quality; 

（3）The project should be harmonized organized, scientifically managed, 

and implemented systematically; 

（4）River channel improvement and wastewater treatment shall be 

implemented together with domestic waste treatment for better performance; 

（5）It is necessary to further improve environmental protection awareness of 

the public to avoid entering the vicious cycle of “environmental governance- 

pollution- governance”; 

（6）Improve the environment of Lichuan City, strengthen ecological 

protection, create an ecotourism city image for Lichuan, and attract tourists for 

sustainable economic development in ethnic minority areas. 

3.3 Sampling survey 

3.3.1 Sampling proportion 

Ecological embankment work, WWTP and ancillary facilities construction of 

the project will affect Liangwu Township, Duting Street, Dongcheng Street and 

Yuanbao Township. 102 HHs were surveyed, accounting for the 11.7% of the 

total AHs. 

3.3.2 Population of sample HHs 

The total population of sample HHs is 437, including 296 laborers, accounting 

for 67.7% of the total population. Among laborers, 116 persons are engaged in 

agriculture, accounting for 39.3% of total number of laborers; 113 are migrant 

workers, accounting for 38.1% of total number of laborers. Other laborers work 

in county/township and city business enterprises or individual operation. See 

population of sample HHs in table 3-3. 

Table 3-3 Population of Sampled HHs 

City 
Street / 

town 

Sampled 

household  

Total 

populatio

n  

Male Female 
Labor 

force  

Agricultur

al labor 
Percent 

Migrant 

worker 
Percent 

 HHs Person 
Perso

n 
Person Person Person  Person  

Lichuan 
Duting 

Street 
70  298  151  146  211  78  37.0% 80  38.0% 
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Dongcheng 

Street 
12  51  25  26  35  15  42.4% 15  44.1% 

 
Liangwu 

Township 
18  76  40  36  42  20  48.2% 15  35.7% 

 
Yuanbao 

Township 
3  13  7  6  8  3  38.3% 2  25.0% 

 Total 103  437  223  214  296  116  39.3% 113  38.1% 

 

Judging from age structure, 25% of affected persons are 0-17 years old; 53% 

are 18-50 years old and 22% are more than 50 years old. See age structure of 

affected persons in Table 3-4. 

Table 3-4 Age Structure of Sampled HHs 

City Street / town 
0-17 18-50 More than 50  Subtotal 

Person Person Person Person 

Lichuan  Duting Street 74  158  65  298  

 Dongcheng Street  13  27  11  51  

 Liangwu County 19  40  17  76  

 Yuanbao County 3  7  3  13  

 Total 109  232  96  437  

 Proportion 25% 53% 22% 100% 

 

Judging from education background, 7.04% of them are illiterate, 39.44% of 

them are primary school graduated, 53.96% of them are middle school 

graduated and 1.37% of them are university graduated. See education 

background situation structure of sample HHs in table 3-5. 

Table 3-5 Education Background Structure of Sample HHs 
City 

Street / town 
Illiteracy Primary school  Middle school University  Subtotal  

 person person person person person 

Lichuan  

Duting Street 21  117  156  4  298  

Dongcheng Street  4  20  27  1  51  

Liangwu County 5  30  46  1  76  

Yuanbao County 1  5  7  0  13  

Total 31  172  236  6  437  

Proportion 7.04% 39.44% 53.96% 1.37% 100.00% 

 

3.3.3 Income and employment Situation of sample HHs 

Per capita income of sample HHs ranges from 3,173 yuan to 4,420 yuan. 

Agricultural income of sample HHs ranges from 381 yuan to 1362 yuan, 

accounting for 12%~33% of the total income; employment income ranges from 
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2,484 yuan to 3,624 yuan, accounting for 67%~88% of the total income. See 

income situation of sample HHs in Table 3-6. Currently, sample HHs are 

mainly engaged in farming. Most labors work outside with stable income. See 

their types of work and planting species as shown in Table 3-7. 

Table 3-6 Income of Sample HHs (rural area) 

City Street / 

town 

Agricultural income 

(yuan) 
Percent Employment (yuan)  Percent Subtotal (yuan) 

 Total Per capita % Total Per capita % Total Per capita 

Lichuan  
Duting 

Street 
113360  381  12% 831306  2792  88% 944666  3173 

 
Dongcheng 

Street  
40542  796  18% 184692  3624  82% 225234  4420 

 
Liangwu 

Township 
102926  1362  33% 208970  2765  67% 311896  4127 

 
Yuanbao 

Township 
10006  785  24% 31686  2485  76% 41693  3270 

 Total 266834  611  18% 1256654  2876  82% 1523488  3486  

Table 3-7 Types of Farming and Migrant Work 
Farming type Types of working 

Rice, vegetables, fruit trees, 

corns, plum, lotus root, etc. 

Laborers, repair, construction workers, cement factory workers, brick 

factory workers, plastics factory workers, repair mechanic workers, 

supermarket laborers, electricians, vehicle driver, shipping workers, 

carpenters, transportation workers 

 

3.3.4  Expenditure of sample HHs 

The per capita expenditure of sample HHs is 3,028 yuan, 37.4% for food, 8.2% 

for clothes, 17.35% for inhabitation, 7.65% for house facilities, 7.38% for health 

care, 9.7% for traffic and communications, 10% for education, culture and 

entertainment and 2.32% for other commodity services. 

3.4 Gender analysis 

In the 102 sample HHs, there are 437 persons in total, including 214 women, 

accounting for 49% of the total, 23.03% for 0-17 years old, 58.88% for 18-50 

years old and 18.09% for more than 50 years old. See age structure of women 

in sample HHs in Table 3-8. 

Table 3-8 Age Structure of Affected Women 
City 

Street / town 
0-17 18-50 More than 50  Subtotal 

 Person Person Person Person 

Lichuan  Duting Street 37  82  28  146  

 Dongcheng Street  5  16  5  26  
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City 
Street / town 

0-17 18-50 More than 50  Subtotal 

 Person Person Person Person 

 Liangwu County 6  24  5  36  

 Yuanbao County 1  4  1  6  

 Total 49  126  39  214  

 Proportion 23.03% 58.88% 18.09% 100.00% 

Judging from the education background, 10% of affected women are illiterate, 

45% of them are primary school graduated, 44.28% of them are middle school 

graduated and 0.93% of them are university graduated. See education 

background situation of sample women in Table 3-9. 

Table 3-9 Education Structure of Affected Women 

City 
Street / town 

Illiterate 
Primary 

school  
Middle school University  Subtotal  

 Person Person Person Person Person 

Lichuan  Duting Street 15  66  74  1  146  

 Dongcheng Street  3  12  11  1  26  

 Liangwu County 4  16  16  0  36  

 Yuanbao County 1  3  3  0  6  

 Total 21  96  104  2 214  

 Proportion 10.00% 45.00% 44.28% 0.93% 100.00% 

According to the survey and analysis, most women are engaged in agriculture, 

accounting for 40~65% of agricultural income; employment income accounts 

for 20~50%. Generally speaking, women income accounts for 28~34% of total 

income of AHs. See income structure of women in Table 3-10. 

Table 3-3 Income Structure of Women 

City 
Street / town 

Percentage in household 

agricultural income 

Percentage in 

household job 

income 

Percentage in total 

household income 

 % % % 

Lichuan  Duting Street 40 50 34 

 Dongcheng Street  51 44 30 

 Liangwu Township 65 20 28 

 Yuanbao Township 60 25 31 

See opinions on resettlement of different gender of APs in surveyed HHs in 

Table 3-11. 

Table 3-4 Opinions on Resettlement 

Item 
Male  Female  

Primary  Secondary  Primary  Secondary  

1 Just compensation  Primary Primary 

2 Prompt compensation  Primary Primary 
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Item 
Male  Female  

Primary  Secondary  Primary  Secondary  

3 Social integration  Secondary Secondary 

4 Replaced land for farming  Secondary Secondary 

5 Income loss  Primary Primary 

6 Future employment  Primary Primary 

7 Children’s education  Primary Primary 

8 Compensation for land acquisition Secondary Primary 

9 Separation form children and 

relatives  
Primary Primary 

Based on the above analysis, the impacts of this project on the local women's 

educational level is relatively lower compared to males. For employment, more 

than 50% of women are engaged in home housework and rural production, 

and other women are engaged in the production or services in the urban 

factories or businesses, or become migrant workers in other places. 

As a river environment rehabilitation project, it can directly promote river water 

quality improvement and environmental quality enhancement along the river. It 

will improve residents’ living conditions and health conditions and is expected 

to generate good ecological and environmental benefits. According to the 

survey, affected persons, including women, hold active attitude for this project 

and they will actively cooperate with land acquisition necessary for this project 

to promote early implementation of the project to improve environment and 

benefit local person. 

According to the survey, villagers are highly concerned about reasonable 

compensation for necessary land acquisition. All affected villagers among 

surveyed families agreed with land acquisition. They believed that resettlement 

compensation will be made in fair way and agree with compensation standard. 

Of course, higher compensation standard will be welcomed. 

3.5 House demolition 

To provide land for the WWTP, 3 groups and 15 HHs in Guandong Village 

have to be resettled, involving house area of 6300m2 and 63 persons. Among 

these villagers, some have stable non-agricultural income source, mainly work 

in cities. Compensation for house relocation is made in the form of currency or 

exchange of house ownership in accordance with government policy. 

Resettlement place is located in a residential community constructed by the 

City government. Resettled HHs raised no adverse opinions on compensation 
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standard and resettlement method and are willing to cooperate for construction 

of the WWTP. 

3.6 Ethnic minority 

Population within the jurisdiction of the Enshi Tujia & Miao Autonomous 

Prefecture are mainly of ethnic groups of Han, Tujia and Miao, of which the 

Han ethnic group accounts for about 45%, the Tujia ethnic group accounts for 

about 46%, and the Miao ethnic group account for 6.5%. The Lichuan City has 

11 ethnic minorities including Tujia, Miao, Dong, Zhuang, Zang, She, Bai, 

Mongol, Yi, and Man, which has a population of 376,853, accounting for 46% 

of the total population. Among them: Tujia is in number of 311,558, accounting 

for 38% of the total population of the city, Miao in number of 60,906, 

accounting for 7% of the total population, and other ethnic minorities in number 

of 4,389, accounting for 0.5% of the total population. The proportion of 

population of ethnic minorities of the towns and urban communities within the 

project affected area out of the total population vary with villages, among which 

Tujia has the largest population, followed by Miao. Specifically, the Tujia and 

Miao ethnic groups account for about 70% and 5% respectively of the 

population in the jurisdiction of Liangwu Township of the project-affected area; 

about 56% and 12% respectively of the population in the jurisdiction of Duting 

Street Office; about 75% and 10% respectively of the population in the 

jurisdiction of Dongcheng Street Office; and about 46.9% and 53.1% 

respectively of the population in the jurisdiction of Yuanbao Township. 

Tujia and Miao have long history in Lichuan. The Tujia and Miao people are 

good at singing and dancing, and preserve various forms of folk and ethnic 

dances full of local characteristics. The Tujia people like singing folk songs, 

including love songs, wedding laments, waving hand songs, labor songs and 

antiphonal songs, among which the waving hand dance, Youyang folk songs, 

Youyang ancient song are included in the list of national intangible cultural 

heritage. The Miao people are good at singing and dancing with rich forms, 

among which the Miao dance, drum dance and Lusheng dance are amazing, 

so that the Miao people is also called "ethnic group of song and dance." With 

urbanization and modern lives driven by economic development, the Tujia and 

Miao people still retain the dances of the ethnic characteristics, becoming a 
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local tourism brand. Especially in the surrounding villages, Tujia and Miao 

people still follow their tradition. 

As with other minorities, the Tujia and Miao people preserve the folk culture of 

their unique characteristics, such as "Girls Festival" is called the Tujia 

Valentine's Day, the "Halfmoon Festival" also known as "the Chinese 

Halloween" with similar customs as the Han people; the Guzang Festival, one 

of the grandest festivals of the Miao ethnic group to commemorate their 

ancestors, is followed so far, and so on. In addition to retaining the folk 

customs of their unique ethnic characteristics, the Tujia and other ethnic 

minorities are also integrated with Han and other ethnic minorities, forming 

customs form with local characteristics. Tujia have their own language, so that 

Tujia dialects are not only the common language of the local Tujia people, but 

also the common dialects of the local Han and other ethnic minorities. The 

Miao people also have their own language, as well as the written languages of 

their own, which have been inherited and well preserved. In Lichuan, although 

Han and Tujia, Miao and other ethnic minorities are deeply integrated, the 

Tujia and Miao traditional costumes are very common, and many persons still 

remain the habit of wearing costumes unique to the ethnic minority. After a 

long history of development and engagement in the region, marriage between 

ethnic minorities and Han are not uncommon, the integrations between Han 

and ethnic minorities and among ethnic minorities become deeper, and the 

relations among various ethnic groups are more harmonious. 

In addition to basic political rights stipulated by the constitution and other laws 

and regulations, Tujia, Miao and other minorities also enjoy preferential 

policies on national autonomy and others and enjoy legitimate rights on 

education, culture, employment, family planning, economic development and 

others. 

According to the socio-economic survey of resettlement, the project-affected 

scope involves relatively more ethnic minorities, so greater importance is 

attached to listening to the opinions and suggestions of the ethnic minorities 

during the demonstration and implementation of this project. As this project 

mainly covers the urban centers and suburban, and these ethnic minorities are 

similar to Han people in the customs, production and lifestyle, economic 

conditions, language and culture and other aspects. Therefore, the project has 
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no negative impact on living standard and cultural practices of the ethnic 

minority regions and ethnic minority people. On the contrary, Tujia, Miao and 

other ethnic minorities worship nature, many cultural practices such as folk 

songs, dance and written languages are closely related to nature, , this project, 

as an environmental protection project, has positive effects on the protection of 

ethnic minority cultures. 

The eco-tourism and folk customs of ethnic minorities are two characteristics 

of tourism in Lichuan. The tourism industry is an important industry in Lichuan 

City, which is one of the important income sources for ethnic minority people. 

The implementation of this project will improve the ecological protection of the 

natural environment, in conjunction with other infrastructure projects such as 

the Dragon Boat Melody theme park construction being implemented in 

Lichuan, improve the tourism environment of Lichuan, and attract tourists from 

economically developed area for vacation and leisure. The environment 

improvement caused preservation and promotion of culture of ethnic minorities. 

The ethnic minorities developed agri-tourism, eco-leisure and unique tourism 

featuring experiencing folk customs of ethnic minorities to create more 

favorable environment for employment and income-generating for ethnic 

minority person.  

As an environmental rehabilitation project, it will improve river water quality 

and river ecological environment; it will actively promote ecological 

environment protection in ethnic minority area, improve environment quality 

and further improve Lichuan competiveness on ecological environment tourism 

and ethnic minority characterized tourism. It will promote the development of 

tourism here, promote local economic development of the ethnic minority and 

improve income level of the ethnic minority. In the process of socio-economic 

survey, the positive effects of this project on ethnic minorities were recognized, 

and all the respondents expressed active support on the implementation of this 

project. 

3.7 Vulnerable groups 

In the project area, there are some vulnerable groups with living difficulties and 

low income. They will be given with basic living welfare, be regularly surveyed 

and updated and subsidized according to the policy. Lichuan Government will 
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also actively create employment opportunities to safeguard basic life of such 

families. 

There were 9 low-income HHs that are vulnerable groups in the sampled 

households, among which 5 enjoyed Category IV minimum living guarantees, 

and 4 enjoyed Category III minimum living guarantees. They could receive 

difficult livelihood grants monthly paid by the government. 

3.8 Conclusion 

(1) More than 95% affected population support the construction of the project. 

(2) Agricultural income of affected persons accounts for less than 35% of their 

total income. 

(3) Most of affected laborers have non-farm working experience and relatively 

stable income. 

(4) Land acquisition has certain impact on income of affected persons. 

(5) This project has more positive influence than negative impacts on the 

development of ethnic minority. For impacts caused by land acquisition, 

appropriate policy will be developed to ensure no decrease of living standard. 

(6) Fair and reasonable compensation and resettlement are highly concerned 

by affected persons. 

(7) Affected persons are concerned about resettlement site. 

(8) Affected persons are concerned about  the implementation of endowment 

insurance for land lost farmers. 

(9) Affected persons are concerned about the source of project construction 

investment. 
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4 INFORMATION DISCLOSURE, NEGOTIATION AND 

PARTICIPATION 

In order to establish resettlement work in the Project on a practical and reliable 

basis as well as maintain the legitimate rights and interests of resettled 

persons and resettled HHs and reduce dissatisfaction and complains, this 

project attaches great importance to the participation and negotiation of these 

resettled persons. RP is prepared based on full negotiation with affected 

persons and information disclosure. During planning, design and 

implementation of decision-making of this project, Lichuan ADB Loan Utilizing 

Project Leading Group, each subproject resettlement office and Tongji 

Architectural Design (Group) Co. Ltd. (design institute), utilize opportunities 

like social and economic investigation and social impact assessment and 

investigation to join hands with each consulting organization to extensively 

publicize the basic conditions of this project, solicit opinions from various 

groups of APs, and negotiate issues commonly concerned by various means. 

The results of public participation and negotiation have provided a basis for 

improving of resettlement scheme. 

4.1 Public participation and negotiation activities launched 

so far 

As for major topics involved in RP stage, the resettlement office of the project 

organizes design institute, consulting organizations, local resettlement 

department and affected population to publicly release information for 

negotiation by various means. The main information disclosure and negotiation 

activities held so far are shown in Table 4-1. 

Table 4-1 Main Activities of Information Disclosure and Negotiation Concerning 
Resettlement 

No. Time 

Contents of public 

participation and 

negotiation 

Participants 

Number of 

participants 

(person) 

Organizer 
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No. Time 

Contents of public 

participation and 

negotiation 

Participants 

Number of 

participants 

(person) 

Organizer 

1 20130215-20130930 

Optimization of 

project design 

scheme 

Tongji Architectural 

Design (Group) Co., Ltd. 

 , Lichuan ADB Loan 

Utilizing Project Leading 

Group and 

representatives of 

affected persons 

15 

Lichuan ADB 

Loan Utilizing 

Project Leading 

Group 

2 20131202-20131220 
Identified quantity of 

land demolition 

Tongji Architectural 

Design (Group) Co., Ltd., 

Lichuan ADB Loan 

Utilizing Project Leading 

Group and 

representatives of 

affected persons 

50 

Lichuan ADB 

Loan Utilizing 

Project Leading 

Group 

3 20131202-20131220 
Policy of negotiated 

compensation 

Tongji Architectural 

Design (Group) Co., Ltd., 

Lichuan ADB Loan 

Utilizing Project Leading 

Group and 

representatives of 

affected persons 

50 

Lichuan ADB 

Loan Utilizing 

Project Leading 

Group 

4 20140119-20140122 
Survey resettlement 

program 

Tongji Architectural 

Design (Group) Co., Ltd., 

Lichuan ADB Loan 

Utilizing Project Leading 

Group and 

representatives of 

affected persons 

10 

Lichuan ADB 

Loan Utilizing 

Project Leading 

Group 

5 20140216-20140221 

Land, water and other 

related departments 

of Lichuan City 

Tongji Architectural 

Design (Group) Co., Ltd., 

Lichuan ADB Loan 

Utilizing Project Leading 

Group and 

representatives of 

affected persons 

15 

Lichuan ADB 

Loan Utilizing 

Project Leading 

Group 

6 20140401-20140405 

Issues on Ecological 

embankment and 

land occupation 

Tongji Architectural 

Design (Group) Co., Ltd., 

Lichuan ADB Loan 

Utilizing Project Leading 

Group and 

representatives of 

affected persons 

12 

Lichuan ADB 

Loan Utilizing 

Project Leading 

Group 

The delegation of ADB prepared the design of this project after March 2013. 

Tongji Architectural Design (Group) Co., Ltd. and Lichuan ADB Loan Utilizing 

Project Leading Group interviewed relevant affected persons. The following 

conclusions were drawn after multiple interviews: 
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Firstly, the interviewees adopted positive evaluation on the construction of this 

project and had relatively high expectations on various positive influences 

possibly brought by this project. For example, over 95% of persons were in 

favor of construction of this project. Most person thought this project could 

increase jobs, improve the local environmental quality, promote local economic 

development, drive the development of local tourism, better the local 

investment environment, and benefit local females who can enjoy better family 

lives due to this project. Meanwhile, they also thought that the government 

should accelerate the construction progress of this project. 

Secondly, it was also discovered in these interviews that the affected persons 

paid great attention to resettlement especially compensation standards and 

resettlement policies. Furthermore, they were also wondering where such 

huge investment came from. 

Based on these conditions, Lichuan ADB Loan Utilizing Project Leading Group 

and other relevant organizations will adopt various means including issuance 

of Resettlement Information Booklet, posting a notice to publicize land 

acquisition and house demolition policy and holding villager representative 

assembly during preparation and implementation of the project to introduce the 

conditions of the project, intensively publicize national land acquisition and 

house demolition policy and specific measures adopted by Lichuan to 

implement the national policy, and make relevant information of the project 

public so as to practically carry out resettlement policy. 

4.2 Feedbacks and opinions from public participation and 

negotiation  

Tongji Architectural Design (Group) Co., Ltd. and Lichuan ADB Loan Utilizing 

Project Leading Group launched social and economic investigation among 

affected persons from December 2013 to June 2014. They classified and 

summarized opinions and suggestions provided by affected persons, timely 

feedback them to engineering design institute, and fully considered and 

absorbed these opinions and suggestions when preparing RP. Table 4-2 has 

reflected the feedbacks from public participation and negotiation opinions so 

far. 
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Table 4-2 Public Participation and Negotiation Opinions and Feedbacks 

Item Problem 
Cause and consequence of 

problem 
Improving measures 

Land 

acquisition and 

house 

demolition 

The information is not 

smoothly communicated. 

Most affected persons 

haven’t acquired 

information of the project 

from formal channels 

especially for relatively 

accurate time of land 

acquisition and house 

demolition. 

Impacts the HHs involved in 

land acquisition and house 

demolition from timely 

arranging their lives. 

Determine the scope of impacts as 

soon as possible and timely inform 

the affected persons to make it 

convenient for resettled HHs to timely 

rebuild houses again. 

   

Meanwhile, it is recommended to 

utilize extensive approaches to 

spread information related to the 

project to enable them to have deep 

and sufficient understanding of the 

project. 

Compensation 

costs 

The persons care about 

the payment and 

issuance of 

compensation. 

The payment and issuance 

of compensation are related 

to the future opportunities of 

HHs involved in land 

acquisition and house 

demolition to earn a living. 

The department in charge of 

resettlement shall announce relevant 

compensation standard before project 

construction to enable the person to 

know fairly well. 

 
Issuing form of 

compensation 

Some persons are worried 

that compensation cannot be 

issued in full amount or 

intercepted. 

It is recommended to strictly 

implement system and financial 

disclosure, i.e. disclosure of 

compensation standard, measured 

quantity, evaluation grade, etc.. After 

determination of compensation items, 

the participation and supervision of 

affected persons shall be accepted. 

Compensation is directly issued the 

affected population by means of 

bankbook. 

Public facilities 

and 

environment 

Varying degrees of 

damages to 

infrastructure caused by 

project construction 

The project construction will 

cause certain damages to 

the original power supply and 

communication facilities 

(such as utility poles, 

transformers and 

communication towers), and 

involve the water supply and 

access roads to some 

residents and businesses, 

having negative impact on 

production and residents 

living. 

Minimize damage to the existing 

public facilities, repair or reroute the 

damaged public facilities caused 

during the construction to avoid 

unnecessary conflicts. Efforts should 

be made to repair or rebuild the 

damaged public facilities, and repair 

or rebuild the destructed power 

supply and communications facilities. 
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Item Problem 
Cause and consequence of 

problem 
Improving measures 

 Noise pollution 

Since construction vehicles 

will generate relatively big 

noise during construction, 

the normal work and rest of 

villagers living near the road 

will be impacted. 

During project construction, the 

construction of greenbelts at two 

sides of roads is also considered. 

Sound proof wall can also be set in 

special road sections to lower noise. 

Ancillary 

facilities 

Some ancillary facilities 

convenient for person 

shall be built. 

Transportation facilities 

convenient for pedestrians to 

cross roads shall be 

provided. 

It is recommended to add 

construction roads in densely 

populated places or places with 

schools to make it convenient for the 

travel of person at two sides. 

Mass 

participation 

Let the population 

affected by the project 

take part in each process 

of the project. 

Enable the affected persons 

to enjoy project interests so 

as to enhance the initiative of 

local government in each 

level and local person. 

Issue Resettlement Information 

Booklet and establish channels for 

suggestions, complaints and 

feedbacks. For example, complaint 

telephone line and suggestion box. 

Establish a negotiation system and 

constantly hold forums participated by 

representatives of project office, 

sub-district office and village 

committee as affected persons to 

negotiate countermeasures against 

problems together. 

Meeting 

discussion 

Relatively more land 

acquisition required in 

the first version 

Optimize scheme design. Reduce land acquisition. 

On-the-spot 

survey 

Ecological embankment  

and land occupation 
Optimize scheme design. Reduce land acquisition. 

 

4.3 Plan of negotiation with APs in next step 

With the continuous advancing of project preparation and implementation work, 

Lichuan ADB Loan Utilizing Project Leading Group will launch further 

negotiation activities. The main negotiation contents include: 

(1) Specific opinions of affected persons on project design 

Before construction, each subproject shall inform affected persons along the 

line of project design condition and specific impacts by various means. When 

construction starts, Lichuan ADB Loan Utilizing Project Leading Group will 

conduct project optimization design. 

(2) Compensation for resettled HHs and arrangement of payment progress 

(3) Impacts avoiding and recovering measures of enterprise 
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(4) Other problems concerned by affected persons 

The schedule of next-step negotiation between project implementing agency 

and affected persons is shown in Table 4-3. According to the work 

arrangement of Lichuan ADB Loan Utilizing Project Leading Group, district, 

sub-district office, and village (community) may hold mass coordination 

meeting on an irregular basis to negotiate certain problems and report relevant 

conditions to Lichuan ADB Loan Utilizing Project Leading Group. The 

monitoring department shall not only take part in the negotiation activities 

organized by Lichuan Liangli Urban Construction and Development Co. Ltd. 

but also independently negotiate with affected persons concerning other 

monitoring problems and collect their complaints and suggestions as well as 

provide monitoring information to land acquisition and house demolition 

department in each level. 

Table 4-3 Schedule of Negotiation with APs 
Negotiation content Schedule Participants 

Opinions on project 

design 

2014-01-01 to 

2014-05-31 

Lichuan ADB Loan Utilizing Project Leading Group, design 

department and project resettlement implementation 

executing organization 

Resettlement method 

and specific 

implementation plan 

20140101-20140531 

Lichuan ADB Loan Utilizing Project Leading Group, design 

department and project resettlement implementation 

executing organization 

Recovery of income of 

affected persons 

Whole project implementation 

process 

Lichuan ADB Loan Utilizing Project Leading Group, project 

resettlement implementation executing organization and 

community and external monitoring agency 

Problems occurring 

during project 

implementation 

Whole project implementation 

process 

Resettlement office of project resettlement implementation 

executing organization and external monitoring agency 

Collection of 

suggestions and 

complaints 

Whole project implementation 

process 

Monitoring department, project resettlement office, project 

resettlement implementation executing organization and 

community 

4.4 Method for APs’ participation and negotiation during 

implementation 

1) Direct methods 

(1) Forum with affected persons 

Concentrate central problems intensively concerned by affected persons by 

holding forums with representatives or cadres of affected persons, collect their 
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opinions, and solicit the suggestions of local government and resettlement 

department on these problems. 

(2) District-level land acquisition and house demolition consultation meeting 

Land acquisition and house demolition consulting meeting is jointly organized 

by resettlement office of each subproject and held in different areas. Organize 

affected persons to visit relocation sites where they can get to know relocation 

sites, various supporting facilities and current situations so as to make it 

convenient for them to choose and solicit their opinions to improve RP. After 

completion of consulting meeting concerning removal and relocation, relevant 

personnel shall visit affected persons door-to-door and fully negotiate with 

them before signing “Compensation and Settlement Agreement”. 

2) Indirect method 

The masses may reflect complaints, opinions and suggestions through village 

committee (community), land acquisition and house demolition department in 

each level and monitoring department, and the resettlement office will handle 

these opinions according to relevant handling procedures. 

4.5 Policy disclosure and disclosure plan of Resettlement 

Information Booklet 

In order to enable all affected population to timely and fully comprehend the 

policy and detailed implementation rules of resettlement of this project and 

truly realize open, fair and transparent resettlement work, project resettlement 

organization in each level shall adopt the following measures to ensure policy 

openness of resettlement; 

(1) Publicly release resettlement policy and standard of this project in Lichuan 

Daily or other media before November 30, 2014. 

(2) Each affected community makes public of impacted conditions of the 

community, compensation standard, resettlement measures, channels for 

complaints and appeals and other relevant information to community cadres or 

on other public occasions; 

(3) Place RP of this project in the office of Lichuan ADB Loan Utilizing Project 

Leading Group or other public occasions before November 30, 2014. All 

affected population may check the plan at any time. 

(4) Issue Resettlement Information Booklet to each affected household. 
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Resettlement Information Booklet will list resettlement policy and 

compensation standard, project implementation progress, procedure solving 

dissatisfaction and complaints of affected persons, etc. suitable for this project 

in detail. It will be issued to affected population after the RP is approved by 

ADB and Lichuan Hubei Provincial Government. The format of the manual is 

shown in Appendix 2. After the RP is approved and evaluated by ADB, the RP 

will be publicized on the website of ADB. 

(5) If the RP needs updating before project implementation, the policy and 

Resettlement Information Booklet disclosed will be updated too. 
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5 GRIEVANCE REDRESS MECHANISM 

Resettlement is a complicated task. Since land acquisition and resettlement 

involve extensive ranges of work and relate to vital interest of resettled persons, 

certain opinions of affected persons on resettlement, compensation, etc. would 

exist inevitably during specific implementation process, which can result 

certain dissatisfaction and complaints. In order to make sure the complaints of 

affected persons can be quickly and smoothly solved, Lichuan ADB Loan 

Utilizing Project Leading Group will establish a highly transparent, simple and 

feasible dissatisfaction and complaint collecting and handling procedure to 

handle person’s dissatisfaction and ensure smooth implementation of 

resettlement work in an objective, fair and highly efficient way. 

5.1 Methods for collection of dissatisfaction and 

complaints 

(1) Through reporting to local resettlement office, including persons’ 

complaints, progress, working measures and existing problems;  

(2) The construction contractor report construction logs to development 

organization of the Owner every day. The construction contractor mainly 

reflects the conditions of construction that will impact the masses.  

(3) Land acquisition and house demolition coordination issues discovered by 

development organization of the Owner during inspection tour on construction 

site.  

(4) Relevant information reflected by external monitoring agency.  

(5) Letters and visits of affected persons. 

(6) Conditions reflected by workstation, an agency of development 

organization of the Owner. 

(7) Relevant specific problems reflected during inspection of departments in 

charge of audit, discipline inspection, etc.  

(8) Expenditure conditions of land acquisition and house demolition costs 

collected from detailed statement of capital appropriation from the deposit 

bank. 

(9) Special investigation of internal monitoring 
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5.2 Complaint and appeal procedures 

Stage 1 

Affected persons provide oral or written dissatisfaction to community or local 

resettlement office. If it is oral dissatisfaction, the community or the local 

settlement office must properly keep written records and make a definite reply 

within 2 weeks. If the problems involved are relatively significant and it is thus 

required to ask superior resettlement office for instructions, it shall strive to 

obtain the replied opinions of superior resettlement management department 

within 2 weeks.  

Stage 2 

If the replied opinions in stage 1 do not satisfy the complainants, the 

complainants may appeal to subproject resettlement office within one month 

after receiving decision of stage 1, and the subproject resettlement office shall 

make a decision on processing of the appeal within 3 weeks.  

Stage 3 

If the affected persons are still dissatisfied with the replied opinions of 

subproject resettlement office, they may appeal to Lichuan City Project 

Leading Group within one month after receiving replied opinions in stage 2, 

and the leading group will provide replied opinions within 4 weeks.  

APs can also submit complaints to ADB which will be handled by the Project 

Team. If an AP is still not satisfied and believes they have been harmed due to 

non-compliance with ADB policy, they may submit a complaint to ADB’s Office 

of Special Project Facility or Office of Compliance Review in accordance with 

ADB’s Accountability Mechanism4. 

If the affected persons do not choose to solve the problem through the 

procedures mentioned above, they can directly file a lawsuit to a civil court.  

All complaints and appeals (oral or written) shall be specified in resettlement 

internal and external monitoring report and reported to the PMO and ADB. 

5.3 Principles for handling complaints 

Resettlement office in each level shall conduct on-site survey and research of 

complaints from the masses, fully solicit the opinions of the masses, negotiate 

with them patiently and fairly propose handling opinions according to relevant 

                                                        
4
  For further information see: http://www.adb.org/Accountability-Mechanism/default.asp. 

http://www.adb.org/Accountability-Mechanism/default.asp


 

 52 

national regulations and various principles and standards stipulated in the 

resettlement action plan. As for complaints such resettlement offices are 

unable to handle shall be timely reflected to the land acquisition and house 

demolition department, and the resettlement offices shall assist the 

department in properly conducting investigation.  

If the decision-making organization in the previous stage hasn’t replied to the 

problems appealed within proposed date, the claimant is entitled to appeal.  

During resettlement process, women may have their special complaints and 

appeals. Therefore, the project office plans that each resettlement group shall 

hire at least 1 female staff to handle appeals from women. Local government 

and non-governmental organizations like civil affairs bureau and women’s 

federation will also supervise resettlement activities to safeguard the rights and 

interests of affected population especially women. 

5.4 Contents and methods of reply to complaints 

5.4.1 Contents of reply to complaints 

(1) Brief description of dissatisfaction of complaints 

(2) Results of investigated facts 

(3) Relevant regulations of the state and principles and standards of 

resettlement action plan 

(4) Handling opinions and specific policy basis 

(5) The complainers have the right to appeal to the higher level of resettlement 

department and bring law suits to the civil courts, of which legal fees are paid 

by the project responsible agent. 

5.4.2 Methods of reply to complaints 

(1) As for individual complaints, the reply is directly sent to the complainants in 

writing. 

(2) As for frequently reflected complaints, the community where the complaints 

live will be informed by holding Village (Community) meetings or sending 

relevant documents.  

No matter which reply method is adopted, the replied materials must be 

submitted to the resettlement department the complaints belong to. 

5.4.3 Recording, tracking and feedback of complaints and appeals 

During implementation of resettlement action plan, the land acquisition and 
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house demolition department shall proper register and manage materials 

concerning complaints and handling results and report to Resettlement 

Department of Lichuan ADB Loan Project Office in writing once every month. 

Resettlement Department of Lichuan Liangli Urban Construction and 

Development Co. Ltd. is responsible for checking the registration condition of 

complaint handling on a regular basis.  

In order to completely record complaints of affected population and handling 

conditions of relevant problems, Lichuan ADB Loan Utilizing Project Leading 

Group has established a registration form of complaints from affected 

population and handling conditions of appeals. The format of the form is shown 

in Table 5-1 below.  

Table 5-1 Registration table of Resettlement Complaints and Appeals 
Recipient:   Time:  Location:   

Name of claimant 
Content of 

appeal 
Solution required Proposed solution 

Actual handling 

condition 

 

 

 

Claimant 

(signature) 
  

Recorder 

(signature) 
 

Notes: 1. The recorder shall faithfully record the content and requirement of appeal from the claimant; 2. 

The appealing process shall be free from any disturbance or obstruction; 3. The proposed solution shall 

be replied to the claimant within stipulated time.  

The main contents of this chapter will be publicly disclosed to affected persons 

in this project and sent to each affected household by means of open 

publicizing materials before implementation of resettlement. All complaints and 

appeals will be summarized and then reported to ADB. 

5.5 Contact method for expression of complaints and 

appeals 

The project resettlement office  will arrange responsible staffs to search and 

receive dissatisfaction and appeals from affected persons. The names of 

principal, office addresses and telephone numbers are shown in Table 5-2.  

Table 5-2 Information on Organizations and Personnel Receiving Complaints and 
Appeals from Affected Persons 

Unit Name Tel 

Leader of state Reform Yu Zhiqing 07187935539 
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Unit Name Tel 

and Development 

Commission 

Lichuan City  

Development and Reform 

Committee 

Yu Jiang 07187282147 

Lichuan City  Financial 

Bureau 

Zhou Deshu(deputy 

director general) 
07187282678 

Lichuan City  Housing 

Construction Bureau 
Section Chief Liu Heng 07187282128 

Lichuan City  Water 

Resources Bureau 

Section Chief Chen 

Daigui 
07187282444 

Lichuan City  Planning 

Bureau 

Deputy director general 

Liu Xin 
07187218539 

Lichuan City  

Environmental Protection 

Bureau 

Section Chief Ren 

Maosheng 
07187281462 

Lichuan City  Land 

Requisition and 

Demolition Office 

Zhao Leyuan (Deputy 

director) 
07187213312 
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6 LEGAL FRAMEWORK 

6.1 Relevant policies and principles of project resettlement 

The resettlement work in the Project will strictly follow relevant laws, 

regulations and policies of the People’s Republic of China, Hubei Province and 

Lichuan City where the project is located. Relevant ADB policy concerning 

involuntary resettlement will be fully observed during planning and 

implementation of resettlement work. See Appendix 3 for details.  

The preparation of RP of this project and the implementation of follow-up 

resettlement work will also be carried out according to Safeguard Policy 

Statement issued by ADB in June 2009. The implementation of resettlement 

work shall be implemented in strict accordance with policy determined in this 

RP. In case of any change during implementation, the consent of ADB shall be 

obtained first. If a major change takes place, the project office will negotiate 

with the affected population and provide an updated RP.  

 Relevant ADB policy on involuntary resettlement 

(1) Involuntary resettlement ADB policy 

Safeguard Policy Statement issued on June 2009 has provided systematic 

policy basis and practical operation guide for resettlement of loan projects of 

ADB.  

Accountability Mechanism Policy, 2012 

Public Communications Policy, 2011 

A Planning and Implementation Good Practice Sourcebook-Resettlement and 

Indigenous Peoples, 2012 

ADB’s policy requirements on involuntary resettlement has three key elements: 

(1) compensation for lost properties, livelihoods and income; (2) assistance in 

resettlement, including the provision of a resettlement site, and appropriate 

facilities and services; and (3) assistance for restoration, as a minimum, to the 

standard of living in the absence of the project, taking into account the 

following basic principles: 

(1) Screen the project early on to identify past, present, and future involuntary 

resettlement impacts and risks. Determine the scope of resettlement planning 

through a survey and/or census of displaced persons, including a gender 
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analysis, specifically related to resettlement impacts and risks. 

(2) Carry out meaningful consultations with affected persons, host 

communities, and concerned nongovernment organizations. Inform all 

displaced persons of their entitlements and resettlement options. Ensure their 

participation in planning, implementation, and monitoring and evaluation of 

resettlement programs. Pay particular attention to the needs of vulnerable 

groups, especially those below the poverty line, the landless, the elderly, 

women and children, and Indigenous Peoples, and those without legal title to 

land, and ensure their participation in consultations. Establish a grievance 

redress mechanism to receive and facilitate resolution of the affected persons’ 

concerns. Support the social and cultural institutions of displaced persons and 

their host population. Where involuntary resettlement impacts and risks are 

highly complex and sensitive, compensation and resettlement decisions 

should be preceded by a social preparation phase. 

(3) Improve, or at least restore, the livelihoods of all displaced persons 

through (i) land-based resettlement strategies when affected livelihoods are 

land based where possible or cash compensation at replacement value for 

land when the loss of land does not undermine livelihoods, (ii) prompt 

replacement of assets with access to assets of equal or higher value, (iii) 

prompt compensation at full replacement cost for assets that cannot be 

restored, and (iv) additional revenues and services through benefit sharing 

schemes where possible. 

(4) Provide physically and economically displaced persons with needed 

assistance, including the following: (i) if there is relocation, secured tenure to 

relocation land, better housing at resettlement sites with comparable access to 

employment and production opportunities, integration of resettled persons 

economically and socially into their host communities, and extension of project 

benefits to host communities; (ii) transitional support and development 

assistance, such as land development, credit facilities, training, or employment 

opportunities; and (iii) civic infrastructure and community services, as required. 

(5) Improve the standards of living of the displaced poor and other vulnerable 

groups, including women, to at least national minimum standards. In rural 

areas provide them with legal and affordable access to land and resources, 

and in urban areas provide them with appropriate income sources and legal 
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and affordable access to adequate housing. 

(6) Develop procedures in a transparent, consistent, and equitable manner if 

land acquisition is through negotiated settlement to ensure that those people 

who enter into negotiated settlements will maintain the same or better income 

and livelihood status. 

(7) Ensure that displaced persons without titles to land or any recognizable 

legal rights to land are eligible for resettlement assistance and compensation 

for loss of no land assets. 

(8) Prepare a resettlement plan elaborating on displaced persons’ 

entitlements, the income and livelihood recovery strategy, institutional 

arrangements, monitoring and reporting framework, budget, and time-bound 

implementation schedule. 

(9) Disclose a draft resettlement plan, including documentation of the 

consultation process in a timely manner, before project appraisal, in an 

accessible place and a form and language(s) understandable to affected 

persons and other stakeholders. Disclose the final resettlement plan and its 

updates to affected persons and other stakeholders. 

(10) Conceive and execute involuntary resettlement as part of a 

development project or program. Include the full costs of resettlement in the 

presentation of project’s costs and benefits. For a project with significant 

involuntary resettlement impacts, consider implementing the involuntary 

resettlement component of the project as a stand-alone operation. 

(11) Pay compensation and provide other resettlement support before 

physical or economic displacement. Implement the resettlement plan under 

close supervision throughout project implementation. 

(12) Monitor and assess resettlement outcomes, their impacts on the 

standards of living of displaced persons, and whether the objectives of the 

resettlement plan have been achieved by taking into account the baseline 

conditions and the results of resettlement monitoring. Monitoring reports will be 

disclosed. 

 Relevant PRC policy requirements on involuntary resettlement 

Please refer appendix 2.  
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6.2 Compensation standards 

6.2.1 Land and property losses will be compensated according to the 

following principles 

(1) Compensation standards of all property are determined according to the 

replacement standard. Compensation costs shall be paid before acquisition of 

property and land. 

(2) Provide affected persons with training and help as well as jobs to make 

sure their living standards are not lowered. 

(3) Crops and trees shall be compensated in accordance with assessment 

price given by a qualified intermediary agency. 

(4) Strengthen construction management, shorten construction period and 

reduce adverse impacts as much as possible. 

(5) Resettlement subsidy shall be granted to people impacted by land 

acquisition. After obtaining resettlement subsidy, they can continuously 

engage in current occupations or use the subsidy for individual business. 

6.2.2 Land compensation standards and use 

Notice on Integrated Land Prices and Uniform AAOV Rates for Land 

Acquisition in Hubei Province is applied to land acquisition in this project. This 

Notice was released on March 13, 2014 and put into effect on April 1, 2014.  

During acquisition of land owned by peasant collective, the land compensation 

fees will be paid to rural collective economic organization enjoying ownership 

of land acquired. If the rural collective economic organization cannot adjust 

land with equal quality and quantity for farmers with land acquired to conduct 

continuous contract operation, the compensation fees shall be granted to the 

rural contractors. The standards of land compensation fees are shown in Table 

6-2 (The compensation for land acquisition in the project area executes 

class I land standard) 

The compensation for ground attachments and young crops shall be paid to 

the owner of such ground attachments and young crops.  

The criteria for all kinds of taxes levied on land are as shown in Table 6-3, 

among which the correction factor is 0.7 for forestland, 0.5 for construction 

land, and generally 0.6 for unused land. 

Table 6-2 Compensation Rates of Land and Property Losses 
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Area No.   Unit Class ⅰ Class ⅱ Class ⅲ 

Area    

Urban 

planning 

scope 

7 Villages/Towns including 

MoudaoTown, Wangying 

Town  

Except for 

class I and 

II 

Unified annual output value  
yuan / 

mu 
2000 1750 1400 

Total multiples (land 

compensation + 

resettlement compensation) 

 multiples 25 23 22
5
 

Village collective  multiples 3 3 3 

comprehensive price  
yuan / 

mu 
50000 40250 30800 

Young crop compensation 
General 

arable land 

yuan / 

mu 
2000 1750 1400 

Table 6-3 Standards of Various Taxes and Fees Paid for Land Acquisition 
Name of tax Collection standard 

Paid use fee for newly added construction land 16 yuan/m
2
 

Cultivated land reclamation fee 19000 yuan/mu 

Cultivated land occupation tax 20 yuan/m
2
 

Intermediary valuation fee  0.8 yuan/m
2
 

Land acquisition managerial fee 1.1~3% of land acquisition cost 

According to the compensation rates, a risk-free income analysis is provided in 

appendix 11. A risk-free income means the APs deposit all compensation to 

the bank and get the interest from the bank. In china, the latest one-year 

deposit rate is 3.3%, if the APs deposit 10000 yuan into the bank for 1 year, 

they can earned 330 yuan as the interest. In other sentence, if the APs save all 

the compensation into the bank, they can earn 1665 yuan/mu in Class i area, 

1328.25 yuan/mu in Class ii area and 1016.4 yuan/mu in Class iii area which is 

much higher than their net income from the land. And since china adopts 

steady monetary policy, it is estimated the deposit rate will not change during 

the implementation phase of this project. 

6.2.3  Land acquisition Management Measures 

1. The Lichuan City Land Resources Bureau is the responsible department for 

land acquisition of the city, primarily responsible for the implementation of 

policies, controlling standards, improving procedures, confirming the land type, 

                                                        
5
 The multiple is calculated according to the average remaining cultivated land area according 

to the land administration law of PRC. The more remaining cultivated land area is, the less 
multiple. 
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cashing funds, and handling other formalities; each town or township (street 

office development area) is the unit for implementation of land acquisition and 

undertaking specific work of land acquisition. The departments of finance, 

urban planning and management, urban management, immigration, local tax, 

water resource and aquaculture, environmental protection, forestry, 

economical management, housing construction, public security, auditing, 

supervision, and human resources & social security will perform their 

respective duties. 

2. The land acquisition must be carried out by adhering to the principles of 

fairness, justice and open, to safeguard the legitimate rights and interests of 

landless farmers. The land acquisition procedures are as follows: (1) develop 

the land acquisition program. (2) Make public announcement before the land 

acquisition. (3) Conduct physical investigation and confirmation. (4) Make 

hearing and informing. 

3 After the land is approved for use according to law, the relevant procedures 

should be handled according to the procedures of "two-announcement and 

one-registration". (1) Make public notice of land acquisition. (2) Apply for 

registration for compensation. (3) Make public notice of resettlement program. 

4 Issues on Resettlement: (1) Rural resettlement. The villages under land 

acquisition can use the recovered contracted land, non-contracted land of 

collective economic organizations, and developed and consolidated land, and 

upon consent of the farmers under land acquisition, contract to the farmers 

under land acquisition for use. The adjusted average arable land should not be  

less than 0.8 mu/per capita. The costs of land acquisition for the adjustment 

area except for young crops and ground attachments are owned by the 

collective economic organizations, and used for social security and public 

utilities construction for landless farmers. For the adjusted land, the operating 

department shall promptly improve the relevant procedures for contract 

management rights. (2) Monetary resettlement. The landless farmers are 

implemented with monetary resettlement, and after application by the farmers 

themselves and subject to agreement with the village, the land compensation 

can be paid at once to the affected farmers. (3) Social security placement. 

After acquisition of arable lands, the “Tempary Measures for Employment 

Training and Social Security for Landless Farmers in Lichuan” shall apply. 
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5. Allocation of state-owned land. The following types of construction lands can 

be used as allocated land upon approval by the City Government. (1) Lands 

used by government agencies or for military purposes. (2) Urban infrastructure 

land and land for public welfare undertakings; (3) Land for building energy, 

transportation, water conservancy and other infrastructure projects supported 

by the State; (4) Other lands as specified by the laws and regulations. 

For construction projects eligible for allocation, upon approval by the City  

Government, the department in charge of land administration and the land 

users shall sign the contract for allocation of use rights for state-owned land, 

and issued with the state-owned land allocation decision document. 

The methods for confirming the cost price for the allocated land are as follows: 

the fees and expenses for acquisition of land within the parcel, demolition and 

resettlement, approval, consolidation and management are paid by the 

land-use unit. The infrastructure construction costs are prorated, generally 

paid by the land-use unit. 

In 2012, Lichuan City government unveiled a notice on occupational training 

and social security for farmers whose land was expropriated. The notice 

defined the basic principle of social security for farmers whose land was 

expropriated, defined security target and security content as well as fund 

collection and security standard. See Chapter 7 for details. 

6.2.4 Compensation standards and resettlement policies for rural House 

Demolition and ancillary facilities 

All houses demolished in this project are rural houses. The house 

compensation price is determined using appraisal method according to actual 

circumstances. The basic principle of appraisal is replacement price. The APs 

can choose the assessment agencies according to the regulations. 

Points of the policy for compensation and resettlement of demolished houses. 

Involved persons may choose ownership exchange or currency compensation. 

Meanwhile, resettled HHs will receive resettlement subsidy, transitional fee 

and award. See Table 6-4 for detailed policy. Notice on compensation and 

resettlement procedures of house expropriation on collectively owned land in 

urban area in Lichuan issued by Lichuan City government. (Lizhenggui {2012} 

No.7 Document). Notice on procedures to reinforce land utilization and 

management in Lichuan City issued by Lichuan City government (Lizhenggui 
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{2011} No.3 Document). 

There are 4 persons in each household to be resettled on average. In 

accordance with stipulation, each household can receive 546RMB/month as 

transitional fee. In local place, 380RMB/month can afford a house of 105 m2. 

Therefore, the transitional fee can meet the requirement of house renting. 

Expropriated houses are houses with independent ownership. 

Table 6-4 House Resettlement and Compensation Policies and Standards 
 Category Policy 

Monetary 

compensation 
 

The houses with legal ownership and nature of collective land within the 

acquisition scope shall be subject to joint determination of the qualified 

assessment agencies in accordance with the principle of mutual selection 

to assess the value of houses and structures, and compensated based on 

the final assessment result. 

Property right 

exchange 
 

Expropriated houses with legal ownership and common right of use shall 

be replaced with unit housing in the resettlement quarter to the ratio of 

1:1.2, the over-(under-)areas are settled on basis of the cost price for 

similar housing.  

 

Replacement 

pattern for 

expropriated 

houses with 

independent 

ownership 

(1) Replacement mode for houses on the first floor. The building of the 

expropriated houses is replaced with shop front on the first floor in the 

resettlement quarter to the ratio of 1:0.25, but the replacement area may 

not exceed 60m
2
. The differential prices are replaced by unit housing to 

the ratio of 1:2.  

  

(2) Replacement of unit housing. When unit housing is chosen, the 

houses on the first floor are replaced to the ratio of 1:2; houses at or 

above the second floor are replaced with unit housing in the quarter to the 

ratio of 1:1.2; the ancillary rooms are compensated in monetary form.  

  
(3) The over-(under-)areas are settled on basis of cost price for similar 

houses.  

 

Levy imposed on 

homestead 

foundations and 

resettlement for 

houseless HHs 

Any homestead foundation with legal formalities possessed by the 

relocated household shall be compensated in monetary form on basis of 

the assessed value. If the expropriated homestead owns use right of 

collective construction land, the value shall be assessed with reference to 

the assessment methods for allocated use rights of state-owned land in 

similar lots. After acquisition of the land, the relocated household without 

replacement housing and consistent with the conditions for building 

houses may apply for purchase of unit housing in the resettlement quarter 

at cost price, but the per capita housing may not exceed the guaranteed 

minimum housing standard of 40m
2
 prescribed by the Ministry of Housing 

and Urban-Rural Development. Those eligible for low-rent housing or 

public rental housing may be considered in priority. 

 

Costs for 

temporary 

resettlement 

transition 

130 yuan/person-month with transition period not exceeding 18 months.  

 Incentive fees 
Those who complete the land area confirmation actively within the 

stipulated time, receive the compensation payment according to the 
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 Category Policy 

provisions, and timely delivery of the land, are awarded with incentive 

fees amounting to 10% of the total price of the compensation.  

  

The relocated household who signs the relocation and resettlement 

agreements within the specified time and relocates as agreed can be 

rewarded with 20% of construction area of the expropriated housing. 

  
The relocated household of houses adopted monetary compensation can 

be rewarded to the rate of 1-year temporary transition relocation fee. 

  

The decoration, ornament and other facilities within the expropriated 

house shall be compensated in monetary form according to the assessed 

value. 

 

Payment of funds 

and delivery of 

housing 

After the compensation funds for land and housing acquisition receive no 

objection after public notice, the financial department shall open an 

account with a bank, and the compensation funds are paid directly to the 

personal account of the expropriated household by the bank in 10 working 

days. 

  

The housing under replacement is delivered in blank room generally 

within two years. Shop fronts are installed with rolling gates, and unit 

housings are installed with steel security doors, with initial installation of 

water, electricity and gas free of charge, and with pipeline connected to 

the doorway of the replacement housing. 

 Moving expenses RMB 2,000 yuan/household 

 

Cable TV 

household 

relocation fee  

RMB 150 yuan/household 

 

Natural gas 

household 

relocation fee 

RMB 800 yuan/household 

 

Lighting electricity 

household 

relocation fee 

RMB 100 yuan/household 

 

Three-phase 

power household 

relocation fee 

RMB 300 yuan/household 

 

Tap water 

household 

relocation fee  

RMB 200 yuan/household 

 

Satellite receiver 

household 

relocation fee 

RMB 30 yuan/household 

 Earth well RMB 400 yuan/well 

 
Motor pumped 

well 
RMB 500 yuan/well 

 
House 

foundation 
RMB 50 yuan/m 

 
Fending wall 

foundation 
RMB 20 yuan/m 
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 Category Policy 

 Air conditioner  RMB 116 yuan/household 

 Solar energy  RMB 150 yuan/unit 

 Transformers RMB 5000 yuan/unit 

 Telegraph pole RMB 200 yuan /piece  

 Sun-cure site RMB 10-50/m 

Table 6-5 Estimated Replacement Value for House reconstruction
6 

Category Unit  Standard (yuan) 

Frame  M
2
 1200 

Brick-concrete 1 M
2
 600 

Brick-concrete 2 M
2
 525 

Brick-concrete 3 M
2
 492 

Brick-wood  M
2
 510 

Civil M
2
 420 

Simple-built hut  M
2
 225 

Note: The above standards are only for reference, and the specific standards are determined 

upon assessment. The principles for assessment are the replacement prices. 

Refer to the replacement price calculation in Appendix 9.  

6.2.5  Compensation of state-owned land 

Since this project is a public welfare purposed project, state-owned land 

should be used at free. However since coordination of land users may be 

involved during implementation of this project, state-owned land is listed with 

budget according to the standard of land acquisition price of 50,000 yuan/mu.  

6.3 Compensation policy and standards for temporary land 

occupation 

As for rural collective land temporarily occupied by the project, the temporary 

land occupation compensation policy is as follows: The compensation will be 

made according to actual duration of occupation and annual output. This 

project will occupy land for 2-3 months. The compensation is made according 

to the standard of 6 months. The compensation is made according to actual 

duration of occupation. The annual output of temporarily occupied land of this 

project is shown in Table 6-7. The land reclamation (the reclamation to the 

extent that the land becomes arable) is carried out by the construction 

contractor, and the budget is included  in the construction costs .  

                                                        
6
 Provided by interviewed APs 
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Table 6-7 Annual Output of Temporarily Occupied Land 
 unit Category i Category ii Category iii 

Policy  Urban planning scope 

Seven villages 

and towns 

including Moudao 

Town, Wangying 

Town 

Except for class I 

and class II 

Compensation 

based on the actual 

occupation time 

yuan / mu 2000 1750 1400 

The temporarily occupied state-owned lands are state-owned water surface 

and existing roads. For current road temporarily occupied, the reinstatement is 

performed by the construction unit and listed as the construction costs in the 

budget. 

6.4 Compensation standards for attachments and 

scattered trees 

Compensation standards for attachments are shown in Table 6-8. 

Table 6-8 Compensation rates for attachments 
Name Grade Unit Price (yuan) 

Pear, apple and other fruit trees 

Grade I tree 80 

Grade II tree 60 

Grade III tree 30 

Grafting seedling tree 10 

Internship young 

crops 
tree 2 

Ginkgo, chestnut and other dried 

fruit 

Grade I tree 100 

Grade II tree 70 

Grade III tree 30 

Grafted seedling tree 10 

Internship young 

crops 
tree 2 

Grape and other vine trees 

Grade I tree 200 

Grade II tree 150 

Grade III tree 80 

Fruit seedling tree 5 

Palm tree 

Grade I tree 80 

Grade II tree 30 

Grade III tree 5 

Internship young 

crops 
tree 1 
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Name Grade Unit Price (yuan) 

Unknown or unspecified trees 

Grade I tree 150 

Grade II tree 100 

Grade III tree 30 

Grade IV tree 10 

Grade V tree 3 

6.5 Supporting measures for vulnerable groups 

Vulnerable groups affected by the project cannot only enjoy the land 

acquisition compensation mentioned above but also enjoy some other 

preferential policies:  

(1) Carry out 100% occupational training for labor in families of vulnerable 

groups and provide various kinds of job information and guidance to increase 

opportunities to get employed;  

(2) During project construction process, labor from families of vulnerable 

groups may be recruited to engage in some nontechnical work with priority;  

(3) A relief fund amounting to RMB 20,000 yuan is established to grant subsidy 

to those persons eligible for minimum living allowance. The funds are 

disbursed as contingencies. Subsidies are granted according to the standard. 

6.6 Supporting measures for women 

Besides land acquisition compensation policy, women also enjoy the following 

supporting measures with priority.  

(1) Have priority to get a job. The project needs about 400 laborers. The daily 

wage of skillful worker engaged in labor is 120 yuan. Work types considered as 

appropriate for women are assigned to women. 

(2) Have priority to obtain agricultural and non-agricultural technical training. In 

this project, 300 person-times of agricultural and non-agricultural technical 

training will be carried out. The number of female trainees shall be at least 50% 

of the total number of trainees.  

(3) Affected women may obtain relevant information during resettlement and 

take part in fair consulting and resettlement.  

(4) During implementation of resettlement, specific women forum will be held 

to introduce relevant resettlement policies so as to improve their awareness.  

(5) The compensation Agreement shall be made known to female family 

members. 
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6.7 Appropriation of compensation fund and schedule 

The land acquisition and resettlement compensation fees incurred in this 

project shall be paid by the project implementing agency. The deadline of 

definition of compensation qualification is June 30, 2014. According to the 

stipulations set out in Article 52 of Regulation on the Implementation of the 

Land Administration Law of the Persons Republic of China, various costs of 

land acquisition shall be paid in full amount within 3 months after the land 

acquisition compensation and resettlement scheme is approved. Meanwhile, it 

shall be guaranteed that the land compensation fees are paid before land 

acquisition. The fund appropriation of this project shall be executed according 

to the agreement signed by the constructor and affected party.  
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7 ENTITLEMENTS 

7.1 Eligibility for entitlement to compensation and 

rehabilitation support 

All affected persons will be entitled to compensations in pertinence to the 

assets affected on the ground of the replacement value of such assets. 

Residual materials arising from the demolition of houses will be attributable to 

the affected person free of any charge. A matrix for entitlement (qualifications) 

to compensations is hereby established as showed in Table 7-1. 

7.2 Special Support measures for Vulnerable Groups 

The vulnerable groups affected are provided with support. A RMB 20,000 yuan 

assistance capital is provided as allowance to those incorporated into 

minimum subsistence security system. 

Employability skills training are to be provided to the affected persons. The 

training for rice and maize planting skills will be available to increase the unit 

area productivity. Training for the operation modes of the rural home inns ran 

by the affected persons will be provided. Training for the affected person’s 

operational skills for utilization of his commercial storefront (for catering, hotel 

or retail purpose) will be available. Training for pig raising and fish-farming will 

be provided. By obtaining of employability skills, the purpose of recover APs’ 

production and livelihood standards as soon as possible will be achieved 

through their employment. 

1) The main policies for employment training and social security to 

Lichuan farmers whose land is acquisitioned 

 Cultivated area per member of each family after land acquisition is less 

than 0.3 mu. For the farmers converted into non-agricultural household due to 

land acquisition by key construction project of the state, the farmers whose 

land is acquisitioned can be referred to for enjoyment of social security. 

 Qualification is certified for the farmers whose land is acquisitioned 

according to household, and the procedure for certification of qualification is as 

shown below; (1) upon land acquisition, state land administration registers it on 

account. (2) the principal puts forward application to the village (Community 
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committee); (3)after review and certification by the village (Community 

committee), it shall be submitted to the town (office and development district) 

for review; after the town delivers it to City land resources and other competent 

administrations for approval, it shall be publicized at the village (Community 

committee). 

 Establishment of endowment subsistence allowance system for the 

farmers whose land is acquisitioned. For the farmers whose land is 

acquisitioned with the age of full 60 years for male and full 55 years for female, 

the endowment subsistence allowance may be drawn in a monthly basis from 

the month next to the month where the family members pay the fees for 

insurance. 

 Establishment of minimum subsistence security system for the farmers 

whose land is acquisitioned. Those in compliance with farmer minimum living 

security conditions are incorporated into the scope of rural minimum living 

standard security. For the farmers converted into non-agricultural household 

due to land acquisition by key construction project, in case of compliance with 

urban minimum living standard security conditions, they enjoy urban minimum 

living standard security. 

 Establishment of employment training system for the farmers whose land 

is acquisitioned. The farmers whose land is acquisitioned within the 

working-age section (more than full 16 years, and less than full 60 years for 

male, full 55 years for female) are incorporated into re-employment service 

system, and they are vocationally trained in a scheduled and step by step 

manner so as to improve the competitiveness of the farmers whose land is 

acquisitioned. The farmers whose land is acquisitioned are free of charge for 

participation of employment training. 

 The farmers whose land is acquisitioned are encouraged to 

independently select the work and independently start a business. The formers 

whose land is acquisitioned and who independently select the work and 

independently start a business are incorporated into employment assistance 

target according to the relevant documents of the state, enjoying the relevant 

preferential policies on employment and re-employment. 

 Social security capital for the farmers whose land is acquisitioned is 

collected by the various methods including appropriate payment on their own, 
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village collective allowance and City financial subsidy. For 1 mu cultivated land 

acquisitioned, RMB 20,000 yuan social security capital for the farmers whose 

land is acquisitioned is paid and included in land acquisition cost. The farmers 

whose land is acquisitioned take part in endowment security, and start to pay 

social security capital from the month next to the month when the security 

registration qualification is certified; standard of payment is RMB 20 yuan per 

person per month. The Annually one-off payment is required until male is full 

60 years and female is full 55 years, when they begin to enjoy the security 

policy. When the land is newly acquisitioned, the village level organization 

subsidizes farmer personal endowment security capital according to the 

proportion of 60% from the part of land compensation fees collectively retained. 

City  level financial administration subsidizes 5% of social security capital 

from land net profit. 

 Social security capital of the farmers whose land is acquisitioned is 

incorporated into the dedicated social security account of the farmers whose 

land is acquisitioned of the City level financial administration for management. 

In case of shortage for payment of social security capital of the farmers whose 

land is acquisitioned, the City level financial administration shall undertake the 

payment. 

 City financial, auditing, state land and resources, and urban & rural 

citizen social insurance agency are responsible for charging and payment 

management. 

 The endowment subsistence allowance standard of the farmers whose 

land is acquisitioned is divided into two levels; (1) for those whose cultivated 

land is fully acquisitioned, the allowance shall be RMB 280 yuan standard per 

person per month; (2) for those whose cultivated land is partially acquisitioned, 

and whose family average occupation of cultivated land is less than 0.3mu 

after acquisition, the allowance shall be RMB 180 yuan standard per person 

per month. 

 Juvenile growth support standard of the farmers whose land is 

acquisitioned is divided into 2 levels; (1) for those whose cultivated land is fully 

acquisitioned, the allowance shall be RMB 100 yuan standard per person per 

month; 

 For those whose cultivated land is partially acquisitioned, and whose 
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family average occupation of cultivated land is less than 0.3mu after 

acquisition, the allowance shall be RMB 80 yuan standard per person per 

month. 

 The procedure to apply for work employment training: (1) principal 

application; (2) qualification review; (3) consultation for arrangement of training 

plan; (4) participation of training; (5) employment tracing. 

 Social security capital of the farmers whose land is acquisitioned is 

adopted with two independent lines of charging and payment, incorporated 

into dedicated financial management for enclosed operation, independent 

accounting and use of funds as ear-marked. The dedicated capital interest 

accrual is in accordance with the deposit interest of existing endowment 

security capital of the state. 

7.3 Project employment provisions 

The affected person should be preferentially arranged of the opportunities of 

employment in this Project to acquire labor revenues. Effective measures will 

be provided to assist in the affected person’s obtaining of the revenues from 

this Project. Number of labors needed in this Project is approx. 400. Technical 

positions taking part are entitled to the remuneration of 120 yuan /per day. 
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Table 7-1 Entitlement Matrix 
Type of 

impacts 

Target 

affected 
APs Resettlement policy Compensation standards Implementation unit 

House 

demolition 

 Rural 

relocation of 

15 HHs, and 

house area 

of 6,300 ㎡ 

 15 HHs of 1 village, 

63 person 

1) Implementation of two modes including equity 

swap, and currency compensation. 

Currency compensation: for the houses on collective 

land with legal ownership within the scope of 

acquisition, the principle of two-way selection shall 

be followed to jointly determine the qualified 

assessment organization to carry out value 

assessment of the houses and structures; 

compensation is conducted according to the final 

assessment results. 

Property right replacement： 

The acquired houses with legal ownership and 

belonging to common right of use shall replacement 

unit house of resettlement community according to 

the proportion of 1:1.2, and the excess area shall be 

settled according to the cost price of the same type 

of house.  

 Lichuan Liangli 

Urban Construction 

and Development Co. 

Ltd.  

Collective land 

acquisition 
21 villages 

660 HHs,2,793 person, 

and cultivated land of 

260.2 mu 

(1) Land adjustment is not conducted for the 

villages affected. (2)The method of distribution for 

land compensation fees is determined by 

discussion of villager representatives upon 

implementation.(3) Resettlement subsidy provided 

to the affected HHs. (4)Acquisition of ground 

attachments in collective land (including young 

crops), and compensation belonging to owner. 

See Table 6-2; village reserves 3 times the annual 

productivity, and others are distributed to the 

affected personnel. 

 Lichuan Liangli 

Urban Construction 

and Development Co. 

Ltd.  

Temporary 

land use 

Agricultural 

Family 

(temporary 

land use) 

Investigation upon 

implementation  

Currency compensation is provided according to 

the actual application term of years of project 

executed; compensation conducted according to 

actual occupation time. 

General cultivated land：type I RMB 2,000yuan/mu，

type II RMB 1,750yuan/mu ， type III RMB 

1,400yuan/mu; Correction factor of forest land is 0.7; 

the unused land is usually 0.6; vegetable land is 1.1; 

construction land is 0.5.  

 Lichuan Liangli 

Urban Construction 

and Development Co. 

Ltd.  
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Trees  Owner 

Villager, village or 

other organizations 

determined according 

to ownership.  

The owner of the trees cut shall be compensated 

or provided with transplantation fee. 
See Table 7-8 

 Lichuan Liangli 

Urban Construction 

and Development Co. 

Ltd.  

The vulnerable 

person  
90 HHs，376 person 

The citizens with the income of less than 2,300 

yuan/year are determined as minimum living 

standard security personnel, categorized into 4 

types.  

Type I standard：RMB 160 yuan/Man-Month；Type II 

RMB 120 yuan/ Man-.Month；Type III RMB 80yuan/ 

Man-.Month；Type IV: RMB 45yuan/ Man-.Month； 

Lichuan City  Social 

Security Bureau  

Complaint 

All the 

members 

affected 
 

Compensation standard, payment of 

compensation and demolition & resettlement 

measures 

The various fees and management fees related to 

the complaint on demolition and resettlement as put 

forward by the affected person shall be free of 

charge, and the reasonably fees thus occurred shall 

be paid from the unpredictable fees of project. 
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8 RELOCATION AND RESETTLEMENT OF 

RESIDENCES 

8.1 Residents Resettlement plan 

8.1.1 Preference for resettlement  

This project involves rural resident houses of 15 HHs and 63 persons with a 

construction area of 6300m2 to be demolished. Houses to be demolished in the 

project are all houses with private ownership. There are no vulnerable groups. 

Among these persons, 27 persons are Han nationality, 32 persons are Tujia 

nationality, 4 persons are Miao nationality. Among them, 31 persons are 

female. Refer to APPENDIX 10 for detailed situation of each household to be 

relocated. 

From November 2013 to May 2014, Lichuan City ADB Loan Project Leading 

Group Office etc. carried out investigation and consultation for 15 HHs, 

knowing the resettlement intention of the demolished families, and formulating 

the corresponding resettlement policies and measures according to their 

intention and requirements. As is indicated by investigation, the mode of 

resettlement of the demolished HHs includes property right replacement, 

currency compensation, and the combination of the both, and 100% property 

right replacement. According to the consultation results, the resettlement of the 

demolished HHs is adopted with the combination of the both (standards and 

methods are as shown in Table 7-1). 

HHs who choose property exchange/swap will be resettled in Minxin Garden, 

an important project implemented by Lichuan City government, which is used 

to provide residence for urban residents who are resettled due to land 

acquisition. This resettlement area is located at the junction between Tenglong 

Avenue and Qing River in Lichuan City with a land area of 24.5mu (16,935 m2) 

and construction floor area of 114,180 m2. It can hold 712 HHs with a total 

investment of 240 million RMB and construction period of two years. 

The project consists of seven high-rise buildings with dot design, which uses 

effective dislocation of sight line to reduce interference of sight line and 
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achieve the optimum effect of daylight and ventilation. It integrates leisure 

square, children playground, senior citizen entertainment center, fitness sites 

and large-scale shopping mall. It considers living conditions of the residential 

community and meets house owners’ need. The residential community 

provides both ground parking and underground parking to meet parking need 

of house owners to the maximum limit and separate pedestrians and vehicles. 

The residential community borders roads on two sides, faces the north bank of 

Binjiang River and boasts abundant landscape scene. Its central garden 

matches with river scene to form an ecological and livable scene axial. 

Minxin Residential Community neighbors Qing River on the south, where 

people can hear songs from fishing boat and watch beautiful vegetation in its 

garden. It boasts convenient transport with Tenglong Avenue running from the 

south to the north and Qingjiang Avenue and Nanhuan Avenue connecting the 

east to the west. It is 1000 meters away from the entry to an expressway and 

2000 meters away from the railway station. The project is located in a core 

area in the east part of urban area, which has obvious geographical advantage 

and great commercial value. Owing to its location on the north bank of Qing 

River, it is a blessed land to serve as an ecological residential community, a 

sunshine residential community, a humane residential community and a noble 

residential community. 

8.1.2 Schemes for resettlement 

The person affected by the WWTP is resettled in Lichuan Minxinjiayuan 

Community, which has 7 high-story buildings including five types of house 

such as A, B,C,D and E. Type A is three-bedroom & one living room & one 

dining room & two toilets with the area of 116.6m2; type B is two-bedroom & 

one living room & one dining room & two toilets with the area of 81.3m2; type C 

is two-bedroom & one living room & one dining room & one toilet with the area 

of 85.3m2; type D is three-bedroom & one living room & one dining room & two 

toilets with the area of 113.3m2; type E is four-bedroom & one living room & 

one dining room & two toilets with the area of 130.4 m2; 

The resettlement proposal of the demolition HHs is as shown in Table 8-1. 
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Table 8-1 Resettlement plan for APsby house demolition 

Sub-project Affected village 
Affected 

team 

Affected 

household 

Affected 

population 

Resettlement 

location 

WWTP Guandong 3  15  63  Minxinjiayuan 

8.2 Resettlement policy 

House exchange area is based on the principal room area (as recorded in a 

legal ownership certificate) of the house to be expropriated or is subject to 

onsite survey conducted by competent department. House replacement is as 

executed according to LZG (2012)7 document, not differentiating area, 

structure and times. In case that the remaining area after house replacement 

(including reward area) is less than half the minimum house type of 

resettlement house, cost currency price compensation shall be required; in 

case that it is more than and equal to half the minimum house type of 

resettlement house, a minimum house type may be replaced, and differential 

makeup may be conducted according to cost price. 

Mode of replacement: those demolished may select cash compensation and 

property right replacement resettlement. Homestead type resettlement is not 

permitted in the downtown area; instead the house type used for replacement 

is the high storey resettlement community executed by government. In case 

that the acquired house has legal property right as well as common right of use, 

the proportion of 1:1.2 shall be adopted for replacement of resettlement 

community unit house, and the part of excess area may be settled according to 

the cost price of the same type of house. 

In case that the acquired house belongs to private property right, the following 

modes shall be adopted for replacement; (1) 1st floor house replacement; 1st 

floor of acquired house may replace 1st floor facade room of resettlement 

community according to the proportion of 1:0.25, but the resettlement area 

does not exceed 60m2 to the maximum of the extent. The differential area 

replaces unit house according to 1:2. (2) unit house resettlement; for 1st floor 

house, the proportion of 1:2 is adopted for replacement of unit house; for the 

houses above 2nd floor, the proportion of 1:1.2 is adopted for replacement of 

community unit house; for the auxiliary houses, cash compensation is provided; 

the area exceeding requirement is settlement according to cost price of the 

same type of houses. 
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House handover: free of charge of water, power and gas initial connection fee; 

the pipeline is connected to doorway of replacement house. 

8.3  Replacement price analysis 

Replacement price analysis is conducted for the replaced houses. For 

example, if the demolished household has the land occupation of 100m2 and 

floor area of 420m2, the household can obtain a 60m2 facade room and 3 sets 

of type A houses, and further make up the payment of 5.8m2 house price. The 

affected person is satisfactory for the settlement house. 

8.4 Conclusions 

(1) Consent for the locations of resettlement from affected persons has been 

procured. 

(2) House distribution method has not been formulated and will be determined 

after houses are built. The distribution method will consider willingness of 

involved persons.
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9 INCOME RECOVERY 

9.1 Background of villages involving in permanent land 

acquisition 

Yangziling Village of Duting Street office has 2,337 persons in total with total 

cultivated area of 861mu and average personal income of RMB 3,250 

yuan/person; there are 898 persons who are Tujia nationality, and 52 persons 

who are Miao nationality. Tujia nationality and Miao nationality reserve the 

same production, and living habits with Han; however, their culture reserves 

some special features. Agricultural income ranks small proportion, and there 

are persons going out for part time job in each household. The majority of 

villagers already take part in endowment insurance. 

Zhamu Village of Duting representative office has 7,440 persons in total with 

total cultivated area of 1,416mu and average personal income of RMB 3100 

yuan/person; there are 5,440 persons who are Tujia nationality, reserving the 

living habits with less difference from Han as well as some special national 

features. Land acquisition work is under process. Farmers losing land have 

gone through the social insurance procedures. Many persons of the village 

have the part time work in industrial park, and there are some going out for part 

time work; agricultural income is not the main source of income. 

Muzhan Village of Duting representative office has 2,678 persons in total with 

total cultivated area of 2,124mu and average personal income of RMB 3500 

yuan/person. Agricultural income occupies 10%. There are 680 Tujia 

nationality persons, and 182 Miao nationality persons. Land acquisition has 

always been under process. Currently, non-agricultural employment is 

comparatively much, and the majority of income is from non-agricultural sector; 

there is the experience of land acquisition in village. Persons are mostly 

dependent upon part time work; meanwhile, they also take part in landless 

farmer endowment insurance. 

Taohua Village of Duting representative office has 6,769 persons in total with 

Tujia nationality of 2,500 and Miao nationality of 1,500. Average personal 

income is 4,000 yuan; agricultural income is 10%, and others take part in part 
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time job. There are many persons going out for part time jobs. 

Datang Village of Duting office representative has 4,050 persons in total with 

cultivated area of 100 Mu; there are 2,400 Tujia nationality persons, and 420 

Miao nationality person; average personal income is 3,500 yuan. The land of 

the village has been acquired for many times. After obtaining compensation, 

farmers go to non-agricultural sector for work. The village is a suburb village, 

so it is very easy to go to Lichuan for finding a work. Labor Employment 

Bureau is responsible for employment training. 

Pu’an community of Duting representative office has 9460 persons and 10 

teams in total under its jurisdiction with cultivated land of 430 Mu; there are 

2700 Tujia nationality person, and 950 Miao nationality person. The average 

income is 4000 yuan, and agricultural income occupies 10%. Other 90% have 

the revenue dependent upon part time work. The village has land acquisition 

experience. The compensation standard for land acquisition is as provided by 

the document; 3 times annual productivity of the compensation standard shall 

be kept in the village and the others are directly distributed to the impacted 

person. Every household takes part in endowment insurance. 

Longtan Village of Duting representative office has 1,316 persons in total, who 

are mainly Tujia nationality, Han and Miao nationality. There is 1,218 mu 

cultivated land, and the average personal income is RMB 3500 yuan. 

Linjia Village of Duting representative office has 2,300 persons and 12 villager 

teams in total; 70% of population is Tujia nationality, and others are Miao 

nationality and Han. There is 1,290 mu collective land now, where the 

vegetables and fruit trees are planted. The average annual income of the 

whole village is RMB 4,500 yuan; 50% income source is part time job income, 

and there are partial person working on individual operation. 

Jiaochang Village of Duting representative office has 12,371 persons in total 

divided into 16 villager teams; Tujia nationality occupies 70%, and others are 

mainly Han and Miao nationality. The whole village has 369 mu cultivated land 

in total; the average personal annual income is RMB 5,100 yuan, and income 

is mainly dependent upon non-agricultural income; agricultural income ranks 

comparatively small proportion. There are villagers going out for part time jobs, 

as well as villagers working on transport, business or developing breeding on 

its own. 
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Qianjin community of Duting representative office has 5,286 people in total 

under its jurisdiction, who are mainly Tujia nationality, Miao nationality and Han. 

The current land is about 300 mu, and the average annual income is RMB 

3000 yuan per person, mainly dependent upon non-agricultural income. 

Yandongsi Village of Dongcheng representative office has 2,325 persons in 

total with 446 mu cultivated land, 70% Tujia nationality and 10% of Miao 

nationality. The number of minimum living standard security personnel is 140. 

The average annual income per person is RMB 4,898 yuan, and 20% is from 

agriculture. The whole village has the main source of income from outside part 

time job. After land acquisition, villagers take part in endowment insurance. 

Dongguan Village of Dongcheng representative office has 8,723 persons in 

total with cultivated land of 1,002 mu, 70% of Tujia nationality and average 

annual income of RMB 3,257 yuan. There are many persons going out for part 

time work; the main plantation is grain product. For the land acquisitioned by 

Lichuan WWTP in 2008, the land compensation fees have been paid. In 2008, 

the annual personal income is RMB 3,300 yuan, and RMB 3,200 yuan in 2013. 

The villagers take part in endowment insurance after land acquisition. 

Currently, there is not too much land, and the villagers go to city for part time 

jobs after urbanization with stable income and life. 

Shanmu Village Dongcheng representative office has 1,038 persons in total 

with Tujia nationality of 1,005 people and Miao nationality of 33 persons. There 

is 628 Mu cultivated land, and the annual average income per person is RMB 

5,144 yuan. There are many persons going outside for par time jobs. The land 

is continuously acquisitioned. After land acquisition, they take part in 

endowment insurance. 

Maqiao Village Dongcheng representative office has 1,618 people in total with 

Tujia nationality occupying more than 50% and Miao nationality occupying 5%; 

others are Han and other minorities. The villagers have the annual average 

income of RMB 4,030 yuan; agricultural income occupies 20% to 30% of total 

income; the income is mainly dependent upon outside part time jobs and other 

modes such as individual operations. There is 780 mu land currently, which is 

mainly used for plantation of economic plants such as plants and vegetables. 

There are 167 minimum living standard security HHs in total in the whole 

village. 
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Xiaba Village Dongcheng representative office has 1,314 persons in total with 

mainly Tujia nationality occupying 80% of total population of the whole village, 

and Miao nationality occupying 5%. The villagers have annual average income 

of RMB 4,304 yuan, and the proportion of the personnel going outside for part 

time jobs is up to 60%; others are dependent upon agricultural production; 

there is 863 mu collective land now, mainly for plantation of rice and 

vegetables; partial land is garden land. 

Zhongxiao Village Yuanbao Town has 4,182 people in total with cultivated land 

of 500 mu, minimum living standard personnel of 110 nos, and average annual 

income per person of RMB 4,080 yuan. The agricultural income occupies 30%. 

The village has the experience of land acquisition. 

Qigan Village Liangwu Town has 3,070 people in total with 2,200 mu cultivated 

land, Tujia nationality of 2,400 people, and Miao nationality of 80 persons. The 

minimum living standard security personnel are 200, and the average annual 

income per person is RMB 4,000 yuan. There are comparatively many person 

working outside for part time work at Jiangsu, Guangdong, Fujian and Sichuan 

etc.. After land acquisition, they have all taken part in endowment insurance. 

The village has the experience of land acquisition by high speed rail. 

Shizi Village Liangwu Town has 1,580 person in total with 205 Mu cultivated 

land and Tujia nationality of 60% as well as 5% of Miao nationality. The 

number of minimum living standard security personnel is 104, and the average 

annual income per person is RMB 3,740 yuan. After land acquisition, they 

have all taken part in endowment insurance. The village has the experience of 

land acquisition by high speed rail. 

Shuangjing Village Liangwu Town has 2,010 persons in total with mainly Tujia 

nationality occupying 90%. Others are Miao nationality and Han etc. Current 

cultivated land is 1,916 mu, including not only paddy field but also dry land; the 

paddy field is mainly used for plantation of rice, and the dry land is mainly used 

for plantation of vegetables and other economic crops such as corn and plum; 

partial farmers develop breeding and poultry raising, mainly breeding cow, pig 

and sheep. The whole village has the average annual income of RMB 4,520 

yuan; agriculture occupies 45%, and others are dependent upon outside work 

etc. The whole village has 130 HHs which are minimum living standard 

security personnel. 
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Dayan Village Liangwu Town has 1,637 persons in total with 1,617 mu 

cultivated land and 70% Tujia nationality. The annual average income is RMB 

4,075 yuan per person. 

Laohe Village Liangwu Town has 1,942 persons in total with 1,772 mu 

cultivated land and Tujia nationality of 50%. The average annual income is 

RMB 4,300 yuan, and part time job income occupies 60%. Some outside 

citizens come to the village to start business such as Chuanqi Transport, 

Compression Station, and Laohe Carpentry. The enterprises employ more 

than 40 local persons with the monthly income of RMB 1,000 yuan. 

9.2 Income restoration measures 

9.2.1 General Income Restoration measures 

This Project is located in the suburban area of Lichuan City, wherein 

non-agricultural income has gradually become the main source of income 

produced, and the impact on the farmers by the land acquisition is lower than 

20%. The farmers are relatively less dependent on lands, that the proportions 

of agricultural income to the total income are maximally 40% and minimally 

10%. The proportions of land acquisition are lowest 0% and highest 10.23%, 

which should be specified in Table 3-4. The major source of income of farmers 

within the scope of impact thereby is participation in all sorts of non-agricultural 

sectoral activities (including industry, commerce and service industry) or in 

seeking form employment out of their original place. Labor forces under impact 

from such acquisition have been so far overall employed by enterprises or 

engaged with the third industry. Agricultural income primarily originates from 

plantation of rice and vegetables. 

The purpose of mitigation of resettlement impacts is to ensure that the 

individual livelihood standards for impacts following their resettlement will not 

be brought down, and will instead recover and exceed the current per capita 

net income of such impacts. By means of analysis to the geographical 

locations, possession of land resources and composition of income of local 

residents and on the basis of sufficient inquiry of the willingness of impacts, the 

Project has eventually determined the production resettlement scheme 

depicted as “monetary compensation for acquisition and guiding villagers to be 

engaged in the second and third industries”, that primarily by virtue of 
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employment to the Project and training and employment in relation to 

non-agricultural skills and seeking for job opportunities out of the original place 

the income standards of land-loss farmers will be restored. 

Planning for income recovery will be featuring flexibility, democracy, autonomy 

and diversity by taking into account of characteristics of each villager. To 

alleviate the impact thereon, during the whole process of impacts’ livelihood 

recovery, this Project will have organizations and governmental departments 

responsible for land acquisition and house demolition take a series of 

measures to provide assistance and support to impacts as much as possible, 

which are specifically inclusive of: 

(1) Payment of sufficient compensations for land acquisition to actively guide 

impacts to reasonably take use of the compensations. 

Based on statistics thereof and onsite investigations and analysis, the net 

income for plantation farming is 741 yuan/mu. See Table 9-1. 

Table 9-1 Analysis for Income of Plantation Farming 
Category  unit Summer output Autumn output Subtotal 

Input yuan/Mu 650 300 950 

Output 
Output Kg/Mu 555.4 246.9 802 

Price yuan/kg 1.8 2.80  

Net income yuan/Mu 350 391 741 

Interest income generation from depositing in bank for the land compensations 

obtained by farmers under this Project pursuant to policies thereof is overall 

larger than the average annual net income of the land. According to the 

investigation, farmers’ willingness and relevant practice, the distribution 

method for the land acquisition compensation fees on the basis of consent 

from the collectivity of villagers is: the amount equivalent to 3 times of the 

land’s annual output is attributable to the village committee, and all of the rest 

will be granted to villagers. The risk-free income for acquisition of lands is 

specified in Table 9-2. For 1 mu of acquired land, loss is RMB 741 yuan and 

farmers will receive RMB 1080 yuan as interests generated by compensation. 

Loss reduction is RMB 339.65 yuan. Refer appendix 11 for risk-free return6. 

In terms of the utilization of the compensative funds, all levels of governments 

competent to the Project and appropriate organizations will actively guide the 

                                                        
6
 Risk-Free Income means the APs deposit all compnesnation to the bank and get the interest 

from the bank. The compensation rate is showed in table 6-1 and 6-2. In china, the one-year 
deposit rate is 3.3%.  
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land-expropriated villagers to take advantage of their own funds to purchase 

properties according to their financial capabilities, be engaged in the service 

industry by means of tenancy and running shops, or otherwise acquire stable 

revenue by operating rural home inns. The Lichuan Government will organize 

departments including Industry and Commerce, Tax and Health to proactively 

provide door-to-door services and conduct preferential policies and measures 

including reduction and exemption of relevant taxes and expenses and 

simplification of procedures thereof, for the purpose of helping 

land-expropriated farmers to solve factual difficulties and problems during their 

engagement in the service industry. 

(2) Reinforcement in the production skill training and employment in 

non-agricultural sectors of impacts 

In pertinence to the relatively low educational level of affected villagers, the 

Project will establish service mechanisms regarding the training to and 

employment of land-expropriated villagers, provide employment guidance and 

presentation free of charge, fulfill the labour registration management 

procedures on behalf thereof for free, provide labour employment skill training 

free of charge, and implement the transfer and training work for rural labour 

forces. Aiming at enhancing the employment competence of these rural labour 

forces and improve their occupational skills, the organizations responsible for 

the Project or special financial funds will be available for providing a fund of 

206 thousand yuan, and provide training to the whole families in particular the 

labour forces directly affected thereby in conjunction with authorities including 

agriculture, science and technology, Women’s Federation and Social Security 

to enhance their profit-generation capabilities. Skills covered majorly consist of: 

rice and oilseed rape plantation, stone machining, tourism, operation of retail 

businesses (breakfast and catering), development of rural home inns, tailoring, 

operation of building materials and decoration materials and driving. The 

training funds will be directly appropriated to training institutions such as 

vocational-technical schools or Women’s federations. Detailed training plan is 

referred to Section 9.2.3. 

(3) Increase opportunities of employment in non-agricultural sectors 

In term of non-agricultural employment, job opportunities will be provided in 

Lichuan Economic Development Zone around the location of this project. The 
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planned area of this zone is 16km2. Lichuan enjoys convenient transportation 

conditions, for instance, Shanghai-Chongqing Express is running through it, 

and Yichang-Wanzhou Railway has its county-level station here; you can 

reach provincial capitals within a day thanks to Lichuan’s geological advantage 

of being close to Yangtze River and base on airports in Enshi, Wanzhou and 

Chongqing. Lichuan Economic Development Zone is insisting on guidelines of 

scientific planning, industry-orientation, resources integration, co-existence of 

multi-parks in one zone, promotion in a proper sequence, and constant 

development. Lichuan Economic Development Zone focuses on attracting 

leading enterprises to settle in here, including enterprises engaging in “hi-tech 

electronics”, “Chinese traditional medicine R&D”, “tourism product 

development” and the like, enterprises with investment of over 50 million yuan 

and estimated output value of over 300 million yuan, enterprises trading in 

advantageous resources like natural gas, wind energy, sulfurous iron ore and 

gypsum mine of Lichuan, and enterprises with sales income of over 5 billion 

yuan, and also focuses on expanding existing enterprises here with industrial 

output value of over 50 million yuan. In the zone, there’re 38 registered 

enterprises, 27 enterprises that are already open for business, 14 enterprises. 

Fixed asset investment is 579 million yuan, reserved land is 2500mu, the 

number of workers here reaches 3870, and realized industrial output value 

totals 1.67 billion yuan. Lichuan Economic and Technical Development Zone 

pays high attention to recruitment works, firmly establishes the idea of 

“recruitment workers is attracting businesses”, takes recruitment workers a key 

work, set up a long-acting working mechanism, reinforces the guaranteed 

investment therein, proactively provide front-end service, gives full play to 

resources’ energy efficiency, forms the join work forces, intensifies the 

responsibilities-related measures, and solidly assists the enterprises in solving 

the difficulties existing in employment and procures employment. The 

Administration Committee of the Development Zone produces and broadcasts 

recruitment advertisements on TV for enterprises free of charge, composes 

and sends cellphone text messages, wall calendars and leaflets, set up 

outdoors workers recruitment bulletin boards in places including urban 

downtown area and train station squares, establishes temporary workers 

recruitment booths in train stations and bus stations, and organizes enterprises 



 

 86 

to participate in all sorts of field recruitment fairs to assist in the enterprises’ 

recruitment and the land-expropriated farmers’ employment. 

For labour forces among the land-expropriated farmers especially personnel 

including over-50-years males and over-40-years females, guidance on a 

step-by-step basis will be provided for their engagement in social service 

industries including plants preservation, road cleanness maintenance and 

property management, housekeeping to procure their prompt resettlement and 

employment in their Community. Enterprises applying for bidding for plants 

preservation, road cleanness maintenance and property management within 

the new urban and township areas recruit over 40% of local farmer-workers. 

Furthermore, appropriate organizations in such districts and towns should by 

all manner of means arrange public welfare-related labour employment 

opportunities to open up new employment channels and preferentially make 

resettlement to land-expropriated peasant especially such personnel including 

over-50-years males and over-40-years females. For land-expropriated 

farmers engaging in self-employment small-amount guaranteed loans will be 

provided to assist in farmers’ conducting of production. 

(4) Providing income-increasing opportunities in relation to this Project 

During the construction period of the Project, affected villagers residing in the 

vicinity thereof may be provided with some income increase opportunities 

which primarily refer to providing services for the construction of the Project. 

For instance, vacant rooms may be let out as temporary offices or workers’ 

dormitory, and groceries may be opened to provide tobaccos, food and 

beverage thereto during the construction period. This may provide temporary 

job opportunities as well as increase of household income. In consideration of 

the excellent traffic and geographical conditions of the resettlement 

apartments, villagers accepting the resettlement by means of apartment, under 

the precondition that their own settling needs are satisfied, may rent out 

surplus houses to obtain relatively stable long-term rentals. 

Worker recruitment for the construction of this Project will preferentially take 

into consideration of the impacts. The construction organizations for this 

Project will provide some job opportunities for impacts including flattening 

lands and landscaping engineering. More than 400 jobs are provided. 

Although part of the engineering work is only temporary, according to survey 
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for income by work types of Lichuan City, by virtue of these recruitment 

opportunities constructors will obtain approximately the income of 2,000 

yuan/month, which is available for providing short-term income sources for 

local impacts, helps to improve the living standards of the APs and recover 

their livelihood. 

(5) Taking part in the pension insurance for land-expropriated farmers 

Relevant policies on a detailed basis are stipulated in Chapter 7. 

Measures as mentioned above, on the basis of satisfaction to the collective 

needs of the affected groups, will be led by the Project Management Office, 

guided by the Township Governments, participated by village committees in 

terms of their implementation and supervised by monitoring institutions on a 

regular basis. 

This Project provides diversified resettlement measures for land-expropriated 

farmers, which cover a large range of affected rural HHs and are available for 

full coverage to recovery of livelihood of land-expropriated rural HHs. 

In summary, taking income recovery measures as mentioned above may 

provide offset to the income lost arising from land acquisition thereby, and the 

affected villagers granted with land acquisition compensations and 

resettlement subsidies may utilize these funds to develop individual operation 

businesses or to be recruited by enterprises. There are a multitude of 

livelihood recovery measures maintaining the living standards from 

decreasing. 

9.2.2 Income recovery plans for relatively severely affected villages 

Land acquisition produces less impact because main construction is carried 

out along two banks of watercourse. Planning for income recovery of villages 

and units relatively severely affected featuring a land acquisition loss over 10%. 

In addition to measures hereinabove specified, in consideration of the 

situations of relatively severely affected villages, villagers of villages and units 

will proactively organized to engage in rural home inns and commercial 

storefront operation on a volunteer basis, and affected HHs will be organized 

to raise pigs to obtain corresponding income, which measures as herein 

mentioned are relatively exposed to less risks. Analysis to the input and output 

thereof is contained in Table 9-2. 
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Table 9-2 Analysis on Input and Output 
Rural home stay/inns (commercial storefronts) Pig raising   

House 

construction 
Sq.m. 80 Days of raising Day 227 

Dinner seats Persons 50 First pig yuan 43.12 

Initial input   Piglet yuan 29.34 

House 

construction 

expenses 

yuan 64000 
Concentrated 

feeds 
yuan 112.13 

Decoration 

expenses 
yuan 80000 Green feeds yuan 18.83 

Subtotal yuan 144000 Vet medicine fees yuan 1.28 

Annual 

apportioned cost 
yuan 57600 Subtotal yuan 204.7 

Attendance % 65 Weight Kg/pig 104.775 

Daily turnover yuan 1000 Net income yuan/100 kg 1500 

Daily break-even 

cost 
yuan 610 Output Pig 3 

Daily net revenue yuan 390 Net income yuan 4715 

Yearly revenue yuan 142350 input yuan 614 

Net income yuan 84750    

By means of investigation towards the 7 village groups relatively severely 

affected, and by taking into account of the features of industries of places 

where the Project is located it is observed that the agriculture majorly consists 

of plantation of grains and there are large amount of villagers seeking form 

employment out of their original place. Lichuan Economic and Technical 

Development Zone is available for attracting the employment of a large 

number of land-expropriated farmers within the Zone. And the local demand 

for service industries including housekeeping is strong. By measures such as 

guiding farmers’ employment in non-agricultural sectors and granting of 

sufficient land acquisition compensations the income of impacts may be 

increased. 

These villages are not agriculture-based, so at least eight enterprises plus 

pig-raising (15 pigs per year) are needed to solve the employment of 

individuals of requisitioned land and bring their level of living and income to or 

above the original state. It’s quite important to actively guide individuals of 

requisitioned land to work for enterprises to gain their original level of income. 

Low-risk RP for key villages is as blow (Table 9-3). 
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Table 9-3  Low Risk Resettlement Scheme for Key Land-loss Villages 

  Villages 
Gro

up 

Househol

d 

Farmland 

currently 

in 

possessio

n 

Revenue 

from 

plantation 

Compens

ations 

granted to 

farmers 

Plantation 

farming 

 

Enterprise

s 

Rural 

home inns 

Commerci

al 

storefronts 

Pigs 

raising 

Total 

investmen

t 

Net 

income 

from 

plantation 

Interests 

income 

from 

deposit of 

compensa

tion 

Total 

income 
Difference 

Mu yuan yuan Mu Person 
Househol

d 

Househol

d 
Pig yuan yuan yuan yuan yuan 

Ecological 

rehabilitati

on work 

Zhamu Village 1 12 4.47 3314 148628 0.0 1 0 0 3 617 2 4810 25842 22528 

Dayan Villlage 4 2 12.17 9016 103442 9.1 2 0 0 2 9013 6711 3069 49228 40212 

Dayan Village 5 3 12.28 9102 103740 9.2 1 0 0 1 8910 6790 3082 24614 15512 

Dayan Village 8 3 11.83 8769 98878 8.9 1 0 0 2 8827 6566 2927 25228 16459 

Dayan Village 13 2 7.82 5795 63700 5.9 1 0 0 3 6224 4375 1868 25842 20047 

Datang Village 3 8 1.98 1465 53533 0.4 1 0 0 2 758 272 1715 25228 23763 

Datang Village 4 8 2.33 1725 61845 0.5 1 0 0 2 854 347 1982 25228 23503 

subtotal 
 

38 53 39187 633765 34 8 0 0 15 35203 25063 19453 201210 162023 
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9.2.3 Skill training for Affected Persons 

Lichuan City Government will provide a fund of 206,000  yuan and provide 

training to the villagers of the whole village affected in particular the labour 

forces directly affected thereby in conjunction with authorities including 

agriculture, Social Security to enhance their profit-generation capabilities. 

Skills covered majorly consist of: skills for new types of plantation farming and 

skills including pig-raising and fish-farming etc. and the skills for commercial 

storefront operation and rural home inns operation. 

Purpose of training: on the basis of factual needs thereof, the differences of 

natural environments and to what extent they have been affected the training 

will be conducted to help them recover their livelihood and improve their labour 

skills. This training will alleviate the impact on them by the land acquisition, and 

the living standards of the affected habitants will increase to some extent or at 

least be restored to the original status. 

Objectives of training: farmers affected thereby in need of recovery to their 

normal lives. As much as possible, each of the affected families should have at 

least 1 member being arranged to take part in the training. 

Contents of training: training schedule is specified in Table 9-4. 

Table 9-4 Training Schedule for Affected Persons 

No. Skill 

Objective women included Budget 

Person Person % 
10 thousand 

yuan 

1 Rice 80 40 50.00% 1.6 

2 Plantation of oilseed rape 80 40 50.00% 1.6 

3 Stone machining 80 40 50.00% 1.6 

4 Tourism 70 30 42.86% 2.4 

5 
Operation of small businesses 

such as breakfast and catering 
80 50 62.50% 3 

6 
Development of rural home 

inns 
70 30 42.86% 2.4 

7 Tailoring 60 50 83.33% 1.5 

8 
Operation of building materials 

and decoration materials 
80 30 37.50% 2 

9 Driving 30 5 16.67% 4.5 

Subtotal 630 315 50% 20.6 

 

9.2.4 Gender issues concerning the resettlement 

At the preparation stage in March to May of 2014, the investigation group 
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organized female farmers to actively cooperate with project impact survey and 

they have been asked about their perspectives on income recovery. Through 

this project, women could have chance of employment in this project, and of 

receiving cropping training, breeding technology training, industrial enterprise 

training and food service training. 

Opportunities of non-technical jobs should first be given to female farmers 

during project implementation and maintenance management, and meanwhile 

they should be entitled to equal pay for equal work as male farmers. It’s 

prohibited to hire underage labor. 

Female farmers of requisitioned land should be prioritized for technical training 

so as to make sure they are skilled enough to make a living on their own. 400 

farmers, including 200 female farmers (50%), received technical training. 

Female farmers of requisitioned land may acquire related information during 

resettlement, and participate in fair consulting and resettlement. 

Women is this area play an important role in agricultural activities and 

household affairs, in the training and employment involving the impacts 

resettlement, they are entitled thereto equally with females, and in the 

engineering construction and the operation of the Project they will be arranged 

of appropriate positions such as purchasing vegetables and food and other 

logistic work. In particular it is notable that completion of the house 

construction ahead of schedule or organizing the affected women to visit 

resettlement houses under construction and informing affected women of the 

progress of house construction and the final completion time to alleviate 

women’s psychologically anxious mood to relocation. 

9.2.5 Ethnic minority 

The project is located in a minority autonomous region, where Han nationality 

occupies 33.5% of total population, Tujia nationality occupies 59.4% and Miao 

Nationality occupies 7.1%. To show respect to house demolition and building 

convention of minorities, more information is disclosed in characters of 

minorities and local language. In accordance with social and economic 

investment, there exists no difference in politics, economics and living 

conditions between minorities and Han nationality. They have same right as 

Han nationality. Nevertheless, minority conventions are respected during land 

expropriation and resettlement. In establishment of the residential community, 
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PICs are elected in accordance with population ratio with priority given to 

minority people in order to fully respect their will.  

9.2.6 Support to vulnerable groups 

Assistance will be provided to families as vulnerable groups who are affected 

by permanent land acquisition. 

Table 9-5 Assistance to Vulnerable groups 

Type of vulnerable 

groups 

Standards for 

qualification 

Entitlement to 

compensations for land 

loss 

Entitlement to 

compensations for house 

loss 

Source of funds 

Five Guarantees 

To be confirmed by 

authorities for each 

village 

Compensations to be 

retained by the collectivity 

economy and providing of 

monthly subsidies and 

medical fees free of 

charge 

The minimal standards 

housing will be assured 

Financial expenditure and 

possible village subsidies 

Families of orphans and 

widows 
Obvious Training for special skills 

The minimal standards 

housing will be assured 

To be disbursed from the 

special funds of the 

contingencies wherever 

necessary 

Majorly women (with 

members needed to be 

attended) 

Widowed, divorced and 

separated 

Taking into account of 

economic development 

(such as providing fees 

for children raising and 

training) 

The minimal standards 

housing will be assured 

To be disbursed from the 

special funds of the 

contingencies wherever 

necessary 

The disabled 
Verified by the 

government 
Special subsidies 

The minimal standards 

housing will be assured 

To be disbursed from the 

special funds of the 

contingencies wherever 

necessary 

Elderly person 
Elderly person over 70 

years old 
Special subsidies 

The minimal standards 

housing will be assured 

To be disbursed from the 

special funds of the 

contingencies wherever 

necessary 

Impoverished families 

To be verified by the 

Poverty Relief Office and 

lower than 2,300 yuan per 

capita 

Special subsidies 
The minimal standards 

housing will be assured 

To be disbursed from the 

special funds of the 

contingencies wherever 

necessary 

Families severely 

affected to the extent of 

close to impoverishment 

Any family under the 

assistance of the Poverty 

Relief Office and verified 

by means of specific 

measurement and survey 

thereto 

1% of the funds will be 

utilized as loans or more 

compensations 

The minimal standards 

housing will be assured 

To be disbursed from the 

special funds of the 

contingencies wherever 

necessary 

Families with simple and 

crude houses 

Other families living only 

one simple and crude 

house 

/ 
The minimal standards 

housing will be assured 

To be disbursed from the 

special funds of the 

contingencies wherever 

necessary 

Families suffering severe 

losses 

Any family with a 

farmland loss of over 50% 

Preferential arrangement 

of opportunities for 

training and employment 

such as part-time working 

out of their original places 

or working for the Project 

/ 

To be disbursed from the 

special funds of the 

contingencies wherever 

necessary 

9.3 Conclusions 

By means of above analysis, affected persons with different impacts will 
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restore their income following the resettlement measures. 

To achieve such purposes, land compensations need to be promptly paid, and 

training (including improving the output of unit lands, pig raising and fish 

farming skills and skills such as operating commercial storefronts and rural 

home inns) and employment guidance should be provided to affected persons 

to assure the implementation of employment measures and restore the 

affected persons’ income. 
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10 RESETTLEMENT BUDGET AND FINANCIAL 

PLAN 

10.1 Constitution of Resettlement Fund 

The resettlement fees for this project mainly includes six parts: 1) land 

compensation fees; 2) compensation fees for house demolition; 3) 

compensation fees for special restoration and reconstruction; 4) administration 

fees; 5) other relative fees and; 6) contingency fee. 

10.1.1 Land Compensation Fees 

To be calculated according to the land compensation standard of Lichuan City. 

10.1.2 Compensation Fees for House demolition 

Compensation fees for house demolition include: 

(1) House demolition compensation fees for residents of requisitioned land 

Calculated according to the area of requisitioned land and compensation 

standard; house price is estimated at the reset price. 

House price will be estimated at reset price according to the type and area of 

the requisitioned house. 

(2) Incentive fees 

(3) Fees for relocation and transition 

10.1.3 Compensation Fees for Special Restoration and Reconstruction 

Compensation fees for the attachments and public facilities are calculated 

according to the actual quantity of such attachments and public facilities and to 

the compensation standard. 

10.1.4 Administration Fees 

The administration fees refer to 2% of compensation fees for house demolition 

and compensation fees for special restoration and reconstruction, and are 

mainly used for house demolition work-related institution strengthening, 

organizations coordination, internal monitoring, handling of public affairs and 

foreign affairs, job training, reward for land acquisition and relocation by project 

implementation unit, information collection and disclosure, early-stage 

preparation, office purchase, temporary office renting, workers salary and 

welfare, car purchase and use, car maintenance and repair, office, 
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communication and daily management. 

10.1.5 Other resettlement-related fees 

This portion of fees are incurred in the resettlement preparation and 

implementation, including fees for investigation, design and scientific research, 

fees for monitoring and evaluation, technical training fees, costs of land 

cultivation, fees for use of newly built construction land, new vegetable land 

development fund, cultivated land occupation taxes, land acquisition 

management fees. 

10.1.6 Contingency fees 

Contingency fees include basic contingency fees (5%) and contingency for 

price increase (10%). 

10.2 Resettlement Estimate Budget 

10.2.1 Estimate Budget 

Resettlement fees of this project total 65,375,657 yuan according to the 

compensation standard and statistical quantity of projects affected. Fund 

budget is referred to Table 10-1. It’s estimated that the whole project will be 

completed in five years. Please refer Table 10-2 for annual investment plan 

(subject to the construction schedule). See Table10-3 for percentage of each 

category of budget. 
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Table 10-1 Estimated Cost for Land Acquisition and Resettlement (Unit: yuan) 

I  Land 

compensation fees 
  Unit 

Compensat

ion 

standards 

Interceptio

n sewer 

Urban Sewage 

Pipeline Network 

(branch sewers) 

Ecological 

embankment 

work 

Ancillary  

facilities 
WWTP Sub-total 

 

Collectively-owned 

Cultivated 

land 
mu 50000 0  0  12664048  342000  3000  13009048  

Garden land mu 55000 0  0  6911398  132000  0  7043398  

Woodland mu 35000 0  0  423706  6650  0  430356  

Construction 

Land 
mu 27500 0  0  1578957  110825  584100  2273882  

Unused land mu 33000 0  0  382800  99000  0  481800  

Subtotal 
  

0.00  0.00  21960909  690475  587100  23238484  

State-owned 
 

mu 50000 0  0  0  
197450

0  
3503750  5478250  

Young crops Young crops mu 2000 0  0  506562  13680  120  520362  

Temporary land 

occupation 

   
0  0  0  0  0  0  

Temporary mu 2000 559400  0  106000  0  0  665400  

Temporary mu 0 0  0  0  0  0  0  

Subtotal 
  

559400  0.00  106000  0.00  0.00  665400  

Total 559400  0  22573471  
267865

5  
4090970  29902496  

II House 

compensation fees     
0  0  0  0  0  

Resident housing 

Frame 

structure 
m

2
 1200 0  0  0  0  0  0  

Brick-concre m
2
 600 0  0  0  

378000
0  

0  3780000  
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I  Land 

compensation fees 
  Unit 

Compensat

ion 

standards 

Interceptio

n sewer 

Urban Sewage 

Pipeline Network 

(branch sewers) 

Ecological 

embankment 

work 

Ancillary  

facilities 
WWTP Sub-total 

te 1 

Brick-concre

te 2 
m

2
 525 0  0  0  0  0  0  

Brick-concre

te 3 
m

2
 492 0  0  0  0  0  0  

Brick-wood m
2
 510 0  0  0  0  0  0  

Civil 

structure 
m

2
 420 0  0  0  0  0  0  

Simple shed m
2
 225 0  0  0  0  0  0  

Cattle 

pen/pigsty 
m

2
 158 0  0  0  0  0  0  

Incentive 

fees 

House

hold 
11000 0  0  0  0  0  0  

House 

footings 
m

2
 90 0  0  0  0  0  0  

Temporary 

buildings 
m

2
 300 0  0  0  0  0  0  

Transition 

fees 

House

hold 
4800 0  0  0  72000  0  72000  

Relocation 

fees 

House

hold 
2000 0  0  0  30000  0  30000  

Machinery House 2000 0  0  0  30000  0  30000  
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I  Land 

compensation fees 
  Unit 

Compensat

ion 

standards 

Interceptio

n sewer 

Urban Sewage 

Pipeline Network 

(branch sewers) 

Ecological 

embankment 

work 

Ancillary  

facilities 
WWTP Sub-total 

demolition 

fees 

hold 

Subtotal 
 

0  0  0  
391200

0  
0  3912000  

III Compensation fees 

for special 

restoration and 

reconstruction 

    
0  0  0  0  0  

Transformer Set 5000 0  0  5000  0  0  5000  

Power pole nos 200 0  0  4000  0  3200  7200  

Trees Tree 80 0  0  6400  0  10400  16800  

Cement floor m
2
 20 0  0  0  0  6400  6400  

Telephone 
House

hold 
150 0  0  0  0  2250  2250  

Air-condition

er 

House

hold 
116 0  0  0  0  1740  1740  

Cable TV 
House

hold 
150 0  0  0  0  2250  2250  

Broadband 
House

hold 
150 0  0  0  0  2250  2250  

Ammeter 
House

hold 
100 0  0  0  0  1500  1500  

Water meter 
House

hold 
200 0  0  0  0  3000  3000  

Subtotal 
  

0  0  15400  0  32990  48390  

Total (1-3) 
   

559400  0  22588871  
659065

5  
4123960  33862886  
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I  Land 

compensation fees 
  Unit 

Compensat

ion 

standards 

Interceptio

n sewer 

Urban Sewage 

Pipeline Network 

(branch sewers) 

Ecological 

embankment 

work 

Ancillary  

facilities 
WWTP Sub-total 

IV Administration fee 
 

yuan 2% 11188  0  451777  131813  82479  677258  

V Other fees 
    

0  0  0  0  0  

Fees for use of 

newly-built construction 

land 
 

m
2
 20 0  0  5055096  123262  800  5179158  

farmland reclamation 

fees  
mu 24390 0  0  9242413  225364  1463  9469240  

Farmland occupation 

tax  
m

2
 20 0  0  5055096  123262  800  5179158  

Real Estate Evaluation 

fees  
m

2
 0.8 0  0  202204  4930  32  207166  

Land acquisition and 

management fees  
yuan 3% 0  0  658827  20714  17613  697155  

Monitoring (IM and EM) 

fees  
yuan 2.00% 11188  0  451777  131813  82479  677258  

Training/capacity 

building fee 
 yuan 1.00% 5594  0  225889  65907  41240  338629  

 
Subtotal 

  
16782  0  20891303  695251  144428  21747764  

Total (1-5) 
   

587370  0  43931951  
741771

9  
4350867  56287908  

VI  Budget reserve 
   

0  0  0  0  0  0  

1. Basic budget reserve 
  

5% 29369  0  2196598  370886  217543  2814395  

2. Reserve for price 
  

10% 58737  0  4393195  741772  435087  5628791  
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I  Land 

compensation fees 
  Unit 

Compensat

ion 

standards 

Interceptio

n sewer 

Urban Sewage 

Pipeline Network 

(branch sewers) 

Ecological 

embankment 

work 

Ancillary  

facilities 
WWTP Sub-total 

increase 

 
Subtotal 

  
88106  0  6589793  1112658  652630  8443186  

VII Total 
   

675476  0  50521744  
853037

7  
5003497  64731094  
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Table 10-2 Annual Investment Plan  

Unit: yuan 

Year 
Year of 

2014 

Year of 

2015 

Year of 

2016 

Year of 

2017 

Year of 

2018 Subtotal  

Percentage  
0.1 0.65 0.15 0.05 0.05 1 

Interception 

sewer 
67548  439059  101321  33774  33774  675476  

Urban sewage 

pipeline network 

(branch sewer) 
0  0  0  0  0  0  

Ecological 

embankment 

work 
5052174  32839134  7578262  2526087  2526087  50521744  

Ancillary facilities 
853038  5544745  1279557  426519  426519  8530377  

WWTP 
500350  3252273  750525  250175  250175  5003497  

Subtotal  
6473109  42075211  9709664  3236555  3236555  64731094  

Table 10-3 Analysis of different categories of resettlement cost 

Category  
Interception 

sewer 

Urban 

sewage 

pipeline 

network 

Ecological 

embankm

ent work 

Ancilla

ry 

service 

WWTP 
Subtot

al 

Percen

t 

Land 

compensatio

n fees 

559400  0  22573471  
26786

55  
40909

70  
29902

496  46.19
% 

House 

compensatio

n fees 

0  0  0  
39120

00  
0  

39120
00  

6.04% 

Special fees 0  0  15400  0  32990  48390  0.07% 

Administrati

on fees 
11188  0  451777  

13181
3  

82479  
67725

8  
1.05% 

Other fees 16782  0  20891303  
69525

1  
14442

8  
21747

764  
33.60

% 

Contingency 88106  0  6589793  
11126

58  
65263

0  
84431

86  
13.04

% 

Total 675476  0  50521744  
85303

77  
50034

97  
64731

094  
100.00

% 

10.2.2 Resettlement Fund Receivers and Fund Flow 

1) Receivers of Resettlement Fund 

The resettlement fund of this project will be distributed to different persons 

according to the ownership of projects being affected. Details are referred to 

Table 10-4. To truly ensure full and timely distribution of compensation fund to 
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each affected person, it’s required that on one hand to fully exert the functions 

of external monitoring agency, internal monitoring agency and national 

auditing institute, and on the other hand, try best to reduce redundant 

procedures as much as possible, so as to make distribution to related 

individuals and units in a simplified and easy manner. 

Table 10-4 Receivers of Resettlement Fund 
Receivers Category of Fees 

Village collective 
Compensation fees for collective facilities are land compensation fees in land section price 

(three times of annual output value) 

Family household 

(number) 

Land compensation fees (excluding the part payable to village collective), resettlement fees, 

compensation fees for above-ground attachments, compensation fees for house house 

demolition, compensation fees for above-ground attachments, compensation fees for young 

crops (applicable to HHs of requisitioned young crops), relocation fees, transition fees. 

Compensation fees for family household are resettlement fees in the land section price. 

Other departments Taxes and expenses for land acquisition 

2) Source and Flow of Resettlement Fund 

The resettlement fund of this project shall be under custody of Lichuan City 

Government, and all the related functions shall do their parts in coordination of 

relocation-related matters. Compensations for land acquisition and house 

demolition shall be subject to relative regulations of the State, province and 

City, and shall be provided by the construction units. If such compensations 

are not sufficient, Lichuan City Government shall cover such insufficiency. 

During relocation, compensation fees shall be directly paid to receivers from 

special bank account. 

10.3 Appropriation, Management and Monitoring of 

Resettlement Fund 

10.3.1 Appropriation of Resettlement Fund 

For this project, resettlement fund shall be appropriated based on the following 

principles: 

All fees related to land requisition and house demolition shall be recorded into 

project budget estimate and shall be allocated by Lichuan Liangli Urban 

Construction and Development Co. Ltd. to related functional departments of 

government within its jurisdiction, insufficiency will be covered by the 

government of jurisdiction; 

Various compensation fees payable to private families shall be paid from 

special bank account. 
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Land compensation fees shall be payable before practical land acquisition. 

10.3.2 Management and Monitoring of Resettlement Fund 

The spending of resettlement fund must be in accordance with relevant laws 

and regulations of the State on land acquisition and house demolition and 

policies stated in the RP, and shall not be lower than the compensation 

standard and the scope determined by the RP. 

The resettlement implementation office shall, on a monthly basis, report 

monthly construction schedule to Lichuan City Urban Construction Investment 

and Development Company, and verify the payment statement and have its 

principal set hand thereon and thereafter submit to Lichuan City Urban 

Construction Investment and Development Company for fund allocation. 

Land compensation fees, house compensation fees, compensation fees for 

attached facilities, and compensation fees for relocation, including fees for 

moving indoor facilities, for relocation, for transition, for awarding early 

relocation, shall be subject to the approval of resettlement implementation 

office. 

Lichuan City Urban Construction Investment and Development Company shall 

employ a professional agency to internally supervise, on a regular basis, the 

utilization of resettlement fund by the afore-said resettlement office. 

The City financial department and auditing department are entitled to monitor 

and audit the utilization of special fund. 

During the external monitoring, the external resettlement supervision agency 

shall track and monitor the distribution of compensation fees to families, 

enterprises and public institutions which are affected by land acquisition. 
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11 ORGANIZATIONAL ARRANGEMENT 

11.1 Organizational arrangement 

To better implement the RP for the Project, governments at all levels in 

Lichuan need to make preparations for the project and resettlement impacts 

from establishment of organizations and strengthening of capabilities. Since 

March, 2013, relevant organizations have been established in succession for 

resettlement of the impacts for the Project and the responsibilities of these 

organizations have been clearly defined. The main organizations for the 

project and resettlement of impacts include: 

(1) Lichuan City ADB Loan Project Leading Group 

(2) Lichuan City ADB Loan Project Implementing agent (Lichuan City Urban 

Construction Investment & Development Co., Ltd.) 

(3) Lichuan Land and Resources Bureau 

(4) Lichuan Water Resources Bureau 

(5) Lichuan City Environmental Protection Bureau 

(6) Lichuan Construction and Housing Bureau 

(7) Government (township) 

(8) Village (Community) committee 

(9) External monitoring agency for resettlement of impacts 

The organizational framework for resettlement impacts is shown in Figure 

11-1. 
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Figure 11-1 Organization Chart 

 

11.2 Responsibilities of organizations 

11.2.1 Lichuan City ADB Loan Project Leading Group 

Direct the decisions in the project and construction of the project. 

11.2.2 Lichuan ADB Loan Leading Group Office (Project Management 

office)  

(1) Contact with Lichuan City ADB Loan Project Leading Group, ADB and 

relevant functional department in Hubei Province; 

(2) Make plans and submit applications for the project and resettlement to get 

permission and approval from relevant departments from PRC, Hubei Province 

and Enshi Prefecture; 

(3) Check and direct the project undertakers; 

(4) Authorize the resettlement consultation agency to make preliminary 

preparations for resettlement of the impacts; 

(5) Coordinate with the consultation company and other organizations during 

preparations;  

(6) Coordinate in the progress of project construction and resettlement 

schedule; 
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(7) Report the fund plan for resettlement to fiscal department of Lichuan and 

urge funds to pay; 

(8) Coordinate with relevant organizations for resettlement;  

(9) Raise fund for resettlement of the project; 

(10) Appropriate resettlement fund as required; 

(11) Actually execute resettlement for impacts in the project; 

(12) Follow up and urge the resettlement to be fully funded in the project; 

(13) Deal with complaint and appeal from impacts during resettlement; 

(14) Cooperate with external monitoring agency for resettlement; 

(15) Collect and sort out all documents for internal monitoring report of the 

project; 

(16) Be responsible for the management for resettlement archives of the 

project; 

(17) Provide training for leaders in charge of resettlement in all sub-projects; 

(18) Submit application for planning permit for land use and construction 

permit for land use to relevant departments. 

11.2.3 Lichuan Land and Resources Bureau 

(1) Coordinate relevant departments to develop all policies on the RP for 

impacts; 

(2) In charge of land requisition-related issues (assisting the human resources 

and social security bureau in effecting social insurance for farmers with 

requisitioned land) 

11.2.4 Executive agency for project resettlement (such as water resource 

bureau for enhanced flood management) 

(1) Make preliminary preparations for resettlement of the impacts with the 

resettlement consultation agency; 

(2) Develop detailed policies on the resettlement for impacts; 

(3) Report the actual progress of resettlement to Lichuan City ADB Loan 

Project Leading Group Office; 

(4) Report the communication and coordination with other departments during 

resettlement to Lichuan City ADB Loan Project Leading Group Office; 

(5) Report the fund plan for resettlement to Lichuan City ADB Loan Project 

Leading Group Office and urge payment; 
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(6) Control documentation for resettlement; 

(7) Execute internal monitoring for resettlement; 

(8) Assume hospitality for resettlement experts from ADB during preparations 

and implementation; 

(9) Deal with complaint and appeal from impacts during resettlement; 

(10) Communicate with external monitoring agency during resettlement; 

(11) Construct resettlement areas for impacts; 

(12) Provide employment opportunities for affected residents. 

11.2.5 Government (township) office 

(1) Participate in the investigation of physical surveys; 

(2) Participate in the compensation calculation for affected HHs; 

(3) Provide compensation for affected residents; 

(4) Design and construction the resettlement houses; 

(5) Formulate allocation methods for resettlement houses; 

(6) Deal with complaint and appeal from impacts during resettlement; 

(7) Allocate resettlement houses; 

(8) Provide training on employment skills for affected residents; 

(9) Take employment measures for affected residents 

11.2.6 Village (Community) committee 

(1) Participate in the investigation of physical quantity 

(2) Participate in the compensation calculation for affected HHs 

(3) Provide compensation for affected residents 

(4) Supervise the design and construction of the resettlement houses 

(5) Formulate allocation methods for resettlement houses 

(6) Deal with complaint and appeal from impacts during resettlement 

(7) Allocate resettlement houses 

(8) Provide training on employment skills for affected residents 

(9) Provide employment opportunities for affected residents 

11.2.7 External monitoring agency 

Provide external monitoring for resettlement \impacts during planning and 

implementation of resettlement measures, provide progress report and 

monitoring report for resettlement of impacts to the project resettlement office 

and ADB. The responsibilities of the agency will be described in details in the 

Chapter of External Monitoring. 
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11.3 Contacts of relevant agencies 

Table 11-1 Contacts of Relevant Agencies 
Units Name Phone Number 

Leader of state Reform 

and Development 

Commission 

Yu Zhiqing 07187935539 

Lichuan City  

Development and 

Reform Bureau 

Yu Jiang 07187282147 

Lichuan City  Financial 

Bureau 

Zhou Deshu deputy 

director general 
07187282678 

Lichuan City  Housing 

Construction Bureau 
Section Chief Liu Heng 07187282128 

Lichuan City  Water 

Resources Bureau 

Section Chief Chen 

Daigui 
07187282444 

Lichuan City  Planning 

Bureau 

Deputy director general 

Liu Xin 
07187218539 

Lichuan City  

Environmental 

Protection Bureau 

Section Chief Ren 

Maosheng 
07187281462 

Lichuan City  Land 

Requisition Office 
Zhao Leyuan 07187213312 

11.4 Organizational personnel and equipment for 

resettlement offices at all levels 

There are 5 officials in the project resettlement office and all of them have good 

organization and coordination capacity, experience of resettlement for impacts 

and skills in computer. All organizations for sub-project resettlement also 

consist of competent and experienced personnel who are familar with 

resettlement measures, the Register Roll is in Table 11-2. The personnel and 

equipment for resettlement organizations at all levels are included in Table 

11-3. 

Table 11-2 List of Members in Resettlement Offices at All Levels 
Units Name Work Staff 

Leader of state Reform and Development Commission Yu Zhiqing 3 

Lichuan City Development and Reform Bureau Yu Jiang 3 

Lichuan City Financial Bureau Zhou Deshu deputy director general 3 

Lichuan City Housing Construction Bureau Section Chief Liu Heng 3 

Lichuan City Water Resources Bureau Section Chief Chen Daigui 3 

Lichuan City Planning Bureau Deputy director general Liu Xin 3 
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Lichuan City Environmental Protection Bureau Section Chief Ren Maosheng 3 

Lichuan City Land Requisition Office Zhao Leyuan 3 

Total 27 

Table 11-3 Equipment Configuration of Relocation and Resettlement Office 

Work Organs 
Computer Camera Work Car Office 

Set set set (㎡) 

Lichuan ADB Loan Project Leading Team 1 1 1 100 

Lichuan ADB Loan Project Leading Team 

Office 
5 1 1 100 

Lichuan City Land and Resources Bureau 3 1 1 120 

Lichuan City Water Resources Bureau 3 1 1 70 

Lichuan City Environmental Protection 

Bureau 
6 6 6 350 

Lichuan City Housing Construction Bureau 5 1 6 150 

Town (Office) 3 3 3 150 

     

11.5 Measures for strengthening capabilities 

To implement the RP, guarantee benefit for all affected residents in the project 

and meet the work progress in master planning, Lichuan City ADB Loan 

Project Leading Group Office will take the following measures to strengthen 

the capabilities of the organization and improve efficiency. 

1) Leadership Responsibility System: government superiors of districts shall 

lead all works, and leaders of related government departments shall form a 

strong team. 

2) Competent personnel: working staff in resettlement agencies at all levels 

have better understanding of overall concept, policies, professional skills, 

especially experience on mass work. 

3) Clear responsibilities: the responsibilities are defined for resettlement offices 

at all levels according to the requirements of ADB and relevant national laws 

and regulations. 

4) Training for resettlement personnel: training on policies, information 

management, etc are regularly provided for resettlement personnel as 

required. 

5) Supervision by the public and opinions: all information about resettlement is 

available to the public for supervision by the public and opinions at any time. 

6) Resettlement briefing is held in an irregular manner and the brief report is 

issued to relevant organizations. 

7) The Project Office provides necessary vehicles and office facilities for 
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resettlement agencies at all levels to meet work demands. 

The strengthening and training schedule for agencies are included in Table 

11-4. 

Table 11-4 Training Schedule for Resettlement Agency 

No. 

Responsible Training 

Agency 
Training Contents 

Training 

Participants 

Scheduled 

Training Time 

A B C D 

1 

Lichuan City ADB Loan 

Project Leading Group 

Office 

Study and investigate 

experience on resettlement of 

ADB Project from other 

provinces 

Resettlement 

staff in 

sub-project 

2013 - 2015 

2 
External monitoring 

agency 

ADB's resettlement policies 

for impacts 

Resettlement 

staff in 

sub-project 

Feb., 2015 

3 
External monitoring 

agency 

Latest change in national 

policies on land acquisition 

and house demolition 

Resettlement 

staff in 

sub-project 

Feb., 2015 

4 

Lichuan City ADB Loan 

Project Leading Group 

Office 

Experience and lessons on 

resettlement from other 

places 

Resettlement 

staff in 

sub-project 

Oct., 2015 

5 

Lichuan City ADB Loan 

Project Leading Group 

Office 

Computer operation and data 

processing 

Resettlement 

staff in 

sub-project 

Nov. - Dec., 

2014 

6 

Lichuan Water 

Resources Bureau, 

Lichuan Bureau of 

Environmental 

Protection, Lichuan City  

Housing Construction 

Bureau  

Procedure and policies on 

resettlement for ADB loan 

project 

Resettlement 

office in street 

(town), 

resettlement 

group in village 

Dec., 2014 

7 

Lichuan Water 

Resources Bureau, 

Lichuan Bureau of 

Environmental 

Protection, Lichuan City 

Housing Construction 

Bureau 

Resettlement policies and 

practices for impacts 

Resettlement 

office in street 

(town), 

resettlement 

group in village 

Dec., 2014 

8 

Lichuan City ADB Loan 

Project Leading Group 

Office 

Study international 

experience on resettlement 

Resettlement 

staff for foreign 

affairs in 

sub-project 

2014 - 2015 
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12 PROJECT SCHEDULE 

The civil works of the project plans to commence in December, 2015, therefore, the 

land acquisition and resettlement shall be completed before the civil works to make 

sure that the APs and organizations are properly resettled. The schedule of all 

resettlement activities is in Table 12-1. 

Table 12-1 Schedule for Resettlement Activities 

No. Resettlement Task Object Responsible Organization Time 
Statu

s 

1 Information publication 
    

1.1 Information book 
21 villages / 

community  

Lichuan urban investment 

company 
20141231 

 

1.2 Publicize RP on ADB's website 
 

Executive organization, 

project office and ADB 
20141130 

 

2 RP and budget 
    

2.1 
Approval of RP and budget 

(incl. compensation standards) 

65375657 

yuan 

Lichuan urban investment 

company 
20141131 

 

2.2 Village-level restoration plan 
21 villages / 

community 
Village committee 20141231 

 

2.3 
Updated RP according to 

detailed design 
/ 

Executive organization and 

project office 
20150630 

 

3 
Detailed measurement and 

investigation     

3.1 Sub-projects 
 

Executive organization of 

sub-projects 
20150430 

 

4 Compensation agreement 
    

4.1 
Village-level land compensation 

agreement 

21 villages / 

community 
Land bureau 

201505--20

180530  

4.2 
Land compensation agreement 

for household 

679 affected 

HHs 

Village committee 

(Community) 

201505--20

180531  

4.3 Relocation agreement for house 
15 affected 

HHs 

Lichuan bureau of 

construction and housing 
20150730 

 

5 Reconstruction of house 
    

5.1 
Resettlement house 

construction 

15 affected 

HHs 

 Town and village committee 

and affected household 
20150530 

 

      

5.2 House demolition of house 
15 affected 

HHs 
Contractor/affected household 20150631 
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No. Resettlement Task Object Responsible Organization Time 
Statu

s 

5.3 Construction of new house 
15 affected 

HHs  

Village collective or affected 

household 
20150530 

 

5.4 Moving into new house 
15 affected 

HHs 
Affected household 20150631 

 

6 
Implementation of livehood 

recovery measures     

6.1 
Compensate land for affected 

household 

21 villages / 

community 
Village and village collective 

201504--20

180430  

6.2 
Implement village-level 

restoration plan 

21 villages / 

community 
Village collective 

201504--20

80430  

6.3 
Suggestions on income 

restoration, business and jobs 

679  

affected HHs 

Town, village collective, labor 

bureau 

201504--20

180430  

6.4 Implement training plan 
679 affected 

HHs 
Labor bureau 20170430 

 

6.5 
Identify the vulnerable and take 

support measures 

90 affected 

HHs 

Bureau of civil affairs, project 

office 
20150331 

 

6.6 
Employ APs during project 

construction 
700 APs 

Project office, labor bureau 

and contractor 

201504--20

180430  

7 
Capability construction 

against impacts     

7.1 
Provide training for relevant 

personnel 
10 persons ADB 20160331 

 

7.2 

Provide training for relevant 

personnel in county, town, 

village 

200 persons Project office and land bureau 20170331 
 

8 Monitoring and evaluation 
    

8.1 Baseline study RP External monitoring agency 20150131 
 

8.2 
Establish internal monitoring 

mechanism 
As per RP 

Project office and executive 

organization 
20150132 

 

8.3 
Authorize external monitoring 

agency 
1 organization Project office 20141231 

 

8.4 Internal monitoring report 
Seasonal 

report 

Project office and executive 

organization 
2015031 

 

8.5 External monitoring report 
Semi-annual 

report 
External monitoring agency 20150430 

1st 

repor

t 

    
20150831 

2nd 

repor

t 
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No. Resettlement Task Object Responsible Organization Time 
Statu

s 

    
20160331 

3rd 

repor

t 

8.6 External evaluation report Annual report External monitoring agency 20170331 

1st 

repor

t 

    
20180331 

2nd 

repor

t 

8.7 resettlement completion report 1 report 
Executive organization and 

project office 
20180331 

 

9 Participation record 
 

Executive organization 
201501--2

0171231  

10 Complaint record 
 

Executive organization 
201501--2

0171231  

11 

Land compensation and 

resettlement funding 

procedure 
    

11.1 - Executive organization funded Initial capital 
 

20140630 
 

11.2 - Village funded Most of capital Executive organization 20150831 
 

11.3 - Household funded Most of capital 
Executive organization and 

village committee 
20150831 

 

12 Start civil works 
    

12.1 Project 
 

Lichuan Urban investment 

company 
20150930 
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13 MONITORING AND EVALUATION 

13.1 Internal monitoring 

13.1.1 Objective and purpose of internal monitoring 

The internal monitoring is a method used by the employer and resettlement 

executive organization to continuously monitor the RP in a top-down manner, it 

is used to grasp the progress of impacts in a complete, timely and accurate 

manner, discover and solve problems and provide decision basis during 

detailed implementation for impacts. 

The objective of internal monitoring is to regulate and guide the employer and 

resettlement executive organization of ADB Loan Project to conduct internal 

monitoring among impacts, make sure that the land acquisition and 

resettlement are executed strictly according to the RP, ensure that the 

resettlement monitoring and evaluation are taken in an orderly, regulatory and 

efficient way, all parties involved have a better understanding about the 

implementation situations and any problem during resettlement can be 

discovered and corrected. 

The principles of internal monitoring include: update the RP in a dynamic way, 

establish and update resettlement database, guarantee accuracy of monitoring 

results; evaluate the implementation situations of RP in a scientific, objective 

and fair manner; report to the employer and ADB to always keep them 

informed about the progress for scientific decision making. 

Functions of internal monitoring: the internal monitoring is an important part of 

internal management of the project, its objective is to grasp the situations of 

resettlement activities by means of establishing and using resettlement 

information management system, collect, analyzing and sharing all data and 

information about the progress, funds and quality of activities, discovering any 

existing or potential problem, analyzing cause and proposing measures and 

suggestions to solve problem. 

The internal monitoring for resettlement activities is implemented by the project 

management office and resettlement executive organization of the project, 

while the project management office is required to regularly submit the internal 

monitoring report to ADB. 
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13.1.2 Executive procedure of internal monitoring 

The internal monitoring can be divided into 2 stages, including preparation 

stage and implementation stage for internal monitoring. The preparation stage 

starts from the project verification in ADB loan project cycle, includes project 

preparation, project pre-evaluation, project evaluation and completion of 

project approval. The implementation stage starts from resettlement until the 

resettlement objectives are achieved. 

1) Preparation stage of internal monitoring 

The project management office and local government shall establish a 

resettlement implementation organization during preparation stage. The 

project management office shall establish a department in charge of 

resettlement implementation in such organization, assign capable full-time 

personnel for resettlement, ensure that complete and objective information and 

documents are provided and other business organizations can easily 

participate in such process. The internal monitoring and evaluation is also 

arranged during preparation stage of the project. 

The preparations by project management office include: 

-- Organize training on ADB's resettlement policy and experience, national 

resettlement policy, development of RP, implementation of resettlement, 

monitoring and evaluation for resettlement, etc. for the project management 

office and staff in resettlement executive organization; 

-- Authorize professional organization and professional personnel to assist in 

development of RP; organize social and economic survey; develop the RP with 

assistance of the professional organization and professional personnel; 

-- Establish the resettlement management information system with the help of 

professional organization and professional personnel; 

The preparations of the resettlement executive organization shall include: 

-- Establish or improve resettlement executive organizations at all levels and 

assign adequate staff; 

-- Organize training for staff in resettlement executive organizations at all 

levels; organize social and economic survey, develop the RP with the 

employer and its professional organization; 

-- Establish the resettlement management information system. 

2) Implementation stage of internal monitoring 
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The resettlement office in sub-projects shall provide the information about the 

sample HHs and sample organizations surveyed by the monitoring 

organization and the records of activities for the resettlement department to 

ensure that all these resettlement activities are followed up and monitored. The 

resettlement department regularly checks township (street) and village 

(community) about the progress on reported documents. 

During implementation stage of internal monitoring, the project management 

office shall: 

-- Provide internal monitoring for resettlement activities according to the RP; 

-- Submit a detailed internal monitoring report to ADB once half a year; 

-- Update the statistical data for resettlement, improve the resettlement 

management information system. 

13.1.3 Contents of internal monitoring 

The internal monitoring shall cover the followings: 

(1) Organizations: arrangement and job division of resettlement executive and 

relevant organizations, personnel allocation in resettlement organizations, 

capability construction in resettlement organizations; 

(2) resettlement policy and compensation standards: development and 

implementation of resettlement policy; actual implementation of compensation 

standards on different impacts and losses (permanent land acquisition, 

temporary land occupation, house demolition of house, relocation of corporate, 

house demolition of specific facilities, etc.) It’s required to specially explain 

whether it should execute in accordance with the standard of RP. Please 

specify the reasons if there exists changes. 

(3) Implementation progress of land acquisition and house demolition, 

resettlement: general schedule and annual schedule, progress of resettlement 

organization and personnel allocation, implementation progress of land 

acquisition of the project, house demolition progress of houses, reconstruction 

progress of resettlement houses, resettlement and relocation progress, 

construction progress of public facilities, reconstruction, relocation and 

modification progress of specific facilities, progress of other resettlement 

activities. The format of internal monitoring progress report for land acquisition, 

relocation, and resettlement is shown in Table 13-1; 

(4) resettlement budget and its implementation situation: amount of funded 
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resettlement capital and time at all levels, usage and management of 

resettlement funds in resettlement executive organizations at all levels, 

amount and time when the compensation is paid to the owner and user of 

affected property (house, etc) and land, usage and management of 

compensation fund for village collective land, supervision and audit for funds. 

The internal monitoring report for usage of funds is shown in Table 13-2; 

(5) Job arrangement for impacts, main mode, number of resettled impacts, job 

arrangement for relocated company, arrangement of vulnerable group (woman 

family, old family, the disabled, etc.), result of arrangement; 

(6) Reconstruction of impacts' house and reconstruction mode for resettlement 

houses, 3 supplies and site leveling for house sites, payment of compensation, 

construction and relocation of public facilities (water, power, roads, business 

network, etc.); 

(7) Restoration and reconstruction of corporate facilities and other specific 

facilities (power, water supply, communication, traffic, pipeline, etc.); 

(8) Complaint, appeal, public participation, negotiation, information publication 

and external monitoring, channel, procedure and responsible organization for 

complaint and appeal, main items and handling of complaint and appeal, main 

activities, contents and form of public participation and negotiation, 

resettlement information manual and information publication, external 

monitoring agency, activity and result; 

 (9) Handling of relevant problems in ADB check team's memorandum; 

 (10) Existing problems and their countermeasures. 

Table 13-1 Progress Reporting Format of Land Acquisition and Relocation 
Unit:___________________________ Date:_____/____/______ (YY/MM/DD) 

Resettlement Activity Unit Planned Completed Accum. Completed Ratio in Total (%) 

Permanent land acquisition mu     

Temporary land occupation mu     

House demolition of houses m
2
     

Incl. private houses m
2
     

Corporate houses m
2
     

Land compensation 

RMB 

10,000 

yuan  

    

Relocation payment for houses 

RMB 

10,000 

yuan  
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Resettlement Activity Unit Planned Completed Accum. Completed Ratio in Total (%) 

Reconstruction of houses m
2
     

Reconstruction of shops m
2
     

Reconstruction of corporate houses m
2
     

Written by:  Signature of person-in-charge:  Seal: 

Table 13-2 Progress form of fund use 
____District___Town (street)__Village (Community) Date _/__/__ 

(YY/MM/DD) 

Affected Unit 
Brief 

Description 

Quantity 

(unit) 

Required 

Fund 

(RMB) 

Compensation 

during Reporting 

Period (RMB) 

Accum. 

Compensation 

(RMB) 

Compensation 

Ratio in Total (%) 

Village 

(community) 1 

Village 

collective 
      

Household       

Village 

(community) 2 

Village 

collective 
      

Household       

Enterprise       

Public facility       

Written by:  Signature of person-in-charge:  Seal: 

13.1.4 Internal monitoring method 

The internal monitoring is used to monitor all activities in the resettlement 

system in a top-down manner during implementation, a top-down processing 

information management system is required to be established among the 

project manager and resettlement organizations at all levels to follow up the 

work progress of resettlement in each area. Such information management 

system can be used by land acquisition and house demolition agencies at all 

levels to report their progress, funding, results, etc., as well as processing and 

analysis. 

The following methods are to be used for internal monitoring in the project 

depending on actual conditions:  

(1) Regulatory statistical reporting system 

The project management office shall make uniform statement based on 
resettlement demands. The statement shall reflect the progress of 
appropriated resettlement funds and completion of relocation. The statement is 
to be submitted every month, usually at end of month after appropriation and 
submitted from bottom to top to grasp the work progress of appropriation. 
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Table 13-3 Monitoring Statement 

No. Category 
RP 

Updated 

RP 
Actual 

Completion 

in current 

period 

Total 

completion 

Accumulated 

completion 

# # # # # % 

1 

Acquisition 

of collective 

land 

Area (mu)       

Affected 

HHs 
      

APs       

2 

Temporary 

land 

occupation 

Area (mu)       

Affected 

HHs 
      

APs       

3 

House 

demolition 

of house 

Area (mu)       

Affected 

HHs 
      

APs       

4 Resettlement Fund (RMB)       

(2) Regular or irregular reporting 

Between resettlement organizations at all levels and external monitoring 

agency, a variety of means are used to exchange any problem and relevant 

information during resettlement and propose handling suggestions. 

(3) Regular communication meeting 

At the beginning of each month, ADB Loan Project Leading Group Office holds 

a resettlement coordination meeting, the personnel in the resettlement offices 

in sub-projects attend such meeting to brief, reflect actual progress and 

existing problem or communicate experience and find out measures against 

problem. 

(4) Check 

At the beginning of each month, ADB Loan Project Leading Group Office takes 

regular and irregular check for subordinate resettlement organization, visits the 

site for survey, deals with problems during land acquisition and relocation and 

double check the progress and implementation situations of resettlement 

policies. 

(5) Information exchange with external monitoring agency 

The project management office, local executive organization and external 

monitoring agency maintain regular contact and information communication, 

the discoveries and evaluation comments of the external monitoring agency 
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are used as the reference for internal monitoring. 

(6) Survey on resettlement information management system 

ADB Loan Project Leading Group Office will establish the resettlement 

information system based on the information of land acquisition and relocation, 

continuously update and improve the system during implementation, and 

guarantee dynamic supervision over resettlement. The questionnaire and 

family interview are combined by the project management office to check the 

implementation situations of resettlement. The sampling survey is used for 

HHs to reflect the implementation of their compensation, relocation expense, 

etc, check whether the resettlement action plan is strictly enforced. In addition, 

all companies and organizations will be surveyed. 

LIchuan ADB Loan Project Leading Group Office will take the first survey after 

the first compensation is funded, then the Office will take corrective measures 

based on the survey results and problems, continuous to follow up and 

investigate the implementation of these corrective measures. Irregular 

questionnaires are used for follow-up on labor resettlement, land adjustment of 

affected labor, as well as the correction result of complaint problems, moreover, 

the suggestions and comments on public complaint, selection of houses and 

so on are also collected. 

13.1.5 Organization and personnel arrangement of internal monitoring 

The personnel in implementing organization for monitoring are included in 

Table 13-4. 

Table 13-4 Personnel in implementing Organization for Internal Monitoring 
Resettlement Organization Normally-allocated Staff Total Staff at Peak 

Lichuan City ADB Loan 

Project Leading Group 
2 3 

Lichuan City ADB Loan 

Project Leading Group 

Office 

3 4 

Lichuan City Land and 

Resources Bureau 
3 4 

Lichuan City Water 

Resources Bureau 
2 3 

Lichuan City  

Environmental Protection 
10 20 
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Bureau 

Lichuan City  Housing 

Construction Bureau 
2 4 

Town (Office) 35 6 

Total   

13.1.6 Responsibilities of internal monitoring organization 

(1) Establish resettlement office, provide training for staff and investigate the 

affected region. 

(2) Authorize external monitoring agency. 

(3) Guide the investigation by the investigation organization during 

initialization. 

(4) Provide training for responsible staff. 

(5) Supervise and check the consistency between resettlement policy of 

sub-project and the action plan of project. 

(6) Supervise the information of the affected persons and make resettlement 

manual. 

The resettlement department will make corrective measures for any problem 

that is discovered during internal monitoring check. 

13.1.7 Cycle and report of internal monitoring 

Internal monitoring is a continuous process with full monitoring activity 

executed at least once a season; the frequency will be increased during crucial 

period of resettlement. 

During preparation of the project, the internal monitoring organization will 

prepare regular or irregular internal report combining ADB's comments, the 

format differs depending on ADB's requirements. Brief weekly report, monthly 

report, detailed seasonal report, semi-annual report and annual report are 

required for large projects during implementation; brief seasonal report and 

detailed semi-annual report and annual report are required for small projects. 

Specific report is also required based on the requirements of project 

management. The summary report will be submitted after the project is 

completed. The internal monitoring report is submitted by the executive 

resettlement organization at all levels to the government at same level, the 

executive resettlement organization at a higher level and the project 

management office. The project management office submits an internal 
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monitoring report every half a year to the ADB. 

13.2 External monitoring 

The project organizer will employ an independent third party to provide external monitor 

on resettlement during project implementation. Refer to appendix 12 for the outline of 

external monitor conducted by the third party. 
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APPENDIX 1 RESETTLEMENT INFORMATION 

HANDBOOK 

1 Purpose of Resettlement Handbook 

This resettlement handbook is prepared with main purpose of introducing this 

project, especially the compensation principle and resettlement-related 

interests, and of disclosing information in respect of how and when to pay land 

compensation fees and other payments to individuals/collective of 

requisitioned land. This is part of the information disclosure, and the purpose is 

to disclose policies and procedures of land acquisition, relocation, 

compensation, payment, handling of correspondences and visits, and steps for 

filing complaints. Related implementation units shall distribute this handbook to 

all the owners and village committees of requisitioned land before careful 

measuring and investigation. 

2. Project Profiles 

The Project consists of four sub-projects. Total investments are RMB 1.434 

billion, including USD 100 million borrowed from ADB, and the rest is provided 

or raised by local government itself. Five sub-projects include: Such four 

sub-projects include: (1) water pollution control; (2) comprehensive 

watercourse renovation; (3) water pollution management capacity construction; 

(4) project organization capacity construction. Enshi City and Lichuan City are 

involved in this project. 

3. Project Implementation Period 

From 2015 to 2018. 

4. Implementation Departments 

Departments involved in the resettlement mainly include: 

(1) Lichuan City ADB Loan Project Leading Group 

(2) Lichuan City ADB Loan Project Leading Group Office 

(3) Urban investment companies in Lichuan City 

(4) Water Resources Bureau of Lichuan City 

(5) Land and Resources Bureau of Lichuan City 
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(6) Construction and Housing Bureau of Lichuan City 

(7) Office (township) government 

(8) Village (Community) Committees 

(9) External Resettlement Supervision Agency 

5. Demolition and Relocation Compensation  

(1) Land compensation standards are specified in Table 1. 

Table 1 Land Compensation Standards (All land in the project area is of 

first-class land) 

Region No. Unit ⅰ ⅱ ⅲ 

Villages of 

requisitioned land 
 

Urban 

planning 

scope 

Seven towns 

including 

Moudao 

Town and 

Wangying 

Town 

Except the first class and 

the second class 

Output value Yuan/Mu 2000 1750 1400 

Total times Times 25 23 22 

Village collective Times 3 3 3 

Comprehensite 

Land Section Price 
Yuan/Mu 50000 40250 30800 

Compensation 

Standard for young 

crops 

Yuan/Mu 2000 1750 1400 

(2) Compensation for Demolition and Relocation 

Compensation for house demolition and relocation is provided in ownership 

exchange and currency.  

For more details, please refer table 3.  

6. Deadlines 

Deadline for definition of compensation qualification shall be June 30, 2014. 

Owners of requisitioned land shall not be compensated or subsidized if they 

cultivate new land, build new house or settle down in the affected areas after 

the deadline. Any buildings erected, or trees or crops planted only for the 

purpose of getting extra compensations shall not be excluded from the 

compensation scope. 

7. Payments of Land Compensation Fees 

Land compensation fees and fees for other attachments on the requisitioned 
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land in principle shall be directly paid to the legal owners thereof. Land 

compensation fees for other than the requisitioned houses shall be determined 

according to their currently reset price. 

The land compensation fees and resettlement fees payable by the construction 

units shall be directly paid to the owners or users of requisitioned land. The 

Land Law of the People’s Republic of China provides for that land 

compensation fees must be distributed to the original owners and users of 

requisitioned land, and resettlement fees must be used to resettle or relocate 

rural populations with land requisitioned. Therefore, land compensation fees 

shall be distributed to the collective economic organizations (villagers’ groups) 

which enjoy the ownership of the requisitioned land or organizations of village 

level to which these organizations belong; resettlement fees shall be under 

custody of units or organizations in charge of resettlement. If villagers’ groups 

are in charge of resettlement of related persons, resettlement fees need to be 

distributed to such related persons. 

8. Complaints 

To protect the interests, rights and properties of related units and individuals 

from infringement and damage, their opinions and complaints shall be reported 

through the below steps: 

Stage 1 

Affected persons provide oral or written dissatisfaction to community or local 

resettlement office. If it is oral dissatisfaction, the community or the local 

settlement office must properly keep written records and make a definite reply 

within 2 weeks. If the problems involved are relatively significant and it is thus 

required to ask superior resettlement office for instructions, it shall strive to 

obtain the replied opinions of superior resettlement management department 

within 2 weeks.  

Stage 2 

If the replied opinions in stage 1 do not satisfy the complainants, the 

complainants may appeal to subproject resettlement office within one month 

after receiving decision of stage 1, and the subproject resettlement office shall 

make a decision on processing of the appeal within 3 weeks.  

Stage 3 

If the affected persons are still dissatisfied with the replied opinions of 
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subproject resettlement office, they may appeal to Lichuan City Project 

Leading Group within one month after receiving replied opinions in stage 2, 

and the leading group will provide replied opinions within 4 weeks.  

APs can also submit complaints to ADB which will be handled by the Project 

Team. If an AP is still not satisfied and believes they have been harmed due to 

non-compliance with ADB policy, they may submit a complaint to ADB’s Office 

of Special Project Facility or Office of Compliance Review in accordance with 

ADB’s Accountability Mechanism7. 

If the affected persons do not choose to solve the problem through the 

procedures mentioned above, they can directly file a lawsuit to a civil court.  

All complaints and appeals (oral or written) shall be specified in resettlement 

internal and external monitoring report and reported to the PMO and ADB. 

Complaints can be filed against all aspects of resettlement work and 

compensation fees, including compensation limit approved. This resettlement 

handbook sets forth procedures for owners of requisitioned land to express 

their opinions and file appeals, which will also be disclosed to them at public 

meeting before land acquisition. 

These procedures shall remain valid during the whole project construction in 

order to make sure villagers are able to deal with matters in relation to 

rehabilitation of infrastructures, including rebuilding of irrigation system, 

location selection and design for drainage pipelines and sidewalks, utilization 

of normal roads entrance and temporary land and so on. This way, villagers 

will be able to efficiently report these problems to the project management 

organ and parties to contract for open discussion, so these problems could be 

solved in a timely manner. 

Table 2: Information of Personnel receiving and handling Complaints and 

Appeals 

Units Name Tel 

Leader of Lichuan 

Development and 

Reform Commission 

Yu Zhiqing 07187935539 

Lichuan City 

Development and 
Yu Jiang 07187282147 

                                                        
7
  For further information see: http://www.adb.org/Accountability-Mechanism/default.asp. 

http://www.adb.org/Accountability-Mechanism/default.asp
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Reform Bureau 

Lichuan City 

Financial Bureau 

Zhou Deshu deputy 

director general 
07187282678 

Lichuan Housing 

Construction Bureau 

Section chief 

Liuheng 
07187282128 

Lichuan City Water 

Resources Bureau  

Section chief 

Chendaigui 
07187282444 

Lichuan City 

Planning Bureau 

Deputy director 

general Liuxin 
07187218539 

Lichuan City 

Environmental 

Protection Bureau 

Section chief 

Renmaosheng  
07187281462 

Lichuan City Land 

Acquisition and 

Relocation Office 

Zhao Leyuan deputy 

director 
07187213312 

9、Disclosure of Relocation Plan 

This resettlement handbook contains resettlement measures and house 

construction plans, which are accessible at the Office of Lichuan City 

construction and investment look up RP Report 
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Table 3 Entitlement Matrix 

Type of 

impacts 

Target 

affected 
APs Resettlement policy Compensation rates Implementation unit 

House 

demolition 

 Rural 

relocation of 

15 HHs, and 

house area 

of 6,300 ㎡ 

 15 HHs of 1 village, 

63 person 

1) Implementation of two modes including equity 

swap, and currency compensation. 

Currency compensation: for the houses on collective 

land with legal ownership within the scope of 

acquisition, the principle of two-way selection shall 

be followed to jointly determine the qualified 

assessment organization to carry out value 

assessment of the houses and structures; 

compensation is conducted according to the final 

assessment results. 

Property right replacement： 

The acquired houses with legal ownership and 

belonging to common right of use shall replacement 

unit house of resettlement community according to 

the proportion of 1:1.2, and the excess area shall be 

settled according to the cost price of the same type 

of house.  

 Lichuan Liangli 

Urban Construction 

and Development Co. 

Ltd.  

Collective land 

acquisition 
21 villages 

660 HHs,2,793 person, 

and cultivated land of 

260.2 mu 

(1) Land adjustment is not conducted for the 

villages affected. (2)The method of distribution for 

land compensation fees is determined by 

discussion of villager representatives upon 

implementation.(3) Resettlement subsidy provided 

to the affected HHs. (4)Acquisition of ground 

attachments in collective land (including young 

crops), and compensation belonging to owner. 

See Table 6-2; village reserves 3 times the annual 

productivity, and others are distributed to the 

affected personnel. 

 Lichuan Liangli 

Urban Construction 

and Development Co. 

Ltd.  

Temporary 

land use 

Agricultural 

Family 

(temporary 

land use) 

Investigation upon 

implementation  

Currency compensation is provided according to 

the actual application term of years of project 

executed; compensation conducted according to 

actual occupation time. 

General cultivated land：type I RMB 2,000yuan/mu，

type II RMB 1,750yuan/mu ， type III RMB 

1,400yuan/mu; Correction factor of forest land is 0.7; 

the unused land is usually 0.6; vegetable land is 1.1; 

 Lichuan Liangli 

Urban Construction 

and Development Co. 

Ltd.  
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construction land is 0.5.  

Trees  Owner 

Villager, village or 

other organizations 

determined according 

to ownership.  

The owner of the trees cut shall be compensated 

or provided with transplantation fee. 
See Table 7-8 

 Lichuan Liangli 

Urban Construction 

and Development Co. 

Ltd.  

The vulnerable 

person  
90 HHs，376 person 

The citizens with the income of less than 2,300 

yuan/year are determined as minimum living 

standard security personnel, categorized into 4 

types.  

Type I standard：RMB 160 yuan/Man-Month；Type II 

RMB 120 yuan/ Man-.Month；Type III RMB 80yuan/ 

Man-.Month；Type IV: RMB 45yuan/ Man-.Month； 

Lichuan City  Social 

Security Bureau  

Complaint 

All the 

members 

affected 
 

Compensation standard, payment of 

compensation and demolition & resettlement 

measures 

The various fees and management fees related to 

the complaint on demolition and resettlement as put 

forward by the affected person shall be free of 

charge, and the reasonably fees thus occurred shall 

be paid from the unpredictable fees of project. 
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APPENDIX 2 RELATIVE LAWS AND REGULATIONS 

Laws, rules and policies being referred to for resettlement 

 Relative laws and regulations promulgated by the Central 

Government 

Law of Land Administration of the People’s Republic of China, implemented in 

January 1999 and revised on August 28, 2004 

Law of the People’s Republic of China on Land Contract in Rural Areas, 

implemented on March 1, 2003 

Law of the People’s Republic of China on Urban Real Estate Administration, 

implemented on January 1, 1995 

Decisions on Deepening Reform and Strengthening Land Administration, 

promulgated by the State Council on October 21, 2004 

Circular on Strengthening Related Matters of Land Control, promulgated by the 

State Council on August 31, 2006 

Guidelines on Supply of Employment Training and Social Security to Farmers 

of Requisitioned Land (Guo Ban Fa (2006) No. 29) 

Real Right Law of the People’s Republic of China, implemented on October 1, 

2007 

Regulations of the People’s Republic of China on the Disclosure of 

Government Information, implemented on May 1, 2008 

 Laws and policies published by Hubei Provincial Government and 

related departments 

Measures of Hubei Province on Implementation of Land Administration 

(March 22, 1999) 

Guidelines of the Ministry of Land and Resources on Improvement of Land 

Compensation and Resettlement System (November 3, 2004) 

Circular of Hubei Provincial Government on Further Strengthening Land 

Requisitioning Management to Practically Protect Lawful Rights and Interests 

of Owners of Requisitioned Land (February 27, 2005) 

File of Hubei Government: Circular of Provincial Government on Disclosure of 

Unified Annual Output Standard and Districted Comprehensive Land Section 
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Price of Hubei Province, promulgated on March 13, 2014 and executed from 

April 1, 2014. 

 Laws and policies of Lichuan City Government and related 

departments 

Circular of Lichuan City Government on Printing and Distributing of Measures 

of Lichuan City on Strengthening Land Use Control (Li Zheng Gui) (March of 

2011) 

Circular of City Government on Printing and Distributing of Measures for 

Implementation of Acquisition of Lichuan City Urban Collective Land and 

Housing and Related Compensation and Resettlement (No. 7 of 2012) 

ADB policy for resettlement of involuntary impacts 

While observing relative policies of the State, Hubei Province and of the place 

where this project situates, the formulation of the RP and the implementation of 

subsequent works of relocation shall be carried out according to the 

requirements of ADB Statement of Security Policy. The resettlement works 

shall be implemented in strict accordance with the policies confirmed herein, 

and any change if incurred during the implementation shall be informed to ADB 

for prior consent. In case of major change, the project office shall hold 

discussion with those being affected and offer another RP. 

 Abstract of Major Laws, Regulations and Policies 

 Abstract of Relevant Laws and Regulations of the State and 

Provinces 

1. Regulations on land ownership and land use right 

The People’s Republic of China resorts to a socialist public ownership i.e. an 

ownership by the whole person and ownerships by collectives. Land in urban 

districts shall be owned by the State. Land in rural areas and suburban areas, 

except otherwise provided by the State, shall be collectively owned by farmers, 

including land for building houses, land and hills allowed to be retained by 

farmers (Article 2 and 8 of the Law of Land Administration of the People’s 

Republic of China) 

In order to meet the demands of public interests, it is allowed to requisition 

lands owned collectively, premises owned by entities and individuals or other 

realities according to the statutory power limit and procedures. When 

requisitioning land owned collectively, it is required to, in accordance with law 
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and in full amount, pay land compensation fees, placement subsidies, 

compensations for the above-ground attachments of the lands and young 

crops and other fees, arrange for social security fees for the farmers with land 

requisitioned, guarantee their livelihood and protect their lawful rights and 

interests. When requisitioning the premises owned by entities and individuals 

or other realties, it is required to compensate for demolishment and relocation 

in accordance with law and protect the lawful rights and interests of the owners 

of the requisitioned realties; when requisitioning the individuals’ residential 

houses, it is required to guarantee the housing conditions of the owners of the 

requisitioned houses. The compensation fees for requisition and other fees 

may not be embezzled, misappropriated, privately shared, detained or delayed 

in the payment of by any entity or individual. (Article 42 of Real Right Law of 

the People’s Republic of China) 

In undertaking land contracts in rural areas, women shall enjoy equal rights 

with men. The legitimate rights and interests of women shall be protected in 

contract. No organizations or individuals may deprive their rights to land 

contractual management, which they are entitled to, or infringe upon such right. 

During the term of contract, they party giving out the contract may not take 

back the contracted land. During the term of contract, they party giving out the 

contract may not readjust the contracted land. (Article 6, 26, 27 of the Law of 

the People’s Republic of China on Land Contract in Rural Areas) 

2. Regulations on land acquisition compensation standard 

In requisitioning land, compensation should be made according to the original 

purposes of the land requisitioned. Compensation fees for land requisitioned 

include land compensation fees, resettlement fees and compensation for 

attachments to or green crops on the land. The land compensation fees shall 

be 6-10 times the average output value of the three years preceding the 

requisition of the cultivated land. The resettlement fee shall be calculated 

according to the number of agricultural population to be resettled. The number 

of agricultural population to be resettled shall be calculated by dividing the 

amount of cultivated land requisitioned by the per capital land occupied of the 

unit whose land is requisitioned. The resettlement fees for each agricultural 

person to be resettled shall be 4-6 times the average annual output value of 

the three years preceding the requisition of the cultivated land. But the 
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maximum resettlement fee per hectare of land requisitioned shall not exceed 

15 times of the average annual output value of the two years prior to the 

requisition. (Article 47 of the Law of Land Administration of the People’s 

Republic of China) 

Local governments at county level or above shall take practical measures to 

maintain the livelihood of farmers with land expropriated. It’s required to 

provide full compensation for land compensation fees, resettlement fees and 

compensation for attachments to or green crops on the land. Where the land 

compensations and resettlement fees paid according to the existing laws and 

regulations are not enough to maintain the original level of living or to cover 

social security contributions, the resettlement fees may be increased with 

approval of the governments of provinces, autonomous regions and cities. 

Where the combined total of land compensation fees and resettlement fees 

reaches the statutory limit, but still is insufficient to maintain the original level of 

living, the local governments may provide subsidies from the income from paid 

use of state-owned lands. The governments of provinces, autonomous regions 

and city shall formulate and distribute unified annual output standard or 

districted comprehensive land price for land requisition in all cities and 

counties, and try to achieve same price for same land in term of land 

compensation. For key construction projects of the State, land compensation 

fees must be incorporated in full amount into financial estimates. (Article 12 of 

the Regulations of the State Council on Deepening Reform and 

Enhancing Land Management) 

3. Regulations on resettlement of farmers 

Local governments at county level or above shall formulate concrete measures 

to guarantee the livelihood of farmers with land requisitioned for a long term. 

Farmers may carry out projects that could produce stable profit on the land for 

construction use as approved by law. Within the urban planned areas, local 

governments should include farmers without land due to requisition into the 

urban employment system, and establish a social security system; when 

requisitioning farmer collectively-owned land not within the urban planned 

areas, the local person’s governments should, within their respective 

administrative districts, retain necessary land for farming or arrange for 

corresponding position for the owners of the requisitioned land, and resettle 
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landless farmers without basic conditions for living and farming elsewhere. 

(Article 13 of the Regulations of the State Council on Deepening Reform 

and Enhancing Land Management) 

Farmers of requisitioned land may choose to be subject to the below 

resettlement: (1) being provided with opportunities for farming. When 

requisitioning farmer collectively-owned land beyond the scope of urban 

planned areas, it’s required to take advantage of the rural collective flexible 

land, contracted land voluntarily returned by contracted farmers, circulated 

contracted land, and newly added cultivated land to firstly make sure 

necessary farmlands are available to farmers of requisitioned land so that they 

could be able to continue to engage in farming; (2) being provided with 

opportunities for re-employment. It’s required to actively create employment 

conditions, including providing free labor skill trainings to and arranging 

corresponding positions for farmers of requisitioned land. Priority should be 

given to farmers of requisitioned land in term of employment if they are equally 

qualified as other candidates. When requisitioning farmer collectively-owned 

land within the urban planned areas, it’s required to incorporate farmers of 

requisitioned land into urban employment system, and establish a social 

security system. (3) being provided with opportunities for investment. If farmers 

agree, the rural collective economic organization, upon negotiation with land 

users, may invest the land compensation and resettlement fees into projects 

with long-term stable profit, or make such investment with the value of 

approved construction land use right. The rural collective economic 

organization and farmers agree in the contract to benefit from such projects by 

preferred stocks. (4) being provided with opportunities for relocation elsewhere. 

If it’s unable to provide farmers of requisitioned land with basic living conditions, 

they may be relocated elsewhere by government if the rural collective 

economic organization and farmers of requisitioned land agree. (Article 2 of 

Guidelines on Improvement of Land Compensation and Resettlement 

System) 

4. Regulations on disclosure of requisition information 

During land requisitioning, it’s required to protect the ownership of farmer 

collectively-owned land and the land contract management right. Before 

submission for approval, it’s required to inform farmers of the use purpose, 
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location, compensation standard and resettlement method in respect of the 

land to requisition, and provide the investigation results of the current 

situations of land to requisition to local rural collective economic organization 

and farmers for confirmation; whenever necessary, the land and resources 

departments should hold hearings according to relative stipulations. It’s 

required to submit materials and documents confirmed and being aware of by 

the owners of requisitioned land for approval. It’s required to accelerate 

building and improving of a mechanism for coordinating and solving disputes 

arising from land compensation and resettlement, and to protect lawful rights 

and interests of the owners and users of requisitioned land. Approved 

requisition matters, except under special circumstances, shall be made public. 

(Article 14 of the Regulations of the State Council on Deepening Reform and 

Enhancing Land Management) 

The governments of provinces, autonomous regions and  citiesshall formulate 

measures for internal distribution of the land compensation fees within the rural 

collective economic organization based on the principle of land compensation 

fees to be mainly used for owners of requisitioned land. The rural collective 

economic organization with land requisitioned shall report to its members the 

receipts, payments and distributions of land compensation fees and accept 

supervision thereof. The agriculture department, civil affairs development and 

the like shall strengthen efforts of supervision on the distribution and utilization 

of land compensation fees within the rural collective economic organization. 

(Article 15 of the Regulations of the State Council on Deepening Reform 

and Enhancing Land Management) 

The administrative organs shall publish government information in a timely and 

accurate manner. The administrative organs shall provide accurate 

government information within the scope of its duty for clarification if noticing 

any false or incomplete information that affects or might affect social stability 

and interfere with social administration order. (Article 6 of the Regulations of 

the People’s Republic of China on the Disclosure of Government 

Information) 

The administrative organs shall disclose voluntarily disclosed government 

information through government gazette, government website, press 

conference and magazines, radios, televisions and the like. (Article 15 of the 
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Regulations of the People’s Republic of China on the Disclosure of 

Government Information) 

The governments at all levels shall provide a place for accessing government 

information at the National Archives and public libraries, and equip with 

corresponding facilities and equipment to provide convenience for citizens, 

legal persons or other organization to access government information. The 

administrative organs may, based on demands, set up public reading room, 

data access point, information bulletin, e-information screen for disclosure of 

government information. The administrative organs shall provide voluntarily 

disclosed government information to the National Archives and public libraries. 

(Article 16 of the Regulations of the People’s Republic of China on the 

Disclosure of Government Information) 

5. Regulations on management of house demolition and land for building 

houses 

Verifying land use standards strictly. One rural household can own one piece of 

land for building house. Total area of land newly built or expanded for building 

house (including attached facilities) on the agricultural land or on the unused 

land shall not exceed 140m2 per household or 200m2 per household 

respectively. (Circular of General Office of Provincial Government on 

Strengthening Management of Rural Land for Building Houses) 

The unit in charge of house demolition should work out specific house 

demolition plan, acquire all necessary licenses and permits as required by the 

State, properly compensate the owners of requisitioned land by law. Unless 

otherwise specified by the national laws and regulations, in all circumstances, 

all the owners of requisitioned land should be subject to the same 

compensation and relocation standard regardless of difference in property 

nature. If agreement is concluded for land compensation and resettlement 

between house owners/users and demolition side, they should apply to the 

local house house demolition management department for ruling. (Article 6, 

Article 12 and Article 15 of Measures of Hubei Province on 

Implementation of Urban Housing Relocation Management) 

 Relative policies of the ADB on involuntary resettlement 

(1) ADB involuntary resettlement policies 

Statement of Security Policy formulated in June 2009 provided systematic 
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policy warranty and practice guideline for loan project resettlement of the ADB 

(ADB). 

The purpose and principle of the involuntary resettlement policy proposed by 

ADB mainly include: 

Such policy should avoid involuntary relocation. 

All feasible options should be explored to reduce the number of the relocated 

person as much as possible. 

Those to be relocated should be properly compensated and assisted to ensure 

their future and place in society are not being affected as if this project never 

exists. 

Persons with land requisitioned should be fully aware of all policies and 

regulations on relocation and compensation, and enter into discussion in 

respect thereof. 

The existing social and cultural organizations of resettlement persons and 

original residents in the resettlement areas shall be supported and utilized as 

much as possible. The resettled persons shall be integrated to the newly 

resettled communities in both economic and social terms. 

Some persons with land requisitioned have no lawful ownership of their 

requisitioned land, but this should not be a problem in term of compensation; 

special attention should be paid to women and other vulnerable families, such 

as aboriginal and ethnic minority, and proper assistance and support should be 

provided to help to improve their living standard. 

It’s required to incorporate the involuntary resettlement into this project and 

implement it as part of this project. 

All the fees for those to be relocated and for compensation should be recorded 

in the project expenses and revenues report. 

Upon consideration, fees for farmers of requisitioned land and compensation 

fees may be included in ADB-funded project loan. 

It’s required by ADB to take the following practical measures to reflect the 

above principle and realize the resettlement purpose: 

Choosing feasible alternatives and taking all possible measures to maximally 

reduce or eliminate involuntary resettlement. 

Determining the number of farmers to be relocated at the preliminary social 

evaluation stage, and setting forth proper work outline during technical support 
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feasibility study. 

Considering the resettlement a part of all projects; these projects include 

departmental projects, private department projects, jointly-funded projects, and 

loan programs of development financial institutions. 

Completing social economic survey and census of population with land 

requisitioned at the beginning of project preparation in order to confirm all 

losses resulted from land acquisition and all persons with land requisitioned, 

and to prevent outsiders or speculators from sneaking in. 

Requesting all interested parties, especially all the persons with land 

requisitioned, in particular disadvantaged group, to participate in negotiation. 

Compensating for all losses of all the persons with land requisitioned, including 

those having no lawful ownership of land, at the reset fees. 

Working out relocation plan by negotiation with persons and communities of 

relocated house when house relocation is required to restore their original level 

of living. 

Formulating proper plans to help increase or at least restore their original level 

of living when persons with land requisitioned are unable to make money and 

make a living. 

If the persons with land requisitioned belong to vulnerable group or their 

activities may tense social relations, they shall be provided support to adapt to 

such change. 

(2) ADB Social Security Strategy 

To practically protect the disadvantaged group, ADB proposed social security 

strategy for those to relocate, and such strategy covers the following five 

aspects: 

Labor market policies and plans; the purpose is to improve working conditions 

and make labor market flexible. 

Social insurance plan; the purpose is to reduce risks of unemployment, 

disease, ability to work, work-related injuries and reaching old age. 

Social security and pension system; the purpose is to guarantee the livelihood 

of the majority of single mothers, the homeless, the physically or mentally 

disabled and other disadvantaged group. 

Expanded security, agricultural insurance and social support; the purpose is to 

strengthen the level of security for disadvantaged group including those born 
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disabled. 

Children protection; the purpose is to ensure they can grow up healthily. 

Meanwhile, ADB social security strategy requires reduction of the number of 

enterprises and individuals affected by this project. 

 Comparison of ADB Involuntary Resettlement Policy with China’s 

Land Acquisition and Demolition Policy 

On the whole, ADB involuntary RP is in many ways similar to China’s land 

acquisition and house demolition policy, for instance: 

Both highlight the need to try best to avoid or reduce resettlement during 

project planning and design; 

Both highlight the need to restore and improve the living standard of those 

affected; 

Both highlight the need to make resettlement policy accessible and 

transparent; 

Both highlight the necessity to keep the public updated and encourage the 

public to involve in the resettlement; 

Both set forth that the resettlement compensation standard should be 

determined and executed by law. 

However, differences still exist in several ways between China’s land 

acquisition and house demolition policy and ADB involuntary resettlement 

policy, including: 

In comparison, ADB pays more attention on the planning work before 

implementation of resettlement, and requests formulation of practical and 

feasible RP; 

According to ADB involuntary resettlement policy, it’s required to compensate 

for all losses of those affected at the reset fees during resettlement, including 

those without lawful ownership of land. But, China’s land acquisition and house 

demolition policy sets forth otherwise, that means different compensation 

method is adopted for requisitioned unlicensed buildings. 

ADB stresses more about special care for vulnerable group during 

resettlement; 

In comparison, ADB pays more attention on the monitoring and supervision of 

resettlement process. 

Based on the above analysis, this project should take related ADB policies and 
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requirements into full account during resettlement preparation, and take below 

measures to meet ADB requirements: 

Working out a detailed RP during project preparation stage based on social 

economic survey and physical items investigation; 

Paying special attention to vulnerable group during implementation of 

resettlement; 

Offering proper compensation to unlicensed buildings; 

Establishing a system for externally and internally monitoring of resettlement 

The purpose is to through the above measures connect ADB RP and China’s 

land acquisition and house demolition policy in an efficient way, so as to 

guarantee successful implementation of resettlement of this project. 

Disparity between ADB policy and China’s policy 

By comparison, Chinese laws and ADB policies have different rules in 

information disclosure and negotiation. In China, some government-funded 

projects only have construction budget, and resettlement is to complete by 

county or town government. And now, this phenomenon has been changed 

and stops in this project. Jiaohe prepared a sound law for the local land 

requisition and settlement, so actually there’s no major difference with ADB 

policy in this respect. 

According to ADB policies, it’s required to make preparation for resettlement 

from the very beginning, but now we are at the land approval stage, and fail to 

conduct detailed social economic survey or consult with directly affected 

persons. Meanwhile, no full-time person is appointed to be in charge of 

settlement work at the project preparation stage. As we know that it’s difficult 

for a project without detailed RP to succeed. In short, we need to follow the 

existing approved laws and policies in a strict manner to successfully 

implement resettlement. This gap has been narrowed down by training on 

personnel from the implementation unit. Moreover, ADB senior resettlement 

experts and project technical support advisors are trying to cause the project 

implementation unit to fully understand ADB involuntary resettlement policies 

and China’s related policies. This is just the beginning, and further measures 

will be taken after technical support stage and before resettlement stage. 
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APPENDIX 3 MEETING MINUTES 

1 Date: December 5, 2013 Venue: Conference Room of Duting Office (3nd 

Floor) 

Participating Units: Duting Office, Jiaochang Village, Linjia Village, Datang 

Village, Qianjin Village, Pu’an Village, Taohua Village, Muzhan Village, Zhamu 

Village, ADB Project Office, Tongji University 

Participants: Tan Yangjun, Yin Shengbi, Mou Binggang, Deng Ruibin, Wu 

Huazeng, Chen Daixu, Gong Yong, Zhang Qingli, Liu Hongxian etc. 

Topics: (1) attitude and suggestions toward project construction; (2) attitude 

and suggestions toward land compensation; (3) suggestions on employment 

and revenue recovery after land acquisition. 

Conclusions: (1) it’s agreed to support project construction in order to facilitate 

completion as soon as possible; (2) land acquisition is ongoing, and it’s agreed 

to accept compensation policies; (3) Agreement was made to buy endowment 

insurance for those meeting the conditions after land requisition. Young person 

should go out to the city to find job. 

2 Date: December 6, 2013 Venue: Conference Room of Dongcheng Office (2nd 

Floor) 

Participating Units: Dongcheng Office, Xinqiao, Guandong, Changyan, 

Shanmu, Maqiao, Lizhi, Qiunantai, Yandongsi, Wangjiawan, Xiaba, ADB 

Project Office, Tongji University 

Participants: Liu Wufu, Luo Shifeng, Liu Yongfeng, Chen Shu, Li Wenliang, Liu 

Mingchuan, Guan Guangjiang, Zhu Yunsen, Zhao Yong, Liu Guodong Li Defu, 

Yang Guizhou, Chen Lihong, etc. 

Topics: (1) attitude and suggestions toward project construction; (2) attitude 

and suggestions regarding land compensation; (3) suggestions on 

employment and revenue recovery after land acquisition. 

Conclusions: (1) it’s agreed to support project construction to facilitate 

completion as soon as possible; (2) land acquisition is ongoing, and it’s agreed 

to accept compensation policies; (3) Agreement was made to buy endowment 

insurance for those meeting the conditions after land requisition. Young person 

should go out to the city to find job. 
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3 Date: December 6, 2013 Venue: Yuanbao Village Conference Room (2nd 

Floor) 

Participating Units: Yuanbao Village, Huaqiu, Qinglong, Xiaotang, Zhongxiao, 

ADB Project Office, Tongji University 

Participants: Ran Chixuan, Liu Minghe, Li Qiming, Tang Jing, etc. 

Topics: (1) attitude and suggestions toward project construction; (2) attitude 

and suggestions regarding land compensation; (3) suggestions on 

employment and revenue recovery after land acquisition. 

Conclusions: (1) agreement was made on supporting project construction to 

facilitate completion as soon as possible and to do more to improve the 

environment of Yuanbao River; (2) land acquisition is ongoing, and it’s agreed 

to accept compensation policies; (3) agreement was made to buy endowment 

insurance for those meeting the conditions after land requisition. Young person 

should go out to the city to find job. 

4 Date: December 6, 2013 Venue: Liangwu Village Conference Room (2nd 

Floor) 

Participating Units: Liangwu Village, Shizi Village, Shuangjing Village, Qigan 

Village, ADB Project Office, Tongji University 

Participants: Zhang Bin, Mou Fangyuan, Peng Shaoguang, Sun Hai, etc. 

Topics: (1) attitude and suggestions toward project construction; (2) attitude 

and suggestions regarding land compensation; (3) suggestions on 

employment and revenue recovery after land acquisition. 

Conclusions: (1) agreement was made on supporting project construction to 

facilitate completion as soon as possible; (2) villagers do know the importance 

of environmental protection, but still there’s room for improvement ; (3) 

agreement was made to buy endowment insurance for those meeting the 

conditions after land requisition. Young person should go out to the city to find 

job. 

5 Date: January 21, 2014 Venue: Sandao River Renovation Site 

Participating Units: Liangwu Village, Dayan Village, Laohe Village, Lichuan 

City Chenjin Farming Cooperatives, Lichuan City Zhongwang Poultry Farming 

Cooperatives, ADB Project Office, Tongji University 

Participants: Zheng Quan, Guo Qianxiang, Huang Guangbi, etc. 

Topics: (1) attitude and suggestions toward project construction; (2) attitude 
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and suggestions regarding land compensation; (3) suggestions on 

employment and revenue recovery after land acquisition. 

Conclusions: (1) agreement was made on supporting project construction to 

facilitate completion as soon as possible; (2) those specialized in farming 

hoped this project could be commenced as soon as possible, and their 

environment could be protected, and they do know the importance of proper 

treatment of wastewater; (3) agreement was made to buy endowment 

insurance for those meeting the conditions after land requisition. Young person 

should go out to the city to find job.
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APPENDIX 4 DUE DILIGENCE INVESTIGATION FOR 

CONSTRUCTION LAND OF LICHUAN WWTP 

I. LiChuan WWTP 

1. Profile of Lichuan City WWTP 

There’s an existing WWTP in Lichuan, namely Lichuan City WWTP, which is 

capable of treating 20000 tons of wastewater per day. Total investment was 

43.06 million yuan. This plant was built and put into use in 2010. Thanks to the 

inverted oxidation ditch process, the quality of water coming out the plant 

reaches Class 1 Level B as prescribed in the discharge standard of pollutants 

(GB18918-2002). This plant is run by Lichuan Zhengyuan Environmental 

Protection Engineering Co., Ltd. which is affiliated to Hongkong Baixin Group 

Wuhan Zhengyuan Water Co., Ltd. 

 

Figure A  Lichuan City WWTP (completed) Site Layout 

 

State of Operation: BOT process is adopted; it is built with 43.06 million yuan 

from Wuhan Zhengyuan Water Co., Ltd.; it could be running for 26 years 

(one-year construction included). It’s estimated that the money borrowed from 

the bank could be paid off within five years, and it will start to make profit in the 



 

 145 

next 20 years. 

State of Fund Use: (in 2012) 5.71 million yuan was charged as wastewater 

treatment fees, and 4 million yuan and 1.33 million yuan (including workers 

salary 416,400 yuan) were allocated to WWTP and pump station respectively. 

Supporting Pipeline Network: total investment is 30.60 million yuan; 

Project Content: 14.4km of main pipeline network; three pump stations 

Scope of Service: central area, eastern area and western area of Lichuan City 

2 New construction of WWTP 

This WWTP will be built on the original location, and upon completion, will be 

able to treat 50000 tons of wastewater per day. The original location occupies 

an area of 70mu. The land acquisition work has been completed in 2008, and 

compensation funds are already distributed to guarantee rights and interests of 

owners of requisitioned land. To date, there’s no leftover issue. 

Interview Record: President Wang, Lichuan Zhengyuan Environmental 

Engineering Company on December 4, 2013 

Land acquisition work was completed in 2008. The land requisitioned by 

Lichuan City Environmental Protection Bureau is the land of Guandong Village 

of Longfeng County. BOT is adopted for wastewater treatment. No leftover 

issues so far. 

Interview Record: Ren engineer from Lichuan City Environmental Protection 

Bureau on December 4, 2013 

The land of this project is requisitioned from Guandong Village Group 3. 

Agreements were signed for such land acquisition according to that year’s 

compensation policies, and land compensation fees were already paid by the 

government. No leftover issues. 

Interview Record: Clerk Liu Yongfeng of Guandong Village on December 6, 

2013 

Negotiation regarding land acquisition was started in 2005. In respect of this 

WWTP project, 154mu of land was requisitioned in 2008, but only 67mu was 

used. Compensation standard is 35000 yuan per mu, and all compensation 

fees were already paid. Totally 240 HHs are involved in this project, including 

2/3 of Tujia ethnic minority. Our average income is 2300 yuan in 2008 and 

3200 yuan in 2013. We already had limited  farmland, and our income was 

mainly non-farming work. The land acquisition imposed no impact on our 
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earnings. No leftover issues. 

3 Conclusions 

(1) Lichuan WWTP is run by Lichuan Zhengyuan Environmental Protection 

Engineering Co., Ltd. which is affiliated to Hongkong Baixin Group Wuhan 

Zhengyuan Water Co., Ltd., and now is in normal operation. 

(2) Land acquisition work of WWTP was completed in 2008, and compensation 

agreement has been executed. There’s no leftover issue. 

(3) The level of income of individuals of requisitioned land steadily rises with 

local economy.
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APPENDIX 5 PERMANENTLY EXPROPRIATED COLLECTIVELY-OWNED LAND 

Subproject 
Town/Xian

g/office 
Village Group 

Collective land acquisition (mu) Affected population 

Arable land Garden land Subtotal Forest land 
Construction 

land use 
Unused land Total 

Number of 

HHs 
Population 

mu mu mu mu mu mu mu 
  

Enhanced 

Flood 

Managem

ent 

Qing River 

Liangwu 

Town 

Shizi Village 6 5.9 2.8 8.8 1.0 0.00 0.7 10.46 4 18 

 
7 4.3 2.0 6.3 0.3 0.00 0 6.54 13 55 

Qigan Village 
1 2.3 0.4 2.7 1.0 0.00 0 3.73 3 15 

2 2.8 1.9 4.7 1.0 0.00 0 5.66 3 12 

Shuangjing 

Village 

9 2.3 1.7 3.9 0.2 0.00 0.7 4.83 3 11 

13 2.4 0.3 2.7 1.0 0.00 0 3.73 7 29 

14 2.7 0.2 2.9 1.0 0.00 0 3.87 6 27 

10 2.3 0.3 2.5 1.0 0.00 0 3.54 3 12 

Shuangjing 

Village 

8 3.7 2.0 5.7 0.3 0.00 0 6.04 4 17 

5 2.6 0.3 3.0 0.1 0.00 0 3.10 3 13 

6 3.1 1.0 4.1 0.2 0.00 0 4.32 3 14 

4 2.3 0.3 2.5 0.0 0.00 0 2.52 3 11 

12 2.6 0.6 3.2 0.0 0.00 0 3.18 2 10 

1 2.6 0.6 3.2 0.0 0.00 0 3.20 2 9 

11 2.9 0.3 3.3 0.0 0.00 0 3.28 2 10 

Duting 

Street 

Longtan 

Village 

8 2.8 2.7 5.4 0.0 0.00 0 5.44 2 9 

7 3.0 2.5 5.5 0.0 0.00 0 5.48 3 12 

6 2.2 2.3 4.5 0.0 0.00 0 4.47 2 7 



 

 148 

Subproject 
Town/Xian

g/office 
Village Group 

Collective land acquisition (mu) Affected population 

Arable land Garden land Subtotal Forest land 
Construction 

land use 
Unused land Total 

Number of 

HHs 
Population 

mu mu mu mu mu mu mu 
  

5 2.5 2.0 4.5 0.0 0.00 0 4.53 2 10 

4 3.7 2.9 6.6 0.0 0.00 0 6.61 5 19 

3 1.9 1.3 3.2 0.0 0.94 0 4.13 2 9 

2 1.2 2.7 4.0 0.0 0.78 0 4.75 3 12 

Yangziling 

Village 

7 2.6 1.7 4.3 0.0 1.20 0 5.46 4 19 

6 1.7 2.6 4.3 0.0 0.19 0 4.45 3 11 

8 2.1 1.5 3.6 0.0 1.06 0 4.65 12 53 

9 2.7 4.3 7.0 0.0 1.64 0 8.62 5 21 

1 1.8 2.0 3.8 0.0 0.69 0 4.47 3 13 

2 1.2 1.8 3.0 0.0 0.57 0 3.62 3 13 

Linjia Village 12 1.6 1.3 3.0 0.0 0.00 0 2.97 6 26 

Datang 

Village 

5 1.4 1.5 2.9 0.0 0.00 0 2.87 25 106 

6 1.5 1.7 3.1 0.0 1.29 0 4.43 18 76 

Pu’an 

Community 

10 1.8 1.9 3.7 0.0 0.00 0 3.73 13 53 

9 2.0 1.0 3.0 0.0 0.00 0 2.98 16 66 

6 2.0 1.4 3.3 0.0 0.00 0 3.34 18 75 

5 1.3 1.1 2.4 0.0 0.00 0 2.44 16 67 

4 4.4 13.9 18.4 0.0 1.28 0 19.66 20 85 

3 4.7 11.7 16.5 0.0 2.15 0 18.62 9 38 

Duting 

Street 

Muzhan 

Village 
6 4.4 3.5 7.9 0.0 1.00 0 8.90 5 20 

Zhamu 

Village 

2 4.3 1.3 5.6 0.0 0.89 0 6.51 18 75 

1 4.5 1.1 5.6 0.0 1.87 0 7.47 12 51 

10 3.9 2.8 6.7 0.0 1.13 0 7.80 2 10 
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Subproject 
Town/Xian

g/office 
Village Group 

Collective land acquisition (mu) Affected population 

Arable land Garden land Subtotal Forest land 
Construction 

land use 
Unused land Total 

Number of 

HHs 
Population 

mu mu mu mu mu mu mu 
  

Qianjin 

Community 

4 3.5 2.0 5.5 0.0 1.20 0 6.69 22 94 

3 3.3 1.9 5.1 0.0 0.51 0 5.61 23 96 

Taohua 

Village 
1 2.2 1.7 3.9 0.0 0.59 0 4.50 24 103 

Jiaochang 

Village 

4 2.9 2.4 5.3 0.0 1.25 0 6.53 18 77 

1 2.5 1.8 4.3 0.8 1.53 0 6.64 12 51 

2 2.7 0.6 3.3 1.1 1.66 0 5.99 12 51 

8 2.3 1.0 3.3 0.0 1.69 0 5.02 13 55 

Sandaohe River 
Liangwu 

Town 

Dayan 

Village 

6 2.7 0.2 2.9 0.0 0.67 0 3.54 4 16 

4 3.1 0.4 3.5 0.0 0.71 0 4.23 2 9 

5 3.1 1.2 4.3 0.2 0.82 0 5.38 3 14 

7 3.2 0.4 3.6 0.0 1.41 0 5.02 4 16 

8 3.0 1.2 4.2 0.2 1.21 0 5.61 3 14 

Sandaohe River 

Liangwu 

Town 

Laohe 

Village 

12 2.1 0.3 2.4 0.0 0.00 0 2.42 2 7 

13 1.9 0.5 2.4 0.0 0.00 0 2.43 2 9 

11 2.3 0.6 2.8 0.3 0.00 0 3.06 3 13 

Duting 

Street 

Datang 

Village 

1 2.4 1.0 3.4 0.0 0.80 0 4.18 8 34 

2 1.7 0.7 2.4 0.0 0.80 0 3.24 8 34 

3 1.6 1.4 3.0 0.0 0.00 0 3.01 8 34 

4 1.9 1.2 3.1 0.0 0.45 0 3.51 8 34 

7 1.7 1.5 3.2 0.0 0.26 0 3.43 7 30 

8 1.3 1.6 2.9 0.0 0.57 0 3.44 6 25 

Pu’an 

Community 

1 1.8 1.3 3.1 0.0 0.48 0 3.56 5 21 

2 1.4 1.0 2.4 0.0 0.24 0 2.64 6 26 
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Subproject 
Town/Xian

g/office 
Village Group 

Collective land acquisition (mu) Affected population 

Arable land Garden land Subtotal Forest land 
Construction 

land use 
Unused land Total 

Number of 

HHs 
Population 

mu mu mu mu mu mu mu 
  

3 1.5 0.9 2.4 0.0 0.21 0 2.59 6 26 

Muzhan 

Village 

1 1.5 0.3 1.8 0.0 0.35 0 2.18 3 13 

2 1.7 0.9 2.6 0.0 0.51 0 3.09 3 13 

3 1.0 1.0 2.0 0.0 0.25 0 2.29 1 5 

4 1.1 1.4 2.5 0.0 0.00 0 2.52 2 7 

11 1.7 1.3 3.0 0.0 0.00 0 3.01 2 8 

Yuanbao River 
Yuanbao 

Town 

Zhongxiao 

Village 
1 9.2 0.0 9.2 0.0 1.97 0 11.21 14 60 

Yuanbao River 
Dongchen

g Street 

Maqiao 

Village 

4 5.6 0.0 5.6 0.2 1.55 0.5 7.87 11 45 

2 5.4 0.0 5.4 0.0 1.55 0.5 7.45 13 55 

1 5.4 0.0 5.4 0.3 2.34 1.3 9.31 10 43 

Xiaba Village 

4 5.1 0.0 5.1 0.0 1.52 0.5 7.12 7 30 

3 5.4 0.0 5.4 0.5 1.57 0.5 8.01 7 30 

2 5.5 0.0 5.5 0.1 1.27 0.5 7.36 9 39 

5 5.3 0.0 5.3 0.0 1.52 1 7.77 10 41 

6 5.3 0.0 5.3 0.2 1.97 1.3 8.78 12 52 

ShanmuVilla

ge 

1 5.7 0.0 5.7 0.0 0.94 0.5 7.11 9 38 

2 4.8 0.0 4.8 0.0 1.50 1.3 7.56 8 33 

Yandongsi 
2 4.4 0.0 4.4 0.6 1.74 1 7.73 17 72 

4 4.8 0.0 4.8 0.5 1.65 1.3 8.19 16 68 

Huilonggou 
Duting 

Street 

Muzhan 

Village 
6 3.1 2.1 5.3 0.0 0.62 0 5.89 3 14 

Zhanmu 

Village 
3 3.7 2.5 6.1 0.0 0.85 0 6.98 7 28 
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Subproject 
Town/Xian

g/office 
Village Group 

Collective land acquisition (mu) Affected population 

Arable land Garden land Subtotal Forest land 
Construction 

land use 
Unused land Total 

Number of 

HHs 
Population 

mu mu mu mu mu mu mu 
  

Improved 

Water 

Pollution 

Control 

Ancillary facilities 

of Yuanbao River / 

Central island at 

estuary of 

Yuanbao River into 

Qing River 

Dongchen

g Street 
Yandongsi 1 5.3 1.2 6.5 0.2 3.39 3 13.12 14 58 

Ancillary facilities 

of Huilonggou / 

west side at 

estuary of 

Huilonggou into 

Qing River

 Duting 

Street 

Duting 

Street 

Muzhan 

Village 
1 0.0 0.0 0.0 0.0 0.00 0 0.00 0 0 

Zhanmu 

Village 
4 0.0 0.0 0.0 0.0 0.00 0 0.00 0 0 

Ancillary facilities 

of Sandao River / 

east side at 

estuary of Sandao 

River into Qing 

River 

Duting 

Street 

Muzhan 

Village 
6 0.5 0.7 1.2 0.0 0.20 0 1.40 1 2 

 
10 0.5 0.5 1.0 0.0 0.20 0 1.20 1 2 

 
11 0.5 0.0 0.5 0.0 0.24 0 0.74 1 2 

WWTP /both side 

downstream 

Lichuan No.2 

sewage pump 

station 

Duting 

Street 

Guandong 

Village  
0.0 0.0 0.0 0.0 21.24 0 21.24 

  

Pump station 5# 
 

Longtan 

Village 
6 0.1 0.0 0.1 0.0 0.00 0 0.06 1 1 

Total 0 260.2 128.1 388.2 12.3 82.69 14.60 497.83 679 2862 
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APPENDIX 6 COLLECTIVELY-OWNED LAND INVOLVED IN THE PROJECT (TEAM) 

Sub-projec

t 

River 

Section 

Town/Stre

et 
Village Group 

Number of 

HHs 

Total 

population 
Male Female 

Labor 

force 

Agricultura

l labor 

Existing 

arable 

land 

Acquired 

arable 

land 

Land loss 

ratio 

household person person person person person mu mu 

Riverbank 

Remediati

on 

Qing River 
Liangwu 

County 

Shizi 

Village 

6 21 87 46 41 62 57 120 5.9 4.93% 

7 61 258 136 122 183 212 85 4.3 5.04% 

Qigan 

Village 

1 75 318 167 151 226 84 212 2.3 1.09% 

2 43 184 97 87 131 48 180 2.8 1.54% 

Shuangjin

g Village 

9 47 200 105 95 142 53 180 2.3 1.26% 

13 47 200 105 95 142 53 70 2.4 3.46% 

14 45 190 100 90 135 50 80 2.7 3.35% 

10 24 100 53 47 71 26 80 2.3 2.86% 

Shuangjin

g Village 

8 49 200 105 95 142 53 180 3.7 2.08% 

5 29 120 63 57 85 32 100 2.6 2.64% 

6 39 160 84 76 114 42 150 3.1 2.09% 

4 39 160 84 76 114 42 140 2.3 1.62% 

12 32 130 68 62 92 34 140 2.6 1.83% 

1 34 140 74 66 99 37 170 2.6 1.51% 

11 34 140 74 66 99 37 170 2.9 1.73% 

Qing River 
Duting 

Street 

Longtan 

Village 

8 17 72 37 35 51 19 100 2.8 2.79% 

7 29 125 64 61 89 33 134 3.0 2.21% 

6 23 97 49 48 69 25 126 2.2 1.73% 

5 27 116 59 57 82 30 128 2.5 1.96% 



 

 153 

Sub-projec

t 

River 

Section 

Town/Stre

et 
Village Group 

Number of 

HHs 

Total 

population 
Male Female 

Labor 

force 

Agricultura

l labor 

Existing 

arable 

land 

Acquired 

arable 

land 

Land loss 

ratio 

household person person person person person mu mu 

4 91 391 199 192 278 103 320 3.7 1.16% 

3 89 380 193 187 270 100 349 1.9 0.54% 

2 32 135 69 66 96 35 62 1.2 2.01% 

Yangziling 

Village 

7 36 155 79 76 110 41 91 2.6 2.82% 

6 45 191 97 94 136 50 120 1.7 1.38% 

8 49 208 106 102 148 55 35 2.1 5.97% 

9 44 186 95 91 132 49 101 2.7 2.65% 

1 35 150 76 74 107 39 85 1.8 2.06% 

2 69 294 149 145 209 77 116 1.2 1.04% 

Linjia 

Village 
12 85 360 183 177 256 243 95 1.6 1.72% 

Datang 

Village 

5 154 650 350 300 400 300 25 1.4 5.40% 

6 142 600 300 300 400 300 40 1.5 3.63% 

Pu’an 

Communit

y 

10 16 70 36 34 50 18 10 1.8 17.90% 

9 19 80 41 39 57 21 10 2.0 19.50% 

6 21 90 46 44 64 24 10 2.0 19.50% 

5 141 600 305 295 426 158 50 1.3 2.62% 

4 141 600 305 295 426 158 40 4.4 11.10% 

3 141 600 305 295 426 158 90 4.7 5.24% 

Qing River 
Duting 

Street 

Muzhan 

Village 
6 74 315 164 149 224 83 300 4.4 1.47% 

Zhamu 

Village 

2 258 1100 559 541 781 289 270 4.3 1.61% 

1 751 3200 1626 1574 2272 841 280 4.5 1.60% 

10 89 380 193 187 270 100 650 3.9 0.59% 
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Sub-projec

t 

River 

Section 

Town/Stre

et 
Village Group 

Number of 

HHs 

Total 

population 
Male Female 

Labor 

force 

Agricultura

l labor 

Existing 

arable 

land 

Acquired 

arable 

land 

Land loss 

ratio 

household person person person person person mu mu 

Qianjin 

Communit

y 

4 136 576 346 230 190 70 90 3.5 3.83% 

3 41 175 80 95 60 0 25 3.3 13.00% 

Taohua 

Village 
1 118 500 280 220 355 131 46 2.2 4.85% 

Jiaochang 

Village 

4 83 353 159 194 236 70 15 2.9 19.38% 

1 278 1181 531 650 712 239 34 2.5 7.36% 

2 129 547 246 301 337 109 16 2.7 17.16% 

8 132 559 252 307 347 111 16 2.3 14.44% 

Sandao 

River 

Liangwu 

County 

Dayan 

Village 

6 59 252 132 120 179 66 180 2.7 1.48% 

4 26 113 59 54 80 30 161 3.1 1.93% 

5 50 214 112 102 152 56 205 3.1 1.52% 

7 39 165 87 78 117 43 141 3.2 2.27% 

8 46 197 104 93 140 52 182 3.0 1.63% 

Sandao 

River 

Liangwu 

County 

Laohe 

Village 

12 23 97 51 46 69 25 134 2.1 1.58% 

13 31 134 70 64 95 35 123 1.9 1.56% 

11 32 137 72 65 97 36 103 2.3 2.18% 

Duting 

Street 

Datang 

Village 

1 106 450 250 200 350 200 20 2.4 11.85% 

2 95 400 230 170 180 100 40 1.7 4.30% 

3 118 500 280 220 320 200 10 1.6 16.10% 

4 106 450 300 150 300 200 40 1.9 4.65% 

7 118 500 300 200 330 300 10 1.7 17.16% 

8 118 500 280 220 250 200 5 1.3 26.40% 

Pu’an 1 101 430 218 212 305 113 80 1.8 2.26% 
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Sub-projec

t 

River 

Section 

Town/Stre

et 
Village Group 

Number of 

HHs 

Total 

population 
Male Female 

Labor 

force 

Agricultura

l labor 

Existing 

arable 

land 

Acquired 

arable 

land 

Land loss 

ratio 

household person person person person person mu mu 

Communit

y 

2 106 450 229 221 320 118 50 1.4 2.88% 

3 141 600 305 295 426 158 40 1.5 3.63% 

Muzhan 

Village 

1 66 280 145 135 199 74 140 1.5 1.08% 

2 70 298 160 138 212 78 170 1.7 0.99% 

3 58 245 125 120 174 64 210 1.0 0.49% 

4 68 288 140 148 204 76 200 1.1 0.56% 

11 42 180 74 106 128 47 160 1.7 1.05% 

Yuanbao 

River 

Yuanbao 

County 

Zhongxiao 

Village 
1 66 280 149 131 199 74 183 9.2 5.05% 

Yuanbao 

River 

Dongchen

g Street 

Maqiao 

Village 

4 29 124 61 63 88 33 65 5.6 8.62% 

2 40 169 83 86 120 44 60 5.4 9.00% 

1 29 124 61 63 88 33 65 5.4 8.25% 

Xiaba 

Village 

4 46 197 110 87 140 97 142 5.1 3.59% 

3 66 281 155 126 200 130 217 5.4 2.51% 

2 59 252 139 113 179 96 151 5.5 3.61% 

5 42 177 98 79 126 56 97 5.3 5.41% 

6 62 263 90 79 187 43 113 5.3 4.68% 

Shanmu 

Village 

1 62 260 128 132 185 68 165 5.7 3.44% 

2 55 230 113 117 163 60 140 4.8 3.40% 

Yandongm

iao 

2 159 677 333 344 481 178 130 4.4 3.36% 

4 173 736 362 374 523 193 141 4.8 3.39% 

Huilonggo

u 

Duting 

Street 

Muzhan 

Village 
6 74 315 164 149 224 83 300 3.1 1.05% 

Zhamu 3 153 650 330 320 462 171 360 3.7 1.02% 
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Sub-projec

t 

River 

Section 

Town/Stre

et 
Village Group 

Number of 

HHs 

Total 

population 
Male Female 

Labor 

force 

Agricultura

l labor 

Existing 

arable 

land 

Acquired 

arable 

land 

Land loss 

ratio 

household person person person person person mu mu 

Village 

Ancillary 

facilities 

Ancillary 

facilities of 

Yuanbao 

River/ 

central 

island at 

estuary of 

Yuanbao 

River into 

Qing River 

Dongchen

g street 

Yandongm

iao 
1 176 724 369 355 514 190 180 5.3 2.97% 

 

Ancillary 

facilities of 

Huilonggo

u / west 

side at 

estuary of 

Huilonggo

u into Qing 

River 

Duting 

Street 

Muzhan 

Village 
1 68 280 143 137 199 74 140 0.0 0.00% 

Zhamu 

Village 
4 70 380 193 187 270 100 650 0.0 0.00% 

Ancillary 

facilities of 

Sandao 

River / 

east side 

at estuary 

of Sandao 

Duting 

Street 

Muzhan 

Village 

6 98 315 160 155 224 83 300 0.5 0.17% 

10 40 164 83 81 116 44 140 0.5 0.36% 

11 44 180 92 88 128 47 160 0.5 0.31% 
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Sub-projec

t 

River 

Section 

Town/Stre

et 
Village Group 

Number of 

HHs 

Total 

population 
Male Female 

Labor 

force 

Agricultura

l labor 

Existing 

arable 

land 

Acquired 

arable 

land 

Land loss 

ratio 

household person person person person person mu mu 

River into 

Qing River 

WWTP/ 

both side 

downstrea

m Lichuan 

No.2 

sewage 

pump 

station 

Dongchen

g 

Guandong 

Village  
2017 8273 4279 3994 6240 0 0 0.0 

 

Pump 

station 5#  

Longtan 

Village 
6 24 97 50 47 67 83 26 0.1 0.23% 

Total 9425 39651 20405 19148 27646 9187 12265 260.2 2.12% 
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APPENDIX 7 CHANGES BEFORE AND AFTER LAND EXPROPRIATION 

subprojects Village 

Group 
Before land 

acquisition 

After land 

acquisition 

Affected 

population 

Before 

land 

acquisitio

n 

Land 

acquisitio

n 

After land 

acquisition 

Before 

land 

acquisitio

n 

After land 

acquisitio

n 

Land loss 

ratio 

Communit

y 
Mu/household Mu/household Person mu mu mu 

mu/perso

n 

mu/perso

n 
% 

Riverbank 

Remediation 

Shizi Village 

6 5.85 4.37 18 23.4 5.92 17.47 1.29 0.96 25% 

7 1.40 1.07 55 18.2 4.28 13.88 0.33 0.25 24% 

Qigan 

Village 

1 2.84 2.07 15 8.5 2.31 6.21 0.58 0.42 27% 

2 4.17 3.24 12 12.5 2.78 9.72 1.03 0.80 22% 

Shuangjing 

Village 

9 3.80 3.04 11 11.4 2.26 9.13 1.08 0.86 20% 

13 1.48 1.13 29 10.3 2.42 7.92 0.35 0.27 23% 

14 1.78 1.33 27 10.7 2.68 7.98 0.40 0.30 25% 

10 3.38 2.61 12 10.1 2.29 7.84 0.84 0.65 23% 

Shuangjing 

Village 

8 3.69 2.76 17 14.8 3.74 11.02 0.87 0.65 25% 

5 3.42 2.54 13 10.3 2.64 7.61 0.79 0.59 26% 

6 3.84 2.80 14 11.5 3.13 8.40 0.84 0.61 27% 

4 3.59 2.83 11 10.8 2.27 8.49 1.01 0.80 21% 

12 4.42 3.14 10 8.8 2.56 6.27 0.91 0.64 29% 

1 4.98 3.70 9 10.0 2.57 7.39 1.15 0.85 26% 

11 4.98 3.51 10 10.0 2.94 7.01 1.00 0.71 30% 

Longtan 

Village 

8 5.94 4.55 9 11.9 2.79 9.10 1.38 1.06 23% 

7 4.58 3.59 12 13.7 2.96 10.78 1.16 0.91 22% 
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subprojects Village 

Group 
Before land 

acquisition 

After land 

acquisition 

Affected 

population 

Before 

land 

acquisitio

n 

Land 

acquisitio

n 

After land 

acquisition 

Before 

land 

acquisitio

n 

After land 

acquisitio

n 

Land loss 

ratio 

Communit

y 
Mu/household Mu/household Person mu mu mu 

mu/perso

n 

mu/perso

n 
% 

6 5.56 4.47 7 11.1 2.18 8.94 1.55 1.24 20% 

5 4.71 3.46 10 9.4 2.50 6.92 0.97 0.71 27% 

4 3.50 2.76 19 17.5 3.72 13.79 0.90 0.71 21% 

3 3.93 2.98 9 7.9 1.90 5.96 0.89 0.67 24% 

2 1.97 1.55 12 5.9 1.25 4.65 0.51 0.40 21% 

Yangziling 

Village 

7 2.50 1.85 19 10.0 2.57 7.41 0.54 0.40 26% 

6 2.67 2.12 11 8.0 1.66 6.35 0.71 0.57 21% 

8 0.72 0.54 53 8.6 2.09 6.49 0.16 0.12 24% 

9 2.31 1.77 21 11.5 2.68 8.86 0.55 0.42 23% 

1 2.41 1.83 13 7.2 1.75 5.48 0.55 0.42 24% 

2 1.68 1.27 13 5.0 1.21 3.82 0.39 0.29 24% 

Linjia Village 12 1.12 0.85 26 6.7 1.63 5.08 0.26 0.19 24% 

Datang 

Village 

5 0.16 0.11 106 4.1 1.35 2.72 0.00 0.00 33% 

6 0.28 0.20 76 5.1 1.45 3.63 0.00 0.00 29% 

Pu’an 

Community 

10 0.61 0.47 53 7.9 1.79 6.10 0.15 0.11 23% 

9 0.53 0.41 66 8.5 1.95 6.55 0.13 0.10 23% 

6 0.47 0.36 75 8.5 1.95 6.55 0.11 0.09 23% 

5 0.35 0.27 67 5.7 1.31 4.36 0.08 0.07 23% 

4 0.28 0.44 85 13.2 4.44 8.73 0.15 0.10 34% 

3 0.64 0.11 38 5.7 4.72 1.02 0.15 0.03 82% 

Muzhan 

Village 
6 4.06 3.18 20 20.3 4.40 15.89 1.03 0.81 22% 
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subprojects Village 

Group 
Before land 

acquisition 

After land 

acquisition 

Affected 

population 

Before 

land 

acquisitio

n 

Land 

acquisitio

n 

After land 

acquisition 

Before 

land 

acquisitio

n 

After land 

acquisitio

n 

Land loss 

ratio 

Communit

y 
Mu/household Mu/household Person mu mu mu 

mu/perso

n 

mu/perso

n 
% 

Zhamu 

Village 

2 1.05 0.80 75 18.8 4.34 14.48 0.25 0.19 23% 

1 0.37 0.00 51 4.5 4.47 0.00 0.09 0.00 100% 

10 7.29 5.36 10 14.6 3.85 10.72 1.52 1.12 26% 

Qianjin 

Community 

4 0.66 0.51 94 14.6 3.45 11.12 0.16 0.12 24% 

3 0.61 0.49 96 14.4 3.25 11.18 0.15 0.12 23% 

Taohua 

Village 
1 0.39 0.30 103 9.4 2.23 7.13 0.00 0.00 24% 

Jiaochang 

Village 

4 0.18 0.32 77 8.7 2.91 5.74 0.11 0.08 34% 

1 0.12 0.15 51 4.3 2.52 1.80 0.08 0.04 58% 

2 0.12 0.20 51 5.1 2.72 2.38 0.10 0.05 53% 

8 0.12 0.25 55 5.7 2.34 3.31 0.10 0.06 41% 

Dayan 

Village 

6 3.05 2.38 16 12.2 2.67 9.53 0.76 0.60 22% 

4 6.08 4.53 9 12.2 3.11 9.06 1.31 0.97 26% 

5 4.09 3.05 14 12.3 3.12 9.16 0.88 0.66 25% 

7 3.65 2.85 16 14.6 3.20 11.39 0.91 0.71 22% 

8 3.94 2.95 14 11.8 2.97 8.86 0.86 0.64 25% 

Laohe 

Village 

12 5.88 4.83 7 11.8 2.12 9.65 1.80 1.48 18% 

13 3.91 2.95 9 7.8 1.92 5.90 0.88 0.66 24% 

11 3.20 2.45 13 9.6 2.25 7.36 0.75 0.58 23% 

Datang 

Village 

1 0.19 0.19 34 3.9 2.37 1.53 0.12 0.05 61% 

2 0.42 0.21 34 3.4 1.72 1.66 0.10 0.05 51% 

3 0.08 0.05 34 2.0 1.61 0.37 0.06 0.01 81% 
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subprojects Village 

Group 
Before land 

acquisition 

After land 

acquisition 

Affected 

population 

Before 

land 

acquisitio

n 

Land 

acquisitio

n 

After land 

acquisition 

Before 

land 

acquisitio

n 

After land 

acquisitio

n 

Land loss 

ratio 

Communit

y 
Mu/household Mu/household Person mu mu mu 

mu/perso

n 

mu/perso

n 
% 

4 0.38 0.06 34 2.3 1.86 0.47 0.07 0.01 80% 

7 0.08 0.10 30 2.4 1.72 0.68 0.08 0.02 72% 

8 0.04 0.17 25 2.4 1.32 1.03 0.09 0.04 56% 

Pu’an 

Community 

1 0.79 0.43 21 4.0 1.81 2.14 0.19 0.10 46% 

2 0.47 0.23 26 2.8 1.44 1.39 0.11 0.05 51% 

3 0.28 0.04 26 1.7 1.45 0.25 0.07 0.01 85% 

Muzhan 

Village 

1 2.13 1.63 13 6.4 1.51 4.88 0.50 0.38 24% 

2 2.43 1.87 13 7.3 1.68 5.61 0.58 0.45 23% 

3 3.65 2.62 5 3.7 1.03 2.62 0.71 0.51 28% 

4 2.96 2.40 7 5.9 1.12 4.80 0.86 0.70 19% 

11 3.79 2.95 8 7.6 1.68 5.89 0.94 0.73 22% 

Zhongxiao 

Village 
1 2.78 2.12 60 38.9 9.24 29.65 0.65 0.49 24% 

Maqiao 

Village 

4 2.22 1.71 45 24.4 5.60 18.85 0.54 0.42 23% 

2 1.51 1.09 55 19.6 5.40 14.17 0.36 0.26 28% 

1 2.22 1.69 43 22.2 5.36 16.87 0.51 0.39 24% 

Xiaba 

Village 

4 3.07 2.34 30 21.5 5.10 16.39 0.71 0.54 24% 

3 3.29 2.51 30 23.0 5.44 17.59 0.77 0.59 24% 

2 2.55 1.95 39 23.0 5.45 17.52 0.59 0.45 24% 

5 2.33 1.81 41 23.3 5.25 18.10 0.57 0.44 22% 

6 1.83 1.39 52 22.0 5.29 16.67 0.42 0.32 24% 

Shanmu 1 2.68 2.05 38 24.1 5.67 18.43 0.64 0.49 24% 
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subprojects Village 

Group 
Before land 

acquisition 

After land 

acquisition 

Affected 

population 

Before 

land 

acquisitio

n 

Land 

acquisitio

n 

After land 

acquisition 

Before 

land 

acquisitio

n 

After land 

acquisitio

n 

Land loss 

ratio 

Communit

y 
Mu/household Mu/household Person mu mu mu 

mu/perso

n 

mu/perso

n 
% 

Village 2 2.57 1.97 33 20.5 4.76 15.79 0.62 0.48 23% 

Yandongmia

o 

2 0.82 0.56 72 13.9 4.36 9.50 0.19 0.13 31% 

4 0.82 0.52 68 13.0 4.78 8.26 0.19 0.12 37% 

Muzhan 

Village 
6 4.06 3.01 14 12.2 3.14 9.03 0.87 0.64 26% 

Zhamu 

Village 
3 2.36 1.84 28 16.5 3.67 12.85 0.59 0.46 22% 

Ancillary facilities 

Yandongmia

o 
1 1.02 0.85 58 29.3 5.34 23.98 0.51 0.42 18% 

Muzhan 

Village 
1 2.06 

 
0 

      

Zhamu 

Village 
4 9.29 

 
0 

      

Muzhan 

Village 

6 3.06 2.86 2 11.4 0.50 10.86 6.73 6.43 4% 

10 3.50 3.00 2 9.7 0.50 9.20 4.04 3.83 5% 

11 3.64 3.00 2 3.6 0.50 3.14 1.58 1.36 14% 

Guandong 

Village 
0 0.00 

        

Longtan 

Village 
6 1.08 1.02 1 1.1 0.06 1.02 1.20 1.13 6% 

Total 1.30 1.13 2862 1015.7 260.18 755.54 0.35 0.26 26% 
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APPENDIX 8 INCOME LOSS DUE TO LAND ACQUISITION 

Subproject  Village 
Group Per capita income 

Per capita 

agricultural 

income, 

2013 

Agricultural 

income 

proportion 

Number of 

affected HHs 

Affected 

population 

Arable land 

before 

acquisition 

Collected arable land Income loss 

ratio 

Community yuan/ person yuan/ person Household person mu mu 

Economical 

restoration 

work 

Shizi Village 
6 3740 1,122 30% 4 18 23.39 5.92 7.59% 

7 3740 1,122 30% 13 55 18.16 4.28 7.07% 

Qigan Village 
1 4000 1,200 30% 3 15 8.52 2.31 8.13% 

2 4000 1,200 30% 3 12 12.50 2.78 6.67% 

Shuangjing Village 

9 4520 1,356 30% 3 11 11.39 2.26 5.95% 

13 4520 1,356 30% 7 29 10.34 2.42 7.02% 

14 4520 1,356 30% 6 27 10.66 2.68 7.54% 

10 4520 1,356 30% 3 12 10.13 2.29 6.78% 

Shuangjing Village 

8 4520 1,356 30% 4 17 14.76 3.74 7.60% 

5 4520 1,356 30% 3 13 10.25 2.64 7.73% 

6 4520 1,356 30% 3 14 11.53 3.13 8.14% 

4 4520 1,356 30% 3 11 10.76 2.27 6.33% 

12 4520 1,356 30% 2 10 8.83 2.56 8.68% 

1 4520 1,356 30% 2 9 9.96 2.57 7.73% 

11 4520 1,356 30% 2 10 9.96 2.94 8.87% 

Longtan Village 
8 3500 700 20% 2 9 11.89 2.79 4.69% 

7 3500 700 20% 3 12 13.74 2.96 4.31% 
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Subproject  Village 
Group Per capita income 

Per capita 

agricultural 

income, 

2013 

Agricultural 

income 

proportion 

Number of 

affected HHs 

Affected 

population 

Arable land 

before 

acquisition 

Collected arable land Income loss 

ratio 

Community yuan/ person yuan/ person Household person mu mu 

6 3500 700 20% 2 7 11.12 2.18 3.92% 

5 3500 700 20% 2 10 9.42 2.50 5.31% 

4 3500 700 20% 5 19 17.51 3.72 4.25% 

3 3500 700 20% 2 9 7.86 1.90 4.83% 

2 3500 700 20% 3 12 5.90 1.25 4.23% 

Yangziling Village 

7 3250 650 20% 4 19 9.98 2.57 5.15% 

6 3250 650 20% 3 11 8.01 1.66 4.14% 

8 3250 650 20% 12 53 8.58 2.09 4.87% 

9 3250 650 20% 5 21 11.54 2.68 4.64% 

1 3250 650 20% 3 13 7.23 1.75 4.84% 

2 3250 650 20% 3 13 5.03 1.21 4.80% 

Linjia Village 12 3250 650 20% 6 26 6.71 1.63 4.86% 

Datang Village 
5 3500 700 20% 25 106 4.07 1.35 6.64% 

6 3500 700 20% 18 76 5.08 1.45 5.71% 

Pu’an Community 

10 4000 400 10% 13 53 7.89 1.79 2.27% 

9 4000 400 10% 16 66 7.68 1.95 2.54% 

6 4000 400 10% 18 75 8.50 1.95 2.29% 

5 4000 400 10% 16 67 4.85 1.31 2.70% 

4 4000 400 10% 20 85 12.86 4.44 3.45% 

3 4000 400 10% 9 38 5.74 4.72 8.23% 

Muzhan Village 6 3500 350 10% 5 20 20.29 4.40 2.17% 
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Subproject  Village 
Group Per capita income 

Per capita 

agricultural 

income, 

2013 

Agricultural 

income 

proportion 

Number of 

affected HHs 

Affected 

population 

Arable land 

before 

acquisition 

Collected arable land Income loss 

ratio 

Community yuan/ person yuan/ person Household person mu mu 

Zhamu Village 

2 3100 310 10% 18 75 18.82 4.34 2.31% 

1 3100 310 10% 12 51 4.47 4.47 9.99% 

10 3100 310 10% 2 10 14.57 3.85 2.64% 

Qianjin Community 
4 3000 300 10% 22 94 14.58 3.45 2.37% 

3 3000 300 10% 23 96 14.43 3.25 2.25% 

Taohua Village 1 4000 400 10% 24 103 9.36 2.23 2.38% 

Jiaochang Village 

4 4000 400 10% 18 77 8.61 2.91 3.38% 

1 4000 400 10% 12 51 4.32 2.52 5.84% 

2 4000 400 10% 12 51 5.31 2.72 5.13% 

8 4000 400 10% 13 55 5.82 2.34 4.02% 

Dayan Village 

6 4075 1,630 40% 4 16 12.20 2.67 8.75% 

4 4075 1,630 40% 2 9 12.17 3.11 10.23% 

5 4075 1,630 40% 3 14 12.28 3.12 10.16% 

7 4075 1,630 40% 4 16 14.60 3.20 8.78% 

8 4075 1,630 40% 3 14 11.83 2.97 10.05% 

Laohe Village 

12 4300 1,720 40% 2 7 11.77 2.12 7.19% 

13 4300 1,720 40% 2 9 7.82 1.92 9.80% 

11 4300 1,720 40% 3 13 9.61 2.25 9.37% 

Datang Village 

1 3500 420 12% 8 34 3.90 2.37 7.28% 

2 3500 420 12% 8 34 3.38 1.72 6.10% 

3 3500 420 12% 8 34 2.21 1.61 8.74% 

4 3500 420 12% 8 34 2.33 1.86 9.59% 
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Subproject  Village 
Group Per capita income 

Per capita 

agricultural 

income, 

2013 

Agricultural 

income 

proportion 

Number of 

affected HHs 

Affected 

population 

Arable land 

before 

acquisition 

Collected arable land Income loss 

ratio 

Community yuan/ person yuan/ person Household person mu mu 

7 3500 420 12% 7 30 2.39 1.72 8.61% 

8 3500 420 12% 6 25 2.71 1.32 5.85% 

Pu’an Community 

1 4000 400 10% 5 21 3.95 1.81 4.58% 

2 4000 400 10% 6 26 2.83 1.44 5.08% 

3 4000 400 10% 6 26 1.70 1.45 8.53% 

Muzhan Village 

1 3500 350 10% 3 13 6.39 1.51 2.36% 

2 3500 350 10% 3 13 7.29 1.68 2.30% 

3 3500 350 10% 1 5 3.65 1.03 2.82% 

4 3500 350 10% 2 7 5.92 1.12 1.88% 

11 3500 350 10% 2 8 7.57 1.68 2.22% 

ZhongxiaoVillage 1 4080 1,224 30% 14 60 38.89 9.24 7.13% 

MaqiaoVillage 

4 4030 1,209 30% 11 45 24.45 5.60 6.87% 

2 4030 1,209 30% 13 55 19.57 5.40 8.28% 

1 4030 1,209 30% 10 43 22.23 5.36 7.23% 

XiabaVillage 

4 4304 1,291 30% 7 30 21.49 5.10 7.12% 

3 4304 1,291 30% 7 30 23.03 5.44 7.09% 

2 4304 1,291 30% 9 39 22.97 5.45 7.12% 

5 4304 1,291 30% 10 41 23.35 5.25 6.75% 

6 4304 1,291 30% 12 52 21.96 5.29 7.23% 

Shanmu Village 
1 5144 1,543 30% 9 38 24.10 5.67 7.06% 

2 5144 1,543 30% 8 33 20.55 4.76 6.95% 

Yandongsi 2 4000 800 20% 17 72 13.86 4.36 6.30% 
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Subproject  Village 
Group Per capita income 

Per capita 

agricultural 

income, 

2013 

Agricultural 

income 

proportion 

Number of 

affected HHs 

Affected 

population 

Arable land 

before 

acquisition 

Collected arable land Income loss 

ratio 

Community yuan/ person yuan/ person Household person mu mu 

4 4000 800 20% 16 68 13.04 4.78 7.33% 

Muzhan Village 6 3500 350 10% 3 14 12.17 3.14 2.58% 

Zhamu Village 3 3100 310 10% 7 28 16.52 3.67 2.22% 

Ancillary 

facilities 

Yandongsi 1 4898 490 10% 14 58 29.32 5.34 1.82% 

Muzhan Village 1 3500 350 10% 0 0 
 

0.00 
 

Zhamu Village 4 3100 310 10% 0 0 
 

0.00 
 

Muzhan Village 

6 3500 350 10% 1 2 11.36 0.50 0.44% 

10 3500 350 10% 1 2 9.70 0.50 0.52% 

11 3500 350 10% 1 2 3.64 0.50 1.38% 

Guandong Village 0 3257 326 10% 
   

0.00 
 

LongtanVillage 6 3500 350 10% 1 1 1.08 0.06 0.55% 

Subtotal 
    

679 2862 1014.71 260.18 
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APPENDIX 9 REPLACEMENT PRICE OF HOUSE 

DEMOLITION
8
 

 

Category  

Unit Unit price 
Brick-concrete structure Brick- wood structure 

Area, m2 185.11 Area, m2 119.7 

M
2
 RMB Used quantity Investment 

Used 

quantity 
Investment 

Manpower Workday 120 1 120 110 150 

Ordinary 

rebar  
T 3750 0.04 150 0 130 

Ordinary 

cement 
t 410 0.37 151.7 25.3 18.5 

Red brick 

made of 

clay 

M3 380 0.32 121.6 54.81152 155.00  

Others 
 

  55 
 

50 

Total 
 

  598.3 
 

503.50  

Unit price 
RMB/square 

meter 
  598.30  

 
503.50  

                                                        
8
 The estimated replacement price is provided by Lichuan City Construction Bureau.  
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APPENDIX 10 BASIC INFORMATION OF RESETTLED 

HOUSEHOLD 

subproj

ects 

Affecte

d 

village 

HH 
Person 

number 

Fem

ale  

H

an  

Tuj

ia 

Mi

ao 

Brick-concrete

, unit:m
2
 

Resettlement site 

WWTP 

Guand

ong 

village 

c1 4 3 0 4 0 860.65 
Minxin Residential 

Community 

c2 5 2 0 5 0 455.25 
Minxin Residential 

Community 

c3 4 2 0 4 0 395.48 
Minxin Residential 

Community 

c4 4 2 0 4 0 307.59 
Minxin Residential 

Community 

c5 5 3 0 5 0 246.96 
Minxin Residential 

Community 

c6 5 3 0 5 0 330.71 
Minxin Residential 

Community 

c7 5 3 0 5 0 454.71 
Minxin Residential 

Community 

c8 5 3 0 5 0 463.18 
Minxin Residential 

Community 

c9 4 2 0 4 0 459.55 
Minxin Residential 

Community 

c10 5 3 0 5 0 484.13 
Minxin Residential 

Community 

c11 2 1 0 2 0 384.13 
Minxin Residential 

Community 

c12 5 2 0 5 0 580.32 
Minxin Residential 

Community 

c13 4 2 0 4 0 358.35 
Minxin Residential 

Community 

c14 4 3 0 4 0 322.85 
Minxin Residential 

Community 

c15 2 1 0 2 0 196.14 
Minxin Residential 

Community 

Subtotal 63 35 0 63 0 6300  
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APPENDIX 11 ANALYSIS ON RISK-FREE RETURN 

AFTER LAND COMPENSATION 

subporject Village 
Un

it 

Expropriated 

farmland 
Loss 

Compensat

ion 

Intere

st 

Income 

gain 

mu yuan yuan yuan yuan 

Riverbank Remediation 

Shizi Village 
6 5.92 4387 196840 6397 2011 

7 4.28 3171 142310 4625 1454 

Qigan Village 
1 2.31 1712 76808 2496 785 

2 2.78 2060 92435 3004 944 

Shuang Jing 

Village 

9 2.26 1675 75145 2442 768 

13 2.42 1793 80465 2615 822 

14 2.68 1986 89110 2896 910 

10 2.29 1697 76143 2475 778 

Shuangjing 

Village 

8 3.74 2771 124355 4042 1270 

5 2.64 1956 87780 2853 897 

6 3.13 2319 104073 3382 1063 

4 2.27 1682 75478 2453 771 

12 2.56 1894 84996 2762 868 

1 2.57 1901 85302 2772 871 

11 2.94 2181 97847 3180 999 

Longtan 

Village 

8 2.79 2067 92768 3015 948 

7 2.96 2193 98420 3199 1005 

6 2.18 1615 72485 2356 740 

5 2.50 1853 83125 2702 849 

4 3.72 2757 123690 4020 1263 

3 1.90 1406 63095 2051 644 

2 1.25 924 41448 1347 423 

Yangziling 

Village 

7 2.57 1904 85421 2776 873 

6 1.66 1230 55195 1794 564 

8 2.09 1549 69493 2259 710 

9 2.68 1983 88980 2892 909 

1 1.75 1297 58188 1891 594 

2 1.21 894 40122 1304 410 

Linjia Village 12 1.63 1208 54198 1761 554 

Datang Village 
5 1.35 1000 44888 1459 458 

6 1.45 1074 48213 1567 492 

Pu’an 

community 

10 1.79 1326 59518 1934 608 

9 1.95 1445 64838 2107 662 

6 1.95 1445 64838 2107 662 

5 1.31 971 43558 1416 445 

4 4.44 3290 147630 4798 1508 

3 4.72 3498 156940 5101 1603 

Muzhan 6 4.40 3260 146300 4755 1494 
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subporject Village 
Un

it 

Expropriated 

farmland 
Loss 

Compensat

ion 

Intere

st 

Income 

gain 

mu yuan yuan yuan yuan 

Village 

Zhamu Village 

2 4.34 3216 144305 4690 1474 

1 4.47 3312 148628 4830 1518 

10 3.85 2853 128013 4160 1308 

Qianjin 

community 

4 3.45 2557 114737 3729 1172 

3 3.25 2408 108063 3512 1104 

Taohua Village 1 2.23 1652 74148 2410 757 

Jiaochang 

Village 

4 2.91 2155 96677 3142 987 

1 2.52 1867 83790 2723 856 

2 2.72 2016 90440 2939 924 

8 2.34 1734 77805 2529 795 

Dayan Village 

6 2.67 1978 88774 2885 907 

4 3.11 2305 103442 3362 1057 

5 3.12 2312 103740 3372 1060 

7 3.20 2373 106484 3461 1088 

8 2.97 2204 98878 3214 1010 

Laohe Village 

12 2.12 1567 70329 2286 718 

13 1.92 1420 63700 2070 651 

11 2.25 1667 74813 2431 764 

Datang Village 

1 2.37 1756 78803 2561 805 

2 1.72 1275 57190 1859 584 

3 1.61 1193 53533 1740 547 

4 1.86 1378 61845 2010 632 

7 1.72 1271 57045 1854 583 

8 1.32 978 43890 1426 448 

Pu’an 

community 

1 1.81 1341 60183 1956 615 

2 1.44 1067 47880 1556 489 

3 1.45 1074 48213 1567 492 

Muzhan 

Village 

1 1.51 1119 50208 1632 513 

2 1.68 1245 55860 1815 571 

3 1.03 763 34227 1112 350 

4 1.12 826 37079 1205 379 

11 1.68 1246 55904 1817 571 

Zhongxiao 

Village 
1 9.24 6847 307230 9985 3138 

Maqiao Village 

4 5.60 4150 186200 6052 1902 

2 5.40 4001 179550 5835 1834 

1 5.36 3972 178220 5792 1820 

Muzhan 

Village 

4 5.10 3779 169575 5511 1732 

3 5.44 4031 180880 5879 1848 

2 5.45 4038 181213 5889 1851 

5 5.25 3890 174563 5673 1783 

6 5.29 3920 175893 5717 1797 
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subporject Village 
Un

it 

Expropriated 

farmland 
Loss 

Compensat

ion 

Intere

st 

Income 

gain 

mu yuan yuan yuan yuan 

Shanmu 

Village 

1 5.67 4201 188528 6127 1926 

2 4.76 3527 158270 5144 1617 

Yandongmiao 
2 4.36 3233 145088 4715 1482 

4 4.78 3542 158935 5165 1623 

Muzhan 

Village 
6 3.14 2329 104492 3396 1067 

Zhamu Village 3 3.67 2717 121907 3962 1245 

Ancillary facilities 

Yandongmiao 1 5.34 3957 177555 5771 1814 

Muzhan 

Village 
1 0.00 0 0 0 0 

Zhamu Village 4 0.00 0 0 0 0 

Muzhan 

Village 

6 0.50 371 16625 540 170 

10 0.50 371 16625 540 170 

11 0.50 371 16625 540 170 

Guandong 

Village 
0 0.00 0 0 0 0 

Longtan 

Village 
6 0.06 44 1995 65 20 

Subtotal 0 260.18 
1927

94 
8651017 

2811

58 
88364 

 

 



 

 173 

APPENDIX 12 OUTLINE OF EXTERNAL MONITOR 

AND EVALUATION 

1. Objective of external monitoring 

The external monitoring and evaluation (M&E) is the evaluation on resettlement that is 

provided by an organization independent of any government department or entity 

involved with RP preparation. Its objective is to check activities of RP in a wide and 

prospective viewpoint, evaluating whether the objectives of land acquisition, 

resettlement and resettlement are achieved, providing evaluation comments and 

suggestions, taking corrective measures and follow-up actions to guarantee the 

results of resettlement. 

The external monitoring is used to follow up the activities of land acquisition and 

house demolition and resettlement so as to monitor and evaluate whether the 

demolition and resettlement: 

(1) Abide by relevant national laws and regulations on resettlement; 

(2) Abide by ADB's policy requirements on involuntary resettlement; 

(3) Enhance, or at least restore, the livelihoods of all displaced persons in real terms 

relative to pre-project levelst. 

2. External monitoring agency and monitoring personnel 

Lichuan City ADB Loan Project Leading Group Office will select an experienced 

resettlement monitoring organization for independent monitoring on resettlement of 

the project. The staff in the external monitoring agency shall have the following 

capabilities: 

(1) All personnel involved in external monitoring shall have participated in similar work, 

experience about social and economic survey, better understanding on ADB's policy 

on involuntary resettlement, as well as relevant national and local policies and laws on 

resettlement. 

(2) Independent capability of social survey, good communication and exchange 

capability, diligent and hardworking. 

(3) A percentage of women are involved in external monitoring. 

3. Responsibilities of external monitoring agency 

The external monitoring agency will undertake the following activities: 
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(1) The baseline survey of incomes and living conditions is executed before 

resettlement activity to grasp basic situations on production and living of affected 

persons; 

(2) The implementation of resettlement activities are followed up and monitored during 

resettlement. The comments and complaints of affected persons are collected and 

reported to the resettlement department of foreign affairs office and local resettlement 

office, and the monitoring report is submitted to the resettlement department of foreign 

affairs office and ADB; 

(3) The change in production and living level of affected persons is followed up and 

surveyed, the resettlement activities and measures are evaluated; 

(4) Based on survey and full consultation with affected persons, constructive 

suggestions are proposed to the resettlement department and local resettlement 

office to ensure that the production and living level of affected persons is smoothly 

and timely restored. 

4. External monitoring method and procedure 

The following means are used by the external monitoring agency for resettlement: 

(1) The database of affected persons is established and family interviews are 

regularly organized based on the resettlement survey. The external monitoring 

agency fully utilizes the social and economic survey documents and the information 

management system established by the project management office to execute 

dynamic management on the basic information of relocated HHs, grasp situations of 

the APs at any time. The information reflected by the database is also used in the 

face-to-face interview for affected HH to better understand the progress of 

resettlement, listen to their complaints, dissatisfaction and suggestions, and publicize 

relevant national policies, ADB's relevant requirements and construction information. 

The household interview is independently organized by the external monitoring 

agency, when the list of affected persons and relevant information are acquired from 

grass-roots organization, the personnel in local resettlement organization or local 

administration are not accompanied. During household interview by the external 

monitoring agency, the interviewers are relatively fixed, in other words, one 

interviewer visits the same affected area for several times, in this way, mutual trust 

can be established between the interviewer and affected persons and such makes for 

the work. 

(2) In the area with densely-populated affected persons, discussions are irregularly 

organized. The external monitoring agency will organize discussions in the populated 
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area to listen to their comments on the major issue of the project. These discussions 

can be either informal or formal; the personnel in grass-roots resettlement 

organization can be invited or not depending on actual conditions. 

(3) Field survey. The personnel in external monitoring agency will visit the 

resettlement sites of APs in a regular and irregular manner to know the resettlement 

conditions of APs. 

(4) Case study. Some prominent cases are studied and analyzed during resettlement. 

The cause of problem is analyzed to find out the solution and propose consultative 

opinions. 

(5) Questionnaire. The sampling survey is executed and the results are analyzed for 

the restoration situations of living and production for APs as well as their comments 

on resettlement. All problems are solved and provide reference for resettlement in the 

next year. 

5. Main contents of external monitoring and evaluation 

(1) Resettlement monitoring for relocated HHs 

The project involves demolition and relocation of houses in urban and rural area. 

Hence, the resettlement of some affected persons is a main monitoring point for 

external monitoring agency. The major monitoring indicators that are used by external 

monitoring agency for these affected persons include: 

The compensation prices of houses and other items attached to the land are 

confirmed according to the cost of replacement; 

The compensation is properly and sufficiently transferred and funded; 

The construction and allocation of compensated resettlement houses; 

Whether the resettlement schedule is reasonable; 

Whether the transition expense and relocation expense are paid; 

Whether the compensation is discounted; 

Whether the infrastructure at new resettlement point, including water supply, power 

supply, heating, roads, etc. are complete; who is responsible to provide these 

conditions. 

Whether the hospital, school, etc. are easily accessible to new resettlement sites. 

(2) Monitoring for land acquisition 

Based on the characteristics of land acquisition in the project, the monitoring for land 

acquisition by the external monitoring agency mainly focuses on the followings: 

Whether the compensation standards of land acquisition are in accordance with 

relevant national laws and the RP, to ensure APs are no worse off; 
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Whether the land compensation cost is transferred to make sure that the affected 

village can be fully funded; 

Whether the amount of land acquisition, compensation standards, compensation 

amount are publicized in the village, what form of publicity is used; 

Whether there is clear and practical plan for the usage of land compensation; 

Whether the comments from affected villagers are collected when confirming the 

usage plan of land compensation, how is the usage plan finalized; 

How is the benefit of land compensation distributed, how to protect the actual 

economic benefit of the affected labor. 

(3) Monitoring for operation of resettlement organization 

A capable, professional and efficient resettlement organization is the reliable 

assurance for resettlement of the project. The monitoring on resettlement organization 

is also an important item by external monitoring agency. The monitoring on 

resettlement organization is mainly by means of field visit, review on work documents 

and records, mainly including: 

Whether the personnel in resettlement organizations at all levels are sufficiently to 

meet resettlement demands; 

Whether necessary working conditions are provided in resettlement organizations at 

all levels; 

Whether the personnel in resettlement organizations at all levels are competent for 

their work; 

Training for personnel in resettlement organizations; 

Identification, documentation and handling of grievances; 

Documentation management in resettlement organizations. 

(4) Monitoring for resettlement of vulnerable groups 

The social vulnerable group is a special group that needs care by the resettlement 

organization, as well as an object is especially monitored by external monitoring 

agency during monitoring. By means of interview, questionnaire, case analysis, the 

external monitoring agency follows up and monitors the vulnerable groups of the 

project mainly in terms of the following indicators: 

What preferential policy can be enjoyed by the vulnerable groups during resettlement; 

What help can be provided for poor families during HH demolition and relocation; 

Whether the special demands of affected women are fully considered in the 

resettlement measures; 

Whether the vulnerable groups, especially women, can win relevant job opportunity 

related to the project, how many vulnerable people are employed for the construction 

of the project; 
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Whether there is a female staff who is assigned to handle women affairs in the 

resettlement organization. 

(5) Baseline survey of affected persons 

Before initial commencement of resettlement, the external monitoring agency will 

establish resettlement baseline archives for the Project based on sampling survey. 

The structured questionnaire is used during sampling survey. All affected HHs 

involved in social and economic survey during preparations are taken as a sample 

database for categorized sampling. The sampling ratio for baseline is 10% of HHs 

affected by land acquisition (focusing on those with significant land loss) and 25% of 

HHs to be relocated. Both the male and female adults should be interviewed, 

separately. 

The baseline survey for affected HH mainly includes: family size, production and 

operation, building area of house, annual HH income, employment/income structure, 

production expenditures, annual HH expenditures by type, traffic conditions, water 

supply conditions, power supply conditions, dwelling environment, subjective 

evaluation on production and living situations, etc. 

(6) Monitoring and evaluation for result of resettlement 

After the resettlement is complete, the external monitoring agency will continue to 

follow up and monitor the result of resettlement semi-annually. 

As for affected HH, the external monitoring agency executes follow-up survey half a 

year after resettlement. The follow-up survey is similar to the baseline household 

survey as it also employs questionnaire to reflect the impacts of resettlement on the 

object's living and production and evaluate the result of resettlement. 

The contents of follow-up survey are connected with those in the baseline survey to 

facilitate comparative analysis on change in family life and production of the affected 

HH before and after resettlement. Also, the affected persons are asked for their 

subjective comments on resettlement as reference to evaluate the result of 

resettlement. 

6. Reporting system for external monitoring 

The external monitoring agency prepares the external monitoring report based on the 

data during observation and investigation. The objectives mainly include: (i) to 

objectively report the progress and problem of resettlement to ADB and the project 

management office; and (ii) to evaluate the social and economic result of resettlement, 

propose constructive comments and suggestions and improve and correct 

resettlement. 
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The reporting cycle for the external monitoring agency to ADB and the project 

management office is: 

Submit the baseline survey report on living baseline of the affected persons during 

initial stage of the project. 

Submit the external monitoring report once half a year, respectively before March 31 

and August 31 every year. 

Submit a comprehensive evaluation report for resettlement after the all resettlement 

activities are completed. 

Submit an intermediate monitoring report about resettlement in the first half year to 

ADB and the project management office before August 31 every year; 

Submit two annual evaluation reports to ADB and the project management office 

before March 31 every year; 

Submit a comprehensive post-evaluation report about resettlement half a year after all 

resettlement activities are completed. 

The regular monitoring report shall at least contain the following: (1) Monitored object 

of the report; (2) Progress of resettlement; (3) Main discoveries of the monitoring 

organization; (4) Main existing problems; (5) Basic evaluation comments and 

suggestions of the external monitoring agency. 

The external monitoring agency's report will be written and submitted to the Project 

management office in Chinese for review and to take follow-up actions on any 

recommendations. In addition, the report is required to be circulated among relevant 

personnel in the resettlement office, collect their comments and communicate about 

the contents and form of the report before formal submission. The PMO will submit to 

ADB both Chinese and English versions, as well as any comments, clarifications and 

proposed follow-up actions. The monitoring reports will be uploaded to ADB website. 

The PMO will also disclose the monitoring reports to affected households. 

Table 1 External Monitoring Evaluation Report 

Type 
Responsible 

Organization 
Time Report 

External monitoring 

report 

Semi-annual 

monitoring reports 
External monitoring 

agency 

2015-4-30 

1st report, including 

baseline household 

survey report 

2015-8-31 2nd report 

2016-4-30 3rd report 

2016-8-31 4th report 

Annual evaluation 

reports 

2017-8-31 1st report 

2018-8-31 2nd report 

Completion report 2018-8-31 Completion report 

 




