
Annex 4.

RETA 6483 - Adopting the Supply and Use Frameworks Towards 1993 System of National Accounts Compliance in Selected Developing Member Countries
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1. RETA preparatory activities

1.1  Review reports and data submitted by countries that participated in 

the 2005 ICP Asia Pacific to identify those that are to be included in the 

project

ADB 1.1.1

1.2 Identify countries for the Project ADB 1.1

1.3 Assess the UNSD report on countrie's compliance with the 1993 SNA 

recommendations in terms of meeting the minimum requirement data 

set

ADB 1.1.2

1.4 Communicate with and seek concurrence of countries on their 

willingness to participate in the RETA
ADB 1.1.3

2. Establishment of supply and use framework for data gap assessment 

and estimation based on 1993 System of National Accounts

2.1 Data gap assessment

2.1.1  Review concepts, methodologies and recommendations of the 

1993 System of National Accounts
ALL 1.2.1

2.1.2 Evaluate current status of national accounts of participating 

DMCs
ADB 1.2.2

2.1.3 Development of data assessment form that will determine data 

availability and data gaps 

2.1.3.1 Prepare templates and data assessment form to 

determine stocks of data available at the most detailed level in 

the compilation of national accounts in each country

ADB 1.2.3

2.1.3.2 Participating countries to submit data assessment form NIA 1.2.4

2.1.2 Review forms submitted and conduct country validation as 

necessary
ADB 1.2.7

2.2 Inception workshops to discuss objective, output, deliverables, and 

preliminary work plan.  Delivarables arising from the conduct of the 

Workshop include:

1.2.6

2.2.1 Participating agency to prepare and implement working plan to 

upgrade national accounts in line with the 1993 SNA
NIA 1.2.5

2.2.2 Provide pro-forma matrices for the compilation of Supply and 

Use Table
ADB

2.2.3 Provide additional information from their existing I/O tables NIA 1.2.8

2.2.4 Participating countries to submit completed gross output at 

basic prices and intermediate consumption at purchaser's prices 

matrices

NIA 2.2

2.3  Identification of administrative data sources and proxy indicators 

in addition to survey data to meet the minimum required data sets and 

the construction of supply and use table

2

2.3.2 Review and validate matrices submitted by countries ADB 2.3

2.3.1 Countries to provide list of specific data sources used in the 

compilation of gross output and intermediate consumption matrices 
NIA 2.4

2.3.2 ADB to construct database of submission of countries from 

acitivity 2.3.1
ADB

2.3.4 Data review workshop (DRW), phase 1. ALL 2.1

2.3.5 Complete final demand, trade and transport margin, taxes less 

subsidies and other matrices for the compilation of SUT and minimum 

requirement data set

NIA

2.3.6 Participating countries to submit preliminary balance supply and 

use table
NIA
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2.3.7 Compile preliminary SUT and minimum requirement data sets NIA 2.5

2.3.8 Review country specific sources of data used in the compilation 

of SUT and the minimum requirement data sets (including  GO, IC, 

final demand, trade and transport margin, taxes less subsidies and 

other matrices for the compilation of SUT and minimum requirement 

data set)

ALL

2.3.9 Data review workshop, phase 2 (DRW2) ALL 2.6

3. Compilation of Supply and Use Tables and the Minimum Requirement 

Data Sets in accordance with the 1993 SNA recommendations

3.1 Development of frameworks to derived sufficiently detailed 

expenditures weights required for PPP compilation

3.1.1 Construct a bridge table  for commodity classification based on 

CPC and  expenditure classification based on ICP basic headings (as 

row) 

ADB

3.1.2 Construct final demand tables by ICP Classification with basic 

heading details based on the FD tables submitted by countries (Refer 

to activity 2.3.5)

ADB

3.1.3 Allocate group or class levels/weights from table derived in 

activity 3.1.2  into basic heading using available basic heading 

expenditure weights 

ADB

3.2 Compilation of  SUT and the minimum requirement data set 

incorporating 1993 SNA recommendations

3.2.1  Estimate GDP by three approaches from the SUT derived in 

Acitivity 2.3.7
NIA

3.2.2  Countries to provide the minimum requirement data set and 

SUTs based on Tables derived from activity 3.2.1
NIA

3.2.3  Consolidate the minimum requirement data set and SUTs 

submitted by countries and determine/propose level of details and 

information to be included in the publication

ADB

3.2.4 Data review workshop, phase 3 (DRW3) ALL

3.3 Finalization of estimates

3.3.1 Countries to incorporate comments and findings based on 

DRW3 and revise estimates/tables, accordingly
NIA

3.3.2 Countries to submit final tables (SUT (Two) and the minimum 

requirement data  set (seven tables)) to ADB
NIA

3.3.3 Conduct result review  workshop to present the final tables to 

be included in the publication
ALL

3.4 Preparation and publication of SUTs and the minimum requirement 

data sets for 1993 SNA compliance by selected DMCs

3.4.1 Prepare standard format for country reports to be included in 

the publication
ADB

3.4.2 Country reports on the implementation of RETA 6483 NIA

3.4.3 Editing and Finalization of publication ADB

3.4.4 Publication ADB

Notes: Legends

ADB - Asian Development Bank Actual implementation of activities.

NIA - National Implementing Agencies Countries have the option to submit before the hard deadlines if data are already available

ALL - ADB, NIA representative, Resource Persons Tentative schedule of workshops

ACIVITIES AFTER  THE DATA REVIEW  PHASE 2 WORKSHOP


