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The Pacific region has experienced low economic 
growth for decades. From 1970 to 2000, the 
region’s growth averaged less than 1% per capita 
annually. A greater contribution from the private 
sector could transform the region’s economic 
development. Work by the Asian Development 
Bank (ADB) and the International Finance 
Corporation on measuring the progress of private 
sector development (PSD) using a range of 
indicators, including doing business and private 
sector assessments reports, has helped increase 
awareness of the role PSD plays in alleviating 
poverty. Even so, private-sector-led growth has 
been difficult to achieve in Pacific island countries 
because of their limited resources.  By 2004, ADB 
had made PSD a major thrust of its Pacific 

Strategy, 2005–2009.  In response to low levels 
of growth and the potential of the private sector 
to contribute to growth, other donors had also 
begun to fund PSD initiatives in the region.  
 
The Pacific Private Sector Development Initiative 
(PSDI) was launched in 2007 as a response to this 
low economic growth. It was a flexible answer to 
the challenges identified in the 2004 ADB report 
Swimming Against the Tide? An Assessment of 
the Private Sector in the Pacific, and as part of 
ADB’s overall engagement in the region. PSDI 
aimed to improve the business environment in 
Pacific island countries by promoting effective 
PSD policies and practices within the context of 
ADB country partnership strategies. 

This evaluation of the Pacific Private Sector Development Initiative (PSDI), 2007–2017, examines 
whether the initiative has been successful in improving the enabling business environment of the 14 
ADB Pacific developing member countries (DMCs). The program, managed by ADB through its Pacific 
Liaison and Coordination Office in Sydney, has provided support to Pacific DMC governments in the 
following areas: access to finance, business law reform, state-owned enterprise (SOE) reforms, public–
private partnerships (PPPs), the economic empowerment of women, and competition and consumer 
protection. These interventions were complemented by analytical work and subprograms on cross-
cutting issues. Since 2007, the PSDI has launched 276 subprograms, of which 93 had been completed 
as of 30 June 2017. From a total of $60.4 million allocated funds, $42.2 million had been disbursed 
as of 30 June 2017. Of the total funds, ADB provided $6.1 million, Australia $49.8 million, and New 
Zealand $4.5 million. 
 
The evaluation found that, after a decade in operation, PSDI had supported the provision of several 
important inputs necessary for modern, functioning private sectors in Pacific DMCs. This was achieved 
in a political economy environment that generally made private sector reforms difficult. Nevertheless, 
the delivered outputs did not fully achieve the intended outcomes. This is because the provision of 
building blocks (i.e., outputs) conducive to improving the enabling business environment was not 
sufficient in itself. In managing the program and delivering value added, ADB did not provide 
sufficient strategic guidance, thus missing out on opportunities to draw on its knowledge and 
experience to lead the program.  
 
PSDI remains a relevant program and it is well aligned with the needs of the Pacific DMCs. Given its 
wealth of experience in the Pacific, ADB with support from the cofinancers is best placed to lead a 
process of refocusing, expansion and increase of the value addition of the program.  
 
In order to achieve better outcomes in PSDI, ADB needs to provide greater strategic guidance, review 
the management model for PSDI, put in place a fully functional M&E system that includes mapping 
out the results chain of subprograms, and rethink and enhance the focus area on the economic 
empowerment of women. 

Executive Summary 
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PSDI Program Highlights 
 
PSDI is cofinanced by ADB, the Australian 
Department of Foreign Affairs and Trade (DFAT) 
and the New Zealand Ministry of Foreign Affairs 
and Trade (MFAT). PSDI has had three phases: 
PSDI I started in 2007, PSDI II in 2009, and PSDI 
III in 2013, with the third phase due to be 
completed in May 2019. Over this period, ADB 
has managed PSDI’s regional technical assistance 
(TA) projects through its Pacific Liaison and 
Coordination Office (PLCO) in Sydney. The TA 
implementation team is made up of long-term 
consultants, mostly based in Sydney, and short-
term consultants working in the field and in 
ADB’s larger Pacific developing member countries 
(Pacific DMCs), where a few in-country 
coordinators help implement the business 
environment reform agenda and coordinate 
initiatives by governments and the PSDI. All the 
consultants are supervised by ADB’s technical 
assistance supervising unit and report to the 
PLCO regional director.  
 
PSDI supports ADB’s 14 Pacific developing 
member countries and works across six PSD focus 
areas. ADB Pacific member countries are: Cook 
Islands, Fiji, Kiribati, Federated States of 
Micronesia (FSM), the Republic of the Marshall 
Islands, Nauru, Palau, Papua New Guinea (PNG), 
Samoa, Solomon Islands, Timor-Leste, Tonga, 
Tuvalu, and Vanuatu. Four focus areas were 
introduced by PSDI I: financing growth (access to 
finance), business law reform, state-owned 
enterprise (SOE) reforms, and public–private 
partnerships (PPPs). A further two areas were 
introduced during PSDI III: the economic 
empowerment of women, and competition and 
consumer protection. These interventions are 
complemented by analytical work and 
subprograms on cross-cutting issues. Since 2007, 
PSDI has had 276 subprograms across all the 
areas. Of these, 86 had been completed as of 30 
June 2017, 147 were ongoing, 18 were on hold, 
and 25 were in the pipeline. The program’s total 
available funding is $60.4 million, of which $42.2 
million had been disbursed as of 30 June 2017.  
 
Evaluation Purpose 
 
The main objective of this independent 
evaluation is to inform the ADB Board and 
Management of the value and merits of PSDI, and 

to capture lessons from the mechanisms through 
which business environment reforms occur in 
Pacific DMCs. The evaluation’s findings are 
expected to inform future project designs and 
further ADB efforts in the region. 
 
Evaluation Methodology 
 
The evaluation drew on a range of sources and 
methods. These included a desk review of PSDI 
documents and fieldwork interviews with staff of 
PSDI, ADB, DFAT, MFAT, Pacific DMC 
counterparts, and other stakeholders. The 
fieldwork involved site visits to the three largest 
recipients of PSDI funds (Papua New Guinea, 
Solomon Islands, and Tonga) and to Palau, one of 
the smaller Pacific DMCs where PSDI has provided 
various interventions. The evaluation included a 
client satisfaction survey of government 
counterparts. As part of the desk review, the 
evaluation team performed a more in-depth 
review of a sample of 62 outputs of subprograms 
that were marked as completed in the PSDI 
monitoring and evaluation (M&E) database. 
These outputs reflected both the PSDI focus areas 
and the 14 Pacific DMCs in which the program 
operates. The various sources of information 
were then triangulated by the evaluation team to 
confirm the validity of the findings. 
 
Overall Assessment 
 
PSDI supported the provision of several 
important inputs necessary for a modern, 
functioning private sector. This was achieved in a 
political economy environment that generally 
made private sector reforms difficult. Reforms 
included significant business laws, company 
registries, SOE reform, and secure transactions. 
These and other reforms provided the building 
blocks necessary for a vibrant private sector. 
 
However, the evaluation found that, after a 
decade in operation, PSDI outputs had not fully 
achieved the intended outcomes. This was 
because the delivery of building blocks (i.e., 
outputs) conducive to improving the enabling 
business environment was not sufficient in itself. 
The reforms represented a step in the sequence 
of what was required to achieve an improved 
business enabling environment. Interventions 
were not mapped out in a proper results chain 
that identified the necessary steps in the reform 
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process that would lead to achieving their uptake 
by the wider economy. While outputs have been 
delivered, the evidence of an improved business 
environment that would lead to increased private 
sector economic activity is limited and dispersed 
across the Pacific DMCs. 
 
This happened in part because in managing the 
program and delivering the value added, ADB did 
not provide sufficient strategic guidance, thus 
missing out on opportunities to draw on its 
knowledge and experience to lead the program. 
The shortcoming in achieving the desired 
outcomes was compounded by the 
underutilization of the M&E system, which meant 
it was not able to measure fully how inputs led to 
outputs and the desired outcomes. In addition, 
PSAs, which could have been a building block for 
developing an overall strategic framework were 
rather weak in quality and some stakeholders 
have perceived them as mainly communication 
and advocacy tools with limited depth of analysis. 
Thus, there is a need to build strong analytical 
work clearly targeted and linked to PSDI work 
program. The absence of strategic and 
managerial guidance also led in some instances 
to cofinanciers perceiving PSDI as a tool of ADB 
to further its own investment objectives in the 
region rather than serving PSDI’s objectives. 
 
The demand-driven model led to a focus on 
shorter-term outputs rather than on the strategic 
longer-term outcomes and impacts that the 
program should have aimed to achieve. The 
demand-driven TA mode of operation is an 
efficient model for delivering a rapid response to 
a country’s request for reform assistance. It 
allows for key consultants to work across a 
number of small states while country 
coordinators and short-term consultants provide 
ongoing support. The demand-driven model has 
also led to a focus on immediate issues and 
challenges at the cost, sometimes, of taking a 
more strategic view. 
 
In part, PSDI’s limited effectiveness continues to 
be affected by the unique barriers faced by the 
private sector in the Pacific region. These barriers 
are not easily addressed and are not found in all 
areas that PSDI is working in. While PSDI helped 
overcome some challenges, many structural 
obstacles lie outside the control of government 
policy, including the smallness of domestic 

markets, the remoteness of island economies, 
and traditional land tenure systems, making it 
difficult for PSDI to achieve its planned outcomes. 
These barriers lead to high costs for delivering 
results in the Pacific. The unique conditions of the 
Pacific region also limit the application of 
solutions drawn from other developing regions. 
Delivering effective solutions in the Pacific region 
requires thinking outside the box and taking 
higher risks. 
 
The evaluation found that it was more difficult to 
sustain reforms that placed a burden on 
government finances. This was especially the case 
for smaller Pacific DMCs, with limited budgets. 
Reforms were more sustainable where there was 
significant government demand and ownership. 
The evaluation found that sustainability often 
required an ongoing program of engagement 
and proper resourcing by the beneficiaries. 
Indeed, many of the reforms that were achieved, 
e.g., for secured transactions, were only a 
stepping stone in a larger program of interlocked 
reforms needed for outcomes to be achieved. 
 
The four country cases illustrate how PSDI’s 
reforms had not fully achieved what was 
intended. The Solomon Islands program focused 
heavily on business law reform and piloted 
innovative projects for the economic 
empowerment of women. Despite the 
appreciation by the country counterpart of the 
constant engagement by the local coordinator, 
questions remain on how the outcomes of these 
programs are being measured and, in the case of 
the economic empowerment of women program, 
how it will be replicated. In PNG, the most 
prominent activities were those related to access 
to finance, SOEs, and PPPs. While these were 
highly regarded, the outcomes are not yet visible 
as the government has not proceeded with the 
key required actions to establish a PPP center and 
or to require SOEs to implement their community 
service obligations.  
 
In Tonga and Palau, while progress was made, 
the achieved results differed across focus areas. 
In Tonga, the program focused on SOE reforms, 
business law reform, and access to finance. This 
has led to increases in the number of company 
registrations and several privatizations, but there 
has been limited uptake of the secured 
transaction framework by the financial sector. 
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Palau has received support for a similar 
framework; staff at the National Development 
Bank of Palau told the evaluation team that the 
framework made their work easier and had 
improved efficiency but the effect on their 
lending volumes had been negligible.  
 
Notwithstanding, across the focus areas and the 
Pacific DMCs, the PSDI program remains relevant 
and in demand. PSDI programs are well aligned 
with national development strategies. The four 
country case assessments (Papua New Guinea, 
Solomon Islands, Tonga, and Palau) found that 
the priorities identified by PSDI in its private 
sector assessments were consistent with the 
country strategies. The program remained 
relevant and provided much needed support for 
improving enabling business environment 
required to revitalize and grow the economies of 
the PDMCs.  
  
Focus Area: Access to Finance  
 
PSDI supported reforms to improve the 
underlying conditions for access to finance, but 
uptake of the reforms was limited. The work can 
be categorized as a mixture of (i) delivering the 
building blocks for a vibrant private sector, and 
(ii) delivering innovative demand-driven solutions 
to strengthen the private sector. The 
implementation of a secure transactions 
framework across several Pacific DMCs fell into 
the building blocks category, while support to 
develop product concepts, such as the 
introduction of agriculture supply chain financing 
instruments, was an innovative solution. As the 
building blocks are being put in place for a 
functioning private sector, the focus will need to 
shift to how they can be used by the private 
sector. The examples of Solomon Islands, Palau, 
and Tonga illustrate this point. Having developed 
secure transaction frameworks for these 
countries, PSDI has shifted attention to the 
uptake of the reform to increase lending. Such 
efforts have been problematic and could have 
benefited from better mapping of the results 
chain.  
 
Focus Area: Business Law Reform 
 
PSDI fostered a series of business law reforms in 
Pacific DMCs. These reforms have helped 
strengthen and modernize legal and regulatory 

frameworks. They have brought process 
efficiency to several Pacific DMCs, particularly 
Samoa and Solomon Islands, where systems have 
been put in place to modernize business 
formation procedures. Business law reforms lay 
the foundation for reforms in other areas, 
especially for access to finance. During PSDI III, 
the program expanded the coverage of legal and 
regulatory reforms to pro-competitive policies, 
laws and institutions.   
 
Focus Area: SOEs and PPPs 
 
The extent to which PSDI facilitated SOE reforms 
and promoted PPPs varied from country to 
country, depending on the specific SOEs or PPPs 
being addressed. Nevertheless, given PSDI’s 
continuous engagement over a decade to 
improve governance and service delivery, these 
efforts may have contributed to a gradual 
improvement of SOE profitability over that time. 
For many Pacific DMCs, their SOEs are critical 
government assets, and a politically sensitive 
reform area. However, the traditionally low 
return on SOE assets and the need for regular 
government subsidies and cash injections to 
maintain operations has put pressure on 
governments to reform them.  
 
SOE reforms and PPPs were supported through a 
range of reforms. These included policy 
formation, preparing plans for SOE restructuring 
and privatization, advising on PPPs, developing 
community service obligations (social 
requirements of SOEs), and strengthening 
governance. The reforms have possibly 
contributed to the achievement of some 
improvements in the performance of SOEs and in 
the expansion of the number of PPP transactions. 
The PSDI publication Finding Balance was an 
effective advocacy tool and was well regarded by 
Pacific DMCs. 
 
Focus Area: Women’s Economic Empowerment 
 
The results for the economic empowerment of 
women fell short of expectations. The economic 
empowerment of women was added as a focus 
area in the third phase of PSDI, and little 
attention was given to the issue in the first two 
phases. Some pilot projects, mandated under the 
TA design, performed well. For example, in the 
Solomon Islands, PSDI worked on a pilot to train 
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women in solar panel maintenance. This program 
was well received by the participants, but little 
attention was given in the design as to how it 
would be scaled up. More work is needed to 
mainstream the economic empowerment of 
women across other focus areas.  
 
Issues 
 
The demand-driven PSDI model is responsive to 
Pacific DMCs but it lacked strategic focus. The 
rapid growth of PSDI without commensurate 
changes in the way it operated exacerbated the 
lack of an overall strategy and made it difficult for 
PSDI to prioritize its activities or to identify the 
outcomes and objectives the program wants to 
achieve. At times, it also resulted in PSDI 
engaging in lower impact or priority areas, which 
may be explained by the need to maintain 
dialogue and engagement with country 
counterparts and may not be necessarily bad, but 
such approach needs to be linked to longer term 
objectives. PSDI’s focus areas worked well 
together because of their regular coordination. 
Such coordination cannot, however, replace a 
strategy that unites the PSDI team and provides 
it with a common purpose. Coordination could 
provide the means for implementing the strategy. 
An overall strategy, with details of how it will be 
implemented, would deepen the engagement of 
cofinanciers and key counterparts in Pacific 
DMCs. 
 
PSDI did not identify and leverage other donors’ 
initiatives in a systematic way. Where PSDI, ADB, 
and other donors worked together, they 
complemented each other well, especially in 
budget support operations in which PSDI 
provided design input and implementation 
support. In other instances, DFAT or MFAT were 
not fully aware of the details of PSDI work, which 
meant collaboration opportunities were missed. 
 
While consultation with the private sector did 
occur, this was not through a systematic process 
of engaging of a wide range of nongovernment 
actors. PSDI did not seem to seek detailed 
insights from nongovernment stakeholders into 
the design and implementation of private sector 
initiatives. The evaluation team’s discussions with 
key stakeholders in the four case countries 
confirmed that a full and systematic process of 
consultation with nongovernment stakeholders 

had not occurred. For instance, in PNG, the 
activity to economically empower women had 
not consulted with stakeholders outside the main 
counterparts, while in Palau the work on secure 
transactions had not consulted sufficiently with 
the five private sector banks, which would have 
shown that the activity was unlikely to incentivize 
them to increase lending.  
 
PSDI’s subprograms lacked a results chain. The 
design of PSDI interventions usually concentrated 
on how outputs would be achieved, but it often 
did not include a well-developed results chain, 
with baselines, targets and indicators. This lack of 
focus on a results chain led to subprograms not 
being adequately monitored and reported on to 
allow for a clear causality to emerge from the 
interventions. While outputs are an important 
step in the results chain and part of a complex 
process, they are not the end.  
 
The lack of systematic evaluation was primarily a 
result of, but not limited to, the underutilization 
of the M&E tool. The M&E tool was not populated 
with appropriate data and insufficient resources 
were allocated for database maintenance. The 
underutilization of M&E also reflected the 
absence of processes and systems for delivering 
regular evaluations, which were frequently not 
available. 
 
Changes introduced by ADB since 2016 are 
affecting PSDI’s operations. Some lead 
consultants have left or have become less 
engaged, leading to a disruption in program 
activities in some Pacific DMCs. These changes 
were incremental in nature and still ongoing 
while the evaluation was being conducted. The 
process had not yet settled down, and this 
affected the stability of the program. Given these 
changes, coupled with the fact that the program 
is now a decade old, this is an opportune time to 
revisit how PSDI is managed. This consultant 
based model has largely served the program well 
to-date. It has led to consistent engagement and 
high levels of trust with counterparts in partner 
countries. However, it has also created risks, 
particularly the reliance on lead consultants 
external to ADB. During fieldwork, the evaluation 
team looked at other management models used 
by similar facilities in the Pacific region such as 
PFTAC that could help inform the choice of the 
most efficient and effective model for PSDI. In 
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managing the program, ADB would benefit by 
putting in place backstopping arrangements to 
ensure quality control for work done by 
consultants and in general for PSDI activities. 
 
The work stream of the economic empowerment 
of women focus area concentrated excessively on 
pilots and stand-alone programming. The 
requirement in the ADB TA III report that the 
program should focus on pilots led to a series of 
projects that were not well thought out. For one 
thing, it was not clear how they would be scaled 
up. In addition, the mainstreaming of the 
economic empowerment of women was 
conducted without taking full advantage of the 
other focus areas. These outputs were not well 
connected to other reform processes managed by 
PSDI. 
 
Conclusions 
 
PSDI remains a relevant program and is well 
aligned with the needs of the Pacific DMCs. 
Nevertheless, based on the experience of the first 
10 years, the region remains a difficult 
environment for the private sector, as many of 
the barriers identified in the seminal work, 
Swimming Against the Tide?, the publication 
which led to the establishment of PSDI, remain 
today. Given its wealth of experience in the 
Pacific, ADB with support from the cofinancers is 
best placed to lead a process of refocusing, 
expansion and increase of the value addition of 
the program. 
  
Several issues have emerged over the years of the 
program that need to be addressed. These issues 
are identified and elaborated on in the report. 
Addressing them will require leadership and a 
clear focus. It is important that ADB draw on its 
value added to provide greater strategic guidance 
and identify opportunities for PSDI to work more 
closely with key donors and other ADB 
departments. Further, also critical is to ensure 
that the private sector in Pacific DMCs be part of 
the demand-driven approach of the program. 
Enhanced partnership with the private sector 
includes working with chambers of commerce, 
banks, and civil society, among others, to 
establish a continuing advisory role for the 
program. 
 

The challenge for ADB is to build on the 
accomplishments that have been made over the 
last decade to improve the program. The areas 
for improvement include establishing a clearer 
strategic direction with enhanced 
communication with stakeholders; developing an 
effective management model for PSDI; improving 
the design of interventions to map out the results 
chain in subprograms; operationalizing a fully 
functional M&E system to allow for proper 
measurement of ascribable outcomes; and 
rethinking the delivery mode of the economic 
empowerment of women focus area. 
 
In addressing these challenges, an opportunity 
exists to build on the successful aspects of PSDI. 
The evaluation found that PSDI had helped to 
deliver a number of reforms that were well 
regarded by most Pacific DMCs and that provided 
the building blocks for a modern private sector. 
In the few cases where these reforms were 
followed up with outcome analysis, measurable 
improvements in the private sector were 
identified. These achievements could be built on 
in the process of addressing the identified issues.  
 
In order to achieve better outcomes in PSDI, five 
recommendations are provided.  
 
Recommendations 
 
1. ADB should increase its value added by 
initiating the development of a roadmap for the 
remaining activities of PSDI III. Should PSDI’s 
phase IV expansion proceed, a strategy that 
provides the program with clear priorities and 
identifies intended outcomes and objectives 
should be prepared. Activities under PSDI III could 
still be demand-driven but selected and 
prioritized according to a roadmap that 
articulates clear objectives. A more focused 
approach will strengthen implementation and 
provide principles for engaging cofinanciers and 
key counterparts in Pacific DMCs. Strategy 
development for phase IV of PSDI should benefit 
from consultation among the three cofinanciers, 
Pacific DMC governments, and other partners, 
including the private sector. It should include key 
consultants, country coordinators, and ADB staff. 
The process of developing a strategy should be 
led by ADB, in close cooperation with 
stakeholders. The strategy should include a 
theory of change and an engagement plan, and 
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should be supported by in-depth country 
analytical work, such as quality PSAs, targeted 
and clearly linked to PSDI’s work program.   
  
For the communication aspect of the strategy, 
PSDI should work with other ADB departments, 
particularly the regional departments, the Office 
of Public–Private Partnerships, and the Private 
Sector Operations Department. Consideration 
should also be given to how PSDI will coordinate 
with DFAT and MFAT headquarters and country 
posts to maximize the advantages for all three 
cofinanciers. 
 
2. ADB should require that all new PSDI designs 
include a clearly defined results chain as part of 
the concept note for each intervention. The 
concept note should include a section on 
mapping the result chain from inputs to outputs 
and outcomes. It should also articulate how the 
subprograms will achieve their objectives, and 
how they will fit within PSDI’s roadmap for phase 
III and strategy for Phase IV. While it remains 
important to identify the outputs of activities, 
this should not be the focus of what 
subprograms aim to achieve—or what they 
report on as a success. To achieve a clearly 
defined results chain will require developing a 
template and a set of guidelines, and training 
staff working on PSDI design activities. Proper 
resourcing and procedures will be needed for 
quality assurance, as well as alignment with the 
redesigned M&E system.   
 
3. ADB should lead the redesign of the M&E 
system. The revitalized M&E system should meet 
the needs of stakeholders and include tracking 
and recording of all inputs, outputs and 
outcomes as well as indicators with baselines and 
target values. ADB should review the existing 
M&E system and identify lessons learned.  
Successful components of the existing system can 
be retained or modified. Effective 
implementation of this recommendation would 
require ADB to oversee the process, but external 
expertise will be needed for the initial design and 
to get the system up and running. 
  
 
 
 
 
 

4. ADB should review the PSDI management 
structure to identify an appropriate and effective 
model to increase its value added. The revised 
management structure should leverage ADB 
technical expertise to add value to PSDI. The 
current structure lacks strategic guidance from 
ADB, thus the revised model should, for instance, 
designate an ADB staff member to be directly 
engaged and responsible for providing the 
necessary value addition and leadership to the 
program. The member of staff should ensure 
interventions align with PSDI’s newly developed 
roadmap for phase III and strategy for Phase IV, 
that inputs, outputs and outcomes are tracked, 
and    that    appropriate    communication   and 
coordination with relevant stakeholders are 
delivered. The program should not operate in 
isolation but in the context of other initiatives of 
partners working in the region, including ADB. 
The management of the program should  ensure 
that the program delivers first on its intended  
objectives. ADB should also review the PSDI 
management model and the procedural 
processes. As ADB carries out the 
recommendations of this review, it is essential 
that PSDI does not lose its well-earned 
reputation, continues to make progress in its 
program of activities, retains key staff to deliver 
the program, and ensures appropriate quality 
control and backstopping of the consultants’ 
work. The overall governance of PSDI can greatly 
benefit from more active dialogue and 
engagement among the partners. The new 
management structure should not come at the 
expense of agility, or country-demand linked to 
the strategic priorities of the program. 
 
5. ADB should rethink and enhance the focus area 
on the economic empowerment of women. This 
should include an assessment of resource needs 
and could consider a two-track approach 
consisting of (i) a program with a specific target 
for stand-alone gender-focused activities and (ii) 
mainstreaming gender through all program 
activities. This will also require discussions with 
cofinanciers so the outcomes being targeted can 
be reworked. 
 
 



 

 



 

 

CHAPTER 1 

Introduction 
 
 
 
 

A. Project Overview 

1. The Pacific Private Sector Development Initiative (PSDI) is a regional technical 
assistance (TA) project jointly funded by the Asian Development Bank (ADB), the 
Australian Department of Foreign Affairs and Trade (DFAT), and the New Zealand 
Ministry of Foreign Affairs and Trade (MFAT). Its main objective is to contribute to poverty 
reduction in ADB’s Pacific developing member countries (DMCs) by promoting enterprise, 
investment, and economic growth. More specifically, the TA project aims to improve the 
business environment of these countries by promoting private sector development (PSD) 
policies, strategies, practices, and activities in several priority areas. 
 
2. PSDI is in its third phase of operations. The first phase (PSDI I) was approved in 
November 2006 and closed in July 2013. The second (PSDI II) was approved in December 
2009 and closed in March 2015. The third (PSDI III) was approved in June 2013 and is 
scheduled to close in May 2019. 
 

B. Evaluation Purpose 

3. The main objective of this independent evaluation is to inform the ADB Board 
and Management of the value and merits of PSDI, and to capture lessons from the 
mechanisms through which business environment reforms occur in Pacific DMCs. The 
evaluation’s findings are expected to inform future project designs and the 
implementation of further ADB efforts in the region. PSDI has completed its first decade 
of operations and this is the first time a complete independent evaluation of its activities 
has been carried out.  
 
4. The evaluation approach paper prepared by the Independent Evaluation 
Department (IED)1 identified the overarching question of the evaluation as: to what 
extent has PSDI been successful in improving the enabling business environment of the 
Pacific DMCs?  
 
5. The approach paper also included four other questions related to PSDI’s 
performance in core operational areas that are addressed in this evaluation: 

 
(i) Has PSDI improved access to finance in Pacific DMCs?  
(ii) Did PSDI foster business law reform in Pacific DMCs? 
(iii) To what extent and in what ways has PSDI supported SOE reforms and 

public–private partnerships (PPPs) in Pacific DMCs? 
(iv) How has PSDI incorporated the economic empowerment of women as a 

priority agenda? 

                                                
1 Independent Evaluation Department. Evaluation Approach: Evaluation of the Pacific Private Sector 

Development Initiative (2007–2016). 24 July 2017. 
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C. Scope, Methodology, and Limitations 

6. The evaluation covers 2007–2017, the first 10 years of PSDI operations.2 It is an 
ex-post evaluation of the focus areas in the first two completed phases—improving 
access to finance, business law reform, state-owned enterprise (SOE) reform, and PPPs. 
The evaluation also assesses PSDI III up to 30 June 2017, particularly the focus area on 
the economic empowerment of women, which was introduced as a cross-cutting theme 
in PSDI II and converted into a focus area in PSDI III. The evaluation covers all 14 of ADB’s 
Pacific DMCs:  Cook Islands, Fiji, Kiribati, the Federated States of Micronesia (FSM), the 
Republic of the Marshall Islands, Nauru, Palau, Papua New Guinea (PNG), Samoa, 
Solomon Islands, Timor-Leste, Tonga, Tuvalu, and Vanuatu. 
 
7. The evaluation covers all PSDI subprograms.3 As of 30 June 2017, the number of 
subprograms totaled 276, of which 86 had been completed, 147 were ongoing, 18 were 
on hold, and 25 were in the pipeline. The portfolio summary for 2007–2017 shows total 
committed funding of $39.35 million.4 The average cost per subprogram was $142,572. 
The countries with the largest number of subprograms were Papua New Guinea (32), 
Tonga (31), Solomon Islands (28), Vanuatu (25), Samoa (22), and Fiji (17). Those with the 
fewest were the Republic of the Marshall Islands (4), the Federated States of Micronesia 
(4), Kiribati (3), and Tuvalu (2). PSDI also contributed to 74 multi-country regional 
subprograms. 
 
8. Program-level assessments. The evaluation assessed ADB’s performance in 
administering TA, the performance of its development partners and executing agencies, 
and PSDI benefits (both intended and unintended) for beneficiary countries. The ultimate 
impacts of these subprograms may not be visible until several years after project 
completion. 
 
9. The evaluation methodology includes qualitative and quantitative approaches. 
This reflects the unique nature of PSDI, which features a multi-year programmatic 
intervention with a cluster of several thematic areas. In accordance with ADB’s Guidelines 
for the Evaluation of Public Sector Operations,5 the evaluation draws on IED’s standard 
project and TA evaluation criteria: relevance, effectiveness, efficiency, and sustainability. 
The evaluation includes retrospective and forward-looking perspectives in accordance 
with the guidelines. 
 
10. The evaluation measures PSDI’s performance. The criteria were: (i) relevance—
confirming the alignment of PSDI activities with national and regional strategies, and  
donors’ and ADB’s corporate strategies; (ii) effectiveness—assessing PSDI activities 
against the envisaged outcomes as elaborated in the approval documents; (iii) 
efficiency—analyzing how financial and other resources were used to achieve desired 
outcomes in a timely manner; and (iv) sustainability—ascertaining the likelihood of 

                                                
2  ADB. 2006. Technical Assistance for the Pacific Private Sector Development Initiative (PSDI I). Manila. (TA 

6353-REG, closed July 2013); ADB. 2009. Technical Assistance for the Pacific Private Sector Development 
Initiative Phase II (PSDI II). Manila. (TA 7430-REG, closed March 2015); and ADB. 2013. Technical Assistance 
for the Pacific Private Sector Development Initiative Phase III (PSDI III). Manila. (TA 8378-REG, scheduled 
closing date May 2019). 

3   Subprograms in PSDI-produced documents are called initiatives. This evaluation uses the term subprograms. 
Each subprogram consists of one or more projects.  

4   This amount excludes expenses that are not allocated to specific subprograms or projects, such as equipment, 
miscellaneous TA administration, and training and seminars that are not identified with any project. 

5   ADB. 2016. Guidelines for the Evaluation of Public Sector Operations. Manila. 
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outcomes becoming sustainable after PSDI’s interventions. Chapter 4 covers PSDI’s 
performance in meeting the four criteria in detail.  

 
11. The evaluation draws on PSDI’s theory of change. Using PSDI’s TA documents,6 
the evaluation measures and assesses to what extent PSDI delivered on the various 
components of its theory of change. Figure 1 shows that, over the three phases, PSDI’s 
expected impacts, outcomes and outputs, and focus areas changed, the biggest being in 
the shift from PSDI II to PSDI III. In response to demand, PSDI III added two new focus 
areas: economic empowerment of women, and competition and consumer protection. 

                                                
6  See also Appendix 2: Monitoring and Evaluation. 
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EEW = economic empowerment of women, PPP = public–private partnership, PSDI = Pacific Private Sector 
Development Initiative, SOE = state-owned enterprise, TA = technical assistance. 
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12. The methodology included a desk review of PSDI documents and fieldwork 
interviews with stakeholders. Interviews were conducted with resource persons from the 
PSDI’s three cofinanciers: ADB, DFAT, and MFAT. The evaluation team conducted 
interviews with project staff from ADB’s Pacific Department, Pacific Liaison and 
Coordination Office (PLCO), PSDI in Sydney, and stakeholders in the Australian and New 
Zealand governments. Desk reviews were carried out on all relevant project documents 
(ex-ante and ex-post) and PSDI databases, including M&E reports. The evaluation team 
also gathered and reviewed secondary data, including reports on PSDI I and II, and, when 
available, PSDI III.   
 
13. The fieldwork was organized around four country case assessments. The 
countries included the three largest recipients of PSDI funds (Papua New Guinea, 
Solomon Islands, Tonga), and one of the smaller Pacific DMCs (Palau) where PSDI has 
provided various interventions. These assessments evaluated specific subprograms in 
core focus areas (financing growth and access to finance, business law reform, SOEs, and 
PPPs) with a special emphasis on activities promoting the economic empowerment of 
women in each country. Appendix 4 summarizes the findings of the country 
assessments.7 
 
14. The methodology included a survey of client governments. This focused on client 
satisfaction with the services received from PSDI. It consisted of 12 questions that were 
tested and administered using a web-based survey technique—10 multiple choice and 
two open-ended questions.8 Several of the multiple-choice questions also allowed 
respondents to make additional comments. Appendix 5 includes the survey instrument 
and a summary of findings. 
 
15. The desk-based review included an in-depth analysis of selected PSDI outputs. 
This consisted of analyzing a sample of 62 outputs of subprograms that were marked as 
completed in PSDI’s monitoring and evaluation (M&E) database. These outputs reflected 
both the focus areas and the 14 Pacific DMCs in which the program operates. Appendix 
6 provides an outline of the methodology, the project evaluation template, and the 62 
selected outputs. 

 
16. The various sources of information used for each of the evaluation components 
were triangulated to confirm the validity of the findings. This included the previously 
identified components of the methodology, which were analyzed in terms of the four 
criteria and the theory of change. Doing this provided insights that informed the 
evaluation of three PSDI phases.  
 
17. The evaluation faced a number of limitations. Very few evaluations of the 276 
subprograms it implemented were conducted by PSDI. Apart from financial and 
contractor data, insufficient records were kept of the subprograms in the M&E database. 
Difficulties were encountered in trying to attribute the extent of the contribution of 
subprograms to successful outcomes, because some activities included multiple donors 
over a significant period of time. Interviews with a range of stakeholders included 
subjective views, and where possible these were triangulated to confirm the information.  
 

                                                
7  The focus area on finance uses both the classification “financing growth” and “access to finance,” as a result 

of the change in terminology between PSDI I and II. 
8  SurveyMonkey was used to administer the survey instrument. Government officials who asked to participate 

were identified from the PSDI database and the survey was sent to them by e-mail.   
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D. Structure of the Report 

18. The report has five chapters. Chapter 2 reviews the economic characteristics of 
Pacific countries that make fostering private sector development particularly challenging. 
Chapter 3 summarizes the design and implementation features of the PSDI program. 
Chapter 4 includes the performance assessment of PSDI while the final chapter recaps 
issues, provides conclusions, and offers recommendations. 



 

 

CHAPTER 2 

Overview of Private Sector 
Development in the Pacific 

 
 
 
 

A. The Private Sector Development Landscape in the Pacific 

19. Pacific island economies are small and isolated, and vulnerable to natural 
disasters, economic shocks, and political turmoil, all of which can have a major impact 
on Pacific DMCs. These characteristics have been closely analyzed in several economic, 
country and sector reports and studies. Efforts to engage in PSD in Pacific DMCs 
encounter such challenges as: (i) the pervasive role of the state in many aspects of 
economic activity, which exacerbates problems associated with size and geographical 
isolation; (ii) the failure of financial markets to intermediate efficiently and provide access 
to credit for the private sector; (iii) outdated business laws and regulations that are not 
up to the job of supporting modern business transactions; and (iv) inefficient, unreliable, 
and often expensive infrastructure and services, often provided by SOEs.9 
 
20. Pacific DMCs are finding it difficult to achieve private-sector-led growth. Small 
populations mean low demand for goods and services, which in turn confines domestic 
production and international investment to the local market. Although there is export 
potential for manufactures, the small workforce severely limits opportunities. 
Furthermore, costs of production cannot easily realize economies of scale, thus limiting 
the capacity to be price competitive. Because of the small size of Pacific DMCs and their 
distance from markets, measures to support a business-enabling environment are 
unlikely to be enough to ensure global competitiveness in manufacturing and services. 
While PSD subprograms are still worth pursuing, especially the elimination of over-
regulation and outdated legal structures, reforms will not be enough to offset the severe 
cost disadvantages of isolation.10 
 
21. Despite the difficulties, opportunities exist to improve market efficiency in Pacific 
DMCs. Given their limited resources, it is particularly important that these countries 
efficiently allocate what resources they have, and lower transaction costs. Policies that 
help create more efficient markets can improve the allocation of resources. For example, 
SOEs are a significant feature of many Pacific DMCs and absorb significant resources. 
SOE reforms and PPPs can create more efficient markets that improve the return on 
invested assets, and result in more and better services. Where SOEs are involved in the 
delivery of essential services, such as water and sanitation, this can translate into benefits 
for people. Private sector reforms can reduce transaction costs. For example, they can 
help to develop more efficient financial markets through secure transaction frameworks 

                                                
9  Significant differences exist between the Pacific DMCs in terms of the size of their economies, their isolation 

and population size. PNG, for example, has a much larger population than many of the other Pacific 
countries. 

10  ADB. 2015. ADB Support to Small Pacific Island Countries. Manila. 

 



8 Pacific Private Sector Development Initiative 

 

that can reduce the cost of finance and more efficiently allocate resources to areas where 
they are most needed.11 Private sector reforms that improve efficiency and lower 
transaction costs will benefit consumers regardless of the size and remoteness of the 
market. 

 

B. Why Private Sector Development? 

22. Extensive analyses of business environments highlight that many of the 
nonstructural constraints on private sector growth are caused by a weak institutional 
foundation for economic development. Countries with a limited productive base and 
only a few economic sectors need a supportive investment climate in which to thrive and 
raise productivity. Where opportunities for economic diversification are limited, 
removing the constraints on doing business, fostering entrepreneurship, and promoting 
business formalization are stepping stones that the private sector can use to try to deliver 
solutions to the constraints imposed by adverse operating environments. 
 
23. Swimming Against the Tide?,12 a major analytical work published by ADB in 2004, 
provided an assessment of the private sector in the Pacific DMCs. It laid out strategies 
for scaling up PSD activities, despite the inherent disadvantages caused by the region’s 
isolation, which contributes to the fragility and vulnerability of individual economies. 
Because governments play a large role in the development of the private sector in Pacific 
DMCs, Swimming Against the Tide? argued that policy reforms were imperative for 
reducing bureaucratic processes. It noted, however, that these need to be accompanied 
by strong political will to provide the good governance needed for an enabling 
environment in which PSD can prosper. Similar strategies have been set out in 
subsequent publications. ADB recognized good governance as a core strategic 
intervention under its Long-Term Strategic Framework, 2001–2015.13 Good governance 
was one of three pillars in ADB's enhanced Poverty Reduction Strategy in 2004,14 and, 
along with capacity development, was a key driver of change under Strategy 2020.15 
 

C. Review of ADB Strategies and Operations in the Pacific 

24. ADB has produced a succession of strategies that address the role of PSD in the 
Pacific. ADB’s Private Sector Development Strategy 200016 aimed to strengthen private 
sector participation. The Poverty Reduction Strategy in 2004 recognized that PSD was 
one of the approaches to be used in poverty alleviation. The Pacific Strategy, 2005–200917 
aimed to respond to the needs of the poor by supporting a conducive environment for 
the private sector to operate in. The Pacific Approach, 2010–201418 continued this focus, 
while the Pacific Approach, 2016–202019 emphasized support for an enabling 
environment for private sector development and, more importantly, the key role of PSDI 
as one of the flagship programs to help promote economic growth and resilience in the 

                                                
11 Note Pacific DMCs faces an additional challenge using land as collateral, since most land is communal land 

and cannot be used for collateral. 
12  ADB. 2004. Swimming Against the Tide? An Assessment of the Private Sector in the Pacific. Manila. 
13  ADB. 2001. Moving the Poverty Agenda Forward in Asia and the Pacific: The Long-Term Strategic Framework, 

2001−2015. Manila. 
14  ADB. 2004. Poverty Reduction Strategy. Manila. 
15  ADB. 2008. Strategy 2020: The Long-Term Strategic Framework of the Asian Development Bank, 

2008−2020. Manila. 
16 ADB. 2000. Private Sector Development Strategy. Manila. 
17  ADB. 2004. Responding to the Priorities of the Poor: A Pacific Strategy for the Asian Development Bank 

2005–2009. Manila. 
18  ADB. 2009. ADB’s Pacific Approach 2010–2014. Manila. 
19  ADB. 2015. Pacific Approach, 2016–2020. Manila. 
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region. Table A1.1 in Appendix 1 lists the ADB strategies on private sector development 
and PSDI. 

 
25. The Pacific Strategy, 2005–2009 highlighted the inability of the private sector to 
lead economic growth in the region. It noted there was a need for Pacific DMCs and their 
development partners to reappraise their roles in creating the conditions for broad-
based, private-sector-led economic growth. The Pacific Approach, 2010–2014 recognized 
that positive development outcomes had been made in some sectors, with success often 
achieved through improved institutions and policies. It also identified a need for private 
sector operations to engage in nontraditional sectors to help address social, cultural, and 
political binding constraints to growth and development. The Pacific Approach, 2016–
2020 developed a more focused three-pronged strategy for business development 
through reducing costs and risks, and enabling value creation by supporting private 
sector growth and investment through legislative and financial reforms. These three 
Pacific strategies all emphasized supporting a conducive environment for the private 
sector.   
 
26. The evaluation period saw 80 ADB loan approvals for Pacific DMCs totaling $2.2 
billion, and 113 grant approvals totaling $707 million Of the loans, 44 (55%) included 
PSD as a theme or driver of change, the rest had no PSD components.20 By amount, these 
44 loans totaled $1.25 billion, 57% of the total. Of the 113 grant approvals, 44 (39%) 
were relevant to PSD, the rest had no PSD components. Grant financing that included 
PSD as a theme or driver of change totaled $209 million, 30% of the total.  
 
27. During the 2007–2016 evaluation period, ADB approved only two nonsovereign 
operations projects in the region. These were both mobile telecommunications projects, 
totaling $74.0 million. The lack of nonsovereign approvals in the Pacific is due mainly to 
the weak operating and regulatory environments in the region. 
 

D. Other ADB PSD-Related Facilities in the Pacific 

28. ADB manages or contributes to other PSD-support facilities in the Pacific. The 
Pacific Business Investment Facility (Box 1) is managed by ADB from PLCO in Sydney. The 
facility started in 2014 and is a $12.5 million 5-year program aimed at fostering 
commercially successful and sustainable small and medium-sized enterprises (SMEs) in 
Pacific island countries by improving their access to finance and business advisory 
services. Operations in Fiji, the Solomon Islands, and Vanuatu began in January 2015 and 
were extended to include PNG in September 2015 and Tonga and the Cook Islands in 
November 2015. The most recent country to be added was Samoa where operations 
commenced in December 2016. 
 

                                                
20  PSD-responsive projects are those operations which have a thematic classification relating to private sector 

development. 
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29. The Business Investment Facility TA is implemented by a team of consultants. 
Technical and administrative expertise is provided by a project management unit in the 
PLCO under the supervision of ADB’s technical assistance supervising unit officer. The 
consultant team includes a facility manager and business advisors, supported when 
necessary by specialized short-term consultants for specific assignments. 

 
30. The Pacific Region Infrastructure Facility is a Sydney-based multi-agency 
coordination mechanism established in 2008. It is supported by several development 
partners, including ADB. The facility supports infrastructure development and 
maintenance—both of which are crucial for PSD—in Pacific island countries. Since its 
establishment, several development partners have participated in the facility.21 The 
facility provides a framework for countries and development partners to ensure that 
available funding for infrastructure is used more effectively and that better infrastructure 
services are delivered. It takes a country-led and sector-based approach, and seeks long-
term engagement.  
 
31. By deepening stakeholder coordination, the Pacific Region Infrastructure Facility 
helps countries maximise opportunities and links people to services and markets. 
Coordination efforts are provided by the facility’s coordination office, which is hosted by 
the PLCO. The office’s strategic priorities and operational workplan focus on three 
primary support services: advisory services, knowledge sharing, and coordination 
assistance. The office’s director is charged with ensuring the effective execution of the 
work plan. This is done in consultation with the Pacific DMCs and other stakeholders, 
and includes identifying and agreeing priorities, determining strategies, and organizing 
resources.  
 

                                                
21 PRIF was launched in 2008 by the Asian Development Bank (ADB), the Australian Department of Foreign 

Affairs and Trade (DFAT), the New Zealand Ministry of Foreign Affairs and Trade (MFAT), and the World Bank 
Group, including the International Finance Corporation (IFC). The European Commission and the European 
Investment Bank became members in 2010, and the Japan International Cooperation Agency (JICA) in 2013. 

 

Box 1: Pacific Business Investment Facility 
 
The Sydney-based Pacific Business Investment Facility, established in 2014, is a regional 
technical assistance facility supported by the Government of Australia and the Asian 
Development Bank. It operates in Pacific DMCs countries. The facility works exclusively in the 
private sector to assist—through advice and guidance—eligible companies raise finance for 
their growth plans. It covers all industry sectors. From 2015 to 2016, the facility met with 
450 businesses, and achieved the following: 

 
• assisted 10 Pacific Islands businesses (two owned and managed by women) to raise $5.3 

million in financing from commercial sources,  
• prepared financing proposals totaling $4.7m for another 17 businesses (four owned 

and managed by women)  
• facilitated 494 new job opportunities (219 were for women),  
• assisted the on-going development of 19 proposals (seven owned and managed by 

women) for $10.4m with the potential for a further 366 new jobs (210 for women),  

• provided advisory services to 102 businesses (42 owned and managed by women), and   
• referred 14 businesses (three owned and managed by women) to other Australian 

Department of Foreign Affairs and Trade or ADB-related development partners. 
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E. Pacific PSD Operations of Other Development Partners 

32. Australia's aid policy is increasingly focusing on the private sector as the main 
source of economic growth, incomes, jobs, and faster and more sustainable development 
outcomes. In August 2015, DFAT issued its engagement and partnership strategy for 
working with the private sector in aid delivery. This was followed in October 2015 by the 
Strategy for Australia’s Aid Investments in Private Sector Development,22 which reflected 
the government’s priority to increase the size and inclusiveness of the private sector in 
partner countries to drive economic growth and reduce poverty. This strategy applies to 
aid investments managed by DFAT and other government agencies delivering official 
development assistance. 
 
33. Australia’s aid budget for 2017–2018 is about $1 billion23. Australia’s annual 
budget for PSD in the Pacific is over $100 million. Appendix 1 gives details of DFAT’s 
investments in PSD (those in addition to supporting PSDI), which are: 

(i) $12.5 million for the Pacific Business Investment Facility, 2015–2019; 
(ii) $23 million for the International Finance Corporation Pacific Partnership, 

2012– 2017;  
(iii) $3.5 million for the Pacific Readiness for Investment in Social Enterprise 

Program, 2016–2019;  
(iv) $19 million for the Pacific Financial Inclusion Program, 2009–2017;  
(v) $14 million for the PACER Plus Support Program, 2007–2018;  
(vi) $24 million for the Pacific Horticultural and Agricultural Market Access 

Program, 2009–2017; and  
(vii) an annual contribution of $1.2 million for the Pacific Islands Trade and 

Invest Program. 
 
34. The main geographic focus of New Zealand’s aid program is the Pacific. Almost 
60% of New Zealand’s aid goes to this region. New Zealand’s Strategic Plan, 2015–2019 
identifies 12 priority areas for investing its aid budget,24 with economic governance, law 
and justice, tourism and trade, and labor mobility having the greatest potential for PSD. 
New Zealand’s aid program prioritizes private-sector-led growth that supports 
sustainable development, and partnerships with other development agencies.  
 
35. New Zealand also has an extensive PSD program. The program contributes to 
PSDI and several bilateral programs, such as the small business support centers in Samoa, 
Tonga and Niue. New Zealand’s regional investments have included: 

(i) $13 million for Pacific Partnership (IFC), 2013-2022; 
(ii) $6.9 million for the Business Link Pacific, 2017-2022; 
(iii) $4.3 million for the Pacific Financial Inclusion Program (UNDP), 2014-2020: 
(iv) $6 million for the Pacific Business Mentor Program, 2009-2015; 
(v) $5.9 million for the PACER Plus Readiness package (jointly with DFAT, 2017-

2019); 
(vi) $6.9 million for Toso-Vaka-O- Manū (labor mobility), 2017-2022; 
(vii) $3.4 million for Vakameasina (regional workers’ training program), 2018-

2023; 

                                                
22 The strategy can be found here: http://dfat.gov.au/about-us/publications/Pages/strategy-for-australias-aid-

investments-in-private-sector-development.aspx.  
23 The average exchange rate for October 2017 was used for changing New Zealand and Australia dollars to US 

dollars. The rates were A1.00=US0.76 and NZ1.00=US0.68. 
24 NZ aid program document can be found at: https://www.mfat.govt.nz/assets/Aid-Prog-docs/New-Zealand-

Aid-Programme-Strategic-Plan-2015-19.pdf.  

http://dfat.gov.au/about-us/publications/Pages/strategy-for-australias-aid-investments-in-private-sector-development.aspx
http://dfat.gov.au/about-us/publications/Pages/strategy-for-australias-aid-investments-in-private-sector-development.aspx
https://www.mfat.govt.nz/assets/Aid-Prog-docs/New-Zealand-Aid-Programme-Strategic-Plan-2015-19.pdf
https://www.mfat.govt.nz/assets/Aid-Prog-docs/New-Zealand-Aid-Programme-Strategic-Plan-2015-19.pdf
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(viii) $4 million for the Pacific Horticultural and Agricultural Market Access 
Program, 2009–2017; 

(ix) $190,000 annually for Send Money Pacific; 
(x) $2 million for PI Trade & Invest, 2017/18 -2019/20; and 
(xi) $8.3 million for PFTAC, 2016-2022. 

 
36. Other development partners also have PSD programs in the Pacific. These include 
the International Monetary Fund’s (IMF) Pacific Financial Technical Assistance Centre (Box 
2), which was established in 1993 to promote macro-financial stability in Pacific DMCs 
using TA and training.25 The center—a partnership between the IMF, member countries 
in the Pacific, and bilateral donors—was the first of the IMF’s regional technical 
assistance centers. Its goal is to strengthen the institutional capacity of Pacific countries 
to design and implement sound macroeconomic and financial policies that will be 
needed to help achieve strong and sustainable economic growth and the Sustainable 
Development Goals.  
 

 
37. Pacific Financial Technical Assistance Centre (PFTAC) assistance is provided to 16 
Pacific DMCs. These comprise 13 IMF members (Fiji, Kiribati, RMI, FSM, Nauru, Palau, 
PNG, Samoa, Solomon Islands, Timor-Leste, Tonga, Tuvalu, and Vanuatu) plus the Cook 
Islands, Niue, and Tokelau. PFTAC’s operations are funded by contributions from various 
sources. In the current Phase V funding cycle, running from November 2016 to April 
2022, funding is being provided by ADB, Australia, the European Union, the Republic of 
Korea, and New Zealand. Fiji contributes to PFTAC by providing free office space, and 
PFTAC member countries contribute through in-kind and financial support for training 
activities in the region. The IMF funds the center’s coordinator and its running costs of 
the office. 

                                                
25 For more details see: http://www.imf.org/external/np/otm/2011/020111.pdf 

Box 2: Pacific Financial Technical Assistance Centre (IMF) 

The Pacific Financial Technical Assistance Centre (PFTAC) focuses on capacity development. Its 
operations comprise technical assistance (TA) and training in five core areas: public sector 
financial management, revenue policy and administration, financial sector supervision, 
macroeconomic statistics, and macroeconomic management. PFTAC is managed by a 
coordinator, and capacity development is provided by seven resident advisors in the center’s 
Suva office with substantial expertise in their sectors. The activities of the seven advisors, as 
well as a team of supporting short-term experts are linked to specific outcome objectives in a 
results-based management framework.  

PFTAC staff work closely with International Monetary Fund headquarters staff in planning and 
implementing the work program. The PFTAC provides accountability to its members through 
quarterly reports on activities, finances, and performance in relation to the program objectives 
and an annual report. Steering committee meetings are held annually.   

Of the seven advisors, two work in public sector financial management, one in revenue 
administration, one in financial supervision, two in macroeconomic statistics, and one in 
macroeconomic analysis. The advisors travel extensively throughout the region, which enables 
them to develop a rapport with country authorities and gain an understanding of national 
and regional contexts and needs. The advisors manage the short-term experts. The skills mix 
of the advisors reflects the priority needs of the PFTAC’s member countries. Four locally 
engaged staff assist PFTAC’s coordinator and advisors in the capacity development program, 
finances, preparation of the quarterly and annual reports, travel arrangements, workshops 
and conferences, logistics, and other center activities.  

http://www.imf.org/external/np/otm/2011/020111.pdf


Overview of Private Sector Development in the Pacific 13 
 

38. The World Bank Group is active in the Pacific. Its PSD program, mostly carried 
out by the International Finance Corporation (IFC), aims to foster sustainable economic 
growth by financing private sector investment, mobilizing capital, and advising 
businesses and governments on projects that generate returns for investors and provide 
lasting benefits to communities. The IFC’s work in the Pacific is guided by the Pacific 
Partnership (Box 3). Australia, New Zealand, and the IFC are collaborating through the 
partnership to promote sustainable economic development, reduce poverty, and 
stimulate private sector investment. The IFC currently has PSD projects in Fiji, Kiribati, 
PNG, Samoa, Solomon Islands, Timor-Leste, Tonga, and Vanuatu. Its advisory work 
provides inputs to the World Bank’s Development Policy Operations when these contain 
PSD-related reforms. The World Bank complements its lending operations by managing 
the Pacific Facility IV Trust Fund funded by the governments of Australia and New 
Zealand.  
 

 
 
 

Box 3:  Pacific Partnership (International Finance Corporation) 
 
The Pacific Partnership is a multi-year collaboration established by the International Finance 
Corporation (IFC), and the governments of Australia (through the Department of Foreign 
Affairs and Trade) and New Zealand (through the Ministry of Foreign Affairs and Trade). The 
partnership was established in December 2012, initially by Australia and the IFC, with New 
Zealand joining in mid-2013. 
 
The Pacific Partnership focuses on fostering sustainable economic development by expanding 
the contribution of the private sector in Pacific island countries by promoting inclusive growth 
and the region’s integration into the global economy. It has eight development targets.  
 
The partnership is managed by the IFC’s Sydney office with support from World Bank Global 
Practices for quality assurance. The IFC hires staff to work exclusively on the projects under 
the supervision of senior staff; short-term consultants with specialized skills and international 
experience are brought in to work on projects when needed. Partnership-funded projects are 
selected by a steering committee, consisting of senior officials from the Australian Department 
of Foreign Affairs and Trade and the New Zealand Ministry of Foreign Affairs and Trade, and 
IFC. The steering committee meets every six months. As for the Pacific Private Sector 
Development Initiative, Australia supplies additional funding at the country level to scale up 
the activities in the larger Pacific countries (Fiji and Papua New Guinea). 
 



 

 

CHAPTER 3 

Design and Implementation 
 
 
 

A. Time, Cost of Financing, and Expenditure 

39. In November 2006, ADB approved the first Pacific Private Sector Development 
Initiative (PSDI I),26 followed by PSDI II27 in December 2009 and PSDI III28 in June 2013. 
The Government of Australia, through DFAT, cofinanced all three phases; the 
Government of New Zealand, through MFAT, cofinanced PSDI III. Table 1 breaks down 
the financing by phase and cofinancier. 

 
Table 1: Financing of the Pacific Private Sector Development Initiative ($) 

Project 
Title 

ADB 
Financing 

Cofinancing 
Australia 

Cofinancing 
New 

Zealand 
Total 

Financing 
Approval 

Date Closing Date 
PSDI I 1,100,000  8,739,350  - 9,839,350a  21 Nov 2006 31 Jul 2013  
PSDI II 3,000,000  9,000,000 

 
- 12,000,000  10 Dec 2009   31 Mar 

2015  
PSDI III 2,000,000  32,080,000  4,500,000  38,580,000b 6 Jun 2013 May 2019c 

Total 6,100,000 49,819,350 4,500,000 60,419,350   
ADB = Asian Development Bank, PSDI = Pacific Private Sector Development Initiative 
a  The original approved amount was $8,700,000 plus supplementary financing of $1,139,350 in 2008.  
b  Original financing totaled $30,500,000 plus supplementary financing of $8,080,000 in 2015. 
c  Scheduled implementation closing date. 
Source: Pacific Private Sector Development Initiative. 

 

40. Table 2 shows the cumulative disbursements, $42.2 million, for the three phases 
as of 30 June 2017. The bulk of disbursements went to consultants (91%); these included 
consultancy fees, software, seminars and training, and pilots. The equipment covered 
computers and software used by PSDI and its consultants. Training and seminars covered 
the annual meeting of the funders as well as regional seminars not related to projects. 
Miscellaneous TA administration includes ADB service fees and reserves for foreign 
exchange fluctuations. 

 

Table 2: Pacific Private Sector Development Initiative Disbursements by Category,  
30 June 2017 ($) 

Category 
Original 

Allocation 
Contracts Disbursed Undisbursed 

Consultants 45,519,350 42,180,923 38,191,647 3,989,276 
Equipment 2,800,000 940,637 913,342 27,295 
Training and Seminars 3,935,000 1,915,513 1,702,010 213,503 
Studies 750,000 5,000 5,000 0 
Contract negotiation 0 0 0 0 
Miscellaneous TA Administration 4,360,000 8,660,289 1,351,858 7,308,431 
Contingency 3,055,000 61,588 0 61,588 
Pilot testing 0 0 0 0 

Total 60,419,350 53,763,950 42,163,857 11,600,093 
        Source: Pacific Private Sector Development Initiative. 

                                                
26  ADB. 2006. Technical Assistance for the Private Sector Development Initiative. Manila. 
27  ADB. 2009. Technical Assistance for the Private Sector Development Initiative Phase II. Manila. 
28  ADB. 2013. Technical Assistance for the Private Sector Development Initiative Phase III. Manila. 
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B. Focus Areas and Geographic Coverage 

41. All three PSDI designs were organized around focus areas. PSDI’s interventions 
are currently implemented in six focus areas. Business law reform, financing growth 
(access to finance), SOE reforms, and PPPs have all been focus areas since PSDI I. The 
economic empowerment of women, and competition and consumer protection were 
introduced in PSDI III. These interventions are complemented by analytical work and 
subprograms on cross-cutting issues. For each focus area, PSDI identified subprograms 
and, under them, projects. For example, under the PPP focus area, PSDI identified the 
preparation of a PPP policy framework as a subprogram with the following projects: 
preparation of a PPP policy paper, preparation of PPP project development guidelines, 
and capacity building for developing PPP transactions.  
 
42. As of 30 June 2017, PSDI had 276 subprograms and 522 projects. Of the 276 
subprograms, 86 had been completed, 147 were ongoing, 18 were on hold, and 25 were 
in the pipeline (identified but no significant activity yet). As shown in Figure 2, the 
majority of subprograms are in the financing growth and business law reform focus 
areas.  

 

 
43. PSDI operates in all 14 of ADB’s Pacific DMCs. As well as supporting individual 
countries, PSDI conducts activities covering two or more countries or the entire region. 
As shown in Table 3, there were fewer PSDI subprograms and smaller commitment 
amounts in the smaller Pacific DMCs. The four most populated countries accounted for 
45% of the total number of subprograms (excluding regional subprograms) and 60% of 
commitment amounts (excluding regional subprograms). Regional activities consisted 
mainly of analytical work and addressing crosscutting issues, including regional 
benchmarking for SOEs, PPPs, and, more recently, port tariffs. Regional activities also 
included several studies on economic empowerment of women.   
  

Analytical Work 
and Crosscutting, 

34, 12%

Business Law 
Reform, 56, 20%

Competition and 
Consumer 

Protection, 19, 
7%

Economic 
Empowerment of 
Women, 22, 8%

Financing 
Growth, 76, 28%

Public-Private 
Partnerships, 35, 

13%

State-Owned 
Enterprises, 34, 

12%

Figure 2: Breakdown of Subprograms by Focus Area

Note: Captions indicate the number of subprograms and the percentage of the total 
number of subprograms.
Source: Pacific Private Sector Development Initiative.
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Table 3: Share of Total PSDI Commitment by Country 

Country  
Population 
(2015) 

Number of 
Subprograms 

Committed 
Amount ($) 

Percentage of 
Total 
Commitment 

Regional - 74 11,531,152 29.3 
PNG 8,200,000 32 6,003,030 15.3 
Timor-Leste 1,245,000 14 3,636,153 9.2 
Fiji 869,000 17 1,590,902 4.0 
Solomon Islands 592,900 28 5,322,057 13.5 
Vanuatu 277,500 25 2,439,908 6.2 
Samoa 193,500 22 2,536,767 6.4 
Kiribati 109,700 3 59,545 0.2 
Tonga 104,000 31 3,966,154 10.1 
FSM 102,300 4 56,130 0.1 
RMI 54,000 4 208,529 0.5 
Cook Islands 18,800 8 793,603 2.0 
Palau  17,600 7 829,691 2.1 
Nauru 10,900 5 358,344 0.9 
Tuvalu 10,800 2 16,449 0.0 
Total 11,806,000 276 39,348,414 100.0 

FSM = Federated States of Micronesia, PNG = Papua New Guinea, RMI = Republic of the Marshall Islands  
Source: Pacific Private Sector Development Initiative; ADB Key Indicators 2016. 

 

C. Organization and Operations  

44. ADB is the executing agency for PSDI TA, implemented through the PLCO in 
Sydney. Appendix 3 shows PSDI’s organizational structure. In addition to the PLCO’s 
regional director, ADB staff assigned to manage the PSDI include two country specialists 
who act as the technical assistance supervising unit (TASU) officer and alternate TASU 
officer; they report to the regional director. The rest of the PSDI team consists of long- 
and short-term consultants, broadly categorized into the following: (i) team leaders for 
each of PSDI’s focus areas (although some focus areas are combined); (ii) in-country 
coordinators; (iii) sector specialists; (iv) a communications specialist; (v) a publications 
and knowledge management specialist; (vi) a monitoring and evaluation specialist; and 
(vii) project administration consultants.  
 
45. PSDI’s operations manual, prepared in February 2016, was updated in May 2016. 
It has sections on the focus areas; PSDI’s organizational structure and management; 
administration procedures (on recruitment, procurement, contract management, and 
missions); financial management and budgeting; monitoring and evaluation; and 
knowledge management and communications. The manual, at only 25 pages (including 
6 pages of appendixes), is not comprehensive.   
 
46. PSDI used to have a “distributed leadership team,” which comprised the regional 
director, the TASU officer, the alternate TASU officer, and the team leaders. The main 
task of the team was to discuss which subprograms and projects to pursue or prioritize. 
The team also discussed issues relating to recruitment, procurement, contract 
management, communications, and monitoring and evaluation. In late 2016, the 
distributed leadership team was replaced by a PSDI coordination team. The composition 
of this team is basically the same as the distributed leadership team, but the team leaders 
have less influence in the selection of consultants and contracting arrangements than 
before. Appendix 3 provides more details on organizational structures and operations.  
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47. The types of outputs produced by PSDI depend on the focus area. The outputs 
for analytical work and cross-cutting themes were mostly private sector assessments and 
other publications, as well as some technical advice. Business law reform outputs were 
mainly draft laws and policy advice, but they also included some software (for a company 
registry). Financing growth outputs included policy and technical advice, drafts laws, 
seminars, and software (for secured transactions registry). SOE and PPP outputs were 
primarily policy and technical advice, but several seminars and workshops were 
conducted. For the focus areas added in PSDI III (the economic empowerment of women 
and competition policy and consumer protection), the completed outputs were mostly 
policy advice plus some pilot projects for empowerment.  
 

D. Design and Operational Changes 

48. Two changes focusing on financing were made to the PSDI design during the 
evaluation period. The first, in 2008, was supplementary financing of $1.14 million for 
PSDI I. In 2015, PSDI III received $8.08 million in additional financing. Both changes 
included increases in outputs; these were additional regional workshops and action plans 
for PSDI I, and additional support for the Government of PNG for PSDI III. 
 
49. Several operational changes were introduced in late 2016. These changes 
affected contracting arrangements and were also designed to strengthen work planning 
and coordination, and to improve knowledge management and information. Specific 
changes included dismantling the distributed leadership team, introducing a 2-year 
rolling work plan, requiring a concept note for each project over $50,000, and 
implementing framework agreements for shorter-term consultants. Chapter 4 analyzes 
these changes further.  

 

E. Monitoring and Evaluation 

50. The TA reports for each of the three phases included a design and monitoring 
framework. These are outlined in Appendix 2. The frameworks for PSDI I and PSDI II did 
not include baselines or specific targets in their performance indicators, and were not 
time-bound.  
 
51. In December 2012, PSDI prepared an M&E framework report in response to a 
request by funders for a more robust M&E system.29 At that time, projects were listed in 
an Excel file, hard copies of reports and publications were filed at PLCO, and soft copies 
of documents were stored in hard drives. The framework report provided a description 
of how the M&E function would move to a more useful database system. The framework 
report explained in detail the need for a robust M&E system and how it fitted with the 
PSDI approach. The new system would be a relational database that would contain a 
range of variables, including financial data and subprogram documents. The name of the 
electronic database was not given. For each of the different focus areas, however, a range 
of indictors was provided and discussed. The framework report explained in detail how 
the database would function, but it did not explain how PSDI itself would manage the 
process of implementing the framework.  
 
52. PSDI bought an M&E software system, FileMaker Pro, in 2013. This cross-
platform relational database application from Apple subsidiary FileMaker integrates a 
database engine with a graphical user interface and security features, allowing users to 

                                                
29 Paul Holden and Melissa Dayrit, December 2012. The Monitoring and Evaluation Framework of the Pacific 

Private Sector Development Initiative: Issues and Structure. ADB. 
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modify the database by dragging new elements into layouts and screens. The program 
is widely used by governments, industry and large organizations. The software is well 
suited to project administration, such as consultant and contract monitoring, cost 
accounting, and project tracking by country and focus area. For PSDI, it was set up to 
contain a range of menus. The main menu has the following sections: (i) budget—
contains the titles of the focus areas; (ii) subprograms—lists all PSDI subprograms and 
contains submenus on financials, progress snapshots, documents, and data and 
evaluation; (iii) projects—lists all projects and contains submenus on budgets, 
milestones, snapshots, and attachments; (iv) back-to-office reports—contains a 
repository of reports prepared by consultants and staff; and (v) contracts—contains 
information on all consultants’ contracts.  
 

F. Expected Impacts, Outcomes, and Outputs 

53. The expected impact for PSDI I was to contribute to poverty reduction by 
promoting enterprise, investment, and economic growth. The TA design was based on 
consultations with Pacific DMC governments, and private sector and development 
partners. The TA’s expected outcome was an improved enabling business environment, 
with an emphasis on the core themes of SOE reform and PPPs, financial intermediation, 
business law and regulation, and mainstreaming PSD in priority sectors. The expected 
outputs were (i) diagnostic studies, dialogue, and communication; (ii) rapid response, 
technical advice, and capacity development; and (iii) regional subprograms and 
monitoring. Appendix 2 contains the M&E framework, indicators and outcomes. 

 
54. PSDI II’s expected impact was the same as PSDI I. The expected outcome of the 
TA project was to improve the business enabling environment through the 
implementation of focused reform strategies, measures, and project designs by Pacific 
island governments. This was an improvement from the earlier identified outcome, by 
focusing on implementation by governments. In a related development, the range of TA 
outputs was expanded to include policy advice and transactions support. Policy advice 
consisted of advocacy, research, and communication; technical advice and capacity 
development; and regional cooperation, results monitoring, and benchmarking. 
Transactions support covered initial assessments and prefeasibility studies, feasibility 
studies, due diligence, project and transaction design, and packaging. PSDI II also 
introduced two cross-cutting themes of monitoring and evaluation and the 
empowerment of women. No performance targets were assigned to these themes.  
 
55. PSDI III added two new focus areas: competition and consumer protection, and 
the economic empowerment of women. In addition, the design and monitoring 
framework was revised to reflect the fact that PSDI III aimed to deepen and broaden 
critical reforms supported under PSDI I and II. The expected impact of the TA in PSDI III 
was sustained economic growth in Pacific DMCs in order to increase incomes. The 
envisioned outcome was an equitable business environment that would encourage new 
business formation, and increase domestic and foreign investment in Pacific DMCs. This 
was a refinement of PSDI II outcome by focusing on more specialized assistance to 
governments. TA outputs were redefined so they had a more selective and narrowed 
focus:  

 
(i) businesses and households in selected Pacific DMCs would have improved 

access to financial services; 
(ii) selected business laws in Pacific DMCs would promote inclusive business 

formation, investment, entrepreneurship, and trade;  
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(iii) the delivery of infrastructure services would be made more efficient and cost- 
effective;  

(iv) selected Pacific DMC governments would establish a framework promoting 
competition;  

(v) successful pilot subprograms promoting the economic empowerment of 
women would be implemented in selected Pacific DMCs; and  

(vi) strategic and knowledge management services would be effectively 
provided. 



 

 

CHAPTER 4 

Performance Assessment 
 
 
 
 
56. This chapter assesses PSDI’s performance. It starts with a review of the program’s 
relevance, effectiveness, efficiency, and sustainability, based on the evidence gathered 
(described in Chapter 1). The assessment attempts to answer the evaluation’s 
overarching question: to what extent was PSDI successful in improving the enabling 
business environment of Pacific DMCs? The rest of the chapter covers PSDI’s focus areas 
and addresses four other subquestions included in the evaluation approach paper: 

(i) Has PSDI improved access to finance in Pacific DMCs?  
(ii) Did PSDI foster business law reform in Pacific DMCs? 
(iii) To what extent and in what ways has PSDI supported SOE reforms and 

PPPs in Pacific DMCs? 
(iv) How has PSDI incorporated economic empowerment of women as a 

priority agenda? 
 
57. Findings are drawn from a range of sources, including fieldwork,30 desk reviews 
of PSDI documents and other publications, a client satisfaction survey, and selected PSDI 
output reviews. The first three chapters provided the context, the PSDI theory of change, 
and the management structure, and these are now used to measure PSDI’s performance. 
 

A. Improving the Enabling Business Environment 

58. During the first two phases, PSDI sought, in its impact statement, “to contribute 
to poverty reduction by promoting private enterprise investment, and economic 
growth.”31 For PSDI III, the statement was changed to realize “sustained economic 
growth in Pacific DMCs that increases incomes.”32 PSDI was expected to achieve these 
objectives by focusing on reform policies, strategies, practices, and activities in several 
core thematic areas that would lead to new business formation and increase domestic 
and foreign investment. While the wording was slightly different in the three TA papers, 
the overall objective remained the same; to contribute to economic growth by improving 
the enabling business environment.  
 
59. The overall finding is that PSDI supported the provision of several important 
inputs necessary for a modern, functioning private sector. This was achieved in a political 
economy environment that generally made private sector reforms difficult. Reforms 
included significant business laws, company registries, SOE reform, and secure 
transactions. These and other reforms provided the building blocks necessary for a 
vibrant private sector. Some focus areas and Pacific DMCs have produced better results 
than others, and this is discussed later in the chapter. 
 
60. However, the evaluation found, that, after a decade in operation, PSDI outputs 
had not fully achieved the intended outcomes. This was because the delivery of building 

                                                
30 Fieldwork included visits and interviews with ADB PSDI Team in Sydney, ADB staff in Manila, DFAT Posts, 

MFAT, and with a range of stakeholders in PNG, Solomon Islands, Tonga and Palau. 
31  ADB. 2006. Technical Assistance for the Private Sector Development Initiative. Manila. p. 6. 
32  ADB. 2013. Technical Assistance for the Private Sector Development Initiative Phase III. Manila. p. 3. 
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blocks (i.e., outputs) conducive to improving the enabling business environment was not 
sufficient in itself. The reforms represented a step in the sequence of what was required 
to achieve an improved business enabling environment. Interventions were not mapped 
out in a proper results chain that identified the necessary steps in in the reform process 
that would lead to achieving their uptake by the wider economy. While outputs have 
been delivered, the evidence of an improved business environment that would lead to 
increased private sector economic activity is limited and dispersed across the Pacific 
DMCs.   
 
61. It is also difficult to measure the contribution PSDI made to economic growth. 
Almost all Pacific economies grew over the last decade, as measured by annual real gross 
domestic product (GDP) growth per capita.33 Better government policies, improved 
investment climates as measured by the World Bank Doing Business indicators, and 
global growth all contributed to this higher growth. But to what extent PSDI’s 
subprograms, delivered through various channels, contributed to this in a particular 
country is hard to identify or quantify.  
 

1. Relevance  

62. The PSDI program remains relevant. When measured by the outputs across the 
six focus areas, as described in sections B to E of this chapter, it was found that, across 
the six focus areas, PSDI contributed to helping governments to reform and deliver 
building blocks conducive to improving the business enabling environment.  
 
63. The PSDI program was relevant in terms of its alignment with ADB TA documents 
and country strategies. The private sector assessments (PSAs) that were undertaken to 
analyze and identify country-level PSD strategies and reform programs are a good 
example of how private sector development (PSD) priorities and work programs align 
with the agendas of the recipient countries. These analyses were prepared through 
consultations with the government and private sector representatives to foster policy 
dialogue and ownership of the reforms. Over the 10-year evaluation period, PSDI 
published 17 PSAs, a few of which updated previous assessments. Not all 14 Pacific DMCs 
were covered by the PSAs in the period,34 but one was produced in each of the four 
countries where fieldwork was carried out. The PSA for Tonga was completed in 2008 
(with an update in late 2012), for PNG in 2015, for Solomon Islands in 2016, and for 
Palau in 2017. 
 
64. All four PSAs included an analysis of the political economy and the country’s PSD 
strategy and sectoral priorities. Where relevant, they drew on national strategies and 
identified how the PSA was aligned with them. For example, the PNG PSA began: “This 
private sector assessment supports the Papua New Guinea government’s vision by 
proposing ideas to promote the private sector as the engine of growth.” The PSAs also 
included as part of their methodology a consultative process with the private sector and 
government agencies. For example, the Palau PSA drew on two symposia (November 
2014 and November 2015) held with stakeholders. It noted that the PSA “reflect[s] the 
views and perceptions of the private sector, the government, and development partners 
regarding key constraints and priority areas.” Fieldwork confirmed that, in all four 
countries, the PSAs were aligned and consistent with national development strategies. 
Furthermore, government representatives generally agreed that the PSA findings and the 
reform programs articulated in them reflected a sound analysis of the constraints faced 

                                                
33 ADBI. 2015. Pacific Opportunities: Leveraging Asia’s Growth. Manila. 
34 See http://www.adbpsdi.org/p/finding-balance-collection-on-scribd.html for a list of the 17 PSA reports and 

links to the full report. 

http://www.adbpsdi.org/p/finding-balance-collection-on-scribd.html
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by the private sector. However, other stakeholders perceived PSAs rather weak in quality, 
representing mainly communication and advocacy tools with limited depth of analysis 
thus missing out on possibly becoming a building block for developing an overall 
strategic framework. Hence, there is a need to build strong analytical work clearly 
targeted and linked to PSDI work program. 
 
65. The consultation process with the private sector did not appear to be systematic. 
The process did not seem to seek detailed insights from nongovernment stakeholders 
into the design and implementation of private sector initiatives. Discussions with key 
stakeholders in the four countries confirmed that a full consultation with nongovernment 
stakeholders had not occurred in a systemic way. For instance, in PNG, the economic 
empowerment of women activity had not consulted with several stakeholders whom the 
main counterparts thought should have been consulted, while in Palau the work on 
secure transactions had not consulted sufficiently with the five private sector banks. If 
PSDI had consulted with these banks, it would have discovered that the proposed 
reforms would have been unlikely to incentivize them to increase lending.35 The 
consulting process sometimes included task forces that PSDI was involved in setting up, 
including the Solomon Business Law Reform Working Group and the Tonga Business 
Environment Task Force.  
 
66. The evaluation found the TA remained relevant for PSD. PSDI’s ability to be 
flexible, to respond rapidly to requests, and to be demand-driven was highly valued by 
Pacific DMCs. This was reflected in the client satisfaction survey in which 68% of 
respondents said PSDI was their first point of contact when they needed assistance from 
donors on private sector development issues. Sections B to E below provide evidence of 
why the design remains relevant and why PSDI continues to have a clear comparative 
advantage in sourcing and delivering TA. Nevertheless, it also highlights how the focus 
on being demand-driven without an adequate strategic framework resulted in the design 
not adequately sequencing the interventions. Focusing on the delivery of outputs was 
not sufficient in itself because these reforms only represented a step in the sequence of 
what was required to achieve an improved enabling business environment.36 
 
67. The results on relevance were also backed up by the client satisfaction survey. 
The survey was sent to 82 clients, most of whom were government officials who had 
worked with PSDI on reform programs. When asked, “How relevant is PSDI’s assistance 
to the government’s development priorities?”, 96% of respondents thought it was either 
highly relevant or relevant (Figure 3). In comments provided on this question, officials 
thought PSDI’s work aligned well with their government’s priorities, as shown in these 
two comments: 
 

“The reform Tonga has done in terms of business law would not have 
been possible without the expert evaluation and analysis provided by 
ADB, not to mention the technical and financial assistance.” 
  

                                                
35 Note that in Palau only state-owned financial institutions are able to conduct business using land as collateral. 
36 Sequencing refers to the order of activities that need to occur to achieve a desired outcome. This not only 

includes the output of a specific activity, but includes the sequence of several activities along the results 
chain, including working with the private sector to improve the uptake of reforms carried out with the 
government. For example, improving access to finance may require several subprograms that address the 
legal, regulatory and demand and supply side aspects. Sequencing is closely tied to mapping the results 
chain or theory of change and monitoring and evaluating (M&E) results. Mapping the results chain allows 
the identification and sequencing of steps necessary to achieve results, while M&E provides the means to 
track progress and make timely adjustments of activities as needed.  
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“The PSDI assistance in the development of the community service 
obligation and PPP policy and framework is relevant and consistent with 
the GoPNG's [Government of PNG] development priorities.” 
 

 
 

2. Effectiveness 

68. In terms of effectiveness, PSDI supported the provision of the necessary building 
blocks for a better business enabling environment in a number of Pacific DMCs. The 
Doing Business indicators show that some Pacific DMCs improved over the 10-year period 
across a range of indicators.37 More recently, the 2018 Doing Business reported that the 
Pacific DMCs included in the study improved their economy’s distance to frontier, except 
for the Solomon Islands, Timor-Leste and Kiribati.38 The evaluation found evidence that 
online business registration and secured transactions asset registries established by PSDI 
are being used in several Pacific DMCs. For example, the establishment of an electronic 
business registry in Samoa in 2013 means it now takes less than a day to register a 
business there. Similar reforms are being implemented in Cook Islands, the FSM, Palau, 
Solomon Islands, Tonga, and Vanuatu. The evaluation finding on the effectiveness 
criterion is in line with a 2015 IED study that found “PSDI has played a key role in 
supporting improvements in the business environment in the Pacific.”39 However, that 
study also indicated that “the impact of these reforms on value creation has been 
disappointing” and suggested that “expectations that such initiatives will have an 
immediate impact on growth and job creation, especially in the smaller Pacific countries, 
need to be kept in check”.  
 

                                                
37 See for example the analysis presented by the DevPolicyBlog: http://devpolicy.org/doing-business-in-2014-

the-pacific-falls-behind-20141205/ The blog is run by the Development Policy Centre housed in the Crawford 
School of Public Policy in the ANU College of Asia and the Pacific at The Australian National University. 

38 The distance to frontier score captures the gap between an economy’s current performance and the best 
practice across the entire sample of 41 indicators across 10 Doing Business indicator sets. The Doing Business 
2018 rankings are benchmarked to June 2017. See: 

    http://www.doingbusiness.org/~/media/WBG/DoingBusiness/Documents/Annual-Reports/English/DB2018-
Full-Report.pdf.  

39 ADB. 2015. Corporate Evaluation Study: ADB Support to Small Pacific Island Countries. Manila. 

 

http://www.doingbusiness.org/~/media/WBG/DoingBusiness/Documents/Annual-Reports/English/DB2018-Full-Report.pdf
http://www.doingbusiness.org/~/media/WBG/DoingBusiness/Documents/Annual-Reports/English/DB2018-Full-Report.pdf
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69. PSDI provided value addition when it complemented other ADB products. There 
have been occasions when PSDI activities supported ADB’s core operational products and 
helped create a multiplier effect. Examples included providing design inputs and 
implementation support to policy-based operations in Solomon Islands,40 supporting TA 
implementation in PNG,41 and assisting the transformation into a commercial bank of a 
microfinance institution established through an ADB grant in Timor-Leste.42 
 
70. Because of the small absorption capacity of many Pacific DMCs, PSDI’s reform 
work across the six focus areas was a valuable instrument (when used) to accompany 
budget support interventions, clearly demonstrating the advantage of cooperation and 
leveraging. For example, a review of ADB’s policy-based loan for the Solomon Islands 
(April 2016) showed that, of the 10 proposed policy matrix actions, at least half were 
directly linked to ongoing PSDI work.43 A similar finding emerges from ADB’s policy-based 
loan for Tonga, where PSDI work both informed and helped implementation of the 
reforms in the policy matrix.   
 
71. The introduction of the economic empowerment of women as a focus area 
improved the effectiveness of PSDI III. By making this an explicit focus area, it improved 
overall TA performance. It is now established that including women in private sector 
development initiatives enhances general growth prospects.44 A review of the PSAs 
produced shows the analysis of gender and the economic empowerment of women 
became much more prominent after it became a focus area. A review of the other focus 
areas, as presented in PSDI annual reports, shows the same trend. This analysis, and a 
review of the shortcomings of the economic empowerment of women focus area, are 
picked up again in more detail in section E.  
 
72. The extent to which outcomes were achieved is unclear. Chapter 3 provided a 
breakdown of how many of the 276 subprograms had been completed or were ongoing. 
The evaluation found that, while the results at the output level were often achieved and 
provided for legal and regulatory foundations for private sector development, outcomes 
and, to an even lesser extent, impact are less noticeable and often not measured. A 2014 
ADB review found similar results. It noted that even though the enabling business 
environment in the Pacific had advanced, “substantial and spontaneous private sector 
growth and investment remains elusive, and countries still struggle to diversify their 
economies away from a reliance on the public sector.”45 The reality is that many of the 
limitations on developing the private sector fall beyond the control of government policy. 
Because external factors may affect PSDI’s results, the evaluation found it difficult to 
isolate the ultimate impact of the subprograms. An example of this is how smaller Pacific 
DMCs are at a disadvantage with regard to reaching large numbers of beneficiaries (Box 
4).  

 
73. PSDI’s overall effectiveness remains limited by the unique barriers faced by the 
private sector in the Pacific region. These barriers lead to high costs for delivering results 

                                                
40 ADB. 2016. Proposed Policy-Based Grant to Solomon Islands for the Economic Growth and Fiscal Reform 

Program. Manila.  
41 ADB. 2011. Technical Assistance to Papua New Guinea for the Facilitating Public–Private Partnerships. Manila 

(TA 7782). 
42 ADB. 2001. Proposed Grant to the Democratic Republic of Timor-Leste for the Microfinance Development 

Project. Manila (Grant 8186-TIM[TF]). 
43 ADB. 2016. Proposed Policy-Based Grant to Solomon Islands for the Economic Growth and Fiscal Reform 

Program. Manila. 
44 ADB. 2015. Empowering the Other Half: Women and Private Sector Growth in The Pacific. Manila. 
45 ADB. 2014. Pacific Approach 2010–2014 Implementation Review. Manila. 
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in the Pacific. The unique conditions of the Pacific region also limit the application of 
solutions drawn from other developing regions. Delivering effective solutions in the 
Pacific region requires thinking outside the box and taking higher risks. PSDI work needs 
to be therefore contextualized as many of the barriers identified in the seminal work, 
Swimming Against the Tide?, the publication that led to the establishment of PSDI, 
remain today. These are not easily addressed and are not all areas that PSDI is working 
in. This point is also noted in the PSD Strategy of the Australian Department of Foreign 
Affairs and Trade (DFAT).46 Swimming Against the Tide? identified the following 
problems faced by the private sector in the Pacific region:  

(i) small domestic markets where purchasing power is low, 
(ii) significant distances to major markets, 
(iii) credit markets dominated by a few commercial banks, 
(iv) land tenure problems, and 
(v) high labor costs resulting from the crowding-out of businesses and 

individual investors by the public sector47 

 
3. Efficiency 

74. The TA’s mode of delivery was efficient. Overall resources appear to have been 
allocated appropriately. However, systems and delivery mechanisms have become more 
complex. For example, the PSA on which much of the reforms are based has become 
larger and more comprehensive since PSDI III, partly in response to client demands and 
the need to ensure that analytical work is clearly targeted and linked to PSDI’s work 
program. There is general agreement among the governments of Pacific island countries 
and development partners that an exclusive fly-in–fly-out TA model does not work. What 
has worked well is a mixture of lead consultants working out of Pacific Liaison and 
Coordination Office (PLCO) in Sydney, in-country coordinators, and short-term 
consultants. While PSDI is an ADB-managed program, the perception by the client 
countries is that PSDI’s advice is independent of other operational priorities and 
incentives. Some stakeholders believe this arrangement should be continued and become 
the norm. 

                                                
46  DFAT. 2015. Strategy for Australia's Aid Investments in Private Sector Development. Canberra. p. 6. 
47 Paul Holden, Malcom Bale, and Sarah Holden, 2004, Swimming Against the Tide? An Assessment of the 

Private Sector in the Pacific. ADB. 

Box 4: Pacific Private Sector Development Initiative in Small Island States  

The Pacific Private Sector Development Initiative (PSDI) has supported all 14 of the Asian 
Development Bank’s Pacific developing member countries (Pacific DMCs). The distribution of the 
number of subprograms and funding is roughly correlated with the size of the countries’ 
populations. Tonga was the exception, since 31 subprograms were undertaken there, many more 
than would have been usual for a country of that size. This showed Tonga’s appetite for private 
sector reforms. 

The variation among small island states partly reflects how a small change in the number of 
activities across these states can represent a statistically large difference. For example, the 
populations of Tuvalu and Nauru are approximately the same, Tuvalu received two subprograms 
and Nauru five, a difference of 150%. If measured by funding, the difference was more than 
2,200%. 

A further factor is the indivisibility of subprogram activities and how this affects the efficient 
allocation of resources. For example, the development of a secure transactions framework, one of 
the most common activities under the access to finance focus area, requires similar inputs 
irrespective of country size. Thus, the efficient allocation of resources to maximize impact works 
against smaller states. 



26 Pacific Private Sector Development Initiative 

 

75. The client survey also offers an insight into how satisfied government officials 
were with the quality of the TA. When asked, “How would you rate the overall assistance 
provided by PSDI?”  96% of respondents rated it as either highly satisfactory (57%) or 
satisfactory (39%). The only respondent to give a partially satisfactory rating qualified 
this by saying that “there are still outstanding tasks to fully complete each of the tasks 
commenced.” The assistance provided by PSDI included technical advice, legal inputs, 
capacity building, and the provision of software systems and tended to reflect the good 
development practices in the literature (Box 5).48  
 

 
76. The PSDI model is an efficient delivery mechanism but it has room for 
improvement. PSDI’s demand-driven approach provides a responsive mechanism for 
engaging Pacific DMCs. But it has also led to a focus on immediate issues and challenges 
at the cost, sometimes, of taking a more strategic view. For example, the focus on the 
immediate issue of developing pilots for women, such as the pilot project in the Solomon 
Islands on maintaining solar panels, was at the cost of the more strategic issue of 
focusing on assessing the implications of PSDI’s other activities for women, including 
legislation, policies or programs and developing appropriate subprograms. A demand-
driven approach that does not have a well-articulated framework to guide activity 
selection partly explains PSDI’s focus on outputs rather than outcomes and longer-term 
impacts. The client-focused approach is also reflected in the underutilization and 
understaffing of the M&E framework, which does not serve the needs of many 

                                                
48 Specific references have not been provided here as they are often sector- and country-specific. But a review 

of the literature on best practice in PSD, project management and, more broadly, on international 
development would highlight many of the lessons, as well as others, that are presented in Box 5. 

Box 5: Lessons from the Pacific Private Sector Development Initiative  
 
The international literature on best practice in private sector development project management 
and, more broadly, on international development, contains many lessons learned, although 
these are often specific to the subsector and geographical location being examined. There are 
several elements of PSDI’s modus operandi that align well with the literature on what works 
well in private sector development in Pacific island countries. They include:  
 

1. A demand-driven approach. Development activities work best when the demand for the 
intervention is clear and well-articulated.  

2. Ownership. Success and sustainability are more likely where the government counterpart 
has a real sense of ownership of the project and the process. 

3. Working with champions. Identifying and working individuals and organizations who can 
provide political support and drive success is important. 

4. Analytical work and sequencing. Reforms that are underpinned by solid analysis and 
appropriately sequenced provide the basis for success. 

5. Clear and measurable results. A clear results framework, including identifying milestones 
and sharing progress with clients, helps engender ownership. 

6. Tailored solutions. Addressing common problems affecting private sector development 
requires tailoring solutions to specific country situations and political economy contexts. 

7. Long-term engagement. Trust and relationships are often identified as elements of 
successful international development programs. 

8. International expertise. Government clients have a clear preference for recognized and well-
regarded international expertise. 

9. On-the-ground presence. Government clients, across a range of private sector development 
programs, indicated that an on-the-ground and ongoing presence of consultants is 
important. 

10. Achieving results. Successes create an appetite for reform and stimulate demand for further 
reforms. 
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stakeholders. Since 2016, ADB has introduced a series of changes designed to address 
some of these concerns and to manage ADB’s reputational risks. These are discussed later 
in the chapter. 
 

4. Sustainability 

77. The sustainability of the outputs delivered by PSDI depend on an ongoing 
program of engagement. The long-term viability of private sector reforms depends on a 
range of variables, including how effectively they address problems, how they are valued 
by the private sector and government, the cost and skills required to maintain them, and, 
more generally, the level of ownership by the government and the agency implementing 
the reforms. There are added complications and difficulties in sustaining reforms in small 
island states with limited resources, small markets, and small mobile populations (Box 
6). Many of the reforms that have been achieved are part of a larger program of 
interlocked and sequenced reforms. For example, legal reforms are required to provide 
the basis for secured transactions, and this framework then requires regulatory and 
administrative reforms (such as how the electronic database will be managed and who 
has access to it). Next, using a secured transactions framework requires not only 
engaging with banks and other financial intermediaries to convince them to use it, but 
also developing products that will use the system and increase access to finance. Further 
work may be needed to improve consumer awareness of the existence of the framework. 
This example shows how reforms need continued engagement as they are just one step 
in the right direction, and this points to the need for providing consistency by using long-
term consultants. 

 
78. The sustainability of reforms is improved by (i) governments with ownership of 
the reforms and sufficient human, institutional, and financial capacity; (ii) successful 
outcomes that benefit both consumers and the private sector; and (iii) reforms that are 
appropriate to the Pacific context. Achieving greater access to finance and sustaining law 
reforms will be more likely if there is good buy-in from the government and the private 
sector. For SOEs and large PPPs, the political economy of government ownership often 
makes sustainability more difficult. The lasting value of an intervention is affected by 

Box 6: Factors Inhibiting Access to Finance in Small Island States: The Case of Palau  
 

Palau has five licensed commercial banks and the National Development Bank of Palau (NDBP). 
Of the five commercial banks, two are foreign banks, Bank of Guam and Bank of Hawaii, both 
of which are branches of offshore banks.  
 
All banks can make consumer and business loans, but the NDBP is the only institution allowed 
to accept land as security. Banks in Palau seem reluctant to lend for commercial purposes, 
despite sitting on a lot of liquidity (the deposit to loan ratio was 761% in 2015). Against this 
backdrop, it is not surprising the percentage of private sector credit as a proportion of gross 
domestic product is less than 15%—significantly below the average of 40% for Pacific island 
countries. This signals a high level of disintermediating as the foreign-owned banks in 
particular take deposits and send them offshore, instead of lending locally. With Palauan 
savings being not channeled for domestic investment, secured transactions reforms may not 
be enough to promote increased access to finance.  
 
There is a case to be made for the Pacific Private Sector Development Initiative to support 
alternative mechanisms for the delivery of financing to local businesses and individuals. One 
way would be to increase intermediation of liquidity through the NDBP by making it a deposit-
taking institution. The Pacific Private Sector Development Initiative is currently helping to 
strengthen the NDBP.  
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whether there is a viable plan in place; for example, the pilots for the economic 
empowerment of women did not have a ready path for scaling up. The issue of 
sustainability, as it relates to PSDI’s different focus areas, is discussed in sections B to E 
of this chapter. 
 

5. Challenges 

79. Critical elements affecting effectiveness, efficiency, and sustainability emerged 
during the evaluation. The analysis in paras. 79 to 106 does not negate the evaluation’s 
overall findings, and it should be seen in the context of these findings. These critical 
elements are: 

(i) lack of a well-articulated PSDI strategy; 
(ii) underutilization of the M&E system, specifically for evaluations; 
(iii) lack of a theory of change and the use of a results chain to identify 

outcomes; 
(iv) ongoing management arrangements; and 
(v) failure to systematically identify and leverage the initiatives of other 

donors. 
 
80. PSDI does not have a well-articulated and explicit strategy. None of the three 
PSDI phases had a well-articulated strategy. The program worked on the principle of 
being demand-driven, within the limits of the initial four focus areas (expanded to six 
under PSDI III). Program activities under each area were determined by the lead 
consultants being client-focused and basing reform programs on the analytical work 
carried out through the PSA process, as well as on an ongoing dialogue with their 
respective clients, even if it sometimes meant engaging in lower impact or priority areas. 
The work was then organized using political champions and the experience of the lead 
consultants (Box 5).  
 
81. Under the new management arrangements for PSDI, the focus areas moved to a 
2-year rolling work plan to align with the TA implementation timeframe. The work plan 
was based on known and anticipated country requests, and on knowledge derived from 
analytical work. The life of the work plan will coincide with the end of PSDI III. Under the 
new operational procedures, lead consultants will be required to prepare a concept note 
of 2–3 pages for proposed support to Pacific DMCs. This will: (i) articulate the outcomes, 
outputs, and key activities for TA support; (ii) consider available budget and resource 
requirements; and (iii) support monitoring and evaluation by clearly defining the 
expected results and resource requirements upfront. These changes are a step toward 
better planning and developing an overall strategy. 
 
82. A purely demand-driven model with limited resources still requires PSDI to have 
an overall strategy to help allocate these resources. The program, while it was responsive 
to client demands, was not purely demand-driven. As the third-party evaluation for PSDI 
I noted, “there clearly has been some degree of advocacy underpinning most of the 
activities.”49 In PSDI III, for example, the economic empowerment of women was funded 
with a specific mandate to identify a series of pilots that would promote this focus area 
and that could be implemented in selected Pacific DMCs (output 5).50 From fieldwork 
discussions with government officials in the four country case assessments, it was clear 
that a degree of advocacy, through the PSAs and other channels, helped guide the 

                                                
49 M. Edwards. Independent Completion Report. Review of ADB Pacific Private Sector Development Initiative 

Phase I. June 2010. p. 7. 
50 ADB. 2013. Regional Policy Advisory and Technical Assistance for the Pacific Private Sector Development 

Initiative Phase III. Manila. 
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demand for selected interventions that aligned with the focus areas and the expertise of 
the lead consultants. This finding was also supported by the client survey, where 46% of 
respondents said PSDI and the government jointly identified the need for assistance, and 
11% said PSDI by itself identified the need for assistance. 
  
83. Activities could be demand-driven but be selected and prioritized based on a 
strategy that articulates clear objectives.  The selection process could consider whether 
the proposed reforms have sufficient support within the recipient government. Being 
demand-driven and adhering to a strategic plan are not incompatible objectives and can 
enhance effectiveness. PSDI has grown from its early beginnings to include a large 
number of focus areas and great number of activities, as shown in a stocktake in mid-
2017 that identified 84 open consulting contracts. The growth in PSDI activities and the 
donor landscape increasingly requires activities to be better planned and prioritized 
against strategic objectives.  
 
84. A strategic plan would help PSDI to prioritize the demands of numerous 
development partners on how to use limited resources. It would also improve 
coordination and the identification of opportunities for leveraging work with other 
partners, such as ADB, DFAT, and MFAT. In addition, It would help mitigate the 
perception registered in some instances by cofinanciers of ADB utilizing PSDI as a tool to 
further its own investment objectives in the region rather than serving PSDI’s objectives.  
A strategic framework developed through a consultative process that aligns with the 
cofinancers’ priorities would, by design, include the experience and knowledge of ADB, 
the consultants, and cofinancers. Greater transparency in identifying initial objectives 
and outcomes through a strategic plan would also enable the program’s effectiveness to 
be measured more effectively, especially if PSDI is expanded beyond Phase III. Future 
phases of PSDI would need to have adequate governance arrangements that ADB and 
cofinancers can use to manage the performance of the program. 
 
85. The M&E system is underused, particularly for subprogram evaluations. This 
finding is based on the description of the M&E system in Chapter 3, the PSDI M&E 
framework document, a review of secondary material related to the M&E system, a 
review of the content in the M&E tool, and interviews with staff in the PLCO. From this, 
it is clear that PSDI has, over the life of the program, never had an adequate M&E 
framework. The system it had was never properly used to provide the results required for 
effective decision making, informing development partners, and reporting progress.51  
 
86. ADB is making efforts to upgrade the M&E system. This evaluation found that, 
while M&E had improved over the 10 years of PSDI’s operation, it still did not meet the 
needs of stakeholders. The evaluation examined the database used for M&E reporting 
and the PSDI operations manual (updated May 2016), which describes the M&E system. 
It also examined the TA reports for the three phases, in particular their design and 
monitoring frameworks (Appendix 2). From these documents, and a more general review 
of material produced by PSDI, the following findings emerge:  

(i) The design and monitoring framework provides an important starting 
point for developing a functional M&E system and processes, but it should 

                                                
51 Footnote 49. The end of the PSDI phase I third party review came to a similar conclusion when it noted: “An 

issue around M&E that did emerge very clearly in the course of this review is the need for clearer reporting 
of activities being conducted under the PSDI”. The review recommended that PSDI should focus on better 
reporting and improving information flows as well as on improving advocacy by “increasingly on 
documenting and broadcasting the successful outcomes being realized from reforms among the Pacific 
DMCs” (p. 17). 
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be supplemented with tools and guidance commensurate with the 
program’s size. 

(ii) The operations manual (as described in Chapter 3) does not provide the 
details needed to guide monitoring and especially the evaluations that are 
necessary to inform decision makers and development partners. 

(iii) The operations manual mentions an M&E tool, but gives no information 
on how it is to be used, what outputs will be regularly produced, and what 
inputs are required, other than those for contract management.  

(iv) PSDI has produced a wide range of publications that are largely aimed at 
engaging country partners and highlighting achievements. While these 
publications overlap substantially with what is needed from an M&E 
system, they cannot replace such a system. 
 

87. The evaluation did an in-depth review of PSDI’s outputs. The evaluation team 
took a sample of 62 outputs and used the M&E tool (FileMaker Pro) to access them. The 
methodology for the review (Appendix 6), required that the appraisal of the material 
should be recorded and found in the database.  

 
88. The operations manual claims the M&E tool “has evolved into a strategic 
planning, management, and reporting tool.”52 However, of the 62 outputs reviewed, very 
few contained the complete data needed to evaluate the outputs. Most contained data 
in the “financials” field. This usually consisted of the consultant’s name, the budget 
allocated, and funds disbursed for each consultant. A smaller number of the reviewed 
outputs had entries in the “progress snapshots” field. As shown in Figure 4, this usually 
consisted of one or two sentences describing progress. Finding material in the 
“documents” field varied according to the focus area examined. For the “data and 
evaluations” field, none of the 62 outputs had an entry. This made it difficult to evaluate 
them. In order to access the necessary data, the evaluating team often had to search 
other material, such as PSDI’s annual report, its Finding Balance report, and program 
documents on PSDI’s website. The lack of data in the M&E tool made it difficult to make 
any judgement on the effectiveness of activities, or, in this case, by the subprogram’s 
outcomes, as elaborated in the approval documents against actual outcomes measured. 
 

Figure 4: PSDI Monitoring and Evaluation Tool 

 

                                                
52 PSDI Operations Manual (August 2016), p. 18. 
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89. From interviews with PSDI management, lead consultants and operational staff, 
several factors explain why the M&E tool had not delivered on the claims made for it in 
the operations manual. These included: (i) lead consultants placing more emphasis on 
individual communication products than on M&E reporting, (ii) the M&E tool being seen 
more as a monitoring and management tool than an evaluation tool, and (iii) no explicit 
strategy or schedule for carrying out regular evaluations of programs and entering the 
data in the M&E tool. 
 
90. These inadequacies existed despite the then lead consultant for analytical work 
and M&E writing a report in 2012 outlining the structure of PSDI M&E’s framework, and 
PSDI buying FileMaker Pro platform for M&E in 2013. From a technical standpoint, the 
report was more a justification for how PSDI operated and did not provide tools or 
guidelines for effective M&E outputs, outcomes, and impacts. For example, a diagram in 
the report was supposed to provide an overview of the M&E tool, and is titled “The 
Monitoring and Evaluation Framework for PSDI.” What it provides, however, is an 
explanation of how PSDI operates, rather than how it will measure and report on 
results.53  
 
91. The M&E function is underfunded. The M&E tool database in PLCO was kept up-
to-date by a consultant officer whose primary job was to enter contractual information, 
but this person left in early 2017 and, at the time of writing, had been replaced by an 
M&E consultant, who is in the process of refining the M&E system. However, a budget 
and schedule for systematically evaluating outcomes of program activities has not been 
developed and emphasis has been given to funding a range of communication products, 
such as PSDI’s annual report and the Finding Balance report. These reports, while serving 
a useful role, cannot replace the need for a systematic program of monitoring progress 
(beyond consultants’ contracts) and evaluating outcomes.  
 
92. The failure to use the M&E tool appropriately and the lack of a systematic 
program for evaluating outcomes has had implications for this evaluation. In doing the 
output analysis, much of the information needed to make informed judgements was not 
available in the M&E database and had to be gathered from other sources. While the 
finding that PSDI remains relevant is supported by evidence, the program’s value for 
money, and its outcomes and impacts were more difficult to evaluate, due, in part, to 
the shortcomings of the M&E system.  
 
93. PSDI lacks a theory of change or a results chain to identify outcomes. Throughout 
PSDI’s first 10 years of operation, it has been implicit that it is based on forming long-
term relationships, being responsive to demand, publishing well informed analysis, and 
providing solutions that draw on international expertise and are sensitive to local culture 
and the political economy. Although this methodology could be elaborated on, and 
perhaps be cast differently by different actors, PSDI does not explicitly articulate its theory 
of change or, more precisely, the expected results chain for specific subprogram 
activities.  
 
94. ADB TA reports provide the broad-brush strokes of a theory of change in so far 
that they describe the change PSDI seeks to achieve, how this will be achieved, and some 
of the indicators to measure this change. But this falls short of providing a fully developed 
theory of change or describing the results chain for individual subprograms. 
 

                                                
53 Paul Holden and Melissa Dayrit. 2012. The Monitoring and Evaluation Framework of the Pacific Private Sector 

Development Initiative: Issues and Structure. ADB. p. 3. 
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95. This failing is important54 because the absence of a results chain has resulted in 
PSDI often being more focused on outputs than outcomes. As discussed in Chapter 3, 
PSDI has developed an array of outputs and has been able to modify them to fit specific 
country contexts. Some of these outputs were well designed and implemented, and, in 
most cases, delivered the inputs needed for a modern, functioning private sector.  
 
96. The lack of focus on a results chain has two consequences. First, as more of the 
missing building blocks are put in place, the emphasis needs to shift to how these can 
be used to deliver the desired results.  Second, this has resulted in a focus on outputs 
rather than outcomes. This focus matters and can be best illustrated by an example from 
fieldwork in Palau. PSDI helped implement a functioning secure transaction program. 
Officials in Palau expressed general support for secure transaction reforms. The National 
Development Bank of Palau took advantage of this support and used the system to 
register loan-pledged movable assets. Bank officials acknowledge that the system made 
their work easier and improved efficiency. But the envisioned reform outcome of 
increased lending did not materialize and loan portfolio growth remained flat after the 
reform.55 From discussions with lead consultants in Sydney, a similar story emerged. They 
noticed that, while the secure transaction frameworks often led to improved systems, 
this did not necessarily increase access to finance. This led to discussions between PSDI 
and regional banks on why this was so and the need to develop new products that would 
deliver the desired results. 
 
97. Achieving successfully implemented reforms but limited outcomes has, in part, 
been caused by the focus on outputs and the lack of a results chain. These shortcomings 
have been reinforced by the lack of a systematic program of evaluations and using such 
a program to identify lessons learned. This also contributed to the lack of an overall 
strategy for PSDI operations. Addressing these shortcomings will not guarantee these 
issues will immediately lead to better outcomes, because social norms, business culture, 
and local expectations can be powerful aspects of the business enabling environment. 
Nevertheless, as more of the building blocks that PSDI is working on are put in place 
across the Pacific, the greater will be the need to focus on how they are used to achieve 
outcomes and results. 
 
98. There are ongoing management issues at PSDI. The changes introduced by ADB 
since 2016 have resulted in PSDI being in a state of flux. The changes affected 
effectiveness and have implications for the program’s sustainability. The management-
initiated reforms were intended to improve effectiveness and increase alignment with 
ADB programs, but these met with internal resistance within PSDI. Preliminary indications 
of the effect of the changes are that, while some PSDI’s in-country coordinators have 
noticed a slowdown in-country missions, this has not been consistently observed by 
government counterparts and is not reflected in the number of overall missions 
undertaken by PSDI.56 
 
99. With PSDI marking 10 years of operations, there is a good argument for revisiting 
the program’s governance, management structure, and operational procedure. Box 7 
provides possible options that could be considered. Recent changes introduced by ADB 
make such a review even more necessary. Prior to late 2016, ADB senior staff of PSDI 
focused more on administration than on utilizing their technical expertise to bring value 

                                                
54 A strong case for focusing on results chain is made by V. Thomas and X. Luo, 2012, Multilateral Banks and 

the Development Process: Vital Links in the Results Chain. Transaction Publishers. 
55 Field interview with NDBP in Palau on 22 September 2017.  
56 For example, in the Solomon Islands, there were no PSDI missions between January and June 2017, whereas 

in the previous 6 months there had been a series of PSDI missions coming through Honiara. 
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addition. While ADB senior staff did provide technical inputs and ensured coordination 
with ADB headquarters, a large part of the technical management was left to the lead 
consultants. This consultant based model has largely served the program well to-date. It 
has led to consistent engagement and high levels of trust with counterparts in partner 
countries. However, it has also created risks, particularly the reliance on lead consultants 
external to ADB. Changes in late 2016 included the conversion of long- and short-term 
consultant contracts into framework agreements, 57 which are increasingly being used by 
PLCO. ADB’s attempt to apply this framework to the team lead consultants was resisted 
by PSDI’s other cofinanciers. The changes also included the introduction of a concept 
note for proposed support in order to provide more structure in the project cycle and 
make ADB senior staff more involved by having the regional director approve all concept 
notes.  
 

 
100. PSDI has found it difficult to adjust to the changes, which have resulted in some 
of the focus areas no longer having a full-time lead consultant, and understaffing at the 
Sydney hub. Other developments took place at approximately the same time, including 
the leaving or relocation of experienced Sydney-based PSDI consultants. The changes 
have involved the arrival of a new TA supervising unit officer (TASU), the departure of 
the lead economist, the relocation of the lead consultant for SOEs, and a change in the 
status of the lead consultant for economic empowerment of women, who went part-
time. At the time of writing, some administrative staff vacancies have yet to be filled.  
 
101. ADB initiated some of these changes and it has an ongoing dialogue with 
cofinanciers on the transition process. The big issues for ADB are managing its 
reputational risks, and achieving greater leverage of PSDI work and ADB activities, as well 
as with those of other cofinanciers, to improve results across some of the focus areas. 
 
102. PSDI does not systematically identify and leverage other partners’ initiatives. 
There have been examples of ADB, DFAT, and MFAT building on the PSDI work program 
and vice-versa. In Tonga, for example, PSDI’s work on law reform and financing growth 
has fed into work by ADB and other donors work on a common policy matrix for budget 
support. However, in other cases, DFAT or MFAT were not fully aware of the details of 
PSDI work or did not have enough advanced notice to be able either to support PSDI 
reforms or to build on them.58 The issue of coordination has been made more difficult 

                                                
57 In its comments on the contractual arrangements for PSDI, ADB’s Operations Services and Financial 

Management Department suggested the use of performance-based contracts, where 10% of remuneration 
is retained to be paid when and if the outputs defined in the contracts are achieved.    

58 These issues emerged during the fieldwork interviews with some of DFAT and MFAT posts. 

Box 7: Options for PSDI’s Management Models 
 

This evaluation puts forward two options for consideration for restructuring the Pacific 
Private Sector Development Initiative’s (PSDI) management, based on fieldwork observation. 
The following is by no means an exhaustive list of options: 
 

(i) Adopting a model similar to that used by the Pacific Financial Technical Assistance 
Centre. PSDI would have an ADB-appointed manager, focused on managing the 
facility, lead consultants, and internal and external client relationships. 

(ii) Adopting a model similar to that used by the International Finance Corporation. 
PSDI would hire new staff or convert current consultants into project-funded staff 
working out of the Pacific Liaison Coordination Office with oversight by ADB. Their 
appointments would coincide with the length of the project. 
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by the frequent rotation of cofinanciers’ staff and systems whereby new personnel are 
allocated to the posts every 2–3 years. 
 
103. PSDI’s lack of an effective communication strategy resulted in missed 
opportunities to engage cofinanciers. Communication between PSDI consultants and 
cofinanciers across six focus areas and 14 Pacific DMCs usually resulted in enhanced 
outcomes when it occured. Lead consultants and ADB regularly updated DFAT and MFAT, 
including through formal 6-monthly donor coordination meetings and periodic visits to 
coordinate and inform DFAT and MFAT staff when they were in-country. The relationship 
with DFAT and MFAT has been strong, with good involvement from donors. Nevertheless, 
DFAT was sometimes advised too late of PSDI activities for it to be able to allocate 
resources to them. For MFAT’s more centralized model, communication needs to be 
closely coordinated both with headquarters and posts. The desire to cooperate on 
activities—and the benefits of doing so—are obvious to all involved in PSDI. But a lack 
of a systematic way of managing this process and sometimes poor communications 
between PSDI and the cofinanciers resulted in missed opportunities or in the perception 
of PSDI becoming a tool of ADB to further its own investment objectives in the region.  
 
104. DFAT is the largest cofinancier and regards PSDI as an important investment for 
engaging with the private sector in the Pacific region. PSDI is a good vehicle for 
advancing DFAT’s focus on PSD, Aid for Trade, and Asia and the Pacific (DFAT has a 
significant aid budget for the Pacific). DFAT funds PSDI as a regional program, and its 
PNG post provided substantial bilateral funding for PSDI ($8.1 million), enabling the PNG 
post to engage more effectively with PSDI during PSDI III. DFAT’s Fiji post was also at one 
point considering bilateral funding, but this did not happen. The capacity and willingness 
of DFAT (from its various posts and from Canberra) to engage with PSDI consultants and 
PSDI reform programs was substantial.   
 
105. MFAT’s engagement with PSDI reflects its view of the significance of the Pacific. 
New Zealand identifies closely with Pacific countries and has close relations with them. 
PSD is important for MFAT but it is not a strategic focus of its aid program. The size of 
New Zealand’s Pacific posts is generally smaller than Australia’s. This has meant its 
approach to PSDI has been more hands-off for PNG and Timor-Leste, but more involved 
in Polynesia. Nevertheless, MFAT participates fully in the governance of the program 
through the biannual meetings and other requests. It has also sought opportunities to 
link its budget support programmes to PSDI reforms. PSDI remains very valuable for 
MFAT, when compared with the significant transaction costs of scoping, procuring and 
managing TA on an individual basis. 

 
106. Over the last decade, PSDI outputs did not fully achieve the intended outcomes. 
The delivery of the building blocks (i.e., outputs) that were conducive to improving the 
business enabling environment was not sufficient in itself. These reforms represented a 
step in the sequence of what was required to achieve an improved business enabling 
environment. This shortcoming happened in part because, in managing the program and 
delivering the value added, ADB did not provide sufficient strategic guidance, thus 
missing out on opportunities to draw on its knowledge and experience to lead the 
program. Nevertheless, the work has been relevant, with the program providing much 
needed support for improving the business enabling environment. This is needed to 
revitalize and grow the economies of the PDMCs. Given its wealth of experience in the 
Pacific, ADB with support from the cofinancers is best placed to lead a process of 
refocusing, expansion and increase of the value addition of the program. The challenge 
for ADB is to build on the accomplishments that have been made over the last decade to 
improve the program. The rest of the chapter addresses the other evaluation questions 



Performance Assessment 35 

 

posed by the evaluation approach paper and discusses in greater detail how the different 
focus areas have performed. 

 

B. Results of PSDI Operations: Access to Finance 

107. This section addresses the question: has PSDI improved access to finance in 
Pacific DMCs? 
 
108. All three ADB TA reports had access to finance as a focus area. Financial sector 
reforms centered on secured transactions frameworks, rural finance and microfinance, 
financial sector outreach, financial products and services, and partial credit guarantees. 
In 2009, the ADB TA report for PSDI II acknowledged the success of PSDI’s work in this 
area, and specified that the “TA will continue to help expand access to finance through 
secured transactions registries, microfinance partnerships, the application of new 
electronic technologies to branchless banking models, and supporting regulatory 
reforms” (footnote 27). In 2013, the TA report for PSDI III again identified access to 
finance as a core area by identifying PSDI’s output 1 objective as: “Businesses and 
households in selected Pacific developing member countries have improved access to 
financial services.” This was to be achieved through: 

(i) further financial sector reform and implementing reforms for secured 
transactions and registries;  

(ii) reviewing and advising on policies, laws, and regulations that were 
barriers to financial sector development;  

(iii) strengthening financial service providers and central banks through 
capacity building; and 

(iv) facilitating pilot testing of new financial products and delivery channels 
(footnote 28). 

 
109. The case for supporting interventions in access to finance was strengthened by 
several PSDI studies. The argument for supporting secured transactions reform was 
articulated in the 2014 publication Unlocking Finance for Growth: Secured Transactions 
Reform in Pacific Island Economies.59 The challenges and opportunities of mobile-phone 
banking in the Pacific were examined in the 2016 publication Digital Financial Services in 
the Pacific: Experiences and Regulatory Issues. In the same year, Credit Guarantees: 
Challenging their Role in Improving Access to Finance in the Pacific Region critiqued this 
frequently attempted approach to increasing access to finance.60 A PSDI study examining 
the role of development banks in the Pacific is expected be published in 2017. 

 
110. The access to finance focus area accounted for 28% of PSDI’s expenditure and 
76 subprograms, making it the biggest focus area over the 10-year period. In financial 
terms, total expenditure for the focus area accounted for just under $10 million. Figure 
5 shows that expenditure on access to finance roughly reflected the size of Pacific DMC 
economies, with Timor-Leste and PNG being the two largest recipients, followed by 
regional programs. Some of the smaller Pacific DMCs had program activities in this focus 
area.  

 

                                                
59 ADB. 2014. Unlocking Finance for Growth: Secured Transactions Reform in Pacific Island Economies. Manila. 
60 ADB. 2016. Digital Financial Services in the Pacific: Experiences and Regulatory Issues. And Credit Guarantees: 

Challenging their Role in Improving Access to Finance in the Pacific Region. Manila.  
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DMC = developing member countries, FSM = Federated States of Micronesia, PNG = Papua New 
Guinea, RMI = Republic of Marshall Islands. 
Source: PSDI Financial Data. 

 

111. Promoting access to finance concentrated on developing links within financial 
systems to deliver better intermediation between savers and borrowers with the goal of 
increasing the availability of loans, securities, and other financing instruments. These 
efforts to improve financial intermediation led PSDI to concentrate on: 

(i) strengthening institutional underpinnings by developing policy 
frameworks and related legal and regulatory frameworks, 

(ii) improving the commercial provision of finance through the introduction 
of new products suited to the Pacific region and the commercial 
transformation of government-owned financial institutions, and   

(iii) building awareness of key policy issues through advocacy and analytical 
work. 

 
112. Secured transactions frameworks were a common activity of this focus area 
(Table 4). These allow lenders to give credit against the security of movable assets and 
enable borrowers to use collateral other than land; for example, borrowers can use 
vehicles, boats, and other capital equipment as collateral. This is important in the Pacific 
where most land is communally-owned and cannot be used as collateral. PDSI’s work 
has primarily involved assisting Pacific governments with drafting legislation on secured 
transactions, and developing and implementing online registries for the efficient 
registration of movable collateral and access to the registry by financial institutions. 
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Table 4: PSDI-Supported Secured Transactions Reforms 

Jurisdiction Relevant Act Filing Office  

Federated 
States of 
Micronesia 

Secured Transactions 
Act, 2006 

Secured Transactions Filing Office 
http://securedtransactions.dea.fm/Public/AboutFilingOffice.aspx 

Marshall 
Islands 

Secured Transactions 
Act, 2007 

Republic of the Marshall Islands Secured Transactions Filing Office 
https://stformi.com/ 

Vanuatu Personal Property 
Securities Act, 2008 

Personal Property Securities Registry 
https://ppsr.vu/ 

Solomon 
Islands 

Secured Transactions 
Act, 2008 

Secured Transactions Filing Office 
https://stfosi.com/ 

Tonga Personal Property 
Security Act, 2010 

Personal Property Securities Registry 
https://ppsa.to/ 

Papua New 
Guinea 

Personal Property 
Security Act, 2011 

Registry installed in 2014, online registry commenced in May 2017. 

Palau Secured Transactions 
Act, 2012 

Palau Secured Transactions Filing Office 
https://www.stforop.com/index.aspx 

Samoa Personal Property 
Securities Act, 2013 

Registry installed in 2014. 

Source: ADB. 2014. Unlocking Finance for Growth: Secured Transactions Reform in Pacific Island Economies. 
Manila and PSDI Annual Reports, various years. 

 
113. PSDI’s work on access to finance includes an ongoing program to support several 
Pacific DMCs with the commercial transformation of their government-owned banks. 
This work involves improving the regulatory framework for supervising banks, supporting 
the commercial transformation of banks, and advising on the development of new 
banking products. Over the evaluation period, PSDI supported the following activities: 

(i) linking Tonga Development Bank to the vanilla industry, 
(ii) supporting new product development and a new business model for 

PNG’s MiBank, 
(iii) strengthening Bank of Papua New Guinea’s institutional framework, 
(iv) supporting the commercial transformation of the National Development 

Bank of Palau, 
(v) supporting the Reserve Bank of Fiji in capital market development, 
(vi) introducing banking services to Nauru, 
(vii) supporting the commercial transformation of Fiji Development Bank, 
(viii) supporting the development of a strategic plan and business plan for 

FSM Development Bank, 
(ix) supporting the transition of BNCTL and MiBank from microfinance 

institutions to licensed commercial banks, 
(x) assisting the Bank of Cook Islands to improve its risk management 

policies and operations, including for operational risk, and  
(xi) assisting the government to rationalize government ownership of the 

only two banks in Tuvalu.  
 
114. PSDI is placing greater emphasis on the role of superannuation and provident 
funds within the financial system. These funds are integral to the stability of Pacific 
financial systems, and the transformation of savings into longer-term investments. PSDI 
is working on a benchmarking study of Pacific provident funds, similar to the Finding 

http://securedtransactions.dea.fm/Public/AboutFilingOffice.aspx
http://www.stforop.com/index.aspx
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Balance report, and investigating constraints on securities issuance.61 PSDI has also 
supported subprograms in branchless banking and microinsurance. 
 
115. In assessing results, the TA reports for PSDI I (2006) and PSDI II (2009) did not 
enumerate outputs or outcomes for the focus area of access to finance. However, the TA 
report for PSDI III (2013) included specific target indicators for each of the identified 
outputs and outcomes. The first outcome of that TA report (although it is listed as an 
output) was improved access to financial services for businesses and households in 
selected Pacific DMCs. The three indicators and measures used are in footnote 62, 
although no PSDI III baseline was established, except for target three. For the first 
indicator seeking a 30% increase in the number of secured loans, the target has already 
almost been achieved, well before the May 2019 deadline.62 Based on IED calculations, 
secured loans by financial institutions increased by an average of over 27% across six 
Pacific DMCs63 from 2014 to 2016, and there was an increase of more than 10% in these 
loans over this period in four of these countries. 
 
116. For the second indicator targeting a 30% increase in the number of people with 
access to financial services, PSDI has been working with partner financial institutions, 
including MiBank in PNG and Banco Nacional Comércio de Timor-Leste (National 
Commercial Bank of Timor-Leste, NCBTL) in Timor-Leste (Box 8).64 The proxy used by PSDI 
to measure the growth in access to finance was the number of Mi-Cash (a MiBank 
product) users in PNG. Because PSDI III was approved in 2013, this evaluation looks at 
2014–2016, when growth averaged 56%. For NCBTL, PSDI looked at the number of 
borrowers, which grew by just 2% in 2014–2016. Combining the overall numbers of Mi-
Cash users and NCBTL borrowers, the growth in the period in these two countries was 
about 30%.  
 

                                                
61 2017 PSDI Draft Annual Report.  
62 The first indicator requires that the number of secured loans by financial institutions to increase by 30% over 

4 years (disaggregated by gender), and the percentage of secured loans to rise by 10 points in at least four 
countries). The second indicator requires that the number of people with access to financial services 
(disaggregated by gender) through partner institutions rises by 30% in at least four countries since 2013. 
The third indicator is PNG specific, requiring the ratio of total domestic credit to GDP extended by financial 
corporations to the private sector increases to 40% or more. 

63 FSM, RMI, Palau, Solomon Islands, Vanuatu, Tonga. 
64 See also the MiBank Pilot’s experience in the economic empowerment of women analysis. 
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117. The second indicator also provides that those partner financial institutions should 
be in at least four Pacific DMCs. To date, only PNG and Timor-Leste are included, although 
PSDI also lists a pilot with Tonga Development Bank to launch a supply chain finance 
facility (Box 9).65  Efforts are being made to achieve the target by 31 May 2019. However, 
the evaluation finds that this indicator was not constructed well enough to aggregate 
and reflect achievements along the results chain of these sometimes quite different type 
of interventions. The third indicator was added in May 2015 as part of the change in 
scope to accommodate further funding for the PNG program. Based on current progress, 

                                                
65  Since the launching of the pilot in 2015, there have been 29 loans in total being provided under the scheme 

which is supposed to benefit from the secured transaction framework set up in the Tonga with the help of 
PSDI.  

Box 8: Transformation of the Institute of Microfinance Timor-Leste into a Commercial 
Bank 

 
In Timor-Leste, the Pacific Private Sector Development Initiative (PSDI) worked on an access-to-
finance stream assisting in the transformation of the Instituição de Microfinanças de Timor-Leste 
(Institute of Microfinance Timor-Leste, IMfTL) into a sustainable, private-sector-oriented 
commercial bank.  
 
IMfTL was established in 2001 under the Microfinance Development Project, an Asian 
Development Bank (ADB) project.a It is a public institution focusing on microfinance. IMfTL is 
owned by the Foundation for Poverty Reduction, which was created by donors, including ADB, 
and the Government of Timor-Leste. The ADB project provided, through the United Nations 
Transitional Administration in Timor-Leste, a $4 million grant for strengthening microfinance 
operations. IMfTL was issued a provisional banking license in May 2002; it acquired quasi-bank 
status four months later.  
 
In 2004, ADB reviewed IMfTL’s operations. The review highlighted how IMfTL continued to 
sustain modest operating losses because of weaknesses in management capacity, operational 
and financial performance, and product and service delivery. Following the review, ADB provided 
$500,000 of technical assistance through its Japan Special Fund to help IMfTL become 
operationally and financially independent. While its performance had been improving, IMfTL 
realized that its restricted banking license was limiting its growth.  
 
In 2009, PSDI helped IMfTL prepare for its transition into a small commercial bank by supporting 
its reincorporation, assisting with a strategy and business plan, and a training plan for 
management and staff. PSDI supported the implementation of these plans until 2011, when IMTL 
received an unrestricted banking license and became Banco Nacional Comércio de Timor-Leste 
(National Commercial Bank of Timor-Leste, BNCTL).  
 
It is now the country’s first locally owned bank, providing services mainly to the poorer sections 
of the population and small businesses on commercial terms. It provides the largest outreach in 
the country, with 13 branches across all districts and more than 150,000 deposit accounts.  
 
BNCTL accounted for 7% of commercial bank assets and 12% of commercial bank credit at the 
end of 2013. While BNCTL started out mainly providing payroll loans, it diversified its portfolio 
with business loans to small and medium-sized enterprises, seasonal crop loans, and 
microfinance group loans. In 2016, BNCTL bank launched its first 18 automated teller machines 
in Dili and other municipal capitals, and adopted Swift codes. 
 
ADB continues to support the modernization of BNCTL. 

 
a ADB. 2001. Proposed Grant to the Democratic Republic of Timor-Leste for the Microfinance Development 
Project. Manila. 
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this target is unlikely to be achieved by the TA end date of 31 May 2019, as the ratio of 
total domestic credit to gross domestic product extended by financial corporations to 
the private sector in PNG has been decreasing since 2013. 
 

 
118. PSDI’s support for secured transaction frameworks in several Pacific DMCs 
enhanced the process of formalizing movable assets and brought more legal certainty to 
financial institutions willing to lend against this type of collateral. The data in Table 5 
show solid growth in the number of secured transactions, although the number of such 
transactions is still modest by compared with those in other countries that have 
undertaken similar reforms. This reflects both the smallness of Pacific island economies 
and that the fact that some financial institutions were not ready to embrace the higher 
risk of moving into this business. Fieldwork discussions with regional banks and other 
resource persons also pointed to other reasons: (i) it is the larger, mostly foreign-owned, 
banks that still make most credit decisions at their head offices overseas (Box 9); (ii) most 
banks focus on the top end of the market, which often provides unmovable collateral; 
(iii) banks are reluctant to move away from established practices and introduce new 
products; and (iv) there is a perception that the introduction of legal reforms for secured 
transactions and establishment of databases was more an issue of improving efficiency 
than a way of introducing new products (as banks were already lending against 
moveable collateral). The last point was confirmed by the leading nonbank financial 
institution in Solomon Islands, Credit Corporation, in a field interview.66 The bank said 
that, after adopting the secured transaction framework, the time spent approving a loan 
was reduced to one day as preparation of agreements was made easier and the need for 
government approvals was eliminated. 

                                                
66 Field interview with Credit Corporation in Honiara on 15 August 2017. 

 

Box 9: Tonga Vanilla Bean Supply Chain Financing 

Secured transactions reform is opening the way for innovations in agriculture value chain 
financing. This was demonstrated by the Pacific Private Sector Development Initiative (PSDI) 
pilot supporting Tonga Development Bank’s (TDB) financing facility for vanilla bean growers.  

Under the pilot, TDB advances loans to vanilla bean growers so they can expand production. 
The average loan size is $2,000–$3,000, and it is secured against the grower’s vanilla bean 
crop and the contract with the buyer of the vanilla beans. Previously, TDB would only take 
land as collateral, but as most growers do not own the land they farm, they were unable to 
access the finance to expand production. Being able to do this will have a significant impact 
on communities by increasing grower incomes and employment, particularly for women in 
this labor-intensive industry.  

This innovation was made possible with the support of PSDI for the enactment of the Tonga 
Personal Property Securities Act, 2010, which specifically covers farm products. The act allows 
lenders to register security interests over movable assets, and to have certainty as to their 
priority over these interests when there are competing claims. 
 
In this type of financing, the bank controls both outward and inward cash flows, thereby 
mitigating repayment risks.  A portion of the sale proceeds is retained by the buyer and then 
directed to a TDB bank account, from which loan payments are deducted. TDB staff can attend 
vanilla bean markets to monitor these transfers at the point of sale.  
 
Seasonal cash flow gaps between grower receipts and payments are partially covered by 
intercropping cash crops between vanilla vines. The proceeds from those crops help meet 
interest payments, and the larger seasonal vanilla harvest payments cover loan principal 
repayments. 
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Table 5: Secured Transactions (Number Registered)67 
Countries 2010 2014 2015 2016 

Marshall Islands 1,473 6,200 8,050 9,128 
Federated States of Micronesia 1,538 3,750 4,000 4,311 
Palau 457 – 520 663 
Solomon Islands 7,388 10,100 10,200 10,553 
Tonga 3,457 5,100 5,500 7,510 
Vanuatu 1,873 4,200 4,800 4,998 
Total 16,186 29,350 33,070 37,163 

Source: PSDI data.  
 
119. PSDI’s work on access to finance undertaken during the 2007–2017 evaluation 
period can be categorized as a mixture of delivering the building blocks necessary for a 
vibrant private sector, and delivering innovative demand-driven solutions to strengthen 
the private sector. There was a fair amount of overlap across the two, but the dichotomy 
is nonetheless useful for this analysis. The delivery of a secure transactions framework 
across the Pacific tends to fall into the building blocks category, while support to develop 
product concepts, such as the introduction of agriculture supply chain financing 
instruments, is more on the applied-innovation side. For example, PSDI has supported 
the development of supply chain financing solutions in Solomon Islands and Tonga. In 
Solomon Islands, it supported a financing facility for cocoa exporters; in Tonga, the work 
focused on a pilot financing facility for vanilla bean growers (Box 9)—the latter being the 
more well-known after being featured in a Wall Street Journal article.68 
 
120. It is important to recognize the dichotomy between more innovative solutions 
to specific private sector development problems and the more generic delivery of missing 
building blocks. As the building blocks are being put in place for a functioning private 
sector, more focus will shift to how they can be used by the private sector. The examples 
of Solomon Islands and Tonga illustrate this point. Having developed secure transaction 
frameworks for these countries, the issue shifts to how these can be used to overcome 
inertia in financial systems in relation to the banks. This point is recognized by PSDI‘s lead 
consultant for access to finance. During interviews, the consultant highlighted the need 
for PSDI not only to support reforms in Pacific DMCs but also to do advocacy work with 
financial institutions on how these reforms can be used. The consultant noted that this 
required working on the uptake with the head offices of banks that are not 
headquartered in these countries.69 Determining the balance between the delivery of 
more generic reforms and specific targeted solutions can be supported by using the 
existing M&E framework more effectively, especially by focusing on more systematic 
evaluations and outcomes, rather than the delivery of outputs.  
 
121. Reforms to increase access to finance were generally sustainable, even in smaller 
Pacific DMCs where resources are limited. The focus on secured transactions frameworks, 
bank transformation, and related regulatory work has generally had good buy-in from 
governments. The reforms were well designed and adapted to local conditions, and they 
provided efficient solutions given the resources required to maintain them. In Palau, for 
instance, even though an electronic registry has been functioning since 2013, it has not 
yet reached financial self-sustainability; hence the public sector administrator, the 
Financial Institution Commission, has a yearly budget to pay for the gap between user 
collected fees and the cost of the license.70 Given the interest of the financial sector and 

                                                
67 PSDI “Data Comparison” Excel document. 
68 See: https://www.wsj.com/articles/south-pacific-farmers-bet-on-beans-for-loan-collateral-1457936358 

[behind paywall].  
69 Field interview in Sydney on 8 August 2017, with access to finance lead consultant. 
70 Field interview in Palau on 20 September 2017. 

https://www.wsj.com/articles/south-pacific-farmers-bet-on-beans-for-loan-collateral-1457936358
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consumers in these reforms, it is likely that they will be sustainable in the longer term, 
especially where the affected stakeholders can use the secure transactions framework to 
develop innovative solutions, such as supply chain financing.  
 
122. PSDI supported reforms of the underlying conditions for improving access to 
finance, but outcomes were limited by the scant uptake of the results of the reforms. 
This was especially the case in establishing secure transactions frameworks, where PSDI 
has built a solid reputation that is recognized across the Pacific. The results of the client 
satisfaction survey, the fieldwork conducted in the four case countries, and the output 
analysis reinforced the perception of the quality of the reform work performed in this 
area. While the evaluation could validate the outputs delivered, the performance 
indicators for these interventions did not allow for proper measurement of ascribable 
outcomes, beyond a general limited uptake of the reform work.   
 

C. Results of PSDI Operations: Business Law Reform 

123.  This section addresses the question: did PSDI foster business law reforms in 
Pacific DMCs?  
 
124. Supporting business law reform has been part of PSDI’s work since its inception. 
It was envisioned that the TA would focus on “on reforming business law and 
strengthening property rights.” The rationale for PSDI involving itself in these areas was 
a belief that economic activity was hindered by outdated business laws and regulations 
that compromised investment and business growth. In many Pacific DMCs, the process 
of starting a business was affected by high costs, long delays, and overly burdensome 
regulations that imposed significant costs on businesses. These constraints led to the 
formation of small formal sectors and large informal sectors. By improving the legal and 
regulatory environment in which firms operate, PSDI aimed to induce more firms entering 
the formal economy to improve their productivity and increase access to the financial 
system.  
 
125. The case for supporting interventions in this focus area was based on several 
studies before PSDI was established.71 These studies were strengthened by in-depth 
studies by PSDI, such as Reforming Pacific Contract Law in 2009. The PSDI-supported 
Pacific Business Registries Workshop gives countries the opportunity to showcase their 
progress and achievements in business law and registry reform. An assessment of PSDI’s 
support for business law reform subprograms, The Impact of Company Law Reform, will 
be published as part of the PSDI Knowledge Series in 2017. The focus on business law 
reform over the evaluation period has remained stable, and has centered on areas 
promoting a modern legal and regulatory framework for business. This has included 
work on (i) company legislation; (ii) legal and regulatory requirements for electronic 
business registries; (iii) business license reforms; (iv) bankruptcy, including legal 
requirements for receivership and insolvency; and (v) legal reforms for foreign 
investment. 
 
126. Business law reforms—for example, for business registries—require many steps 
and involve many actors and a good deal of time. Temporary setbacks are to be expected, 
whether these are caused by politics or misapprehension, as shown in Figure 6. PSDI’s 
interventions on fostering business law reforms complement its work in other focus 
areas. For instance, company registration is often a prerequisite for firms to access formal 

                                                
71 ADB. 2003. Technical Assistance for Improving the Legal Business Environment in the Pacific Region. Manila.  
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finance and to be included in secure transactions frameworks. Because business law 
reforms are needed to provide the foundation for the other focus areas, they are highly 
relevant to improving business environments.  
 

Figure 6: PSDI Road Map of Business Law Reform 

 
PSDI = Private Sector Development Initiative. 
Source: PSDI Annual Report 2015–2016, page 14. 

 
127. Just over $6.7 million was disbursed on fostering business law reforms over the 
evaluation period. This represented 18% of PSDI’s total expenditure and covered 56 
subprograms, making this focus area PSDI’s third largest. Figure 7 shows that 
expenditure was not correlated with the size of countries (either by population or GDP), 
as the largest recipients were Solomon Islands and Tonga, followed by the 12 regional 
subprograms. The three largest economies (Fiji, PNG, Timor-Leste) were not significant 
recipients, accounting for a little over 3% of disbursements. In contrast, some of the 
smaller states (e.g., Cook Islands, Palau) received support that was disproportionate to 
their size. The fact that the larger countries received relatively low levels of support does 
not necessarily reflect their lack of involvement in legal and regulatory reforms.  Rather, 
it shows these countries did not depend heavily on PSDI for legal expertise and that they 
drew instead on expertise from domestic sources or from donors to underpin their work 
in the business law reform. Levels of involvement may also reflect political issues that 
discouraged engagement.  
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DMC = developing member countries, FSM = Federated States of Micronesia, PNG = Papua New Guinea, 
RMI = Republic of the Marshall Islands. 
Source: PSDI Financial data. 
 
128. PSDI was effective in delivering support for legislative and regulatory legal 
instruments. Sometimes these reforms were achieved by working in partnership with 
ADB; e.g., in Solomon Islands, a budget support program in 2016 supported PSDI’s work 
on a Business Names Act to improve business formalization.72 In most cases, these 
activities were carried out with the support of recipient governments, especially those 
keen to be at the forefront of reforms (Box 10). In a few instances, the new or amended 
legislation either took longer than expected to be enacted or was stalled by political 
factors. Delays were not necessarily due to political resistance to new legislation but, in 
many cases, resulted from inertia or long drawn out processes. In Vanuatu, the passage 
of new laws was delayed for several years by changes in the government and irregular 
sittings of Parliament. Nevertheless, the evaluation was able identify a notable list of new 
business laws supported by PSDI, including:  

(i) Cook Islands. PSDI helped draft companies and personal property 
securities bills, both of which are scheduled to be debated in Parliament 
in late 2017. 

(ii) Kiribati. PSDI is working with the government to review company laws 
and to conduct an analysis of the company and business names registry 
to support a new legislative framework in 2017. 

(iii) Nauru. PSDI provided legal assistance in 2015 and 2016 to support the 
establishment of the Intergenerational Trust Fund. 

(iv) Palau. PSDI ssupported the preparation of a corporations bill in 2016.  

                                                
72  ADB. 2016. Proposed Policy-Based Grant to Solomon Islands: Economic Growth and Fiscal Reform Program. 

Manila. 
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129. Of the three TA Reports, only PSDI III included actual targets for measuring the 
results of business law reforms. However, as for access to finance, only a limited number 
of baselines were established. The identified outputs and targets in the design and 
monitoring framework were (i) increasing the number of new companies registered by 
15% after the registration reform (in four Pacific DMCs); (ii) reducing the time needed to 
register a new company to less than 2 days (in at least four Pacific DMCs); and (iii) 
increasing the number of women to at least 20% of directors and shareholders (in four 
Pacific DMCs). 
 
130. Although this evaluation finds that PSDI included outputs that were really 
outcomes, the performance of this focus area in meeting the targets set in PSDI III seems 
to be on track. On the basis of data provided by PSDI, some of which were confirmed 
during fieldwork, the first target has already been achieved in Samoa, Solomon Islands, 
Tonga and Vanuatu in a cumulative way, although yearly numbers fluctuate by country 
(Figure 8). The second73 target was achieved in Samoa, Solomon Islands and Tonga, but 
not yet in Vanuatu where data collection started only in 2016. The third target has been 
achieved in Samoa and Solomon Islands, while in Tonga, Tuvalu and Vanuatu, data are 
now being collected. Nevertheless, this evaluation finds the indicator for the third target 
was not overly ambitious.74 It is highly likely that these targets will be achieved by the 
targeted date of May 2019. For the first two target indicators, there is a high correlation 
between the outputs and outcomes delivered with the reforms supported by PSDI, but 
correlation for the third target is weak.  
 

                                                
73 As of 30 June 2016, Samoa reduced the time from 21 days to 1 day, Solomon Islands from 45 days to 1 day, 

and Tonga from 5 days to 1.5 days.  
74 PSDI has reported that, as of June 30, 2014 (PSDI III started in 2013), the number of women shareholders 

was 32% and women directors was 38% in Samoa. In Solomon Islands the figures were 22% for women 
shareholders and 26% for women directors. 

Box 10: Business Law Reforms in Vanuatu 
 
The Pacific Private Sector Development Initiative (PSDI) began working on business law 
reforms in Vanuatu in 2006, when the political environment—which saw 12 changes in 
government leadership in 10 years—was highly unstable. Nevertheless, in 2015 Vanuatu 
carried out the most extensive law and registry reform program in the Pacific to date.  
 
PSDI was able to engage Vanuatu’s authorities in a comprehensive reform plan that 
culminated in a new Companies Act, passed by Parliament in September 2012, a Companies 
(Insolvency and Receiverships) Act, and an Insolvency (Cross Border) Act, both passed in 2013.  
 
PSDI support for these acts culminated in the launch of an online registry for companies, 
business names, and charitable associations in August 2015. These reforms were carried out 
in partnership with the Vanuatu Financial Services Commission and the State Law Office. 
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Note: Registry launches: Samoa (2012), Solomon Islands (2012), Tonga (2014), Vanuatu (2015); 2013 data 
for Solomon Islands were estimated from the PSDI 2012–2013 Annual Progress Report; 2013 data for Samoa 
were estimated from the PSDI 2013–2014 Annual Progress Report. 

 
131. PSDI’s interventions in business law reforms could stall if conditions on the 
ground change during the reform process. The review of PSAs and PSDI’s annual reports 
showed that, where legislative work has not progressed, the flexible nature of the TA 
allowed the program to either reduce support and reallocate resources to other 
subprograms or to place the work on hold (and to monitor progress in the reform 
process). This requires PSDI to stay engaged over the long term, especially in business 
law reform, where there are very few quick wins. Once legislative reforms are achieved, 
they are almost certainly sustainable, given the nature of legal reforms and because they 
lay the foundation for reforms in other areas.  
 
132. PSDI fostered business law reforms that helped strengthen legal and regulatory 
frameworks. This brought process efficiency in several Pacific DMCs, and particularly 
Samoa and Solomon Islands, where systems have been put in place to modernize 
business formation procedures.  
 
133. Competition and consumer protection was added as a focus area under PSDI III. 
While this area was not covered by a specific question to be answered in the evaluation, 
it is briefly addressed here because it forms an integral part of PSDI’s key focus areas and 
is managed by the same PSDI team responsible for the work on business law reform. 
Many Pacific DMCs have competition frameworks that are not strong enough to regulate 
monopolies and provide poor consumer protection. This reduces private sector growth. 
As a result, Pacific DMCs requested that competition and consumer protection become 
a PSDI focus area. The TA report for PSDI III stated that, under this new focus area, PSDI 
would assist selected governments to establish a framework promoting competition and 
consumer protection. It reasoned that the small market size of Pacific DMCs had led to a 
small number of providers of products and services that were often inefficient and 
anticompetitive. The TA report charged PSDI with establishing a framework for this focus 
area that would include preparing competition laws, establishing regulatory offices, and 
capacity building of regulators. 
 
134. The objective of establishing a competition framework is to ensure market 
efficiency, encourage entrepreneurship and innovation, and support good governance 
by restricting opportunities for rent seeking behaviour. In supporting competition, PSDI 
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aims to improve allocation of resources, make production more efficient, and encourage 
innovation. The indicator to measure results targeted is “Competition commissions in 
place and issuing judgments in at least two Pacific DMCs by 2018.” 
 
135. PSDI started work on competition before it was formally included as a focus area. 
Under PSDI II, the program helped Cook Islands, PNG, and Samoa with competition 
policy-related issues. Since then and under PSDI III, PSDI has widened this support to Fiji, 
where a competition law has been in place since 2010 to strengthen competition laws, 
build capacity, and increase the impact of the government to ensure competition and 
protect consumers. In Solomon Islands, Timor-Leste, Tonga, and Vanuatu, PSDI is doing 
diagnostic work and carrying out consultations to support the development of pro-
competitive policies ahead of possible law reform. In Samoa, support is being provided 
for the establishment of a competition and consumer commission to administer the 
Competition and Consumer Act, 2016. Work in PNG has expanded after the Government 
of Australia allocated additional resources for that country’s program (see Chapter 3, 
section 4).75 It is now the most significant subprogram in the competition policy and law 
area.  
 
136. Overall activities in this focus area accounted for 33 subprograms and 
disbursements of just under $2.5 million, making up 6% of subprograms and 
expenditure. 
 

D. Results of PSDI Operations: State-Owned Enterprise Reforms 
and Public–Private Partnerships 

137. SOE reform and PPPs were part of the initial PSDI design and have been a focus 
throughout the first 10 years of PSDI’s operations. This section addresses the question: 
to what extent and in what ways has PSDI supported SOE reforms and PPPs in Pacific 
DMCs?  
 
138. In the TA report for PSDI I, the program was to focus on “government policies 
on SOEs (relating to ownership, performance, and divestment), economic regulation, 
legal framework and opportunities for public–private partnerships, privatization, and 
SOE corporate governance.” SOE reform is crucial for PSD in Pacific DMCs, because these 
countries’ private sectors are often monopolized by SOEs. Reforming and improving SOE 
performance remains a key objective for improving service delivery. SOEs in the Pacific 
are often the largest commercial entities, yet their contribution to economic growth is 
comparatively small. Pacific SOEs control 7%–21% of total fixed capital in their countries, 
but they contribute only 0.3%–12% of GDP.76 While some SOEs provide essential public 
services, many others are simply commercial ventures that crowd out the private sector. 
SOE reform and private sector solutions through PPPs are expected to bring down the 
costs of doing business and improve basic services by introducing private-sector 
discipline and market principles to SOEs. 
  

                                                
75 Additionally, according to PSDI, in mid-2015 DFAT requested it to manage Australia’s financial support to 

the Independent Competition and Consumer Commission (ICCC). PSDI has agreed to do so for 3 years. PSDI 
anticipates this will lead to: recommendations to Treasury for legislative reforms, capacity building within 
the ICCC, and changes in administrative and regulatory practice. At DFAT’s request, PSDI will support the 
ICCC in its ongoing competition, consumer protection, regulatory, price control and productivity review 
functions, and in capacity building, including to investigate violations and prosecute enforcement actions. 

76  ADB. 2016. Finding Balance: Benchmarking the Performance of State-Owned Enterprises in Island Countries. 
Manila. 

http://www.adbpsdi.org/2014/01/what-is-psdi-doing-in-competition.html
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139. PSDI advocated for SOE reform through its flagship Finding Balance 
publication.77 This publication provided in-depth, country-level analysis of the 
performance of SOEs, and set out the challenges, achievements, and best practices of 
SOE reform in the region. Five editions have been published since 2009. Finding Balance 
seeks to strike a balance between the roles of the public and private sectors in Pacific 
DMCs.  It also offers cross-country comparisons, and provides a benchmark to measure 
progress and stimulate reform initiatives. The countries participating (Fiji, Kiribati, the 
Marshall Islands, Papua New Guinea, Samoa, Solomon Islands, Tonga, and Vanuatu) 
were selected for their comparability and SOE reform experience. Additionally, PSDI 
produced a series of case studies in 2016 examining private sector participation in water, 
wastewater and sewage, solid waste management, and franchise shipping services. 
 
140. A review of PSDI’s database and other material that it has produced identified 
seven areas in which the program has supported SOEs and PPPs: 

(i) legislation, regulations, and policies for SOEs and PPPs, 
(ii) SOE divestment or privatization, 
(iii) SOE restructuring and outsourcing, 
(iv) development of community service obligations,78 
(v) regional comparative reviews (through Finding Balance), 
(vi) improving SOE corporate governance; and 
(vii) PPP advisory work. 

 
141. The total disbursement across the seven areas totaled just over $9.3 million in 
the 2007–2016 evaluation period, with SOEs accounting for $6.1 million and PPPs for 
$3.2 million. Together, they accounted for the program’s second largest disbursement. 
However, if the items are taken separately, SOEs accounted for the fourth largest 
disbursement and PPPs the fifth. Figure 9 breaks down these disbursements in Pacific 
DMCs for SOE and PPP.  
 
142. Across the focus areas, there were 34 SOE subprograms and 35 PPPs 
subprograms. Of these, the largest number by far have been regional, accounting for 20 
subprograms (11 for SOEs and nine for PPPs). Across the 14 Pacific DMCs, the spread of 
SOE subprograms has been fairly even, with every country having at least one 
subprogram. Solomon Islands with four and PNG with three had the most. The spread 
of PPP initiatives was uneven, with several smaller countries having no initiatives (Cook 
Islands, Narau, Palau, the RMI, and Tuvalu), reflecting fewer opportunities for PPPs in 
smaller island states. By contrast, the relatively larger countries had the most 
subprograms: PNG (7), Tonga (5), and Fiji (4).   
 

                                                
77 Finding Balance can be found at https://www.scribd.com/lists/4292864/State-owned-Enterprise-Reform 
78 Community service obligations (CSOs) are noncommercial requirements of state-owned enterprises (SOEs) 

for identified social purposes. 
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DMC = developing member countries, FSM = Federated States of Micronesia, PNG = Papua New Guinea, PPP 
= public–private partnerships, RMI = Republic of the Marshall Islands, SOE = state-owned enterprises. 
Source: PSDI financial data. 

 
143. The extent to which PSDI achieved SOE reforms and prompted PPPs varies from 
country to country, and also depends on the specific SOEs or PPP being addressed. For 
many Pacific DMCs, their SOEs are the government’s most significant assets and are a 
politically sensitive reform area. Even so, budget pressures and demand by consumers 
for better services have help bring about calls for SOE reform. Here, the benchmarking 
of SOEs by the Finding Balance series was found to be an effective advocacy tool. In all 
four assessed countries (PNG, Solomon Island, Tonga, and Palau), the officials 
interviewed by the evaluation team said this publication was a useful tool for comparing 
performance and that it provided a basis for discussions on how to initiate reforms to 
enable SOEs to perform better.  
 
144. In many Pacific DMCs, the return on SOE assets has been low. Because of this, 
SOEs often require regular government subsidies and cash injections to maintain 
operations. The low return on assets is a drain on government funds and reduces the 
ability of SOEs to provide the services that they were created for. These are usually 
essential public services, and the provision is often poor and expensive. This affects the 
private sector by squeezing out competition, increasing costs, and impairing the quality 
of public services.  
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145. The gradual improvement in returns on SOE assets over the decade that PSDI has 
worked in this area indicates the results the program may have contributed to.79 
However, the improvement has been uneven across Pacific DMCs (Table 6). In Solomon 
Islands, where PSDI supported core provisions for SOEs to operate commercially and 
transparently, the TA helped put the country’s SOEs on a sustainable financial footing, 
leading to an impressive turnaround of returns on equity and assets.80 But in the Marshall 
Islands,81 where PSDI’s engagement in SOE reforms started in 2012, progress has been 
slow on implementing legislation to improve efficiency by, among other things, 
delineating community service obligations and reducing government subsidies.82 That 
PSDI and ADB83 are still supporting the Marshall Islands in this effort shows the long-
term nature of SOEs reforms and need for continuous engagement. In this focus area, 
the timing of results is directly linked to the political commitment to reform SOEs, as 
reforms can have short-term political costs.  
 

Table: 6: State-Owned Enterprise Portfolio Performance Indicators 
 (%) 

Country Average 
ROA 

Average 
ROA 

Average 
ROE 

Average 
ROE 

GDP 
Contribution 

 
 FY2002–

2009 
FY2010–

2014 
FY2002–

2009 
FY2010–

2014 
2014 

Solomon Islands -4.3 6.7 -13.0 10 3.6 

Marshall Islands -5.8 -3.7 -13.0 -8.1 5.3 

Kiribati1 ... 2.8 ... 3.8 11.9 

Tonga 3.8 2.5 6.4 3.9 7.1 

Fiji 0.5 1.5 1.0 3.3 4.3 

Papua New Guinea 3.9 1.3 6.7 2.4 1.8 

Vanuatu 
(FY2010–2013) 

... 0.8 ... 3.7 1.8 

Samoa 0.1 -0.3 0.2 -0.6 3 
ROA = return on assets, ROE = return on equity, FY = fiscal year, GDP = gross domestic product, … 
= not available 
1 The financial results of the Kiribati state-owned enterprise portfolio must be treated with some 
caution, as few of the state-owned enterprises received unqualified audit reports. 
Sources: ADB, Finding Balance 2016 and World Bank. World Bank Development Indicators. 
http://databank.worldbank.org/data/reports.aspx?source=world-development-indicators 
 

146. PSDI interventions helped improve service delivery. Within the 69 SOE and PPP 
subprograms, there was a range of projects (Box 11). Significantly more activities were 
carried out than those listed in the box, but many are ongoing and have not led to 

                                                
79 PSDI Annual Progress Report, 2015–2016 (p. 31), draws a direct link between return on assets and the PSDI 

program of SOE reforms. 
80 PSDI supported the SOE monitoring unit in implementing a CSO framework and drafting CSO contracts for 

selected SOEs throughout 2011–2015. These measures have been instrumental in improving the financial 
performance of the SOEs. 

81 In 2012, PSDI advised on the preparation the SOE Policy, which Cabinet endorsed in April 2012. Based on 
the policy, PSDI drafted an SOE Bill, which was designed to strengthen SOE governance and commercial 
orientation, and to support government efforts to improve SOE performance. The SOE Act was passed by 
Parliament in 2015, and PSDI has continued to support its implementation since 2016. 

82 Annual transfers to SOEs during FY2010–2014 averaged 4.8% of gross domestic product, among the highest 
in the Pacific, and exceeded capital expenditures each year. However, the government is not in a position to 
determine whether the subsidies to SOEs are funding CSOs or SOE inefficiencies. 

83 ADB. 2017. Republic of the Marshall Islands: Public Financial Management Project. Manila. 
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outputs. Because of the nature of the interventions, several activities were carried out 
together with other ADB programs. A review of PSDI annual reports and the Finding 
Balance reports show that many interventions were carried on for several years, with 
reports frequently mentioning that results would be achieved in the following year, 
suggesting that they would continue to need support until results were finally achieved. 
As support for the Marshall Islands confirmed, continued support is needed for this focus 
area, including raising awareness with government, helping to identify options, working 
with stakeholders, modifying options and regulations to address political sensitivities, 
and, eventually, achieving the desired outcome or monitoring the reform situation until 
the political economy dynamics change or opportunity arises to move ahead. The same 
is true for access to finance and business law reform, although it is more pronounced for 
SOEs, given the large vested interests of the government.84 One area where PSDI is 
achieving some success is its support for the costing of community service obligations. 
This allows SOEs to make informed decisions, although their sustainability still depends 
on the willingness of governments to commit financial and nonfinancial resources (Box 
12). 

 
147. PSDI III provided more precise indicators for SOEs. Those for the previous two 
phases concerned delivery of outputs rather than a measurement of results (Appendix 
2). However, this evaluation considers the output “delivery of infrastructure services will 
be made more efficient and cost-effective” to be an outcome. The Finding Balance 
reports and PSDI’s annual reports show that two out of the four indicators have already 
achieved targets set for May 2019.85 The other two will probably be achieved by the end 
of PSDI III, according to current progress. It is not possible to establish a direct link 

                                                
84  See previous section Figure 6: PSDI Road Map for Business Law Reform for a typical process for achieving 

results. 
85 The four performance indicators were: (i) 15% increase in the rate of return on infrastructure SOE assets as 

a result of PSDI reforms in at least three countries compared with 2010 baseline, (ii) government officials 
and politicians replaced on 20 infrastructure SOE boards by 2017 in at least three countries,  
(iii) number of women on SOE boards increases by 20% by 2017, compared with 2010, in at least three 
countries, and (iv) at least four privatizations under way or completed by 2017 in the region. 

Box 11: Sample of State-Owned Enterprise and Public–Private Partnership 

Subprograms Supporting Improved Service Delivery 

Fiji. The Pacific Private Sector Development Initiative (PSDI) supported the Ministry of Public 
Enterprises in its assessment of partial divestment options for several state-owned enterprises 
(SOEs), including Fiji Electricity Authority and Airports Fiji. PSDI also supported the development 
of an SOE policy framework, and reviews of the Public Enterprise Act and Public–Private 
Partnership Act. 
 
Federated States of Micronesia. PSDI analyzed Pohnpei Utilities Corporation’s options to 
outsource its power, water, and wastewater operations. Implementation assistance is being 
considered by ADB as part of its broader country partnership. 
 
Kiribati. PSDI supported ADB’s program for SOE reforms by peer reviewing the government’s SOE 
reform program and helping develop an SOE bill that was passed in 2013. 
 
Samoa. PSDI trained SOE managers in developing corporate plans. It helped draft guidelines for 
implementation of community service obligations and develop an SOE reform pipeline for 2008–
2012, and supported reforms to SOE boards to remove government officials (in 2010 about 50% 
of SOE directors were either ministers or public servants; this was reduced to 11% by 2013). PSDI 
also supported privatization of the Agriculture Stores Corporation.  
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between PSDI and the achievement of the performance indicators, but it appears that 
some governance reforms may have contributed to these improvements. 

 
148. PSDI’s collaboration with ADB in SOE reform has been efficient. It is clear from 
the review of outputs, project documents, and PSDI annual reports that there has been 
considerable cooperation between ADB and PSDI. This includes PSDI progressing SOE 
reforms started under ADB TA projects, and ADB and PSDI deciding on a division of labor. 
Examples of such coordination include ADB TA projects in Fiji, Kiribati, and Vanuatu, and 
the budget support operation in Solomon Islands, where PSDI advisory work on SOE 
policy was included in the list of policy actions.86   
 
149. PSDI’s work on PPPs requires closer cooperation with ADB. The PSDI II 
performance indicator “at least two public sector projects and two private sector projects 
designed with ADB support. PPP pipelines established for at least three countries, and at 
least two PPPs designed” was achieved. The need to coordinate PSDI support for PPPs 
with ADB became more pressing when ADB’s Office of Public–Private Partnership (OPPP) 
was established in 2014.87 The PSDI and OPPP mandates for PPP advisory support appear 
to overlap, as in PNG (para. 150), although there seems to have been a good division of 
labor so far in the instances encountered by this evaluation. 
 
150.  The results of PSDI and OPPP working together in PNG show how this 
cooperation can work. PSDI and OPPP both supported PNG’s PPP Centre, which included 
assistance from PSDI in developing an implementation strategy, a PPP project pipeline, a 
business plan for the center, position descriptions, and a project development facility 
concept note. PSDI updated Port Moresby and Lae Airport’s PPP assessments for the 
National Airports Corporation in November 2013, and completed a detailed PPP options 
study for Lae’s new port in May 2014. OPPP worked on supporting the PPP process and 
developing prefeasibility assessments for PPPs, including for Lae Port Phase 1, Lae Port 

                                                
86 ADB. 2008. Technical Assistance to Kiribati for the Economic Management and Public-Sector Reform. Manila; 

ADB. 2012. Capacity Development Technical Assistance (CDTA) to the Republic of Fiji for Implementing 
Reforms of State-Owned Enterprises. Manila; and ADB. 2010. Policy and Advisory Technical Assistance (PATA) 
to the Republic of Vanuatu for the State-Owned Enterprise Rationalization Program. Manila. 

87 OPPP provides transaction advisory services to clients so they can deliver bankable PPP projects. It also 
coordinates and supports PPP-related activities in ADB, and manages a bank-wide project preparation 
facility. 

 

Box 12: Community Service Obligations in Papua New Guinea  
 

The Pacific Private Sector Development Initiative (PSDI) supported the Government of Papua 
New Guinea in preparing a community service obligation (CSO) policy for state-owned 
enterprises (SOEs). This was approved by the National Executive Council in December 2013.  
 
The policy requires full transparency in identifying, costing, contracting, and financing CSOs. 
PSDI assisted the council in collaborating with an interdepartmental working group to 
develop three CSO pilots with SOEs. Only one of these, the National Airports Corporation, 
has been able to provide the data to develop detailed CSO cost estimates; a CSO contract 
was prepared in the fourth quarter of 2015. This contract and the contractual template and 
process that was developed can now be used for other SOEs. While a budget submission 
was prepared to fund the council’s CSO costs in 2016, no funding from the government 
budget was received to sustain the effort. 
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Phase 2, Jackson’s Airport,88 and Nadzab Airport.89 From interviews with stakeholders, it 
appears the cooperation worked much better for Jackson’s Airport than for Lae Port. A 
fundamental difference between the two activities was the timing of the initial 
coordination and the fact that PSDI and OPPP had to work through different government 
agencies. Coordination worked best when PSDI and OPPP coordinated before working 
with government counterparts. In future, more early coordination between PSDI and 
ADB—taking advantage of ADB’s expertise, such as that provided by the SOE advisor in 
the Sustainable Development and Climate Change Department (SDCC)—could help to 
ensure greater cohesion in ADB’s policy approach and deliver better value for money for 
the Pacific DMCs. 
 
151. PSDI III’s outputs focused on advice on the feasibility of PPPs (Table 7). In Timor-
Leste, PSDI financed a PPP prefeasibility analysis for the Dili Water Supply System. This 
concluded that a PPP could be structured to improve service delivery.90 In Tonga, PSDI 
advised on privatization options for the SOE, Tonga Forest Products, which was used by 
the government to turn the company into a 50-year concession contract which private 
interests could invest in and which could manage, harvest, and replant forestry assets. 
Other PPP advisory transactions are underway, making the attainment of the goals under 
this indicator by the close of PSDI III in 2019 likely.   
 

Table 7: PSDI III: Output Indicators for Public–Private Partnerships 
Key Indicator FY 2016–2017 Results Overall Assessment of whether 

Target will be met by 
31 May 2019 

At least five PPP 
transactions under way 
or completed by 2019 in 
region 

One PPP transaction 
completed (Tonga); eight 
PPPs underway 

Target likely to be achieved by 31 
May 2019 

 
152. Despite the politically sensitive nature of SOE reforms and PPPs, the client 
satisfaction survey revealed an appreciation of PSDI’s support for SOE reforms. To the 
question “How relevant is PSDI’s assistance to the government’s development priorities?” 
over 80% of respondents said, “highly relevant.” To the question “How do you rate PSDI’s 
contributions to promoting private sector development?” over 95% answered that these 
contributions had been either substantial or significant. One respondent said, “PSDI 
contributions in the SOE/PPP policy agenda remains significant with the potential to 
further extend.” And in response to the question “Is PSDI your first point of contact when 
you need assistance from donors on private sector development issues?” one respondent 
answered: “for PPP and CSO.” 
 
153.  The evaluation found SOE and PPP reforms helped some Pacific DMC 
governments to improve service delivery. This occurred in different ways, including legal 
and regulatory reforms, privatization, community service obligations, advocacy through 
the Finding Balance report and PPP advisory work. The extent to which PSDI contributed 
to achieving SOE reforms and promoting PPPs varied across Pacific DMCs and existing 
indicators do not always allow a direct link to be drawn. For instance, the Finding Balance 
reports show that, despite government ownership of these economic assets, there was 

                                                
88 In February 2017, ADB and the PNG National Airports Corporation signed a transaction advisory services 

agreement to develop a new international passenger terminal at Port Moresby’s Jackson International 
Airport, through a PPP. The new terminal will allow the airport to meet traffic demands over the next 30 
years. 

89 ADB. 2016. Technical Assistance to Papua New Guinea for Facilitating Public–Private Partnerships. Manila. 
90 This work is being undertaken in parallel with ADB’s Urban Water Supply and Sanitation Enhancement Sector 

Project and the Directorate of Water and Sanitation’s ongoing system upgrade planning. 
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a gradual improvement in SOE performance. PSDI’s SOE governance and other reforms 
have possibly contributed to the achievement of some of these improvements, alongside 
the work of other donors and over a significant time period.  
 

E. Results of PSDI Operations: Economic Empowerment of 
Women 

154. This section addresses the question: how has PSDI incorporated economic 
empowerment of women as a priority agenda?  
 
155. The evaluation draws on the guidance and recommendations provided by an IED 
evaluation on gender and development in 2017.91 First, it is necessary to go back to the 
PSDI I TA report in 2006 which did not mention of the economic empowerment of 
women. The PSDI II TA report in 2009 did, however, identify gender as a cross-cutting 
issue.  
 

The TA will seek to establish a better understanding and analytical depth 
of gender issues in doing business in the Pacific DMCs, and seek to promote 
gender as an integral part of the PSD portfolio, in particular the TA will 
seek to establish a better understanding and analytical depth of gender 
issues in doing business in the Pacific DMCs, and seek to promote gender 
as an integral part of the PSD portfolio, in particular.92 

 
156. The PSDI II report said the gender impact of this phase was expected to come 
from the program’s work on reforms to business legislation and access to finance. For 
example, it was expected that company law reform would allow women to incorporate 
companies quickly and inexpensively, and that it would improve their access to 
commercial activities by simplifying procedures. This has in fact occurred through many 
of the new laws introduced under the focus area of business law reform. Reforms have 
removed, as a matter of policy, existing discriminatory measures. 
 
157. In the PSDI III TA report in 2013, gender became a focus area. Output 5 of PSDI 
III was “Successful pilot initiatives promoting the economic empowerment of women are 
implemented in selected Pacific developing member countries.” PSDI III recognized that 
gender was being mainstreamed across the other focus areas, but also stated that the 
new focus area should “carry out more specific gender-targeted research and pilot 
initiatives that contribute to the economic empowerment of women.” The pilots under 
PSDI III were to test alternative modalities and were to be scaled up with their lessons 
learned produced as knowledge products.93  
 
158. The economic empowerment of women as a focus area reflects its treatment in 
ADB TA reports. A review of PSDI’s annual reports from 2007 to 2017 shows the program 
closely followed the design of the TA reports for this focus area. From 2007 to 2009, only 
the 2008 annual report made a brief mention of women in the private sector. 
Corresponding to PSDI II, where ADB identified gender as a cross-cutting issue, the 2010 
and 2011 annual reports included a section within a chapter on gender as a cross-cutting 

                                                
91 IED. 2017. Thematic Evaluation Study: Asian Development Bank Support for Gender and Development (2005–

2015). Manila. 
92 ADB. 2009. Regional Policy and Advisory Technical Assistance (R-PATA) for the Pacific Private Sector 

Development Initiative Phase II (Co-financed by the Government of Australia). Manila. p 4. 
93 ADB. 2013. Regional–Policy Advisory and Technical Assistance (R-PATA) for the Pacific Private Sector 

Development Initiative, Phase III. Manila. p. 4. 
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issue. However, it was only from 2013 that the economic empowerment of women was 
covered by the annual reports as a separate focus area. The gradual shift from the total 
exclusion of women to making empowerment a focus is also reflected in the PSAs. For 
example, Palau’s 2007 PSA makes no mention of women, but its 2017 assessment had a 
whole chapter on the economic empowerment of women.94 
 
159. The number and value of gender subprograms is a reflection of the fact that 
economic empowerment of women did not become a focus area until PSDI III. As shown 
in Figure 10, disbursements over the 10 years of PSDI have totaled just over $1.3 million 
across 30 subprograms. The identification and analysis of key areas of intervention was 
done through an ADB project financed by the Gender and Development Cooperation 
Fund (administered by SDCC).95 Over the evaluation period and across the six focus areas, 
the economic empowerment of women had the least subprograms and lowest value of 
disbursed funds, accounting for just 4% of disbursed funds and 6% of all initiatives. 
Almost $500,000 was disbursed for regional activities, including for analytical reports.96 
Across Pacific DMCs, Solomon Islands was by far the largest recipient ($391,870), 
followed by Tonga, PNG, Fiji, and Vanuatu, with roughly equal amounts. The distribution 
of funds reflects where pilot initiatives were implemented. Although the focus area 
“competition and consumer protection” also started in PSDI III, it has had a more 
subprograms and expenditure.  
 
160. The economic empowerment of women did not become a focus area until PSDI 
III, so the evaluation looks to the future as well as the past. This section focuses on 
activities during PSDI III and their implications, especially in light of changes and fact that 
the lead consultant for this focus area went part-time in 2017.  
 

 

                                                
94 ADB. 2007. Palau: Policies for Sustainable Growth, A Private Sector Assessment. Manila and ADB. 2017. 

Private Sector Assessment for Palau: Policies for Sustainable Growth Revisited. Manila. p. 40. 
95 ADB. 2015. Promoting Gender Equality and Women’s Empowerment. ADB Manila. 
96 This included ADB. 2015. Empowering the Other Half: Women and Private Sector Growth in The Pacific. 

Manila and chapters on the economic empowerment of women in six different PSAs. 
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DMC = developing member countries, FSM = Federated States of Micronesia, PNG = Papua New Guinea, RMI 
= Republic of Marshall Islands. 
Source: PSDI financial data. 

 
161. The focus area on the economic empowerment of women has been carried out 
by pilots and gender mainstreaming activities. The pilot projects were specifically in 
response to the design of PSDI III, which identified them as an output. PSDI activities 
developed and carried out over the evaluation period included the following: 

(i) The Corporate Governance Pilot Program was designed and 
implemented in Solomon Islands and replicated in Vanuatu. The 
Solomon Islands’ program was implemented by the country’s chamber 
of commerce, using PSDI-trained trainers.  

(i) The Women’s Business Leadership Program was designed and 
implemented in Tonga, and replicated in Fiji. In Tonga, 16 women took 
the course, supported by 24 mentors. The program led to the formation 
of an informal women’s network to help support women in business. 
The Fiji program had 30 participants from 20 companies and 
government departments. 

(ii) A PNG pilot, in partnership with MiBank and the National Fisheries 
Authority, aimed to provide financing, skills training, business 
mentoring, and access to markets to over 200 women in the informal 
fishing sector.  

(iii) In Solomon Islands, PSDI worked with the West Are’Are Rokotanikeni 
Association and the Ministry of Mines, Energy and Rural Electrification 
on a pilot to train women in solar panel maintenance in South West 
Malaita; the pilot created three women-owned community companies.97 

(iv) Also in Solomon Islands, PSDI collaborated with Guadalcanal Plains Palm 
Oil to help female family members of the company’s male employees to 
set up small, sustainable, formal businesses. Participants created a 
successful clothing and uniform manufacturing business, which is now 
turning a profit. The aim of the pilot was to demonstrate an approach 
for creating small businesses on the margins of larger ones, and for the 
inclusion of women currently dependent on men in the formal economy. 

 
162. The relevance and effectiveness of the pilots fell short of expectations. From 
fieldwork discussions with government and nongovernment stakeholders, it appears that 
PSDI went in search of projects that could become pilots.98 This was not necessarily a 
negative, but most of the pilots themselves were not fully thought through. For example, 
PSDI asked PNG’s MiBank if it had any activities that could be considered for a pilot. This 
resulted in a pilot with the bank for business opportunities for women in the informal 
fisheries sector, as discussed in example (ii) of para. 160. According to MiBank 
interviewees, the pilot was poorly planned and executed. Criticism of the program 
included the lack of local staff to help facilitate the program, although the local PSDI 
coordinator was praised for his support. Importantly, when it became apparent that 
there was demand by participants in the pilot for financial services, the design had not 
included a provision enabling it to be scaled up or to be linked with other parts of PSDI 
or similar programs to facilitate access to finance. MiBank was left frustrated. In an 

                                                
97 https://www.adb.org/news/videos/women-solomon-islands-train-maintain-grid-solar-power-schemes 
98 The search for pilots also included other consultations, including with: PNG Women in Business on the 

possibility of expanding access to credit facilities, Women in Mining and Petroleum Program on the 
possibility of working of partnering on increasing women’s businesses, UN Women on the potential for 
providing support to increase women’s access to Gerehu markets; Kagora Women’s Association on the 
governance of cooperatives, and Business Coalition of Women on strengthening supply chains. 
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interview, one employee said more thought should have gone into “how the demand 
created for access to finance linked to financial systems for women.”99 
 

163. The criticism of the MiBank pilot could just be the opinion of a few interviewees. 
However, a similar assessment was made from those associated with the solar panel 
maintenance pilot in Solomon Islands, suggesting there is some basis for the criticism. In 
the Solomon Islands, interviewees said no clear path had been identified on how the 
program might be scaled up beyond the small number of participants in the pilot or how 
the project could become sustainable after the withdrawal of PSDI support.100 Better 
design, including a well-developed results chain, and better use of the M&E tool for 
evaluating results and recording them in the M&E database could have shed more light 
on the outcomes of this pilot, and provided clearer lessons learned.  
 

164. The focus area on the economic empowerment of women has already met its 
targets as set out in the PSDI III TA document. The target of at least seven pilot initiatives 
to be completed by 2019 has already been achieved, as listed in para. 160. It is harder to 
evaluate whether the target that the findings of pilot initiatives should be mainstreamed 
into gender and PSD policies by 2017 in at least four Pacific DMCs has been achieved, 
but it could be argued that it was. ADB has also indicated that it intends to incorporate 
the solar panel maintenance pilot into an ADB solar power initiative. The indicator was 
also achieved through a partnership with the United Nations Entity for Gender Equality 
and the Empowerment of Women on a corporate governance pilot in Vanuatu. 
 

165. As this discussion shows, it is not always clear what impact the focus area of the 
economic empowerment of women has had. It needs to be recognized that much of the 
Pacific is still rooted in traditional patriarchal cultures, with deeply ingrained values, 
making progress on the economic empowerment of women, and gender and 
development generally, difficult. A 2017 IED evaluation of ADB’s support for gender and 
development recognized the difficulties of achieving results in this area. It recommended 
that, at the project level, the focus should be on designs that use gender diagnostics 
built on lessons learned across regions, results need to be rigorously monitored, and 
pilots should be linked to policy research and gender mainstreaming rather than being 
seen as standalone activities.101 
 
166. PSDI is focusing on mainstreaming gender.102 Examples of this include PSAs in 
2015 on Cook Islands and Samoa, each of which had a chapter on the economic 
empowerment of women.103 The PSAs are funded under analytical focus areas, but these 
two chapters on the economic empowerment of women, as well as four similar gender-
related PSA chapters, were funded by this particular focus area. The chapters analysed 
the constraints faced by women in the private sector. The recommendations of the PSAs 
for both countries included reforming discriminatory laws, strengthening institutional 

                                                
99   MiBank interview 17th August 2017. 
100 The project was replicated in Choiseul Province and PSDI noted in its Annual Progress Report 2014–2015 

that ADB had proposed to replicate the program in its forthcoming $15.8 million Solar Power Development 
Project. However, the Project Administration Manual for the ADB Solar Power Development Project (RRP 
SOL 48346) does not make it clear that such a replication will occur.  

101  ADB. 2017. Thematic Evaluation Study: Asian Development Bank Support for Gender and Development 
(2005–2015). Manila. 

102  Gender mainstreaming means assessing the different implications for women and men of any planned 
policy action. Mainstreaming gender offers a pluralistic approach that values the diversity among both men 
and women. The concept of gender mainstreaming was first proposed at the 1985 Third World Conference 
on Women in Nairobi. 

103 In April 2016, the economic empowerment of women focus area also had a soft launch at the Forum 
Economic Ministers’ Meeting (FEMM) for the Women in Business book, which its lead consultant considered 
a significant output. 
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capacity, improving access to finance, and developing partnerships that will enable 
women-owned businesses to become sustainable. 
 
167. Good progress has been made on treating gender as a cross-cutting issue. This 
includes collecting gender disaggregated data and reporting on how regulations and 
conditions affect women, and on how proposed reforms may impact differently on men 
and women. The PSDI annual report and the PSAs are good examples of this; both 
frequently discuss how programs and activities affect men and women differently. 
However, it is less clear whether the economic empowerment of women has been 
mainstreamed in the design of activities in other focus areas, and how those areas 
include gender considerations in their designs. Although the lack of a well-maintained 
M&E database makes this assertion a little tenuous, a review of outputs shows that very 
few activities designed under the other focus areas have as outputs specific components 
on the economic empowerment of women. The 2016 edition of Finding Balance shows 
how the incorporation of this focus area still has some way to go. The report mentions 
women only once, when it says, “Women continue to play a minority role in SOE boards 
and management although there are positive developments in some Pacific island 
countries.”104 This issue was not revisited in the final chapter of Finding Balance (2016) 
titled “Good Practices and the Way Forward,” nor is there any mention of how to improve 
the economic empowerment of women in future. 
 
168. In answering the question of how has PSDI incorporated economic 
empowerment of women as a priority agenda, the evaluation found that PSDI had done 
this mainly through pilots and mainstreaming the economic empowerment of women. 
The pilots, while somewhat successful, generally did not have a clear path indicating how 
they would be scaled up. Mainstreaming the cross-cutting issue of gender and the 
economic empowerment of women has made a good start, but it is still early days. 
Despite the pilots being identified as an output for PSDI III, the way forward that is most 
likely to have the greatest impact will be for PSDI to focus on mainstreaming the 
economic empowerment of women into the design of interventions, instead of just 
measuring the gender results of the work being done by the other focus areas once the 
output is delivered. 
 
 

                                                
104  ADB. 2016. Finding Balance 2016: Benchmarking the Performance of State-Owned Enterprises in Island 

Countries. Manila. 



 

 

CHAPTER 5 

Issues, Conclusions, and 
Recommendations 

 
 
 
 
169. This chapter summarizes the key issues raised in the evaluation, provides 
conclusions, and offers recommendations for addressing them and actions that could be 
taken to implement the recommendations.  
 

A. Issues 

170. The demand-driven PSDI model is responsive to Pacific DMCs but it lacks strategic 
focus. The rapid growth of PSDI without commensurate changes in the way it operated, 
exacerbated the lack of an overall strategy and made it difficult for PSDI to prioritize its 
activities, or to identify the outcomes and objectives the program wants to achieve. At 
times, it also resulted in PSDI engaging in lower impact or priority areas, which may be 
explained by the need to maintain dialogue and engagement with country counterparts 
and may not be necessarily bad, but such approach needs to be linked to longer term 
objectives. PSDI’s focus areas worked well together because of regular coordination. 
Such coordination cannot, however, replace a strategy that unites the PSDI team and 
provides it with a common purpose. Coordination could provide the means for 
implementing the strategy. An overall strategy, with details of how it will be 
implemented, would deepen the engagement of cofinanciers and key counterparts in 
Pacific DMCs. Such a strategy would need to engage key stakeholders and communicate 
a range of findings and decision points to allow ownership and full engagement. This is 
especially critical for managing relationships with the key cofinanciers. In drawing up an 
overall strategy, the following two elements would help focus PSDI on results: (i) a clearly 
articulated theory of how change will be achieved; and (ii) a communication and 
engagement strategy to work systematically with cofinanciers. 
 
171. PSDI does not identify and leverage other donors’ initiatives in a systematic way. 
Where PSDI, ADB, and other donors worked together, they complemented each other 
well, especially in budget support operations in which PSDI provided design input and 
implementation support. In other instances, DFAT or MFAT were not fully aware of the 
details of PSDI work, which meant collaboration opportunities were missed. 
 
172. While consultation with the private sector did occur, this was not through a 
systematic process of engaging a wide range of nongovernment actors. PSDI did not 
seem to seek detailed insights from nongovernment stakeholders into the design and 
implementation of private sector initiatives. The evaluation team’s discussions with key 
stakeholders in the four case countries confirmed that a full and systematic process of 
consultation with nongovernment stakeholders had not occurred. For instance, in PNG, 
the activity to economically empower women had not consulted with stakeholders 
outside the main counterparts, while in Palau the work on secure transactions had not 
consulted sufficiently with the five private sector banks, which would have shown that 
the activity was unlikely to incentivize them to increase lending. 
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173. PSDI’s subprograms lacked a results chain. The design of PSDI interventions 
usually concentrated on how outputs would be achieved, but it often did not include a 
well-developed results chain, with baselines, targets and indicators. The lack of focus on 
a results chain led to subprograms not being adequately monitored and reported on to 
allow for clear causality to emerge from the interventions. While outputs are an 
important step in the results chain, and part of a complex process, they are not the end.   
  
174. The lack of systematic evaluations was primarily a result of, but not limited to, 
the poor utilization of the M&E tool. The M&E tool was not populated with appropriate 
data and insufficient resources were allocated for database maintenance. The 
underutilization of M&E also reflected the absence of processes and systems for 
delivering regular evaluations, which were frequently not available. Evaluations are 
important to understanding whether objectives were achieved and to learn what worked 
and what did not, and why, so that these lessons can be applied in the future.  
 
175. The 2012 report on the structure of PSDI’s M&E framework did not deliver on 
what it promised; it did not outline the basic tools and processes needed to 
operationalize the M&E system. PSDI’s purchase of FileMaker Pro software in 2013 was 
an important step in the right direction, but the tool was never fully utilized and, by 
itself, was not sufficient without the required processes established for regular reviews 
and the development of complementary tools. 
 
176. The issue of mapping results chains and operationalizing a fully functional M&E 
system are closely linked, but they are not the same. Both need to be addressed, 
preferably concurrently. The results chain focuses on how programs are designed, 
whereas the M&E system focuses on how and what can be measured and reported on. 
  
177. Changes introduced by management since 2016 are affecting PSDI’s operations. 
Some lead consultants have left or have become less engaged, leading to a disruption in 
program activities in some Pacific DMCs. These changes were incremental in nature and 
still ongoing while the evaluation was being conducted. The process had not yet settled 
down, and this affected the stability of the program. Given these changes, coupled with 
the fact that the program is now a decade old, this is an opportune time to revisit how 
PSDI is managed. The consultant based model has largely served the program well to-
date. It has led to consistent engagement and high levels of trust with counterparts in 
partner countries. However, it has also created risks, particularly the reliance on lead 
consultants external to ADB. During fieldwork, the evaluation team looked at other 
management models used by similar facilities in the Pacific region such as PFTAC that 
could help inform the choice of the most efficient and effective model for PSDI. In 
managing the program, ADB would benefit by putting in place backstopping 
arrangements to ensure quality control for work done by consultants and in general for 
PSDI activities. 
 
178. The focus area on the economic empowerment of women concentrated 
excessively on pilots and stand-alone programming. The requirement by the ADB TA III 
report to focus on pilots led to a series of projects that were not well thought out. For 
one thing, it was not clear how they would be scaled up. Furthermore, the focus on 
pilots, while reflecting the TA III report, did not fit well with PSDI’s other work, which 
focused on policy and providing building blocks for PSD. These outputs were not well 
connected to other reform processes managed by PSDI. Moreover, there were limited 
attempts to integrate the pilot experience into ensuing lending operations. The desire for 
quick wins would be better served by integrating the focus area on the economic 
empowerment of women into the design and implementation of other focus areas.   
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179. The mainstreaming of the economic empowerment of women was conducted 
without taking full advantage of the other focus areas. Economic empowerment of 
women activities could have been enhanced if there had been closer coordination with 
other areas, and if opportunities to leverage this focus area had been sought, either in 
the initial design or by leveraging results achieved by the other focus areas.  
 
180. The emphasis on gender as a cross-cutting theme was partially successful. On 
the plus side, it resulted in disaggregated data being collected across the program and 
analytical work that paid explicit attention to gender issues. However, the opportunity 
to integrate gender more fully into the design, and the expected outcomes and impact 
of the other focus areas, has yet to be achieved. 
 

B. Conclusions 

181. PSDI remains a relevant program and is well aligned with the needs of the Pacific 
DMCs. Nevertheless, based on the experience of the first 10 years, the region remains a 
difficult environment for the private sector, as many of the barriers identified in the 
seminal work, Swimming Against the Tide?, the publication which led to the 
establishment of PSDI, remain today. Given its wealth of experience in the Pacific, ADB 
with support from the cofinancers is best placed to lead a process of refocusing, 
expansion and increase of the value addition of the program.  
  
182. Several issues have emerged over the years of the program that need to be 
addressed. These issues are identified and elaborated on in the report. Addressing them 
will require leadership and a clear focus. It is important that ADB draw on its value added 
to provide greater strategic guidance and identify opportunities for PSDI to work more 
closely with key donors and other ADB departments. Further, also critical is to ensure 
that the private sector in Pacific DMCs be part of the demand-driven approach of the 
program. Enhanced partnership with the private sector includes working with chambers 
of commerce, banks, and civil society, among others, to establish a continuing advisory 
role for the program. 
 
183. The challenge for ADB is to build on the accomplishments that have been made 
over the last decade to improve the program. The areas for improvement include 
establishing a clearer strategic direction with better communication with stakeholders; 
developing an effective management model for PSDI; improving the design of 
interventions and mapping out the results chain in subprograms; operationalizing a fully 
functional M&E system to allow for proper measurement of ascribable outcomes; and 
rethinking the delivery mode of the economic empowerment of women focus area. 
 
184. In addressing these challenges, an opportunity exists to build on the successful 
aspects of PSDI. The evaluation found that PSDI had helped to deliver a number of 
reforms that were well regarded by most Pacific DMCs and that provided the building 
blocks for a modern private sector. In the few cases where these reforms were followed 
up with outcome analysis, measurable improvements in the private sector were 
identified. These achievements could be built on in the process of addressing the 
identified issues. In order to achieve better outcomes in PSDI, five recommendations are 
provided. 
 

C. Recommendations 

185. ADB should increase its value added by initiating the development of a roadmap 
for the remaining activities of PSDI III. Should PSDI’s phase IV expansion proceed, a 
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strategy that provides the program with clear priorities and identifies intended outcomes 
and objectives should be prepared. Activities under PSDI III could still be demand-driven 
but selected and prioritized according to a roadmap that articulates clear objectives. A 
more focused approach will strengthen implementation and provide principles for 
engaging cofinanciers and key counterparts in Pacific DMCs. Strategy development for 
phase IV of PSDI should benefit from consultation among the three cofinanciers, Pacific 
DMC governments, and other partners, including the private sector. It should include key 
consultants, country coordinators, and ADB staff. The process of developing a strategy 
should be led by ADB, in close cooperation with stakeholders. The strategy should include 
a theory of change and an engagement plan, and should be supported by in-depth 
country analytical work, such as quality PSAs, targeted and clearly linked to PSDI’s work 
program. 
 
186. For the communication aspect of the strategy, PSDI should work with other ADB 
departments, particularly the regional departments, the Office of Public–Private 
Partnerships, and the Private Sector Operations Department. Consideration should also 
be given to how PSDI will coordinate with DFAT and MFAT headquarters and country 
posts to maximize the advantages for all three cofinanciers. 
 
187. ADB should require that all new PSDI designs include a clearly defined results 
chain as part of the concept note for each intervention. The concept note should include 
a section on mapping the result chain from inputs to outputs and outcomes. It should 
also articulate how the subprograms will achieve their objectives, and how they will fit 
within PSDI’s roadmap for phase III and strategy for Phase IV. While it remains important 
to identify the outputs of activities, this should not be the focus of what subprograms 
aim to achieve—or what they report on as a success. To achieve a clearly defined results 
chain will require developing a template and a set of guidelines, and training staff 
working on PSDI design activities. Proper resourcing and procedures will be needed for 
quality assurance, as well as alignment with the redesigned M&E system.   
 
188. ADB should lead the redesign of the M&E system. The revitalized M&E system 
should meet the needs of stakeholders and include tracking and recording of all inputs, 
outputs and outcomes as well as indicators with baselines and target values. ADB should 
review the existing M&E system and identify lessons learned.  Successful components of 
the existing system can be retained or modified. Effective implementation of this 
recommendation would require ADB to oversee the process, but external expertise will 
be needed for the initial design and to get the system up and running. The following 
steps need to be taken for the redesign of a successful M&E system:  

(i) design the system through a consultative process;  
(ii) allocate appropriate resources to the system to make it functional;  
(iii) develop management procedures to ensure periodic but systematic 

evaluations are carried out to determine outcome achievements, 
conduct ongoing monitoring of outputs and outcomes, and check 
whether staff are following procedures;  

(iv) train staff and consultants to use the system systematically; 
(v) regularly record inputs, outputs, outcomes, and impacts. 

 
189. ADB should review the PSDI management structure to identify an appropriate 
and effective model to increase its value added. The revised management structure 
should leverage ADB technical expertise to add value to PSDI. The current structure lacks 
strategic guidance from ADB, thus the revised model should, for instance, designate an 
ADB staff member to be directly engaged and responsible for providing the necessary 
value addition and leadership to the program. The member of staff should ensure 
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interventions align with PSDI’s newly developed roadmap for phase III and strategy for 
Phase IV, that inputs, outputs and outcomes are tracked, and that appropriate 
communication and coordination with relevant stakeholders are delivered. The program 
should not operate in isolation but in the context of other initiatives of partners working 
in the region, including ADB. The management of the program should ensure that the 
program delivers first on its intended objectives. ADB should also review the PSDI 
management model and the procedural processes. As ADB carries out the 
recommendations of this review, it is essential that PSDI does not lose its well-earned 
reputation, continues to make progress in its program of activities, retains key staff to 
deliver the program, and ensures appropriate quality control and backstopping of the 
consultants’ work. The overall governance of PSDI can greatly benefit from more active 
dialogue and engagement among the partners. The new management structure should 
not come at the expense of agility, or country-demand linked to the strategic priorities 
of the program. 
 
190. ADB should rethink and enhance the focus area on the economic empowerment 
of women. This should include an assessment of resource needs and could consider a 
two-track approach consisting of (i) a program with a specific target for stand-alone 
gender-focused activities and (ii) mainstreaming gender through all program activities. 
This will also require discussions with cofinanciers so the outcomes being targeted can 
be reworked. This effort should also include 

(i) more fully integrating gender into the design of activities of other focus 
areas, including identifying outcomes; 

(ii) where possible, identifying and building activities on the economic 
empowerment of women into the successful outcomes of other focus 
areas; and 

(iii) ensuring that gender disaggregated data collection and analysis 
continue across the program. 
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Findings, Issues and References Recommendations 
I. PSDI does not have a well-articulated and explicit 

strategy (para. 80). 
II. A purely demand-driven model with limited 

resources still requires PSDI to have an overall 
strategy to help allocate these resources (para. 82). 

III. The demand-driven PSDI model is responsive to 
Pacific DMCs but it lacks strategic focus. The rapid 
growth of PSDI without commensurate changes in 
the way it operated, exacerbated the lack of an 
overall strategy and made it difficult for PSDI to 
prioritize its activities, or to identify the outcomes 
and objectives the program wants to achieve. (para. 
170). 

IV. PSDI does not systematically identify and leverage 
other partners’ initiatives (paras. 102 and 171).  

V. PSDI’s lack of an effective communication strategy 
resulted in missed opportunities to engage 
cofinanciers (para. 103). 

VI. The consultation process with the private sector 
appeared not to be systematic (paras. 65 & 172). 

Recommendation 1: 

 
ADB should increase its value added by 
initiating the development of a 
roadmap for the remaining activities of 
PSDI III. Should PSDI’s phase IV 
expansion proceed, a strategy that 
provides the program with clear 
priorities and identifies intended 
outcomes and objectives should be 
prepared.  

VII. PSDI outputs had not fully achieved the intended 
outcomes (para. 60). 

VIII. PSDI lacks a theory of change or a results chain to 
identify outcomes (paras. 93-97). 

IX. PSDI’s subprograms lacked a results chain. The design 
of PSDI interventions usually concentrated on how 
outputs would be achieved, but they often did not 
include a well-developed results chain, inclusive of 
baselines, targets and indicators (para 173). 

Recommendation 2: 
 
ADB should require that all new PSDI 
designs include a clearly defined results 
chain as part of the concept note for 
each intervention. 

X. The M&E system is underused, particularly for 
subprogram evaluations (para. 85).  

XI. The M&E function is underfunded (para. 91). 
XII. The lack of systematic evaluations was primarily a 

result of the poor utilization of the M&E tool (para. 
174). 

Recommendation 3: 
 
ADB should lead the redesign of the 
M&E system. 

XIII. There are ongoing management issues at PSDI (paras. 
98-100).  

XIV. Changes introduced by management since 2016 are 
affecting PSDI’s operations. ADB initiated some of 
these changes and it has an ongoing dialogue with 
cofinanciers on the transition process (paras. 101 and 
177). 

Recommendation 4: 
 
ADB should review the PSDI 
management structure to identify an 
appropriate and effective model to 
increase its value added. 

XV. The relevance and effectiveness of the economic 
empowerment of women pilots fell short of 
expectations (para. 162). 

XVI. The focus area on the economic empowerment of 
women concentrated excessively on pilots and stand-
alone programming (para. 178). 

XVII. The mainstreaming of the economic empowerment 
of women was conducted without taking full 
advantage of the other focus areas (para. 179). 

Recommendation 5: 
 
ADB should rethink and enhance the 
focus area of the economic 
empowerment of women. 
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APPENDIX 1: STRATEGIES AND PROGRAMS OF ADB AND OTHER DEVELOPMENT 
PARTNERS RELATED TO PRIVATE SECTOR DEVELOPMENT IN THE PACIFIC  

 

A. ADB Strategies and Programs Related to Private Sector Development  
 

1. General strategies. Asian Development Bank (ADB) strategies within the Asia and Pacific region 
come in various forms and cover several themes. During the early 2000s, ADB recognized the private 
sector’s role in development in the Pacific and sought closer collaboration between its public and private 
sector operations. ADB’s long-term strategy for 2001-2015 envisaged country strategies and programs 
that would link its public and private operations, and signaled a focus on creating an enabling 
environment for the creation of public–private partnerships (PPPs).1 The ADB Poverty Reduction Strategy 
in 2004 made private sector development (PSD) one of its five thematic priorities.2 ADB’s Strategy 2020 
provided an overarching general strategy, including an objective to work more closely with the private 
sector to increase economic growth. Strategy 2020 set a target for nonsovereign operations to account 
for 50% of bank operations by 2020.3 
 
2. Pacific strategies. The three Pacific strategies coinciding with the study period made PSD a focus, 
including supporting a conducive environment for the private sector and providing appropriate 
interventions, including policy changes and PPPs for feasible projects.4 
 
3. Asian Development Bank strategies, approaches and programs that promote private sector 
development are described in Table A1.1.  
 

Table A1.1 ADB Strategies Related to Private Sector Development 
Strategy or Program 
Title 

Program Objectives Strategy 

Private Sector 
Development Strategy  

The strategy aimed to help expand and 
strengthen private sector participation 
in the development of the Pacific DMCs. 
The strategy is designed to provide a 
systematic and coherent framework 
within which ADB would seek to 
promote the private sector to support 
growth and reduce poverty.  

ADB would utilize its public and private 
sector operations to deliver solutions to 
problems that were impeding private sector 
growth in Pacific DMCs. It would work to 
increase the contribution of the private 
sector to poverty reduction. In public sector 
operations, the strategy had two thrusts:  
(i) to support DMC governments in creating 
enabling conditions for business, and (ii) to 
generate business opportunities in ADB-
financed public sector projects. For private 
sector operations, the aim was to catalyze 
private investments through direct 
financing, credit enhancements, and risk 
mitigation.  

Long-term Strategic 
Framework 
(2001−2015) 

The framework defined ADB’s three 
core strategic areas as sustainable 
economic growth, inclusive social 
development, and governance for 
effective policies and institutions 

Envisaged country strategies and programs 
that would act as the link between the 
public and private sector operations of ADB. 
Aimed to focus efforts to build on 
opportunities and enhance the enabling 

                                                
1  ADB. 2001. Moving the Poverty Reduction Agenda Forward: The Long-Term Strategic Framework of the Asian Development Bank 

(2001–2015). Manila. 
2  ADB. 2004. Enhancing The Fight Against Poverty In Asia And The Pacific: The Poverty Reduction Strategy of the Asian Development  

Bank. Manila.  
3  ADB. 2008. Strategy 2020: Working for an Asia and Pacific Free of Poverty. Manila.  
4  ADB. 2004. Responding to the Priorities of the Poor: A Pacific Strategy for the Asian Development Bank, 2005-2009. Manila; ADB. 

2009. ADB’s Pacific Approach, 2010−2014. Manila; ADB. 2016. Pacific Approach, 2016−2020. Manila.  
 



Strategies and Programs of ADB and Other Development Partners Related to Private Sector 
Development in the Pacific 

67 

 
Strategy or Program 
Title 

Program Objectives Strategy 

Identified three crosscutting themes: 
private sector development, regional 
cooperation, and environmental 
sustainability. Envisaged 
implementation through three medium-
term strategies, each lasting for 5 years. 

environment for PPPs and the private sector 
in general.  
 
 

Poverty Reduction 
Strategy  

The strategy was in line with a 
reorganization of ADB operations to 
align its structure and business 
processes with its overarching goal of 
poverty reduction. The strategy 
recognized that an effective strategy for 
poverty reduction was imperative to 
facilitate pro-poor, sustainable 
economic growth; inclusive social 
development; and good governance. 
The three pillars constituted the 
framework of the strategy and were 
closely linked and mutually reinforcing. 

PSD was one of five thematic priorities of 
the strategy. The strategy stated that 
development of a strong and dynamic 
private sector was crucial to long-term rapid 
economic growth and was necessary for 
poverty reduction. ADB aimed to help DMCs 
to create an enabling environment for 
private sector participation in development 
and to generate business opportunities 
through public sector operations. The 
contribution of the private sector to poverty 
reduction was to be further enhanced by 
developing enterprises, expanding 
infrastructure and other public services, and 
improving the quality and terms of 
employment by strengthening corporate 
governance and responsibility. 

Pacific Strategy, 2005–
2009 

The strategy aimed to respond to the 
priorities of the poor of the Pacific, as 
expressed through ADB’s participatory 
poverty assessments. Objectives were to 
(i) increase opportunities to earn cash 
income and (ii) provide better access to 
basic social services. 

The strategy aimed to support a conducive 
environment for the private sector through:  
 
(i) an effective institutional, legal, and 
regulatory environment; 
(ii) improved financial services; 
(iii) better state-owned enterprise ownership 
arrangements, accountability, and 
performance; 
(iv) improved provision, operation, and 
maintenance of physical infrastructure; and 
(v) an effective institutional framework for 
developing skills in response to labor market 
demands. 

Pacific Approach, 
2010−2014 

The document aimed to achieve 
sustained and resilient improvements to 
standards of living in support of the 
overall vision of the Pacific Plan—to 
create a region of peace, harmony, 
security, and economic prosperity, so 
that all its people could lead free and 
worthwhile lives. 

Continue the focus on helping the region to 
strengthen the environment for private 
sector development. ADB would intensify its 
efforts to improve the private sector 
environment in the Pacific, while noting the 
need to change the way it did business, 
working with interested parties to build a 
consensus for socially and politically difficult 
decision making. 

Pacific Approach, 
2016−2020 

The document outlined a three-pronged 
strategy for achieving more inclusive 
economic growth, job creation, and 
improved human development 
outcomes in the 11 smaller Pacific 
island countries. ADB’s operations 
would focus on (i) reducing the costs of 
doing business and providing social 
services by improving connectivity 
through land, sea, and air links; (ii) 
managing risks from economic shocks, 

ADB reemphasized its support for creating a 
more enabling environment for the private 
sector through its flagship regional TA 
programs—the PSDI, the Pacific Business 
Investment Facility, and the Pacific Economic 
Management Program. The Pacific Approach 
implementation period would also see 
greater direct ADB engagement in 
promoting the establishment and growth of 
Pacific region businesses through the 
expanded Trade Finance Program, a 
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Strategy or Program 
Title 

Program Objectives Strategy 

natural disasters, and climate change 
impacts by strengthening institutional 
capacities and promoting sound public 
sector management; and (iii) enabling 
value creation by supporting private 
sector growth and investment through 
legislative and financial reforms, private 
sector operations, promoting financial 
inclusion, raising the performance of 
the public sector, investing in urban 
infrastructure, and building human 
capacities through education and skills 
development. 

stepped-up partnership between ADB’s 
Pacific Department and its Private Sector 
Operations Department that would facilitate 
larger infrastructure development 
opportunities, and provide greater 
assistance for identifying and structuring 
PPPs. 

Regional Operations 
Business Plan Pacific, 
2014−2016 

The business plan aimed to enhance 
and stimulate economic growth, 
sustainable development, good 
governance, and security for the Pacific 
countries through regionalism. The 
strategic objectives of the plan were (i) 
economic growth,  
(ii) sustainable development, (iii) good 
governance, and (iv) improved political 
and social conditions for stability and 
safety. 

Increased private sector participation in, and 
contribution to, development, through trade 
and transport facilitation in the Pacific. 
 

Strategy 2020 ADB would refocus its operations into 
five core specializations that best 
support its agenda, reflect DMCs’ needs 
and ADB’s comparative strengths, and 
complement efforts by development 
partners: (i) infrastructure; (ii) 
environment, including climate change; 
(iii) regional cooperation and 
integration; (iv) financial sector 
development; and (v) education. 

ADB would expand its work with the private 
sector to generate greater economic growth 
in the Asia and Pacific region. ADB would 
assume greater—but thoroughly assessed—
risks and act as a catalyst for investments 
that the private sector might not otherwise 
be willing to make. 
 
In particular, ADB aimed to scale up private 
sector development and private sector 
operations in all operational areas. A target 
of private sector operations representing 
50% of annual operations by 2020 was set. 

ADB = Asian Development Bank, DMC = developing member country, PPP = public–private partnerships (PPPs) 
Source: Asian Development Bank. 

 

B. Private Sector Development Programs of Other Private Sector 
Development Initiative Funders  

 
4. The programs of other development partners related to private sector development in the Pacific 
are presented in Table A1.2. 
 

Table A1.2 Other Private Sector Programs of PSDI funders  
Development Partner and Program 
Title 

Description 

Australia Department of Foreign Affairs and Trade (DFAT) 

Pacific Business Investment Facility: 
up to $15 million (2015−2019) 

The facility provides technical assistance to help Pacific businesses access 
commercial finance for growth, diversification or consolidation. It is co-
financed by Australia and ADB and operates in the 14 ADB Pacific member 
countries. The facility's team works with eligible businesses to provide: 

• tailored business advisory services; 
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Development Partner and Program 
Title 

Description 

• guidance and assistance in securing commercial finance;  
• access to experts with industry experience to assess and refine 

business plans; 
• marketing and financial management support; and 
• specialized technical skills for product development, 

certification, and exports. 
International Finance Corporation 
(IFC) Pacific Partnership: up to $29 
million (2012−2017) 
 

The IFC’s Pacific Partnership, cofunded by New Zealand, combines 
advisory services with investments to generate private sector activity and 
economic growth in Pacific island countries. IFC's work is aimed at 
improving domestic business opportunities, and accessing and creating 
new markets. IFC's focus is to improve policies, provide build sustainable 
business environments, reform the regulatory environment, eliminate 
discrimination, provide alternative dispute resolution and improve access 
to finance will increase opportunities for trade and improve economic 
prosperity in the Pacific. 
 

Pacific Readiness for Investment in 
Social Enterprise: up to $4.7 million 
(2016−2019) 

In 2015, DFAT began an innovative pilot to test impact investment 
business development models in the Pacific, with the aim of developing 
"investment ready" enterprises that could attract private capital. The trial 
helped a Samoan coconut oil factory secure equity financing from 
interested social investors to expand its operations, benefiting the factory 
and over 200 coconut farmers. 
 
Following on from the pilot, a new initiative, the Pacific Readiness for 
Investing in Social Enterprises Facility (PacificRISE) began in mid-2016 to 
support increased impact investment in the region. The facility funds 
technical assistance for enterprises based in or serving Pacific island 
countries. It also works closely with impact investors to promote 
investment that improves economic and social outcomes. The facility aims 
to secure up to 20 investment deals, attracting $5 million in private capital 
to the Pacific.  It aims to ensure that at least 50% of the enterprises 
assisted are led by women or focus on sectors where women's 
employment and participation are high. The program is also pioneering a 
"gender lens investing" approach that incorporates gender analysis into 
financial analysis and investment decisions. 
 

Pacific Financial Inclusion Program 
(PFIP): up to $24.15 million 
(2009−2017) 

The PFIP aims to increase access to financial services among low-income 
and rural households through by designing financial literacy programs, 
developing the capacity of financial service providers and regulatory 
bodies, and giving performance-based grants to financial service 
providers to develop and implement pro-poor financial services. 
 
The PFIP is funded by the EU, UNDP, UNCDF, DFAT (Australia), and NZAid 
and is jointly implemented by United Nations Development Program 
(UNDP) and the United Nations Capital Development Fund (UNCDF). 
Australia provided around $10 million or 68% of total funding for phase 
1 which ended in June 2014. Phase 2 of PFIP commenced in July 2014 
with total DFAT funding of $14.15 million (50% contribution). 
 

PACER Plus Support: up to $17.7 
million (2007−2018) 

Australia has provided support to the Pacific island countries to negotiate 
the Pacific Agreement on Closer Economic Relations (PACER) Plus trade 
agreement, including providing high-quality technical advice on trade 
negotiations. Good progress has been made on the negotiations for the 
proposed trade agreement. Australia's primary objective in the 
negotiations is to enhance the economic growth of Forum Island 
Countries (FICs) through integration. Because of the negotiating capacity 
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Development Partner and Program 
Title 

Description 

constraints faced by FICs, Australia has committed to providing them with 
appropriate capacity building and support. This has included funding for: 

• the Office of the Chief Trade Adviser to provide independent 
support and advice to FICs during the negotiations, 

• independent research on PACER Plus for each FIC,  
• training of FIC trade officials to participate more effectively in 

the negotiations, and 
• attendance of FIC officials at the officials’ meetings and 

intersessional meetings. 
 

Pacific Horticultural and Agricultural 
Market Access (PHAMA): up to $31.5 
million (2009−2017) 

Australia established and is supporting the Pacific Horticultural and 
Agricultural Market Access Program (PHAMA) from 2009 to 2017. New 
Zealand is co-funding selected activities. PHAMA is designed to provide 
practical and targeted assistance to help Pacific island countries manage 
regulatory aspects associated with exporting primary products, including 
fresh and processed plant and animal products. This includes gaining 
access for their products, such as fresh coconuts and chilies, in new 
markets, and helping to manage issues associated with maintaining and 
improving existing trade. Australia and New Zealand are markets of major 
interest, along with export markets beyond the Pacific. Countries assisted 
through PHAMA include Fiji, Papua New Guinea, Samoa, Solomon Islands, 
Tonga, and Vanuatu. PHAMA also provides assistance to other Pacific 
island countries through the Secretariat of the Pacific Community (SPC) 
Land Resources Division. 
 

Send Money Pacific (SMP) Remittances represent a source of income for millions of families and 
businesses globally, and are an important avenue to greater financial 
inclusion. Remittances are particularly important in the Pacific, where they 
help reduce poverty and can cushion the effects of shocks such as 
economic downturns and natural disasters. As of November 2016, the 
average cost of transferring remittances from Australia to the Pacific was 
12.93%, compared with a global average cost of 7.4%. 
 
The Send Money Pacific initiative is a remittance price comparison website 
that allows users to compare the cost of sending remittances from 
Australia and New Zealand to eight Pacific countries (Fiji, Kiribati, Papua 
New Guinea, Samoa, Solomon Islands, Tonga, Tuvalu, and Vanuatu). SMP 
also allows users to compare the cost of sending remittances from the US 
to Fiji, Samoa and Tonga. Since the launch of the website in 2009, the 
average total cost of sending $200 through a money transfer operator 
from Australia to a Pacific Island country has decreased by 20.57%. 
 

Pacific Islands Trade and Invest (PT&I): 
$1.5 million per annum 

PT&I is the international trade and investment promotion agency of the 
Pacific Islands Forum Secretariat and has offices in Auckland, Beijing, 
Sydney, Tokyo and Geneva. The network's role is to develop, grow and 
promote businesses in the region with the aim of improving livelihoods 
of people in the Pacific by working with the private sector to build a better 
future through more sustainable communities and greater prosperity. 
PT&I's areas of focus are exports, investment, tourism promotion and 
creative arts. Australia's support for PT&I funds the operation of the 
Sydney office. 
 

Labour Mobility Assistance 
Programme (LMAP) 

LMAP helps seasonal workers from the Pacific islands and Timor-Leste 
benefit from Australia's Seasonal Worker Programme (SWP). The SWP was 
made a permanent program on 1 July 2012, following a successful 3-year 
pilot. Its objective is to contribute to the economic development of 
participating Pacific island countries and Timor-Leste while addressing 
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Development Partner and Program 
Title 

Description 

labor shortages in Australia. Outcomes are driven by employer demand 
for seasonal labor and workers' employment experience, skills acquired 
and remittances. 

New Zealand Ministry of Foreign Affairs and Trade (MFAT) 

New Zealand Strategic Plan 
2015−2019 

The strategic plan identified 12 priority areas for investing its aid budget. 
Of these, the programs on economic governance, law and justice, 
tourism, trade, and labor mobility have the greatest elements of PSD. The 
New Zealand aid program includes the following: 

• focusing on the Pacific, $1 billion (almost 60%) of New Zealand  
aid will be invested in the Pacific; 

• emphasizing sustainable economic development; about  
$600 million (45%) of New Zealand’s investment by sector is 
forecast to be in economic development, focusing on 
agriculture, renewable energy, and information and 
communications technology connectivity;  

• increasing aid to Melanesia, including scaling up significantly in 
Papua New Guinea and Fiji;  

• targeting resources to support resilience to climate change and 
other risks; and  

• enhancing Pacific countries’ ability to respond to humanitarian 
crises. 
 

International Finance Corporation 
(IFC) Pacific Partnership: $13 million 
for 2013-2022 

Co-funded with Australia – see above. 
 

Business Link Pacific: $6.9 million for 
2017-2022 

Business Link Pacific takes a systems approach to Pacific SME 
development by strengthening the capability of in-country business 
advisory service providers and promoting the support networks available 
to SMEs. These networks will enable SMEs to access the affordable, 
appropriate and quality services they need to grow and improve their 
businesses, while building the market for local business advisory service 
providers. The program also aims to improve SME access to market 
opportunities and finance through partnering with larger domestic and 
international firms and financial institutions. 
  

Pacific Financial Inclusion Program 
(UNDP): $4.3 million for 2014-2020 

Cofunded with Australia – see above. 
 

Pacific Business Mentor Program:  
$6 million for 2009-2015 

The Pacific Business Mentoring Programme was first established in the 
Cook Islands and has since been established in Tonga, Samoa, Solomon 
Islands, Papua New Guinea, Vanuatu, Fiji, Kiribati and Tuvalu. The 
program is based in the Business Mentors New Zealand office in Auckland 
and utilizes a very similar mode of operation to that used in New Zealand. 
Business mentors are selected from a pool of over 1800 such volunteers 
from throughout New Zealand. A team of five experienced volunteer 
business mentors travels to each country for 1 week every 6 months to 
meet with participating businesses. These mentoring discussions result in 
an action plan being produced for each business which details the actions 
the business owner will undertake.  

PACER Plus Readiness package: $5.9 
million funded jointly with DFAT, 
2017-2019 

Cofunded with Australia – see above. 
 

Toso-Vaka-O- Manū (labor mobility): 
$6.9 million for 2017-2022 

Implemented by the Ministry of Foreign Affairs and Trade and the Ministry 
of Business, Innovation and Employment (MBIE). The programme 
provides capacity building for Pacific governments to manage their 
participation in New Zealand’s labor mobility schemes, supporting 
anticipated growth in the Recognised Seasonal Employer (RSE) scheme 
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Development Partner and Program 
Title 

Description 

and in new schemes. Under this program, MBIE is developing and piloting 
new labor mobility schemes in construction, fisheries and possibly 
tourism. A focus for the period will be increasing employment 
opportunities for women. 
 

Vakameasina (regional workers 
training program): $3.4 million for 
2018-2023 

Vakameasina provides training for Pacific RSE workers while in New 
Zealand on basic life skills, English language, financial literacy, basic 
trades, leadership and small business. Increased funding for the second 
phase, commencing in 2018, will deliver training to more workers each 
year; pilot new courses, such as leadership for women and youth; and will 
develop an e-learning platform to extend resources and reach beyond the 
classroom.  
 

Pacific Horticultural and Agricultural 
Market Access Program (PHAMA): $4 
million for 2009–2017 

Cofunded with Australia – see above. 
 

Send Money Pacific: $190,000 
annually  

Cofunded with Australia – see above. 
 

Pacific Islands Trade & Invest (PTI NZ): 
$2 million for FY2018–FY2020 

PTI NZ is one of four trade and export offices of the Pacific Islands Forum 
Secretariat. PTI NZ is the only Pacific Islands agency tasked by the Forum 
Islands leaders to develop, grow, and promote industry and businesses in 
the 16 Pacific Islands Forum member countries in export, investment and 
tourism promotion across international markets. It focuses on 
international promotion and support for exporters in the Pacific Island 
countries. 

International Monetary Fund 

Pacific Financial Technical Assistance 
Centre (PFTAC) 

PFTAC was established by the IMF in 1993 to promote macro-financial 
stability in Pacific island countries through a focused program of technical 
assistance and training. PFTAC was the first of the International Monetary 
Fund (IMF) regional technical assistance centers and is a collaborative 
venture between the IMF, member countries, and bilateral donor 
partners. It is now in its phase V funding cycle (November 2016 to the 
end of April 2022); with funding provided by ADB, Australia, the 
European Union (EU), Republic of Korea, and New Zealand. Fiji 
contributes through the provision of free office space; member countries 
also contribute through in-kind and financial support for training 
activities in the region. The IMF contribution finances the center 
coordinator and the running costs of the office, including local support 
employees. The goal of PFTAC is to strengthen the institutional capacity 
of Pacific countries to design and implement sound macroeconomic and 
financial policies. Macroeconomic and financial stability, in turn, are 
essential underpinnings for sustainable economic growth and the 
achievement of the Sustainable Development Goals.  
 

  
ADB = Asian Development Bank, DFAT = Australia Department of Foreign Affairs and Trade, EU = European Union, IFC = 
International Finance Corporation, IMF = International Monetary Fund, LMAP = Labour Mobility Assistance Programme, MFAT = 
New Zealand Ministry of Foreign Affairs and Trade, PFIP = Pacific Financial Inclusion Program, PFTC = Pacific Financial Technical 
Assistance Centre, PHAMA = Pacific Horticultural and Agricultural Market Access Program, PSD = Private Sector Development, 
PTI NZ = Pacific Islands Trade & Invest, SME = small and medium-sized enterprise, UNDP = UN Development Program  
Source: Australian Department of Foreign Affairs and Trade website; New Zealand Ministry of Foreign Affairs and Trade website; 
International Monetary Fund website.  

 
 
 
 



 

 

APPENDIX 2: MONITORING AND EVALUATION 

 

A. Monitoring and Evaluation Framework 
 
1. The technical assistance (TA) report for PSDI stated that a performance-monitoring system in 
support of pursuing development effectiveness would be established under the TA. The plan was to 
engage monitoring and evaluation (M&E) experts to: (i) assist in the design and implementation of a 
monitoring and reporting system covering TA inputs, outputs, outcomes, and financial management, 
with links to existing ADB systems and databases; (ii) design and establish an evaluation system, including 
performance indicators; (iii) help monitor performance and assess development impact; and (iv) assist in 
developing a reporting format. A consultant was hired to perform M&E tasks but she was not an M&E 
expert and, as a result, an effective evaluation system was not established during the first phase of the 
Private Sector Development Initiative (PSDI I).  
 
2. The TA report for PSDI II promised the development of a more in-depth monitoring and 
evaluation framework. Toward the end of PSDI II in December 2012, the PSDI team prepared a monitoring 
and evaluation framework. The framework was quite comprehensive and aimed to integrate: (i) financial 
planning and budgeting, (ii) identification of focus areas for reform, (iii) planning and implementation 
of reform initiatives, and (iv) evaluation of outputs, outcomes and impacts. It incorporated a feedback 
mechanism that identified problems as they arose in order to focus initiatives on accomplishing goals. In 
addition, the M&E framework aimed to build institutional memory by storing the documents associated 
with each initiative. Although the M&E framework was impressive on paper, its implementation was 
another matter.  

 

B. Design and Monitoring Framework 
 
3. The three phases of the Pacific Private Sector Development Initiative (PSDI) all had design and 
monitoring frameworks. However, as shown in Table A2, PSDI I and PSDI II did not have appropriate 
performance indicators. The indicators did not have (i) targets and timelines for the outputs; and  
(ii) baselines, targets, and timelines for the outcomes. For example, an output performance indicator 
could have read “five private sector assessments (or updates) published by December 2013.”  
 
4. PSDI III, on the other hand, had some specific targets, these were time-bound but still did not 
have baselines. Also, most of the indicated outputs and their corresponding performance indicators are 
actually outcomes. If the outputs are elevated to outcomes, the replacement outputs should be policy 
advice and transactions support and the performance indicators would be as described in the example 
in the previous paragraph. The “actual result” presented in the column 3 of Table A2 was sourced from 
the TA documents and other reports produced by PSDI. It is taken as given and no evaluation is made 
here. The re-evaluation of results where PSDI had targets and some corresponding performance 
indicators (mainly in PSDI III) is done in Chapter 4 of the main report. 
 

Table A2: Design and Monitoring Frameworks of the Three Phases of the  
Pacific Private Sector Development Initiative 

Design Summary Performance Indicators Actual Results 
TA 6353 (PSDI I) 
Impact 
To contribute to poverty reduction 
by promoting enterprise, 
investment, and economic growth. 

 
• Improved trends in economic 

growth rates in Pacific DMCs. 
• Increased private sector share of 

GDP in Pacific DMCs. 

 
No assessment in the TA 
completion report. 
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Design Summary Performance Indicators Actual Results 

• Increased private sector 
investment rates in Pacific 
DMCs. 

Outcome 
Improved enabling business 
environment (focusing on reform 
policies, strategies, and measures) 
with emphasis on core themes of: 
(i) SOE reform and public–private 
partnerships; (ii) financial 
intermediation; (iii) business law 
and regulation; and  
(iv) mainstreaming of PSD in 
priority sectors. 

 
• Improved ratings in selected 

“Doing Business” indicators. 
• Improved qualitative ratings in 

ADB PSAs. 
• Increased number and improved 

quality of public–private 
dialogues and partnerships. 

 
The TA is rated highly successful. It 
has positively impacted Pacific 
DMCs by improving the climate for 
growth, increasing access to 
finance, and improving the 
performance of SOEs. Secured 
transactions reforms implemented 
under PSDI have resulted in 8,518 
new loans in the Solomon Islands 
and Vanuatu (as at 31 December 
2009). Assistance to SOEs 
undertaken under PSDI has resulted 
in a decline in the drain on state 
budgets. PSDI-supported 
microfinance initiatives have 
increased the availability of 
financial services, especially in rural 
areas. As a result of PSDI reforms, 
Solomon Islands and Tonga were 
among the most improved 
performers in the World Bank 
Doing Business Indicators. 

Outputs 
(i) Diagnostic studies, dialogue, and 
communication. 
 

 
• PSAs (or updates) and road 

maps. 
• Analysis of selected PSD issues. 
• Policy issues papers. 
• Public consultations. 
• Leadership retreats. 
• Media workshops. 

 
The TA funded the preparation, 
finalization, launch, and 
dissemination, of five private sector 
assessments and updates for Fiji, 
Papua New Guinea (PNG), Samoa, 
Tonga, and Vanuatu. It also funded 
analytical work on PSD issues, 
including the performance of SOEs 
in the Pacific, a diagnostic review of 
contract law in four Pacific DMCs, a 
microfinance and microinsurance 
assessment in Fiji, and separate 
studies on the potential for 
branchless banking in PNG and 
Timor-Leste. The 2011 PSDI impact 
stories, an analytical summary of 
the business survey by PNG’s 
Institute of National Affairs, and 
four Pacific private sector policy 
briefs were also published under 
the TA. 

(ii) Rapid response, technical advice, 
and capacity development. 
 

• Well designed, locally owned 
activities underway in core TA 
themes. 

• ADB’s response time to 
government requests 
significantly reduced. 

The TA reduced the time for ADB to 
respond to government requests 
significantly compared with 
assistance provided through 
country-specific TA. The TA helped 
draft and secure the passage and 
adoption of the 2009 Vanuatu 
Stamp Duties (Amendment) Act 
and Bills of Sale (Amendment) 
Regulation Act and prepare a 
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Design Summary Performance Indicators Actual Results 
number of bills to be considered by 
Parliament in four Pacific DMCs. 
The TA also helped privatize a total 
of five SOEs in Samoa, Solomon 
Islands, and Tonga; developed new 
SOE policies or legislation in three 
countries; undertook director 
training in Fiji, Samoa, and Tonga; 
prepared robust performance 
improvement plans for SOEs in 
three countries; and drafted or 
enhanced community service 
obligation frameworks in Fiji, PNG, 
Samoa, and Tonga. It also led the 
restructuring of the largest 
microfinance institution in Timor-
Leste so it could become a 
commercially sustainable banking 
institution. 

(iii) Regional initiatives and 
monitoring. 

• Regional pilot projects, 
workshops. 

• Private–public sector 
cooperation and 
communication. 

• Regional benchmarking and 
reporting (e.g., through FEMM). 

• Support to regional initiatives. 
• Monitoring systems developed 

and in place. 

The TA funded regional reform 
initiatives on secured transactions 
and company law, including the 
design and installation of three 
registries. It produced the first 
comparative analysis of SOE 
performance and reform 
experiences in the Pacific, which has 
catalyzed a number of SOE reforms 
in the region. The potential for 
branchless banking was also 
explored in PNG, Timor-Leste, 
Tonga and Vanuatu. A number of 
regional and in-country workshops 
were organized for various PSD-
related topics. A monitoring and 
evaluation system was developed 
and in place. 

TA 7430 (PSDI II) 
Impact 
To contribute to poverty reduction 
by promoting private enterprise, 
investment, and economic growth. 

 
• Improved business environment 

in participating Pacific DMCs as 
demonstrated by improved 
trends in economic growth 
rates, increased private sector 
share of gross domestic product, 
and increased foreign and 
domestic private sector 
investment rates. 

 
No assessment in the TA 
completion report. 

Outcome 
Improved business enabling 
environment, through 
implementation of focused reform 
strategies and measures, and 
project designs by the concerned 
Pacific island governments.  

 
• Measurable improvement in the 

business environment as 
demonstrated by selected 
indicators for SOE reform and 
PPPs, access to finance, and 
business law and regulation. 

• Memoranda of understanding 
between project sponsors and 
financiers. 

 
The TA completion report indicated: 
(i) an increase in the cumulative 
security interests registered from 
766 in 2006 to 31,961 in 2014 for 
six countries (FSM, Marshall Islands, 
Palau, Solomon Islands, Tonga and 
Vanuatu);  
(ii) an increase in the number of 
new company incorporations in 
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Samoa from 76 in 2008 to 217 in 
2014; and (iii) an increase in the 
number of new company 
incorporations in Solomon Islands 
from 108 in 2004 to 354 in 2014; 
and (iv) an improvement in the 
return on assets of SOEs in four 
Pacific DMCs. 

Outputs 
(i) policy advice: 

(a) advocacy, research, and 
communication; 

(b) technical advice, and capacity 
development; 

(c) regional cooperation and 
results monitoring and 
benchmarking. 

 

 
• Number of policy papers, 

seminars, and frequent media 
coverage. 

 
 
 
 
 
 
• Number of reform measures 

(subprojects) in priority areas 
implemented. 

 
 
 
 
• Average response time to 

relevant reform opportunities 
(based on government requests) 
of not more than 2 months. 

• At least 30 regional capacity 
development events, at least 10 
subregional cooperation events 
in law reform, business registries 
and SOE reform (selected areas 
and regional), and regional PSD 
monitoring and benchmarking 
report updated annually. 

 
• Four annual progress reports; 

nine research publications; two 
videos; five issues of Private 
Sector Development quarterly; a 
paper on the analytical basis for 
private-sector-led growth in the 
Pacific; over 150 seminars, 
including in-country reform-
related seminars. 

• 31 projects with Phase II funding 
only. 139 projects jointly funded 
by phases I and III.  

• 100% of all requests entered the 
PSDI workflow pipeline within 60 
days 
 

• 22 regional events and 29 
subregional events. 

(ii) Transactions support, 
comprising: 

(a)  initial assessments and 
prefeasibility studies, and 
(b) feasibility studies, due 

diligence, and project and 
transactions design and 
packaging. 

• At least two public sector 
projects and two private sector 
projects designed with ADB 
support. PPP pipelines 
established for at least three 
countries, and at least two PPPs 
designed. 

• Eight public sector and private 
sector projects designed with 
ADB support. PPP pipelines 
established for two countries 
(TIM and PNG) and designed nine 
PPPs. 

TA 8378 (PSDI III) 
Impact 
Sustained economic growth in 
Pacific DMCs equitably increases 
incomes. 

 
By 2022: 
An increase in per capita GDP of 
8% in at least four Pacific DMCs. 

 
Not yet due. 

Outcome 
An equitable business environment 
encouraging new business 
formation, increased domestic and 
foreign investment in Pacific DMCs. 

 
By May 2019: 
• Improvement in at least four 

countries of at least two 
components of the World Bank 
Doing Business indicators 

 
No progress updates. 
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• Increase in investment of 10% 
compared with 2012 in six 
Pacific DMCs. 
 
 

Outputs 
(i) Businesses and households in 
selected Pacific DMCs have 
improved access to financial 
services. 
 

 
By May 2019: 
• Number of secured loans by 

financial institutions increases by 
30% over 4 years (disaggregated 
by gender) and percentage of 
secured loans rises by 10 points 
in at least four countries. 
 

 
• No. of people with access to 

financial services (disaggregated 
by gender) through partner 
institutions rises by 30% in at 
least four countries. 
 

• The ratio of total domestic credit 
to GDP extended by financial 
corporations to the private 
sector in PNG increases to 40% 
or more (2013: 34.6%). 

 
As of 30 June 2017: 
• The number of secured loans 

increased by an average of 223% 
in six countries from 2010 to 
2017: Palau (88%), RMI (628%), 
FSM (210%), Solomon Islands 
(46%), Tonga (137%), and 
Vanuatu (230%). 

 
• PNG 110%, Timor-Leste 140%. 
 
 
 
 
 
• 2013 (35%), 2014 (31%) 

[No recent update] 
 
 

(ii) Selected business laws in Pacific 
DMCs promote inclusive business 
formation, investment, 
entrepreneurship, and trade. 
 

By May 2019: 
• Number of new companies 

registered increases by 15% 
after the registration reform 
(four countries). 
 
 
 

• Time to register a new company 
declines to less than 2 days in at 
least four assisted countries. 

 
 
 
• No. of female shareholders and 

directors increases to at least 
20% of directors and 
shareholders in PSDI reformed 
countries by 2019 (four 
countries). 

As of 2016: 
• Samoa (112 in 2012 to 114 in 

2016 – 2%), Solomon Islands 
(127 in 2009 to 414 in 2016 – 
226%), Tonga (55 in 2014 to 245 
in 2016 – 91%), Vanuatu (171 in 
2015 to 245 in 2016 – 43%). 
 

• The number of days to register a 
new company declined from 45 
days in Solomon Islands, 21 days 
in Samoa, and 5 days in Tonga to 
less than 2 days. 
 

As of 30 June 2017: 
• The number of female directors 

and shareholders in Samoa and 
Solomon Islands increased to 
more than 20%, partly achieved 
in Vanuatu (21% female 
directors, 18% female 
shareholders), but not achieved in 
Tonga (11% female directors, 
11% female shareholders). 

(iii) The delivery of infrastructure 
services will be made more efficient 
and cost-effective. 
 

By May 2019: 
• A 15% increase rate of return on 

infrastructure SOE assets as a 
result of PSDI reforms in at least 
three countries compared with 
2010 baseline. 
 

As of 2015: 
• Average increase in return on 

assets (ROA) on infrastructure 
SOE assets from 2010 to 2015 
were over 15% in six Pacific 
DMCs. 
 
 



78 Appendix 2 
 

Design Summary Performance Indicators Actual Results 

• Government officials and 
politicians replaced on 20 
infrastructure SOE boards by 
2017 in at least three countries. 

. 
• No. of women on SOE boards 

increases by 20% by 2017 
compared with 2010 in at least 
three countries. 

 
 
 

• At least four privatizations under 
way or completed by 2017 in 
the region. 
 

• At least five PPP transactions 
under way or completed by 
2017 in region. 

As of 30 June 2017: 
• 13 government officials and 

politicians replaced on SOE 
boards in four countries. 

 
• The number of women on SOE 

boards increased by more than 
20% in two countries from 2010 
to 2017 (Fiji, 67% and RMI, 
143%) but declined in four 
countries. 

 
• Four privatizations completed 

from 2013-2016 and seven 
underway in 2017. 

 
• One completed PPP transaction 

and eight under way as of 30 
June 2017. 

(iv) Selected Pacific DMC 
governments establish a framework 
that promotes competition. 
 

By May 2019: 
• Competition commissions in 

place and issuing judgments in 
at least two Pacific DMCs by 
2018. 
 

As of 30 June 2017: 
• One ongoing (PNG) and two 

planned (Fiji and Samoa) as of 30 
June 2017. 

(v) Successful pilot initiatives 
promoting the economic 
empowerment of women are 
implemented in selected Pacific 
DMCs. 
 

By May 2019: 
• At least four EEOW pilot 

initiatives completed by 2019.  
 

• Findings of pilot initiatives 
mainstreamed into gender 
and/or PSD policies by 2017 in at 
least four Pacific DMCs. 

As of 30 June 2017: 
• Three pilot initiatives completed 

and four ongoing. 
 

• Findings of pilot initiatives 
mainstreamed into gender and/or 
PSD policies in five Pacific DMCs. 

(vi) Strategic and knowledge 
Management services are effectively 
provided. 

• PSDI analytical work is used by 
ADB and development partners 
for country programming (at 
least six times). 
 

• At least 80% of the 
recommendations of the private 
sector assessments are adopted 
and acted on by the respective 
Pacific DMCs. 

• PSDI analytical work used for 
country programming in seven 
countries; two PSAs are under 
way. 
 

• As of 30 June 2016, percentage 
of progress against 
recommendations was 80% or 
more in two countries and 29% 
to 75% in five countries. 

ADB = Asian Development Bank, DMC = developing member country, EEOW = economic empowerment of women, GDP = 
gross domestic product, PNG = Papua New Guinea, PPP = public–private partnership, PSA = private sector assessment, PSDI = 
Pacific Private Sector Development Initiative, SOE = state-owned enterprise, TA = technical assistance 
Note:  
Source: ADB technical assistance reports, ADB TA completion reports, Pacific Private Sector Development Initiative Annual 
Progress Report. 

 

C. Monitoring and Evaluation Tool 
 
5. PSDI did not have an M&E software system until 2013. The projects were listed in an Excel file, 
hard copies of reports and publications were filed in the office, and soft copies of various documents 
were stored in hard drives. In 2013, PSDI purchased an M&E tool using the Filemaker Pro platform. The 
main menu consists of: (i) budget—contains the titles of the focus areas but at present does contain any 
other information; (ii) initiatives—lists all PSDI initiatives and contains submenus on financials, progress 
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snapshots, documents, and data and evaluation; (iii) projects—list all projects and contains submenus 
on the budget, milestones, snapshots, and attachments; (iv) back-to-office reports—repository of reports 
prepared by consultants and staff; and (v) contracts—information on all consultants contracts (including 
important dates and status).  
 
6. The software is good for project administration, such as consultant and contract monitoring, 
cost accounting, and project tracking by country and by focus area. However, it is underutilized as an 
M&E tool. It has a data and evaluations menu but this does not contain any documents or updates. Even 
outputs such as private sector assessments, publications, reports, and draft laws are not all stored in the 
system and the milestones and progress snapshots for initiatives and projects are not regularly updated 
and are missing important details. For instance, when a PSDI consultant prepares a draft law, the M&E 
tool does not state whether the consultant drafted the entire law or just portions of it or whether the 
government accepted the entire draft or some of its provisions.  
 
 
 
 
 
 



 

 

APPENDIX 3: ORGANIZATION AND OPERATIONS OF THE PACIFIC PRIVATE SECTOR 
DEVELOPMENT INITIATIVE  

 

A. Organizational Structure 
 
1. The Asian Development Bank (ADB) is the executing agency for the technical assistance (TA) 
supporting the Pacific Private Sector Development Initiative (PSDI). The PSDI is being implemented 
through the ADB Pacific Liaison and Coordination Office (PLCO) in Sydney, Australia. In addition to the 
regional director of PLCO, ADB has two country specialists assigned to manage PSDI: the TA supervisory 
unit (TASU) officer and the alternate TASU officer. The rest of the PSDI team comprises long-term and 
short-term consultants who can be broadly categorized into: (i) team leaders for each of PSDI’s focus 
areas (although some focus areas are sometimes combined); (ii) in-country coordinators; (iii) sector 
specialists; (iv) a communications specialist; (v) a publications and knowledge management specialist; 
(vi) a monitoring and evaluation specialist; and (vii) project administration consultants.  
 

Figure A3: Pacific Private Sector Development Initiative Team Structure  
(as of 30 January 2017) 
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EWW = economic empowerment of women, M&E = monitoring and evaluation, PSDI = Private Sector Development Initiative, SOE 
= state-owned enterprise, T/L = team leader. 

 
2. PSDI used to have a “distributed leadership team” (DLT) which comprised the regional director, 
the TASU officer and the alternate, and team leaders. DLT’s main task was to discuss which initiatives 
and projects to pursue or prioritize as well as issues relating to recruitment, procurement, contract 
management, communications, and monitoring and evaluation. In late 2016, the DLT was replaced by a 
PSDI coordination team (PCT). The composition of the PCT is basically the same as the DLT but team 
leaders have less influence in consultant selection and contracting arrangements. 
 

B. Operations  
 
3. PSDI did not prepare an operations manual until February 2016 (updated in May 2016). The 
manual includes sections on focus areas, organizational structure and management, administration 
procedures (on recruitment, procurement, contract management and missions), financial management 
and budgeting, monitoring and evaluation, and knowledge management and communications. The 
manual is only 25 pages long, including 6 pages of appendixes.  
 
4. PSDI’s portfolio is mainly demand-driven. However, responses to requests for assistance are 
based on underlying analytical work that either has already been completed or is initiated following a 
request. Resources are only allocated if there is a strong commitment to reform in the Pacific developing 
member countries that have asked for PSDI assistance. Requests for assistance from outside ADB are 
usually received from the minister or secretary of finance in a Pacific DMC. In some cases, requests may 
be considered from attorneys general, governors of reserve banks, or other ministers or secretaries, such 
as those with responsibility for commerce or SOEs. However, the normal procedure would for a request 
to be endorsed by the minister or secretary of finance. Within ADB, requests are received from the Pacific 
Department (PARD) and, on occasion, from other ADB departments. In addition, requests for work on 
analytical issues are received from time to time from the Australia Department of Foreign Affairs and 
Trade (DFAT) and the New Zealand Ministry of Foreign Affairs and Trade (MFAT). 
 
5. The PSDI management team considers all requests and makes recommendations to the regional 
director of PLCO, who confirms the PSDI assistance. This is then incorporated into the work program and 
frequently also becomes part of ADB’s country partnership strategy for the particular country. For each 
focus area, PSDI identifies initiatives and projects under those initiatives. For example, under the public–
private partnership (PPP) focus area, PSDI would identify the preparation of a PPP policy framework as 
an initiative and the projects under as (i) preparation of a PPP policy paper, (ii) preparation of PPP project 
development guidelines, and (iii) capacity building for the development of PPP transactions. 
 
6. For missions, team leaders seek approval from the PSDI management team. Following approval, 
PSDI seeks mission clearance from the country government counterpart before every mission. The TA 
operations assistant prepares the mission clearance request, including the mission terms of reference, 
with input from the team leader and the consultant. The request is sent to the government counterpart, 
usually through the resident mission or development coordination office, copied to the TASU officer, 
relevant ADB country director, country team leader, and other relevant parties. Regional director PLCO 
then receives the country government counterpart’s response. 
 
7. For each project, the assistance provided by PSDI ranged from a few months to several years. The 
types of outputs produced by PSDI varied by focus areas. The outputs for analytical work and crosscutting 
themes were mostly private sector assessments and other publications, and some technical advice. 
Business law reform outputs were mainly draft laws and policy advice but also included some software 
(for a company registry). Access to finance outputs included policy and technical advice, drafts laws, 
seminars, and software (for a secured transactions registry). State-owned enterprise (SOE) and PPP 
outputs were primarily policy and technical advice but several seminars and workshops were also 
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conducted. For the focus areas added in PSDI III (economic empowerment of women and competition 
policy and consumer protection), the completed outputs were mostly policy advice plus a couple of pilot 
projects for economic empowerment of women. 



 

 

APPENDIX 4: SUMMARIES OF COUNTRY CASE ASSESSMENTS 

 

A. Solomon Islands  

1. Solomon Islands is an archipelago consisting of six major islands and over 900 smaller islands 
covering a land area of 28,400 square kilometers. The country's capital, Honiara, is located on the island 
of Guadalcanal. The estimated population of Solomon Islands is 642,000 (2015) and it is growing at an 
average rate of 2.3% per annum. Most people live in small, rural, and geographically spread communities. 
The country is located to the east of Papua New Guinea and northwest of Vanuatu. In 2011, GDP 
(nominal) was estimated by the IMF to be $840 million. Between 2000 and 2012 gross national income 
per capita increased by 50%—from $1,010 to $1,480.   
 
2. Between 1998 and 2003 the country experienced a period of unrest and civil conflict. The conflict 
brought the government to a standstill, and economic output dropped dramatically. A regional response 
to the crisis helped restore law and order, and supported the government in rebuilding the state. Since 
then the economy has experienced an upward trend in growth. However, the country’s formal economy 
remains small, its economic and social indicators are still relatively low, and the population is growing 
quickly. Almost 80% of the country’s employed population aged 15 years and above is still employed in 
informal or subsistence activities, and lives in scattered rural communities. Solomon Islands’ Human 
Development Index value (a measure assessing long-term progress in terms of population health and 
longevity, access to knowledge, and standard of living) was 0.491 in 2013, well below the average of 
countries in the East Asia and Pacific region (0.703). 

 

 
 
3. A good indicator of a country’s long-term economic prosperity is its investment ratio (the amount 
it invests in fixed capital divided by gross domestic product). Solomon Islands investment levels have 
been below what is needed to put it on a growth path capable of substantially improving the livelihoods 
of its expanding population. Over the period 2007–2012, its investment ratio averaged 18% per annum—
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below the global average (20%–22%) and well below that achieved by higher-growth neighbors such as 
Vanuatu (32%). 

 
1. Private Sector Development Issues 

4. The 2016 PSDI private sector assessment for the Solomon Islands credited the government with 
having made good progress but identified a number of areas where further improvements could be 
made. The government was credited with: 

(i) opening the country to increased foreign investment by streamlining the process for 
foreign investment entry and reducing the number of reserved activities; 

(ii) modernizing company and business name legislation, and introducing a fully electronic 
company registry; 

(iii) establishing a robust framework for commercially managing SOEs, divesting four poorly 
performing and nonstrategic SOEs from the portfolio, and restructuring three others to 
place them on a more sustainable footing; and 

(iv) liberalizing the telecommunication sector, resulting in increased mobile telephone 
penetration and tariff reductions. 

 
5. Despite these reforms, the assessment identified a series of initiatives and reforms that were still 
needed to improve the private sector investment climate and to increase economic activity. They included: 
 

i. Policy Dialogue 
a. Enhance the quality of policy development to achieve effective investment climate 

reforms, specifically: (i) improve communication between the policy unit in the Prime 
Minister’s Office and line ministries; and (ii) establish a formal high-level public–
private sector dialogue mechanism for agreeing on reform priorities and solutions. 

 
ii. Infrastructure 

a. Use a systematic, rational, and strategic approach to planning and implementing 
publicly funded infrastructure.  

b. Continue to build institutional capacity to implement policies and plans effectively. 
c. Ensure that adequate annual maintenance expenditures for publicly funded 

infrastructure are built into recurrent budgets. 
d. Encourage greater private sector involvement in infrastructure provision. 

 
iii. State-Owned Enterprises 

a. Strengthen the capacity to implement the existing SOE legislative, governance, and 
monitoring framework. 

b. Develop a new policy on SOE ownership, divestiture, and PPP to guide further SOE 
privatization, restructuring, and capitalization. 

 
iv. Competition 

a. Take a pragmatic approach by reviewing the regulatory environment to remove 
unnecessary business entry requirements and build capacity in consumer protection.  

b. Ensure that any review of the reserved business activity list that restricts foreign 
investment in the country is consistent with the requirements of the Foreign 
Investment Act and its objective of encouraging open and competitive markets. 

c. Modernize foreign investment registration processes through an online registry. 
 

v. Tax System 
a. Enact the Customs and Excise Bill. 
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b. Undertake a comprehensive review of the tax system to bring it more in line with 
good international practices and ensure a fair, simple, and broad-based tax system 
that encourages local businesses and is attractive to foreign investors. 

c. Focus on improving the country’s overall investment environment, rather than 
limiting interventions to special economic zones. 

 
vi. Skilled Labor 

a. Strengthen technical and vocational education by developing a national 
qualifications framework and shifting to demand-based training that is industry-
focused. 

b. Review existing policies and legislation for the issuance of work permits and 
residence visas to foreign workers, including consolidating the entire process within 
one agency. 

 
vii. Financial System 

a. Improve access to credit through greater use of the secured transaction registry. 
b. Broker greater cooperation between commercial banks and the Solomon Islands 

National Provident Fund to meet the debt and equity needs of larger private sector 
projects. 

c. Support efforts for branchless banking to improve efficiency and promote 
competition. 

d. Introduce a national payment system law and effectively implement the real-time 
gross settlement system, and encourage interbank interoperability. 

 
viii. Gender 

a. Develop legislation for equal employment opportunities and sexual harassment 
protections that applies to the public and private sectors. 

b. Amend labor legislation to increase maternity leave pay provisions with stipulated 
enforcement procedures. 

c. Amend the National Provident Fund (NPF) legislation to provide social protections 
for the spouses of NPF members. 

d. Undertake legislative reforms to support gender equality in access to resources in 
line with recommendations from the Committee on the Elimination of 
Discrimination against Women (CEDAW) Committee, including revising the 
Married Women’s Property Act 1882, Islander Divorce Act 1960, and Citizenship 
Act 1978. 

 
2. Pacific Private Sector Development Initiative response 

6. Solomon Islands has received the second largest share of PSDI funding. Over the 10-year period 
(2006–2017). PSDI activities in the Solomon Islands accounted for $5.3 million in expenditure. The 
country has also been one of the leading reformers in the Pacific region. Business law reform activities 
accounted for 44% of PSDI’s spending. This initially funded customs and company law reform, including 
an online companies’ registry. Subprograms supporting SOE reform account for 25% of overall spending 
and have led to the installation of a community service obligation framework, the development of shared 
accounting services, and the successful privatization of three SOEs. Access to finance subprograms, which 
account for 15% of overall spending, have underpinned secured transactions reform and a review of the 
regulatory framework for microfinance and mobile banking. Work on economic empowerment of 
women has accounted for a little under 8% of overall spending and was delivered through pilots for solar 
panel maintenance and the partnership with Guadalcanal Plains Palm Oil. PSDI analytical work has 
accounted for 5% of overall spending and led to the May 2016 private sector assessment (PSA) 
publication. 
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7. In September 2013, PSDI appointed a Honiara-based coordinator to support implementation of 
and advocacy for PSDI projects in Solomon Islands. Based in the ADB development coordination office, 
the coordinator works closely with the Ministry of Commerce, the Ministry of Finance and Treasury, the 
Central Bank of Solomon Islands, and the Attorney General’s Chambers to progress legal reforms. 
 
8. Analytical work on the Solomon Islands’ private sector has included several studies:  

(i) A 2014 case study Unlocking Finance for Growth: Secured Transactions Reform in Pacific 
Island Economies was published.  

(ii) Two PSDI case studies, one on secured transactions reform and one on business law and 
registration, were included in Enhancing SME Access to Finance: Case Studies on 
Solomon Islands, a book published by the Global Partnership for Financial Inclusion in 
June 2015.  

(iii) In May 2016, a private sector assessment for Solomon Islands, Continuing Reforms to 
Stimulate Private Sector Investment, was published. 

(iv) In June 2016, a regional benchmarking study on port tariffs and productivity was 
published with a view to informing a national debate on port commercialization. 

 
9. Under the focus area on access to finance, PSDI supported the passage of the Secured 
Transactions Act in 2008, which led to the launching of an electronic registry in 2009. PSDI is also working 
to increase lenders’ uptake of the secured transactions framework, with a particular focus on agriculture 
supply chain financing. In 2015, PSDI supported the development of a pre-shipment financing facility for 
cocoa exporters.  
 
10. In the period 2014–2016, PSDI supported the Central Bank of Solomon Islands and the Ministry 
of Finance and Treasury to undertake public consultations and develop a credit union policy, in 
preparation for new credit union legislation. PSDI also worked closely with the bank and the ministry to 
provide drafting instructions for legislation to reform the Solomon Islands National Provident Fund. Both 
pieces of work have been submitted for cabinet approval. 
 
11. With regard to business law reform, PSDI assisted with the drafting of the Companies Act that 
was passed in 2010 and an online company registry, Company Haus, launched as a result of the act. PSDI 
also simplified the business names registration system by supporting the drafting of the Business Names 
Act, 2014. Other support included: 

(i) advice and support on the inclusion of business names within the online registry in 2016; 
(ii) a study on building an online foreign investment registry; and 
(iii) modernization of the customs and excise regime. 

 
12. The focus area state-owned enterprise reform and public–private partnerships included the 
participation of the Solomon Islands in the Finding Balance publication in 2011, 2012, 2014 and 2016, 
comparing the performance of SOEs across the Pacific. From 2011 to 2015, PSDI also supported the 
Solomon Islands’ SOE monitoring unit in implementing a community service obligation (CSO) framework 
and drafting CSO contracts for selected SOEs, as well as in drafting statements of corporate objectives 
by several SOEs, arranging shared accounting services for smaller SOEs, and several privatizations 
(Solomon Island Printers in 2012, Sasape Marina in 2010, and Home Finance in 2008).  
 
13. In 2014 the focus area economic empowerment of women initiated a number of pilots:  

(i) Women were trained on solar panel maintenance. The program leveraged an existing 
program on solar power panels and worked closely with the West Are’Are Rokotanikeni 
Association, the Ministry of Mines, Energy and Rural Electrification, community 
organizations, and government agencies. 

(ii) In July and October 2014 and again in February 2015, PSDI delivered 2-day gender-
sensitive training program on corporate governance in collaboration with the Solomon 
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Islands Chamber of Commerce and Industry. The program targeted women to equip 
them with skills for senior management positions and to participate on SOE boards. 

(iii) In 2015, PSDI collaborated with Guadalcanal Plains Palm Oil company to assist female 
family members of the company’s male employees to develop small, sustainable, formal 
businesses. 

 
14. PSDI has also: (i) partnered with UN Women to carry out a review of how business law reforms 
have affected women, and of the effectiveness of women’s business associations; (ii) worked with the 
Solomon Islands company registry to create women-friendly business support materials; and  
(iii) proposed amendments to Solomon Islands National Provident Fund legislation and Business Names 
legislation to remove discriminatory provisions. 
 
15. Within the focus area on competition and consumer protection, in 2015, PSDI undertook a review 
of the country’s competition policy and law and produced an issues paper for the government’s 
consideration. 
 

3. Assessment of the Pacific Private Sector Development Initiative in Solomon Islands  

16. The program in Solomon Islands was the second largest in dollar volume and the third largest in 
number of subprograms as of 30 June 2017. The Ministry of Industry and Commerce and the Ministry of 
Finance are the main counterparts. The program focused heavily on business law reform and piloted 
innovative projects for the economic empowerment of women. There is high appreciation of the role of 
PSDI, especially the constant engagement by a local coordinator and the specialized attention provided 
over the years by the Sydney-based lead consultants. 
 
17. The economic empowerment of women focus area consisted of two pilots, which delivered 
business models with potential for scaling-up and replication. The sewing pilot empowered the wives of 
the largest palm oil company in the Solomon Islands to create extra income streams for low-income 
households to increase their standards of living. The solar panel maintenance pilot project provided 
practical skills for women to enable them to troubleshoot and keep their household solar panels 
operational, which is fundamental to sustaining the advances in access to basic services, including 
children’s education. Questions remain on how the outcomes of these programs are being measured and 
how will they be replicated.  
 
18. The work on company law reform modernized and simplified the process of registering a business 
with documented and monitored improvements in the efficiency of the whole process in terms of both 
time and cost. The work laid the legal foundations for further reforms, such as the introduction of a 
secure transaction legal and institutional framework to facilitate the use of movable property as collateral 
for both business and consumer credit. While these are stepping stones for increasing business activities, 
there is limited evidence that they have significantly increased economic activities.  
 

B. Papua New Guinea  

19. Papua New Guinea (PNG) occupies the eastern half of the island of New Guinea and is located in 
a region of the southwestern Pacific Ocean north of Australia. Its capital, Port Moresby, is on its 
southeastern coast. The western half of New Guinea forms the Indonesian provinces of Papua and West 
Papua. From 1884 to 1975 Papua New Guinea was ruled by other nations, including nearly 60 years of 
Australian administration. In 1975 PNG became independent and a member of the British 
Commonwealth. 
 
20. Papua New Guinea is one of the most culturally diverse countries in the world. There are over 
800 known languages and most of the population of more than 7 million people lives in rural customary 
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communities, with only 18% living in urban centers. The country covers an area of some 462,840 square 
kilometers and in 2017 GDP per capita was estimated to be $2,613. 
 
21. In 2011, strong growth in Papua New Guinea's mining and resource sector led to it becoming 
the sixth fastest-growing economy in the world (Figure A4.2). However, rapid growth has had little 
impact on poverty. Between 2005 and 2013, the economy grew at an annual average rate of 6.4%, and 
in 2013 income per capita reached $2,010. Mining, including oil, copper, and gold, accounts for 72% of 
export earnings. Macroeconomic stability has helped economic growth and reduced output volatility.  
 
22. Foreign investment declined rapidly in 2016, with net foreign assets falling by 11.5%, largely 
because construction on a liquefied natural gas (LNG) project reached completion. Other factors included 
a poor investment environment outside mining, a ban on imports of some agricultural products, and the 
introduction of foreign exchange controls in 2016. 
 

 
 
23. Despite growth fueled by the mining sector, agriculture continues to provide a subsistence 
livelihood for most of the population. Subsistence food production accounts for an estimated 83% of 
food energy and 76% of protein consumed. Cash income is provided by sales of Arabica coffee, fresh 
food, cocoa, betel nut, copra, oil palm, firewood, tobacco, and fish. Other products include vanilla, 
rubber, balsa, and tea. The use of fertilizers and herbicides in PNG agriculture continues to be negligible, 
with most villagers using few or no inputs in production other than their land and labor. Increases in 
exports of marine products, mainly tuna, round logs and palm oil is the outcome of higher global demand 
and goods are exported mainly to the People’s Republic of China and other emerging economies in Asia. 
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1. Private Sector Development Issues 

24. PNG has one of the more difficult environments in the world for doing business. A business 
environment survey in 20121 showed that business security (law and order) was a major constraint, with 
low confidence in law enforcement and the judiciary. Government–business relations were weak, leading 
to opportunities for corruption. Other constraints included poor infrastructure and services; government 
regulations and policies; legal frameworks; and the functioning of key public bodies such as the 
competition authorities, the company register, and the securities commission.2 
 
25. As international experience has shown and the PSDI private sector assessments of PNG have 
pointed out, the “resource curse”3 usually has a detrimental impact on other sectors of the economy and 
often requires strong private sector development policies to be in place. Specifically, the PSDI private 
sector assessments of PNG identified the following initiatives and reforms that are still needed: 
 

i. Policy Dialogue 
a. Expand the current tax review to consider the role of land taxes in redefining land use for 

commercial purposes. 
b. Examine the relationship between the Independent Consumer and Competition 

Commission (ICCC) and SOEs, and review the current regulatory contract format against 
best practice SOE performance-based indicators. 

 
ii. Finance and Banking 

a. Strengthen risk management policies, and establish a secondary debt market to free up 
government securities during times of market stress. 

b. Define the structure and operations of the sovereign wealth fund, and communicate 
intent with the private sector through ongoing dialogue and information dissemination. 

c. Encourage more entrants into the foreign exchange trading market. 
d. Reform the government debt market by lowering issuance costs for both the government 

and private sector.  
e. Reduce minimum bid size, develop the Central Bank bill tap facility, and lengthen the 

duration of issues.  
f. Strengthen the Central Bank’s repurchase facility. 
g. Conduct a financial sector review to investigate key issues surrounding market reform. 

 
iii. State-Owned Enterprises and Public–Private Partnerships 

a. Allow private companies to bid for community service obligation contracts. 
b. Develop an overall privatization strategy which incorporates a greater focus on PPPs. 
c. Progress the policy framework to support PPPs and clarify the nature of the concessions 

law.  
d. Remove government SOE asset ownership limitations to increase private sector 

participation in service delivery and asset maintenance. 
e. Utilize PPPs to increase opportunities in infrastructure services delivery. 

 
iv. Business Law 

a. Progress the secured transactions framework by implementing the Personal Property 
Securities Act, 2011. Appoint a secured transactions registrar to advance the new registry 
(when operational), allowing it to record security interests. 

b. Strengthen implementation of the Companies Act, 1997 and ensure that the Companies 
Office has the capacity to manage the registry effectively. 

c. Simplify the land disputes management system to allow greater efficiency in land use. 

                                                
1  Institute of National Affairs. 2013. The Business and Investment Environment in Papua New Guinea in 2012: Private Sector 

Perspective—A Private Sector Survey. Discussion Paper No. 94. Port Moresby; and ADB. 2014. The Challenges of Doing Business 
in Papua New Guinea: An Analytical Summary of the 2012 Business Environment Survey by the Institute of National Affairs. Port 
Moresby. 

2   ADB. 2015. Building a Dynamic Pacific Economy: Strengthening the Private Sector in Papua New Guinea. Manila. 

3  For a discussion of the “resource curse” see: https://resourcegovernance.org/sites/default/files/nrgi_Resource-Curse.pdf.  

https://resourcegovernance.org/sites/default/files/nrgi_Resource-Curse.pdf
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a. Reform the communal ownership and registration system, and strengthen the private 
sector’s ability to legally enforce acquired land rights.  

b. Reform the tax expenditures regime and remove the current range of concessions and 
exemptions (including tax holidays). 

 
v. Competition and Consumer Protection 

a. Carry out a comprehensive review of competition policy, and focus on methods to reduce 
multisector legal, regulatory, and administrative barriers to competition. 

b. Make the Independent Consumer and Competition Commission (ICCC) Act, 2002 
provisions more accessible and easily understood in simple terms, through an appropriate 
knowledge and dissemination strategy; clearly outline the existing range of recourse 
actions following infringement; and consider expanding the range of recourse actions 
available within the act’s existing parameters. 

c. Discourage increasing local content rules and labor restrictions. 
d. Encourage competition in retail banking markets by investigating the potential options 

for existing financial institutions which meet the regulatory tests and standards. 

e. Increase competition by stopping the practice of licensing operators in trading and 

exports, and implement licensing reforms to encourage entrepreneurial activity. 
f. Modernize competition and regulation policies to allow the private sector to deliver critical 

infrastructure and manage asset maintenance services. 

 
2. Pacific Private Sector Development Initiative Response 

26. Since 2007, total expenditure by PSDI in PNG amounted to $6 million, making it the largest 
recipient of PSDI funds. In June 2015, the Government of Australia granted an additional $8 million for 
PNG activities. The distribution of the $6 million grant was as follows: 

a. access to finance, including initiatives to improve the stability of PNG’s financial system 
and the implementation of a secured transactions framework (36%); 

b. support for competition reform (19%); 
c. support for PPPs (15%); 
d. support for SOE reform (8%);  
e. analytical work, including two private sector assessments (10%); and  
f. economic empowerment of women (2%).  

 
27. Since January 2010, two PSDI private sector development coordinators have been recruited and 
they are located at the Asian Development Bank (ADB) resident mission in Port Moresby. The 
coordinator’s role is to promote effective private sector development policies and practices through: 

(i) dialogue with the government and other stakeholders, 
(ii) supporting the implementation of PSDI subprograms,  
(iii) identifying opportunities to develop ADB’s private sector operations in PNG, and 
(iv) policy dialogue 

 
28. Analytical work in PNG started in 2007 with a private sector assessment that was presented to 
the new government in early December 2007, and disseminated to the public through a joint seminar 
with the Institute of National Affairs and the Port Moresby Chamber of Commerce and Industry. In the 
same year, PSDI supported a business survey in 2007 by the Institute of National Affairs. In 2008, the 
assessment was published, and this was followed in 2011 by an analytical summary, identifying key 
constraints on business. In 2011 PSDI also provided funds for a private sector development seminar 
organized with the Institute of National Affairs and the Port Moresby Chamber of Commerce and 
Industry. Later that year, PSDI initiated a program of support to enable the Institute of National Affairs 
to conduct a business environment survey in 2012. The results of the survey, which took longer than 
expected to complete because of sampling issues, were published early in 2014. In February 2014, PSDI 
used these survey results to produce a publication and presented this to the Prime Minister, the Minister 
of Finance, the Minister of State-Owned Enterprises, and a large business audience. In April 2015, PSDI 
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published an updated assessment titled: Building a Dynamic Pacific Economy: Strengthening the Private 
Sector in Papua New Guinea.   
 

i. Competition and Consumer Protection 
 
29. While the competition and consumer protection focus area officially started in 2013, PSDI had 
already provided support in this area through its other focus areas. In 2007, it provided technical expertise 
to the Independent Competition and Consumer Commission (ICCC) for trade practice investigations, 
telecommunications code development, on-the-job training, and the provision of reference materials.4 In 
2009, the PSDI helped the ICCC to produce a telecommunications industry code. In 2012, PSDI work was 
complemented by additional support to the ICCC from Australia in the form of full-time resident technical 
advisors. In 2014, PSDI began a review of PNG’s competition policy at the request of the Department of 
Treasury. This is ongoing. In mid-2015, the Government of Australia asked PSDI to manage its financial 
support to the ICCC and PSDI agreed to do so for an initial 3-year period. It is currently supporting ICCC 
in the following areas: competition, consumer protection, price controls, and productivity review 
functions. It is helping to build capacity in ICCC so it can investigate violations and prosecute enforcement 
actions. 
 

ii. Access to Finance 
 

30. Between 2011 and 2013, PSDI provided technical assistance to MiBank (formerly Nationwide 
Microbank) to develop a mobile-telephone-linked bank account, MiCash. This work was supported 
through several subprograms: 

(i) April 2012: PSDI completed support for audit and risk management processes for 
MiCash;  

(ii) June 2012: PSDI completed a review of the MiCash pilot in West New Britain Province;  
(iii) March 2013: PSDI completed a MiCash training program for staff and agents; and 
(iv) 2015–2016: PSDI supported MiBank to develop a business model with potential to 

increase its regional presence. 
 
31. Starting in 2011, PSDI also funded the design of the Microfinance Expansion Project, a  
$24 million sector-wide project co-financed by ADB and the governments of Australia and PNG.5 The 
project focused on: 

(i) strengthening institutions;  
(ii) financial literacy and business development skills training;  
(iii) development of appropriate regulation for supervision of the microfinance sector; and  
(iv) establishing a risk share facility for partner institutions to promote credit expansion to 

micro- and small enterprises.  
 

iii. Economic Empowerment of Women 
 
32. PSDI is working with local organizations to promote the participation of rural women in 
agricultural production by providing training in agricultural production methods, helping women access 
finance through the secured transactions framework, assisting with access to markets, and supporting 
accountable governance of local organizations. PSDI aims to improve the lives of more than 6,000 rural 
women, assisting their transition from subsistence activities to active participants in the private sector. 
 

                                                
4 For details of the industry code, see: http://www.commsalliance.com.au/__data/assets/pdf_file/0017/33128/TCP-

C628_2012_May2012-Corrected-July12.pdf 
5  ADB. 2010. Microfinance Expansion Project. Manila. ADB’s loan, from its concessional Asian Development Fund, covers 54% of 

the project cost of $24.06 million. The loan has a 32-year term, including a grace period of 8 years. Interest is charged at 1% per 
annum during the grace period and 1.5% per year for the rest of the term. 
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33. A PSDI pilot project is helping informal fisherwomen formalize their businesses. This is primarily 
providing finance and training. In July 2014, a memorandum of understanding was signed with MiBank 
for PSDI to provide finance and financial skills training to women in the informal sector. 

 
34. PSDI supported a competition and consumer review which produced an issues paper on 
consumer protection and the economic empowerment of women. This paper assessed how competition 
and consumer laws affect women. It included recommendations for how legal reforms could 
economically empower women and facilitate their role in the private sector. 
 

iv. State-Owned Enterprises and Public–Private Partnerships 
 
35. PNG participated in the Finding Balance SOE benchmarking studies in 2012, 2014, and 2016. The 
2014 study was launched in Port Moresby in October that year. 
 
36. In 2008 PSDI supported the development of the national PPP policy in PNG, including the PPP 
Act, which was passed in September 2014. The act prescribes how PPPs are to be prepared and aims to 
improve transparency. To support the act, PSDI has helped to operationalize it through an 
implementation strategy, a PPP project pipeline, a business plan for a PPP center, a project development 
facility concept note, and support for the development of regulations.  
 
37. In November 2013, PSDI presented updated Port Moresby and Lae Airport PPP assessments to  
the National Airports Corporation, and in May 2014 it completed a detailed PPP options study for the 
new Lae Port. Since the Lae Port analysis was completed, ADB’s Office of Public–Private Partnership has 
been in discussions with the government to offer transaction support.  
 
38. In December 2013, the PSDI supported the preparation of a community service obligation (CSO) 
policy for SOEs, which was approved by the National Executive Council (NEC). The policy requires full 
transparency in identifying, costing, contracting, and financing CSOs. PSDI has also supported the NEC-
directed policy of piloting the CSO in three SOEs.  
 
39. Since January 2016, PSDI has been collaborating with PNG Power to introduce renewable energy 
in isolated diesel centers on a PPP basis. This work builds upon a call for expressions of interest launched 
by PNG Power in early 2015 and aims to conclude PPP agreements using solar energy at selected sites. 
 

3. Assessment of the Pacific Private Sector Development Initiative in PNG 

40. The program in PNG was the largest in terms of volume and the second largest in number of 
subprograms as of 30 June 2017. It has enjoyed increased attention from DFAT, which has dedicated 
bilateral funding directly from the country post, bringing increased expectations and resources to bear. 
Given that PSDI has two full-time coordinators, it is well placed to respond to DFAT’s additional 
expectations, although DFAT still expects to be more engaged in the overall programming. 
 
41. The main counterpart of PSDI is the PNG Treasury Department, which has signaled overall 
satisfaction with the technical advice provided and the attention and responsiveness of PSDI at the 
country level and from the lead consultants in Sydney. The key areas of engagement were SOEs and PPPs. 
While generally ADB delivered highly regarded technical assistance in these two areas, the outcomes have 
not yet been achieved, largely because the government has not proceeded with the key required actions 
(establishment of the PPP center and implementation of CSOs with some SOEs). Hence, questions arise 
about the sustainability of these subprograms without more political commitment. 
 
42. The women empowerment pilots involving microfinance and women fishers are close to being 
finalized. However, MiBank, one of the implementing partners, felt that the pilots were not well 
managed. It indicated that it had gone ahead with its component because the women groups were ready 
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and waiting for the training. However, MiBank was not clear on next steps. MiBank was keen to continue 
with the program and expand it to other areas, but was waiting for PSDI, as the project lead, to provide 
guidance. 
 

C. Tonga  

43. Tonga's economy is characterized by a large nonmonetary sector and a heavy dependence on 
remittances from the half of the country's population that lives abroad, chiefly in Australia, New Zealand, 
and the United States. Much of the monetary sector of the economy is dominated, if not owned, by the 
royal family and nobles. Most small businesses, particularly retailing on Tongatapu, is now dominated by 
recent Chinese immigrants who arrived under a cash-for-passports scheme that ended in 1998. 
 
44. The manufacturing sector consists of handicrafts and a few other very small-scale industries, all 
of which contribute only about 3% of GDP. Commercial business activities are inconspicuous and, to a 
large extent, are dominated by large trading companies found throughout the South Pacific. In 
September 1974, the country's first commercial trading bank, the Bank of Tonga, opened. 
 
45. Rural Tongans rely on plantation and subsistence agriculture. Coconuts, vanilla beans, and 
bananas are the main cash crops. The processing of coconuts into copra and desiccated coconut is the 
only significant industry. Pigs and poultry are the major types of livestock. Horses are kept for draft 
purposes, primarily by farmers working their local homesteads. More cattle are being raised, and beef 
imports are declining. 
 
46. Tonga's development plans emphasize a growing private sector, upgrading agricultural 
productivity, revitalizing the squash and vanilla bean industries, developing tourism, and improving the 
island's communications and transportation systems. Substantial progress has been made, but much 
work remains to be done. A small but growing construction sector is developing in response to the inflow 
of aid monies and remittances from Tongans abroad. The copra industry is plagued by world prices that 
have been depressed for years. 
 
47. Efforts are being made to diversify the economy. Hope has been placed on fisheries, in particular 
skipjack tuna. Another potential development activity is exploitation of forests, which cover 35% of the 
kingdom's land area but are decreasing as land is cleared. Coconut trees past their prime bearing years 
also provide a potential source of lumber. 
 
48. The tourism industry is relatively undeveloped, but the government recognizes that tourism can 
play a major role in economic development, and efforts are being made to increase this source of revenue. 
Cruise ships often stop in Nukuʻalofa and Vava'u. 
 

 
Source: https://www.adb.org/countries/tonga/economy.  
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a. Private Sector Development Issues 

49. Tonga has implemented a number of important reforms, but it has faced particular challenges. 
Identifying the constraints to growth is only a first step; doing something about them usually requires 
building a consensus for change and establishing a process that often extends over several years. 
 
50. Notable reform efforts include reform of the telecommunications sector and, most recently, 
incremental improvements to business licensing arrangements. In the case of telecommunications, at 
least five key factors can be identified that enabled telecommunications reform which led to mobile 
phone competition in 2002. These include: the identification of a specific reform agenda, reflected in 
clear policies; strong government commitment, reflected in the establishment of an independent 
regulator under law; the strong commitment of the King of Tonga to telecommunications liberalization, 
including divestment of his personal interests in TONFON; the importance of Tonga’s World Trade 
Organization membership in underwriting the reform process; and the role of Tonga’s diaspora with 
interests in cheap mobile telecommunications, which formed a strong public constituency for reform. 
 
51. Access to finance remains an important issue. Paradoxically, greater banking competition has 
meant there is an abundance of liquidity in Tonga but small and medium-sized firms struggle to access 
finance. There are a number of reasons for this, including inadequate collateral (including land), difficulty 
preparing credible business cases, and SMEs’ generally poor reputation for repaying credit. The 
government has recently provided subsidies to the Tongan Development Bank so it can support low-cost 
loans but business requires more broadly-based support for it to be able to access finance.  
 
52. Improving the quality of Tonga’s infrastructure is a major issue. Tonga energy costs are higher 
than those of its neighbors and its reliance on imported diesel to generate electricity imposes a major 
financial burden. National plans to improve diesel importation efficiencies, such as by investing in 
adequate storage facilities, have struggled to progress despite being on the policy agenda for many years. 
Tonga is committed to increase the proportion of energy derived from renewable sources by 50% by 
2020, but current investments in renewable energy have yet to realize the anticipated benefits due to 
capacity and regulatory impediments. Tonga has developed a strategic plan to inform energy sector 
reform, the Tonga energy road map, but the political economy of energy reform has impeded progress.  
 
53. Tonga has benefited from telecommunications and competition reform undertaken over the last 
decade, which has resulted in it having some of the cheapest mobile telecommunications charges in the 
Pacific. However, internet charges are high and impede development of the s sector. Tonga requires 
significant investments in port, air and road infrastructure to reduce local production costs, increase 
exports, and encourage tourism.  
 
54. Tonga has implemented reforms to business licensing through the Business Licensing 
(Amendment) Act which passed Parliament in late 2012. These will go some way toward reducing 
licensing costs and timeframes, and will provide for electronic business registration. But licensing 
arrangements remain an impediment to private sector investment, in particular the requirement for 
annual license renewals and a high discretionary element within the licensing process.  
 
55. Gaps in commercial law mean the contracting framework in Tonga is very problematic. Tonga 
does not have a valid Sale of Goods Act or Insolvency Act, which is a significant impediment for businesses 
seeking to obtain business credit. The Ministry of Labour, Commerce and Industry has developed a 
business reform road map to inform the business reform agenda. 
 
56. Declining productivity in crop yields, workforce, and acreage under cultivation are the key 
challenges facing the agricultural sector. Lack of appropriate skills to engage in good agricultural practice 
and limited extension and technical support services are also issues. Land tenure is skewed toward 
ownership and control by the monarchy and nobles and land ownership by women is not allowed. Non-
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tariff barriers inhibit market access in traditional destinations (New Zealand, Australia, Japan and USA). 
There is a lack of finance to invest in training, quality improvements and standards certification and vital 
inputs, e.g. fertilizers, chemicals, good variety seeds and equipment. Costs of transport, fuel and inputs, 
airfreight and shipping are rising. Low productivity escalates this problem by increasing unit costs due to 
diseconomies of scale.  
 
57. Trading licenses are also problematic for the private sector. These are issued by the Ministry of 
Commerce, Tourism and Labour while other licenses are issued by different departments. The multiplicity 
of issuing authorities is a major concern to the business community as it causes delays, creates confusion 
and increases costs of doing business. In 2013, out of the 3,810 businesses, only 117 were registered 
members of the Tonga Chamber of Commerce and Industries. The key constraints on private sector 
development are the small number of business operators; limited advocacy representation, as only 5% 
of businesses belong to private sector associations; and a slow process of business registration and the 
issuance of licenses and permits.  
 

b. Pacific Private Sector Development Initiative Response 

58. Since 2007, Tonga has received $3.9 million in support from PSDI. One-third of this has been 
allocated to business law reform subprograms, including development of the Pacific’s first multiple-entity 
registry and numerous legislative reforms. In-country advice for private sector reform opportunities and 
two private sector assessments accounted for 23% of overall funding, while a broad state-owned 
enterprise (SOE) reform and public–private partnerships program received 18%.  
 
59. In fiscal year (FY) 2017, business law reform support for the new foreign investment and contract 
laws attracted the largest proportion of funding—44%. Access to finance support for the Tonga 
Development Bank, Retirement Fund Board, and National Retirement Benefits Fund accounted for 24% 
while economic empowerment of women subprograms received 7% for a gender assessment of the 
revised contracting laws. This was down from the previous year (FY2016) when it received 27% of 
allocated funding for the women’s business leadership pilot project.   
 
60. Analytical work in Tonga started in 2008 when PSDI published Transforming Tonga: A Private 
Sector Assessment, triggering a significant range of reform measures, including company law reform, 
secured transactions reform, microfinance engagement, and various subprograms supporting private 
sector growth. In 2011, PSDI published an update to the 2008 assessment which was presented and 
discussed at a Central Bank sponsored summit in March 2012. A final report, Continuing Reform to 
Promote Growth: An Update of the Private Sector Assessment for Tonga, was published in December 
2012. 
 

1. Access to Finance  
 
61. The Personal Property Securities Act was enacted in September 2010 and an online registry went 
live in April 2011. PSDI also supported amendments to the act, passed in December 2012, and a registry 
upgrade. 

 
62. While the secured transactions framework is being used, it is not yet fulfilling its potential. PSDI 
continues to engage with Tongan lenders to increase their uptake of the framework, and, since mid-
2014, PSDI has been working closely with Tonga Development Bank and key actors in the vanilla industry 
to develop a supply chain financing product for the industry. The objective is to launch a pilot financing 
facility, which could be extended to a wider range of borrowers in the vanilla industry and other 
agricultural sectors at a later stage.  
 
63. Since mid-2014, PSDI has also been working to strengthen Tonga’s pension fund industry. A 
review of the policies of the Retirement Fund Board was undertaken in late 2015 and was followed by 
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support for a statement of investment beliefs and improvements to investment due process for each 
asset class. The National Reserve Bank of Tonga has requested PSDI assistance to reform the legal and 
regulatory framework for pension funds. This assistance was provided in 2016. 
  

2. Business Law Reform 
 
64. In 2009, PSDI helped prepare the Companies (Amendment) Act. Approved by cabinet and the 
legislative assembly in September 2009, the act streamlines the Companies Act, 1995 and provides for 
an electronic registry.  
 
65. A hybrid paper and electronic registry went live in December 2009. In 2012, the government 
asked PSDI undertake design and implementation of a fully electronic company registry. Procurement 
began in 2014 and in December 2014 Tonga’s innovative online registry went live, allowing users to file 
and access company records, business names and business licenses all from one integrated source, a first 
in the Pacific Islands.  
 
66. PSDI’s private sector assessment in 2012 identified business licensing laws as one of the private 
sector’s most significant constraints. PSDI subsequently assisted the government with business licensing 
reform, completing an analysis and drafting amendments to the Business License Act. Parliament passed 
the amendments in late 2012, simplifying the entire licensing regime and reducing transaction costs for 
businesses. PSDI also drafted regulations and assisted with advocacy. PSDI supported policy design and 
drafting of a Receiverships Bill, which was passed by Parliament in 2015 but is yet to come into effect.  
 

3. State-Owned Enterprise Reform and Public–Private Partnerships 
 
67. PSDI has supported a broad-based SOE reform program affecting all of Tonga’s SOEs. This has 
included: 

(i) preparing an amended SOE Act and providing governance training; 
(ii) developing a director performance appraisal system and a skills-based director selection 

process; 
(iii) developing and implementing community service obligation guidelines; and 
(iv) providing training to assist with implementing the amended SOE Act. 

 
68. Tonga is the first Pacific DMC to publish SOE financial and operational performance information 
in the local press.  
 
69. PSDI supported the partial liquidation of Tonga Print Limited in October 2013. It also assisted 
with the corporatization and commercialization process of the Small Industries Centre, which was 
commercialized in September 2012, and TEQM Limited. PSDI made restructuring recommendations for 
Tonga Communications Corporation; these were endorsed by cabinet in August 2013 but have not been 
implemented. In the first quarter of 2014, at the request of the Tonga Water Board, PSDI undertook an 
outsourcing scoping study, the implementation of which was completed in 2015.   

 
70. PSDI funded the placement of an SOE expert within the Ministry of Public Enterprises for 3 
months at the end of 2014 to advise on Tonga Forest Products Limited’s financial restructuring and 
privatization options, and to assist Tonga Broadcasting Commission to identify and cost CSOs. With 
PSDI’s assistance, Tonga has become the first country in the Pacific to develop SOE-specific financial 
targets based on the ministry’s assessment of risk and required return.   
 
71. PSDI also supported the development of an SOE ownership, divestment, and reform policy that 
was endorsed by cabinet in 2014. Tonga has participated in all five Finding Balance studies. 
  



Summary of Country Case Assessments  97 

 

72. PSDI has worked closely with the Asian Development Bank and donor partners to design SOE 
reform policy actions for inclusion in joint donor program based grants. Through ongoing policy dialogue 
with PSDI, Tonga agreed in 2015 to undertake further SOE restructuring and governance reforms. PSDI 
drafted an SOE ownership and divestment policy that identifies seven high priority divestments and 
includes reform plans for the balance of the SOEs. Cabinet endorsed the policy in the third quarter of 
2015.  
 
73. PSDI has also supported the government’s governance reforms and provided policy advice on the 
development of shared SOE boards. 
 
74. Throughout 2015–2016, PSDI provided advice on privatization options for Tonga Forest Products 
Limited, culminating in the government’s agreement in May 2016 to enter into a 50-year concession 
contract with private sector interests to invest in, manage, harvest, and replant the SOE’s forestry assets.  
 

4. Competition 
 
75. PSDI began a review of Tonga’s competition framework in 2013. In 2014, the government asked 
that priority be given to the establishment of a multisector regulator, which PSDI agreed to support. 
Issues and options for a multisector regulator have been discussed with the government and PSDI 
presented a proposal for a coordinated approach to regulatory and competition reform to the 
government in the latter half of 2015.  
 

5. Economic Empowerment of Women 
 
76. PSDI designed and implemented the women’s business leadership pilot project, which was 
designed to move women towards leadership positions by: 

(i) providing training on leadership and management, including corporate governance, 
media management, and business networking; 

(ii) obtaining commitments from Tongan businesses to increase the participation and 
promotion of women employees, thereby instituting a change in the business culture 
and demonstrating a commitment to the professional advancement of women; and  

(iii) establishing links between Australian and Tongan businesswomen for their mutual 
development and to benefit their businesses.  

 
77. The project was embraced by leading Tongan companies and government organizations. Three 
two-day training sessions were held: in August and November 2015, and February 2016.  
 
78. Another pilot project initiated by PSDI in 2016 aimed to increase women vanilla farmers’ access 
to supply chain financing, raise their awareness of business law reforms, and evaluate ways for them to 
access concessional financing. 
 

c. Assessment of Pacific Private Sector Development Initiative in Tonga 

79. The program in Tonga was PSDI’s third largest in amount and the largest in number of 
subprograms as of 30 June 2017. The Ministry of Commerce and the Ministry of Public Enterprises are 
PSDI’s main counterparts and the program focused heavily on reforms to business law and state-owned 
enterprises. While Tonga does not have a local coordinator, key counterparts believe they receive valuable 
support from lead consultants based in Sydney and from the ADB–World Bank Tonga Development 
Coordination Office, which provides a contact point for the government and other development partners 
in Tonga. These coordination efforts are reflected in the way PSDI operates in Tonga; it has been heavily 
involved in supporting reform areas identified in budget support operations by donor community. 
Tonga’s budget support operations are coordinated through a joint policy reform matrix process that 
brings together key ministries and development partners, maps out critical development constraints, 
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designs policy and technical assistance solutions, and monitors their implementation. PSDI’s work both 
informs the design of these operations and supports the implementation of the policy actions, in 
particular in the areas of public enterprise and business law reforms, including foreign investment.  
 
80. PSDI’s work on creating a fully electronic company registry, business licenses, and secured 
transactions has helped to modernize Tonga’s business regulatory framework, making processes 
smoother and faster. Nevertheless, the outputs did not fully achieve the outcome intended, with 
increases in companies’ registration and business licenses, but limited uptake by the financial sector of 
the secured transaction framework. There is also no clear measure of the impact of these reforms on 
economic activities.  
 
81. Tonga’s public enterprise portfolio is composed of 14 entities which together hold an estimated 
T$454m in assets. PSDI support for SOE reform has been broad-based, impacting all of Tonga’s SOEs. It 
has included technical advice to remove ministers from SOE boards, the adoption of objective 
performance targets supported by improved transparency and accountability, the establishment of CSO 
frameworks, the contracting out of non-core activities, and the merging of small nonprofitable SOEs to 
achieve economies of scale. While it is difficult to attribute improvements in SOE performance directly to 
these, it is possible that they have contributed to the SOEs’ improved performances from a 0% return in 
2009 to 6% in 2016.  
 

D.    Palau  

82. In recent years, Palau’s economy has expanded strongly, with real gross domestic product (GDP) 
rising by 5.3% in 2014 and 8.2% in 2015. The country’s per capita GDP also increased and, by the FY2015, 
it was in excess of $16,000—the highest of ADB developing member countries in the Pacific region.  The 
government projects a fiscal surplus of 4.0% of GDP in FY2017, down from the 4.7% surplus realized in 
FY2016, largely because of declining tourism receipts. The economy of Palau is dominated by tourism 
and public administration. In 2015, tourism accounted for close to 25% of Palau’s total output. 
 
83. The fiscal surplus is expected to hit 5.0% of GDP in FY2018 with an expected recovery in visitor 
arrivals and a planned increase in the departure tax to be implemented in 2018. The current account 
deficit is expected to widen marginally in FY2017, partly because of lower tourism receipts, but by slightly 
less than anticipated in the Asian Development Outlook 2017, with a smaller increase in imports of 
project construction materials and stable fuel imports.6  
 
84. This strong performance, however, masks some urgent issues that could threaten the 
sustainability of Palau’s economy and compromise its long-term prosperity. The country’s economy is 
founded upon tourism, and the exceptional growth of the past 2 years is primarily due to an explosion 
in visitor numbers. The rapid expansion has placed a significant strain on the carrying capacity of Palau’s 
pristine natural sites, and is threatening to overwhelm the country’s infrastructure.  
 

                                                
6 ADB. 2017. Asian Development Outlook 2017. Manila.  
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                        Source: https://www.adb.org/countries/palau/economy 

 
1. Private Sector Development Issues 

85. Development issues are most evident in the tourism industry, but are also present in the efficiency 
of state-owned enterprises (SOEs), access to finance, and the business law framework. It is important 
that these are addressed to ensure that Palau’s recent growth continues and is sustainable, without 
compromising the country’s pristine environment.  
 
86. Agriculture has the potential to reduce Palau’s dependence on food imports, which have been 
growing rapidly as tourism has expanded. However, the sector is very underdeveloped and steps need to 
be taken to encourage agriculture, including implementing a land-use planning policy to ensure that 
infrastructure is not overwhelmed.  
 
87. Reforms to several of Palau’s laws governing business activity are needed. In particular, the 
Corporations Act does not contribute to business formation and fails to assist in the development of a 
viable tourism industry. Reforming the Corporations Act and installing a modern electronic corporation 
registry will promote private sector development and improve Palau’s tourism policy. PSDI has 
recommended that the government should consider enacting a US-style limited liability companies act in 
order to formalize small, locally owned businesses. Bankruptcy legislation is also needed.  
 
88. The financial system is not intermediating effectively between savers and lenders. The 
international banks are sending a large percentage of their excess reserves outside the country. Part of 
the motivation for doing so is that local lending is risky, with the banks not prepared to finance local 
business activity. A major contributor to this reluctance to lend is a ceiling for interest rates on loans to 
businesses—a ceiling that does not reflect the riskiness of lending. The National Development Bank of 
Palau (NDBP) is a potential lender, particularly to agriculture, but currently its systems are outdated, and 
it has a liquidity shortage. Improving the NDBP’s operating efficiency, and tapping into savings, will 
provide Palauan businesses with an additional source of financing.  
 
89. Palau’s SOEs are inefficient and are a drain on the government’s budget. Requiring them to 
operate under a commercial mandate is a first step in improving productivity. Further steps to outsource 
the provision of government services, including those provided by SOEs, will reduce costs and generate 
employment.  
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90. A PSDI private sector assessment of Palau was published in 2017.7 It provided a comprehensive 
analysis of the economy and specifically of the private sector. It identified the following series of 
subprograms and reforms that are still needed: 
 

a. Tourism 
a. Develop a national tourism policy without delay. 
b. Focus policy on ensuring that new tourism facilities do not overstrain the water 

and sewage infrastructure, and provide high-end accommodation consistent 
with Palau’s long-term tourism strategy. 

c. Assess the impact of the new departure tax, and investigate the feasibility of a 
daily head tax. 

d. Use market mechanisms to auction landing rights for airlines. 
e. Use peak load pricing to spread tourist visits to popular sites over the day. 
f. Improve coordination of tourism policies between state and national 

governments. 
g. Improve and enforce licensing requirements, and sharply increase penalties for 

infractions of tourism licensing and regulations. 
 

b. Land 
a. Introduce a 90-day window for clan members to file any objection to leases 

signed on behalf of the clan.8 
b. Make more government land available for leasing. 
c. Ensure that the structure of leases does not penalize future generations. 
d. Develop a land-use planning system. 

 
c. Access to Finance 

a. Abolish the usury ceiling on commercial loans made by foreign-owned lenders. 
b. The Financial Institutions Commission should consider recognizing loans secured 

by movable assets as secured loans under its regulatory framework. 
c. Widen the discussion of the transition of the National Development Bank of Palau 

(NDBP) to a deposit-taking institution into a comprehensive strategic review of 
the overall funding of the NDBP. 

d. Build the capacity of the NDBP to improve its systems for granting and 
monitoring loans. 

e. Abolish the requirement that the NDBP can only lend to companies that are 
majority Palauan-owned. 

f. Establish a credit bureau that is also linked to US credit bureaus. 

 
d. Agriculture 

a. Develop a national agriculture policy. 
b. Implement the policy through a joint venture between the Bureau of Agriculture 

and the Growers Association. 
c. Establish a permanent market for the sale of organic produce. 
d. Abolish quarantine rules to lower costs and reduce Palau’s vulnerability to supply 

disruption. 
 
 
 
 

                                                
7 ADB. 2017. Private Sector Assessment for Palau: Policies for Sustainable Growth Revisited. Manila. 
8 Palauan villages are organized around 10 clans. A council of chiefs from the 10 ranking clans govern the villages, and a parallel 

council of their female counterparts have a significant advisory role in the division and control of land and money. 
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e. Commercial Legal Framework 
a. Pass a new Corporations Act, establish an electronic registry, and use this 

framework to deal with the issue of “businesses nominally owned by Palauans, 
but in reality, are controlled by a non-Palauan front(s).”9 

b. Develop a modern business licensing system and integrate it with the electronic 
corporation registry. 

c. Draft new bankruptcy legislation to better protect individuals. 
d. Amend the November 2016 Foreign Investment Act so that it is consistent with 

any laws on new corporations; place foreign corporations under the jurisdiction 
of the registrar of corporations; integrate foreign investment registration into 
the electronic registry to be deployed for all corporations. 

 
f. Economic Empowerment of Women 

a. Develop legislation to protect women from sexual harassment in the workplace. 
b. Through the Palau Chamber of Commerce, provide business training specifically 

designed for women entrepreneurs. 
c. Provide training on the secured transactions framework to assist women in 

obtaining finance. 
d. Increase awareness of the damaging impact of domestic violence and its 

economic implications. 
 

g. Tax Policy 
a. Reform the gross receipts tax by replacing it with a value-added tax. 

 
 

h. State-Owned Enterprises 
a. Insist that state-owned enterprises operate under strict commercial principles. 
b. Explore opportunities to contract out or privatize services that are currently 

supplied by the government and government-owned entities. 
c. Search for additional telecommunication service providers. 

 
2. Pacific Private Sector Development Initiative Response in Palau 

91. Palau has been the recipient of the following subprograms: two for business reform, two for 
access to finance, and one each for PPP and SOEs. More than 40% of the $643,000 committed by PSDI 
to Palau since 2007 supported secured transactions reform, which culminated in the launch of an online 
registry in 2013. In FY2017, the $186,000 allocated to Palau went mostly toward the access to finance 
work area. A third of the spending funded initial reforms to Palau’s corporation registry, while the 
remainder was used for the production and launch of the private sector assessment for Palau.   
 
92. In the area of business law reform, PSDI completed an analysis of the Corporations Act and the 
existing corporation registry in late 2013. It found the private sector in Palau to be severely constrained 
by an outdated corporate law and an almost dysfunctional paper-based registry. PSDI has provided input 
for the new Corporations Bill but the new government does not see corporate law reform as a priority.  
 
93. Regarding access to finance, following PSDI-supported secured transactions reform, the Secured 
Transactions Act was passed in May 2012 and an electronic registry was launched in January 2013. 
Although the number of secured loans per capita is still quite small, Palau’s secured transactions filings 
are still in the top half of those in use in the Pacific. PSDI is providing ongoing support to lenders so they 
can increase their uptake of the secured transactions framework.  
 

                                                
9 ADB. 2017. Private Sector Assessment for Palau: Policies for Sustainable Growth Revisited. Manila. 



102 Appendix 4 
 

94. PSDI is supporting the commercial strengthening of the National Development Bank of Palau in 
line with the regulatory requirements of the Palau Financial Institutions Commission. A review of bank 
policies has commenced, and operational assistance may follow this review.  
 
95. In the area of state-owned enterprise reform and public–private partnerships, PSDI continues to 
support implementation of an SOE policy. The first public consultation on the draft SOE policy was held 
in November 2013 and the second in April 2014, and the policy was endorsed by the President in late 
2014. It calls for the commercial operation of all three of Palau’s SOEs, the establishment of a contracting 
framework for community service obligations, and the removal of elected officials from SOE boards.   
 
96. In 2016, PSDI provided technical support to review options for private investment and operation 
of Koror airport through a public–private partnership mechanism.  
 
97. With the Palau Chamber of Commerce, PSDI began a corporate governance strengthening 
program in April 2014, which is ongoing. PSDI also assisted the newly merged power and water utility 
with its articles of incorporation and the selection process for the chief executive officer.  

 
3. Assessment of Pacific Private Sector Development Initiative in Palau 

98. Small states such as Palau have not necessarily received proportionate funding to their size, either 
as measured by GDP or population. If measured by population, Palau makes up only 0.15% of the total 
population of the 14 Pacific DMCs. However, the total committed funds it received accounted for 2.1% 
of total PSDI disbursement.  
 
99. This is partly a reflection of the indivisibility of subprogram activities. For example, the 
development of a secure transactions framework, one of the most common activities under the access 
to finance focus area, requires approximately the same inputs irrespective of the size of the country. An 
efficient allocation of resources to maximize impact would dictate against smaller states.  
 
100. Among the small island states, the program in Palau was the largest in dollar volume and the 
second largest in number of subprograms as of 30 June 2017. The Ministry of Finance and the Financial 
Institutions Commission were the main counterparts. The program focused on business law reform and 
access to finance. PSDI’s policy dialogue has been driven by a private sector assessment in 2007, updated 
in 2017. The update, while recognizing that the private sector still faces significant challenges before the 
economy can fulfill its long-term growth potential, praised Palau’s advancements, especially in the 
strengthening of financial sector regulation and in establishing a secured transactions framework. 
 
101. In 2012, PSDI supported the drafting of the Secured Transactions Act, which was passed by 
Parliament in 2012. PSDI also supported the development of an electronic registry, which became 
functional in 2013 and is administered by the Financial Institutions Commission serving as the registrar. 
As with other Pacific countries, the uptake on the regulatory framework has fallen short of achieving 
what was intended. By the end of 2016, only 663 security interests had been registered. The 
underutilization of the secured transactions framework seemed to depend on a variety of issues, 
including the fact that: (i) business lending is limited as financial institutions tend to focus on retail loans, 
often providing them unsecured; and (ii) some lenders have not incorporated the provisions of the 
Secured Transactions Act into their lending practices. The latter is especially relevant to foreign banks, 
which often have their credit decisions made by headquarters outside the country. There are six banks 
operating in Palau: five licensed commercial banks and the National Development Bank of Palau, which 
is the largest user of the secured transaction framework.  
 
102. Palau’s legal system is based on its constitution, customary law, and common law as applied in 
the United States, a common pattern in north Pacific island states. Hence, most commercial laws are 
based on common law. In 2013, PSDI reviewed Palau’s Corporations Act and concluded that the law was 
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not suited to support modern company formation. In addition, PSDI regarded the paper-based company 
registry as dysfunctional, as confirmed by the evaluation mission with the representatives of the local 
Chamber of Commerce. As part of the policy dialogue with the authorities, PSDI provided input to a 
revised Corporations Act, which included, after its passage, the establishment of an electronic registry. 
However, PSDI’s efforts came to a halt when the new act was not pursued further by the new 
government. These reforms will need high-level political commitment if they are to be pursued further.  



 

 

APPENDIX 5: SUMMARY OF SURVEY FINDINGS 

A. Introduction 
 
1. As part of the evaluation of the Pacific Private Sector Development Initiative (PSDI), the 
Independent Evaluation Department (IED) conducted a survey among government agencies that received 
assistance from PSDI. The main objective of the survey was to receive the opinions, perceptions, and 
observations of government officials on the relevance and effectiveness of PSDI and the quality of PSDI’s 
assistance. Table A5.1 lists the questions asked in the survey. 
 

Table A5.1: Breakdown of Response Rates by Country 
Question PSDI Client & Stakeholder Survey Questionnaire 

0 Your Country 

1 Under which of the following focus areas of PSDI was the assistance provided? Please tick all 
that apply 

2 Who identified the need for the assistance? Please tick one of the following 

3 How relevant is PSDI’s assistance to the government’s development priorities? Please tick one of 
the following 

4 How would you rate the overall assistance provided by PSDI? Please tick one of the following 

5 How would you rate the responsiveness of PSDI’s assistance? Please tick one of the following 

6 How would you rate the quality of the support received from PSDI? Please tick one of the 
following 

7 How do you rate PSDI’s contributions to promoting private sector development? Please tick one 
of the following 

8 How likely do you think it is that the reforms achieved under the PSDI assistance will be 
sustained 

9 How would you rate PSDI’s coordination with other development partners working on private 
sector development in your country? Please tick one of the following 

10 On a scale of 1 (lowest) to 10 (highest), how would you rate each of the PSDI's perceived 
strengths 

11 Is PSDI your first point of contact when you need assistance from donors on private sector 
development issues 

12 Other comments and suggestions 

 

B. Methodology 
 
2. IED asked PSDI to provide the names and email addresses of the main contact persons for each 
PSDI project. In most cases, there was only one main contact person for several projects in the same 
initiative or focus area. There were also instances, particularly for older projects, where the focal persons 
were no longer with the government agency and could not be located. Hence, out of a total of 522 
projects, contact details were provided for only 88 individuals. Of these six were not considered valid 
target respondents because: 

(i) three had email delivery failures, 
(ii) one no longer works for the government and did not answer the survey, 
(iii) one did not answer because a colleague had already answered, and 
(iv) one was not able to answer because of inability to access to survey.  

 
3. The surveys were sent to the contact persons in the government agencies from 22 August to  
27 September 2017 using Survey Monkey. A total of 48 people participated in the survey, an overall 
response rate of 59%. The breakdown of the response rates by country is shown in Table A5.2. 
 
 



Summary of Survey Findings 105 
 

Table A5.2: Breakdown of Response Rates by Country 
Country Sent Responded Response 

Rate (%) 
Cook Islands 3 2 67 
Fiji 8 3 38 
Federated States of Micronesia 2 1 50 
Kiribati 2 2 100 
Nauru 1 0 0 
Papua New Guinea 5 3 60 
Republic of the Marshall Islands 18 12 67 
Samoa 4 4 100 
Solomon Islands 9 7 78 
Timor-Leste 6 2 33 
Tonga 16 9 56 
Tuvalu 2 1 50 
Vanuatu 6 2 33 
Total 82 48 59 

      Source: Independent Evaluation Department survey. 

 
4. For most respondents, PSDI assisted them in more than one focus area. Those with most 
responses were in state-owned enterprises (44%), business law reform (40%), and access to finance 
(38%). 
 

C. Findings  
 
5. When asked who identified the assistance, most of the respondents said PSDI and the 
government jointly (50%) followed by “others” (18%) and “government primarily” (17%). Regardless of 
who identified the assistance, an overwhelming majority of the respondents thought that PSDI’s 
assistance to the government’s development priorities was highly relevant (75%) while another 21% said 
it was relevant. Two of the respondents, however, commented that, while the assistance provided by 
PSDI was relevant, they did not think the government acted on the PSDI report. 
 
6. When asked to rate the overall assistance provided by PSDI, 51% of the respondents said that it 
was highly satisfactory while 45% said it was satisfactory. Only two respondents rated PSDI assistance 
partly satisfactory—one because there were still tasks to be completed, the other because his/her 
employer had been told by PSDI that it had to accept the PSDI recommendation for commercialization 
or else it would not get any further assistance. One of the main reasons nearly all the respondents found 
PSDI assistance to be satisfactory or highly satisfactory was that PSDI was highly responsive (53%) or 
responsive (43%). Some of the comments were: (i) “Better than ADB or IMF”; (ii) “Best ever”; and  
(iii) “Always at our doorstep when requested/needed”. Most of the respondents also found the quality 
of support received from PSDI to be highly satisfactory (40%) or satisfactory (43%) and some of them 
attributed this to experienced consultants with realistic solutions to their challenges. 
 
7. The respondents thought that PSDI’s contribution to private sector development was significant 
(52%) or substantial (35%). One of them commented that PSDI’s identification of impediments and 
targeting key blockages was critical to its success.  A clear majority of the respondents thought that the 
reforms achieved under the PSDI assistance would be highly likely to be sustained (46%) or likely to be 
sustained (42%). Many respondents thought that PSDI’s coordination with other development partners 
was generally satisfactory (51%) or highly satisfactory (30%). 
 
8. The respondents were also asked to rate the perceived strengths of PSDI. On a scale of 1 to 10 
with 10 being the highest, the perceived strengths with the highest average scores were (i) quality of 
consultants (8.23), (ii) responsiveness (8.08), (iii) long-term engagement (7.77), (iv) demonstration effect 
(7.64), and (v) flexibility (7.33). Some respondents added sound research and assessment of local context, 
approachability, and culturally sensitivity as additional strengths of PSDI. 
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9. Finally, when asked whether PSDI was their first point of contact when they needed assistance 
from donors on private sector development issues, 69% said “yes”. Those who answered “no” mentioned 
other donors and the government as their first points of contact. 

 



 

 

APPENDIX 6: METHODOLOGY FOR THE REVIEW OF PSDI OUTPUTS 

 
1. Out of the 522 PSDI projects, 238 had been completed as of 3O June 2017. Of those completed 
projects only 161 had substantial information on the PSDI monitoring and evaluation (M&E) tool. A total 
of 182 completed outputs were produced by these projects; the evaluation took a sample of 30% of 
these (62 outputs). The sample covered: 

(i) a mixture of large and small projects, 

(ii) all 14 Pacific countries, 

(iii) all focus areas, and 

(iv) different types of outputs. 
 

Table A6.1: Project Evaluation Template 
Name of Project 
Focus area  
Country  
Start / Finish dates  
Value  
Relevance Selection • Is it consistent with the ADB TA document? 

• Is it a priority as outlined in the PSA and the country’s national strategy? 
• Does it complement ADB’s other programs, including TA and PBL?  

Objective • What was the objective (in 1 or 2 dot points)? 
• Is the approach an appropriate response to the identified problem? 

Implementation • Has PSDI ensured strong country ownership and established proper governance?  
Outputs • Was the output in line with the objective? 

Effectiveness Outputs • Are results defined in terms of outputs or outcomes? 
• Were tangible and/or lasting results achieved? 
• What was the quality of the outputs? 

Objective • Did the project deliver the intended objective in the design?  
Implementation • Were there any unintended outcomes, either positive or negative?  

• What was the quality of the outputs?  
• What were major factors that spelled success or failure in achieving intended 

outputs and outcomes? 
Efficiency Outputs • Were adjustments required in the course of project implementation?  

• Did PSDI leverage its assistance with other TA (e.g., from ADB, MFAT, or DFAT)? 
Implementation • Was there adequate reporting (e.g., of implementation or lessons learned)? 

Sustainability Outputs • Does the recipient government have the capacity to deliver and maintain the 
project? 

• How strong is the ownership and political will of government to continue the 
reform? 

ADB = Asian Development Bank, DFAT = Australian Department of Foreign Affairs and Trade, MFAT = New Zealand Ministry of 
Foreign Affairs and Trade, PBL = policy-based loan, PSA = private sector assessment, PSDI = Private Sector Development Initiative, 
TA = technical assistance. 
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Appendix A6.2: Completed Outputs by Country and Focus Area 
Countries Access to 

Finance 
Analytical or 
Crosscutting 

Business 
Law 

Reform 

Competition and 
Consumer 
Protection 

Economic 
Empowerment of 

Women 

SOE 
or 

PPP 

Total 

Cook Islands 1 1 0 2 0 2 6 

Federated 
States of 
Micronesia 

1 0 0 0 0 1 2 

Fiji 3 2 0 0 0 3 8 

Kiribati 0 0 0 0 0 1 1 

Marshall Islands 1 0 0 0 0 3 4 

Nauru 2 0 0 0 1 2 5 

Palau 2 1 0 0 0 4 7 

Papua New 
Guinea 

6 4 0 0 0 3 13 

Regional 11 11 4 1 4 14 45 

Samoa 2 3 1 1 0 1 8 

Solomon Islands 9 2 4 0 3 5 23 

Timor-Leste 15 2 1 0 2 4 24 

Tonga 4 2 6 0 0 5 17 

Tuvalu 0 0 0 0 0 2 2 

Vanuatu 8 1 4 1 0 3 17 

Total 65 29 20 5 10 53 182 

 

Appendix A6.3: Selection of Outputs to Evaluate 

Focus Area Country Initiative Name Committed Outputs Project Name Output Types 

Access to 
Finance 

COO Support for the 
Commercial 
Transformation of Bank Of 
The Cook Islands 

15,017.00 1 Development of a 
Liquidity Management 
Policy 

Policy and 
Technical 
Advice 

Access to 
Finance 

FSM Secured Transactions 
Reform 

31,265.00 1 Registry Application 
Upgrades 

Software 

Access to 
Finance 

FIJ Microfinance and 
Microinsurance 
Assessments 

126,518.00 1 Microfinance and 
Microinsurance 
Assessments 

Policy and 
Technical 
Advice 

Access to 
Finance 

RMI Secured Transactions 
Reform 

32,557.00 1 Registry Application 
Upgrades 

Software 

Access to 
Finance 

NAU Introduction of Banking 
Services to Nauru 

71,500.00 1 Assessment of Banking 
Models 

Policy and 
Technical 
Advice 

Access to 
Finance 

NAU Introduction of Banking 
Services to Nauru 

73,862.00 1 Drafting of Information 
Memorandum 

Policy and 
Technical 
Advice 

Access to 
Finance 

PAL Secured Transactions 
Reform 

75,623.00 1 Drafting and Passage of 
the Secured Transactions 
Law 

Draft Law 

Access to 
Finance 

PAL Secured Transactions 
Reform 

125,276.00 1 Registry Design and 
Implementation 

Software 

Access to 
Finance 

PNG Secured Transactions 
Reform 

378,229.00 1 Drafting and Passage of a 
Secured Transactions Law 

Draft Law 

Access to 
Finance 

PNG Support for the 
Microfinance Expansion 
Project 

234,076.00 1 Project Preparation of the 
Microfinance Expansion 
Project 

Policy and 
Technical 
Advice 

Access to 
Finance 

REG Market Assessment for 
Partial Risk and Term 
Financing 

49,660.00 1 Market Assessment for 
Partial 
Risk and Term Financing 

Policy and 
Technical 
Advice 

Access to 
Finance 

REG Support for ADB 
Workshops on Risk 
Management for Small 
and Medium-Sized 
Enterprises Lending 

17,201.00 1 Workshop with ORM 
(July/August 2014) 

Seminar, 
Training, etc 
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Focus Area Country Initiative Name Committed Outputs Project Name Output Types 

Access to 
Finance 

SAM Secured Transactions 
Reform 

309,114.00 1 Drafting and Passage of 
the Secured Transactions 
Law 

Draft Law 

Access to 
Finance 

SOL Finance Sector Regulation 95,181.00 1 Microfinance and Mobile 
Banking Regulatory 
Review 

Policy and 
Technical 
Advice 

Access to 
Finance 

SOL Secured Transactions 
Reform 

142,900.00 1 Drafting and Passage of 
the Law 

Draft Law 

Access to 
Finance 

TIM Support to The National 
Commercial Bank of 
Timor-Leste (BNCTL) 

232,903.00 2 Strengthening the Banco 
Nacional de Comércio de 
Timor-Leste (BNCTL) 

Seminar, 
Training / 
Policy and 
Technical 
Advice 

Access to 
Finance 

TIM Support to the National 
Commercial Bank Of 
Timor-Leste (BNCTL) 

345,499.00 1 Strengthening the 
Financial Sector in Timor-
Leste 

Policy and 
Technical 
Advice 

Access to 
Finance 

TON Secured Transactions 
Reform 

250,072.00 2 Filing Registry Design and 
Implementation 

Seminar, 
Training / 
Policy and 
Technical 
Advice 

Access to 
Finance 

VAN Secured Transactions 
Reform 

65,484.00 2 Implementation of the 
Law and Registry 

Seminar, 
Training / 
Policy and 
Technical 
Advice 

Analytical/ 
Crosscutting 

COO Private Sector Assessment 121,162.00 1 Publication and Launch of 
the Cook Islands PSA 
(2015) 

PSA 

Analytical/ 
Crosscutting 

FIJ Private Sector Assessment 
For Fiji (FIJ PSA) 

144,793.00 1 Publication of the Fiji PSA 
(2013) 

PSA 

Analytical/ 
Crosscutting 

PAL Private Sector Assessment 135,403.00 1 Publication of the Palau 
PSA (2016) 

PSA 

Analytical/ 
Crosscutting 

PNG Institute of National 
Affairs (INA) Private Sector 
Survey 

121,019.00 1 Publication of Challenges 
to Doing Business in 
Papua New Guinea (2014) 

Other 
Publications 

Analytical/ 
Crosscutting 

REG Pacific Aviation and 
Shipping 

180,829.00 1 Pacific Aviation and 
Shipping 

Policy and 
Technical 
Advice 

Analytical/ 
Crosscutting 

SAM Creating Jobs in Samoa 
Through PPPs 

- 1 Publication of Case Study Other 
Publications 

Analytical/ 
Crosscutting 

SOL Evaluation of the Solomon 
Islands Companies Act 

34,690.00 1 Companies Act Evaluation 
Report 

Policy and 
Technical 
Advice 

Analytical/ 
Crosscutting 

TIM Private Sector Assessment 
for Timor-Leste 

115,929.00 1 Publication of the Timor-
Leste PSA (2015) 

PSA 

Analytical/ 
Crosscutting 

TON Private Sector Assessment 
for Tonga 

151,916.00 1 Publication of the Tonga 
PSA Update (2012) 

PSA 

Analytical/ 
Crosscutting 

VAN Private Sector Assessment 
For Vanuatu 

131,860.00 1 Publication of the 
Vanuatu PSA (2009) 

PSA 

Business Law 
Reform 

REG Business Registries Study 
Tour and Workshop and 
Corporate Registers Forum 
(March 2013) 

202,846.00 1 Business Registries Study 
Tour and Workshop and 
Corporate Registers Forum 
2013 

Seminar, 
Training, etc. 

Business Law 
Reform 

SAM Support for the 
Establishment of the 
Customary Land Advisory 
Commission (CLAC) 

22,643.00 1 Support for the 
Establishment of the CLAC 

Policy and 
Technical 
Advice 

Business Law 
Reform 

SOL Registration of Business 
Names Act 

85,072.00 1 Review of Act and 
Drafting of New Bill 

Draft Law 

Business Law 
Reform 

TIM Company Law Reform 53,368.00 1 Legal and Registry 
dDiagnostic 

Policy and 
Technical 
Advice 
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Focus Area Country Initiative Name Committed Outputs Project Name Output Types 

Business Law 
Reform 

TON Multiple Business Entity 
Registry (Companies, 
Business Licenses, And 
Business Names) 

578,538.00 1 Design and 
Implementation of the 
Registry 

Policy and 
Technical 
Advice 

Business Law 
Reform 

VAN Company Law Reform 185,028.00 1 Drafting and Passage of 
the Companies Act 

Draft Law 

Business Law 
Reform 

VAN Reform of Business Names 
and Charitable 
Associations 

43,621.00 1 Review of Law and 
Drafting of Regulations 

Draft Law 

Competition COO Strengthening 
Competition and 
Consumer Protection 

49,402.00 1 Strengthening 
Competition and 
Consumer Protection 

Policy and 
Technical 
Advisor 

Competition SAM Competition Reform 371,104.00 1 Preparation of 
Competition Policy and 
new Legislation 

Policy and 
Technical 
Advisor 

Economic 
Empowerment 
of Women 

NAU Support for Gender Issues 2,767.00 1 Peer Review of Gender 
Plan 

Policy and 
Technical 
Advice 

Economic 
Empowerment 
of Women 

REG Diagnostics on 
Discriminatory Legal 
Provisions In The Pacific 

23,061.00 1 Diagnostics on 
Discriminatory 
Legal Provisions in the 
Pacific 

Policy and 
Technical 
Advice 

Economic 
Empowerment 
of Women 

REG Gender Strategy for The 
Pacific Private Sector 
Development Initiative 

24,562.00 1 Gender Strategy for PSDI 
3 - 
Empowering the Other 
Half 

Other 
Publications 

Economic 
Empowerment 
of Women 

SOL Pilot Projects with Pacific 
Women 

163,659.00 1 Boosting women’s 
technical skills to engage 
in the private sector (solar 
panel maintenance) 

Policy and 
Technical 
Advice 

SOE or PPP COO SOE Reform 44,655.00 1 SOE Reform Gap Analysis Policy and 
Technical 
Advice 

SOE or PPP COO SOE Reform 22,502.00 1 SOE Reform Gap Analysis - 
Review of Holding 
Company Structure 

Policy and 
Technical 
Advice 

SOE or PPP FSM SOE Reform 19,694.00 1 Review and Report of 
Outsourcing Options for 
Pohnpei Utilities Corp. 

Policy and 
Technical 
Advice 

SOE or PPP FIJ SOE Reform 18,942.00 1 Preparation of an SOE 
Policy 

Policy and 
Technical 
Advice 

SOE or PPP KIR SOE Reform 20,071.00 1 Peer Review for SOE Act Policy and 
Technical 
Advice 

SOE or PPP RMI SOE Reform 64,235.00 1 Drafting and Passage of 
the SOE Act 

Draft Law 

SOE or PPP NAU SOE Reform 68,858.00 1 Organizational 
Strengthening of 
RONPHOS and Nauru 
Utilities Corp. 

Policy and 
Technical 
Advice 

SOE or PPP PAL SOE Reform 57,091.00 1 Corporate Governance 
Strengthening Program 

Seminars and 
Training 

SOE or PPP PNG Jacksons and Nadzab 
Airport PPP 

103,644.00 1 Assessment and Feasibility Policy and 
Technical 
Advice 

SOE or PPP PNG PPP Assessment of Angau 
Hospital 

172,900.00 1 PPP Assessment of Angau 
Hospital 

Policy and 
Technical 
Advice 

SOE or PPP REG Finding Balance 2011 310,018.00 1 Fiji, RMI, Samoa, Solomon 
Islands, and Tonga 

Other 
Publications 

SOE or PPP REG Finding Balance 2011 55,496.00 1 SOE Benchmarking Study 
for PNG 

Other 
Publications 
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Focus Area Country Initiative Name Committed Outputs Project Name Output Types 

SOE or PPP SAM Samoa Shipping Services 
(SSS) Restructuring 

104,186.00 1 SSS Restructuring Policy and 
Technical 
Advice 

SOE or PPP SOL Privatization of Sasape 
Marina 

322,145.00 1 Privatization of Sasape 
Marina 

Policy and 
Technical 
Advice 

SOE or PPP TIM PPP Framework 163,811.00 1 PPP Policy and Guidelines Policy and 
Technical 
Advice 

SOE or PPP TON Review and 
Implementation of 
Outsourcing Opportunities 

22,878.00 1 Tonga Water Board 
Outsourcing 

Policy and 
Technical 
Advice 

SOE or PPP TUV SOE Reform - 1 Tuvalu Philatelic Bureau, 
Tuvalu Post Office, and 
Tuvalu Ticketing Office 
Merger 

Policy and 
Technical 
Advice 

SOE or PPP TUV SOE Reform 16,449.00 1 Vaiaku Lagi Hotel 
Privatization 

Policy and 
Technical 
Advice 

SOE or PPP VAN SOE Reform 5,045.00 1 PPP Opportunities in the 
Power Sector 

Policy and 
Technical 
Advice 

COO = Cook Islands, FSM = Federated States of Micronesia, FIJ = Republic of Fiji, RMI = Republic of the Marshall Islands, NAU = Nauru, 
PAL = Republic of Palau, PNG = Papua New Guinea, REG = regional, SAM = Independent State of Samoa, SOL = Solomon Islands, TIM 
= Democratic Republic of Timor-Leste, TON = Kingdom of Tonga, VAN = Republic of Vanuatu. 
Note: Committed figures were derived from PSDI database, Filemaker Pro. For Tuvalu Philatelic Bureau, Tuvalu Post Office, and Tuvalu 
Ticketing Office Merger there was no commitment figure provided in Filemaker Pro. 

 

 
 
 




