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ABBREVIATION
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:
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:
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:
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:
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:
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:
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:
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:
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:
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:
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:

Project Information Booklet
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:

Project Implementation Consultants
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:

Project Management Unit
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:
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PPMS

:
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Project

:

Flood and Drought Mitigation and Management Project
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:

Replacement Cost Survey
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:
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:
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:
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SES

:
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SPS

:
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VND

:

Vietnam Dong

VPC

:
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GLOSSARY
Affected person (AP)

-

Means any person or persons, household, firm, private or public institution
that, on account of changes resulting from the Project, will have its
(i) standard of living adversely affected; (ii) right, title or interest in any house,
land (including residential, commercial, agricultural, forest, salt mining and/or
grazing land), water resources or any other moveable or fixed assets
acquired, possessed, restricted or otherwise adversely affected, in full or in
part, permanently or temporarily; and/or (iii) business, occupation, place of
work or residence or habitat adversely affected, with or without displacement.
In the case of a household, the term AP includes all members residing under
one roof and operating as a single economic unit, who are adversely affected
by a subproject or any of its components.

Detailed
Measurement Survey
(DMS)

-

With the aid of the approved detailed engineering design, this activity
involves the finalization and/or validation of the results of the inventory of
losses (IOL), severity of impacts, and list of APs earlier done during RP
preparation. The final cost of resettlement can be determined following
completion of the DMS.

Compensation

-

Means payment in cash or in kind to replace losses of lands, housing,
income and other assets caused by the Project. All compensation is based
on the principle of replacement cost, which is the method of valuing assets to
replace the loss at current market rates, plus any transaction costs such as
administrative charges, taxes, registration and titling costs.

Cut-off date

-

Means the date of completing DMS for which land and/or assets affected by
the Project are measured. The APs will be informed of the cut off date for
each subproject component, and any people who settle in the subproject
area after the cut off date will not be entitled to compensation and assistance
under the subproject.

Displaced Person
(DP)

-

Means “displaced persons” referring to the households who have to move
out of the subproject area, while AH means “affected households” covering
“relocation households” and the households who have just some land
affected but are not resettled.

Entitlements

-

Refers to a range of measures comprising compensation, income restoration
support, transfer assistance, income substitution, relocation support, etc.
which are due to the APs, depending on the type and severity of their losses,
to restore their economic and social base.

Eligibility

-

Means any person who has settled in the subproject area before the cut off
date, that (i) loss of shelter, (ii) loss of assets or ability to access such assets,
permanently or temporary, or (iii) loss of income sources or mean of
livelihood, regardless of relocation…will be entitled to be compensation
and/or assistances.

Income restoration

-

This is the re-establishment of sources of income and livelihood of the
affected households.

Income restoration
program

-

A program designed with various activities that aim to support affected
persons to recover their income / livelihood to pre-project levels. The
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program is designed to address the specific needs of the affected persons
based on the socio-economic survey and consultations.
Inventory of Losses
(IOL)

-

This is the process where all fixed assets (i.e., lands used for residence,
commerce, agriculture, including ponds; dwelling units; stalls and shops;
secondary structures, such as fences, tombs, wells; trees with commercial
value; etc.) and sources of income and livelihood inside the Project right-ofway (project area) are identified, measured, their owners identified, their
exact location pinpointed, and their replacement costs calculated.
Additionally, the severity of impact to the affected assets and the severity of
impact to the livelihood and productive capacity of APs will be determined.

Land acquisition

-

Refers to the process whereby an individual, household, firm or private
institution is compelled by a public agency to alienate all or part of the land it
owns or possesses to the ownership and possession of that agency for
public purposes in return for compensation at replacement costs.

Rehabilitation

-

This refers to additional support provided to APs losing productive assets,
incomes, employment or sources of living, to supplement payment of
compensation for acquired assets, in order to achieve, at a minimum, full
restoration of living standards and quality of life.

Relocation

-

This is the physical relocation of an AP from her/his pre-project place of
residence and/or business.

Replacement cost

-

Means the method of valuing assets at current market value, or its nearest
equivalent, plus any transaction costs such as administrative charges, taxes,
registration and titling costs.

Replacement Cost
Study

-

This refers to the process involved in determining replacement costs of
affected assets based on empirical data.

Resettlement

-

This includes all measures taken to mitigate any and all adverse impacts of a
project on AP property and/or livelihoods, including compensation, relocation
(where relevant), and rehabilitation as needed.

Resettlement Plan
(RP)

-

This is a time-bound action plan with budget setting out compensation and
resettlement strategies, objectives, entitlement, actions, responsibilities,
monitoring and evaluation.

Severely affected
households

-

Vulnerable groups

-

This refers to affected households who will (i) lose 10% or more of their total
productive land and/or assets, (ii) have to relocate; and/or (iii) lose 10% or
more of their total income sources due to the subproject.
These are distinct groups of people who might suffer disproportionately or
face the risk of being further marginalized by the effects of resettlement and
specifically include: (i) female headed households with dependents, (ii)
disabled household heads, (iii) households falling under the generally
accepted indicator for poverty, (iv) children and the elderly households who
are landless and with no other means of support, and (v) landless
households, and (vi) indigenous people or ethnic minorities.

CURRENCY EQUIVALENTS
Currency Unit

–

Vietnamese Dong (VND)

For the purpose of calculations in this report, the rate of $1.00 = 20,068 VND as of 1 June 2011, is used,
being the Interbank rate at the time of report preparation, and the term “dollar” or symbol $, when used,
refers to United States Dollars.
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EXECUTIVE SUMMARY
A.

Introduction

1.
The Project will improve the capacity of GMS countries and communities in the lower
Mekong basin (LMB) in Cambodia, Lao PDR, and Viet Nam to prepare for, respond to, and
recover from the negative impact of floods and droughts. For Vietnam, the investments
proposed comprise of three non-structural sub-projects and seven structural subprojects to
mitigate the adverse impacts of extreme weather events in two provinces (Tien Giang, and
Dong Thap) in the Mekong Delta. In Tien Giang, the proposed structural sub-projects are (i) Go
Cong water management improvement; and (ii) flood control system for Ba Rai – Phu An area.
With Dong Thap, the sub-projects to be considered include (i) Upgrading and rehabilitation of
four primary canals in Plain of Reeds; and (ii) Bank protection for the Mekong River at Thuong
Thoi Tien town (Hong Ngu district).

2.

One of the four structural sub-projects proposed by MARD under the infrastructure
component is the Mekong River Delta Bank Protection in Thuong Thoi Tien Town, at Hong Ngu
District in Dong Thap Province. The proposed rehabilitation will cover Phase 2 of the sub-project
that traverses to two communes and two villages. From 1994 to 2008, many portions of the river
bank in Hong Ngu District have been rehabilitated, funded by the government and foreign
donors, however, many sites remain eroded especially in Thuong Toi Tien Town where 3,000
households, or approximately 15,000 people, need to be protected from flood. The Phase 2
covers Segments 1 and 2 that spreads to 3.120 kilometers (kms) long. Civil works will cover the
areas of Thuong Phoc 2 and Thuong Thoi Tien communes. Rehabilitation will involve the
strengthening of the embankment at the right portion of the river bank by improving the slope
gradient and poured with concrete materials. The existing bank surface shall be elevated by 5.8
meters (m.) following the national elevation standard that will be filled with soil and sand
materials and compacted by heavy equipment.
B.

Scope of Land Acquisition and Resettlement

3.
The IOL result shows that a total of 100 persons shall be displaced in Village 3 and in
Thuong Village of Hong Ngu District. They consist of 18 displaced persons (DPs) who claim as
holders of Land Use Rights Certificates (LURCs), 26 tenants and 56 squatters. About 3,485 m 2
of land shall be acquired which was derived from the approach that whatever is the size of the
affected house and structures is the same as that of the affected lands. Of which acquisitions,
1,369 m² are agricultural lands, 929 m² residential lands, and 1,187 m² public lands owned by
the two communes.
4.
A total 95 structures shall be affected, 53 are houses of different types and 42 other
structures made of light materials, such as four (4) being used for small business and 38 small
shacks as shade stations of the farmers. The operations of some 14 small businesses shall be
affected, and about 141 trees shall be cleared from the subproject’s protection corridor, 75 are
eucalyptus trees and 66 fruit-bearing trees.
5.
While there are 100 DPs, the significant impacts of land acquisition are seen on 53
affected households (AHs), nine (9) DPs live elsewhere and 38 DPs will only lose their small
shacks and not their houses. However, there are 30 AHs who are vulnerable, consisting of 9
elderly headed households, 3 widow, 1 female headed household, and 17 poor households.

C.

Socioeconomic Information and Profile

6.
The 53 heads of AHs belong to the mainstream society of Kinh, 87% are men and 13%
are women, with a total of 204 household population. Fifty percent of the AHs have been
residing in the two subproject villages for more than 30 years, 28% from 10 to 30 years, and
15% have settled in the two areas less than 10 years ago. Eighty three percent of the
household heads are married, 1% is single, 11% are widows and 5% are separated. Their mean
age is 46 years old; the youngest is 23 while the eldest is 80 years old. However, majority, or
79%, belongs to the productive age category.
7.
About 66% of the household heads have primary school education, 30% have lower
secondary school education, and close to 4% have reached high school. They are into various
occupations, 47% work as hired laborers, 32% are into farming, and 13%, are engaged in small
businesses. Close to 6% are unemployed men and women who are either old or plain
housewife. Only 2% work in the local government. In terms of income, almost 40% of the AHs
have incomes are below the country’s rural poverty lines and 8% are within the poverty line.
They are most vulnerable to the rise in prices of basic family necessities like foods, clothing,
soaps, fuel and lighting. However, the mitigating measures for this particular issue are
incorporated in the RP for implementation. About 53% of the AHs are above the income poverty
8.
All AHs, except 8%, have access to electricity. In terms of access to basic social
services, 70 % are in close proximity to the school of their children while 30% are not. On
proximity to hospital or clinic, 77% are near to it vis-à-vis the 23% who did not say so. About
62% are served by a communal road while 38% use both the provincial and municipal roads.
They have adequate public transportation system, as confirmed by 64% of the AHs. Likewise,
the AHs have access to water for drinking and domestic use, with 94% of them obtained it from
the springs. Majority, or 90%, of the AHs use fire woods for their cooking needs.
D.

Information Disclosure, Consultation and Participation

9.
Several activities have been undertaken both by the MARD and the DARD in Dong Thap
during the RETA in order to meet the Bank’s requirements on the disclosure and meaningful
consultations. These activities were the subproject disclosure to the public and focus group
discussions (FGDs) with women on 21 September 2010, in which all participants were given the
Vietnamese version of Project Information Booklets (PIBs). A total of 72 participants composed
of 38 men and 34 women have attended this meeting, and no issues were raised on
resettlement and compensation but rather on floods and droughts and its impacts on their
communities. Another accomplishment was the consultation with DPs during the inventory of
losses (IOL) and socioeconomic survey (SES) of DPs. It was explained to DPs the purpose of
recording their affected properties and to sustain their awareness on the subproject.
10.
The grievance mechanism has been designed to ensure that DPs’ concerns and
grievances are addressed and resolved in a timely and satisfactory manner.
E.

Legal Framework

11.
The legal and policy framework for compensation, resettlement and rehabilitation under
the Project is defined by the relevant laws and regulations of the Government of Viet Nam and
the ADB Safeguard Policy Statement (2009). Objectives of the project’s policy are to avoid, if not
minimize resettlement impacts, restore livelihoods and improve living standards of poor and
vulnerable households. Compensation will follow the principle of replacement cost. In case of
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discrepancies between the GoV’s laws, regulations, and procedures and ADB's policies and
requirements, the policies and requirements of the latter will prevail, consistent with Decree No.
131/2006/ND-CP.
12.
A Resettlement Framework (RF) has been prepared for the overall Project for Vietnam
and this Resettlement Plan (RP) for Thuong Thoi Tien Subproject has been prepared based on
and consistent with the RF for the overall Project for Vietnam.

F.

Compensation, Assistance and Benefits

13.
An Entitlement Matrix and their applications are provided in the main report. It covers the
compensation and types of assistance to DPs who are owners of the land, the tenants, and
squatters to the land. It also prescribes for the provisions of transportation and moving
allowance, and rehabilitation and transition assistance to AHs. The most important highlights of
this section are the provisions of assistance to severely affected houses and assistance to
vulnerable households.
G.

Relocation of Housing and Settlements

14.
During the IOL and SES, the 53 AHs have disclosed their preferences for resettlement.
However, only 14 AHs gave their straightforward answers on where to relocate their families,
while 39 AHs keep their options open. The DPC of Hong Ngu has identified the resettlement
sites in the communes for the AHs, consistent with the mandate in Clause 3 of Article 42 under
Land Law No. 13/2003/QH11. The Law states that a resettlement zone shall be provided in the
same locality and must have developmental conditions equal to or better than the former place
of residence.
15.
The resettlement is actually the residential area where some households of the villages
are already relocated. Each AH shall be awarded 90 m² of land, exclusive of the access roads
and the sites for deep wells as replacement for the sources of water from their original
settlements. The affected residential land, if bigger than 90 m², compensation shall be made by
cash for the difference. Electricity is already constructed. LURCs shall be issued for the AHs’
security of tenure, in the names of both husbands and wives. The size of each plot is enough for
them to grow vegetables or raise animals in their backyards. In addition, there are programs
designed for the income restoration and rehabilitation of the AHs, from pre-relocation to post
relocation stage. With these provisions, it shall be easy for them to rehabilitate themselves in
the resettlement sites. Consultations with the AHs shall be sustained until the DARD in Dong
Thap province has obtained their final confirmation prior to the implementation of the updated
resettlement plan.
H.

Resettlement Budget and Financing Plan

16.
Overall, the budget for implementing the resettlement plan was estimated at $466,579.
Of this amount, $ 361,821 shall be spent for compensation, transportation and moving
allowance, rehabilitation and transportation assistance, assistance to vulnerable households
and infrastructure at resettlement sites. A total of $ 104,758 is earmarked for administration and
external monitoring which was derived from the total budget in two villages, of which: (i) 2%
represents for administration of the subproject resettlement program; (ii) 5% for independent
external monitoring; and (iii) 20% for contingency.

17.
This Resettlement Plan has been prepared based on the IOL and will be updated
following the DMS when the detailed design is available at end of the year 2011. The
implementation of resettlement plan is expected from beginning of 2012.

I.

INTRODUCTION

A.

Overview of the Project

1.
The Project will improve the capacity of GMS countries and communities in the lower
Mekong basin (LMB) in Cambodia, Lao PDR, and Viet Nam to prepare for, respond to, and
recover from the negative impact of floods and droughts.
2.
For Vietnam, the investments proposed comprise of three non-structural sub-projects
and four structural subprojects to mitigate the adverse impacts of extreme weather events in two
provinces (Tien Giang and Dong Thap) in the Mekong Delta. In Tien Giang, the proposed
structural subprojects are (i) Go Cong water management improvement; and (ii) flood control
system for Ba Rai – Phu An area. With Dong Thap, the subprojects to be considered include (i)
Upgrading and rehabilitation of four primary canals in Plain of Reeds; and (ii) Bank protection for
the Mekong River at Thuong Thoi Tien town (Hong Ngu district). All structural subprojects
include provision for strengthening community based disaster with preparedness.
3.
The structural interventions by the Project deal with: (i) upgrading and rehabilitating
primary canal systems to strengthen flood drainage capacity in flood season and increase water
conveyance capacity in dry season to secure a stabilized agricultural production, supporting
poverty reduction for the local people; improve waterway transportation, etc. (ii) protecting fruit
trees from flood risks; and (iii) protecting people and infrastructure facilities against river bank
erosion. Benefits of the structural subprojects protect households, agriculture and infrastructure
that includes Summer-Autumn paddy areas and high-value fruit tree zones, facilitating timely
seeding in Winter-Spring crop season and meeting requirements for irrigation, drainage and soil
improvement, preventing bank erosion, and improving the ecological environment of the area.
The main outputs of the project intervention will be: (i) flood and drought risk management
infrastructure upgraded; (ii) capacity for community based F&D management developed;
(iii) regional coordination for management of climate extremes strengthened; and (iv) effective
project implementation.
4.
A Resettlement Framework (RF) has been prepared for the overall Project for Vietnam
and this Resettlement Plan (RP) for Thuong Thoi Tien Subproject has been prepared based on
and consistent with the RF for the overall Project for Vietnam.
B.

Sub-project Description

5.
One of the four subprojects being proposed by MARD under the infrastructure
component is the Mekong River Delta Bank Protection in Thuong Thoi Tien Town, at Hong Ngu
District in Dong Thap Province. The proposed rehabilitation will cover Phase 2 of the subproject
that traverses to two communes and two villages. From 1994 towards 2008, many portions of
the river bank in Hong Ngu District have been rehabilitated which were funded by the
government and foreign donors. However, many sites remain eroded especially in Thuong Toi
Tien Town where 3,000 households, or roughly 15,000 people, need to be protected from flood.
6.
Phase 2 covers Segments 1 and 2 that spans to 3.120 Km long. Civil works will cover
the areas of Thuong Phoc 2 and Thuong Thoi Tien communes. Rehabilitation will involve the
strengthening of the embankment at the right portion of the river bank by improving the slope
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gradient and poured with concrete materials. The existing bank surface shall be elevated by 5.8
m following the national elevation standard that will be filled with soil and sand materials and
compacted by heavy equipment.

Note: The line at the corner where the broken arrow originates indicates the site of the proposed subproject.

Figure 1: Location Map of Thuong Toi Tien Bank Protection
7.
The bank protection will not affect any environmentally sensitive or declared protected
area, sacred ground, century old trees or any structure attached to the cultural beliefs or
practices of the people. The subproject shall be implemented in five (5) years.
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II.

SCOPE OF LAND ACQUISITION
1. Measures to Minimize Involuntary Resettlement Impacts

7.
Temporary or permanent displacement will be minimized during subproject
implementation. This will be carried out through constant coordination between the Department
of Agriculture and Rural Development (DARD) in Dong Thap Province, the Project
Implementation Consultants (PICs) and the civil works contractor on one hand, and the village
leaderships, local stakeholders and DPs on the other. On minimizing the negative impacts of
involuntary resettlement, the following measures will be implemented:
(i)

In case of involuntary relocation of physically displaced persons (DPs) who cannot return
to their place due to the rezoning of areas close to the bank, the DARD as the
implementing agency (IA) will confirm with the Hong Ngu District People’s Committee
(DPC) the assurance of the availability of resettlement site/s. The DPs will be provided
with relocation sites where they have security of tenure.

(ii)

With due consideration to the various activities of the people in Mekong River, the civil
works contractor will survey the area on where to establish alternative access to the
bank so that civil works will not disrupt the peoples’ daily activities along the river when
the subproject shall have been implemented.

(iii)

The Project Implementation Consultants (PICs) will closely coordinate with the civil
works contractor on the section-by-section schedule of implementing the civil works so
that the DPs shall be able to plan the schedule of their resettlement, including the
procedures for their timely and orderly transfer. The DPs will be given at least 3 months
advance notice prior to their relocation.

(iv)

All standing crops in the embankment including trees planted by DPs on the bank
surface will be allowed to be harvested before the start of civil works. However, some
trees will not be cleared if they are grown on a surface that needs protection from soil
erosion.
2. Summary of the Impacts

8.
The IOL/SES were facilitated by the RETA National Social Development and
Resettlement Specialist, with guidance from an international counterpart. A total of 10 persons
were trained for the survey activities before they were deployed to the field. They were tasked
as interviewers of DPs, markers of the protection corridor of the embankment, and for the
measurement of affected houses and structures. During the joint IOL/SES in the villages, they
were accompanied by the concerned village officials who were furnished the list of DPs for their
own records. Five personnel were hired for the processing of data.
9.
Given the length of the embankment and the 50 m width of the protection corridor, the
impacts of land acquisition consist of the following: (i) 100 displaced persons (DPs) (ii) 3,485 m²
of land; (iii) 95 affected structures; (iv) 14 small businesses; and (v) 141 trees in different types.
Table 1 shows the details.
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Table 1: Summary of Subproject Impacts
Impact Data
Displaced Persons
With Claims to the Land
Tenants to the Land
Squatters
Impacts on Land (in sq. m.)
Agricultural Land
Residential Land
Public Land
Affected Structures
Houses
Other Structures
Small Business
Trees*

Village 3
49
16
24
9
2,793
1,301
929
563
45
42
3
12
121

Thuong Village

Total
100
18
26
56
3,485
1,369
929
1,187
95
53
42
14
141

51
2
2
47
692
68
624
50
11
39
2
20

Source: Processed data from the IOL.
* There are also cash crops that shall be affected like papaya, fruit trees, chili and eggplants.

10.
On the impacts of land acquisition to DPs, the numbers vary owing to various factors,
such as location in the affected lands, individual characteristics of DPs, and sources of
livelihoods, among others. Of the total 100 DPs, 47 have only one impact, 33 DPs have two, 18
have three, and 2 DPs have four impacts, as shown in Table 2.
Table 2: Number of Impacts on Displaced Persons
Number of Impacts on DPs
DPs with one impact
DPs with two impacts
DPs with three impacts
DPs with four impacts
Total

Number of Displaced Persons
Village 3
7
26
14
2
49

Thuong Village
40
7
4
51

Total
47
33
18
2
100

Source: Processed data from the IOL

11.

The DPs that shall experience such numbers of impacts are briefly defined as follows:

(i)

DPs with One Impact: The 47 DPs are composed of 9 persons living elsewhere who will
only have impacts on their lands and the 38 persons who will only have impacts on their
small shacks as their shade stations while working in their paddies.

(ii)

DPs with Two Impacts. The first impact that shall be experienced by 33 DPs refers to the
effect of land acquisition on their houses while the second impact is the lost of land use
as a consequence of land acquisition in the protection corridor, regardless the status of
ownership on the affected lands.

(iii)

DPs with Three Impacts. The 18 DPs who shall experience three impacts are those who
will experience additional impacts on their other assets, such as, other structure,
business, crops and trees, in addition to the loss of houses and land use.
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(iv)

DPs with Four Impacts. The 2 DPs that shall experience four impacts are those who are
in the risks of losing their houses, land use, other structures, and either small business
or crops and trees.

12.
The 100 DPs as users of or claimants to the land are as follows: (i) 18 owners of the
land; (ii) 26 tenants; and (iii) 56 squatters. The 18 owners of the land are subdivided into those
who live in the subproject area (9 DPs) and those living elsewhere (9 DPs). The 56 squatters
are those persons with houses in public lands (18 DPs) and those persons who own the small
shacks (38 DPs).
3. Impacts on Land
13.
Permanent Loss of Lands. As calculated based on the length of the embankment
(3.120 km) and the prescribed width of protection corridor (50 m), the total areas to be acquired
is 156,000 m². The affected land has been measured, by the IOL process, and classified
according to their actual land use purpose. As recorded in the IOL, a total of 3,486 m² shall be
acquired from the households and owners of the land for the protection corridor, of which 2,793
m² shall come from Village 3 and 692 m² from Thuong Village. However, these figures will be
validated during the updating of this RP at the subproject implementation. Below is the analysis
of the affected lands.
a)

Agricultural Lands

14.
A total 1,369 m² classified as agricultural land shall be affected; 1,301 m² in Village 3
and 68 m² in Thuong Village. The 14 DPs who are owners of agricultural lands shall be
compensated at replacement costs while 20 tenants shall only be compensated on their
affected properties attached to the land. Compensation to the lands shall be paid to their rightful
owners, at replacement cost based on current market value in the subproject area. Table 3
shows the status of ownership of DPs in the two subproject areas.
Table 3: Status of Ownership on Agricultural Lands
Status of Ownership
Owners of Agr. Land
Tenants
Total

Village 3
# of DPs
In m²
12
328
18
973
30
1,301

Thuong Village
# of DPs
In m²
2
2
68
4
68

Total
# of DPs
In m²
14
328
20
1,041
34
1,369

Source: Processed data from IOL
Note: The lands owned by the owners living elsewhere and the DPs that permit other DPs to use their lands are all
incorporated on the lands occupied by tenants.

b)

Residential Lands

15.
A total of 929 m² of lands being used for residential shall be affected, all in Village 3.
Comprising the total are 420 m² owned by four (4) owners and 509 m² held by six (6) tenants.
The tenants shall not be compensated on the affected lands they used, but the owners who are
holders of LURCs.
c)

Public Lands

16.
The 1,187 m² public lands which are being used by 18 AHs as place of residence are
both located in the two villages; 563 m² for nine (9) AHs in Village 3 and 624 m² also for nine (9)
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AHs in Thuong Village (para. 33). These AHs are not entitled to receive compensation for the
public lands owned by the communes.
17.
Temporary Loss of Land. In updating this RP following the loan approval by ADB, the
Project Implementation Consultants (PICs) will confirm if there shall be batching plant and
access road required that will need for temporary land acquisition. The environmental impacts of
temporary land acquisition will be addressed in the updated environmental management plan.
All lands temporarily acquired for the subproject shall be returned to its original condition, or
better.
4. Impacts on Houses
18.
Number and Size of Affected Houses. While there are 100 DPs, only 53 AHs (42 in
Village 3 and 11 in Thuong Village) shall be significantly affected and displaced by land
acquisition. Land acquisition in the area has two objectives: (i) provision of access to dump
trucks, cement mixers, bulldozers and graders on the short-term; and (ii) implementation of
appropriate land use at the river bank’s protection corridor on the long-term.
19.
The houses vary in their sizes; the biggest is 300 m², one is owned by an elderly woman
Dang Thi Huong in Village 3, the other is owned by couple Chan Van Mang and Tran Kim
Phuon in Thuong Village. The house of couple Nguyen Ban Binh and Nguyen Tri Trang in
Village 3 is the lowest, at 10-m². The most common size of affected houses is ranged at 22 m² 50 m², 11 houses in Village 3 and 6 houses in Thuong Village. The number is closely followed
by houses with size of 21m² and below (8 in Village 3 and 3 in Thuong Village). The combined
number of these houses is equivalent to 53% of the total affected houses. Based on their sizes,
the houses are distributed accordingly in the subproject host villages (Table 4).
Table 4: Size Distribution of Affected Houses
Number of Houses
Size of Affected Houses
21 m² and below
22 m² - 50 m²
51 m² - 79 m²
80 m² - 100 m²
Above 100 m²
Total

Village 3
8
11
9
9
5
42

Thuong Village
3
6
2
11

Total
11
17
9
9
7
53

Source: Processed data from IOL.

20.

In all, a total of 3,485 m² in gross area of houses shall be affected in the two villages.

21.
Construction Materials of Affected Houses. The 53 affected houses are constructed
in irregular pattern, with most are made of temporary and permanent materials. Of which, 37
houses are made of grass, bamboos, woods and wooden poles, 9 houses are made of grass,
bamboos and wooden poles, 2 are made of semi-permanent materials and 5 houses are made
of wood, galvanized iron, bamboos and grasses. Presented in Table 5 are the general profiles
of these houses.
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Table 5: Profiles of Materials Used in Affected Houses
Number of Houses

Materials Used in Affected Houses
Grass, bamboos, woods and wooden poles
Grass, bamboos and wooden poles
Bricks or cement, wood, galvanized iron and
wooden poles
Wood, galvanized iron, bamboos and grasses
Total

Village 3
28
8

Thuong Village
9
1

Total
37
9

2
4
42

0
1
11

2
5
53

Source: Processed data from IOL.

22.
Gross Areas of Affected Houses. Related to Table 4, the impacts of the subproject on
affected houses differ since there are more houses in Village 3 than in Thuong Village. The
sizes of affected houses also differ. About 80% of the 3,485 m² gross areas are accounted for in
Village 3 while only 20% in Thuong Village. By type of construction materials used, the 37
houses made of grass, bamboos, woods and wooden poles have the biggest areas to be
affected, at 2,294 m² (1,650 m² in Village 3 and 644 m² in Thuong Village). This is followed by 9
houses made of grass, bamboos and wooden poles, at 814 m² and by 5 houses made of wood,
galvanized iron, bamboos and grasses, at 307 m². The lowest areas of the houses to be
affected are the two houses made of bricks or cement, wood, galvanized iron and wooden
poles, at 70 m², in Village 3. Given the type of materials used, it suggests that all affected
houses have old and brittle materials that cannot be used when they transfer to their new sites.
Such materials shall be replaced with new ones based on the Project compensation policy.
Table 6 shows the profile and the gross areas of affected houses in the two villages.
Table 6: Profile and Gross Areas of Affected Houses
Materials Used in Affected Houses
Grass, bamboos, woods and wooden poles
Grass, bamboos and wooden poles
Bricks or cement, wood, galvanized iron and
wooden poles
Wood, galvanized iron, bamboos and grasses
Total

Areas of Affected Houses (in m²)
Thuong Village
Village 3
Total
1,650
644
2,294
784
30
814
70
289
2,793

0
18
692

70
307
3,485

Source: Processed data from IOL.

5.

Impacts on Other Structures

23.
Small Business Shops. There are three (3) affected structures being used for small
business shops by DPs, all in Village 3. While these structures are separated from the houses
of DPs, they will still be affected by land acquisition. All three affected other structures in Village
3 are made of bamboos, wood, galvanized iron and concrete while the one affected in Thuong
Village is made of grass, bamboos, palm leaves and wooden poles. The affected other
structures shall also be compensated based on replacement costs without deduction for
depreciation or salvageable value of old construction materials. Owners of these small shops
are also entitled to allowances and provision for labor cost in the transfer and rebuilding of their
shops.
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24.
Small Shacks. Some 38 farmers in Thuong Village have established their individual
small shacks along the bank which they use as shade stations. The farmers are those who use
generators in siphoning water from the Mekong River for the irrigation of their paddies. The
shacks are measured at 8 – 9 m², have four bamboo or wooden poles, without walls and roofed
with palm leaves. These shacks can be transferred some meters from their present locations for
the temporary access of heavy equipment and can be returned to the original place after
completion of civil works in that portion of the Mekong River. The owners of these structures
shall be provided cash compensation for the purchase of replacement construction materials
and allowances for labor costs on the dismantling, transfer and rebuilding their small shacks
although it will only take few hours in re-establishing them.
6.

Impacts on Trees and Crops

25.
A total of 141 trees shall be affected in the two villages3. In Village 3, the 121 affected
trees are: (i) 75 Eucalyptus trees, of which 30 are owned by Mr. Vo Van Chung and 45 by Ms.
Phan Thi Gieng; and (ii) 8 jack fruits and 38 coconut trees owned by Mr. Nguyen Than Tai. In
Thuong Village, these consist of 20 jackfruit trees owned by Mr. Tran Van Song.
26.
Three DPs shall permanently lose the lands at the embankment where they grow their
crops. They are growers of papaya, eggplants and chili: (a) Mr. Nguyen Thanh Tai, a chili
grower, (b) Mr. Luyen Thi Hue Lan, grower of eggplants and papaya, and (c) Mr. Nguyen Thi
Huyen, also a papaya grower, all resident of Village 3. During the detailed measurement survey
(DMS), the data on trees and crops will be re-inventoried for the updating this RP.
Compensations for these other properties are defined in the Entitlement Matrix in Table 19.
7.

Impacts on Small Business

27.
Fourteen DPs shall also be considered as economically displaced persons (EDPs) due
to land acquisition. The owners claimed that the district government of Hong Ngu had issued
them the license to operate their small business. Twelve small businesses are located in
Village 3 and 2 in Thuong Village. Ten of the small business shops are part of the affected
houses of their owners. The 14 DPs who are likely to lose their small businesses consist of 8
men and 6 women. They are the following:
Table 7: List of Economically Displaced Persons
By Gender
List of EDPs
1
2
3
4
5
6
7
8
9
10
11
12
13
14

Dang Thi Quyen
Vo Thi Muoi
Phan Thi Huong Lan
Dang Van Be Tu
Huyn Bao Tuan
Nguyen Van Sang
Phan Thi Gieng
Pham Thi Thu
Nguyen Than Tai
Nguyen Minh Ngoc
Panh Huu Hanh
Luyen Hoang Xuyen
Nguyen Van Dong
Chau Van Mang
Total

Men

Women

1
1
1
1
1
1
1
1
8

1
1
1
1
1
1
6

By Location
Village 3
Thuong
Village
1
1
1
1
1
1
1
1
1
1
1
1
1
1
12
2
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Source: Processed data from IOL.

8.

Affected Vulnerable Households

28.
As defined, vulnerable households are distinct groups of people who might suffer
disproportionately or face risk of being further marginalized by effects of resettlement. These
are: (i) households headed by women with dependents; (ii) households headed by disabled; (iii)
children and elderly who are landless and with no other means of support; (iv) landless
households; and (v) ethnic minorities. Under the subproject, there are 30 AHs who are
vulnerable, consist of 9 elderly headed households, 3 widow, 1 female headed household, and
17 poor households.
Table 8: Vulnerable Households
Factors of
Vulnerability
Elderly
Below Poverty Line
Widow
Head of AHs
Total

Men
7
11
18

Source: Processed data from IOL
BPL = Below Poverty Line

Village 3
Women
3
3
1
7

Total
7
14
3
1
25

Thuong Village
Men
Women Total
2
2
3
3
5
5

Men
9
14
23

Total
Women
3
3
1
7

Total
9
17
3
1
30
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III.

SOCIOECONOMIC INFORMATION AND PROFILE

29.
Although there were 100 DPs accounted for in the two villages, the following socioeconomic information are focused on 53 DPs who shall experience significant impacts due to
relocation. There are nine DPs1 whose whereabouts are unknown and are considered the least
affected since their livelihoods are elsewhere and are not receiving rental fees from users of
their lands; the same can be said to 38 owners of small shacks because their lands or houses
are not affected. The information presented in the following subsections was gathered from all
the 53 DPs and the people who have participated in public consultations. The objectives of the
socio-economic analysis are: (i) to present the backgrounds that have been the bases in the
design of Project policies on compensation and resettlement; and (ii) to provide indicators for
the internal monitoring and the external monitoring and evaluation of social impacts during and
after resettlement implementation.
1. Demography
30.
Gender Distribution of Household Heads. The gender distribution of 53 heads of AHs
that consist of close to 87% men and 13% women belong to the mainstream society of Kinh. All
women-headed households live in Village 3. Shown in Table 9 is the percentage distribution of
AHs heads disaggregated by gender and village-by-village in the subproject area.
Table 9: Gender Distribution of Household Heads (in %)
Gender of Household Heads
Men
Women

Village 3
66.0
13.2
79.2

Total

Thuong Village
20.8
20.8

%
Share
86.8
13.2
100.0

Source: Processed data from IOL.

31.
As to their civil status, 83% are married, 1% is single, 11% are widows and 5% are
separated.
32.
Age of Household Heads. The heads of AHs belong to different age range with 46
years old as the mean; the youngest is 23 while the eldest is 80 years old, both men from
Village 3. Grouped according to their age structure, 17% belong to the young adults (23 – 32
years old), 62 % comprised the adults (33 years – 60 years old) that include the 5 women, and
21% belong to the elderly (61 years old and above). Such age groups imply that majority, or
79%, belong to the highly productive people in the subproject area. Table 10 shows the age
and gender distribution of household heads (HHs).
Table 10: Age Distribution and Gender of Household Heads (in %)
Age Range
23 – 32 Years Old
33 – 42 Years Old
43 – 52 Years Old
53 – 62 Years Old
63 – 72 Years Old
Above 72 years old
Total

Men
9.4
26.4
11.3
9.4
5.7
3.8
66.0

Village 3
Women
1.9
1.9
5.7
3.7
13.2

Thuong Village
Men
Women
7.5
7.5
2.0
1.9
1.9
20.8
-

Total
Men
16.9
33.9
13.3
11.3
7.6
3.8
86.8

Women
1.9
1.9
5.7
3.7
13.2

Source: Processed data from IOL.
1

During the resettlement plan updating process, the nine DPs whose whereabouts are unknown will be found with
support from local authorities.
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33.
Education. They also differ in educational attainment. There is high percentage of HHs
with primary school education, at 66%. About 30% have lower secondary school education, and
close to 4% have high school education, all men. As to the education of women who head their
households, 9% have primary education and close to 4% have reached high school.
Summarized in Table 11 are the educational attainments of HHs in the two villages.
Table 11: Education Levels of Household Heads (in %)
Education Level
Primary Education
Secondary Education
High School
Total

Village 3
Men
Women
45.2
9.4
18.9
3.8
1.9
66.0
13.2

Thuong Village
Men
Women
11.3
7.6
1.9
20.8
-

Total
Men
Women
56.5
9.4
26.5
3.8
3.8
86.8
13.3

Source: Processed data from IOL.

34.
Household Population. The AHs in the two villages have combined population of 204
as of the completion of IOL, of which, 51% are males and 49% are females. The age and sex
distribution of AHs population are given in Table 12. It shows that more than 24% belong to the
young population, at 15 years old and below, in which 17% go to school. About 69% belong to
the labor force, at 16 – 60 years old, of which 34 % are men and 35% are women. And next to
this age range is 61 years old and above which is equivalent to 6% of the total household
population, who are elderly.
35.
With this population structure, the social impacts of the subproject to the AHs are
manifested in the following: (i) displacement from school of the young population; (ii) possible
displacement from their sources of livelihoods of those who belong to the labor force; (iii)
vulnerability to impoverishment of the elderly.
Table 12: Household Population and Age Distribution (in %)
Age Range
5 Years and below
6 – 10 years old
11 – 15 years old
16 – 20 years old
21 – 25 years old
26 – 30 years old
31 – 35 years old
36 – 40 years old
41 – 45 years old
46 – 50 years old
51 – 55 years old
56 – 60 years old
61 years and above

Male
4.0
2.5
6.9
5.9
6.3
7.8
5.4
4.4
0.4
1.0
1.5
1.5
3.5
51.1

Female
3.3
4.0
4.0
5.4
9.2
4.0
5.4
3.3
2.0
1.0
3.0
1.5
2.8
48.9

Total
7.3
6.5
10.9
11.3
15.5
11.8
10.8
7.7
2.4
2.0
4.5
3.0
6.3
100.0

Source: Processed data from IOL.

36.
Lengths of Residency. The AHs in the two villages came at different periods. The
largest group, or 57%, has been residing for more than 30 years. About 28 % have been staying
from 10 to 30 years and 15% have settled in the areas less than 10 years ago. As to their
origins, majority or 72% were born in their communes, 17% from the other communes of Hong

12
Ngu District and 8% from the neighboring districts in Dong Thap province. Only 4% came from
other provinces.
37.
Access to Utilities, Social Services and Common Property Resources. All AHs,
except 8%, have access to electricity for lighting their houses. Six percent of the AHs without
electricity connections live in Village 3 while 2% in Thuong Village. In terms of access to basic
social services, 70 % are in close proximity to the school of their children while 30% are not. On
proximity to hospital or clinic, 77% said that they are near to it vis-à-vis the 23% who did not say
so. Such different responses from the AHs are understandable given the types of roads they
used and the distance of the place where these social services are located. About 62% of the
AHs are served by a communal road while 38% use both the provincial and municipal roads.
Majority, or 87%, is 10 – 20 km away from the main town of Hong Ngu District while 13% live
less than 10 km from it. About 64% of the AHs confirmed that they have adequate public
transportation system in their areas against the 36% who disagreed. As to their location from
the nearest city, their place is more than 50 km away from the City of Cao Lanh.
38.
Water is an important commodity to the AHs, for drinking and for domestic use. About
94% obtained their drinking water from the springs which are the common property resources in
both villages, 2% get it from deep wells and 4% buy bottled water. Water from the springs is
used by 92% of the households in washing their clothes and dishes as 2% from deep wells and
2% from public artesian wells. The remaining 4% of the AHs get their water from other sources.
39.
The use of fuel for their cooking needs is obtained from different sources. Majority or
90% use the firewood, as 4% prefer for kerosene. But there are some AHs that use both the
liquefied petroleum gas and firewood. Of the 90% households that use the firewood, 55% buy
from the sellers as 35% gather within their vicinities.
2.

Socio-economic Characteristics

40.
Occupations of Household Heads. The heads of AHs are into various occupations, as
presented in Table 13. From which occupations, 47% (43% for men and 4% for women) work
as hired laborers in construction projects in their vicinities or in the town proper of Hong Ngu, as
others, especially the women, are helpers in small restaurants. This is followed by 32% of HHs
(28% are men and 4% are women) whose main occupations are attached to the land, which is
farming. The other HHs, at 13%, are engaged in small businesses which are either small variety
stores or eateries. Close to 6% are unemployed men and women who are either old or plain
housewife. Only 2% work in the local government.
Table 13: Occupations of Household Heads (in %)
Occupations of Household
Heads
Farming
Employment in gov’t
Labor for hire
Small bus. shop operator
Others
Total

Men
22.6
1.9
28.3
11.3
1.9
66.0

Village 3
Women
3.8
3.8
1.8
3.8
13.2

Thuong Village
Men
Women
5.7
15.1
20.8
-

Men
28.3
1.9
43.4
11.3
1.9
86.8

Total
Women
3.8
3.8
1.8
3.8
13.2

Source: Processed data from IOL.

41.
During the IOL, further inquiries were conducted with the respondents if the HHs have
other livelihood occupations. Of the 53 HHs, only 9% have secondary occupations while 91%
have none, suggesting that majority of the HHs are engrossed with their present jobs.
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42.
Household Incomes. The income levels of HHs are associated with the types and
qualities of livelihoods they are engaged in. The respondents to the IOL survey disclosed the
various amounts of their monthly household incomes, in which mode is at the range of 100,000
– 299,000 VND ($5.26 - $15.74), in both villages; the lowest monthly income is 30,000 VND
($1.58), found to one AH in Village 3, while the highest is 6,000,000 VND ($315.8) to 1 AHs in
Thuong Village. Table 14 summarized the income range of the APs in the two villages as
disclosed by the HHs or their spouses.
Table 14: VND Income Range of Affected Households (in %)
Income Range

Village 3
3.8
54.7
15.0
1.9
3.8
79.2

Below 100,000 VND
100,000 – 299,000 VND
300,000 – 499,000 VND
500,000 – 699,000 VND
700,000 – 899,000 VND
900,000 VND and Above
Total

Number of Displaced Persons
Thuong Village
11.3
7.6
1.9
20.8

Total
3.8
66.0
22.6
1.9
5.7
100.0

Source: Processed data from IOL.

43.
The combined income levels in the two subproject areas indicate that 65% of the AHs
earn at the range of 100,000 – 299,000 VND ($5.26 - $15.7) per month, followed by 23% with
income range at 300,000 – 499,000 VND ($15.79 - $26.26) and by 6% of households whose
incomes are ranged at 900,000 VND ($47.37) and above. Only 2% of AHs have incomes at the
range of 700,000 – 899,000 VND ($36.84 - $ 47.31) per month.
Table 15: Monthly Income Distribution of Households
vs. Rural Poverty Line (in %)
Profile of Income Household
Incomes
Below Poverty Line
Within Poverty Line
Above the Poverty Line

Village 3
42.8
4.8
52.4

Thuong Village
18.2
18.2
63.6

Overall in Two
Villages
39.6
7.5
52.9

Source: Processed from IOL.

44.
Monthly Expenses. Ranked on their immediate needs, food is first, education is
second, third is cooking gas and daily allowance for school children. Matched against their
monthly incomes, 4% of AHs are suffering from income deficits as 53% are break-even,
although a number of them are above the income poverty line. Forty three percent of the AHs
disclosed that they have savings from their incomes, though in different amounts.
45.
Since 91% of the AHs have no other secondary source of incomes (para. 68), some
sustain their family expenses by means of raising livestock or borrowing money, while others
receive financial assistance from their household members. About 23% are engaged in cattle
raising (21% in Village 3 and 2% in Thuong Village) as 34% have poultry in their backyards
(30% in Village 3 and 4% in Thuong Village). For 40% of the AHs, their financial inadequacy is
remedied by borrowing money; 21% borrow from neighbors, 15% from the bank, and 4% from
their relatives. The usual amount they borrow is ranged at 1,000,000 – 2,000,000 VND ($52.63 $105.26) which they do one to three times a year, and settle their debts on time. On the other
source of assistance, some 23% of the AHs are receiving money from their household members
working in other places (21% in Village 3 and 2% Thuong Village).
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IV.

INFORMATION DISCLOSURE, CONSULTATION AND PARTICIPATION

A.

Activities Undertaken
1.

Public Disclosure

46.
Subproject disclosure to the public and focus group discussions (FGDs) with women
were conducted on 21 September 2010 at Thuong Phoc 2 Commune Meeting Hall in Hong Ngu
District, in which objectives were to: (i) inform the participants about the details of FDRMMP;
and (ii) interact with the people about the social and cultural life in their localities and solicit their
opinions as to the best solution on the impacts of land acquisition and the relocation of DPs.
47.
All participants were given the Vietnamese version of the PIBs in that public meeting
which was divided into two parts. The first one dealt with the visual presentation of the
subproject and its preliminary engineering design. This was then followed by the presentation of
the RETA National Social Development and Resettlement Specialist who discussed about: (a)
consensus building, (b) understanding socio-economic conditions of project areas such as
poverty, education, health, income, adverse impacts on the lives of local people in flood and
drought season etc., and (c) issues on project site clearance, relocation, resettlement of DPs
and compensation. The second part was devoted to focus group discussion with women in
which the following topics were covered: (i) situation of women living condition in commune;
(ii) women activities in their homes and communities; (iii) limitations and capabilities of women
in project area; (iv) impacts of floods and droughts to women; (v) resettlement; and
(v) recommendations by women on development.
48.
A total of 72 participants came from Village 3 and Thuong Village composed of 38 men
and 34 women who are leaders of villages and communes, Farmers’ Union, DPs, and Youth
Union. In that meeting, no issues were raised on resettlement and compensation but rather on
the issues of floods and droughts and its impacts on their communities. The minutes of this
consultation is provided in Annex 3.
2.

Consultation with DPs and Awareness of the Subproject

49.
The IOL and SES of DPs were conducted following the subproject disclosure and
consultation. This exercise was explained to DPs the purpose of recording their affected
properties and to sustain their awareness on the subproject. The SES questionnaire has
portions that need the validation of DPs related to resettlement. The joint project disclosure and
public consultation has been effective as it reached to DPs though a number of them did not
attend this meeting because out of 53 DPs, only one did not receive the PIB. However, only
81% understood it while 10% were not. But it was already informed during the meeting that for
those who do not understand, they can ask for assistance from any members of their family to
brief them on the contents of the PIB.
50.
The DPs have no question on the information printed in the PIB since 91% of them were
aware of the proposed subproject while 6% were not. But after it was explained to those who
were not aware of it, 98% agreed that the subproject will affect them. On the positive side, 83%
expect the subproject will prevent flooding, 9% hope that it will improve agricultural production
since flood will be contained, as 8% see it on the improvement of mobility for the residents. On
the negative side, the DPs expressed their sentiments on the likely impacts to them, such as: (i)
relocation of houses and structures; (ii) decrease in incomes; and (iii) displacement of small
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business. On the issue of relocation, about 70% have disclosed their difficulty in getting a house
and plot while 30% have none. But on the issue of rebuilding a house, only 17% find difficulty
while 83% have none.
51.
During the update of this RP following the DMS, the Central Project Management Unit
(CPMU) in coordination with the DARD in Dong Thap Province will confirm with the DPs their
preferred options for relocation. During the IOL, 87% wanted themselves relocated in their own
commune while 13% in the other commune of Hong Ngu District. Given the hardships they
usually experience during times of floods, all heads of the AHs have expressed their willingness
to relocate their houses and structures voluntarily.
B.

Consultation on Resettlement Plan Prior to ADB Appraisal

52.
Prior to loan appraisal by ADB, this RP shall be disclosed to DPs and stakeholders in
Village 3 and Thuong Village. The CPO in coordination with DARD in Dong Thap will advise the
commune officials Thuong Phoc 2 and Thuong Toi Tien to send written invitations to AHs and
stakeholders. A summary RP in pamphlet form will be prepared and translated to Vietnam
language for disclosure and consultation. The pamphlet on RP will contain the following
information:
(i)

Part 1: brief description of the Project and implementation schedule; Project impacts,
entitlements and rights of APs; resettlement and rehabilitation policies for all types of
impacts; institutions responsible for different activities related to compensation,
assistance and resettlement; provisions for the dissemination of information and
consultations with APs and other stakeholders; role of the independent monitor; and,
what to do if APs have questions and/or problems.

(ii)

Part 2: description of detailed impacts of the Project; specific entitlements of APs;
compensation rates and allowances for different types of impacts; options for
resettlement and rehabilitation; and, dates for compensation payment and delivery of
entitlements.

53.
If the head of AHs is unable to read, the DARD and commune as well village authorities
will ensure that another household member or other community representative carefully
explains the content of the PIB. This draft RP will be finalized after consultation with DPs and
will be endorsed to ADB for review and approval. The Bank will upload this RP document at the
ADB website.
C.

Future Consultation Activities

54.
Upon approval of the loan and with assistance from CPO, MARD will create the CPMU
as the implementing arm of FDRMMP in Vietnam. The CPMU will hire the services of the PICs
to assist the project implementation, including resettlement. Among the members of the PICs
shall be one international social development and resettlement expert and his/her national
counterpart. The MARD has envisaged seven stages of participatory consultations in the
preparation and implementation of the updated RP.
(i)

Information Sharing on the Subprojects. This stage is aimed to validate the
subproject stakeholders, especially the primary stakeholders, who were identified during
the RETA. The final design of the subproject will be disclosed to them with the use of

16
visual aids and PIBs. FGDs will be conducted and encourage the participants, especially
the women, to share their thoughts.
(ii)

Determination of Affected Properties and Productive Assets. The persons to be
displaced as determined through the final subproject boundaries will be interviewed to
share information on their affected properties and productive assets through the census
and DMS. They will also be given PIBs written in Vietnamese language.

(iii)

Decision-making and Consensus on Relocation Sites. Representative/s of the
DARD in Dong Thap Province will consult with and obtain the consensus of the
stakeholders and the DPs on relocation site/s. This will be clearly written in the updated
RP

(iv)

Agreement and Consensus on Compensation, Entitlements and Other Assistance.
The DPs will be consulted on compensation, entitlements and other types of assistance
due them. They will be given the summary of updated RP, in the booklet or pamphlet
form and written in Vietnamese language.

(v)

Confirmation on the Schedule of Relocation. The DPs will be consulted individually to
confirm with them the schedule of relocation of their houses and/or structures.

(vi)

Awareness on the Schedule of Relocation of Structures. Joint meetings with
stakeholders and DPs will be held to explain the procedures and guidelines on
relocation.

(vii)

External Monitoring. The DPs and DPs alike will be informed and encouraged to share
information to the external monitoring agent (EMA).

55.
Minutes of every consultation meeting held during the updating of the RP will be
recorded and annexed to the document. Women will be invited to participate in information
sharing and planning in all stages of consultation, as well as in RP implementation. The updated
RP will be disclosed at the ADB website.
V.

GRIEVANCE REDRESS MECHANISM

56.
Complaints and grievances related to any aspect of the subproject will be handled
through negotiation aimed at achieving consensus. According to the Article 138 of Land Law
2003, Article 63 and Article 64 of this Decree and provisions on settlement of claims in Decree
136/2006/NN-CP and Decree 197/2004/ND-CP, complaints should pass through three stages
before they are taken to a court of law as a last resort. The DPs will be free from any fees for
complaint.
a. First Stage - At Commune People’s Committee (CPC)
An aggrieved DP may bring his/her complaint to any member of the CPC in writing or
verbally. It is incumbent upon said member of CPC to notify the CPC about the
complaint. The CPC will meet personally with the aggrieved DP and will have 15 days
following the lodging of the complaint to resolve it. The CPC’s secretariat is responsible
for documenting and keeping file of all complaints that it handles.
b. Second Stage - At District People’s Committee (DPC)
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If after 15 days the aggrieved DP does not hear from the CPC, or if the CPC gives its
solutions, but DP is not satisfied with the decision taken on his/her complaint, the DP
may bring the case, either in writing or verbally, to any member of Hong Ngu DPC .
Hong Ngu DPC in turn will have 15 days to resolve the case. The DPC is responsible for
documenting and keeping file of all complaints that it handles.
c. Third Stage - At the Provincial People’s Committee (PPC)
If after 15 days the aggrieved DP does not hear from the DPC, or if the DP is not
satisfied with the decision taken on his/her complaint, the DP may bring the case, either
in writing or verbally, to any member of the Dong Thap PPC. The PPC has 15 days
within which to resolve the complaint to the satisfaction of all concerned. The PPC
secretariat of Dong Thap is also responsible for documenting and keeping file of all
complaints that it handles.
d. Final Stage - Court of Law
If after 15 days following the lodging of the complaint with Dong Thap PPC, the
aggrieved DP does not hear from Dong Thap PPC, or if he/she is not satisfied with the
decision taken on his/her complaint, the case may be brought to a court of law for
adjudication. Under no circumstance, the DP will be evicted from his/her property or for
the Government to take over his/her property without the explicit permission of the court.
57.
The EMA will evaluate the efficiency of the procedures for and the resolutions of
grievances and complaints. It may also recommend further measures for the redress of
unresolved grievances.
58.
In parallel to the grievance redress mechanism officially following the Land Law 2003
and the Decree 136/2006/NN-CP and Decree 197/2004/ND-CP, the Project also set up a
resettlement related grievance mechanism for which the complaining households can send the
complaining letter or by verbal to the chairman of the commune people’s committee; the
chairman of the commune people’s committee will meet with the resettlement unit under the
provincial DARD to discuss the issues (the resettlement units shall organize a meeting monthly
with the project communes). The provincial DARD shall together with the relevant district
committee for resettlement to solve the grievances and respond to the commune people’s
committee and the complainants. The households can also meet with the DARD resettlement
unit monthly in the commune for the resettlement related problem solved. It is the responsibility
of the resettlement units under provincial DARD for documenting and keeping files of all
complaints that it handles.
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VI.

LEGAL FRAMEWORK

59.
The Project aims to avoid involuntary resettlement wherever possible, to minimize
involuntary resettlement by exploring project and design alternatives; to enhance, or at least
restore, the livelihoods of all displaced persons in real terms relative to pre-project levels; and to
improve the standards of living of the displaced poor and other vulnerable groups. It is based on
Vietnamese laws, decrees and decisions related to land acquisition, including provision of
compensation and assistance to displaced people and communities, as well as the ADB’ SPS
(2009).
A.

Asian Development Bank Policy

60.
The new ADB Safeguard Policy Statement (2009) consolidates three existing safeguard
policies: involuntary resettlement (IR), indigenous peoples (IP), and environment. The
objectives of the IR policy are to:
to avoid involuntary resettlement wherever possible;
to minimize involuntary resettlement by exploring project and design alternatives;
to enhance, or at least restore, the livelihoods of all displaced persons in real terms
relative to pre-project levels; and,
to improve the standards of living of the displaced poor and other vulnerable groups.
61.
Involuntary Resettlement covers physical displacement (relocation, loss of residential
land, or loss of shelter) and economic displacement (loss of land, assets, access to assets,
income sources, or means of livelihoods) as a result of (i) involuntary acquisition of land, or (ii)
involuntary restrictions on land use or on access to legally designated parks and protected
areas – regardless of whether such losses and involuntary restrictions are full or partial,
permanent or temporary. Moreover, the Policy also applies to associated facilities funded
through other sources and involuntary resettlement actions conducted by the borrower/client in
anticipation of ADB support.
62.
Projects financed by ADB, including associated facilities that are financed by the
Government or other sources, are expected to observe the following policy principles:
a. Screen early to identify involuntary resettlement impacts and risks and determine the
scope of resettlement planning through a survey and/or census of displaced persons,
including a gender analysis, specifically related to resettlement impacts and risks.
b. Carry out meaningful consultations with displaced persons, host communities, and
concerned non-government organizations. Inform all displaced persons of their
entitlements and resettlement options and ensure their participation in various stages
of the project especially vulnerable and poor groups. Establish a grievance redress
mechanism to receive and facilitate resolution of the displaced persons’ concerns.
Support the social and cultural institutions of displaced persons and their host
population.
c. Improve, or at least restore, the livelihoods of all displaced persons through (i) landbased resettlement strategies when affected livelihoods are land based where
possible or cash compensation, assistance at replacement value for land when the
loss of land does not undermine livelihoods, (ii) prompt replacement of assets with
access to assets of equal or higher value, (iii) prompt compensation, assistance at
full replacement cost for assets that cannot be restored, and (iv) additional revenues
and services through benefit sharing schemes where possible.

19
d. Provide physically and economically displaced persons with needed assistance,
including the following: (i) if there is relocation, secured tenure to relocation land,
better housing at resettlement sites with comparable access to employment and
production opportunities, integration of resettled persons economically and socially
into their host communities, and extension of project benefits to host communities;
(ii) transitional support and development assistance, such as land development,
credit facilities, training, or employment opportunities; and (iii) civic infrastructure and
community services, as required.
e. Improve the standards of living of the displaced poor and other vulnerable groups,
including women head of households, to at least national minimum standards. In
rural areas provide them with legal and affordable access to land and resources, and
in urban areas provide them with appropriate income sources and legal and
affordable access to adequate housing.
f. Develop procedures in a transparent, consistent, and equitable manner if land
acquisition is through negotiated settlement to ensure that those people who enter
into negotiated settlements will maintain the same or better income and livelihood
status.
g. Ensure that displaced persons without titles to land or any recognizable legal rights
to land are eligible for resettlement assistance and compensation for loss of non-land
assets.
h. Prepare a resettlement plan elaborating on displaced persons’ entitlements, the
income and livelihood restoration strategy, institutional arrangements, monitoring and
reporting framework, budget, and time-bound implementation schedule.
i. Disclose both the draft and final resettlement plan in a form and language
understandable to displaced persons and other stakeholders.
j Conceive and execute involuntary resettlement as part of a development project or
program. Include the full costs of resettlement in the presentation of project’s costs
and benefits. For a project with significant involuntary resettlement impacts, consider
implementing the involuntary resettlement component of the project as a stand-alone
operation.
k. Pay compensation and provide other resettlement entitlements before physical or
economic displacement. Implement the resettlement plan under close supervision
throughout project implementation.
l. Monitor and assess resettlement outcomes, their impacts on the standards of living
of displaced persons, and whether the objectives of the resettlement plan have been
achieved by taking into account the baseline conditions and the results of
resettlement monitoring. Disclose monitoring reports.
63.
Calculation of full replacement cost will be based on the following elements: (i) fair
current market value at the time of compensation; (ii) transaction costs; (iii) interest accrued, (iv)
transitional and restoration costs; and (v) other applicable payments, if any. In the calculation,
depreciation of structures will not be taken into account. It is expected that qualified and
experienced experts will undertake the valuation of acquired assets2.
64.
Persons or households without formal legal rights nor recognized or recognizable claims
to the acquired land are still entitled to be compensated for their loss of assets other than land,
such as dwellings or other improvements on the land at full replacement cost, provided that they
have occupied/used the land or structures in the affected land prior to the cut-off date.

2

Refer to Appendix 2 (Involuntary Resettlement), Safeguards Policy Statement, June 2009, ADB
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B.

Regulations of Vietnam Government on Resettlement

65.
The Constitution of the Socialist Republic of Viet Nam (1992) confirms the right of
citizens to own and protect the ownership of a house. In addition, the Government has enacted
a number of laws, decrees and regulations that constitute the legal framework for land
acquisition, compensation, assistance and resettlement. The principal documents include the
Law on Land of 2003, providing Vietnam with a comprehensive land administration law; Decree
No. 197/2004/ND-CP, on compensation, assistance, rehabilitation and resettlement in the event
of land recovery by the State, as amended by Decree No. 17/2006/NĐ-CP; Decrees No.
188/2004/ND-CP and 123/2007/ND-CP, Decree No. 84/2007/ND-CP specifying the methods for
land pricing and land price frameworks in the event of land recovery by the State and Decree
No. 69/2009/ND-CP dated 13/8/2009 providing additional guidelines on land use,
compensation, assistances and resettlement.
66.
Laws, decrees and decisions relevant to public disclosure of information include the Law
on Land, No. 13/2003/QH11, Article 39, requiring disclosure of information to the displaced
persons prior to recovery of agricultural and non-agricultural lands of a minimum of 90 and 180
days minimum respectively. MONRE also issued Circular No. 14/2009/TT-BTNMT on the
allocation of new residential land or a resettlement house or monetary compensation for
displaced persons that need to relocate and granting authority to People’s Committees to
determine whether certain structures built after 1 July 2004 violated approved land use.
67.
At the local level, the provinces Dong Thap, Tien Giang and Long An issued the
provincial decisions, concretizing the Decree 69/2009/ND-CP and other relevant legal
documents to planning and implementation of resettlement in the provincial level. The Provincial
Decision stipulate that compensation for land shall be by market rate following the provincial
regulated price-frame which is issued in every January, and assistances/allowances for
relocation, life and production stabilization as well as occupational trainings and changes.
68. There is basic congruence between Viet Nam’s laws and ADB’s Resettlement Policy
especially with regard to the entitlement of persons with legal rights/titles. Existing legislation
that provide guidance in (i) determining market/replacement rates and payment of
compensation, assistances for various types of affected assets; (ii) options for land-for-land and
cash compensation, assistances; (iii) provision of relocation assistance and support to displaced
households during the transition; (iv) provision of resettlement land and housing with secured
tenure; (v) additional assistance for severely affected and vulnerable households; (vi)
Assistance to livelihood restoration and training; and (vii) notification/disclosure, consultation,
and grievance mechanisms.
69.
However, ADB Policy does not consider the absence of legal rights of displaced persons
on the acquired land as an impediment to receiving compensation for other assets and for
rehabilitation assistance. Non-registration of a APs’ business also does not bar them from being
assisted in restoring their business. Key differences between ADB Resettlement Policy and Viet
Nam’s resettlement legislation, including measures to address the differences, are outlined in
the table below.
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Table 16: Discrepancies Between Decree 197/ND-CP, Decree 69/NDCP and ADB SPS

Severely
impacted APs
losing
productive
land

APs without
LURC

Compensation
for lost land

197/2004/ND-CP,
69/2009/ND-CP
Decree 69, Art 20: For
significantly impacted APs,
livelihood
restoration
measures cut in when AP
loses at least 30% of
productive agriculture land.

Decree 69: Article 23:
Persons
whose
main
income is derived from
agricultural
production
whose land is acquired by
the
Government
and
cannot satisfy LURC and
compen-sation conditions
stipulated in Article 8 of
Decree No. 197/2004/NDCP and Articles 44, 45 and
46
of
Decree
No.
84/2007/ND-CP will be
referred to the Provincial
Peoples’
Committeefor
consideration of the level of
assistance to be provided
in conformity with the
locality’s
actual
conditions(eg:
HCMC
Decision35/2010/QDUBND
provides
compensation for loss of
housing, structures, crops
and relocation assistance).
Article 9, Decree 197: The
compensation rates for land
shall be determined by the
PPC in accordance with the
Government regulations for
the type of land which has
been used for at the time of
land acquisition.
Decree 69, Art 11, Art 16,
Compensation is land for
same-use land or if not
available the AP can be

Revised ADB Policy

Project Policy

The
involuntary
resettlement impacts of an
ADB-supported project are
considered significant if
200 or more persons will
experience major impacts,
which are defined as (i)
being physically displaced
from housing, or (ii) losing
10% or more of their
productive assets (income
generating).
Those APs without legal
title to land will be included
in consultations. Ensure
that APs without titles to
land or any recognizable
legal rights to land are
eligible for resettlement
assistance
and
compensation for loss of
non-land assets including
dwellings, structures and
other improvements to
land such as crops,
irrigation,
at
full
replacement cost.
Safeguards
cover
involuntary restrictions on
land use or on access to
legally designated parks
and
protected
areas.
Covers temporary and
partial losses.

Losing 10% or more of the
household’s assets shall
be
considered
as
threshold.

Land based livelihoods
restoration based upon
land
based
strategies
where possible, or cash
compensation
at
replacement
value
provided loss of land does
not undermine livelihoods
for those with legal rights
to land.. Provide adequate
and
appropriate
replacement land. If land
not available non-land
based options built around

Where appropriate land
based compensation is not
viable, replacement cost
surveys have been carried
out and will be carried out
by the project staff to
ensure that project rates
for all categories of loss
will be equivalent to
replacement cost at current
market value,
to be
updated at the time of
compensation
and
combined
with
other

Project affected people,
without
legal
or
recognizable legal claims
to land acquired, will be
equally
entitled
to
participation
in
consultations and project
benefit schemes where
possible,
and
be
compensated for their lost
non-land assets such as
dwellings and structures
occupied before cut-off
date. They will be entitled
to resettlement assistance
and other compensation
and social support to assist
them to improve or at least
restore their pre-project
living
standards
and
income levels.
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Differences
between
compensation
rates and
market rates

Compensation
for structures

197/2004/ND-CP,
69/2009/ND-CP
compensated in cash based
upon the market transfer
price of such land at the
time of the decision to
acquire.
Compensation
limited to the allowable land
quota, unless land over limit
due to inheritance or legally
transferred
from
other
persons, or unused land
developed according to the
land use plan approved by
the authorities. If not,
compensation
only
for
improvements on that land.
Dec 69 Art 14(2): if
compensation is through
new land or allocation of
land at a resettlement area
or by housing and the
replacement is valued at
less than the land acquired,
the price difference will be
paid in cash. Dec 69 Art
14(2a)
If
replacement
residential land or the
amount compensated to
purchase a replacement
house is more than the
actual replacement cost,
the AP still receives the full
amount. Dec 69 Art 14(2b)
if the compensated amount
is less than the replacement
residential land and house
the AP will pay the
difference
themselves
except for cases covered by
Art 19(1) – this will not
apply to (poor) APs who will
be assisted by the State. If
the AP does not receive
land or house at the
resettlement site the AP will
receive the cash difference.
Dec
69
Art
24
–
Compensation for House,
Structures on Acquired
Land.
Clause (1) – Compensation
for
APs
residential
structures based on value
of
newly
constructed

Revised ADB Policy

Project Policy

opportunities
for
employment,
selfemployment should be
provided in addition to
cash compensation for
land and non-land assets
lost.

assistance and livelihood
restoration measures to
ensure full restoration and
improvements.
Provided
ap
has
legal
or
recognizable
claim
compensation is for full
amount of land acquired.

Provide physically and
economically APs with
needed
assistance
including i) if there is
relocation, secured tenure
to relocation land, better
housing at resettlement
sites with comparable
access to employment and
production opportunities,
integration
of
APs
economically and socially
into host communities, ii)
transitional support and
development
assistance
such as land development,
credit facilities, training or
employment opportunities,
and, iii) civil infrastructure
as required.

.Physically
displaced
(relocated) APs are to
receive
relocation
assistance, secured tenure
to relocated land, with
comparable
access to
production
and
employment opportunities,
and civic infrastructure and
community services as
required,
transitional
support and development
assistance such as land
development,
credit
facilities,
training
or
employment opportunities.

Rate of compensation for
acquired housing, land
and other assets will be
calculated
at
full
replacement costs, based
upon: i) fair market value,
ii) transaction costs, iii)
interest
accrued,
iv)

Full
compensation
at
replacement cost will be
paid
for
all
affected
structures without any
deductions for salvageable
materials or depreciation,
full replacement costs,
based upon: i) fair market

23

Compensation
for registered
businesses

Compensation
for nonregistered
businesses

Monitoring

197/2004/ND-CP,
69/2009/ND-CP
house/structure equal to
technical standard issued
by MoC and based on
house area and unit prices
issued by PPC. Clause(2)
other
structures
compensation equal to: a)
total present value using
unit
costs
for
newly
constructed house/structure
using
MoC
technical
standards and depreciated
to present value of acquired
house/structure. Maximum
value cannot exceed 100%
of new value of acquired
house/structure
Articles 26, Decree 197:
Only registered businesses
are eligible for assistance.
Decree 69 Art20(2) if
business
must
be
suspended
AP
is
compensated with max
30% of after tax income in
one year, averaged over
last 3 years as certified by
Tax Dept.
Decree 69 only recognizes
formal
registered
businesses as entitled to
compensation
for
lost
income based upon Tax
Office records
No monitoring indicators
indicated

Revised ADB Policy

Project Policy

transitional and restoration
costs, v) other applicable
payments.

value, ii) transaction costs,
iii) interest accrued, iv)
transitional and restoration
costs, v) other applicable
payments

Affected business owners
are entitled to i) costs of
re-establishing commercial
activities elsewhere, ii) the
net income lost during the
transition period, iii) costs
of
transferring
and
reinstalling
plant,
machinery and equipment.

Affected business owners
are entitled to i) costs of reestablishing
commercial
activities elsewhere, ii) the
net income lost during the
transition period, iii) costs
of
transferring
and
reinstalling
plant,
machinery and equipment.

No distinction between
registered
or
nonregistered businesses in
regards to compensation
entitlement for lost income
and other assistance.
Monitoring
indicators
specified for internal and
external monitoring and
reporting

The PPC must certify that
the AP has a business in
current
operation
and
approve the level of lost
income.
The EA must appoint an
independent
external
monitor and undertake
internal
monitoring
according to the critical
indicators.

70.
It should also be noted that as per Decree No. 197/2004 (i) Article 1, Item 2 states that
for the projects financed from ODA, if the compensation, assistance and resettlement required
by the financiers are different form Decree 197/2004/ND-CP, before signing the international
loan agreement, the project owner must report to the Prime Minister for his considerations and
decision. The Decree (Article 32) also states that "Apart from the supports prescribed in Articles
27, 28, 29, 30 and 31 of this Decree, basing themselves on the local realities, the provinciallevel People’s Committee presidents shall decide on other supporting measures to stabilize life
and production of persons who have land recovered; special cases shall be submitted to the
Prime Minister for decision”.
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C.

Project Principles

71.
The MARD and the DARD of Dong Thap Province have adopted the following Project
principles in resolving the gaps between the relevant legislation in Vietnam and the principles of
Safeguard Requirements of the SPS (2009) for implementation after ADB’s approval of the
updated RP:
a. Involuntary resettlement and impacts on land, structures and other fixed assets will be
avoided or minimized where possible by exploring all alternative options.
b. Compensation and assistance will be based on the principle of replacement cost at the
time of implementation.
c. Severely impacted household is considered when they are Losing 10% or more of the
household’s assets shall be considered as threshold.
d. Displaced persons without title or any recognizable legal rights to land are eligible for
compensation for non-land assets at replacement cost.
e. Residential and agricultural land for replacement should be close to the previous places
as much as possible and be suitable to displaced persons.
f. Meaningful consultation will be carried out with the displaced persons and concerned
groups and ensure participation from planning up to implementation. The comments and
suggestions of the APs and communities will be taken into account.
g. The RP will be disclosed to APs in a form and language(s) understandable to them prior
to submission to ADB.
h. Resettlement identification, planning and management will ensure that gender concerns
are incorporated.
j. Special measures will be incorporated in the resettlement plan to protect socially and
economically vulnerable groups such as households headed by women, children,
disabled, the elderly, landless and people living below the generally accepted poverty
line.
i Existing cultural and religious practices will be respected and preserve, to the maximum
extent practical.
k. Culturally appropriate and gender-sensitive social impact assessment and monitoring
will be carried out in various stages of the project.
l. Resettlement transition stage should be minimized. Restoration measures will be
provided to displaced persons before the expected starting date of construction in the
specific location.
m. Budget for payment of compensation, assistance, and resettlement and support will be
prepared sufficiently and made available during project implementation and by the
provinces.
n. Reporting and independent monitoring should be defined clearly as part of the
management system of resettlement. Independent assessment of the duration and
results of the land recovery should be carried out.
o. The CPMU will not issue notice of possession to contractors until the CPMU are officially
confirmed in writing that (i) payment has been fully disbursed to the displaced persons
and rehabilitation measures are in place (ii) already-compensated, assisted displaced
persons have cleared the area in a timely manner; and (iii) the area is free from any
encumbrances.
p. Cut of date is the date of completing DMS for which land and/or assets affected by the
Project are measured.

25

VII.

ELIGIBILITY AND ENTITLEMENTS

A.

Eligibility

72.
Eligibility for compensation, assistance and resettlement by Thuong Thoi Tien subproject
will be determined with regards to the cut-off date, which is taken to be the date of completing
DMS for which land and/or assets affected by the subprojects are measured. The APs will be
informed of the cut-off date for Thuong Thoi Tien subproject by Dong Thap PPMU, and any
people who settle in the subproject area after the cut-off date will not be entitled to
compensation and assistance under the subproject.
73.
In addition, the extent of eligibility for compensation in regards to land is determined by
legal rights to the land concerned. There are three types of APs: i) persons with Land Use
Rights Certificates (LURCs) to land lost in entirety or partially, ii) persons who lost land they
occupy in its entirety or partially who do not currently possess a LURC but have a claim that is
recognizable under national laws, or, iii) persons who lost land they occupy in its entirety or
partially who do not have any recognizable claim to that land. APs included under i) and iii)
above shall be compensated for the affected land and assets upon land. APs included under (iii)
shall not be compensated for the affected land, but for the affected assets upon land and are
entitled to assistance if they have to relocate.
B.

Entitlements

74.
Households or individuals with sufficient basis for compensation will be compensated
for land and structure losses equivalent to 100% of the price of such assets. Those without
sufficient legal rights are also assisted as described in the Entitlement Matrix below.
75.
The unit rates or amount for allowances indicated in the Entitlement Matrix can be
adjusted by the Dong Thap PPMU and Hong Ngu DRC during RP updating to reflect actual
situation at the time of implementation. However, the adjusted amounts and unit rates cannot be
lowered than the provisions in the Entitlement Matrix.
Below is the Entitlement Matrix for Thuong Thoi Tien subproject that shall be followed when
implementing the Resettlement Plan.

Table 17: Entitlement Matrix for Thuong Thoi Tien Subproject
Type of
Impact/Loss
LOSS OF
AGRICULTURAL
LAND

Eligibility/ application

Entitlement policy

Implementation Issues

Land Users with (i) LURC or (ii) in
the process of acquiring LURC or (iii)
are eligible to obtain LURC according
to the regulations of Gov.

a. Cash compensation, and assistance based
on the market price. They will be exempted
from paying transaction costs (such as
administration cost, certification cost, and
taxes).
b. Cash assistance for job creation equivalent
to 1.5 to 5 times of the compensation price of
agricultural land.
c. Bonus Allowance if land is handed over in a
timely manner
Will not be compensated for land but will be
assisted for loss of crops and trees following
the price-frame issued by Dong Thap PPC

Residential land in the residential
area compensation for the
affected agricultural land can be
accepted if (i) the remaining land
of the household is economically
viable(over 1.2 ha/ a household) ;
and (ii) affected households
request/agree for the option

APs who do not have sufficient basis
for compensation for loss of land. (No
LURC or cannot become legalizable
or on public land).
Agricultural lands that are rented
between households or individuals:

LOSS OF
RESIDENTIAL
LAND
2a) Fully affected

Users of land with (i) LURC or (ii) in
the process of acquiring LURC or (iii)
are eligible to obtain LURC:

APs who have LURC or in the process of
acquiring LURC or who are eligible to obtain
LURC will receive cash compensation and
assistance for affected agricultural land based
on current market price under normal
conditions. They will be exempted from paying
transaction costs (such as administration cost,
certification cost, and taxes) provided that they
have fulfilled all financial obligations as
regulated by the Laws.
Cash compensation and assistance to the
renter who owns the affected crops and trees
following the price-frame issued by the PPC
2
a. A plot of land, with an area of 90 m in the
resettlement site shall be provided with land
title. If the original lands of AHs with LURCs
are bigger than the plots in the resettlement
sites, they will receive cash compensation for
the difference, based on the replacement cost.

- In the project communes,
resettlement sites are residential
areas actually with full
infrastructures constructed.
Proposed relocation households
are willing to move in as their
relatives are living in that
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Type of
Impact/Loss

Eligibility/ application

Entitlement policy

Implementation Issues
residential area.
- If the affected residential land
2
area is more than 90 m ,
compensation by cash will be
made for the difference.

APs who do not have sufficient basis
for compensation for loss of land. (No
LURC or cannot become legalizable):

Partially affected

LOSS OF
COMMERCIAL
LAND – NON
AGRICULTURE

Owners of land with (i) LURC or (ii) in
the process of acquiring LURC or (iii)
are eligible to obtain LURC according
to the regulations of GoV.

IMPACT ON
STRUCTURES

Houses and structures owned by
households and individuals on land
where they hold dossiers/Land Use
Rights Certificates

Or
b. APs will be compensated, assisted
equivalent to the current market price of the
land. They will be exempted from paying
transaction costs (such as administration cost,
certification cost, and taxes).
c. Bonus Allowance if land is handed over in a
timely manner
If the land-user is not eligible for compensation
and has no other place to stay will be eligible
to be allocated a plot of land in the
resettlement area as the same for the titled
land users.
Cash compensation and assistance for lost
area at market prices

If the loss of commercial land is originally
allocated for residential purpose, cash
compensation and assistance based on the
market price of residential land. They will be
exempted from paying transaction costs (such
as administration cost, certification cost, and
taxes)
Bonus Allowance if land is handed over in a
timely manner
Will be compensated with an amount equal to
100% of the value of the structure in
conformity with the unit prices of a newly built
house or structure.
Depreciation or value of salveagable materials
will not be deducted from the compensation

A replacement cost survey will be
carried out when updating the
RPs to define the compensation
unit rates

A replacement cost survey will be
carried out when updating the
RPs to define the compensation
unit rates
A replacement cost survey will be
carried out when updating the
RPs

A replacement cost survey,
covering the costs of construction
materials and labour, will be
carried out when updating the
RPs
to
indentify
the
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Type of
Impact/Loss

Eligibility/ application

Entitlement policy
amount.

IMPACT ON
BASIC HOUSING/
BUILDING
FACILITIES
LOSS OF CROPS

All APs of the facilities

LOSS OF TREES
AND FARM
PRODUCE

Landowners/renters of land who plant
the affected tree

IMPACTS ON
GRAVES

Households who have graves
affected

IMPACTS ON
INCOME AND
BUSINESS

IMPACT ON
PUBLIC
FACILITIES

Owners regardless of tenure status

Individuals/ households who are
with business license or valid
business registration and fulfill their
taxation duties and had to
discontinue their business because
of relocating to new place
Individuals/households who are
without business license or valid
business registration but fulfilled
their taxation duties and had to
discontinue their business because
of relocating to new place
Owners of the affected assets

Compensation for cost of installation and
connection fees.
If lessees of structure installed the facilities,
payment will go to the lessees.
Annual crops and aquaculture products are
compensated and assisted based on
compensation prices at the time of
compensation.
Owners/growers of perennial crops, trees and
farm produce will be compensated and
assisted based on compensation prices at the
time of compensation.
All costs of excavation, relocation and reburial
will be reimbursed in cash to the affected
family as prescribed in PPC’s regulation.

Implementation Issues
compensation unit rates for
affected structures
(water supply connection, cable,
telephone, power..)

A market survey shall be carried
out when updating the RPs

A market survey shall be carried
out when updating the RPs

For ownerless affected graves,
compensation will be given to
Commune PC to relocate them to
new site
Graves to be exhumed and
relocated in culturally sensitive
and appropriate ways.

Cash assistance during transition period. The
amount of assistance will follow the provisions
in the Provincial Decisions on Resettlement.

Cash assistance during transition period. The
amount of assistance will be by 80% of this for
the business registration.

Cash compensation at newly construction by
state’s standards for the owners or
managers/users

(electric poles, telecom, irrigation
system, ward/village structures,
pagoda, etc.)
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Type of
Impact/Loss

Eligibility/ application

IMPACTS ON
AFFECTED
VULNERABLE
GROUPS

Households headed by women,
social policy households (poor
families), households headed by
elderly and disabled

IMPACT DURING
TRANSITION
STAGE

All relocating households

Households who directly produce
agriculture products

Entitlement policy
Rice subsidy will be provided for the
vulnerable households who have land
acquired. The amount of assistance will be
from 3 months to 24 month following the
provision in the Provincial Decision on
Resettlement of the Province
Displacement
support/
transportation
allowance.
Households that are partially or totally affected
on residential land and remaining land is
sufficient for rebuilding the house, will also be
provided with rental allowance.
The actual
amount will be in conformity with the
provisions in Dong Thap Provincial Decisions
on Resettlement and date of hand-over:
(i) 6 months rental allowance for those whose
structures have to be completely dismantled;
and
(ii) 3 months rental allowance for those whose
structures will only involve partial dismantling)
Transport allowances will follow the provisions
of the PPCs
Additional Displacement Assistances
Households who satisfy all conditions for
compensation and relocation but opted for
self-relocation, will be entitled to additional
displacement support. The amount will follow
the provisions in Dong Thap Provincial
Decision for Resettlement
Bonus for timely handover of land.
Households who hand-over their affected
properties on time (partially or totally affected
land) will be provided with bonus allowance.
The actual amount will be in conformity with
the Provincial Decisions for Resettlement
Assistance for income restoration:
Losing 10 – 30%

Implementation Issues

The resettlement sites are all
close to the affected area and
with completed infrastructures.
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Type of
Impact/Loss

Eligibility/ application

Entitlement policy
Life stabilization assistance of 30 kg of
rice/person for all household members for
6 months ( 9 months if locating, 12
months if the household is vulnerable and
locating household)
Occupational changes for the household
equivalent to 1.5 – 5 times the value of
recovered agricultural land.
One household member of labor age will
be entitled to vocational training for free
of payment
The households is entitled to income
restoration program that will be prepared
by consultations with the household
during the RP updating.
(b) Losing 31 – 70%
Life stabilization assistance of 30 kg of
rice/person for all household members for
9 months ( 12 months if locating, 16
months if the household is vulnerable and
locating household)
Occupational changes for the household
equivalent to 1.5 – 5 times the value of
recovered agricultural land.
Two household member of labor age will
be entitled to vocational training for free
of payment
The households is entitled to income
restoration program that will be prepared
by consultations with the household
during the RP updating.
(c) Losing more 70%
Life stabilization assistance of 30 kg of
rice/person for all household members for
12 months ( 16 months if locating, 24
months if the household is vulnerable and

Implementation Issues
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Type of
Impact/Loss

Eligibility/ application

TEMPORARY
IMPACTS DURING
CONSTRUCTION

APs affected by temporary land
acquisition/impacts

LOSS OF
LIVELIHOOD

Households losing livelihood/income

Entitlement policy
locating household)
Occupational changes for the household
equivalent to 1.5 – 5 times the value of
recovered agricultural land.
All household member of labor age will
be entitled to vocational training for free
of payment
The household is entitled to income
restoration program that will be prepared
by consultations with the household
during the RP updating.
For affected structures, crops and trees for
temporarily acquired land, compensation and
assistance will be the same as indicated
above.
The temporary affected on land shall be
compensated by the price frame of the PPC
for the rental land and the soil quality must be
recovered after using.
In connection with the overall objective of the
RP to assist APs to enhance or at least
maintain their livelihood and living conditions
in real terms prior to pre-project levels, an
income restoration program (IRP) will be
prepared during the RP updating by
consultations with APs. The IRP may include
agricultural extension trainings, access credit,
provision of seeds, non-agricultural activity
creation, etc.

Implementation Issues

VIII.

IMPLEMENTATION OF COMPENSATION, RELOCATION AND ASSISTANCES

A.

The Land Acquisition and Compensation

76.
Land acquisition shall be carried out upon approval of the RP by ADB prior to the award
of civil works contract. With assistance from the PICs, MARD will adopt a systematic approach
in land acquisition consistent with the relevant provisions of Land Law No. 13/2003/QH11.
Prescribed as follows are the processes involved in land acquisition for implementation upon
approval of the subproject loan:
(i)

Step 1: The PICs and the DARD in Dong Thap Province will secure the cadastral maps
of the affected areas either from Thuong Phoc 2 and Thuong Thoi Tien communes or
the villages of Village 3 and Thuong. The PICs will reproduce the cadastral maps, on
which it will mark the boundaries of the subproject protection corridor.

(ii)

Step 2: From the reproduced cadastral maps, the codes assigned to the affected land
plots will be obtained, and secure the permission of the CPC provide the names of
persons with LURCs in their cadastral registry, based on the assigned codes for the land
owner. The names of the persons with on-going application for LURCs shall also be
obtained.

(iii)

Step 3: Secure permission from the village chiefs to conduct ocular inspection of the
subproject affected areas to indicate the locations of affected structures on the cadastral
maps. Names of their owners shall also be obtained.

(iv)

Step 4: Validate with the latest land use zoning map of the two villages duly approved by
CPC and reflect the same land use to the cadastral map.

(v)

Step 5: Validate the names of DPs obtained in the DMS versus the names of persons
with LURCs or whose application for LURCs is on-going to determine the real owners of
the land. Due diligence will be carried out in determining the true owners of the land
consistent with Article 50 of the 2003 Land Law. The DPs will be required to produce any
of the following documents for them to be declared as owners of the affected property:
a)

Document of the right to use land prior to 15 October 1993.

b)

Provisional certificate of land use issued by the commune.

c)

Legitimate document of inheritance or gift of land use right or assets attached
to the land.

d)

Document of assignment of land use right or purchase of residential housing
attached to the land prior to 15 October 1993.

e)

Document issued to a land user by a competent body under the former regime.

(vi)

Step 6: Finalize the list of DPs based on the status of their property ownership and
calculate the compensation for land, based on the replacement cost principles.

(vii)

Step 7: Consult with the owners of the affected lands and formally agree on their
compensations by affixing their signatures opposite their names in a list to be provided
during negotiation.
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(viii)

Step 8: Payment of compensation to land and other properties.
complaints from DPs shall be resolved if any.

Grievances or

(ix)

Step 9: Issuance of advance notice to DPs prior to the schedule of land acquisition; 90
days for agricultural land and 180 days for non-agricultural land (para. 102).

B.

Relocation

77.
Each AH shall be awarded 90 m² of land in their respective resettlement site; 3,780 m²
for 42 AHs in Village 3 and 990 m² for 11 AHs in Thuong Village, exclusive of the access roads
and the sites for deep wells. The size of each plot is enough for them to grow vegetables or
raise animals in their backyards. If the original lands of AHs with LURCs are bigger than the
plots in the resettlement sites, they will receive cash compensation for the difference, based on
replacement cost, consistent with the compensation policy in this RP.
78.
All AHs will be issued with LURCs to secure their ownership of plots in the resettlement
sites, and will be named to both husband and wife. Ownership of the plots will be indicated in
the cadastral maps being maintained by the CPC. In one way or another, the provision of plots
in resettlement sites will improve the lives of the AHs particularly the tenants to the lands and
the squatters occupying the public lands owned by the communes. Upon approval of the
updated RP, the DARD in Dong Thap province will coordinate with Hong Ngu DPC for the
issuance of LURCs to DPs following their relocation. The DPs who are tenants or squatters will
be advised not to sell their plots as this act is a violation of the 2003 Land Law and will be
subject to recovery of land by the government.
79.
Since the resettlement site is actually the residential area with constructed
infrastructures, relocation can be carried out once the DPs are ready. Relocation will be in
batches of 25 AHs but since there are 30 poor and vulnerable AHs, they will be the first batch
who shall be relocated. The DARD will ensure that the houses of vulnerable AHs are upgraded
to Grade IV or better than the original ones. Their replacement houses will be constructed prior
to relocation.
C.

Assistance during Relocation

80.
In coordination with the chiefs of Village 3 and Thuong Village, the DARD will assess the
physical readiness of all members of the AHs prior to their relocation.
Through its
representatives, the DARD will see to it if there are household members who are (a) elderly and
bedridden, (b) disabled, (c) pregnant women who are due to deliver their babies, and (c) people
suffering from serious illness. The DARD will request the district government of Hong Ngu to
send its medical and health personnel to assist the AHs during their relocation, in case of
emergency. In addition, the DARD will coordinate with the district government to provide
workers that will help in dismantling the affected houses and structures and assist the AHs in
bringing their belongings to the resettlement sites. Assistances for the DPs during relocations
(transportation, rental, etc. ) as specified in the entitlement matrix shall be provided by Dong
Thap PPMU before movement of the households.
D.

Income Restoration and Rehabilitation

81. Table 18 presents the number of household heads who are engaged in various
occupations, as extracted from Table 13.
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Table 18: Profile of Household Heads Main Occupation
Main Occupations of Household Heads
Farming
Employment in gov’t
Labor for hire
Small bus. shop operator
Others
Total

Village 3
Men
Women
12
2
1
15
2
6
1
1
2
35
7

Thuong Village
Men
Women
3
8
11
-

Men
15
1
23
6
1
46

Total
Women
2
2
1
2
7

Source: Processed data from IOL.

82.
Given the above occupations of the household heads, resettlement will not largely affect
their livelihoods or incomes for they will remain in their communes. The acquisition of 1,369 m²
agricultural lands in Village 3 and Thuong Village will not diminish the yields of farming
households since the lands are being used for residential. This assessment also applies to one
household head working in government office and to 25 workers (23 men and 2 women) whose
services are for hire. What seem to be affected are the sales of seven (7) AHs who own the
small business shops if they shall be resettled in areas not equal to their present locations. In
order to mitigate their potential income decline, they shall be located in resettlement sites which
they considered strategic for their business, together with other 7 AHs that derive their
secondary incomes from small business (see Table 8). The other household heads, 2 elderly
and a widow, will be assisted under the rehabilitation program prescribed in this RP during its
implementation.
83.
As specified in the Entitlement Matrix, Dong Thap PPMU and Hong Ngu DRC, with
assistance from the PICs, consult with the DPs when updating the RP to establish an income
restoration program and implement it to ensure that the income of the DPs is restored and the
livelihoods is developed sustainability.
E.
84.

Gender Strategy
The subproject RP updating and implementing shall address the following issues of
gender:
(i)
Prior to the RP updating, an orientation shall be held to enable the DMS teams to do
their respective task in relation to gender issues and concerns.
(ii) During the DMS, both male and female DPs shall participate in discussions related to
land acquisition and other resettlement issues.
(iii) Livelihood activities are planned with the active involvement of female DPs. Needs
assessments for livelihood activities and skills development will be conducted
separately for the female-headed households, elderly women and poor women. In
designing livelihood activities, appropriate economic activities for women are included
in the program in order to avoid any marginalization of women’s contribution to the
household economy.
(iv) For those who have to relocate, separate discussion with women from affected
households, female-headed AHs are held to discuss and agree on the relocation site,
housing structure, and other social infrastructure
(v) Compensation will be given to both men and women from the AHs.
(vi) Replacement land, if applicable, will be registered in the name of both husband and
wife.
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(vii) Disaggregated monitoring indicators by gender of the head of AHs will be developed
for monitoring on capacity development training program, livelihood program,
participation, and other resettlement activities.
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IX.

INSTITUTIONAL ARRANGEMENTS

85.
MARD, as the EA, through its CPO to manage the resettlement issues. The Central
Project Office (CPO) that is mandated for the overall management and supervision of projects
funded by Official Development Assistance (ODA). For the management of a particular project,
the CPO creates the CPMU within its organization that is supported by full-time qualified and
experienced social safeguard specialist to manage the resettlement related issues. The CPMU
will be responsible for the hiring of PICs and inside the PICs is a social safeguard consultant
who provides guidance and instruction for Dong Thap PPMU to prepare and updated the RP as
well as implementation of resettlement.
86. Dong Thap PPMU will be the extension offices of the CPMU in province hosting Thuong
Thoi Tien subproject. It will be responsible in preparing, updating of RP and cooperating with the
DCARB to implement of resettlement.
87. Dong Thap Provincial People’s Committee. The main responsibilities of the Dong Thap
PPC include: (i) establishment and mobilization of Provincial Compensation and Resettlement
Board (PCARB) (ii) organization and mobilization of all organizations and individuals
concerning compensation, support and resettlement policies and ground clearance according to
the land recovery decisions of competent State bodies; (iii) updating the unit costs to reflect the
replacement cost of project-affected private and public assets; (iv) planning resettlement
arrangements, job change training plans according to their assigned competence; (v)
authorizing Hong Ngu DPC to approve compensation, assistance support to DPs; (vi) providing
guidance to concerned agencies on the neutral settlement of citizens’ complaints, denunciations
related to compensation, support and resettlement; (vii) authorising Hong Ngu DPC to apply
coercion to cases of deliberately failing to abide by the State’s land recovery decisions; and (viii)
responsible for the resettlement budget.
88. Hong Ngu District People’s Committee. The DPC will be responsible for the following: (i)
extension of support for updating and preparation as well as implementation of the RP; (ii)
review and submit all RPs to PPC as endorsed by DCARB; (iii) review the accuracy of and
validate the cost estimates for compensation and assistance; (vi) acquisition of Land Use Rights
Certificates (LURCs) for households and individuals who have lands and/or houses entirelyrecovered; (vii) adjustment of LURCs for households and individuals whose lands and houses
have been partially affected; (viii) assist in the redressal of complaints and grievance from APs;
(ix) concurrence with the schedule of RP implementation and monitor the progress thereon; and
(x) mobilization of the respective DCARB that will appraise the compensation and assistance to
APs; as well as (xi) the provisions of lands to DPs.
89 Hong Ngu District Compensation and Resettlement Board. The responsibilities of the
DCARB will be the following: (i) organize and carry out resettlement activities in the district on
behalf of the DPC; (ii) assist in the DMS, public consultations and disclosure activities; (iii)
review and submit to DPC proposed compensation, assistance and resettlement alternatives;
(iv) assist in the identification and allocation of land for the DPs; (v) along with the CPC, assist
PPMU in the timely delivery of compensation payment and other entitlements to DPs; and (vi)
assist in the resolution of complaints and grievances.
90. Commune People’s Committee. The CPC will assist the PPMU and the DCARB in the
following tasks: (i) remind the APs about the compensation plan and the process of delivery,
income restoration plans, relocation strategies and land clearance requirements based on the
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approved RP; (ii) maintain the list of eligible APs that will be provided after the DMS has been
conducted; (iii) assign commune officials to extend assistance in the update and/or preparation
as well as the implementation of the RP; (iv) identify replacement lands for the DPs; (v) sign the
Agreement Compensation Forms along with the DPs; and (vi) assist in the resolution of
grievances and in other related-resettlement activities and concerns.
91.

The resettlement activities and the responsibilities of relevant agencies are as follows:
a.
Establishment of the DCARB. Dong Thap PPC will establish DCARB for Thuong
Thoi Tien subproject, and entrust tasks to relevant agencies and entities.
b.
Land clearance/boundary setting for the Project. After receiving the PPC and DPC in
revoking land and handing over land to Dong Thap PPMU for implementing the
subproject, Dong Thap PPMU will cooperate with the provincial Department of
Natural Resources, Environment and the specialized cadastral agency having a
contract with PPMU to determine the subproject land clearance red line and setting
out boundary at the field, handing over land to implement resettlement tasks for the
displaced persons, in order to clear land for the subproject. Relevant Offices of
Natural Resources, Environment of district and Commune People’s Committee of the
subproject will assign their staff working as members of DCARB to implement this
task.
c.
Engagement of External Monitoring Agency. CPMU will engage the services of an
external monitoring agency to carry out independent monitoring and evaluation of RP
preparation and implementation activities. Semi-annual progress reports will be
submitted by the EMA to CPMU and ADB.
d.
Information campaign before DMS. According to Decree No.181/2004/ND-CP,
before land acquisition, within 90 days in case of agricultural land and 180 days in
case of non-agricultural land, the DCARB must send written notices to affected land
owners in respect of reasons for land acquisition, time and plan of displacement,
resettlement options, land clearance and resettlement.
o
Before census and detailed measurement survey, Dong Thap PPMU in
cooperation with local authorities of district and commune will provide subproject
information to residents in the subproject area. Information will be broadcasted
via the public address system of the locality in combination with other multimedia such as radios, press, television, brochures or letters delivered to
households to be open posted in public areas.
o
Orientation meetings will be held in the subproject affected commune to notify
the affected community about the scope and scale of the project, impacts,
policies and rights for all kinds of damages, implementation schedule,
responsibilities for organization, and complaint mechanism. Brochures including
(images, photos or books) related to subproject implementation will be prepared
and delivered to all affected communes in the meetings.
e.
Conduct of Replacement Cost Survey by a Qualified Agency. A qualified agency will
be engaged by CPMU to assist Dong Thap PPC in determining the current market
price under normal condition of land and non-land assets. If there is a significant
difference between compensation price and market price as per replacement cost
survey carried out by a qualified agency, Dong Thap PPC will update the
compensation unit price according to regulations and implementation guidance of
Decree No.197/2004/CP and 17/2006/ND-CP.
f.
Detailed Measurement Survey. DMS will be undertaken once detailed design is
finalized. These surveys will be the basis for the preparation of compensation plan
and for preparation of the RP.
g.
Preparation of Compensation Plan. Dong Ngu DCARBs are responsible for applying
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h.

i.
i.

j.

prices and preparing compensation tables for each affected commune. PPMUs and
People’s Committees of districts will appraise these tables in respect of prices,
quantities of affected assets, rights that the displaced persons are entitled to, etc.
before notifying each commune for review and comments. All tables of compensation
price application must be checked and signed by the displaced persons to prove
their consensus. Dong Thap PPMU and Hong Ngu DCARB will submit the proposed
unit rates as per result of the replacement cost survey to Dong Thap PPC for review
and approval. The unit rates to be applied will be based on the approved unit rates
of Dong Thap PPC.
Submission of RP and ADB concurrence. CPMU will prepare Updated Resettlement
Plan, disclose key information of the Updated RP to the displaced persons and
submit the same to ADB for review and concurrence.
RP Uploading on ADB website. Once the RP is acceptable to ADB, the RP will be
uploaded on the ADB website.
Implementation of RP. Compensation and assistance will be paid directly to the DPs
under the supervision of representatives of Dong Ngu DCARBs, commune
authorities and representatives of the displaced persons. Income restoration and
relocation plan will be implemented in close consultation with the DPs and concerned
agencies.
Monitoring. Internal monitoring and independent monitoring will be implemented from
RP preparation to implementation. Grievances received will be addressed through
the grievance redress mechanism set up for the project. One post-project
assessment survey will be undertaken by the EMA within 6 to 12 months after
completion of compensation and resettlement activities
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X.

ESTIMATED RESETTLEMENT COSTS

92.
The budget for implementing this RP is based on the rates from RCS and that of Dong
Thap PPC. The budget is subject to updating based on the detailed engineering design, or if the
subproject implementation is delayed by more than one-year.
A.

B.

Compensation Rates for Lost of Properties
(i)

Loss of agricultural land: 60,000 VND/m² in Village 3 and 60,000/m² in
Thuong Village.

(ii)

Loss of residential land: 400,000 VND/m² in Village 3 and 700,000 VND/ m²
in Thuong Village.

(iv)

Loss of principal structures: Rates vary from 907,000 VND/m² to 1,039,000
VND/m² based on unit prices issued by PPC, depending on the type of
structure. The rates already include the cost of labor.

(v)

Other structures, crops and trees: Rates vary based on current market prices,
depending on the affected asset.

Transportation and Moving Allowance

93.
Given the difficulty of finding lands in Vietnam and with the majority of DPs are tenants
and squatters to the land, it is assumed that all the 53 AHs will transfer to the resettlement sites
provided by Hong Ngu DPC. The budget for each AHs shall be 2,000,000 VND which include
the cost of gasoline and labor cost of the driver and the workers.
C.

Rehabilitation and Transition Assistance

94.
These types of assistance will be provided to (i) the owners of land losing more than
10%, (ii) the vulnerable households; and (iii) the relocation households. As specified in the
Entitlement Matrix, rice will be provided as life stabilization assistance for those affected
households.

D.

Development of Resettlement Sites

95.
Although the resettlement site is already a 120,000–150,000 VND/m for cost of
establishing the electricity lines3 in the resettlement sites, assuming that they have equal lengths
with the road of the followings are to further develop and the complete the resettlement site, is
still required and also 2,000,000 VND for unit cost of setting up a deep well.
E.

3

Administration, External Monitoring and Contingency Costs

This cost covers also the connection fees for the HH. Cash will not be provided to the HH but the electricity company
will connect to the HH. This cost also includes the electricity meter that will be provided to each HH.
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96.
These costs are calculated based on the total costs for (i) compensation, (ii) allowances,
and (iii) replacement cost of land, which include:

F.

(i)

Administration of the subproject resettlement program: 2 %, following the Decree
69/2009 of Vietnam Government.

(ii)

Independent external monitoring: 5%

(iii)

Contingency: 20% which already include the provisions of seeds and other
miscellaneous expenses.

Summary and Financing of Resettlement Cost

97.
Table 19 summarizes the estimated costs for the subproject resettlement program. The
total cost is estimated at $ 466,579 which shall be added to the subproject loan from ADB. The
MARD will ensure the timely provision of funds for resettlement and will meet any unforeseen
obligations in excess of the resettlement budget in order to satisfy resettlement objectives.
Table 19: Summary of Resettlement Costs
Resettlement Cost
I. Village 3
A. Compensation
Loss of Agricultural Land
Loss of Residential Land
Loss of House:
Loss of Other Structures
Loss of Trees
Loss of Crops
Loss of Business
B. Transportation and Moving
Allowance
C. Rehabilitation and Transition Assistance
Owners-Affected Lands
Life Stabilization Assistance
D. Assistance to Poor and
Vulnerable Households
E. Infrastructure at Relocation
Site
Electricity line
Setting up of deep wells
Sub-Total – Village 3
II. Thuong Village
A. Compensation
Loss Agricultural Land
Loss of House:
Loss of Other Structures
Loss of Trees
Loss of Crops
Loss of Business
B. Transportation and Moving
Allowance
C. Rehabilitation and Transit-

Unit of
Measure

Number/
Quantity

In Vietnam Dong
Unit Cost
Total Amount

m²
m²
number
number
number
bulk
DPs

1,301
929
42
3
121
bulk
12

60,000
400,000
varied
907,000
varied
varied
varied

3.765.178.228
79.108.056
376.636.224
2.849.796.476
413.661.684
19.365.620
2.608.840
24.001.328

In US
Dollars
187,621
3,942
18,768
142,007
20,613
965
130
1,196

DPs

42

2,000,000

85.128.456

4,242

DPs
DPs

9
42

319.261.812
32.831.248
286.430.564

15,909
1,636
14,273

DPs

25

202.506.188

10,091

length
number

5,000
6

620.281.812
608.120.604
12.161.208
4.992.436.768

30,909
30,303
606
248,776

m²
number
number
number
bulk
DPs

68
11
39
20
bulk
2

60,000
varied
varied
200,000
varied
varied

1.508.230.608
4.134.008
906.612.036
590.179.812
4.053.736
702.380
22.616.636

75,156
206
45,177
29,409
202
35
1,127

DPs

11

2,000,000

22.295.548

1,111

120,000
2,000,000

10
ion Assistance
Life stabilization assistance
D. Assistance to Poor and
Vulnerable Households
E. Infrastructure at Relocation
Site
Electricity line and connections to
the households
Setting up deep wells
Sub-Total Thuong Village
Total-Direct Resettlement Cost
III. Administration and External
Monitoring
Administration of resettlement
Design and implementation of
External monitoring
Total Resettlement Cost
Add-Contingency
GRAND TOTAL

XI.

DPs

11

83.924.376
83.924.376

4,182
4,182

DPs

5

41.962.188

2,091

612.174.340

30,505
30,303

5,000
number

2

Percent

2

Percent

5

Percent

20

120,000
2,000,000

608.120.604
4.053.736
2.268.587.060
7.261.023.828

202
113,045
361,821

508.283.307
145.232.116

25,328.05
7,237

363.050.188
7.769.307.135
1.553.861.427
9.323.168.562

18,091
387,149.05
77,429.81
464,578.86

IMPLEMENTATION SCHEDULE

98.
MARD will implement the updated RP upon receipt of official approval from ADB. It will
only award the civil works contract to the civil works contractor after the RP is updated based on
DMS and such RP has been reviewed and deemed satisfactory by ADB. The notice to proceed
with the actual civil works for components or sections that are ready to be constructed will be
given only after compensation at full replacement cost has been paid to the displaced persons
and no pending complaints and grievances are left unresolved. Figure 6, shows the detailed
activities and their schedule in implementing the updated RP and the parties involved in each
activity.
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Figure 2: Implementation Schedule
No.

Implementation Activities

Months
Responsibility 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 23 24

I. RP PREPARATION
1

Demarcation of protection corridor based on detailed design

2

Subproject disclosure, public meetings and consultations

PMU and PICs

PICs

3

Conduct of DMS and SES

PMU and PICs

4

Conduct of replacement cost survey

5

Due diligence verifications of ownership on affected lands

6

Processing the DMS data

7

Writing the draft final RP

8

Confirmation with DPs on compensation and relocation options

9

Secure official confirmation from DPC on resettlement site

10 Finalize the RP
11 Endorsement of RP to PPC / DPC for review
12 Review and approval of RP by ADB
RP IMPLEMENTATION
13 Preparation of training manual and capacity building
14 Preparation of development plan for resettlement sites
15 Issuance of public notice on the implementation of RP
16 Consultation of choice plots with owners of affected businesses
17 Consultation of choice plots with other DPs
18 Hiring of DPs or any members of AHs to work in resettlement sites
19 Clearing of resettlement sites and provision of infrastructures
20 Approval of budget for compensation, allowances and assistance
21 Release of budget and disbursementd of payment to DPs
22 Relocation of DPs including vulnerable DPs
22 Resolution of grievance and redress filed by DPs
23 Training on livelihood activities, particularly for women
24 Internal Monitoring
25 External Monitoring - Compliance Monitoring and Evaluation
POST LAND ACQUISITION AND RESETTLEMENT ACTIVITY
26 Publication of invitation to bid for civil works contract
27 Evaluation of bidsand award of civil works contract
28 Mobilization of equipment and hiring of workers
29 Start of subproject construction
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XII.

MONITORING AND REPORTING

A.

Internal Monitoring

95.
The CPMU and the PICs will have joint responsibilities in the internal monitoring of RP
implementation with results will be reported to ADB on quarterly basis. All activities in
resettlement are time bounded and the progress of implementation will be obtained by PMU in
Dong Thap from the field on monthly basis and transmit them to PICs and CPMU for their
assessment, and adjust the work program if necessary. The monthly internal monitoring reports
will cover those related to performance indicating the measurement of input indicators against
proposed timetable and budget including the provision and physical delivery of compensation,
clearing of structures and assistance to DPs, including grievance and redress, among others.
1.

Data Collection and Reporting

96.
The PICs will establish a database for use by Dong Thap PPMU in monitoring the
activities in RP implementation, more notably the compliance in Project policies. The PICs will
collaborate with Dong Thap PPMU that will be directly involved in monthly data collection,
statistically and qualitatively. The PICs will then consolidate the report from PPMU on quarterly
basis and endorse it to the CPMU Project Director that will then submit to the ADB. Following
the completion of RP implementation, the EMA will use the same database and reports to
validate the accomplishment in RP implementation.
2.

Internal Monitoring Indicators

97.
Internal monitoring will primarily focus to keeping track the activity performance in RP
implementation, village by village. The coverage of internal monitoring is 100% of DPs that will
be validated during the DMS. The principal indicators for internal monitoring are shown in Table
20.
Table 20: Internal Monitoring Indicators
Component
Activities

Inputs

Dimensions of Resettlement
Process

Establishment of resettlement
management system

Information dissemination to DPs
village by village

Consultation and participation
Process

Internal Monitoring Indicators
Filled-up compensation form used in
negotiation/agreement of compensation.
PIBs for distribution to DPs and stakeholders
Resettlement Specialist responsible for RP
implementation
Name/s of PMU personnel assigned in RP
implementation.
Provision of funds and logistics for administrative and
operation of RP implementation
Number of PIBs disseminated to DPs and stakeholders.
Notice of delivery of payments to DPs
Notice to the public and the DPs of the schedule of
clearing the subproject area..
Procedures adopted in filing and resolution of grievances
Confirmation of replacement costs by DPs
Consultations held on compensation, allowance and
assistance agreed with APs
Consultations with DPs on their choice lots in the
relocation site(s).

13

Component
Activities

Dimensions of Resettlement
Process

Internal Monitoring Indicators
Organization that will conduct livelihood training

Capacity building

Livelihood trainings conducted to DPs.
Women that benefited in livelihood trainings

Grievance and redress

Financing of resettlement

Compensation for and
acquisition of land

Compensation for affected
structures
Outputs
Compensation for crops and
trees

Relocation

Rehabilitation
Completion of RP
implementation

B.

Number of DPs that filed their grievances and
complaints, by gender
Status of grievances and complaints as to each stage
Grievances and complaints that have been resolved
Grievances and complaints awaiting resolution
Readiness of budgetary support for compensation,
allowances to DPs
Procedures of payment to DPs
Number of days to deliver payments of compensation,
allowances and assistance to DPs
Amount compensated to APs for their lands.
Areas of agricultural and residential lands acquired in the
subproject areas.
Number of LURCs issued to DPs as security of their
ownerships of plots in resettlement site/s.
Number, size and type of houses compensated
Number, size and type of other structures compensated
Amount compensated to APs by type of affected
structures
Number , type and size of trees affected
Number of DPs compensated and amount of
compensation for their affected trees
Types and quantity of crops compensated
Number of DPs compensated and amount of
compensation for their affected crops
Number of DPs relocated in resettlement sites.
Infrastructures provided in resettlement site/s.
Number of houses constructed for vulnerable DPs
Number of DPs that have reestablished their business.
Entitlements delivered based on types of DPs and their
losses.
Number of severely affected, very poor and other
vulnerable DPs that received income restoration.
Results of evaluation from EMA on RP implementation.
Confirmation of satisfactory compliance by EMA.

External Monitoring and Evaluation

98.
The EMA will carry out an independent review of RP activities undertaken to assess if
the RP objectives are met and the Project policies have been complied with. The EMA will
conduct two types of monitoring and evaluation; one for performance monitoring, the other is
social impact evaluation.
99.
The key objective of external monitoring is to determine whether MARD’s efforts on RP
implementation have been properly conceived and executed consistent with the agreed actions
in the RP. The EMA will verify in the filled-up DMS questionnaire and asset compensation forms
(ACF) that all affected losses of DPs, have been satisfactorily compensated and rehabilitation
and transition assistance have been provided with. It will also ascertain whether the entitlements
were adequate in meeting the objectives, and whether the objectives were suited to DPs. The
timing of EMA’s evaluation will enable the MARD to undertake corrective actions, if any, before
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the RP implementation is completed and bring to closure its unfinished business in resettlement,
grievance redress, compensation, and rehabilitation before ADB commits its financial support
for the subproject. In the evaluation of resettlement activities, the EMA will coordinate with the
parties involved to obtain relevant information. Table 21 provides the guiding indicators for the
independent review of RP implementation by EMA.
Table 21: Indicators for External Monitoring and Performance
Evaluation of RP Implementation
Component
Activities

Inputs

Dimensions of
Resettlement
Process

Establishment of
resettlement
management
system

Information
dissemination to
DPs by village

Process

Consultation and
participation

Guiding Indicators for External Monitoring
Have filled-up ACFs been used during the
negotiation/agreement of compensation
with DPs?
How many PIBs were prepared for
distribution to DPs and stakeholders?
What is the scope and length of
involvement of Resettlement Specialist in
RP implementation?
What is/are name/s of PMU personnel and
their responsibilities in RP implementation?
Adequacy of funds and logistical support
extended for the administration and
operation of RP implementation
How many PIBs were disseminated to APs
and stakeholders?
Has the public been notified of DPs who are
eligible to receive compensation? How and
when?
Were the DPs notified of delivery of their
payments?
Have the public and DPs been informed of
the schedule of relocation
Have the DPs used the RP procedures in
filing and resolution of grievances? How
many DPs have used the procedures?
What are the issues? How many have been
resolved and how many are still pending?
Have the DPs been consulted of the draft
final RP? How was it done and what type of
document was distributed to DPs? Was it
written in Vietnamese?
Were the DPs consulted and agreed the
compensation, allowance and assistance
due them?
Were the DPs have been consulted on their
choice lots in resettlement site/s?
Which organization/ have conducted
livelihood training to DPs?

Capacity building

What livelihood trainings were conducted
for the rehabilitation of DPs?
Were women included in the livelihood
training programs?

Grievance and
redress

How many have filed their grievances and
complaints? How many are women?
Up to what stage their grievances and
complaints have reached per established

Source of Information and
Baseline Statistics

CPMU, PMU and PCARB
PICs/PMU
PICs/PMU

PMU, PICs
MARD, PPC

PICs, PMU
Commune and Village
Chiefs, DPs,
PICs, PMU
PCARB, DCARB and Village
Chiefs and DPs
Commune and Village
Chiefs, DPs,
GRC, PICs, PMU and DPs

Commune and Village
Chiefs, DPs, PICs and PMU
- do -

- do -

CPMU, PICs
and PMU
- do - do GRC, PMU, PICs and
complaining DPs
- do -
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Component
Activities

Dimensions of
Resettlement
Process

Financing of
resettlement

Compensation for
and acquisition of
land

Compensation for
affected structures

Outputs
Compensation for
crops and trees

Relocation

Guiding Indicators for External Monitoring
procedures in the RP?
How many grievances and complaints have
been resolved? And, how many are
awaiting resolution?
How long has the budget for compensation,
transportation and allowances, and
rehabilitation and transition assistance to
DPs been approved by MARD?
How do the DPs have been paid?
How long the payments for compensation,
transportation and moving allowances, and
rehabilitation and transition assistance were
delivered to DPs since the day they were
informed?
Have the DPs who owned the affected
lands in the protection corridor been
compensated for loss of their lands?
How many DPs were awarded titles in the
resettlement site/s
Were the areas of affected lands and their
compensations indicated ACF?
What are the sizes, types and number of
primary structures compensated?
What are sizes, types and number of
secondary structures compensated?
Were the amounts compensated to APs by
type of affected structures based on
replacement cost of construction materials
and without deduction for depreciation or
salvage value of construction materials?
Were the compensations on affected
structures indicated in the ACF?
What were the types, sizes and number of
trees compensated?
How many DPs were compensated and
how much were compensated for their
affected trees?
What were the quantities and types of crops
compensated?
How many DPs have received
compensation and how much were
compensated for their affected crops? Were
the amounts of compensation based on the
market price for three market season in the
area? Was the highest price been used in
calculating compensation for crops?
Were the compensations for crops and
trees indicated in the ACF?
How many DPs were relocated in the
resettlement site/s?
What types of assistance were given to DPs
during relocation?
Was relocation initiated after the DPs have
received full payment of their
compensation?
How many DPs have reestablished their
business? How many are women?

Source of Information and
Baseline Statistics
- do -

PICS, CPMU and PCARB

PCARB and PMU
PCRB, PMU
and DPs

CPMU/PMU, PCARB and
ACF APs, ACF,
PMU, PCARB and ACF
DMS and ACF

DMS, ACF
- do DMS, ACF and
Replacement Costs Rates

DMS and ACF

DMS and ACF
Updated RP, DMS and ACF
Updated RP, DMS and ACF
DMS, ACF and
Replacement Costs Rates

ACF

Updated RP, DMS, Village
Chief and DPs
PMU, PICs and DPs
DMS, ACF, DPs
DPs, PMU and PICs
Updated RP, DMS, PMU
and PICs
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Component
Activities

Dimensions of
Resettlement
Process

Guiding Indicators for External Monitoring
Were the DPs consulted and agreed based
on their satisfactions on the plots provided
in the resettlement site/s?
What are the sizes of plots actually provided
to each PDP on the resettlement site/s?

Rehabilitation

Completion of RP
implementation

What types of entitlements were delivered
to DPs? Are these consistent with the
category of DPs and types of their losses?
What types of allowances were given to
DPs? Were such allowances indicated in
the ACF?
Were the numbers of severely affected
AHs, very poor and other vulnerable DPs
that received rehabilitation and transition
packages the same as the numbers
indicated in the Updated RP approved by
ADB?
Are the activities performed by the MARD
have satisfactorily complied with the agreed
actions in the updated RP approved by
ADB?
Were the accomplishments by the MARD
can safely guarantee to request for the
financial commitment of ADB for the
construction of the subproject?

Source of Information and
Baseline Statistics
- do PMU, DPs, DPC, CPC,
Chiefs of communes and
villages and PICs
Updated RP, ACF, PCARB
and PICs
- do -

Updated RP, ACF, PMU
and PICs

The EMA should compare
the planned actions in the
RP versus the
accomplishments and
qualitatively assess the
compliance of MARD.

100. Internal monitoring reports will be validated by EMA every six months and until such time
when RP implementation has been completed. The EMA will directly report to ADB and inform
the CPMU and PICs to advice the MARD to request ADB for its “no objection” for the award of
contract to the civil works contractor.
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ANNEXES
Annex 1

Questionnaires
IOL Code No.

-

Socialist Republic of Viet Nam
Ministry of Agriculture and Rural Development

RETA № 6456: Preparing the Greater Mekong Sub-region
Flood and Drought Risk Management and Mitigation Project
Location:
Village ______________Commune: ________________District:________________ Province: __________
Name of Subproject: _______________________________________________________________________
Instructions to the interviewer in filling-up this questionnaire:
1.

This survey questionnaire should be used only to one (1) respondent as there are three types of persons that
are likely to be affected by the reparation of water distribution system, such as: (i) person with affected
structure on the embankment of the distribution canal; (ii) person cultivating crops on the embankment or in
the main distribution canal itself; and (iii) person who have structure and using the embankment or the canal
itself for growing vegetables.

2.

There are questions which require for the identification of appropriate answers or can be answered by “yes”
or “no”. Please, indicate a “cross mark” in the appropriate box for confirmation.

3.

The Rural Sociologist will assign the Code Number for each respondent found on the upper right of the
questionnaire.

Introduction of the Interviewer to Affected Person:
We would like to inform you that the Ministry of Agriculture and Rural Development (MARD) will repair and
rehabilitate the selected water distribution in your place as part of the national government’s Flood and Drought
Risk Management and Mitigation Program. The Project objectives are to mitigate the impacts of floods during
rainy season, and to restore water for agricultural use during dry season. During the reparation of lands in the
embankments of water distribution canal, some lands and structures should be cleared. Clearing should be
undertaken first before the reparation which would affect some users of lands in the embankments. The purpose
of this survey is to gather information on the affected people as a means of determining the budget for clearing
the land. You are among the people who will be displaced by the Project, and we are requesting your
cooperation by answering the questions in this survey.

I.

INFORMATION ON AFFECTED HOUSEHOLD

A. Demographic Profile
[1] Name of household head: _________________________________[2] Age: _____ [3] Sex:
[ ] (a) male [ ] (b) female
[4 ] Name of Spouse: ___________________________________________________
[5] What is your relationship to household head?
[ ](a) self [ ] (b) spouse [ ](c) housewife
[ ](d) sister or brother [ ](e) parent
[ ](f) parent-in-law [ ] (g) brother/sister-in-law [ ] (h) nephew/niece [ ] (i) nephew/niece
[6]

Is the household head:
[ ] (d) separated

[ ] (a) single

[ ] (b) married

[ ] (c) widow/widower

[7] Education of the household head: [ ](a) elementary [ ](b) high school
](d) vocational

[ ](c) college

[8] Ethnicity: ________________________________
[9] How long have you been staying in this place? ___________ years and ________ months.

[
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[10] Before staying in this place, where have you lived before? [ ] (a) also in this commune?
[ ] (b) from other commune this district? [ ] (c) from other district?
[ ] (d) from other province? [ ] (e) none
[11] What is the reason why you chose to stay in this place? _________________________________
___________________________________________________________________________________________
[12] Please, provide information on your household memberships that include the husband and wife, children
and relatives living in your house.
Age Range

Male

Number
Female

Total

Working ?
Yes
No

If working, what is
his/her occupation?

5 years and below
6 – 10 years
11 – 15 years
16 – 20 years
21 – 25 years
26 – 30 years
31 – 35 years
36 – 40 years
41 - 45 years
46 – 50 years
51 – 55 years
56 – 60 years
61 – 65 years
66 years and above
Total

B.

Socio-economic Information
[1]

What is the main occupation of household head: [ ] (a) farming [ ] (b) government employment
[ ] (c) private employment [ ] (d) owner of small business [ ] (e) teacher [ ] (f) worker [ ] (h)
driver [ ] (g) retiree [ ] (h) others (specify) ___________

[2]

Secondary occupation of household head: [ ] (a) farming [ ] (b) carpentry [ ] (c) operating small
business [ ] (d) others (specify) _________________________ [ ](e) none

[3]

Monthly income of household head: (a) from main occupation ______________ VND (b) income from
secondary occupation ____________ VND (c) Monthly income of household members ___________ VND
(d) Total monthly income of households _____________ VND.

[4]

Aside from the household head, please indicate the skills possessed by your household members.
__________________, ____________________, ___________________, _______________.

[5]

Do you raise pigs or any other livestock in your backyard? [ ] (a) Yes [ ] (b) No

[6]

Do you raise chicken or any other poultry products in your backyard? [ ](a) Yes

[7]

Please provide estimate of your household’s monthly expenses. _______________VND.

[8]

Given your household’s monthly expenses, how much do you spend for the following expenses: (a)
food ____________ VND;
(b) education ____________ VND; (c) allowance of school children
_____________ VND; (d) electricity ______________ VND; (e) cooking gas/fuel _____________ VND

[9]

Do you borrow money to meet your expenses? [ ] (a ) Yes [ ] (b) No

[10]

From whom do you borrow money?

[ ](b) No

[ ](a) credit cooperative [ ](b) bank [ ](c) relatives [ ] (d) neighbors [ ](e) pawnshop
[11]

How much is the usual amount your family borrows? ____________ VND

[12]

How many times your family borrows money from the creditors in a year? _________________

[13]

Do you settle your debts on time? [ ](a) Yes

[14]

Is there any member of your household working in other place who sends you money?
Yes [ ](b) None

[ ](b) No
[ ](a)
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C. Access of Household to Social Services
[1]

Given the present location of your house, what type of roads that connect your village for your access
to the main town? [ ](a ) Provincial road [ ] (b ) municipal road (c ) communal road.
What is the distance of the main town from your residence? _________ km.
The distance of your commune to the nearest city? ________ km. Name of the city ____________
Do you think you have adequate public transportations here in the commune for your travel?
[ ](a) Yes [ ](b) No
Is your place here near the school of your school children? [ ](a) Yes [ ](b) No
Is it also near the hospital or clinic? [ ](a) Yes [ ](b) No

[2]
[3]
[4]
[5]
[6]

D.

II.

Information on Activities of Women in Subproject Site
[1]

Is the housewife works for the daily subsistence of the family? [ ](a) Yes

[ ](b) No

[2]

Is the housewife responsible for budgeting the household’s daily expenses? [ ](a) Yes
No

[3]

Most often, is it the housewife who is the one borrowing money from creditors instead of the husband?
[ ] (a) Yes [ ](b) No

[4]

Is there any woman in your household who is a member of the social organization in the commune? [
](a) Yes
[ ](b) No

[5]

Is there any woman in your household who works in government office or private business?
](a) Yes [ ](b) No

[6]

Is there any woman in your household who works in public market or small business?
Yes
[ ](b) No

[7]

Is there any woman in your household who works in other place and sends money to your family?
](a) Yes [ ](b) No

[ ](b)

[
[ ](a)
[

KNOWLEDGE OF AND ATTITUDE TO THE PROJECT:
[1] Have you received the information booklet?

[ ] (a) Yes [ ] (b) No (if no, proceed to question 4)

[2] Have you read and understood it? [ ] (a) Yes [ ] (b) No
[3] Do you have any questions or worries about what the information booklet tells you?
(Specify) __________________________________________________________________________________
(Specify) __________________________________________________________________________________
(Specify) __________________________________________________________________________________
[4] Do you know about the water canal rehabilitation here in your place? [ ] (a) Yes

[ ] (b) No

[5] If yes, do you know that it will affect your properties? [ ] (a) Don’t Know [ ] (b) Yes
[ ] (c) No,
[6] Do you have any difficulty in getting a house plot if you if you are told to clear this place? [ ] (a) Yes
[ ] (b) No
[7] Do you have any difficulty in rebuilding a house (in case rebuilt house)? [ ] (a) Yes

[ ] (b) No

[8] If yes, what is difficulty? ………………………………………………………………
[9] What do you think about the project? [ ] (a) No answer [ ] (b) Good [ ] (c) Very good
Bad

[ ] (d)

[10] If good/very good, rank the following statements in the boxes:
[
[
[
[
[

] (a) improve household income
[ ] (b) prevent flooding
[ ] (c) improve travel to household
] (d) improve agricultural production [ ] (e) have more job opportunity [ ] (f) reduce accident
] (g) improve transport of goods
[ ] (h) improve transportation of people
] (i) improve people health condition [ ] (j) improve people health condition
] (k) improve village infrastructure
[ ] (l) others (specify)……………………………………
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[11] If you think there are some negative effects from the project, rank the following statement in the boxes:
[ ] (a) relocation of houses
[ ] (b) loss of livelihood
[ ] (c) displacement of business
[ ] (d) relocation of structures [ ] (e) decrease income [ ] (f) cause of accident and/or
death [ ] (g) others (specify)……………………………………………………………..
[12] Do you know your rights to complain or to ask for intervention when you’ve got problems by the canal
reparation? [ ] (a) Yes [ ] (b) No
[13] If yes, how do you complain? [ ] (a) by speaking

III.

[ ] (b) by writing

INFORMATION ON AFFECTED HOUSE / STRUCTURE
[1]

Type of structures affected. [ ] (a) house [ ] (b) other structure

[2]

What is the total area of your house? _________ sq. meter. (m²).

[3]

Is there a small business conducted in the affected house? [ ](a) Yes

[4]

What materials were used in the affected house / structure?
(a)

Grass, bamboos, woods and wooden poles

(b)

Grass, bamboos and wooden poles

(c)

Bricks or cement, wood, galvanized iron and wooden poles

(d)

Wood, galvanized iron, bamboos and some grasses

[ ] (b) No

[5]

Do you have electricity connections? [ ] (a) Yes

[ ] (b) No

[6]

Where do you get your drinking water? [ ](a) own deep well [ ](b) from neighbor
buy bottled water [d] public artesian well [e] spring water

[7]

Where do you get water for washing your clothes? [ ] (a) own deep well [ ] ( b) from neighbor [ ]
(c) public artesian well [ ] (d) spring water.

[8]

What type of fuel your household use in cooking? [ ](a) LPG

[9]

If firewood is use, where do you get it? [
vicinity?

A.

Preference for Relocation

[1]

Since your house/structure will be affected by reparation, do you have any option where to relocate
your house/structure? [ ](a) Yes [ ](b) No

[2]

If yes, where would you resettle your house? ____________________________________________

[3]

If no, please indicate where do you want to relocate your house? [ ](a) within the commune?
](b) in other commune of this district? (c) transfer to other district.

[4]

Are you willing to voluntarily relocate your house/structure? [ ](a) Yes

[5]

If yes, how long will it take to relocate your house/structure?_____________________________

[6]

If no, please state your reason: _________________________________________________________

[ ](c)

[ ](b) kerosene [ ] (c) firewood

] (a) delivered by the seller? [

](b) gathered from the

[ ](b) No

[
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IV. USE OF EMBANKMENT OR CANAL FOR GROWING VEGETABLES
[1] What is the area in the embankment planted to vegetables? ___________ m²
[2] What is the area in the canal planted to vegetables? ________ m²
[3] What vegetables are planted to embankment or canal? _________________________________
[5] Are the vegetables are: [ ](a) for sale [ ](b) for own consumption

[ ](c) both

[6] If for sale, how much the household earn for every harvest? ________________________
[7] How often is the harvest? _____________________________________________________________

THANK YOU
Respondent’s Signature:

Surveyor’s Signature:

____________________________

________________________________

Date: ______________________

Date: __________________________
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Project Information Booklet

Project Information Booklet

23

Socialist Republic of Viet Nam
MINISTRY OF AGRICULTURE AND RURAL
DEVELOPMENT

TA No. 6456 – REG: Mekong Sub-Region
Flood and Drought Risk Management and
Mitigation Project

September 2010
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1.
What are the objectives of this public consultation? – The first objective of this consultation is to
inform public that the national government of Viet Nam shall implement the Flood and Drought Risk
Management and Mitigation Project (FDRMMP). The second objective is to get your opinion that shall be
considered in the design of the Projects.
2.
What is FDRMMP? – FDRMMP is a regional project in Mekong Sub-region in which preparation for
implementation is being assisted by Asian Development Bank (ADB). It covers Viet Nam, Laos and Cambodia
where each country has identified priority provinces for subproject implementation. For Viet Nam, the provinces
that were identified with constant problems on flood and droughts are Long An, Tien Guiang, and Dong Thap.
Millions of moneys, and even lives, are loss from these places when floods and droughts occur which made it
necessary to mitigate and manage their impacts. Among the mitigation measures envisaged in FDRMMP is the
strengthening of waterways to prevent floods and the management of flows for impounding water for farm use
during dry season.

3. QUESTION: Who is responsible for the Project?
ANSWER: The national government of Viet Nam represented by the Ministry of Agriculture and Rural
Development (MARD) will execute the Project. A Project Management Unit (PMU) will be created to
supervise the preparation and implementation of resettlement plan in case there is a need for the
relocation of people living in dangerous areas, especially the canal embankments.
4 QUESTION: Is the improvement of the main canals intended to benefit us?
ANSWER: Yes. There are many benefits that you should expect from the improved main canals, such as
the following: (i) reduce floods; (ii) minimize losses of crops; (iii) availability of water for farms; (iv) prevent
loss of lives during rainy season; and (v) prevention of water-borne diseases. Somehow, the Project will
help the people in reducing poverty from these anticipated benefits.
5. QUESTION: If there will be flood and drought risk management and mitigation improvement, will
it affect us?
ANSWER: The flood and drought risk management and mitigation improvement will involve the
reparation and strengthening of canal embankments. Houses and structures along these areas need to
be relocated, permanently or temporarily. Vegetables planted on embankments or canals need to be
cleared to facilitate the movement of workers during reparation. During the detailed design, all affected
persons and the people in your communities will be consulted to solicit their opinions on how the impacts
of the subprojects shall be minimized.
However, the persons whose houses, structures and/or crops that will be affected will be properly
compensated in cash or in kind and even communal properties in order for them to restore their lost
assets, resources or incomes. Rehabilitation assistance will also be provided to displaced persons (DPs)
who will be required to relocate in another location
6. QUESTION: What if my land nearest the canal embankment will be affected?
ANSWER: In case of land nearest the embankment shall be affected, compensation can be in the form of
replacement land or cash at current market value. If land has been the agreed form of compensation
between DPs and the Project, the replacement land should be of equal or better productive capacity of
the lost land acceptable to the DPs.
7. QUESTION: Do we need to have a land title in order to be compensated?
ANSWER: No. The lack of formal legal rights to the land does not prevent any DPs from receiving
compensation and rehabilitation assistance. However, in order to become eligible to receive
compensation and rehabilitation assistance, they should have been included in the census and in the
conduct of inventory of losses (IOL) as limited by the cut-off date that will be determined by the Project
Implementing Agency (IA). The DPs will be validated during the update of resettlement plan (RP) when
the FDRMMP has been approved by ADB for implementation.
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8. QUESTION: Does compensation apply to my affected houses or structures?
ANSWER: Yes. The affected houses and structures shall be compensated at replacement cost without
deduction for depreciation or salvageable materials, plus provision of labor cost for dismantling and
reconstruction. By this, the DPs will be able to build a replacement house or structure.
9. QUESTION: What about my crops and trees?
ANSWER: APs will be given 2 months notice that the land on which their crops are planted will be used
by the Project and that they must harvest their crops in time. If standing crops are ripening and cannot be
harvested, eligible DPs shall be compensated for the loss of un-harvested crops at their current market
values.
DPs will be compensated for the loss of fruit and timber trees planted on the embankments. The value will
be calculated as the annual produce value multiplied by a five-year factor. This will compensate for lost
income until the newly planted seedlings bear fruit.
DPs will be awarded the full value of any lost crops when they are ready for harvest.
10. QUESTION: In case there will be relocation of houses or small businesses, how can the
Project help in rebuilding my house during relocation?
ANSWER: Houses or other property, which have to be relocated or demolished, will be paid for at the
cost of rebuilding with new materials. Apart from the compensation for loss of land and other assets at
replacement costs, the Project will ensure that the standard of living of DPs are maintained or better
improved after the Project. Therefore, the Project will provide mitigation and subsistence allowance to
relocating DPs and will ensure that any movement of houses will be assisted. Shops or stalls will be
within only a short distance of the existing structures. Shops and stalls will be relocated in consultation
with the owners and with community representatives for which the project will provide funding:
- Allowances
Household transition allowances will be provided to all severely affected households of
relocating DPs. They will be given food allowance equivalent to 6 months of rice consumption to
all members of the household, and provide assistance in the restoration of income during the
transition period.
Assistance for training and employment will be provided to all severely affected households
that lose more than 10% of their total productive assets. Advice and support of the Provincial and
local authorities in obtaining training and employment for household members.
Transport allowance will be provided as either provision of transportation by local authorities or
cash sufficient to be able to transport the DPs possessions.
Labor and Office: DPs working in offices and labour will be paid during building of road. Cash
payment will be equal to their exact monthly loss of salary.
Replacement allowances will be paid to all APs during construction for compensation of loss of
income during moving of structure.
Tax will not be imposed to DPs.
12. QUESTION: When will the IOL be conducted?
ANSWER: The IOL will be carried out after the preliminary design has been prepared. The enumerators
will be composed of
- Representative of MARD
- Resettlement Specialist of RETA Consultants
- Concerned Provincial Sub-Committee
- Representatives from District, Commune and Village authorities.
The activities will be carried out in the presence of DPs. The DPs and the local authorities will be
informed prior to IOL/SES.
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13. QUESTION: If there will be disagreements or problems that arise during project implementation such as
compensation, technical and general project-related disputes, do I have the right to voice out my complaint?

ANSWER: Yes. If it is not clear to DPs or is not satisfied with the compensation package being offered or,
if for any reason, the compensation does not materialize according to the agreed schedule, the DPs have
the right to lodge their complaints.
The DPs may file their complaints to the concerned local administrative officials and grievance
committees and may be assisted by an NGO. The complaint can be elevated to the Project Management
Unit of MARD in writing. Attempts will be made to settle the issues at the village level through community
consultation, involvement of social and resettlement experts as required, NGOs and mediators and
facilitators if required.
The concerned resettlement committees will properly document all complaints and resolutions.
DPs will be exempted from all taxes, administrative and legal fees.

14. QUESTION: When will the Project be implemented?
ANSWER: FDRMMP shall be implemented in later part of 2011.

15. QUESTION: How will you know if the undertakings are kept and the objectives of the Project
are met?
ANSWER: During Project implementation, all project activities will be monitored by PMU, Provincial SubCommittee, and the MARD, and the external monitor. An external monitoring agent will also be hired to
conduct external monitoring of resettlement implementation every 6 months.
Monthly Report and Quarterly Reports will be prepared and submitted to ADB. A post-resettlement impact
evaluation will also be undertaken to assess whether the impacts of the Project have been mitigated
adequately and the pre-project standard of living of DPs have been restored as a result of the
resettlement and the project. The ADB will also monitor these activities in its regular supervision missions
during the period of project implementation.
If you have further queries and suggestions, please contact us through:
MR. VU DINH XIEM
The Central Project Office (CPO) – MARD
No. 3 Hang Tre St., Hoan Kiem District
Ha Noi Telelphone 0912 73862
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MINUTES OF PUBLIC CONSULTATIONS
AND FOCUS GROUP DISCUSSION

DATE: 21 September 2010
PLACE:
A.

Thuong Phoc 2 Commune Meeting Hall, Hong Ngu District, Dong Thap Province

Agenda of the Public Consultation
-

9:00 – 9:10: Introduction

-

9:10 – 9:30: Presentation of project description and draft design by Engineering
Consultant

-

9:30 – 10:00: Presentation by Vision/RI Consultant
Consensus building on the subproject
Understanding socio-economic conditions of project areas such as poverty,
education, health, income, adverse impacts on the lives of the people during times
of flood and drought.
Understand the issues in subproject sites clearance, relocation, resettlement of
displaced peoples (DPs) and compensation

B.

-

10:00 – 10: 20: tea break

-

10:20 – 11: 30: Open forum

Agenda of Focus Group Discussion with Women:
-

14:00 – 14:10: Introduction

-

14:10 – 14: 30: Presentation of project description and draft design by Engineering
Consultant

-

14:30 – 15:00: Presentation by Vision/RI Consultant
Situational analysis of the living conditions of women in the communes
Activities of women at home and community
Capabilities and limitations of women in the project area
Impacts of flooding and drought on women, and resettlement and compensation
Proposals of women for development

C.

-

15:00 – 15:20: tea break

-

15:20 – 16:30: Open forum

Objectives

The objectives of the joint public consultation and focus group discussion with women are
as follows:
(i)

Explain to the public the details of Flood and Drought Risk Management and
Mitigation Project
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(ii)

D.

Consult the people in the locality, research on the cultural characteristics in the
communities as means to provide the best solution in the project site clearance,
relocation, resettlement of people were affected by irrigation projects.

Outputs from the Public Consultations

Most of the issues brought by the participants were about the hardships and difficulties
they experience in times of floods. They live in farming communes and all belong to the
mainstream society of Kinh. Human settlements are largely established on the bank of Tien
River and the people live on houses made of temporary materials. As disclosed during the
consultation, the residents have moved their houses 5 – 7 times due to flooding that contributes
to their already poor living condition. Approximately 3 – 5 m of soils in the river bank is eroded
that threaten their lives every year. The average annual per capita income in the subproject
areas was estimated at 400,000 – 500,000 VND. While they have access to health services,
their clinic lacks equipment and the absence of a doctor. Drinkable water is obtained from
springs but unhealthy, latrines are lacking as many households dispose their vowels in the river
bank for they have no toilets that explains why many people suffer from diarrhea. A number of
people also from suffer dengue fever and red eyes, a normal occurrence after the floods.
Poverty situation hovers to 22%. Many households depend on hired labor such as the
weeding of grass in the rice fields and the harvest of crops, which are seasonal. If they have
only the means, the people are willing to relocate in a much safer ground and issued with land
use certificates by the district government.
The participants did not raise any issues on resettlement given their willingness to relocate
if land will be provided to them by the District People’s Committee. A total of 72 people have
attended the public consultation, 34 women and 38 men. The list of their names is attached, that
included the stakeholder, persons to be displaced, commune and village leaders, farmer’s union
and youth union, among others.
E.

Outputs from the Focus Group Discussion

Comprising the women who attended the FGD were the Chairwoman and two vice of
chairwomen of the Women Union. They were joined by another two women who are heads their
villages. The Women Union in the area provides direction on the conduct of meeting on health
care in the district. However, they don’t have enough funds to sustain their activities.
As disclosed during the FGD, the lives of women in the area are difficult the whole year
round. They neither have sustainable livelihoods nor farmlands to earn moneys, but only gain
seasonal employment in the farm lands. Life is difficult during rainy season and in times of
floods, for they have to move their houses, do not have enough foods to eat with the school
children missed their classes. Given their present conditions, they have expressed great support
for the subproject. They also hope for assistance from the government by providing them
relocation sites that will help them in stabilizing their lives.
The FGD was attended by 33 women with their names are the attached list.
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REPLACEMENT COST RATES
A.

Introduction

From 15 to 18 October 2010, a group of surveyors was commissioned by the National
Social Development and Resettlement Specialist of RETA No. 6456 for the conduct of the
survey on unit cost of lands, structures and other properties in Hong Ngu District. The objective
of this exercise was to come up with the replacement unit costs for the calculation of
compensation to persons that shall be affected by land acquisition in Thuong Phoc 2 and
Thuong Thoi Tien communes in Hong Ngu District, Dong Thap Province. The activities included
the interviews of persons and suppliers of construction materials and obtained the
compensation price issued by Dong Thap Provincial People’s Committee, per Decision No.
15/2010/QD-UBND issued on 16 June 2010. The results of the survey are summarized as
follows:
Independent Survey on Unit Prices
1.

Land
Types of Affected Lands

Agricultural Land
+ Long-term crops land
+ Rice land
+ Pond areas
Residential Land

2.

Zn, Fibro or
Plastic Sheet

Thatch

Roof

Tile
Roof

B.

Distance
from the
Bank
50 m
50 m
50 m
50 m

Unit Price per Square Meter (in VND)
Sold in
Sold in
Sold in
2007
2008
2009
35,000
25,000
25,000
45,000

50,000
32,000
65,000

60,000
48,000
48,000
130,000

House and Structures
Wall

Floor

Thatch
Thatch
Clay
More than
25%
permanent
material
Thatch
Zinc, Fibro
Wood
Wood
Brick
Wood/brick
Wood
Brick
Wood/brick

None/Weak
Wood/mortar
None or Weak
More than
25%
permanent
materials
None/Weak
None/Weak
None/Weak
Wood/mortar
Mortar
Wood/mortar
Wood
Mortar
Wood/mortar

Storey

Type

Bamboo Pole
Pole/Timber
Pole/Timber

Single
Single
Single

1A
1B
1C

Unit Cost
in VND
157,000
221,000
346,000

Pole/Timber

Single

1D

86,500

Pole/timber
Pole/timber
Pole/Timber
Pole/Timber
Timber/concrete
Timber/concrete
Timber
Concrete
Timber/concrete

Single
Single
Single
Single
Single
Single
Single
Single
Double

2A
2B
2C
2D
2E
2F
3A
3B
3C

274,000
463,000
601,000
940,000
772,000
1,250,000
1,022,000
1,285,000
1,762,000

Column
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3.

Construction Materials
No.
1.
2.
3.
4.
5.
6.
7.
8.
9.
10

4.

TYPE OF ASSETS
Concrete Well (deep 6 m)
Grave (earth)
Concrete culvert (SD 0.5 x lm)
Concrete (0.06 m)
Forecourt or patio mortar
FENCE
Pole post with bamboo brace
Pole post with wire brace
Concrete post with wire brace
Brick wall with 3 m height (100mm)
Brick wall with 3 m height (200mm)

Unit
1
1
1
1
m²

Unit Cost VND
1,500,000
30,000
380,000
97,000

lm
lm
lm
lm
lm

58,000
716,000
771,000
303,000
444,000

Trees
Type of Trees
Eucalyptus
Coconut
Jackfruit
Papaya
Mango

Unit
tree
tree
tree
tree
tree

Unit Price in VND
20,000
400,000
300,000
40,000
1,200,000

The above unit prices are all for mature and fruit bearing trees. The price for crops are
based on price per kilo in the area.
C.

Price Issued by the Provincial People’s Committee
1.

Agricultural Land

The price of agricultural land in Thuong Poc and Thuong Thoi Tien Communes is 55,000
VND per m²
2.

Residential Land at Land of II Zone

No.

Location

1

Thuong Lac Commune
From Hong Ngu Commune to Thuong Thoi Tien (841
provincial road)
Thuong Thoi Tien Commune
From Thuong Lac – Thuong Thoi Tien to Trung Tam
Bridge (841 provincial road)
From Trung Tam Bridge to Xa Song Canal (841
provincial road)
From Xa Song Canal to Ut Goc Canal (841 provincial
road)
Thuong Mai – Thuong Thoi Tien, Thuong Phoc 2
Commune (841 provincial road)
Road at Tan Chau Ferry Landing
+ Planning – residential areas
Thuong Phoc 2 Commune

2

3

Type

Unit Price
(in VND)

L3

400,000

L3

500,000

L3

700,000

L3

700,000

L3

1,500,000

L1

2,000,000
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From Thuong Thoi Tien Commune – Thuong Phuoc 2 –
Thuong Phoc 1 Commune

3.
No.
1.
a.
b.
c.
d.
2.
a.
b.
c.
d.

D.

L3

400,000

House
House Description
Floor by mortar, wooden frame walled with
wood (wooden type III)
Grass, and wooden frame
Corrugated iron roofing and wooden
Fibrocement roofing and wooden frame
Tiled roof and wooden frame
Floor by brick, wooden frame walled with
galvanized iron
Grass and frame wood
Galvanized iron roofing, wooden frame
Fibrocement roofing, wooden frame
Tiled roof, wooden frame

Unit of
Measure

Unit Price
in VND

sq. m
sq. m
sq. m
sq. m

1,039,000
1,101,000
1,114,000
1,270,000

sq. m
sq. m
sq. m
sq. m

907,000
959,000
973,000
1,129,000

Comparison and Recommendation

Complying with the requirements of the National Social Development and Resettlement
Specialist, a comparison and the recommendation of applicable unit cost rates are presented in
the table below.
No.

NAME OF PROPERTIES

1. Agricultural Land
Long-term crops land
2. Residential lands
Village 3
Thuong Village
3. House
Grass, bamboos, woods, wooden
poles
Grass, bamboos, and wooden poles
Brisk or cement, wood galvanized
iron and wooden poles
Wood, galvanized iron, bamboos and
grasses

Unit Cost Rates in VND
Issued by
Proposed
RCS Survey
PPC
Unit Rates
60,000

55,000

60,000

130,000

400,000

400,000

130,000

700,000

700,000

221,000

1,039,000

1,039,000

147,000

907,000

907,000

772,000

973,000

973,000

601,000

1,101,000

1,101,000

All other unit prices on construction materials and trees are recommended for use in the
calculation of compensation of affected properties in Village 3 and Thuong Village.
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IOL Results –Village 3

Individual Compensation of Affected
Households in Village 3

RETA 6456: FLOOD AND DROUGHT RISK MITIGATION AND MANAGEMENT PROJECT
Summary of Individual Compensation and Assistance (in VND)
Village 3
IOL
No.
1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31
32
33
34
35
36
37
38
39
40
41
42
43
44
45
46
47
48
49

Name of Household
Head
Bui Van Loi
Nguyen Van Dung
Ngo Van Binh
Vo Van Chung
Huynh Van Hiep
Dang Thi Quyen
Phanh Thanh Sang
Vo Thi Muoi
Tran Van Loi
Lam Van Bung
Truong Tan Cuong
Phan Thi Huong Lan
Cu Thi Nia
Ngo Van Thai
Nguyen Thi Hong
Doan Van Ne
Thai Thi Dep
Le Van Mot
Phan Van Ni
Truong Van Tot
Dang Van Be Tu
Nguyen Thi Thai
Huyn Bao Tuan
Ngo Van Lau
Luyen Thi Hue Lan
Vo Van Viet
Nguyen Van Sang
Phan Thi Gieng
Nguyen Thi Huyen
Dang Thi Huong
Pham Thi Thu
Ngo Kim Em
Ngi Thi Kieu
Nguyen Thanh Tai
Nguyen Minh Ngoc
Nguyen Van Binh
Phan Huu Hanh
Thai Cong Muoi
Nguyen Van Hac
Huyn Truong Ca
Lam Thi Phuong
Luyen Hoang Xuyen
Not Living in the Village
Pham Van Thanh
Huyn Van Hung
Tran Thi Muoi
Truong Van Nguon
Nguyen Thai Hoa
Bay Chua
Pham Van Pham
TOTAL

Name of Spouse
Lê Thị Mười
Nguyễn Thị Kiểu
Nguyễn Thị Loan
Trần Thị 1u
Nguyễn Thị Tha
Lê Hoàng Nam
Ngô Thị Mẫn
Huỳnh Đức Kỳ
Trần Thị Thị

Affected
Land
5,760,000
3,600,000

Huỳnh Thị Kim Cường
9,600,000
Phạm Văn Thạch
Ngô Văn Nhung
Phan Thị Sắn
(mất)
Trần Thị Thu
Trần Thị Cẩm Khoa
( mất)
Mai Thị Thuỷ
( mất)
Huỳnh Thị Mỹ Hạnh
Võ Thị Hiền

12,420,000

31,320,000
27,300,000
62,000,000

Nguyễn Thị Linh
Dương Văn Mùi
Lê Văn Chí
120,000,000
(mất)
(mất)
Nguyễn Văn Thạnh
( mất)
Trương Thị Thùy Trang
Nguyễn Thị Trang
Dương Thị Dón
Nguyễn Thị Thuý
Đặng Thị Gái

3,000,000

Phan Văn Mạnh
Lâm Thị Hiền
34,800,000
71,200,000
48,680,000
8,400,000
3,900,000
1,680,000
6,000,000
449,660,000

Affected
House
90,393,000
99,744,000
41,560,000
41,560,000
127,797,000
93,510,000
22,858,000
15,585,000
103,900,000
19,460,000
103,900,000
24,936,000
20,780,000
15,585,000
72,730,000
51,950,000
57,145,000
62,340,000
77,925,000
85,878,000
119,724,000
23,121,000
81,042,000
145,460,000
54,028,000
62,340,000
45,350,000
88,080,000
15,585,000
272,100,000
21,768,000
12,468,000
25,396,000
48,650,000
90,700,000
10,390,000
90,700,000
84,159,000
45,350,000
72,730,000
51,950,000
121,110,000
2,811,737,000

COMPENSATION
Other
Affected
Affected
Structures
Trees
Crops
600,000
1,000,000
900,000
1,480,000
272,100,000
45,350,000
17,600,000
100,000
90,700,000
408,150,000

19,100,000

2,580,000

Affected
TOTAL
Business COMPENSATION
90,393,000
105,504,000
41,560,000
45,760,000
127,797,000
2,520,000
96,030,000
22,858,000
1,080,000
16,665,000
103,900,000
19,460,000
103,900,000
108,000
34,644,000
20,780,000
15,585,000
72,730,000
64,370,000
57,145,000
62,340,000
109,245,000
85,878,000
540,000
147,564,000
85,121,000
972,000
82,014,000
145,460,000
55,028,000
62,340,000
684,000
46,034,000
576,000
89,556,000
17,065,000
664,200,000
288,000
22,056,000
12,468,000
25,396,000
14,400,000
129,100,000
1,080,000
91,780,000
10,390,000
900,000
182,300,000
84,159,000
45,350,000
72,730,000
51,950,000
540,000
121,650,000
23,688,000

34,800,000
71,200,000
48,680,000
8,400,000
3,900,000
1,680,000
6,000,000
3,714,915,000

Trans. Moving
Allowance
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
84,000,000

ALLOWANCES AND ASSISTANCE
Owners of
Owners of
Poor and Vuln.
Land
House
Households
5,400,000
7,200,000
3,600,000
9,000,000
10,800,000
3,600,000
7,200,000
7,200,000
3,600,000
9,000,000
7,200,000
5,400,000
7,200,000
7,200,000
9,000,000
5,400,000
9,000,000
7,200,000
3,600,000
1,800,000
7,200,000
1,800,000
9,000,000
3,600,000
9,000,000
12,600,000
7,200,000
3,600,000
5,400,000
3,600,000
7,200,000
7,200,000
3,600,000
12,600,000
7,200,000
7,200,000
7,200,000
3,600,000
7,200,000
9,000,000
3,600,000
10,800,000
7,200,000
5,400,000
9,000,000
7,200,000
7,200,000
5,400,000
5,400,000
7,200,000
12,600,000
7,200,000
7,200,000
9,000,000
3,600,000
7,200,000
7,200,000
5,400,000
7,200,000
3,600,000
5,400,000
3,600,000
7,200,000
5,400,000
10,800,000
9,000,000
7,200,000
5,400,000
9,000,000
7,200,000
9,000,000
3,600,000
5,400,000
9,000,000
5,400,000
9,000,000
32,400,000

282,600,000

199,800,000

Total
Assistance
14,600,000
14,600,000
12,800,000
20,000,000
5,600,000
18,200,000
7,400,000
9,200,000
18,200,000
16,400,000
9,200,000
14,600,000
12,800,000
14,600,000
21,800,000
11,000,000
12,800,000
9,200,000
25,400,000
16,400,000
21,800,000
23,600,000
7,400,000
11,000,000
16,400,000
7,400,000
14,600,000
21,800,000
18,200,000
20,000,000
14,600,000
5,600,000
7,400,000
12,800,000
7,400,000
21,800,000
9,200,000
16,400,000
18,200,000
5,600,000
16,400,000
16,400,000
598,800,000
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RETA 6456: FLOOD AND DROUGHT RISK MITIGATION AND MANAGEMENT PROJECT
Compensation - Lands
Village 3
IOL
Number
Household Head
2
Nguyen Van Dung
4
Vo Van Chung
12
Phan Thi Huong Lan
16
Doan Van Ne
19
Phan Van Ni
21
Dang Van Be Tu
22
Nguyen Thi Thai
30
Dang Thi Huong
34
Nguyen Thanh Tai
NOT LIVING IN THE VILLAGE
43
Pham Van Thanh
44
Huyn Van Hung
45
Tran Thi Muoi
46
Truong Van Nguon
47
Nguyen Thai Hoa
48
Bay Chua
49
Pham Van Pham
TOTAL

Spouse
Nguyễn Thị Kiểu
Trần Thị 1u
Phan Thị Sắn
Trần Thị Cẩm Khoa
Mai Thị Thuỷ
( mất)
( mất)

Agricultural Residential
Lands
Lands
96
60
24
207
22
75
455
155
300
50

78
140
65
28
100
1,301

87
178
110

929

Total in
Sq. m.
96
60
24
207
97
455
155
300
50
87
178
188
140
65
28
100
2,230

Unit Cost
Agr. Lands
Res. Lands
60,000
400,000
60,000
400,000
60,000
400,000
60,000
400,000
60,000
400,000
60,000
400,000
60,000
400,000
60,000
400,000
60,000
400,000
60,000
60,000
60,000
60,000
60,000
60,000
60,000

400,000
400,000
400,000
400,000
400,000
400,000
400,000

960,000

6,400,000

Compensation for Lands
Agr. Lands
Res. Lands
Total
5,760,000
5,760,000
3,600,000
3,600,000
9,600,000
9,600,000
12,420,000
12,420,000
1,320,000
30,000,000
31,320,000
27,300,000
27,300,000
62,000,000
62,000,000
120,000,000
120,000,000
3,000,000
3,000,000
34,800,000
34,800,000
71,200,000
71,200,000
4,680,000
44,000,000
48,680,000
8,400,000
8,400,000
3,900,000
3,900,000
1,680,000
1,680,000
6,000,000
6,000,000
78,060,000
371,600,000
449,660,000

RETA 6456: FLOOD AND DROUGHT RISK MITIGATION AND MANAGEMENT PROJECT
Compensation - House
Village 3

Number
1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31
32
33
34
35
36
37
38
39
40
41
42

Household Head
Bui Van Loi
Nguyen Van Dung
Ngo Van Binh
Vo Van Chung
Huynh Van Hiep
Dang Thi Quyen
Phanh Thanh Sang
Vo Thi Muoi
Tran Van Loi
Lam Van Bung
Truong Tan Cuong
Phan Thi Huong Lan
Cu Thi Nia
Ngo Van Thai
Nguyen Thi Hong
Doan Van Ne
Thai Thi Dep
Le Van Mot
Phan Van Ni
Truong Van Tot
Dang Van Be Tu
Nguyen Thi Thai
Huyn Bao Tuan
Ngo Van Lau
Luyen Thi Hue Lan
Vo Van Viet
Nguyen Van Sang
Phan Thi Gieng
Nguyen Thi Huyen
Dang Thi Huong
Pham Thi Thu
Ngo Kim Em
Ngi Thi Kieu
Nguyen Thanh Tai
Nguyen Minh Ngoc
Nguyen Van Binh
Phan Huu Hanh
Thai Cong Muoi
Nguyen Van Hac
Huyn Truong Ca
Lam Thi Phuong
Luyen Hoang Xuyen
TOTAL

Spouse
Lê Thị Mười
Nguyễn Thị Kiểu
Nguyễn Thị Loan
Trần Thị 1u
Nguyễn Thị Tha
Lê Hoàng Nam
Ngô Thị Mẫn
Huỳnh Đức Kỳ
Trần Thị Thị
Huỳnh Thị Kim Cường
Phạm Văn Thạch
Ngô Văn Nhung
Phan Thị Sắn
(mất)
Trần Thị Thu
Trần Thị Cẩm Khoa
( mất)
Mai Thị Thuỷ
( mất)
Huỳnh Thị Mỹ Hạnh
Võ Thị Hiền
Nguyễn Thị Linh
Dương Văn Mùi
Lê Văn Chí
(mất)
(mất)
Nguyễn Văn Thạnh
( mất)
Trương Thị Thùy Trang
Nguyễn Thị Trang
Dương Thị Dón
Nguyễn Thị Thuý
Đặng Thị Gái
Phan Văn Mạnh
Lâm Thị Hiền

Size m²
87
96
40
40
123
90
22
15
100
20
100
24
20
15
70
50
55
60
75
78
132
21
78
140
52
60
50
80
15
300
24
12
28
50
100
10
100
81
50
70
50
110
2,793

Grass,
Grass,
Bricks or
bamboos,
bamboos
cement,
woods and and wooden
wood,
wooden
poles
galvanized
poles
iron and
wooden
poles

Wood,
galvanized
iron,
bamboos
and some
grasses

1
1
1
1
1
1
1
1
1

Grass,
bamboos,
woods and
wooden poles
(1,039,000
VND/m2)

Type of house
Grass,
Bricks or
bamboos and cement, wood,
wooden poles galvanized iron
(907,000
and wooden
VND/m2)
poles
(1,200,000
VND/m2)

90,393,000
99,744,000
41,560,000
41,560,000
127,797,000
93,510,000
22,858,000
15,585,000
103,900,000
1

19,460,000

1
1
1
1
1
1
1
1
1

103,900,000
24,936,000
20,780,000
15,585,000
72,730,000
51,950,000
57,145,000
62,340,000
77,925,000
1

85,878,000

1

119,724,000
1

1
1
1
1

23,121,000
81,042,000
145,460,000
54,028,000
62,340,000

1

45,350,000
1

1

88,080,000
15,585,000

1
1

272,100,000
21,768,000

1

12,468,000
1

25,396,000
1

48,650,000

1

90,700,000

1

10,390,000
1

90,700,000

1

84,159,000
1

45,350,000

1
1
28

Wood,
galvanized iron,
bamboos and
grasses
(1,101,000
VND/m2)

72,730,000
51,950,000
8

2

1
4

1,714,350,000

711,088,000

68,110,000

121,110,000
318,189,000

Compensation
90,393,000
99,744,000
41,560,000
41,560,000
127,797,000
93,510,000
22,858,000
15,585,000
103,900,000
19,460,000
103,900,000
24,936,000
20,780,000
15,585,000
72,730,000
51,950,000
57,145,000
62,340,000
77,925,000
85,878,000
119,724,000
23,121,000
81,042,000
145,460,000
54,028,000
62,340,000
45,350,000
88,080,000
15,585,000
272,100,000
21,768,000
12,468,000
25,396,000
48,650,000
90,700,000
10,390,000
90,700,000
84,159,000
45,350,000
72,730,000
51,950,000
121,110,000
2,811,737,000

39

TOTAL

40

RETA 6456: FLOOD AND DROUGHT RISK MITIGATION AND MANAGEMENT PROJECT
Compensation - Other Structures
Village 3
Type of
Size of
Structure (m²)
Number
Household Head
Spouse
Structure
30
Dang Thi Huong
Type 1-B
300
34
Nguyen Thanh Tai
( mất)
Type 1-B
50
37
Phan Huu Hanh
Dương Thị Dón
Type 1-B
100

Unit Cost
per m²
907,000
907,000
907,000

Compensation
272,100,000
45,350,000
90,700,000
408,150,000

RETA 6456: FLOOD AND DROUGHT RISK MITIGATION AND MANAGEMENT PROJECT
Compensation - Business
Village 3
Annual
Rate of
Number
Household Head
Spouse
Income
Cash Assistance Cash Assistance
6
Dang Thi Quyen
Lê Hoàng Nam
8,400,000
0.30
2,520,000
8
Vo Thi Muoi
Huỳnh Đức Kỳ
3,600,000
0.30
1,080,000
12
Phan Thi Huong Lan
360,000
0.30
108,000
21
Dang Van Be Tu
Mai Thị Thuỷ
1,800,000
0.30
540,000
23
Huyn Bao Tuan
Huỳnh Thị Mỹ Hạnh
3,240,000
0.30
972,000
27
Nguyen Van Sang
2,280,000
0.30
684,000
28
Phan Thi Gieng
Dương Văn Mùi
1,920,000
0.30
576,000
31
Pham Thi Thu
(mất)
960,000
0.30
288,000
34
Nguyen Thanh Tai
( mất)
48,000,000
0.30
14,400,000
35
Nguyen Minh Ngoc
Trương Thị Thùy Trang
3,600,000
0.30
1,080,000
37
Phan Huu Hanh
Dương Thị Dón
3,000,000
0.30
900,000
42
Luyen Hoang Xuyen
Lâm Thị Hiền
1,800,000
0.30
540,000
TOTAL

23,688,000

41
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Transportation and Moving Allowance
Village 3
IOL
Number
1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31
32
33
34
35
36
37
38
39
40
41
42

Name of
Households Heads
Names of Spouses
Bui Van Loi
Lê Thị Mười
Nguyen Van Dung
Nguyễn Thị Kiểu
Ngo Van Binh
Nguyễn Thị Loan
Vo Van Chung
Trần Thị 1u
Huynh Van Hiep
Nguyễn Thị Tha
Dang Thi Quyen
Lê Hoàng Nam
Phanh Thanh Sang
Ngô Thị Mẫn
Vo Thi Muoi
Huỳnh Đức Kỳ
Tran Van Loi
Trần Thị Thị
Lam Van Bung
Truong Tan Cuong
Huỳnh Thị Kim Cường
Phan Thi Huong Lan
Cu Thi Nia
Phạm Văn Thạch
Ngo Van Thai
Nguyen Thi Hong
Ngô Văn Nhung
Doan Van Ne
Phan Thị Sắn
Thai Thi Dep
(mất)
Le Van Mot
Trần Thị Thu
Phan Van Ni
Trần Thị Cẩm Khoa
Truong Van Tot
( mất)
Dang Van Be Tu
Mai Thị Thuỷ
Nguyen Thi Thai
( mất)
Huyn Bao Tuan
Huỳnh Thị Mỹ Hạnh
Ngo Van Lau
Võ Thị Hiền
Luyen Thi Hue Lan
Vo Van Viet
Nguyễn Thị Linh
Nguyen Van Sang
Phan Thi Gieng
Dương Văn Mùi
Nguyen Thi Huyen
Lê Văn Chí
Dang Thi Huong
Pham Thi Thu
(mất)
Ngo Kim Em
(mất)
Ngi Thi Kieu
Nguyễn Văn Thạnh
Nguyen Thanh Tai
( mất)
Nguyen Minh Ngoc
Trương Thị Thùy Trang
Nguyen Van Binh
Nguyễn Thị Trang
Phan Huu Hanh
Dương Thị Dón
Thai Cong Muoi
Nguyễn Thị Thuý
Nguyen Van Hac
Đặng Thị Gái
Huyn Truong Ca
Lam Thi Phuong
Phan Văn Mạnh
Luyen Hoang Xuyen
Lâm Thị Hiền
TOTAL

No. of HH
Members
3
5
6
4
2
5
3
4
4
3
4
1
1
2
7
3
2
4
7
4
4
6
3
5
4
3
3
7
4
4
3
2
3
4
3
6
4
3
4
2
3
3
157

Moving Allowance
Per Household
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
84,000,000
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Rehabilitattion and Transition Assistance-Owners of Affected Agricultural and Residential Lands
Village 3

IOL
Number
2
4
12
16
19
21
22
30
34

Household Head
Nguyen Van Dung
Vo Van Chung
Phan Thi Huong Lan
Doan Van Ne
Phan Van Ni
Dang Van Be Tu
Nguyen Thi Thai
Dang Thi Huong
Nguyen Thanh Tai
Total Amount

Assistance
per Month
in kg
30
30
30
30
30
30
30
30
30

Number of
Months
12
12
12
12
12
12
12
12
12

Total
Assistance
in kg
360
360
360
360
360
360
360
360
360

Price per
Kilogram
10,000
10,000
10,000
10,000
10,000
10,000
10,000
10,000
10,000

Total
Assistance
In VND
3,600,000
3,600,000
3,600,000
3,600,000
3,600,000
3,600,000
3,600,000
3,600,000
3,600,000
32,400,000
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Rehabilitattion and Transition Assistance-Owners of Severely Affected Houses
Village 3
IOL
Number
1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31
32
33
34
35
36
37
38
39
40
41
42

Name of
Household Heads
Bui Van Loi
Nguyen Van Dung
Ngo Van Binh
Vo Van Chung
Huynh Van Hiep
Dang Thi Quyen
Phanh Thanh Sang
Vo Thi Muoi
Tran Van Loi
Lam Van Bung
Truong Tan Cuong
Phan Thi Huong Lan
Cu Thi Nia
Ngo Van Thai
Nguyen Thi Hong
Doan Van Ne
Thai Thi Dep
Le Van Mot
Phan Van Ni
Truong Van Tot
Dang Van Be Tu
Nguyen Thi Thai
Huyn Bao Tuan
Ngo Van Lau
Luyen Thi Hue Lan
Vo Van Viet
Nguyen Van Sang
Phan Thi Gieng
Nguyen Thi Huyen
Dang Thi Huong
Pham Thi Thu
Ngo Kim Em
Ngi Thi Kieu
Nguyen Thanh Tai
Nguyen Minh Ngoc
Nguyen Van Binh
Phan Huu Hanh
Thai Cong Muoi
Nguyen Van Hac
Huyn Truong Ca
Lam Thi Phuong
Luyen Hoang Xuyen
TOTAL

Age
60
54
33
70
41
59
36
30
39
39
37
57
32
23
73
52
54
48
74
80
56
56
35
43
44
35
63
61
38
75
80
39
30
46
33
35
37
45
45
39
37
32

Gender
Male
Female
1
1
1
1
1
1
1
1
1

Names of Spouses
Lê Thị Mười
Nguyễn Thị Kiểu
Nguyễn Thị Loan
Trần Thị 1u
Nguyễn Thị Tha
1 Lê Hoàng Nam
Ngô Thị Mẫn
1 Huỳnh Đức Kỳ
Trần Thị Thị
Huỳnh Thị Kim Cường
1
1 Phạm Văn Thạch

1
1
1
1
1
1
1
1
1
1

1 Ngô Văn Nhung
Phan Thị Sắn
1 (mất)
Trần Thị Thu
Trần Thị Cẩm Khoa
( mất)
Mai Thị Thuỷ
1 ( mất)
Huỳnh Thị Mỹ Hạnh
Võ Thị Hiền
1
Nguyễn Thị Linh
1
1
1
1
1
1

1
1
1
1
1
1
1
1
27

Dương Văn Mùi
Lê Văn Chí
(mất)
(mất)
Nguyễn Văn Thạnh
( mất)
Trương Thị Thùy Trang
Nguyễn Thị Trang
Dương Thị Dón
Nguyễn Thị Thuý
Đặng Thị Gái

1 Phan Văn Mạnh
Lâm Thị Hiền
15

No. of HH
Members
3
5
6
4
2
5
3
4
4
3
4
1
1
2
7
3
2
4
7
4
4
6
3
5
4
3
3
7
4
4
3
2
3
4
3
6
4
3
4
2
3
3

Kg of Rice Requirement
per member per month
30
90
30
150
30
180
30
120
30
60
30
150
30
90
30
120
30
120
30
90
30
120
30
30
30
30
30
60
30
210
30
90
30
60
30
120
30
210
30
120
30
120
30
180
30
90
30
150
30
120
30
90
30
90
30
210
30
120
30
120
30
90
30
60
30
90
30
120
30
90
30
180
30
120
30
90
30
120
30
60
30
90
30
90

No. of
Months
6
6
6
6
6
6
6
6
6
6
6
6
6
6
6
6
6
6
6
6
6
6
6
6
6
6
6
6
6
6
6
6
6
6
6
6
6
6
6
6
6
6

Life Stabilization Assistance
Total rice
Price per
Total Amount
requirement Kilogram
for 6 Months
540
10,000
5,400,000
900
10,000
9,000,000
1080
10,000
10,800,000
720
10,000
7,200,000
360
10,000
3,600,000
900
10,000
9,000,000
540
10,000
5,400,000
720
10,000
7,200,000
720
10,000
7,200,000
540
10,000
5,400,000
720
10,000
7,200,000
180
10,000
1,800,000
180
10,000
1,800,000
360
10,000
3,600,000
1260
10,000
12,600,000
540
10,000
5,400,000
360
10,000
3,600,000
720
10,000
7,200,000
1260
10,000
12,600,000
720
10,000
7,200,000
720
10,000
7,200,000
1080
10,000
10,800,000
540
10,000
5,400,000
900
10,000
9,000,000
720
10,000
7,200,000
540
10,000
5,400,000
540
10,000
5,400,000
1260
10,000
12,600,000
720
10,000
7,200,000
720
10,000
7,200,000
540
10,000
5,400,000
360
10,000
3,600,000
540
10,000
5,400,000
720
10,000
7,200,000
540
10,000
5,400,000
1080
10,000
10,800,000
720
10,000
7,200,000
540
10,000
5,400,000
720
10,000
7,200,000
360
10,000
3,600,000
540
10,000
5,400,000
540
10,000
5,400,000
282,600,000

RETA 6456: FLOOD AND DROUGHT RISK MITIGATION AND MANAGEMENT PROJECT
Rehabilitattion and Transition Assistance-Poor and Vulnerable DPs
Village 3

DMS
Number
1
4
15
19
20
27
28
9
10
12
13
14
21
29
36
38
39
41
42
30
31
17
22
25
6

Name of
Households Heads
A. Elderly
Bui Van Loi
Vo Van Chung
Nguyen Thi Hong
Phan Van Ni
Truong Van Tot
B. Elderly, BPL
Nguyen Van Sang
Phan Thi Gieng
C. Below Poverty Line
Tran Van Loi
Lam Van Bung
Phan Thi Huong Lan
Cu Thi Nia
Ngo Van Thai
Dang Van Be Tu
Nguyen Thi Huyen
Nguyen Van Binh
Thai Cong Muoi
Nguyen Van Hac
Lam Thi Phuong
Luyen Hoang Xuyen
D. Elderly BPL, Widow
Dang Thi Huong
Pham Thi Thu
E. Widow
Thai Thi Dep
Nguyen Thi Thai
Luyen Thi Hue Lan
F. Head of Family
Dang Thi Quyen

Male

Requirement
per month

Total

Nunber of
Months

Price of
Rice

Total
Amount
in VND

Status

60
70
73
74
80

1
1
1
1
1

1
1
1
1
1

30
30
30
30
30

24
24
24
24
24

10,000
10,000
10,000
10,000
10,000

7,200,000
7,200,000
7,200,000
7,200,000
7,200,000

63
61

1
1

1
1

30
30

24
24

10,000
10,000

7,200,000 Vulnerable
7,200,000 Vulnerable

39
39
57
32
23
56
38
35
45
45
37
32

1
1

1
1
1
1
1
1
1
1
1
1
1
1

30
30
30
30
30
30
30
30
30
30
30
30

30
30
24
30
30
30
30
30
30
30
30
30

10,000
10,000
10,000
10,000
10,000
10,000
10,000
10,000
10,000
10,000
10,000
10,000

9,000,000
9,000,000
7,200,000
9,000,000
9,000,000
9,000,000
9,000,000
9,000,000
9,000,000
9,000,000
9,000,000
9,000,000

1
1
1
1
1
1
1
1
1
1

Vulnerable
Vulnerable
Vulnerable
Vulnerable
Vulnerable

Poor
Poor
Vulnerable
Poor
Poor
Poor
Poor
Poor
Poor
Poor
Poor
Poor

75
80

1
1

1
1

30
30

24
24

10,000
10,000

7,200,000 Vulnerable
7,200,000 Vulnerable

54
56
44

1
1
1

1
1
1

30
30
30

24
24
24

10,000
10,000
10,000

7,200,000 Vulnerable
7,200,000 Vulnerable
7,200,000 Vulnerable

59

1

1

30

24

10,000

7,200,000 Vulnerable

7

25

18

199,800,000

45

TOTAL

Age

Gender
Female

46

Annex 6

IOL Results – Thuong Village

Individual Compensation of Affected
Households in Thuong Village

RETA 6456: FLOOD AND DROUGHT RISK MITIGATION AND MANAGEMENT PROJECT
Summary of Individual Compensation and Assistance (in VND)
Thuong Village
IOL
Name of Household
No.
Head
1
Tran Van Doi
2
Vang Thi Kim Ngan
3
Vo Thi Nhieu
4
Tran Van Suong
5
Nguyen Van Tam
6
Nguyen Van Ruoi
7
Nguyen Van Dong
8
Chau Van Mang
9
Ngyen Van Tha
10
Nguyen Van Thanh
11
Tran Van Sang
Not Living in the Village
12
Nguyen Than Thai
13
Nguyen Van Yi
Owners of Small Shacks
1
Nguyen Van Bay
2
Tran Van Don
3
Lam Van Ho
4
Nguyen Thanh Tam
5
Doan Van Tham
6
Don Van Ngan
7
Nguyen Thanh Thai
8
Duong Van Hung
9
Nhan
10
Le Van Trang
11
Van Cong Tham
12
Tran Van Hoa
13
Chau Van Duong
14
Nguyen Van A
15
Pam Huu Thai
16
Nguyen Van Hoc
17
Le Thanh Tai
18
Phan Van Doan
19
Phan Van Tung
20
Ly Van Tuu
21
Tran Van Trung
22
Nguyen Van Boi
23
Le Van Diep
24
Vo Viet Truong
25
Phan Van Trinh
26
Xang
27
Vo Van Te
28
Vo Van Pho
29
Le Van Thanh
30
Nguyen Van Hiep
31
Nguyen Van Vo
32
Truong Van Phen
33
Pham Thi Thuy
34
Pam Van Thu
35
Nguyen Van Dau
36
Ngueyn Van Cuong
37
Tung
38
Tran Van Nganh

Affected
Land
3,000,000
1,080,000
4,080,000

Affected
House
51,950,000
33,248,000
28,053,000
20,780,000
198,180,000
12,468,000
124,680,000
311,700,000
27,210,000
36,365,000
49,872,000
894,506,000

COMPENSATION
Other
Affected
Affected
Structures
Trees
Crops
700,000
272,100,000
4,000,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
582,294,000

Affected
TOTAL
Trans. Moving
Business COMPENSATION
Allowance
51,950,000
2,000,000
33,248,000
2,000,000
28,753,000
2,000,000
20,780,000
2,000,000
198,180,000
2,000,000
12,468,000
2,000,000
720,000
125,400,000
2,000,000
21,600,000
605,400,000
2,000,000
27,210,000
2,000,000
36,365,000
2,000,000
53,872,000
2,000,000

-

-

-

-

-

-

4,000,000

700,000

22,320,000

3,000,000
1,080,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
1,507,900,000

ALLOWANCES AND ASSISTANCE
Owners of
Poor and Vuln.
House
Households
7,200,000
7,200,000
7,200,000
9,000,000
5,400,000
9,000,000
7,200,000
9,000,000
5,400,000
7,200,000
5,400,000
7,200,000
7,200,000
12,600,000
10,800,000
7,200,000

-

-

-

-

-

-

22,000,000

82,800,000

41,400,000

Total
Assistance
16,400,000
18,200,000
16,400,000
18,200,000
7,400,000
9,200,000
14,600,000
9,200,000
14,600,000
12,800,000
9,200,000

146,200,000

47

TOTAL

Name of Spouse
Dương Thị Phới
Trần Văn Đen
Văng Công Toàn
Phạm Thị Lệ
Nguyễn Thị Loan
Trương Thị Thủy
Nguyễn Thị Thủy
Trần Kim Phuôn
Nguyễn Thị Khôn
Trần Thu Hương
Nguyễn Thị Kim Loan

B. Not Living in the Village
12
Nguyen Than Thai
13
Nguyen Van Yi
TOTAL

50
18
68

50
18
-

68

48

RETA 6456: FLOOD AND DROUGHT RISK MITIGATION AND MANAGEMENT PROJECT
Compensation - Lands
Thuong Village
Agricultural Residential Total in
Number
Household Head
Spouse
Lands
Lands
Sq. m.
A. Living in the Village
1
Tran Van Doi
Dương Thị Phới
2
Vang Thi Kim Ngan
Trần Văn Đen
3
Vo Thi Nhieu
Văng Công Toàn
4
Tran Van Suong
Phạm Thị Lệ
5
Nguyen Van Tam
Nguyễn Thị Loan
6
Nguyen Van Ruoi
Trương Thị Thủy
7
Nguyen Van Dong
Nguyễn Thị Thủy
8
Chau Van Mang
Trần Kim Phuôn
9
Ngyen Van Tha
Nguyễn Thị Khôn
10
Nguyen Van Thanh
Trần Thu Hương
11
Tran Van Sang
Nguyễn Thị Kim Loan
-

Unit Cost
Agr. Lands
Res. Lands
-

-

60,000
60,000
-

Compensation for Lands
Agr. Lands
Res. Lands
Total
-

-

-

3,000,000
1,080,000

-

3,000,000
1,080,000

4,080,000

-

4,080,000

RETA 6456: FLOOD AND DROUGHT RISK MITIGATION AND MANAGEMENT PROJECT
Compensation - House
Thuong Village

Number
1
2
3
4
5
6
7
8
9
10
11

Household Head
Tran Van Doi
Vang Thi Kim Ngan
Vo Thi Nhieu
Tran Van Suong
Nguyen Van Tam
Nguyen Van Ruoi
Nguyen Van Dong
Chau Van Mang
Ngyen Van Tha
Nguyen Van Thanh
Tran Van Sang
TOTAL

Spouse
Dương Thị Phới
Trần Văn Đen
Văng Công Toàn
Phạm Thị Lệ
Nguyễn Thị Loan
Trương Thị Thủy
Nguyễn Thị Thủy
Trần Kim Phuôn
Nguyễn Thị Khôn
Trần Thu Hương
Nguyễn Thị Kim Loan

Size m²
50
32
27
20
18
12
120
300
30
35
48
692

Grass,
Grass,
Bricks or
bamboos,
bamboos
cement,
woods and and wooden
wood,
wooden
poles
galvanized
poles
iron and
wooden
poles

Wood,
galvanized
iron,
bamboos
and some
grasses

1
1
1
1

Grass,
bamboos,
woods and
wooden poles
(1,039,000
VND/m2)

Type of House
Grass,
Bricks or
bamboos and cement, wood,
wooden poles galvanized iron
(907,000
and wooden
VND/m2)
poles (973,000
VND/m2)

51,950,000
33,248,000
28,053,000
20,780,000
1

1
1
1

198,180,000
12,468,000
124,680,000
311,700,000

1

27,210,000

1
1
9

Wood,
galvanized iron,
bamboos and
grasses
(1,101,000 VND
/m2)

36,365,000
49,872,000
1

0

1

669,116,000

27,210,000

-

198,180,000

Compensation
51,950,000
33,248,000
28,053,000
20,780,000
198,180,000
12,468,000
124,680,000
311,700,000
27,210,000
36,365,000
49,872,000
894,506,000

49

50

RETA 6456: FLOOD AND DROUGHT RISK MITIGATION AND MANAGEMENT PROJECT
Compensation - Other Structures
Thuong Village
Type of
Size of
Structure (m²)
Number
Household Head
Spouse
Structure
8
1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31
32
33
34
35
36
37
38

Chau Van Mang
Nguyen Van Bay
Tran Van Don
Lam Van Ho
Nguyen Thanh Tam
Doan Van Tham
Don Van Ngan
Nguyen Thanh Thai
Duong Van Hung
Nhan
Le Van Trang
Van Cong Tham
Tran Van Hoa
Chau Van Duong
Nguyen Van A
Pam Huu Thai
Nguyen Van Hoc
Le Thanh Tai
Phan Van Doan
Phan Van Tung
Ly Van Tuu
Tran Van Trung
Nguyen Van Boi
Le Van Diep
Vo Viet Truong
Phan Van Trinh
Xang
Vo Van Te
Vo Van Pho
Le Van Thanh
Nguyen Van Hiep
Nguyen Van Vo
Truong Van Phen
Pham Thi Thuy
Pam Van Thu
Nguyen Van Dau
Ngueyn Van Cuong
Tung
Tran Van Nganh
TOTAL

Trần Kim Phuôn

1-A
1-A
1-A
1-A
1-A
1-A
1-A
1-A
1-A
1-A
1-A
1-A
1-A
1-A
1-A
1-A
1-A
1-A
1-A
1-A
1-A
1-A
1-A
1-A
1-A
1-A
1-A
1-A
1-A
1-A
1-A
1-A
1-A
1-A
1-A
1-A
1-A
1-A
1-A
1-A

300
9
9
9
9
9
9
9
9
9
9
9
9
9
9
9
9
9
9
9
9
9
9
9
9
9
9
9
9
9
9
9
9
9
9
9
9
9
9
9
651

Unit Cost
per m²
907,000
907,000
907,000
907,000
907,000
907,000
907,000
907,000
907,000
907,000
907,000
907,000
907,000
907,000
907,000
907,000
907,000
907,000
907,000
907,000
907,000
907,000
907,000
907,000
907,000
907,000
907,000
907,000
907,000
907,000
907,000
907,000
907,000
907,000
907,000
907,000
907,000
907,000
907,000
907,000

Compensation
272,100,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
8,163,000
590,457,000

51
RETA 6456: FLOOD AND DROUGHT RISK MITIGATION AND MANAGEMENT PROJECT
Compensation - Crops and Trees
Thuong Village
Unit
Number
Household Head
Spouse
Number
Cost
Compensation

11

A. Trees
Tran Van Sang
Fruit Trees

Nguyễn Thị Kim Loan
20

200,000

4,000,000

35

20,000

700,000

B. Crops
3

Vo Thi Nhieu
Eggplants
TOTAL

Văng Công Toàn

4,700,000

52
RETA 6456: FLOOD AND DROUGHT RISK MITIGATION AND MANAGEMENT PROJECT
Compensation - Business
Thuong Village
Annual
Rate of
Number
Household Head
Spouse
Income
Cash Assistance Cash Assistance
7
8

Nguyen Van Dong
Chau Van Mang
TOTAL

Nguyễn Thị Thủy
Trần Kim Phuôn

2,400,000
72,000,000

0.30
0.30

720,000
21,600,000
22,320,000

53
RETA 6456: FLOOD AND DROUGHT RISK MITIGATION AND MANAGEMENT PROJECT
Transportation and Moving Allowance
Thuong Village
IOL
Number
1
2
3
4
5
6
7
8
9
10
11

Name of
Households Heads
Tran Van Doi
Vang Thi Kim Ngan
Vo Thi Nhieu
Tran Van Suong
Nguyen Van Tam
Nguyen Van Ruoi
Nguyen Van Dong
Chau Van Mang
Ngyen Van Tha
Nguyen Van Thanh
Tran Van Sang

Names of Spouses
Dương Thị Phới
Trần Văn Đen
Văng Công Toàn
Phạm Thị Lệ
Nguyễn Thị Loan
Trương Thị Thủy
Nguyễn Thị Thủy
Trần Kim Phuôn
Nguyễn Thị Khôn
Trần Thu Hương
Nguyễn Thị Kim Loan

TOTAL

No. of HH
Members
4
4
3
4
3
4
3
4
7
6
4
46

Moving Allowance
Per Household
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
2,000,000
22,000,000

54

RETA 6456: FLOOD AND DROUGHT RISK MITIGATION AND MANAGEMENT PROJECT
Rehabilitattion and Transition Assistance-Owners of Severely Affected Houses
Thuong Village

DMS
Number
1
2
3
4
5
6
7
8
9
10
11

Name of
Households Heads
Tran Van Doi
Vang Thi Kim Ngan
Vo Thi Nhieu
Tran Van Suong
Nguyen Van Tam
Nguyen Van Ruoi
Nguyen Van Dong
Chau Van Mang
Ngyen Van Tha
Nguyen Van Thanh
Tran Van Sang

Age
71
26
31
40
27
30
61
50
37
42
36

Gender
Male
Female
1
1
1
1
1
1
1
1
1
1
1

Spouse
Dương Thị Phới
Trần Văn Đen
Văng Công Toàn
Phạm Thị Lệ
Nguyễn Thị Loan
Trương Thị Thủy
Nguyễn Thị Thủy
Trần Kim Phuôn
Nguyễn Thị Khôn
Trần Thu Hương
Nguyễn Thị Kim Loan

No. of HH Kg of Rice Requirement
Members per member per month
4
30
120
4
30
120
3
30
90
4
30
120
3
30
90
4
30
120
3
30
90
4
30
120
7
30
210
6
30
180
4
30
120

No. of
Months
6
6
6
6
6
6
6
6
6
6
6

Life Stabilization Assistance
Total rice
Price per
Total Amount
requirement Kilogram
for 6 Months
720
10,000
7,200,000
720
10,000
7,200,000
540
10,000
5,400,000
720
10,000
7,200,000
540
10,000
5,400,000
720
10,000
7,200,000
540
10,000
5,400,000
720
10,000
7,200,000
1,260
10,000
12,600,000
1,080
10,000
10,800,000
720
10,000
7,200,000

TOTAL
RETA 6456: FLOOD AND DROUGHT RISK MITIGATION AND MANAGEMENT PROJECT
Rehabilitattion and Transition Assistance-Owners of Severely Affected Houses
Thuong Village

DMS
Number
1
2
3
4
5
6
7
8
9
10
11

Name of
Households Heads
Tran Van Doi
Vang Thi Kim Ngan
Vo Thi Nhieu
Tran Van Suong
Nguyen Van Tam
Nguyen Van Ruoi
Nguyen Van Dong
Chau Van Mang
Ngyen Van Tha
Nguyen Van Thanh
Tran Van Sang
TOTAL

Age
71
26
31
40
27
30
61
50
37
42
36

Gender
Male
Female
1
1
1
1
1
1
1
1
1
1
1

Spouse
Dương Thị Phới
Trần Văn Đen
Văng Công Toàn
Phạm Thị Lệ
Nguyễn Thị Loan
Trương Thị Thủy
Nguyễn Thị Thủy
Trần Kim Phuôn
Nguyễn Thị Khôn
Trần Thu Hương
Nguyễn Thị Kim Loan

82,800,000

No. of HH Kg of Rice Requirement
Members per member per month
4
30
120
4
30
120
3
30
90
4
30
120
3
30
90
4
30
120
3
30
90
4
30
120
7
30
210
6
30
180
4
30
120

No. of
Months
6
6
6
6
6
6
6
6
6
6
6

Life Stabilization Assistance
Total rice
Price per
Total Amount
requirement Kilogram
for 6 Months
720
10,000
7,200,000
720
10,000
7,200,000
540
10,000
5,400,000
720
10,000
7,200,000
540
10,000
5,400,000
720
10,000
7,200,000
540
10,000
5,400,000
720
10,000
7,200,000
1,260
10,000
12,600,000
1,080
10,000
10,800,000
720
10,000
7,200,000
82,800,000

RETA 6456: FLOOD AND DROUGHT RISK MITIGATION AND MANAGEMENT PROJECT
Rehabilitattion and Transition Assistance-Poor and Vulnerable DPs
Thuong Village
DMS
Number

Name of
Households Heads

Age

Gender
Female

Male

Requirement
per month

Total

Nunber of
Months

Price of
Rice
in VND

Total
Amount
in VND

Status

A. Elderly
1

Tran Van Doi

71

1

1

30

24

10,000

61

1

1

30

24

10,000

26
31
40

1
1
1

1
1
1

30
30
30

30
30
30

10,000
10,000
10,000

7,200,000
7,200,000
9,000,000
9,000,000
9,000,000

B. Elderly,BPL
7

Nguyen Van Dong
C. Below Poverty Line

2
3
4

Vang Thi Kim Ngan
Vo Thi Nhieu
Tran Van Suong

TOTAL
5
0
5
RETA 6456: FLOOD AND DROUGHT RISK MITIGATION AND MANAGEMENT PROJECT
Rehabilitattion and Transition Assistance-Poor and Vulnerable DPs
Thuong Village

DMS
Number

Name of
Households Heads

Age

Gender
Female

Male

Requirement
per month

Total

Vulnerable

Vulnerable

Poor
Poor
Poor

41,400,000

Nunber of
Months

Price of
Rice
in VND

Total
Amount
in VND

Status

A. Elderly
1

Tran Van Doi

1

1

30

24

10,000

61

1

1

30

24

10,000

26
31
40

1
1
1

1
1
1

30
30
30

30
30
30

10,000
10,000
10,000

B. Elderly,BPL
7

Nguyen Van Dong
C. Below Poverty Line

2
3
4

Vang Thi Kim Ngan
Vo Thi Nhieu
Tran Van Suong
TOTAL

5

0

5

7,200,000
7,200,000
9,000,000
9,000,000
9,000,000
41,400,000

Vulnerable

Vulnerable

55

71

Poor
Poor
Poor

56

