
 i

Resettlement Planning Document 
 
 
 
  
 
 
 
 
 
 
Resettlement Framework: Cambodia 
Document Stage: Final  
Project Number: 40253 
October 2010 
 
 

 
 
 
 
 
 
 
 
GMS: Biodiversity Conservation Corridors 
 
 
 
 
 
 
 
 
 
 
 
The Resettlement Framework is a document of the borrower. The views expressed herein do 
not necessarily represent those of ADB’s Board of Directors, Management, or staff, and may 
be preliminary in nature. 



 ii

ABBREVIATIONS 
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GLOSSARY 

 
Affected person (AP)  
 

- Means any person or persons, household, firm, private or public institution that, on 
account of changes resulting from the Project, will have its (i) standard of living 
adversely affected; (ii) right, title or interest in any house, land (including residential, 
commercial, agricultural, forest, salt mining and/or grazing land), water resources or 
any other moveable or fixed assets acquired, possessed, restricted or otherwise 
adversely affected, in full or in part, permanently or temporarily; and/or (iii) business, 
occupation, place of work or residence or habitat adversely affected, with or without 
displacement. In the case of a household, the term AP includes all members residing 
under one roof and operating as a single economic unit, who are adversely affected 
by a subproject or any of its components. 
 

Detailed Measurement 
Survey (DMS) 

- With the aid of the approved detailed engineering design, this activity involves the 
finalization and/or validation of the results of the inventory of losses (IOL), severity of 
impacts, and list of APs earlier done during RP preparation. The final cost of 
resettlement can be determined following completion of the DMS. 
 

Compensation - Means payment in cash or in kind to replace losses of lands, housing, income and 
other assets caused by the Project. All compensation is based on the principle of 
replacement cost, which is the method of valuing assets to replace the loss at current 
market rates, plus any transaction costs such as administrative charges, taxes, 
registration and titling costs. 
 

Cut-off date 
 
 

 Means the date of completing DMS for which land and/or assets affected by the 
Project are measured. The APs will be informed of the cut off date for each 
subproject component, and any people who settle in the subproject area after the cut 
off date will not be entitled to compensation and assistance under the subproject. 
 

Entitlements - Refers to a range of measures comprising compensation, income restoration support, 
transfer assistance, income substitution, relocation support, etc. which are due to the 
APs, depending on the type and severity of their losses, to restore their economic 
and social base. 
 

Eligibility - Means any person who has settled in the subproject area before the cut off date, that 
(i) loss of shelter, (ii) loss of assets or ability to access such assets, permanently or 
temporary, or (iii) loss of income sources or mean of livelihood, regardless of 
relocation…will be entitled to be compensation and/or assistances. 
 

Host community - Means the community already in residence at a proposed resettlement or relocation 
site. 
 

Income restoration - This is the re-establishment of sources of income and livelihood of the affected 
households. 
 

Income restoration 
program 

- A program designed with various activities that aim to support affected persons to 
recover their income / livelihood to pre-project levels. The program is designed to 
address the specific needs of the affected persons based on the socio-economic 
survey and consultations. 
 

Inventory of Losses 
(IOL) 

- This is the process where all fixed assets (i.e., lands used for residence, commerce, 
agriculture, including ponds; dwelling units; stalls and shops; secondary structures, 
such as fences, tombs, wells; trees with commercial value; etc.) and sources of 
income and livelihood inside the Project right-of-way (project area) are identified, 
measured, their owners identified, their exact location pinpointed, and their 
replacement costs calculated.  
Additionally, the severity of impact to the affected assets and the severity of impact to 
the livelihood and productive capacity of APs will be determined.  
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Land acquisition - Refers to the process whereby an individual, household, firm or private institution is 

compelled by a public agency to alienate all or part of the land it owns or possesses 
to the ownership and possession of that agency for public purposes in return for 
compensation at replacement costs. 
 

Rehabilitation 
 
 

- This refers to additional support provided to APs losing productive assets, incomes, 
employment or sources of living, to supplement payment of compensation for 
acquired assets, in order to achieve, at a minimum, full restoration of living standards 
and quality of life. 
 

Relocation - This is the physical relocation of an AP from her/his pre-project place of residence 
and/or business. 
 

Replacement cost 
 

- Means the method of valuing assets at current market value, or its nearest 
equivalent, plus any transaction costs such as administrative charges, taxes, 
registration and titling costs. 
 

Replacement Cost Study - This refers to the process involved in determining replacement costs of affected 
assets based on empirical data. 
 

Resettlement 
 

- This includes all measures taken to mitigate any and all adverse impacts of a project 
on AP property and/or livelihoods, including compensation, relocation (where 
relevant), and rehabilitation as needed. 
 

Resettlement Plan (RP) - This is a time-bound action plan with budget setting out compensation and 
resettlement strategies, objectives, entitlement, actions, responsibilities, monitoring 
and evaluation.  
 

Severely affected 
households  

 
- 

This refers to affected households who will (i) lose 10% or more of their total 
productive land and/or assets, (ii) have to relocate; and/or (iii) lose 10% or more of 
their total income sources due to the subproject. 
 

Vulnerable groups - These are distinct groups of people who might suffer disproportionately or face the 
risk of being further marginalized by the effects of resettlement and specifically 
include: (i) female headed households with dependents, (ii) disabled household 
heads, (iii) households falling under the generally accepted indicator for poverty, (iv) 
children and the elderly households who are landless and with no other means of 
support, and (v) landless households, and (vi) indigenous peoples. 
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I. INTRODUCTION 

A. Project Description 

1. The Kingdom of Cambodia is part of the Greater Mekong Sub-region along with Lao PDR, 
Myanmar, People’s Republic of China, Socialist Republic of Viet Nam and Thailand. In 1992, the 
countries collaborated to form the GMS Economic Cooperation Program with assistance from the 
Asian Development Bank to facilitate “sustainable economic growth and reduce poverty by 
strengthening economic linkages among member countries. Further, it aimed to realize and enhance 
development opportunities, encourage trade and investment, streamline cross border arrangements, 
and meet common resource and policy needs. The cooperative initiative adopts the following 
strategies: (i) increasing connectivity through sustainable development of infrastructure and 
transnational economic corridors; (ii) enhancing competitiveness through efficient cross-border 
movements of goods and people, and integrated markets and production processes; (iii) building a 
greater sense of community that mutually recognizes and jointly addresses shared environmental and 
social concerns.  

2. The proposed regional project represents an upscaling of the GMS Biodiversity Conservation 
Corridors Initiative (BCI) pilot phase endorsed by the GMS Summit of Leaders in 2005 in Kunming and 
implemented between 2006-2009 in the Cardamom Mountains Biodiversity Landscape and the 
Eastern Plains under the ADB regional technical assistance (RETA 6289). In Koh Kong province, the 
proposed biodiversity corridor will maintain and consolidate forest ecosystem connectivity between the 
Central and Southern Cardamom Protected Forests (PF), linking BotumSakor National Park (NP) the 
PeamKasop Wildlife Sanctuary (WS) and the Dong Peng multiple use area to the corridor. For 
Mondulkiri province, the biodiversity corridor proposed links core areas of Mondulkiri PF with Phnom 
Prich WS and the recently established Seima PF in the South and with Lomphat WS in the North West 
and the transboundary area to Yok Don NP in Viet Nam to the East. See Figure 1. 

3. The RGC requested ADB to follow up BCI Phase I with an investment framework ($20.9 million 
grant project) to replicate positive results of BCI in target communes in the two provinces.Biodiversity 
Corridors are geographic areas within or cutting across the GMS Economic Corridors that need to be 
placed under sustainable management regimes to secure local livelihoods and investments and 
maintain ecosystem services for future generations.  

4. The overall aim of BCI is to secure forest areas for the local communities against further 
outside pressure/economic concessions by delineating and demarcating community forest areas and 
protected forest areas and giving tenure instruments to communities and not resettle them or restrict 
access. Any restrictions on use of community forests will be made by them (local people). Capacity 
building leading to community empowerment is built in to address such and eventually, any activity will 
be the choice of participating communities. Connectivity between forest-blocks will be restored as a 
result of broad community support generated through appropriate consultation and participation 
modalities. Preference for BCI 2 is a linear design of the biodiversity corridor, but may resort to the 
stepping stone model anchored on decisions of target communes within the landscape. 

5. The project has four components, (i) Institutional and community strengthening for biodiversity 
conservation management, (ii) Biodiversity corridors restoration, ecosystem services protection, and 
sustainable management by local resource managers, (iii) Livelihood improvement and small scale 
infrastructure support in target communes, and (iv) Project management and support services. 

6. The provinces, districts, and communes covered by BCI 2 in Cambodia are summarized in 
Table 1. 
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Figure 1. Corridor Design and Coverage in the Provinces of Koh Kong and Mondulkiri 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Table 1.BCI 2 Project Sites in Cambodia 

PROVINCE DISTRICT COMMUNE 
TOTAL 

POPULATION 
NO. OF 

HOUSEHOLDS 
2 10 22  68,863   14,476  

KOH KONG 5 10  30,486   6,498  
 1. BotumSakor 1. AndoungTuek  5,723   1,164  
 2. Koh Kong 2. Ta Tai Kraom  1,062   230  
  3. Trapeang Rung  2,170   507  
 3. MondolSeima 4. BakKhlang  12,236   2,608  
  5. PeamKrasaob  1,313   282  
 4. SreAmbil 6. Chi KhaLeu  3,718   761  
 5. Thma Bang 7. Ta TeyLeu  526   119  
  8. RuesseiChrum  929   203  
  9. Chi Phat  2,446   553  
  10. ThmaDounPov  363   71  
MONDULKIRI 5 12  38,377   7,978  
 1. Senmonorom 1. Romanear  3,108   578  
 2. O Raing 2. Dak Dam  1,498   349  
 3. KeoSeima 3. Chong Phlah  3,073   648  
  4. SraeChhuk  3,342   639  
  5. SraeKhtum  8,847   1,977  
  6. SraePreah  1,557   326  
 4. KohNheak 7. Nang KhiLoek  3,172   564  
  8. SokhSant  2,608   546  
  9. SraeHuy  1,659   331  
 5. PechChreada 10. KrangTeh  1,632   386  
  11. Bu Chri  4,177   843  
  12. Bu Sra  3,704   791  

B. Anticipated Involuntary Resettlement 

7. Two provinces and 22 communes are covered by BCI 2 in Cambodia. Social assessment was 
conducted in four sample communes from June to July 2010, which resulted in the identification of 
activities that may possibly trigger involuntary resettlement under the SPS. These are: 
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(i) Component 1: Institutional and community strengthening for biodiversity conservation 
management – Will entail management planning, corridor delineation and demarcation; 
Special corridor guidelines and rules will be issued and made public.  

If affected persons are not safeguarded, the exercise may result in restriction to access for 
marginalized members of the commune or even loss of assets and livelihood. 

(ii) Component 2: Biodiversity corridors restoration, ecosystem services protection, and 
sustainable management by local resource managers - Forest restoration which will cover 
about 110,000 ha in the form of enrichment planting, NTFP planting and agroforestry. 

There is also possibility for restriction to access for marginalized members of the commune 
or even loss of assets and livelihood. 

(iii) Component 3: Livelihood improvement and small scale infrastructure support-Each selected 
commune has a block allocation for livelihood improvements through CDF, which will 
provide micro credit facilities to households to borrow for their projects of choice. Aside from 
livelihood enhancement support, selected communes will receive small scale infrastructure 
supportis expected to focus on (a) commune based potable water schemes, (b) provision of 
rural toilet and sanitation facilitations, (c) improvement / upgrading of rural access road from 
commune to main road or market, and (d) any other infrastructure prioritized by 
beneficiaries. 

Possible livelihood support activities proposed by prospective beneficiaries are small holder 
fishponds, rattan plantation establishment, and even forest restoration and enrichment 
planting. Again, if not sensitively attended to may result in displacement and restriction to 
other commune members. As regards small infrastructure, resettlement impacts may occur 
when land is acquired for small-scale infrastructure improvement/rehabilitation or for 
storaging construction materials or other temporary impacts caused by construction 
activities. 

C. Rationale for Resettlement Framework 

8. Technically and ideally, BCI 2 promotes a sequential and sector-like approach at 
implementation. The necessary land use and capability assessment, and participatory management 
planning have to be in place prior to subproject implementation. However, it is recognized that 
planning is an ongoing facet of natural resource management and as such, some subprojects may be 
ready for implementation within the whole planning phase for the landscape. Specifically under 
Component 1 (Institutional and community strengthening), the Project aims to secure forest areas for 
the local communities against further outside pressure/economic concessions by delineating and 
demarcating community forest areas and protected forest areas. It will provide tenure instruments to 
communities that are found peripheral to protected areas, which by law have defined uses. 
Communities will craft restrictions appropriate to their concerns and needs in order to protect their 
rights to the land and the natural resources therein and in so doing, protect the biodiversity. Capacity 
building leading to community empowerment is built in to address the need for balancing resource use 
and protection and eventually, within this context, any activity will be the choice of participating 
communities. 

9. Affected persons cannot be determined as land use zones and priority subproject investments 
have yet to be identified, under the sequential or simultaneous approach, after the conduct of 
Components 1 and 2. However, an indicative menu of options for Component 3 (livelihood 
improvement and small scale infrastructure support in target communes/clusters) was identified by 
stakeholders. Technical inputs for land use planning will be provided for executing and implementing 
agencies, local government units, relevant Indigenous Peoples Offices (IPO), and the Cambodia 
Women’s Affairs (CWA). Community ownership to subprojects is still subject to processing for and 
documentation of broad community support imperative not only for subproject investments, but on a 
higher plane, to ensure sustainability towards biodiversity conservation and protection. All these are 
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processed during Component 1 geared at strengthening local institutions. Owing to the beneficiary 
process-driven approach, subproject resettlement plans cannot be prepared before project appraisal. 
The Resettlement Framework is therefore prepared in the event that any economic or physical 
displacement might occur in the course of project implementation. 

II. OBJECTIVE OF THE RESETTLEMENT FRAMEWORK 

10. Physical resettlement is not expected for this project because the small-scale infrastructure 
subprojects will be improved along the existing rights of way or following the existing alignments. 
However, should involuntary resettlement impacts occur, whether minor or temporary, resettlement 
shall be prepared and implemented properly. This Resettlement Framework (RF) has been prepared 
to guide the resettlement planning and implementation and provide protocols for due diligence in 
cases of voluntary acquisition and restrictions. The Framework reflects the Cambodia Government’s 
Policies impinging on resettlement issues and the ADB Safeguard Policy Statement (2009). The RF 
provides (i) the policy and legal framework of the Government and Asian Development Bank (ADB); 
(ii) the compensation policy to be applied to all subprojects under the Project; and (iii) procedures to 
be followed during the subproject preparation, appraisal, and implementation. The Framework will be 
translated into Khmer and distributed to the central and local agencies, companies and agencies 
contracted to carry out subproject feasibility study, and other individuals responsible for subproject 
preparation and implementation, and also submitted to the ADB for review and posting on the ADB 
website. 

III. LEGAL FOUNDATION AND ENTITLEMENT POLICIES 

A. Asian Development Bank Policy 

11. The objectives of the ADB social safeguards policy are to avoid involuntary resettlement 
whenever possible; to minimize involuntary resettlement by exploring project and design alternatives; 
and to enhance, or at least restore, the livelihoods of all displaced and vulnerable persons in real 
terms relative to pre-project levels; and to improve the standards of living of the displaced poor and 
other vulnerable groups. In pursuit of the abovementioned objective, BCI 2 and its subprojects will be 
governed by the following important policy principals in involuntary resettlement: 

(i) Mitigate the need for resettlement and compensation as much as possible; 
(ii) If involuntary resettlement is unavoidable, early screening to identify past, present, and 

future involuntary resettlement impacts and risks. Determine the scope of resettlement 
planning through a survey and/or census of displaced persons, including a gender 
analysis, specifically related to resettlement impacts and risks; 

(iii) Carry out meaningful consultations with affected persons, host communities, and 
concerned nongovernment organizations. Inform all displaced persons of their entitlements 
and resettlement options. Ensure their participation in planning, implementation, and 
monitoring and evaluation of resettlement programs. Establish a grievance redress 
mechanism to receive and facilitate resolution of the affected persons’ concerns. Support 
the social and cultural institutions of displaced persons and their host population; 

(iv) Compensate for lost assets and loss of livelihood and income and other resettlement 
entitlements before physical or economical displacement. Implement the resettlement plan 
under close supervision throughout project implementation;  

(v) Assist in relocation including provision of relocation sites with appropriate facilities and 
services; 

(vi) Assist with rehabilitation so as to achieve at least the same level of well-being with the 
Project as before; 

(vii) Improve the standards of living of the displaced poor and other vulnerable groups, 
including women, to at least national minimum standards; 

(viii) Develop procedures in a transparent, consistent, and equitable manner if land acquisition 
is through negotiated settlement to ensure that those people who enter into negotiated 
settlements will maintain the same or better income and livelihood status; 
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(ix) Prepare a resettlement plan elaborating on displaced persons’ entitlements, the income 
and livelihood restoration strategy, institutional arrangements, monitoring and reporting 
framework, budget, and time-bound implementation schedule; 

(x) Disclose a draft resettlement plan, including documentation of the consultation process in 
a timely manner, in an accessible place and a form and local language(s) understandable 
to affected persons and other stakeholders. Disclose the final resettlement plan and its 
updates to affected persons and other stakeholders; 

(xi) Conceive and execute involuntary resettlement as part of the project. Include the full costs 
of resettlement in the presentation of project’s costs and benefits and 

(xii) Monitor and assess resettlement outcomes, their impacts on the standards of living of 
displaced persons, and whether the objectives of the resettlement plan have been 
achieved by taking into account the baseline conditions and the results of resettlement 
monitoring. Disclose monitoring reports. 

12. The policy further stipulates that the absence of legal title to land cannot be considered an 
obstacle to compensation and rehabilitation privileges. All persons affected by the Project, especially 
those below the poverty line, the landless, the elderly, women and children, and Indigenous Peoples, 
and those without legal title to land and semi-landless persons should be included in the 
compensation, resettlement, and rehabilitation package. The Safeguard Policy Statement stipulates 
that those APs who are unable to demonstrate a legalizable or recognizable claim to the land being 
acquired will be eligible for compensation with respect to non-land assets only, and not the land itself. 
They will however be provided with other benefits and allowances as provided other APs. 

B.  RGC Legal Framework and Regulations on Resettlement 

13. This section of the RF adopts the RGC laws pertinent to involuntary resettlement as cited in the 
Capacity Building for Resettlement Risk Management: Cambodia Country Report (ADB:2007). 

14. Constitution. The September 1993 Constitution of the Kingdom of Cambodia includes 
provisions that are relevant to involuntary resettlement. For instance, the right of the State to acquire 
private land for public purposes is to be exercised within the bounds of Article 44. Article 73 and Article 
74 of the Constitution lend legal support to the special attention being given to vulnerable sectors of 
society who are displaced by development projects such as children and mothers, the disabled and 
the families of combatants who sacrificed their lives for the nation (Article 74). 

15. Land Law. A new Land Law was promulgated in August 2001, replacing the 1992 Land Law. 
Some provisions of the Land Law that are relevant to the issue of involuntary resettlement are the 
following: 

(i) No person shall be deprived of his ownership, unless it is in the public interest. An 
ownership deprivation shall be carried out in accordance with the forms and procedures 
provided by law and regulations and only after the payment of fair and just compensation 
(Article 5, underscoring provided by the author). 

(ii) All transfers or changes of rights of ownership shall be carried out in accordance with the 
required general rules for sale, succession, exchange, and gift or by court decision (Article 
6). 

(iii) Any regime of ownership of immovable property prior to 1979 shall not be recognized 
(Article 7). 

(iv) The following property falls within the public property of the State and public legal entities: 
 Any property that has a natural origin, such as forests, courses of navigable or floatable 

water, natural lakes, banks of navigable and floatable rivers and seashores; 
 Any property that is specially developed for general use, such as quays of harbors, 

railways, railway stations and airports; 
 Any property that is made available, either in its natural state or after development, for 

public use, such as roads, tracks, oxcart ways, pathways, gardens and public parks 
and reserved land;  
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 Any property that is allocated to render a public service, such as public schools or 
educational institutions, administrative buildings and all public hospitals; 

 Any property that constitutes a natural reserve protected by the law; 
 Archeological, cultural and historical patrimonies; 
 Immovable properties being royal properties that are not the private properties of the 

royal family. The reigning King manages royal immovable properties (Article 15). 
(v) The following are null and void and cannot be made legal in any form whatsoever: Any 

entering into possession of public properties of the State and public legal entities and any 
transformation of possession of private properties of the State into ownership rights that 
was not made pursuant to the legal formalities and procedures that had been stipulated 
prior to that time, irrespective of the date of creation of possession or transformation; Any 
transformation of a land concession ... except for concessions that are in response to 
social purposes ... Any entering into possession of property in the private property of the 
State, through any means, that occurs after this law comes into effect (Article 18). 

(vi) Any person whose titles or factual circumstances fall within the scope of Article 18 of this 
law shall not have the right to claim for any compensation or reimbursement for expenses 
made for the maintenance or management of immovable property that was illegally 
acquired. Any illegal and intentional or fraudulent acquisition of public properties of the 
State or of public legal entities shall be penalized pursuant to Article 259 of this law. The 
penalties shall be doubled where any acquisition of land from the public properties causes 
damage or delay to works undertaken in the general interest, in particular any acquisition 
of roadway reserves. In all cases, if an offender does not vacate his illegal acquisition 
within the time limit set by the competent authority, the authority shall begin proceedings to 
evict the offender from the land (Article 19). 

(vii) Any person who, for no less than 5 years prior to the promulgation of this law, enjoyed 
peaceful, uncontested possession of immovable property that can lawfully be privately 
possessed, has the right to request a definitive title of ownership (Article 30). 

(viii) If the eviction ordered by a court is likely to give rise to instability or to have serious social 
repercussions, the competent authorities may request a temporary suspension of the 
execution of the order (Article 36). 

(ix) An infringement against public property shall be fined from Khmer riel (KR) 5 million to 
KR50 million [between $1,250 and $12,500] and/or imprisoned from one (1) to five (5) 
years. The perpetrator must vacate the public property immediately. He has no entitlement 
to any indemnity for works or improvements that he made on the public property. In the 
case of a person who was in possession of State public property before this law comes 
into force and has document proving and attesting clearly that he bought the property from 
another person, he can request the competent authority to enforce legal measures against 
the person who illegally sold public property of the State and in order to recover his 
damages caused by such act. Regardless of the circumstances, the aggrieved party has 
no right to continue his possession of the State public property (Article 259). 

16. The Land Law of 2001 also recognizes the rights of indigenous peoples over their land and their 
traditional means of productions, thus 

(i) Prior to their legal status being determined under a law on communities, the groups 
actually existing at present shall continue to manage their community and immovable 
property according to their traditional customs and shall be subject to the provisions of this 
law (Article 23). 

(ii) The lands of indigenous communities are those lands where the said communities have 
established their residences and where they carry out traditional agriculture. The lands of 
indigenous communities include not only lands actually cultivated but also includes 
reserved land necessary for the shifting of cultivation which is required by the agricultural 
methods they currently practice and which are recognized by the administrative 
authorities...The measurement and demarcation of boundaries of immovable properties of 
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indigenous communities shall be determined according to the factual situation as asserted 
by the communities, in agreement with their neighbors, and as prescribed by procedures in 
Title of this law and relevant sub-decrees (Article 25). 

(iii) No authority outside the community may acquire any rights to immovable properties 
belonging to an indigenous community (Article 28). 

17. Expropriation Law. The Expropriation Law was recently passed by the National Assembly on 
29 December 2009 and promulgated by the King on 04 February 2010. The purpose of this new law is 
on expropriation for rehabilitation and construction of physical infrastructure projects serving for public 
and national interest, and for country development. The law mainly provides (i) mechanism and 
procedure for expropriation of people properties with fair and just compensation, (ii) expropriation 
process, (iii) compensation for property expropriation, (iv) grievance redress mechanism, and (v) legal 
penalty. It contains 8 Chapters with 39 Articles, and has provided a clearer procedure to acquire 
people properties for purpose of national and public interests:  

(i) Article 7: Only the State may carry out an expropriation for use in the public and national 
interests. Expropriation may only be carried out for the implementation of projects 
stipulated in Article 5 of this law. 

(ii) Article 8: The State shall accept the purchase of part of the real property left over from an 
expropriation at a reasonable and just price at the request of the owner of and/or the 
holder of right in the expropriated real property who is unable to live near the expropriated 
scheme or to build a residence or conduct any business. 

(iii) Article 22: An amount of compensation to be paid to the owner of and/or holder of rights 
in the real property shall be based on the market value of the real property or the 
alternative value as of the date of the issuance of the PRAKAS on the expropriation 
scheme. The market value or the alternative value shall be determined by an independent 
commission or agent appointed by the expropriation committee. 

18. SechkdeyPrakas No. 06 (27 September 1999). Measures to Crack Down on Anarchic Land 
Grabbing and Encroachment orders an end to encroachment into public and private properties as well 
as state lands, including public gardens, land reserved for roads and railways. The Order directs 
municipal and provincial authorities, the Royal Cambodian Armed Forces, the National Police, Military 
Police, and all relevant ministries and institutions to participate in enforcing the Sechkdey Prakas. 

19. The Ministry of Economy and Finance (MEF) Prakas No. 961 (6 April 2000). This is an Order 
issued to enforce SechkdeyPrakas No. 06. The Prakas disallows any payment to be drawn from the 
national budget for structures and other assets located within the ROW. The MEF Prakas is consonant 
with the position of the 2001 Land Law that individuals who have illegally occupied the ROW or public 
properties are not entitled to any compensation or social support, regardless of their being an AP or a 
member of vulnerable groups. 

20. Sechkdey Choundamnoeng (Notification) No. 43 SCFIN KBCH. Notification No. 43 
(September 2001) or “Cessation of Acquisitive Possession of Immovable Property” enjoins all levels of 
government to prevent and prohibit new acquisition of public and State land by private entities 
following the effectivity of the 2001 Land Law. After the Notification, many state private lands were 
sold to private entities in the form of exchange with new locations. 

21. Sub-Decree No. 19 ANK/BK. The Sub-Decree on Social Land Concession, issued on 19 March 
2003, defines the criteria, procedures, and mechanism for granting and transferring private State land 
to the poor for residential and/or family farming purposes. This Sub-Decree is specifically directed to 
vulnerable groups as enunciated in Article 3 and Article 18, thus: 

(i) Social land concessions may be granted for one or more of the following social purposes: 
Pro- vide land for residential purposes to poor homeless families; Provide land to poor 
families for family farming; Provide land to resettle families who have been displaced 
resulting from public infrastructure development; Provide land to the families suffering from 
natural disaster; Provide land to repatriated families; Provide land to demobilized soldiers 
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and families of soldiers who were disabled or died in the line of duty (Article 3). 
(ii) After correctly complying with the criteria of the social land concession program for five (5) 

years, the target land recipient has the right to ownership of the land ... The target land 
recipient may not sell, rent or donate social concession land during the first five (5) years 
of the implementation of the social land concession program... (Article 18). 

22. The Sub-Decree not only provides land; it includes provision of basic infrastructure and services 
in order to improve the living standards and livelihood of recipient families. Article 9 requires that an 
assessment (be done) of the availability of infrastructures necessary to implement the (development) 
plan, including such things as roads, water, electricity, schools, markets, health care center, and tools 
and equipment to develop the land, other services, information about how and when to prepare these 
physical infrastructures and to provide those public services. 

23. Sub-Decree No. 62 (20 July 1999). The sub-decree “Organization and Function of the Ministry 
of Land Management, Urban Planning and Construction” spells out the functions of the various offices 
that make up the Ministry of Land Management, Urban Planning and Construction (MLMUPC). It also 
mandates MLMUPC to recommend policies, plans of action, and measures to help address the 
problem of squatting.Additionally, MLMUPC is responsible for compiling and updating the market rates 
of construction materials, equipment, and labor in all the provinces and cities.  

24. The Inter-Ministerial Resettlement Committee (IRC), which was established in 1999 (PRAKAS 
No. 098);  decides on entitlements, land values, and other forms of compensation; APs have no right 
to appeal and are obliged to sell their assets at values set by IRC. The current IRC conducts 
replacement cost study jointly with representatives from line Ministries, NGO, local consultant, and 
provincial subcommittee to get acceptable compensation rates for all affected assets. 

25. Cambodia1 currently does not have a comprehensive involuntary resettlement policy and, to a 
large extent, this deficiency is an obstacle in the way of ensuring the minimum standards in 
resettlement and rehabilitation demanded by the international development partner agencies. The 
current government laws and policies on ROW acquisition are concerned, more than anything else, 
with acquiring land and other assets needed for development projects in the most expeditious and 
cheapest way. Under the Land Law (2001), those who have occupied a ROW or public properties are 
not entitled to any compensation or social support, regardless of their being an AP or from a 
vulnerable group. Prakas No. 961, reiterates this legal position. 

26. In general, the policy and legal framework supporting resettlement is very limited although the 
Cambodia Constitution (1993) and Land Law (2001) protect the rights of individuals to possess and 
occupy land. The Laws, both the Cambodia Constitution and the Land Law, require fair and just 
compensation for land taken for public interest. In practice, for government- and private-funded 
projects, the law, on the one hand, has never been applied and people suffered from development. On 
the other hand, for ongoing projects funded by the Government, those APs get compensations 
according to negotiation approach (Willing–buyer–Willing–seller) with full public consultation. 
However, it has been accepted that the government projects have never prepared RPs. In past 
projects funded by multilateral and bilateral development partner agencies, fair and just compensation 
remained doubtful since the compensation cost was covered by the government national budget and 
IRC, led by the former management was the sole agency that fixed the compensation rates for all 
affected assets. The current IRC conducts replacement cost study jointly with representatives from 
line Ministries, NGO, local consultant, and provincial subcommittee to get acceptable compensation 
rates for all affected assets.2 

27. Table 2 presents main areas of possible discrepancy. 

 

 
                                                 
1 ADB. 2007. Capacity Building for Resettlement Risk Management: Cambodia Country Report. 
2 Ibid. 
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Table 2. Discrepancies Between RGC Laws/Regulations and ADB Policy 
Parameter RGC Laws/Regulations Revised ADB Policy Project Policy 

Severely impacted 
APs losing 
productive land 

The involuntary resettlement impacts of an ADB-supported 
project are considered significant if 200 or more persons will 
experience major impacts, which are defined as (i) being 
physically displaced from housing, or (ii) losing 10% or more 
of their productive assets (income generating). 

Losing 10% or more of the household’s assets shall be 
considered as threshold.  

APs without LURC Those APs without legal title to land will be included in 
consultations. Ensure that APs without titles to land or any 
recognizable legal rights to land are eligible for resettlement 
assistance and compensation for loss of non-land assets 
including dwellings, structures and other improvements to 
land such as crops, irrigation, at full replacement cost. 
Safeguards cover involuntary restrictions on land use or on 
access to legally designated parks and protected areas. 
Covers temporary and partial losses. 

Project affected people, without legal or recognizable legal 
claims to land acquired, will be equally entitled to 
participation in consultations and benefit schemes of BCI 2 
where possible, and be compensated for their lost non-
land assets such as dwellings and structures occupied 
before cut-off date. They will be entitled to resettlement 
assistance and other compensation and social support to 
assist them to improve or at least restore their pre-project 
living standards and income levels.  

Compensation for 
lost land 

Article 44 of the 1993 Constitution states that the rights  
to confiscate (land) possession from any person shall 
be exercised only in the public interest3as provided for 
under law and shall require fair and just compensation 
in advance.  
Also Article 5 of the 2001 Land Law states that no 
person shall be “deprived of their ownership unless this 
action is for the public interest consistent with 
formalities and procedures provided by law...and after 
just and fair compensation”. However it does not 
provide clear guidance on compensation for types of 
losses. 

Land based livelihoods restoration based upon land based 
strategies where possible, or cash compensation at 
replacement value provided loss of land does not undermine 
livelihoods for those with legal rights to land. Provide 
adequate and appropriate replacement land. If land not 
available non-land based options built around opportunities 
for employment, self-employment should be provided in 
addition to cash compensation for land and non-land assets 
lost. 

Where appropriate land based compensation is not viable, 
replacement cost surveys will be carried out by the project 
staff to ensure that project rates for all categories of loss will 
be equivalent to replacement cost at current market value, to 
be updated at the time of compensation and combined with 
other assistance and livelihood restoration measures to 
ensure full restoration and improvements. Provided APs 
have legal or recognizable claim compensation is for full 
amount of land acquired. 

Differences 
between 
compensation 
rates and market 
rates 

Provide physically and economically APs with needed 
assistance including i) if there is relocation, secured tenure to 
relocation land, better housing at resettlement sites with 
comparable access to employment and production 
opportunities, integration of APs economically and socially 
into host communities, ii) transitional support and 
development assistance such as land development, credit 
facilities, training or employment opportunities, and, iii) civil 
infrastructure as required.  
 

Physically displaced (relocated) APs are to receive 
relocation assistance, secured tenure to relocated land, 
better housing at resettlement sites with comparable access 
to production and employment opportunities, and civic 
infrastructure and community services as required, 
transitional support and development assistance such as 
land development, credit facilities, training or employment 
opportunities. 

Compensation for 
structures 

By virtue of Government Order No. 13 and Prakas 098, 
the Inter-ministerial Resettlement Committee decides 
on entitlements, land values, and other forms of 
compensation; APs have no right to appeal and are 
obliged to sell their assets at values set by IRC. IRC 
plays a dominant role in all resettlement activities both 
planning and implementation, as well as monitoring 
and evaluation. 
Decisions are made on a project basis. Development 
projects funded by the Government and the private 
sector are not required by law to have RPs 
 

Rate of compensation for acquired housing, land and other 
assets will be calculated at full replacement costs, based 
upon: i) fair market value, ii) transaction costs, iii) interest 
accrued, iv) transitional and restoration costs, v) other 
applicable payments.  

Full compensation at replacement cost will be paid for all 
affected structures without any deductions for salvageable 
materials or depreciation, full replacement costs, based 
upon: i) fair market value, ii) transaction costs, iii) interest 
accrued, iv) transitional and restoration costs, v) other 
applicable payments 

                                                 
3 Public interest is not operationally defined in the Constitution and in derivative laws and is, therefore, open to interpretation. 
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Parameter RGC Laws/Regulations Revised ADB Policy Project Policy 
Compensation for 
registered 
businesses 

Affected business owners are entitled to i) costs of re-
establishing commercial activities elsewhere, ii) the net 
income lost during the transition period, iii) costs of 
transferring and reinstalling plant, machinery and equipment. 

Affected business owners are entitled to i) costs of re-
establishing commercial activities elsewhere, ii) the net 
income lost during the transition period, iii) costs of 
transferring and reinstalling plant, machinery and equipment. 

Compensation for 
non-registered 
businesses 

No distinction between registered or non-registered 
businesses in regards to compensation entitlement for lost 
income and other assistance. 

The DRC must certify that the AP has a business in current 
operation and approve the level of lost income. 

Monitoring Monitoring indicators specified for internal and external 
monitoring and reporting 

The EA must appoint an independent external monitor and 
undertake internal monitoring according to the critical 
indicators. 

Disclosure and 
Consultation 

ADB policy requires continuous public disclosure throughout 
all stages of the project, from identification and feasibility and 
project design and throughout implementation.  

Public consultation will begin before project approval and 
continue on an ongoing process. 
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C.  Avoiding / Minimizing Involuntary Resettlement 

28. Avoiding or minimizing involuntary resettlement impacts is built into the subproject/sector activity 
selection criteria. Subprojects/sector activities will be screened based on the following:  

(i) Identified as one of the top three priorities by beneficiaries in the commune and 
documented through participatory, multistakeholder consultations conducted by the 
project;  

(ii) Affordable within the block allocation set aside for the commune;  
(iii) Fulfills all social safeguard criteria as laid out in subproject eligibility section (see PAM);  
(iv) Compliant with all environmental safeguard issues as described in safeguards section in 

the PAM;  
(v) In conformity with land use plans in the commune and the biodiversity corridor;  
(vi) Households in target communes benefit in the form of income generation or cost savings 

in terms of money, time, and effort and benefits households in the target communes (men, 
women, or both, and/or families/households);  

(vii) Technically feasible and satisfies preference for mountainous area community- based 
small scale rural infrastructure interventions; and  

(viii) Arrangements satisfactory to the project have been made for undertaking operations and 
maintenance (O&M) if applicable. 

29. The subprojects will avoid resettlement, land acquisition, and physical displacement or denial of 
access to resources currently under use by the beneficiaries without prior and informed consent. 
Small-scale infrastructure investments will only be undertaken on the basis of demand and agreement 
of the beneficiaries to in-kind contribution (e.g. labor, land, right of way, and willingness to undertake 
O&M etc.). 

30. Resettlement impacts will be minimized by observing the following: (i) improvement of small-
scale infrastructure designs will be along existing rights of way or following existing alignments; (ii) 
ensure no subproject with the ADB's Category A resettlement criteria is financed under the Project; (iii) 
local stakeholders will be actively engaged during consultation to ensure the subproject designs are 
with minimized or no land acquisition. 

31. Further, intensive capacity building across project cycle, and ensuring broad community support 
in subproject prioritization, planning, selection, and implementation will be observed. Zoning will 
primarily protect the existing forest resources and Indigenous Peoples’ rights to access NTFPs. Fast 
paced economic developments, if conducted in an unplanned manner, will heavily impact on the last 
remaining natural forests, ecosystem services, and forest based livelihoods. The Project will facilitate 
the provision of tenurial security to Indigenous Peoples. BCI aims at providing incentives, funding, and 
technical assistance enabling local people to grow trees of their choice in their homestead plantations 
and community forests for subsistence needs as well as for fuelwood consumption and construction. 
Micro credit schemes for village/commune level enterprises are to be encouraged for local (wood and 
nonwood) primary processing to emerge or existing ones to become vibrant. The establishment of 
management regimes in the corridors shall create jobs for local people. 

D.  Entitlement Eligibility Requirements 

32. Eligibility will be determined with regards to the cut-off date, which is taken to be the date of 
completing the DMS for which land and/or assets affected by the subproject are measured. The APs 
will be informed of the cut-off date for each subproject component, and any people who settle in the 
subproject area after the cut-off date will not be entitled to compensation and assistance under the 
subproject. 

33. In addition, the extent of eligibility for compensation in regards to land is determined by legal 
rights to the land concerned. If the APs have land legal rights (LURCs), full compensation and 
assistance for lands and assets upon land will be made. If the APs have no land legal rights or the 
affected land cannot be legalized, compensation for assets upon lands will be provided but not for the 
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land. However, assistance shall be provided for resettlement assistance and social support to improve 
or at least restore their pre-project living standards and income level. APs without legal right status will 
be entitled to benefit schemes of the BCI 2 and directly engaged in the Component 3 of the Projects - 
Livelihood improvement and small scale infrastructure support in target villages and villages/ clusters.  
An Entitlement Matrix is provided (Appendix 1) that summarizes the main types of losses and the 
corresponding nature and scope of entitlements. Appendix 2 is a sample of the official replacement 
costs for land and properties acquisition estimated by Inter-Ministerial Resettlement Committee (IRC) 
of the Ministry of Economy and Finance (MEF) as of Aug 2010 for a road reconstruction project of 
JICA. This Appendix provides an idea for replacement cost estimates. The BCI final replacement cost 
tables are still subject to be finalized by IRC review, negotiation and approval. 

IV. COMPENSATION, ASSISTANCE AND RESETTLEMENT 

A. Compensation and Assistance 

34. Compensation and assistance will be provided to ensure that the economic and social futures of 
APs are at least as favorable as they were before the Project. The compensation policy, which 
encompasses compensation for all affected assets, along with rehabilitation measures, will ensure that 
all APs are able to, at minimum, restore their incomes, standards of living, and productive capacities to 
pre-project levels if not better. Specific measures to ensure restoration of incomes and living 
standards of APs include compensation for lost assets based on (i) as a priority, land-for-land of 
equivalent productive capacity and at a location suitable and acceptable to the APs, or (ii) in case of the 
lack of available suitable same-use land or, at the request of an APs who have been informed regarding 
the options, cash for land or a combination of the two. Compensation will be based on results of the 
replacement cost survey. 

35. Compensation and assistance for lands: Some lands will be acquired on a temporary basis 
(i.e., for access tracks and storage areas, etc). This land will be returned to its original owners and 
compensation paid for any temporary loss of income from standing crops or other, and the land will be 
returned to its owners in its original condition. If the temporary acquisition continues for longer than 6 
months, the AP may request the contractor to pay for land rental.  

36. In regards to productive land permanently acquired, land for land compensation is preferred if 
land budget of the area is available. Otherwise, APs will be compensated for the loss of land by the full 
market value.   

37. APs with losses of more than 10% of their total agricultural landholdings, will be entitled to cash 
compensation for crops and trees at market prices AND first priority for land-for-land of equivalent 
productive capacity at a location acceptable to the APs or, if requested, cash compensation for the lost 
land at 100% of replacement cost (which applies only to the same size of land loss) AND Cash 
assistance for acquiring and developing new farmland; AND assistance in cash for job-creation (subject 
to be approved by IRC), AND entitled to the benefit scheme that proposed under the BCI-II (livelihood 
improvement).  

38. For users non-legal users or those with lease or permissory rights, no compensation for land loss, 
but rental in terms of cash assistance for the period of disruption and for entire loss of land, equivalent 
to rent price evidence in lease agreement or/and permission license; and full replacement cost for 
non-land assets and investment on land to land user. Cash assistance also extended for acquiring and 
developing new farmland. 

39. APs with losses less than or equal to 10% of their total agricultural landholdings will be entitled 
to cash compensation for crops and trees at market prices, AND cash compensation for acquired land at 
100% of replacement cost, AND assistance in cash for job-creation (subject to IRC approval), AND 
entitled to the benefit scheme that proposed under the BCI 2 (livelihood improvement).  

40. APs with losses under or equal to 10% of the total productive land where land is still 
economically viable for use or meets the expected personal yield will require confirmation by the 
Provincial Resettlement Sub-committee (PRSC) during the detailed measurement survey or DMS. 
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Owners with legal or legalizable/ recognized rights for portions that will be acquired permanently by 
the Project and those covered by customary rights, such as members of IP groups can avail of: Cash 
compensation for portion land loss which is equivalent to current market price and free from 
transaction costs (e.g., taxes, certification, and administration costs). For portions to be used 
temporarily during the Project cash rental may be negotiated by DRSC with the DP. 

41. For residential land, if following land acquisition there is insufficient land to rebuild upon, the AP 
will be relocated. If there is sufficient land remaining, the AP is assisted with replacement cost 
compensation for lost structures and provided other assistance and allowances to cover the cost of re-
building or repairing the original structure. If there are no structures on the residential land, APs will be 
entitled to compensation in cash at 100% of the replacement cost of the affected land. APs who 
reconstruct their house on their remaining land will be compensated with land-for-land or cash-for-land 
as well as 100% of the replacement cost of the structure. If insufficient land remains they will have to 
be resettled. 

42. APs covered by land use restriction or loss of livelihood sources because of conservation zoning 
and mapping regardless of legal status may avail of income restoration and livelihood development 
assistances. The level of assistance will be finalized during consultations with the APs and during the 
RP preparation as approved by the IRC. Further, APs shall be entitled to the benefit schemes of BCI 2 
and automatically included in Component 3 of the Project. 

43. The loss of garden/pond land that cannot be certified/recognized as residential land but having 
(i) Owners with LURC;(ii) Owners in the process of acquiring LURC; and (iii) Owners Eligible to 
acquire LURC will receive compensation for affected land based on replacement cost of garden/pond 
land, APs will be entitled to cash assistance for acquiring and developing new land. Bonus allowance 
is provided if land is handed over in time 

44. Compensation for loss of standing trees and crops: For annual standing crops, compensation 
will be paid to households who cultivate the land according to the full market value of the affected 
crops, regardless of the legal status of the land. With regard to fruit trees and timber trees, the 
compensation at replacement cost is based on age, productive capacity, and/or market value and 
according to the formula below: 

(i) 1 ~ 3 years old: compensated at 1/3 its full price (as it can be re-planted) 
(ii) 3 ~ 5 years old: compensated at 2/3 its full price 
(iii) More than 5 years old: full amount of compensation 

45. Compensation for loss of Structures: APs losing structures will be entitled to the following: (a) 
Compensation in cash for all affected structures will be provided at 100% of the full replacement cost 
for materials and labor, regardless of whether or not they have title to the affected land or permit to 
build the affected structure. The amount will be sufficient to rebuild a structure the same as the former 
one at current market prices. The calculation of replacement cost will be based upon i) fair market 
value, ii) transaction costs, iii) interest accrued, iv) transition and restoration costs, and v) any other 
applicable payments; (b) Compensation and assistance will be provided in the form of cash. No 
deductions will be made for depreciation or salvageable materials; and (c) The calculation of rates will 
be based on the actual affected area and not the useable area. Current building materials prices will 
be used when calculating the amount of compensation if necessary. Compensation in cash will be 
paid to each affected family. 

46. Relocation of registered and unregistered business: APs who must relocate their shops or 
factories will be provided assistance to rebuild and/or relocate their premises regardless of whether or 
not the business is legally registered. The AP is entitled to (i) Materials transport allowance as 
approved by IRC and (ii) Transition subsistence (community/income restoration) allowance provided 
as approved by IRC. Loss of income from business is recognized and for marginal impact (i.e., 
disruption of business due to reorganization of the shop on the residual land; disruption of employment 
of less than 3 months), transition subsistence (community/income restoration) allowance provided as 
approved by IRC. 
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47. Under their contract specifications, the contractors will be required to take extreme care to avoid 
damaging private and communal and State property during their construction activities. Where 
damages do occur, the contractor will be required to pay compensation immediately to affected 
families, groups, communities, or government agencies at the same compensation rates that shall be 
applied to all other assets affected by the Project as agreed between DRSC and owner. 

B.  Resettlement 

48. Under unavoidable situations, if there is insufficient residential land remaining after acquisition, 
the AP must relocate resettlement. For implementation of resettlement, the following basic principles 
have been adopted for the Project: 

(i) Physical displacement to resettlement sites will not take place until such time as the sites 
are ready and equipped with fully functioning infrastructure.  

(ii) In the case of population relocation, efforts shall be made for the existing social and 
cultural institutions of the people being resettled and host community to be maintained to 
the extent possible. 

(iii) Preparation of RPs and resettlement sites will be carried out with the full participation of 
affected people. APs’ comments and suggestions will be duly taken into account during the 
design and implementation phases of the resettlement plans and in preparing the 
resettlement sites. 

(iv) Adequate budgetary support will be fully committed and be made available to cover the 
costs of land acquisition, resettlement site preparation, and AP relocation and 
rehabilitation within the agreed implementation period.  

(v) ADB shall not approve of any civil works contract for any subproject to be financed from 
the loan proceeds unless the Government has completed satisfactorily and in 
accordance with the approved RP for that subproject compensation payment and 
relocation to new sites, and ensured rehabilitation assistance is in place prior to obtaining 
possession and rights to the land. 

49. The APs may choose between the following options of resettlement: 

50. Resettlement to the resettlement site: The APs will be entitled to (i) land-for-land compensation 
with full title to a plot of land of equal area and quality (not less than the standard plot size) at a new 
location as close as possible to the old location; AND(ii) compensation for affected structures at full 
replacement cost, AND(iii) if not already available at the resettlement site, sufficient cash to develop 
access and water supply, electricity connection if available, and land filling if needed; AND(iv) entitled to 
benefits scheme of the BCI 2; OR, 

51. Self relocation: APs are entitled to assistance: (i) Cash compensation at full replacement cost for 
their legal affected land and structures if they prefer to make their own arrangements for relocation, 
AND(ii) Subsistence and transportation allowances, (iii) Entitled to benefits scheme of the BCI 2, and (iv) 
Bonus Allowance if land is handed over in time. 

52. Relocation assistance: for APs with permanent and semi-permanent houses whose dwellings are 
dismantled and must relocate the structure and materials, a materials relocation allowance based 
upon category of house as a result of the Detail Measurement Survey. Transportation allowances 
within the province of origin, outside the province will be provided in accordance with replacement cost 
survey report of the IRC. 

53. Rental assistance: APs with no other accommodation who must rent whilst waiting for a new 
house at a resettlement site assistance will receive rental assistance in accordance with replacement 
cost survey report of the IRC, until new house is handed over, or until notice of new land is given plus 
up to 6 months whilst new house is built. 

54. Assistance for livelihood stabilization: APs will receive (i) Life stabilization allowance equivalent 
to 20 kg of rice per month and per member of household.  The allowance period will depend on the 
estimated transition period; (ii) living allowances for 6 months particularly to vulnerable affected 
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households: (a) Female-headed household, (b) Disabled and elderly-headed household; (c) Poor 
households with income below the national poverty line.  

55. Assistance for employment and new vocation: APs of working age in the household who wish to 
receive training in a new vocation, a training credit will be provided in accordance with replacement 
cost survey report of the IRC (note that this is not a cash payment). 

56. Special assistance to policy and vulnerable households– special assistance is available to 
vulnerable households who’s household heads are disabled, woman and elderly. APs will receive 
additional allowance in accordance with replacement cost survey report of the IRC. 

57. Relocating and Handing over land on time– In cases of full residential land acquisition, 
households that hand over their land and move in accordance with the relocation schedule will receive 
relocation allowance in accordance with replacement cost survey report of IRC. If residential land only 
partially acquired but full acquisition of productive land the amount will be reduced to 50% of the 
relocation allowance. 

C. Voluntary Donation 

58. The ADB-SPS on Involuntary Resettlement does not apply to negotiated settlements even if 
among the stakeholders, unless expropriation would result upon the failure of negotiations. The EA will 
ensure that the proposed process addresses any asymmetries of information and bargaining power of 
the parties. The documents pertaining to the settlements, such as maps, land registries, sales records, 
laws and policies pertaining to the negotiations and development plans are to be disclosed. The EA 
will engage an independent external party to document the negotiation and settlement process. The 
independent external party is not associated with the project – past and present, in any capacity.  
Consultation processes, applicable policies, and laws; mechanisms for calculating the replacement 
costs of land and other assets affected; and record-keeping requirements will be in line with this BCI 2 
RF. 

59. Since it is expected that small-scale infrastructure constructions will positively impact on the 
incomes and livelihoods of local people, following their priorities and consensual agreement and that 
the scale of impact is very minor, voluntary land acquisition for the BCI 2 subproject will be applied. A 
Voluntary Land Donation Form (See Appendix 5 for sample) must be attached to the Village RP and 
adhere to the following principles: 

(i) Subproject site is selected in full consultation with landowners and any nontitled affected 
people;  

(ii) Voluntary donations do not severely affect the living standards of affected people and the 
amount of agricultural or other productive land to be acquired from each AP does not 
exceed 5% of the total productive landholdings of the household; 

(iii) Land donations are linked directly to benefits for the affected people;  
(iv) Any voluntary ‘donation’ will be confirmed through written record and verified by an 

independent third party such as Independent Monitoring Organization; 
(v) There is an adequate grievance process (as described in para. 72);  
(vi) No AP will be displaced from housing and severely affected;  
(vii) Vulnerable AP(s) will directly benefit from Components 2 and 3 of the Project 

60. In cases of restriction to land use and/or livelihood sources, impacts of which are determined to 
be minor and the affected households do not want to receive compensation for the impacts; the 
procedures will be applied following the same for those with voluntary donation of affected land and or 
assets upon lands. If the impacts are significant as can be finalized during the consultations with the 
affected households, the compensation and options for assistance must be discussed with the 
affected households and presented in the RP. The affected households shall be automatically 
included in the benefit schemes of the BCI 2 Project. 

61. In the event APs, who had long been utilizing resources that are eventually zoned off, will 
restricted to access to land or livelihood resources, resettlement and compensation entitlements will 
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be provided following consultations with them during RP preparations. These APs will be automatically 
engaged in the Project components and entitled to BCI 2 benefit schemes. 

V. IMPLEMENTATION ISSUES 

A.  Information Disclosure, Consultation and Participation 

62. Information Disclosure. The local people and affected households and other stakeholders will 
continue to be consulted during RP updating and implementation, following a two-way process – 
information dissemination and gathering of feedback and suggestions.  

(i) Affected households will be notified at least six months prior to the date that the land will 
be acquired by the subproject. 

(ii)  Public Consultations: A first public consultation with local people and the affected 
households and other stakeholders will be held prior to the start of the inventory of losses 
(IOL), as a way of introducing the subproject and the resettlement policy to the local 
population. Focus groups are to be held with representatives of households affected by 
land acquisition and with all households affected by lose of a dwelling. During the focus 
groups participants can express their concerns that should be addressed in the 
resettlement process and on their preferences for compensation and income restoration. 

(iii)  A second Public Consultation will take place to share the results of the IOL, the 
entitlements and the resettlement plan.  This public consultation will include discussing the 
results of the impacts survey with the affected households and getting feedbacks and 
suggestions on their compensation and entitlements, including income restoration and 
relocation options. 

(iv) Further public consultations will continue during implementation. These consultations 
should take place (i) following completion of the DMS and review and updating of unit 
costs for affected assets, where the resettlement committees consults with the affected 
households individually and/or in group in connection with the updating of compensation 
and entitlements and, as warranted, income restoration programs and relocation plans; 
and (ii) following approval of the updated RP, to present to the affected households in the 
village (i.e., also referred to as “final disclosure meeting”) the validated/updated list of 
affected people, compensation and entitlements due to them, and schedule of delivery of 
compensation and entitlements. 

(v)  Disclosure of RP: The draft RP will be uploaded on the ADB website.  Following approval 
of the draft RP by EA and ADB, the final RP will again be disclosed to the affected 
households and uploaded on the ADB website. 

(vi)  The updated RP (draft and approved) to be prepared following detailed design will likewise 
be disclosed to the affected households and uploaded on the ADB website. 

63. Information disclosure is an ongoing process beginning early in the project cycle and continuing 
throughout project preparation and implementation. The process must provide timely information to 
communities in order that they may meaningfully contribute to project design, decisions and also 
mitigation. Provision of timely and accurate information will stem misinformation and inaccurate 
rumors from circulating in communities. During consultations particular attention is given to vulnerable 
subgroups in the community to ensure their understanding and collective input. In accordance with 
both ADB and RGC policy the Provincial Resettlement Sub-Committees (PRSCs) and District 
Resettlement Sub-Committees (DRSCs) must ensure that public notice is given and disseminate 
details of the approved draft resettlement plan, or framework, before project appraisal by the ADB. 
This draft will also be disclosed on the ADB website. Following the census of affected persons, the 
final resettlement plan, as endorsed by the RGC, is further disseminated to the affected communities 
and posted on the ADB website. Any updates or revisions to the final resettlement plan must be 
further disseminated to affected communities and again, posted on the ADB website. 
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64. The Provincial Project Management Unit (PPMU) will advise the PRSCs and DRSCs to conduct 
a series of public meetings to provide information regarding project activities and the proposed 
resettlement and compensation arrangements. 

65. These public meetings will be needed to: (i) disseminate information on inventory and pricing 
results, (ii) inform the APs on amounts of compensation and supports of each affected household, (iii) 
to listen to their feed back and suggestions, and (iv) for revising or adjusting the inaccurate data, if 
any. It is important that APs are informed well in advance of the date, time and location of each 
meeting, and that reminders are also provided. It is essential that these meetings enjoy maximum 
participation as this will reduce misunderstandings and potential for conflict. The DRSCs must ensure 
that they post this information on the announcement board at village centers for at least 20 days  

66. The posting must be recorded in official minutes and confirmed by the Commune Councils, 
following expiration of this period the agency in charge of compensation will summarize all opinions 
and comments received, including numbers of APs and stakeholders who agree and disagree, with 
the compensation and land acquisition and assistance offered in the resettlement plan. 

67. The contents of the public meetings will cover the following: 

 Subproject components. This includes the places where stakeholders can obtain more 
detailed information about the project. 

 Subproject impacts. Anticipated impacts on the people living and working, making livings in 
the affected areas of the project including explanations about the need for land acquisition 
for the subproject components.  

 APs rights and entitlements. The rights and entitlements for different categories of APs, 
including the entitlements for those losing businesses, jobs and income. Options for land-
for-land and cash. Options regarding reorganizing and individual resettlement, and 
provisions and entitlements to be provided for each as well as opportunities for BCI-II 
project-related employment will be applied for all APs 

 Grievance mechanism and the appeal process. All APs are to be informed that project 
policies and procedures are intended to ensure their pre-project living standards are at least 
restored if not improved. All APs must also be informed that if there is any confusion or 
misunderstanding about any aspect of the project, the village or district resettlement 
committee can help resolve problems. If they have complaints about any aspect of the land 
acquisition, compensation, resettlement, and rehabilitation process, including the 
compensation rates being offered for their losses, they have the right to make complaints 
and to have their complaints heard. APs will also receive an explanation about how to 
access grievance redress procedures, according to Project’s mechanisms and RGC’s 
Grievance laws and regulations. 

 Resettlement activities. All APs are to be given an explanation regarding compensation 
calculations and compensation payments, monitoring procedures (which will include 
interviews with a sample of APs), reorganization, relocation to an individual location/self-
relocation, and preliminary information about physical works procedures. 

 Organizational responsibilities. All APs are to be informed about the organizations and 
levels of Government involved in resettlement and the responsibilities of each, as well as 
the names and positions of the Government officials with phone numbers, office locations, 
and office hours if available; 

 Implementation schedule. All APs should receive the proposed schedule for the main 
resettlement activities and informed that physical works would start only after the completion 
of all resettlement activities and clearance from the project area. It should be clarified that 
APs would be expected to move only after full payment of compensation for their lost 
assets. Implementation schedules and charts will be provided to resettlement committees at 
all levels. 
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68. Following all public meetings with APs and stakeholders the DRSC must complete the following 
activities: 

 Make a list of all APs who joined the meeting; 
 Make a complete record of all questions, comments, opinions, problems and decisions that 

arose during the information and consultation meetings. 
 Deliver leaflets and project announcements to the APs. 

69. Documents Disclosure. According to the ADB SPS, the following documents are submitted to 
the ADB for Disclosure on the ADB website: 

(i) Draft RP or RF endorsed by the Client before project appraisal 
(ii) Final RP endorsed by Client after the DMS (Census of APs) 
(iii) Updated RP following any changes from the DMS or other changes introduced (if any) 
(iv) Resettlement monitoring reports 

70. In the RP preparation following the DMS and formulation of the Inventory of Losses (IOL) the 
PPC will direct the DRC to provide information for local people on:  

(i) Description of the subproject; 
(ii) Potential resettlement impacts by the subproject;  
(iii) Project Resettlement Policy Framework (concentrate on the entitlements);  
(iv) Implementation schedule; and, 
(v) Grievance redress mechanism. 

71. Community Participation and Consultation: Interviews with APs will be conducted in order to 
check the adequacy of compensation prices issued by the provinces. Further public consultations will 
be carried out during the implementation stage with a focus on specific activities including assessment 
of compensation, acquisition of land, and design of rehabilitation assistance planning, and design of 
resettlement sites. These measures are undertaken to ensure that APs are satisfied with the 
compensation arrangements and will not object to the disruption and that they will not suffer enduring 
negative impacts due to the project and be able to fully restore and further improve their livelihoods. 

72. Grievance Redress Procedure: APs are entitled to lodge complaints regarding any aspect of 
the preparation and implementation of the RP. A well-defined grievance redress and resolution 
mechanism will be established to address AP grievances and complaints in a timely and satisfactory 
manner. The objective is to resolve complaints as quickly as possible and at the local level through a 
process of conciliation; and, if that is not possible, to provide clear and transparent procedures for 
appeal. All APs will be made fully aware of their rights, and the detailed grievance redress procedures 
will be publicized through an effective public information campaign. The grievance redress process 
includes four stages. There are three stages before complaints may be elevated to a court of law as a 
last resort. 

(i) First stage: APs will present their complaints and grievances verbally or in writing to the 
village chief, commune chief or the District Team. The receiving agent will be obliged to 
provide immediate written confirmation of receiving the complaint. If after 15 days the 
aggrieved AP does not hear from the village and commune chiefs or the working groups, 
or if he/she is not satisfied with the decision taken in the first stage, the complaint may be 
brought to the Provincial Resettlement Sub-Committee (PRSC) Office. 

(ii) Second stage: The PRSC Office has 15 days within which to resolve the complaint to the 
satisfaction of all concerned. If the complaint cannot be solved at this stage, the PRSC 
Office will bring the case to the Grievance Redress Committee of the IRC. 

(iii) Third stage: The IRC has 30 days within which to solve the complaint. The IRC’s 
Grievance Redress Committee meets with the aggrieved party and tries to resolve the 
situation. The Committee may ask for a review of the DMS by the external monitor 
(Independent Monitoring Organization or IMO). Within 30 days of the submission of the 
grievance, the Committee must make a written decision and submit copies to the CPCU, 
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PPMU, DT, IMO, PRSC, DRSC, and the AP. 
(iv) Final stage: If the aggrieved AP does not hear from the Grievance Redress Committee of 

IRC or is not satisfied, he/she will bring the case to Provincial Court. This is the final stage 
for adjudicating complaints. The Court will make a written decision and submit copies to 
the MOE, MAFF, PDOE, PDOAFF, IMO, PRSC, DRSC and the AP. If any party is still 
unsatisfied with the Provincial Court judgment, he/she can bring the case to a higher-level 
court. 

73. The Executing Agency (EA) will shoulder all administrative costs4incurred in the resolution of 
grievances and complaints within the project-level grievance redress mechanism. If the AP seeks 
grievance redress through country-level judicial and administrative mechanisms, the requirements and 
procedures applicable to the relevant jurisdiction shall apply. 

74. It is recognized that, in many cases, APs do not have the writing skills or being able to express 
their grievances verbally, however, APs are encouraged to seek assistance from the IMO, the 
nominated local NGOs or other family members, village heads or community chiefs to have their 
grievances recorded in writing and to have access to the DMS or other documentation, and to any 
survey or valuation of assets, to ensure that where disputes do occur all the details have been 
recorded accurately enabling all parties to be treated fairly. 

B.  Preparation of Subproject Resettlement Plans: Procedures and Methods 

75. Procedural requirements are outlined in the ADB Safeguard Policy Statement (2009), and further 
detail is found in the ADB Operations Manual for Bank Policies (4/3/2010).  Scoping and preparation 
for resettlement will be part of the updated social assessment. 

76. A detailed socio-economic survey and census will be conducted with each affected household. 
This must cover 100% of the affected households and will be conducted by the CRC or the 
consultants. This will include a detailed measurement study in order to formulate the inventory of 
losses and calculate compensation for lost land, dwellings, structures and other assets. This will 
identify severely affected households and those partially affected. Other social and development 
assistance measures needed will be discussed with the APs and confirmed, then the final resettlement 
budget calculated. It is important that the survey be gender responsive and must include the men and 
women of the household. 

77.  Participatory meetings will be convened with the community to explain the process that will be 
followed in obtaining information regarding the census and DMS and as to why these are necessary. 
Separate meetings should be held with members of vulnerable groups to ensure that these people 
understand the process. Holding separate meetings will allow them to freely ask questions without 
feeling intimidated or less knowledgeable than others. These meetings will allow the community to 
provide feedback in regards to the process and facilitate coordination of events. 

78. In regards to the valuation of affected assets, each province has established a book value 
system for valuing land on a square meter basis. These values are updated on an annual basis by the 
PPC. These valuations will be obtained during the socio-economic data collection and concurrently, 
details of land transactions occurring over the past 12 months will be obtained by the survey teams 
from each affected commune. This will provide a better indication of the current market value of any 
land being acquired. In accordance with ADB policy, current market values will be applied. In regards 
to structures and dwellings, replacement cost surveys will be undertaken by the DRSCs in each 
district in order to obtain unit prices for building materials and other components and assets lost. Any 
AP not satisfied with the level of compensation applied will be able to appeal according to the 
Grievance Process established for the project. A guideline on socio-economic survey as well 
replacement cost survey is presented in the Appendix 4.   

79. The following general steps will be followed in the formulation of each RP: 
                                                 
4 Generally, for the grievance process from stage 1 to stage 3 as stated in the RF there is no cost incurred by the competent authority, and 
the grievance redress mechanism is accessible to APs at no cost and without retribution. 
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(i) Step 1: In further refining of the subproject physical design, consult with potential APs and 
engineers and environment specialist who are working for BCI 2 to avoid resettlement 
effects as much as possible as already mentioned in Section III (C) to keep the impact 
minimum.  

(ii) Step 2: Carry out a census and socio-economic survey of all the potential APs as part of the 
social assessment. This should include the socioeconomic data of the APs and the detailed 
measurement survey that inventories each household’s losses. The socio-economic survey 
will be carried out by the resettlement committee or consultant and will be conducted on a 
participatory basis with all members of each household. The census survey establishes the 
cut-off date for the eligibility of entitlement. It will be carried out with the attendance of 
relevant local authorities. The following data should be collected: 
Data about APs: 

 Total number of APs 
 Demographic, education, income, and occupational profiles 
 Inventory of all property and assets affected 
 Socioeconomic production systems and use of natural resources 
 Inventory of common property resources if any 
 Economic activities of all affected people, including vulnerable groups 
 Social networks and social organization 
 Cultural systems and sites 

Data on land and the area: 
 Map of the area and villages affected by land acquisition 
 Total land area acquired for the Project 
 Land type and land use 
 Ownership, tenure, and land use patterns 
 Land acquisition procedures and compensation 
 Existing civic facilities and infrastructures 
 Cultural systems and sites 

(iii) Step 3: In parallel to AP census survey, continue consultation with APs to identify their 
preferences and special needs that the RP needs to address. In addition, information on 
market prices for land, crops, and other assets need to be collected from respective 
provincial, district, and commune authorities and the local market, so that the cost estimates 
for the RP can be done. 

(iv) Step 4: Prepare the RP in approved format for the subproject. The Entitlement Matrix in this 
Framework will be used for each subproject and applied to the inventory of losses obtained 
from the DMS, specifying the number of APs, the size of land affected, the number of other 
assets affected, lost, and the compensation amount for each category of loss. 

(v) Step 5: Present the draft RP to the ADB and following approval, disseminate the RP at 
public meetings for the subproject as well as post on the ADB website.  Any comments 
made during the meeting need to be minuted, and where appropriate, incorporated into the 
finalized RP. 

80. The outline of a RP is enclosed in the Appendix 3. The RP must be updated following the 
completion of the detailed designs and conducting of the DMS. This will provide up to date and 
accurate figure regarding the scope of impact, identification of APs and severity of impact, as well as 
an updated compensation calculation. The RP should be reviewed to update any changes in market 
prices for replacement values and would need to be reviewed again at the time compensation is due 
for payment. If rates and prices are found to be out of date, revised updated costs must be used. The 
procedure for updating is also discussed below under RP Implementation. 

81. If after initial screening a subproject is deemed to have no land-acquisition, an Official Letter 
shall be submitted to the CPMU by the PPMU confirming that there is no land acquisition required for 
the subproject improvement, rehabilitation. The CMPU, with support from its consultant, will verify the 
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situation and submit an Official Letter requesting ADB to issue no-objection letter for the subproject. 
Once the no-objection letter is issued, civil works can be started. The subprojects with no-land 
acquisition will be the subprojects to be monitored during ADB’s missions and by external resettlement 
monitors.    

C.  Indigenous Peoples and Gender Issues 

82. Any resettlement issues affecting indigenous peoples shall strictly refer to the BCI 2Indigenous 
Peoples Development Framework (CAM) for guidance. Similarly, the Project Gender Action Plan 
(GAP) will serve as reference as regards gender concerns. 

VI. INSTITUTIONAL ARRANGEMENT AND IMPLEMENTATION 

A. Overview of the Arrangements 

83. Institutional arrangements pertaining to involuntary resettlement issues under the Project will 
follow those for other ADB-financed projects with MOE and MAFF. At the national level, the 
organizations involved are: (i) the inter-ministerial resettlement committee (IRC); (ii) MOE and MAFF; 
and (iii) Central Project Coordinating Unit (CPCU) with its designated Resettlement Coordinator and a 
National Social Safeguards Specialist. Both organizations have experience with ADB resettlement 
policy and procedures. At the provincial level, the organizations involved are: (i) the Provincial 
Resettlement Sub-Committee (PRSC); (ii) the Provincial Project Management Units (PPMU); and (iii) 
the Provincial Department of Economy and Finance (PDEF). At the district or subproject level, the 
organization involved is the District Resettlement Sub-Committee (DRSC). Table 3 presents a matrix 
showing responsibilities of the various organizations in land acquisition and resettlement. 

84. Aside from provision of grant monies for the project, the ADB reviews and approves resettlement 
plans. 

B. The Inter-Ministerial Resettlement Committee 

85. The Inter-Ministerial Resettlement Committee (IRC) was established in 1999. The IRC is chaired 
on a permanent basis by the Ministry of Economy and Finance (MEF). The secretariat for the IRC is 
the Resettlement Department (MEF-RD) at MEF. The IRC is constituted for every project including this 
Project with membership from MEF, the Council of Ministers, the Ministry of Public Works and 
Transport, the Ministry of Agricultural, Forestry and Fisheries and Governors and Deputy Governors of 
project provinces. Members may also include representatives of other relevant ministries and/or 
provincial departments. 

86. The IRC is responsible for the following aspects of land acquisition and resettlement for projects: 
(i) take the lead in conducting the DMS and replacement cost survey, (ii) approval of compensation 
rates; (iii) reporting to the Government on resettlement activities and request approval, if necessary, 
including endorsement for land acquisition and resettlement plans (RPs); and (iv) disbursement of 
funds to the PDEF for paying compensation and deliver all other entitlements to APs, in accordance 
with the approved RPs. 

87. Other key responsibilities of the IRC specifically if resettlement is triggered and plans take effect 
are: (i) Development of resettlement site, (ii) Grievance redress, (iii) External RGC monitor to BCI 2 
resettlement activities, (iv) Livelihood/Income restoration program. The IRC through coordination with 
the CPCU also provides support to (i) Preparation of draft resettlement plans, (ii) Implementation of 
Social Surveys, (iii) Public consultations, (iv) Review and approval of the RP, (v) Transferring funds to 
PDEF, and (vi) Payment to DPs. 
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Table 3. Responsibilities of Various Organizations in Land Acquisition and Resettlement 

Activity CPCU1 IRC MEF 
EX 

COM PPMU2 PRSC DT DRSC Commune PDEF ADB MO 

At subproject selection stage             
Subproject categorization              
Subproject screening              
Approval of subproject             
At feasibility stage             
Inventory of loss             
Public consultation             
Socio-economic surveys             
Preparation of resettlement plan (DRP)             
At detailed design stage             
Approval of draft resettlement plan             
Approval of budget for surveys             
Preparation/conducting DMS             
Implementation of Social Surveys             
Public consultations             
Finalizing the resettlement plan (RP)             
Review and endorsement of the RP             
Review and approval of the RP             
Resettlement implementation             
Transferring funds to PDEF             
Payment to DPs             
Development of resettlement site, if any             
Grievance redressing             
Internal monitoring             
External monitoring             
Livelihood/Income restoration program             

 
Notes:  1Assisted by Main consultants at central level and/or Detailed design supervision(DSC) consultants at PPMU office. 

2Assisted by Social Specialist of central /or DSC consultants. 
Key responsibility/role. 

Supporting role. 
Monitoring  role. 
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88. Linked to IRC is the transfer of funds by the MEF to the PDEF to operationalize payments to 
DPs. As such, the MEF provides support in the (i) Approval of budget for surveys, (ii) Review and 
endorsement of the RP, and (iii) Livelihood/Income restoration program. 

C. Central Project Coordinating Unit (CPCU) 

89. The CPCU under MOE and MAFF, respectively are responsible for the overall management of 
the Project. The CPCU will assure overall coordination, planning, implementation and reporting for the 
Project. The CPCU shall designate a Resettlement Coordinator within its level and coordinate closely 
with the IRC when triggers for IR are encountered. The CPCU shall further secure the services of a 
National Social Safeguards Specialist and Social Safeguards monitoring entities, and under the lead 
of the Resettlement Coordinator of the CPCU, coordinate closely with the IRC to oversee land 
acquisition and resettlement matters. The Resettlement Coordinator, as backed up by the Specialist 
and social safeguards monitoring organization will guide, support, endorse and monitor the work of the 
PPMU in each project province for all activities related to planning, implementation and monitoring of 
land acquisition and resettlement where required for the project subprojects, including: 

(i) Screen subproject and determine subproject resettlement impact categorization. 
(ii) Guide, support and oversee the work of PPMUs, DRSs and other stakeholders for all 

activities related to planning, implementation and monitoring of plans and activities for 
voluntary and involuntary land acquisition. 

(iii) Prepare resettlement plans (RPs) for subprojects with resettlement impacts, in concert 
with PRSC, submit to IRC for endorsement and ADB for approval. Coordinate with IRC 
and PRSC for conducting the detailed measurement surveys (DMS) including replacement 
cost survey.  

(iv) Coordinate internal monitoring activities including development of monitoring indicators, 
procedures and reporting requirements for all subproject that require resettlement. Review 
and compile provincial monitoring reports into one quarterly progress report, and oversee 
implementation of remedial actions as required. 

(v) With expertise from the National Social Safeguards Specialist, design and conduct socio-
economic surveys, capacity building activities as well as IEC materials, and see though the 
implementation of the Livelihood/Income restoration program in coordination with the IRC. 

90. As the focal entity, the CPCU is expected to provide assistance in (i) Inventory of loss, (ii) Public 
consultations, (iii) Approval of resettlement plan, (iv) Approval of budget for surveys, (v) 
Preparation/conducting DMS, (vi) Review, endorsement, and approval of the RP, (vii) Development of 
resettlement site, if any, and (viii) Grievance redressing. 

D. Provincial Executive Committee (EX COM) 

91. The Governor’s Office and the Executive Committee (EX COM or its successor body) will 
establish Provincial Project Management Units (PPMU) attached to the EX COM responsible for day 
to day implementation and management at provincial level project activities. The Governor in-charge 
of the project and EX COM will provide overall guidance and interagency coordination.  

92. The EX COM will meet bi-annually or as and when required, to: review implementation progress; 
ensure adequate levels of coordination between key agencies; approve provincial workplans and 
budgets; and approve subprojects for financing under the grant. EX COM or its successor body will 
approve Subproject Investment Reports (SIRs) after obtaining the necessary concurrence of ADB for 
social and environmental safeguards. The PPMU will provide secretariat services to the “Provincial 
Steering Committee” within the EX COM. 

93. Specifically, it is the EX COM that will approve all subprojects. It will monitor the 
conduct/implementation of (i) Review and approval of the RP, (ii) Payment to DPs, (iii) Development of 
resettlement site, if any, (iv) Grievance redressing, (v) Internal monitoring, (vi) External monitoring, 
and (vii) Livelihood/Income restoration program.  

94. The PDEF takes lead in ensuring payments to DPs is made in a timely manner. 
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E. Provincial Project Management Units (PPMU) 

95. In each province, a PPMU is responsible for supporting planning, implementation, monitoring, 
overall management of subprojects financed under the Project, including land acquisition and 
resettlement as required, and supervision of the District Teams. For the duration of the Project, each 
PPMU will have one representative in the PRSC to assist the working group in carrying out land 
acquisition and resettlement activities. Capacity building of the PPMUs will need to be strengthened in 
areas of basic social planning, land acquisition and resettlement, poverty reduction, gender and IP 
concerns. It is included in the budget of main consultants. 

96. The PPMU will coordinate with CPCU and PRSC, and will collaborate with DRSCs and other 
stakeholders in carrying out the land acquisition and resettlement planning and implementation. 
Specifically, together with the CPCU, key tasks in relation to this RF are: (i) conduct of Socio-
economic surveys, (ii) Preparation and finalization of resettlement plans, and (iii) Internal monitoring. 
Its supporting roles are (i) (i) Assist in activities related to Subproject categorization and screening, (ii) 
Approval of subproject, (iii) Inventory of loss, (iv) Public consultation, (v) Grievance redressing, (vi) 
coordinate for External monitoring, and (vii) Livelihood/Income restoration program. It will likewise 
monitor that payments are made to DPs. 

F. District Team (DT) 

97. To assist in implementation at the district level, District Teams will be established within 
participating districts. The DTs will provide coordination and supervision of subproject activities at the 
district level. DTs will lead in the conduct of public consultations, livelihood restoration program, 
development of resettlement sites, securing and documenting agreements relating to on-demand 
subprojects relating to livelihoods and small scale infrastructure prioritized by the beneficiaries, and all 
other resettlement activities required to implement the approved RP. 

98. DTs will assist with identification of associated initiatives during subproject feasibility; community 
development activities ensuring that no physical displacements, denial of access, and/or resettlement 
activities are being promoted by any subproject. DTs will likewise coordinate in monitoring and 
reporting on physical progress of implementation. 

99. For the duration of the Project, each DT will have one representative in the DRSC to assist the 
working group in carrying out land acquisition and resettlement activities. Capacity building of the DTs 
will need to be strengthened in areas of basic social planning, land acquisition and resettlement, 
poverty reduction, gender and IP concerns. It is included in the budget of main consultants. 

100. The DT will coordinate with PPMU and DRSC, and will collaborate with DRSCs and other 
stakeholders down to the Commune Councils in carrying out the land acquisition and resettlement 
planning and implementation. 

G. Resettlement Sub-Committees 

101. Provincial Resettlement Sub-Committee. At the provincial level, each province has a 
provincial resettlement sub-committee (PRSC) to work closely with the IRC from the national level. 
The Provincial Governor (or his representative) chairs the PRSC, comprised of the directors of 
provincial departments involved in project implementation (Economic and Finance, Public Works and 
Transport, Environment, Rural Development/Indigenous Peoples Office, Environment, Land 
Management, Women’s Affairs, etc.); and heads or deputy heads of the project districts. Under the 
guidance of the IRC supported by MOE, the PRSC will assume the following roles and responsibilities: 

(i) Guide, support and oversee the work of DRSs and other stakeholders for the assessment 
of land acquisition and resettlement impacts of subprojects; data collection and surveys; 
and all aspects of implementation and monitoring of resettlement activities. 

(ii) Guide, support and oversee all activities related to public disclosure of information, 
consultations with DPs and other stakeholders and grievance redress for all subprojects. 
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(iii) Guide, support and oversee that appropriate measures are included to address the needs 
and preferences of women and female-headed households, poor households and other 
vulnerable DPs. 

(iv) Support the IRC in conducting the detail measurement survey (DMS) for the subproject 
during the detailed design stage. The officials from PDLMUPC would be the key party to 
the DMS. 

(v) As necessary, coordinate, guide and support district and commune authorities, NGOs, 
community organizations and other stakeholders to address requirements for relocation of 
DPs and/or income restoration strategies. 

(vi) Negotiate compensation rates with the DPs. 
(vii) Coordinate with the PPMU and oversee the payment of compensation and allowances to 

DPs by PDEF. The funds for payment of compensation and allowances to DPs will be 
disbursed by IRC directly to PDEF. 

(viii) Review and endorse monthly internal monitoring reports submitted by DRSs; consolidate 
and prepare quarterly monitoring reports, and submit to CPCU/IRC and ADB. 

(ix) Support IMO by ensuring full and timely disclosure of relevant information and coordinating 
IMO participation in subproject activities; review and endorse IMO reports and submit to 
IA, CPCU/IRC and ADB. 

102. District Resettlement Sub-committee. At the district level the district resettlement sub-
committee (DRSC), in which its jurisdiction area covers the subproject site, will be established. The 
DRSC is chaired by the District Chief Official and its members include the district officials from 
relevant line minister, Commune Chief (or designated representative), village representatives; 
representatives of DPs for subprojects, and local NGO. In order to address grievance issues of 
vulnerable DPs adequately, the membership of the DRSC will include female and, as relevant, IP 
representatives. More specifically, the DRSC shall: 

(i) Assist the field assessments for subprojects at feasibility study level to determine land 
acquisition and resettlement requirements, and collaborate with PPMU on preparation of 
feasibility study by including information related to voluntary or involuntary resettlement. 

(ii) Support field surveys such as DMS and social surveys under the guidance from IRC, 
CPCU and PPMU. 

(i) Organize all activities for public disclosure of information and consultations with DPs 
associated with the initial subproject location, anticipated impact of land acquisition and 
resettlement. 

(i) Receive, hear and resolve the complaints and grievances of DPs, preferably through a 
process of conciliation. 

(i) Coordinate with and assist CPMU and PPMU to prepare RPs for subprojects involving 
voluntary and involuntary land acquisition. 

(ii) Coordinate with and assist CPMU and PPMU and PRSCs to implement RPs including, 
among other activities, as required, identification of replacement land and implementation 
of income restoration measures; and, clearance of acquired land in coordination with 
schedules for civil works. 

(iii) Prepare monthly internal monitoring reports and submit to PRSC and CPCU. 

103. The commune level key actors shall be the frontline for grievance redress.  

VII. BUDGET 

104. The cost of resettlement will be calculated based on (i) the losses inventoried during the detailed 
measurement survey (DMS); (ii) the entitlements set out in the entitlement matrix of the RF; and, (iii) 
the findings of the replacement cost survey and reporting to establish current market prices. A 
contingency factor of 20% will be included in these cost estimates to be used as required during 
implementation of the RP. 
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105. An itemized budget in the RP is required for all resettlement activities, including compensation 
for land acquisition. An annual resettlement budget is prepared, showing the budget- scheduled 
expenditure for key items. Land acquisition and resettlement costs are reflected in the project costs.  

106. Resettlement costs, including the income restoration and livelihood development, shall be from 
the counterpart fund of the Royal Government of Cambodia. The Ministry of Economy and Finance will 
provide the budget directly to the IRC and IRC will disburse the fund to PDEF for payments of 
Compensation and allowances to APs. The IRC and PDEF are responsible for arranging the 
resettlement budget sufficiently and timely allocated for resettlement activities.   

VIII. MONITORING AND REPORTING 

107. Monitoring is the continuous process of assessment of project implementation, in relation to 
agreed schedules, the use of inputs, infrastructure and services by the Project. Monitoring provides all 
stakeholders with continuous feedback on implementation. It identifies actual or potential successes 
and problems as early as possible to facilitate timely correction during project operation. It provides 
systematic and continuous collection and analysis of information on the progress of the project. It is a 
tool to identify strengths and weaknesses and to enable timely decisions for corrections. 

108. Implementing agencies shall assign staff responsible for internal monitoring of the Project RP at 
provincial level, as well as regularly external monitoring by MO. 

A.  Internal Monitoring 

109. All resettlement – related activities are monitored by internal monitoring experts who will follow-
up the implementation of RP. The internal monitoring of RPs of sub-projects and main components is 
the responsibility of PPMU staff and implementation consultants. All specialists working for internal 
monitoring will cooperate closely with DRSC to implement and update resettlement data.  

110. Monitoring Indicators are included: 

(i) An initial key indicator will be, as per assurances to the ADB, the payment of 
compensation, relocation to new sites, and rehabilitation assistance being in place before 
award of civil contracts and these will be monitored under each of the Civil Contracts. 

(ii) The other main indicators that will be monitored regularly are: 
 Payment of compensation to all APs in various categories, according to the 

compensation policy described in the RP. 
 Delivery of technical assistance, relocation, payment of subsistence and moving 

allowances. 
 Delivery of income restoration and social support entitlements. 
 Public information dissemination and consultation procedures. 
 Adherence to grievance procedures and outstanding issues requiring management’s 

attention. 
 Priority of APs regarding the options offered. 
 Coordination and completion of resettlement activities and award of civil works contract. 
 The benefits provided from the BCI 2 

111. The implementing agencies will periodically collect information from the different resettlement 
committees. A database of resettlement monitoring information regarding the Project shall be 
maintained and updated. 

112. The P/DRSCs, assisted by project consultants will submit to CPCU and ADB semi-
annual/annual progress reports: a monitoring report on the progress of implementation of the RP 
every 6 months, from the ADB’s approving of the updated RP. The internal monitoring reports shall 
include the following topics: 

(i) The number of APs by category of impact per component, and the status of compensation 
payment and relocation and income restoration for each category. 
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(ii) The amount of funds allocated for operations or for compensation and the amount of funds 
disbursed for each. 

(iii) The eventual outcome of complaints and grievances and any outstanding issues requiring 
action from management. 

(iv) Implementation problems. 
(v) Revised actual resettlement implementation schedule. 

B.  External Monitoring 

113. The services of an external entity or institute as the qualified experienced external monitoring 
organization (MO) will be retained by project management to undertake objective monitoring and 
evaluation of RP implementation of BCI 2 Project.  

114. Monitoring and Evaluation Indicators: The following indicators will be monitored, upon 
approval of this RP, and evaluated by the MO: 

(i) In the DMS of asset and land loss, external MO need to be involved in monitoring role to 
ensure transparency and accountability. 

(ii) Payment of compensation will be as follows: (a) Full payment to be made to all affected 
persons sufficiently before land acquisition; adequacy of payment to replace affected 
assets; and (b) Compensation for affected structures should be equivalent to the 
replacement cost of materials and labor based on standards and special features of 
construction with no deductions made for depreciation or the value of salvageable 
materials. 

(iii) Coordination of resettlement activities with construction schedule: the completion of land 
acquisition and resettlement activities for any component should be completed prior to 
award of the civil works contract for that component. 

(iv) Provision of technical assistance for house construction to APs who are rebuilding their 
structures on their remaining land, or building their own structures in new places as 
arranged by the project, or on newly assigned plots. 

(v) Provision of income restoration assistance under the Project. 
(vi) Entitlements of BCI 2 project benefits 
(vii) Public consultation and awareness of compensation policy: (a) All APs should be fully 

informed and consulted about land acquisition, leasing and relocation activities; (b) The 
monitoring team should attend at least one public consultation meeting each month to 
monitor public consultation procedures, problems and issues that arise during the 
meetings, and solutions that are proposed; (c) Public awareness of the compensation 
policy and entitlements will be assessed among all APs; (d) Assessment of awareness of 
various options available to APs as provided for in the RP. 

(viii) Affected persons should be monitored regarding restoration of productive activities. 
(ix) The level of satisfaction of APs with various aspects of the RP will be monitored and 

recorded. The operation of the mechanisms for grievance redress, and the speed of 
grievance redress will be monitored. 

(x) Throughout the implementation process, the trends of living standards will be observed 
and surveyed. Any potential problems in the restoration of living standards will be reported.  

115. Monitoring Methods: The methodology for conducting monitoring and evaluation of the RP 
implementation includes the following activities, which will commence upon approval of this updated 
RP:  

(i) A socioeconomic survey is required before, during, and after resettlement implementation 
to provide a clear comparison of success/failure of the resettlement plan. The sample size 
should be 100% of relocating households and severely affected farmers, and at least 20% 
of all other households. The sample survey should be conducted twice a year, using the 
same or similar questionnaire as that used for the DMS baseline, and sampling the same 
20% of marginally affected APs and 100% of severely affected APs. 
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(ii) The survey should not omit women, elderly persons, and other vulnerable target groups. It 
should have equal representation of male and female respondents. Certain set questions 
in the interview should be specifically categorized to be answered by female members of 
the family only. 

(iii) A post-resettlement evaluation will be carried out 6 to 12 months after completion of all 
resettlement activities. 

(iv) Periodic participatory evaluations and appraisals allow the MO to consult with the various 
stakeholders (local government; the Compensation, Support and Resettlement 
Committees, implementing agencies; nongovernmental organizations; community leaders; 
and APs). Participatory rapid appraisals will involve obtaining information, identifying 
problems and finding solutions through participatory means which will include the 
following: 
 Key informant interviews with selected local leaders, resettlement committee members. 
 Focus group discussions on specific topics such as compensation payment, income 

restoration, and relocation. 
 Community public meetings to discuss community losses and impacts, construction 

work employment. 
 Structured direct field observations on the status of resettlement implementation, plus 

individual and group interviews for cross-checking purposes. 
 Informal surveys and interviews of APs, host communities, special interest or 

vulnerable groups and women. 
 In-depth case studies of problems that have arisen during internal or external 

monitoring requiring special efforts for resolution. 

116. The MO will maintain a database of resettlement monitoring information that will be updated 
every 6 months. It will contain certain files on each affected household and will be updated based on 
information collected in successive rounds of data collection. All databases compiled will be fully 
accessible by implementing agencies and P/DRSCs. 

117. The MO is required to submit the findings of the periodical monitoring every 6 months. These 
monitoring reports shall be submitted at the end of each quarter of monitoring activity to the PMU, 
which in turn will submit these reports to ADB as an annex of its progress report 

118. The report will contain (i) a report on the progress of RP implementation, (ii) deviations, if any, 
from the provisions and principles of the RP, (ii) identification of problem issues and recommended 
solutions so that implementing agencies are informed about the ongoing situation and can resolve 
problems in a timely manner, and (iv) a report on progress of the follow-up of problems and issues 
identified in the previous report. 

119. The monitoring reports will be discussed in a meeting between the MO, P/DRSCs and 
implementing agencies held immediately after submission of the report. Necessary follow-up action 
will be taken based on the problems and issues identified in the reports and follow-up discussions.  

120. Evaluation is an assessment at a given point of time of the impact of resettlement and whether 
stated objectives have been achieved. The external monitor will conduct an evaluation of the 
resettlement process and impact 6 to 12 months after completion of all resettlement activities, using 
the same survey questionnaire and sample as used during the monitoring activities. 
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Appendix 1. Entitlement Matrix 

Impact/ Loss and Application (*) Eligible Persons Entitlements Implementation Issues  
Owners with legal or 
legalizable/ recognized 
rights; and those 
covered by customary 
rights, such as 
members of IP groups 
 
 

A. For the portion that will be acquired permanently by 
the Project: 
a. Cash compensation for portion land loss which 

is equivalent to current market price and free from 
transaction costs (e.g., taxes, certification, and 
administration costs). 

b. Additional Living Allowances will be provided 
for 6 months to vulnerable Affected 
Households: 
- Female-headed household 
- Disable and elderly-headed household 
- Poor households who have income below 

national poverty line.  
c. Bonus Allowance if land is handed over in time. 
d. Entitled to BCI-II benefit schemes and included in 

the Component 3 of the Project.  
B. For the portion to be used temporarily during the 
Project: 
a. Cash rental to be negotiated by DRSC with the 

DP. 
b. Restoration of the land after use. If the land is not 

returned and restored to pre-project condition, the 
AP will receive compensation and allowance 
above. 

The viability of remaining land will be 
officially determined by DRSC and 
concurred with by PRSC and the 
affected household during the Detailed 
Measurement Survey (DMS).  
 
All compensation costs and allowance 
to be approved by the IRC in 
accordance with replacement cost 
survey. 

Marginal Loss of Productive Land 
(Agriculture/Aquaculture/Forest/Garden) 
Marginal loss (i.e., losses under or equal 
to 10% of the total productive land; land is 
still economically viable for use or meets 
the expected personal yield) 
This will be confirmed by the Provincial 
Resettlement Sub- committee (PRSC) and 
concurred with by the DP during the 
detailed measurement survey or DMS 

Users with lease or 
permissory rights 

A. For the portion that will be acquired permanently by 
the Project: 
a. No compensation for land loss, but rent in 

Cash Assistance ($xx/Sq.m/year) for the period 
of disruption, equivalent to rent price evidence in 
lease agreement or/and permission license; and 
full replacement cost for non-land assets and 
investment on land to land user. 

b. Additional Living Allowances will be provided 
for 6 months to vulnerable Affected 
Households: 
- Female-headed household 
- Disable and elderly-headed household 
- Poor household who have income below 

national poverty line.  
c. Bonus Allowance if land is handed over in time. 
d. Entitled to BCI 2 benefit schemes and included in 

the Component 3 of the Project.  
 
B. For the portion to be used temporarily during the 
Project:  

There may be households who have 
been living and making livelihoods in 
the protected or reserved areas without 
permission of local authority, but 
customarily. If land is recovered, full 
compensation shall be made for the 
non-land assets and investment on 
lands. Assistances to remain their living 
level will be provided and they are 
automatically included in the 
Component 3 of the Project. 
 
All compensation costs and allowance 
to be approved by the IRC in 
accordance with replacement cost 
survey. 
 
Additional Living Allowance was 
calculated by IRC in the following 
formula:  
= (Price of 20Kg rice x 6 months x 
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Impact/ Loss and Application (*) Eligible Persons Entitlements Implementation Issues  
a. Cash rental to be negotiated by DRSC with the 

DP. 
b. Restoration of the land after use. If the land is not 

returned and restored to pre-project condition, the 
AP will receive compensation and allowance 
above. 

number of persons of household). 

Non-legal users A. For the portion that will be acquired permanently by 
the Project: 
a. No Compensation for land loss, but full 
replacement cost for non-land assets and investment 
on land to land user. 
c. Additional Living Allowances will be provided 
for 6 months to vulnerable Affected Households: 

- Female-headed household 
- Disable and elderly-headed household 
- Poor household who have income below national 

poverty line.  
d. Bonus Allowance if land is handed over in time. 
e. Entitled to BCI 2 benefit schemes and included in 
the Component 3 of the Project.  
 
B. For the portion to be used temporarily during the 
Project: 
a. Cash rental to be negotiated by DRSC with the DP. 
b. Restoration of the land after use. If the land is not 
returned and restored to pre-project condition, the AP 
will receive compensation and allowance above.  

Additional Living Allowance was 
calculated by IRC in the following 
formula:  
= (Price of 20Kg rice x 6 months x 
number of persons of household). 

Severe Loss of Productive Land 
(Agriculture/Aquaculture/Forest/Garden) 
Severe loss or permanent loss(i.e., land 
no longer viable for continued use or does 
not meet the expected personal yield, 
therefore the entire property has to be 
acquired.) 
This will be confirmed by the Provincial 
Resettlement Sub- committee (PRSC) and 
concurred with by the DP during the 
detailed measurement survey or DMS. 

Owners with legal or 
legalizable/ recognized 
right; and those 
covered by customary 
rights, such as 
members of IP groups 

a. Cash compensation at replacement cost for the 
entire land, or land-for- land of equivalent which is 
equivalent to current market price and free from 
transaction costs (e.g., taxes, certification, and 
administration costs). Cash compensation was 
between US$2.25 and US$ 2.75. 

b. Cash Assistance for acquiring and developing 
new farmland. It was US$9.75 per m2 (apply only 
the same size of entire loss land). 

c. Living Allowances will be provided for 6 
months to vulnerable Affected Households: 
- Female-headed household 
- Disable and elderly-headed household 
- Poor household who have income below 

national poverty line.  
d. Disruption allowance 
e. Bonus Allowance if land is handed over in time. 
f. Entitled to take part in the income restoration 

program (Components 2 & 3) 

The viability of remaining land will be 
officially determined by DRSC and 
concurred with by the affected 
household during the Detailed 
Measurement Survey (DMS).  
Even if replacement land is available, 
DPs can still opt land for land or cash 
for land at the replacement cost. 
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Impact/ Loss and Application (*) Eligible Persons Entitlements Implementation Issues  
Users with lease or 
permissory right 

a. No compensation for land loss, but rent in 
Cash Assistance ($xx/Sq.m/year) for the period of 
disruption and for entire loss land, equivalent to 
rent price evidence in lease agreement or/and 
permission license; and full replacement cost for 
non-land assets and investment on land to land 
user. 

b. Cash Assistance for acquiring and developing 
new farmland. It was US$9.75 per m2 (apply only 
the same size of entire loss land). 

c. Additional Living Allowances will be provided 
for 6 months to vulnerable Affected 
Households: 
- Female-headed household 
- Disable and elderly-headed household 
- Poor household who have income below national 

poverty line.  
d. Disruption allowance 
e. Bonus Allowance if land is handed over in time. 
f. Entitled to take part in the income restoration 

program (Components 2 & 3) 
Non-legal users a. No Compensation for land loss, but full 

replacement cost for non-land assets and 
investment on land to land user. 

b. Cash Assistance for acquiring and developing 
new farmland. It was US$9.75 per m2 (apply only 
the same size of entire loss land) 

c. Additional Living Allowances will be provided 
for 6 months to vulnerable Affected 
Households: 
- Female-headed household 
- Disable and elderly-headed household 
- Poor household who have income below national 

poverty line.  
d. Disruption allowance 
e. Bonus Allowance if land is handed over in time. 
f. Entitled to take part in the income restoration 

program (Components 2 & 3) 

There may be households who have 
been living and making livelihoods in 
the protected or reserved areas without 
permission of local authority, but 
customarily. If land is recovered, full 
compensation shall be made for the 
non-land assets and investment on 
lands. Assistances to remain their living 
level will be provided and they are 
automatically included in the 
Component 3 of the Project. 

Loss of income / livelihood due to loss of 
productive land: Loss of 10% or more of 
total productive land 

DP losing productive 
land regardless of 
tenure status 

Compensation for loss of land use and net income 
from subsequent crops/fruits/ trees that cannot be 
planted on the land loss. 

 

Land use restriction or loss of 
livelihood sources because of 
conservation zoning and mapping 

Regardless of legal 
status 

 Income restoration and livelihood development 
assistances shall be provided. The level of 
assistance will be finalized during consultations with 
the APs and during the RP preparation as approved 
by IRC. 
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Impact/ Loss and Application (*) Eligible Persons Entitlements Implementation Issues  
 APs shall be entitled to the benefit schemes of BCI 2 

and automatically included in Component 3 of the 
Projects 

Loss of resource base: Loss of Land and 
Non- Land Assets: Severely affected APs 
losing 10% or more of productive assets 
and livelihoods, regardless of tenure 
status; and vulnerable groups 

Regardless of legal 
status 

Income restoration program to be designed in a 
participatory manner during the updating of the RP and 
which will include, among others, any of the following 
measures: (i) alternative livelihood; (ii) improved 
agricultural production; (iii) access to credit facilities for 
productive endeavors; and (iv) appropriate skills 
training. 

 

Owners with legal or 
legalizable/ recognized 
right; and those 
covered by customary 
rights, such as 
members of IP groups 

A. For the portion that will be acquired permanently by 
the Project: 
a. Compensation for portion of land loss, which is 
equivalent to current market price and free from 
transaction costs (e.g., taxes, certification, and 
administration costs). 
b. Additional Living Allowances will be provided 
for 6 months to vulnerable Affected Households: 

- Female-headed household 
- Disable and elderly-headed household 
- Poor household who have income below national 

poverty line.  
c. Bonus Allowance if land is handed over in time. 
d. Entitled to BCI 2 benefit schemes and included in 
the Component 3 of the Project.  
 
B. For the portion to be used temporarily during the 
Project:  
a. Cash rental to be negotiated by DRSC with the DP. 
b. Restoration of the land after use. If the land is not 
returned and restored to pre-project condition, the AP 
will receive compensation and allowance above. 

The viability of remaining land will be 
officially determined by DRSC and 
concurred with by the affected 
household during the Detailed 
Measurement Survey (DMS).  
 

Partial Loss of Residential Land 
*Will not Require Relocation 
Marginal loss (i.e., land is still 
economically viable for use or meets the 
expected personal yield) 
This will be confirmed by the Provincial 
Resettlement Sub- committee (PRSC) and 
concurred with by the DP during the 
detailed measurement survey or DMS. 

Users with lease or 
permissory rightand 
Non-legal users 

A. For the portion that will be acquired permanently by 
the Project: 
a. No Compensation for land loss, but full 
replacement cost for non-land assets and investment 
on land to land user. 
b. Additional Living Allowances will be provided 
for 6 months to vulnerable Affected Households: 

- Female-headed household 
- Disable and elderly-headed household 
- Poor household who have income below national 

poverty line.  
c. Bonus Allowance if land is handed over in time. 
d. Entitled to BCI 2 benefit schemes and included in 
the Component 3 of the Project.  

There may be households who have 
been living in the protected areas for 
years customarily and they have no 
legal paper for their residential land. 
There will be no compensation for the 
affected non-legal residential land, but 
arrangements for their relocation in a 
resettlement site should be provided. 
Alternatively, cash assistance for their 
self-relocation should be provided.  
The actual amount of cash assistance 
or special arrangements will be decided 
by the PRSC during RP updating 
before RP implementation 
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Impact/ Loss and Application (*) Eligible Persons Entitlements Implementation Issues  
 
B. For the portion to be used temporarily during the 
Project:  
a. Cash rental to be negotiated by DRSC with the DP. 
b. Restoration of the land after use. If the land is not 
returned and restored to pre-project condition, the AP 
will receive compensation and allowance above.  

Owners with legal or 
legalizable/ recognized 
right; and those 
covered by customary 
rights, such as 
members of IP groups 

a. Cash compensation for entire land loss at 
replacement cost which is equivalent to current market 
price and free from transaction costs (e.g., taxes, 
certification, and administration costs).  
Plus:  cash assistance for self-relocation equivalent to 
investment cost per household at the resettlement site  
OR  
Plot at the resettlement site which will be constructed 
by the PRSC of similar attributes with secure tenure. 
The process of compensation a plot at the 
resettlement site will be as follows:  
 The area of allocated plot(s) at the resettlement 

site will be the same area of plot(s) acquired for the 
project (depends on the number and area of 
affected residential land, thus, one affected HH 
could be allocated with more than one standard 
plot at the resettlement site and based on the DPs’ 
preference). 

 If the selling cost of plot(s) at the new site is more 
than the value of the affected residential land, DPs 
receive new plot at no additional cost.  

 If the plot(s) at the new site is equal the value of 
affected residential land, DPs receive new plot at 
the new site without any balance. If the plot(s) at 
the new site is less than the value of affected 
residential land, DPs will receive plot and the 
difference in cash. 

b. Additional Living Allowances will be provided 
for 6 months to vulnerable Affected Households: 

- Female-headed household 
- Disable and elderly-headed household 
- Poor household who have income below national 

poverty line.  
c. Bonus Allowance if land is handed over in time. 

The viability of remaining land will be 
officially determined by DRSC and 
concurred with by the affected 
household during the Detailed 
Measurement Survey (DMS).  
 
The planning and detailed design for 
the relocation sites will be done under 
the management of DRSC in 
consultation with stakeholders.  

Total Loss of Residential Land 
Severe loss (i.e., land no longer viable for 
continued use; the entire property has to 
be acquired). 
This will be confirmed by the Provincial 
Resettlement Sub- committee (PRSC) and 
concurred with by the DP during DMS 

Non-legal users  No cash assistance or compensation for land, except 
affected properties on the land.  

 Compensation at replacement cost for non-land 
assets 

There may be households who have 
been living in the protected areas for 
years customarily and they have no 
legal paper for their residential land. 
There will be no compensation for the 
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Impact/ Loss and Application (*) Eligible Persons Entitlements Implementation Issues  
affected non-legal residential land, but 
arrangements for their relocation in a 
resettlement site should be provided. 
Alternatively, cash assistance for their 
self-relocation should be provided.  
The actual amount of cash assistance 
or special arrangements will be decided 
by the PRSC during RP updating 
before RP implementation 

Loss of Garden/Pond Land that cannot 
be Certified/Recognized as Residential 
Land 
 

(i) Owners with LURC; 
(ii) Owners in the 
process of acquiring 
LURC;  
(iii) Owners Eligible to 
acquire LURC; 

a. In addition to payment for affected land based on 
replacement cost of garden/pond land, APs will be 
entitled to cash assistance for acquiring and 
developing new land.  
b. Bonus Allowance if land is handed over in time 

 

The IRC will make the decision on the 
amount of assistance based on actual 
condition.  
Average cash assistance given was 
US$9.75 per m2 (apply only the same 
size of entire loss land). The actual 
amount will be finalized during RP 
updating. 

Partial Impacts on Houses and Shops 
Marginal impact (i.e., unaffected portion 
of the house is still viable for use and no 
relocation required) This will be confirmed 
by the PRSC and concurred with by the DP 
during the DMS 

Owners of the 
structures with or 
without acceptable 
proof of ownership over 
the land; with or without 
building permit 

a. Cash compensation at replacement cost for the 
affected portion which is equivalent to the current 
market value of a newly built house or house-cum-
shop and with no depreciation or deduction for 
salvageable materials for the affected portion. 

b. Repair allowance equivalent to the actual cost of 
repair. 

c. Disruption allowance 
d. Additional Living Allowances will be provided for 6 
months to vulnerable Affected Households: 

- Female-headed household 
- Disable and elderly-headed household 
- Poor household who have income below national 

poverty line. 

There are 4 types of structures for 
houses and shop to classified for 
compensation. The actual amount will 
be finalized during RP updating. 

Owners of the 
structures with or 
without acceptable 
proof of ownership over 
the land; with or without 
building permit 

a. Cash compensation at replacement cost for the 
entire house and shop which is equivalent to the 
current market value of a newly built house and shop 
and with no depreciation or deduction for salvageable 
materials. 
b. Disruption allowance 
c. Additional Living Allowances will be provided for 6 
months to vulnerable Affected Households: 

- Female-headed household 
- Disable and elderly-headed household 
- Poor household who have income below national 

poverty line. 

Total Impacts on Houses and Shops 
Severe impact (i.e., house is no longer 
viable for continued use and the entire 
structure is to be acquired 
This will be confirmed by the PRSC and 
concurred with by the DP during the DMS 

Relocating DP 
households regardless 
of tenure status 

Materials transport allowance provided as approved 
by IRC. 

Relocation of shop can be on 
remaining land or to a new plot of land 
at the resettlement site/commercial site 
or a plot of land that the APs chose 
(self-relocation). 
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Impact/ Loss and Application (*) Eligible Persons Entitlements Implementation Issues  
Transition subsistence (community/income 
restoration) allowance provided as approved by IRC. 

Loss of Income from Business 
Marginal impact (i.e., disruption of 
business due to reorganization of the shop 
on the residual land; disruption of 
employment of less than 3 months) 

Transition subsistence (community/income 
restoration) allowance provided as approved by IRC. 

 

Severe impacts on Business(i.e., 
disruption of business due to relocation of 
shop; and disruption of employment for 
more than 3 months) 

Shop owners 
(regardless of tenure 
status) and 
employees/laborers of 
affected assets 

 Materials transport allowance provided as 
approved by IRC. 

 Transition subsistence (community/income 
restoration) allowance provided as approved by 
IRC. 

 

Disruption During Relocation  Relocating households 
whose house are totally 
affected and will have 
to move on remaining 
land or new plot of land 
 
 

a. Life stabilization allowance equivalent to 20 kg of rice 
per month and per member of household.  The 
allowance period will depend on the estimated 
transition period. 

b. Materials Relocation and Transportation Allowance 
which will be equivalent to the actual cost of moving 
(vehicle and labor) and  

c. House Rental Allowance if APs have no other 
accommodation while waiting for new 
accommodation (i.e., while AP is rebuilding house or 
waiting for house being built by a contractor at the 
resettlement site). 

d. For households who are certified by the government 
as vulnerable household, additional cash assistance 
will be provided. 

The actual amount per type of 
assistance will be determined during 
RP updating to reflect actual 
conditions.  
 
 

Higher Risks of 
Impoverishment/Hardship Due to Loss 
of Resource Base 

Affected vulnerable 
groups regardless of 
severity of impacts 

a. Additional support allowance to cover for 
additional human resources needed to help them 
rebuild their houses and re- establish their 
livelihood. 

b. Entitled to take part in income restoration 
program/measures to be designed during RP 
updating. 

c. Entitled to the benefit schemes and automatically 
included in the Component 3 of the Project 

The actual amount and period of 
assistance will be determined during 
RP updating to reflect actual needs of 
each vulnerable household.  

Loss of Secondary Structures  
Secondary Structures (fence, kitchen, 
latrine, etc) 
Loss of, or damage to, assets 

Owners of the 
structures with or 
without acceptable 
proof of ownership over 
the land; with or without 
building permit 

The actual amount and period of 
assistance will be determined during 
RP updating to reflect actual needs of 
each vulnerable household. 

Impacts on Crops, Trees and 
Aquaculture Products 

Owners regardless of 
tenure status 

Cash compensation at replacement cost 

With regard to fruit trees and timber 
trees, the compensation at replacement 
cost based on their age, productive 
capacity, and/or market value and 
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Impact/ Loss and Application (*) Eligible Persons Entitlements Implementation Issues  
according to the formula below: 
a. 1 ~ 3 years old: compensated at 1/3 
its full price (as it can be re-planted) 
b. 3 ~ 5 years old: compensated at 2/3 
its full price 
c. More than 5 years old: full amount of 
compensation 

Impacts on Public Facilities, Communal 
Owned Assets and Collective Assets 

Owners To be agreed between DRSC and 
owner during RP updating  
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Appendix 2. Sample Cost Table as Approved by the IRC, August 2010 

Item Description Unit Quantity Rate (US$) Cost (US$) 
I Allowances  
 1 Disruption allowance No.  $44.80  
 2 Female Headed Households No.  $22.40  
 3 Disable Headed Households No.  $22.40  
 4 Poor households have Income less than $10 per month No.  $22.40  
 5 Allowance due to loss of business No.  $44.80  
II Structure (Square meters) 
 1 Structure Type I Sq.m  $10.80  
 2 Structure Type II Sq.m  $25.30  
 3 Structure Type III Sq.m  $139.60  
 4  Structure Type IV Sq.m  $227.70  

III Locations for opening the new sites 
 1 Purchase land outside the ROW Sq.m  $2.24  
 2 Rent Land outside the ROW (2 years) Sq.m  $0.24/Sq.m/y  
IV Other Physical Assets 
  1 Wells No.  $100.00  
  2 Pump Wells No.  $84.00  
 3 Wood or Wire or Corrugated Fence M  $0.90  
 4 Concrete Fence M  $15.00  
  5 Cementary No.  $2.000.00  
  6 Wooden Bridge Sq.m  $11.00  
 7 Concrete Bridge Sq.m  $21.00  
  12 Other Assets (Toilet, Stair, Basin etc.) L.S    
V Fruit Tree 

  1 Coconut No.  $20.00-$50.00 Varies 
 2 Mango No.  -  
  3 Tamarind No.  -  
  4 Bamboo No.  -  
  5 Jack Fruit No.  -  
  6 Komping Reach No.  -  
  7 Banana No.  -  
VI Community Restoration (Income) No.  $9565.55 Varies 

VII Development of Resettlement Sites Family  $8916.67 Varies 
VIII Relocation Cost for Optical Cable 1 Km  $1,200.00 Varies 
IX Relocation Cost for Electrical Wire & Poles 1 Km  $700.00 Varies 

TOTAL COMPENSATION COST  
Note:  

1. Structure Type 1: Wood Wall, Wood Floor, Corrugated Tin Roof, Wood Column 
2. Structure Type 2: Wood Wall, On Land Floor, Corrugated Tin Roof, Wood Column 
3. Structure Type 3: Wood Wall, Tile/Concrete Floor, Corrugated Tin Roof, Wood Column 
4. Structure Type 4: Concrete Wall, Concrete Floor, Concrete Roof, Concrete Column 
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Appendix 3: Outline of a Resettlement Plan 

1. This outline is part of the Safeguard Requirements 2. A resettlement plan is required for all projects with 
involuntary resettlement impacts. Its level of detail and comprehensiveness is commensurate with the 
significance of potential involuntary resettlement impacts and risks. The substantive aspects of the outline will 
guide the preparation of the resettlement plans, although not necessarily in the order shown. 

A.  Executive Summary  

2. This section provides a concise statement of project scope, key survey findings, entitlements and 
recommended actions.  

B.  Project Description   

3. This section provides a general description of the project, discusses project components that result in 
land acquisition, involuntary resettlement, or both and identify the project area. It also describes the alternatives 
considered to avoid or minimize resettlement. Include a table with quantified data and provide a rationale for the 
final decision.   

C.  Scope of Land Acquisition and Resettlement   

4. This section: (i) discusses the project’s potential impacts, and includes maps of the areas or zone of 
impact of project components or activities; (ii) describes the scope of land acquisition (provide maps) and 
explains why it is necessary for the main investment project;  (iii) summarizes the key effects in terms of assets 
acquired and displaced persons; and (iv) provides details of any common property resources that will be 
acquired.   

D.  Socioeconomic Information and Profile   

5. This section outlines the results of the social impact assessment, the census survey, and other studies, 
with information and/or data disaggregated by gender, vulnerability, and other social groupings, including: (i) 
define, identify, and enumerate the people and communities to be affected; (ii) describe the likely impacts of land 
and asset acquisition on the people and communities affected taking social, cultural, and economic parameters 
into account; (iii) discuss the project’s impacts on the poor, indigenous and/or Indigenous Peoples, and other 
vulnerable groups; and  (iv) identify gender and resettlement impacts, and the socioeconomic situation, impacts, 
needs, and priorities of women.   

E.  Information Disclosure, Consultation, and Participation   

6. This section: (i) identifies project stakeholders, especially primary stakeholders; (ii) describes the 
consultation and participation mechanisms to be used during the different stages of the project cycle; (iii) 
describes the activities undertaken to disseminate project and resettlement information during project design and 
preparation for engaging stakeholders; (iv) summarizes the results of consultations with affected persons 
(including host communities), and discusses how concerns raised and recommendations made were addressed 
in the resettlement plan; (v) confirms disclosure of the draft resettlement plan to affected persons and includes 
arrangements to disclose any subsequent plans; and (vi) describes the planned information disclosure measures 
(including the type of information to be disseminated and the method of dissemination) and the process for 
consultation with affected persons during project implementation.  

F.  Grievance Redress Mechanisms   

7. This section describes mechanisms to receive and facilitate the resolution of affected persons’ concerns 
and grievances. It explains how the procedures are accessible to affected persons and gender sensitive.   

G.  Legal Framework   

8. This section: (i) describes national and local laws and regulations that apply to the project and identify 
gaps between local laws and ADB's policy requirements; and discuss how any gaps will be addressed. (ii) 
describes the legal and policy commitments from the executing agency for all types of displaced persons; (iii) 
outlines the principles and methodologies used for determining valuations and compensation rates at 
replacement cost for assets, incomes, and livelihoods; and set out the compensation and assistance eligibility 
criteria and how and when compensation and assistance will be provided. (iv) describes the land acquisition 
process and prepare a schedule for meeting key procedural requirements.   
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H.  Entitlements, Assistance and Benefits  

9. This section:  (i) Defines displaced persons’ entitlements and eligibility, and describes all resettlement 
assistance measures (includes an entitlement matrix);  (ii) Specifies all assistance to vulnerable groups, 
including women, and other special groups; and, (iii) Outlines opportunities for affected persons to derive 
appropriate development benefits from the project.  

I.  Relocation of Housing and Settlements   

10. This section: (i) describes options for relocating housing and other structures, including replacement 
housing, replacement cash compensation, and/or self-selection (ensure that gender concerns and support to 
vulnerable groups are identified); (ii) describes alternative relocation sites considered; community consultations 
conducted; and justification for selected sites, including details about location, environmental assessment of 
sites, and development needs; (iii) provides timetables for site preparation and transfer; (iv) describes the legal 
arrangements to regularize tenure and transfer titles to resettled persons; (v) outlines measures to assist 
displaced persons with their transfer and establishment at new sites; (vi) describes plans to provide civic 
infrastructure; and (vii) explains how integration with host populations will be carried out.  

J.  Income Restoration and Rehabilitation   

11. This section: (i) identifies livelihood risks and prepare disaggregated tables based on demographic data 
and livelihood sources; (ii) describes income restoration programs, including multiple options for restoring all 
types of livelihoods (examples include project benefit sharing, revenue sharing arrangements, joint stock for 
equity contributions such as land, discuss sustainability and safety nets); (iii) outlines measures to provide social 
safety net through social insurance and/or project special funds; (iv) describes special measures to support 
vulnerable groups; (v) explains gender considerations; and (vi) describes training programs.  

K.  Resettlement Budget and Financing Plan   

12. This section: (i) provides an itemized budget for all resettlement activities, including for the resettlement 
unit, staff training, monitoring and evaluation, and preparation of resettlement plans during loan implementation. 
(ii) describes the flow of funds (the annual resettlement budget should show the budget-scheduled expenditure 
for key items). (iii) includes a justification for all assumptions made in calculating compensation rates and other 
cost estimates (taking into account both physical and cost contingencies), plus replacement costs. (iv) includes 
information about the source of funding for the resettlement plan budget.   

L. Institutional Arrangements  

13. This section: (i) describes institutional arrangement responsibilities and mechanisms for carrying out the 
measures of the resettlement plan; (ii) includes institutional capacity building program, including technical 
assistance, if required; (iii) describes role of NGOs, if involved, and organizations of affected persons in 
resettlement planning and management; and (iv) describes how women’s groups will be involved in resettlement 
planning and management,  

M.  Implementation Schedule  

14. This section includes a detailed, time bound, implementation schedule for all key resettlement and 
rehabilitation activities. The implementation schedule should cover all aspects of resettlement activities 
synchronized with the project schedule of civil works construction, and provide land acquisition process and 
timeline.  

N.  Monitoring and Reporting 

15. This section describes the mechanisms and benchmarks appropriate to the project for monitoring and 
evaluating the implementation of the resettlement plan. It specifies arrangements for participation of affected 
persons in the monitoring process. This section will also describe reporting procedures.   
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Appendix 4: Guidelines for Census, Socioeconomic Survey and Replacement Cost Survey 

 1.  Census of APs and Inventory of Affected Assets 

1. A census of APs and their households and the inventory of assets to be acquired serve two vital 
functions. The primary function is to identify APs eligible for resettlement entitlements, which is especially 
important if disclosure of subproject plans is likely to encourage land invasion and fraudulent claims for 
compensation. The census and inventory also supply an important part of the resettlement database to be used 
for project monitoring and supervision. The census and the inventory of assets can be done separately. As each 
requires visits to all affected households, however, doing them together is generally more efficient. Where 
establishing ownership or length of residency is difficult, the census should be conducted as soon as possible, to 
determine a cut-off date for eligibility for entitlements. In such situations an immediate partial inventory, sufficient 
to establish the number and general size of structures and other assets to be taken, may be advisable to 
supplement the census. The precise attributes of structures and an inventory of remaining fixed assets (such as 
boreholes) acquired or affected can be determined later. The census needs to be undertaken as soon as 
possible to ensure accurate determination of eligibility for entitlement. The formats for the census and the asset 
inventory must be adapted to the specific context and informational requirements of the subproject. In any case, 
the format needs to be field-tested, to ensure that the questions and the phrasing of them elicit the required 
information. The usual practice is for enumerators to code information while the teams are in the field. This way, 
incomplete or obviously incorrect information can be corrected on repeat visits. The information is then sent to 
the project office for data entry and filing. 

2. Once the final technical design of the subproject is available, the Detailed Measurement Survey (DMS) 
needs to be carried-out, and the DMS results are used for the RP updating. 

 2.  Socioeconomic Survey (SES) 

3. The census and inventory are supplemented with data from socioeconomic surveys. The SES data and 
information are used to establish baseline information on household income, livelihood patterns, standards of 
living, and productive capacity. This baseline information constitutes a reference point against which income 
restoration and the results of other rehabilitation efforts can be measured lists other areas of socioeconomic 
analysis: land tenure and transfer systems; the patterns of social interaction in the affected communities; public 
infrastructure and social services that will be affected; and social and cultural characteristics of displaced 
communities. Interviews are conducted with a systematic sample and using uniform questionnaires. For some 
subproject under the BCI 2 that affects a limited number of people, everyone affected may be interviewed. For 
the significant involuntary resettlement subprojects, AP population can be sampled for the socioeconomic 
surveys. The sample should provide a sufficient number of cases for statistical analysis. 

 3.  Replacement Costs Survey (RCS) 

4. Compensation is based on the principle of replacement cost. Replacement cost is the amount calculated 
before displacement which is needed to replace an affected asset without deduction for taxes and/or costs of 
transaction as follows: 

- Productive Land (agricultural, aquaculture, garden and forest) based on market prices that reflect recent 
land sales, and in the absence of such recent sales, based on productive value; 

- Residential land based on market prices that reflect recent land sales, and in the absence of such recent 
land sales, based on similar location attributes; 

- Houses and other related structures based on current market prices of materials and labor without 
depreciation nor deductions for salvaged building materials; 

- Annual crops equivalent to current market value of crops at the time of compensation; 
- For perennial crops and trees, cash compensation at replacement cost is equivalent to current market 

value given the type, age and productive value (future production) at the time of compensation. Timber 
trees based on diameter at breast height at current market value. 

5. The evaluation of replacement costs will be carried out based on information collected from both 
research and field work including surveys and data collection from people in the affected and adjacent areas, 
both those affected and those not affected. 

6. Desk research will focus on relevant publications, decisions of Government authorities at national, 
provincial, city and district levels. However, these materials will play the supporting role only. As the work is 
aimed at obtaining reasonable replacement costs for different types of affected assets, market evidences are the 
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factors which most strongly base the formulation of these costs. Surveys with people in the affected area, both 
those, whose assets are affected by the project, and those whose assets are not, will produce reliable data for 
evaluation.  

7. For land, the objective of evaluation is to determine the prices or rates that will enable APs to purchase 
the same type and quantity of land. The evaluation of compensation for the loss of land is based on its market 
value. Direct interviews with land-owners in the subproject area, including those whose land is affected and 
those whose land is not; and consultation with the land and real-estate agency service staff, the District Site 
Clearance and Resettlement committee officer, etc. are required. The information to collect include the recent 
land use rights transfers (buying/selling transactions) in the area; the price, at which owners are willing to sell 
their land; or/and price of the recent transaction; type of land (Non – Agriculture land, Agriculture land with 
different categories); and the government established rates for land. 

8. For annual crops, the survey team needs to calculate the value of crops that are lost, the market price of 
the crops during last 3 years. For the data and information, focus grouped discussions with farmers to discuss 
the investment cost, production, yield and benefit for each crop type, interviews with people (affected and not 
affected) who owned the same crops in the locality, and interviews with agricultural experts, etc. are advisable. 

9. For perennial trees, the information about production and benefit of their fruit tree during last 3 years and 
the market price of the trees are needed. 

10. For structures, the survey is to determine whether the government regulated prices enable APs to 
rebuild their affected structures. The evaluation of compensation for affected structures is based on the principle 
of replacement cost. The information to base the evaluation will mainly be collected from direct interviews with 
parties involved, including owners of structures in the subproject site and the owner of similar structures in the 
region whose are not affected, local construction contractors specialized in residential building; owner of newly 
built houses. 
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Appendix 5: Voluntary Contribution Consent Form 

 
Royal Government of Cambodia 

 
[INSERT NAME] Province  
[INSERT NAME] District  
[INSERT NAME] Commune 
 

CERTIFICATE OF LAND TRANSFER 
 

I, [INSERT NAME, AGE, NATIONALITY, OCCUPATION], with residence located in [INSERT NAME] village, 
[INSERT NAME] district, [INSERT NAME] province, 
 
Certify that I have been previously informed by local authority of my right to entitle compensation for any loss of 
property (house, land and trees) that might be caused by BCI 2[INSERT IMPROVEMENT, I.E., WATER 
SUPPLY SYSTEM, ACCESS INFRASTRUCTURE, ETC…) in commune [INSERT NAME], district ([INSERT 
NAME]). I confirm that I voluntarily accept [INSERT TERMS FOR REPLACEMENT]. I also confirm that I do not 
request any compensation of loss of [INSERT OTHER LOSSES SUCH AS TREES STRUCTURES] and would 
request the local authority to consider this as my contribution to the Project. 
 
 

Type of Loss Area (sqm) 
Number of 

Trees 
Unit Rates Total Comment 

Land 
 
 

     

Total      
 
 
 
Therefore, I prepare and sign this certificate for the proof of my decision. 
 

[INSERT NAME] district  
[INSERT DATE]  

The owner of the land  
[INSERT NAME AND SIGN] 

 
Witnesses:  
1. [INSERT NAME]  
2. [INSERT NAME]  
3. [INSERT NAME OF IMO] 
 
Certified by the Chief of the Village [INSERT NAME AND SIGN]  
 
Certified by the Chief of the Commune [INSERT NAME AND SIGN]  
 
The Chief of [INSERT NAME] district [INSERT NAME AND SIGN] 
 




