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GLOSSARY 

Affected person 
(or household) 

– Those who are physically displaced (relocation, loss of residential 
land, or loss of shelter) and/or economically displaced (loss of land, 
assets, access to assets, income sources, or means of livelihoods) 
as a result of (i) involuntary acquisition of land, or (ii) involuntary 
restrictions on land use or on access to legally designated parks 
and protected areas. 

Compensation – Money or payment in kind to which the people affected are entitled 
in order to replace the lost asset, resource or income 

Entitlement – Range of measures comprising compensation, income restoration, 
transfer assistance, income substitution, and relocation which are 
due to affected people, depending on the nature of their losses, to 
restore their economic and social base 

Income 
restoration 

– Reestablishing income sources and livelihoods of people affected 

Resettlement – Rebuilding housing, assets, including productive land, and public 
infrastructure in another location 



 

Resettlement 
impact 

– Loss of physical and non-physical assets, including homes, 
communities, productive land, income-earning assets and sources, 
subsistence, resources, cultural sites, social structures, networks 
and ties, cultural identity, and mutual help mechanisms 

Resettlement 
plan 

– A time-bound action plan with budget setting out resettlement 
strategy, objectives, entitlement, actions, responsibilities, monitoring 
and evaluation 

 
 

NOTE 

In this report, "$" refers to US dollars.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
This resettlement plan is a document of the borrower. The views expressed herein do not 
necessarily represent those of ADB's Board of Directors, Management, or staff, and may be 
preliminary in nature. Your attention is directed to the “terms of use” section of this website. 
 
In preparing any country program or strategy, financing any project, or by making any 
designation of or reference to a particular territory or geographic area in this document, the 
Asian Development Bank does not intend to make any judgments as to the legal or other status 
of any territory or area.   
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ENDORSEMENT LETTER FOR THE RESETTLEMENT PLAN 

 

Chuxiong City has prepared the Resettlement Plan (RP) for Chuxiong Urban Infrastructure and 

Environment Improvement Subproject (Chuxiong City Road Component) under Yunnan Chuxiong 

Urban Environment Improvement Project, which is funded by a loan from Asian Development 

Bank (ADB). 

 

The RP fully Complies with requirements of the relevant laws, regulations and policies of the 

People’s Republic of China and Chuxiong Municipal Government. It also complies with ADB’s 

policy on involuntary resettlement. 

 

This RP is based on the feasibility study reports (FSRs), site measurement and socioeconomic 

surveys. We hereby confirm the content of this RP and will guarantee that land acquisition, 

resettlement and compensation budget be provided according to the provisions of aforesaid RP. 

 

This RP will be updated and approved by ADB before its implementation when the detailed 

design is completed. 

 

 

 

Chuxiong Municipal Government 

October 21st, 2013 



 

 

Letter of Commitment 

The Chuxiong City Government (CCG) has applied for a loan from the Asian 
Development Bank (ADB) for this Project through the Ministry of Finance of the People’s 
Republic of China (the “PRC”). Therefore, this Project must be implemented in 
accordance with ADB’s social safeguard policy requirements. This resettlement plan (RP) 
represents a key requirement of ADB and becomes a basis of the land acquisition, house 
demolition and resettlement work of this Project. This RP complies with the applicable 
laws of the PRC, the applicable local regulations, and ADB’s Safeguard Policy Statement 
(June 2009). 

CCG hereby acknowledges the contents of this RP, and warrants that the budgetary 
funds under this RP will be included in the general budget of this Project and made 
available on time. CCG also promises to conduct land acquisition, house demolition and 
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Executive Summary 
 

1. Introduction 

1. The Chuxiong City Urban Environment Improvement Project (Road Part) is one of the 
subprojects of the ADB-financed Yunnan Chuxiong Urban Environment Improvement Project. 
This subject (hereafter called the Project) includes the construction of a quasi-expressway, a 
primary trunk road, a secondary trunk road and a branch road in the southeast area of Chuxiong 
City, and associated storm and sewer pipe works, bridges, culverts, traffic works, safety, lighting 
and landscaping facilities. 

2. Range of land aquisition and resettlement 

2. A total of 584.76 mu of collective land will be acquired permanently for the Project, 
including 477.3 mu of cultivated land (81.62%), 60.44 mu of housing land (10.34%), 39.1 mu of 
fishponds (6.69%) and 7.92 mu of unused land (1.35%), which affects 409 households with 
1,793 persons. 10.5 mu of state-owned land will be occupied temporarily, which doesn’t affect 
any households or units. Rural residential houses with a total area of 28,622 m2 will be 
demolished, including 8,415 m2 in masonry concrete structure (29.40%), 8,285 m2 in masonry 
timber (28.95%) and 11,922 m2 in earth timber (41.65%), affecting 87 households with 390 
persons, in which 50 households with 234 households are also be affected by the land 
acquisition (LA). Four enterprises will need to be relocated, with a total of demolished structure 
area of 1,350 m2, affecting 140 workers. In addition, the Project will affect some ground 
attachments, such as tombs, trees and telegraph poles. One township and three communities in 
Chuxiong City are affected by the LA and resettlement. 

3. The Project was included in state planning in 2010, and is expected to commence in 2014 
and be completed in 2017. The LA, house demolition (HD), compensation and resettlement will 
begin in December 2013 and be completed in December 2015. The estimated resettlement costs 
are 201,047,600 yuan, including basic LA (occupation) costs, HD costs, taxes and contingencies, 
accounting for 29.88% of the budget of the Project. 

3. Policy framework and entitlements 

4. This Resettlement Plan (RP) is based on the Land Administration Law of the PRC (2004), 
the Decision of the State Council on Deepening the Reform and Rigidly Enforcing Land 
Administration (SC [2004] No.28), the Notice of the Yunnan Provincial Government on Further 
Strengthening Land Acquisition Administration (YPG [2004] No.55) (March 20, 2004), relevant 
land acquisition and resettlement regulations of Chuxiong City, and ADB’s Safeguard Policy 
Statement (June 2009).  

5. All affected persons (APs) are compensated and resettled in accordance with the above 
policies and regulations. Compensation for the LA includes land compensation fees and 
resettlement subsidies. The compensation rate for cultivated land is 80,000 yuan/mu, that for 
housing land 40,000 yuan/mu, that for fishponds 80,000 yuan/mu and that for unused land 6,000 
yuan/mu. The compensation rate for young crops is 1,500 yuan/mu for vegetable land and 
irrigated land. The compensation standard for land, structures, ground attachments are based on 
full replacement value, without any depreciation in case of structural losses. 

6. Young crop compensation fees are paid directly to the affected households (AHs), while 
land compensation fees and resettlement subsidies are paid to the village collective and its 
usage is resolved at the village congress. Based on local practices and the APs’ expectation, 
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land compensation fees and resettlement subsidies are managed centrally by the village 
collective as a fund, and the income thereon produced from the fund is distributed at the year 
end. The fund is used subject to collective group discussion, and approved by township 
governments. In addition, the remaining land will be reallocated evenly.  

7. The compensation rates for demolition of residential houses are 1,325.8 yuan/m2 for 
reinforced concrete structure, 1,091.5 yuan/m2 for masonry concrete, 497 yuan/m2 for masonry 
timber and 448.8 yuan/m2 for earth timber; transition subsidy is 3 yuan/m2 per month (estimated 
at 12 months), moving subsidy 4 yuan/m2, and the compensation rate for losses from production 
or business suspension of commercial stores 50 yuan/m2. All commercial stores involved in the 
Project are integrated commercial and residential buildings, and the compensation rate for their 
demolition is the same as that for residential houses; early moving reward is 4,000 
yuan/household (signing an agreement within 20 days). 

4. Resettlement and restoration 

8. Income restoration measures for the APs include (i) returning 10% of totally acquired land 
to affected village groups for resettlement and economic development, (ii) cash compensation, 
(iii) skills training and priority employment for the Project. Since the APs live in the county town or 
suburb mainly, their main income sources are non-farm employment and individual business, 
and agricultural income accounts for a low proportion of gross household income. Therefore, the 
LA will not affect the AHs’ average income because the average loss rate is estimated at 7.47%. 

9. The AHs plan to use compensation for joint bazaar construction, greenhouse 
construction, business advances, transport vehicle purchase and expansion of household 
stockbreeding. For HD and relocation, 98% of the AHs choose housing site allocation for 
construction by themselves and 2% unified apartment construction. 

10. Chuxiong City Government (CCG) shall construct resettlement buildings in the southeast 
area of the city for AHs to choose or resettle rural AHs on serviced housing sites. The affected 
enterprises may choose either (i) cash compensation or (ii) relocation. All the four enterprises 
affected by the Project are affected slightly, and can be reconstructed locally without relocation. 
Therefore, all of them have chosen cash compensation. 

11. Chuxiong City Project Management Office (CCPMO) has established a special fund of 
323,500 yuan to provide skills training to laborers in the AHs (in which about 50% are female 
laborers). In addition, CCPMO has established a special fund of 793,300 yuan (1.1% of basic 
resettlement costs) to support vulnerable groups together with the city civil affairs bureau. 

5. Public participation and information disclosure 

12. The affected groups and persons were informed of key information of this resettlement 
plan (RP), and involved in the Project by various means, e.g., meeting, interview, focus group 
discussion (FGD), public participation meeting and community consultation, etc, and their 
comments have been fully incorporated into the RP. 

13. The Resettlement Information Booklet (RIB) will be distributed to the AHs in October 
2013. In addition, this RP will be distributed to the affected community groups, and made freely 
available to the APs at village/community committees and the Resettlement Office at any time. 
The RP will be published on ADB’s website in October 2013. The RP will be updated based on 
detailed measurement survey (DMS) and will be disclosed to APs and submitted to ADB for 
review and approval. 
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6. Grievance redress 

14. CCPMO, CCG, and the affected town government and village committees are 
responsible for coordinating and settling grievances and appeals arising from resettlement. The 
APs may file appeals about any aspect of resettlement, including collective land acquisition, 
temporary land occupation, HD and compensation rates. If good faith efforts are still 
unsuccessful, and if there are grievances that stemmed from a violation of ADB’s safeguard 
policy, the APs may appeal directly to ADB in accordance with ADB’s Accountability Mechanism 
(2012). 

7. Agencies 

15. Chuxiong Prefecture Project Leading Group is the executing agency of the Project and 
responsible for the overall deployment and supervision of the Project and solving problems of 
major issues. The Chuxiong Prefecture PMO (Chuxiong PMO) is responsible for planning the 
resettlement under the leadership of the Chuxiong Prefecture Project Leading Group, and 
supervising the resettlement plans of each subproject, monitoring and reporting the progress of 
implementation progress of each RP to ADB. 

16. CCPMO is the implementing agency (IA) of the Project and is mainly responsible for 
organizing the resettlement work of the Project, and making decisions and consultation on major 
issues arising from construction and resettlement. Chuxiong Development and Investment 
Company Limited (CDICL) is the project implementing unit (PIU), responsible for cooperation 
with relevant government agencies to implement the RP. Chuxiong Project Resettlement Office 
under CCPMO is responsible for the detail work of preparation and implementation of the RP. 
Lucheng Town Government and the affected village and community committees are responsible 
for working with Chuxiong Project Resettlement Office in the implementation of this RP. 

8. Implementation schedule 

17. The resettlement schedule of the Project is prepared based on the progress of project 
construction and RP implementation. The implementation schedule is to be updated with overall 
project progress, as shown below: 

No. Resettlement Task Agency responsible Time Remarks 

1 Information disclosure 

1.1 RIB 
3 villages with 

14 groups 
CCPMO, CDICL  Oct. 2013  

1.2 
Disclosure of the RP on ADB’s 

website 
 CCPMO, ADB Oct. 2013  

2 Detailed Measurement Survey (DMS) and Resettlement Plan Update 

2.1 DMS on LA and HD  
CCPMO, Resettlement 

Office 
Dec. 2013  

2.2 
RP update after detailed design 

and ADB approval  
/ CPPMO, CCPMO Dec. 2013 

If there are 

any changes 

after DMS. 

3 Compensation agreement 

3.1 
Village-level land 

compensation agreement 
3 villages 

Land and resources 

bureau 
Dec. 2013  

3.2 
Household land and house 

compensation agreements 
450 AHs Resettlement Office / AHs Jan. 2014  

4 Implementation of restoration measures 

4.1 
Distribution of land 

compensation fees to AHs and 
3 villages 

Town government, village 

committees 
Jan. – May 2014  
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No. Resettlement Task Agency responsible Time Remarks 

land reallocation 

4.2 
Implementation of village-level 

income restoration programs 
3 villages Village committees 2013-2014  

4.3 
Income restoration through 

business and employment 
450 AHs 

Town government, village 

committees, labor and 

social security bureau 

2013-2014  

4.4 
Implementation of training 

program 
450 AHs 

Labor and social security 

bureau 

Dec. 2013 – Jun. 

2014 
 

5 Monitoring & Evaluation 

5.1 Baseline survey One report External M&E agency Jan 2014  

5.2 
Establishing an internal M&E 

agency 
As per the RP CPPMO, CCPMO Dec. 2013  

5.3 
Recruit an external monitoring 

agency 
One CPPMO Dec. 2013  

5.4 Internal monitoring reporting Quarterly CPPMO, CCPMO From Jan. 2014  

5.5 External monitoring reporting 
Semiannual 

report 
External M&E agency 

Jan. 2014 1
st
 report 

Jul. 2014 2
nd 

report 

5.6 External monitoring reporting Annual report External M&E agency 
Jan. 2015 3

rd 
report 

Jan 2016 4
th 

report 

5.7 
External evaluation and 

completion report 
One report CCPMO, CPPMO Jan 2017  

 

9. Monitoring and evaluation and reporting 

18. Resettlement implementation is subject to internal and external monitoring. Internal 
monitoring is performed by the CPPMO and CCPMO, and an internal monitoring report is 
submitted to ADB quarterly. CPPMO will recruit an independent agency to conduct external 
monitoring and evaluation (M&E) semiannually during the resettlement implementation, and 
M&E costs are included in the resettlement budget. After the completion of resettlement activities, 
the external monitoring report will be submitted to ADB annually for two years to ensure the full 
restoration of living standards and livelihoods.. 

10. Resettlement budget 

19. All costs incurred during LA and resettlement are included in the total budget of the 
Project. Based on prices of June 2013, the resettlement costs of the Project are 201,047,600 
yuan, including rural LA costs of 44,493,100 yuan or 22.13% of total costs, compensation fees for 
HD of 26,228,400 yuan or 13.05% of total costs, compensation fees for infrastructure and ground 
attachments of 1,399,000 yuan or 0.70% of total costs, taxes and management costs of 
107,019,300 yuan or 53.23% of total costs, and external monitoring costs of 649,100yuan or 
0.32% of total costs. 



 

 

Glossary 
 
Affected 
persons (or 
household) 

Affected persons (APs) or affected households (AHs) = Displaced 
persons (DPs)  

Compensation 
Money or payment in kind to which the people affected are entitled in 
order to replace the lost asset, resource or income 

Displaced 
Persons 

Displaced persons are those who are physically displaced 
(relocation, loss of residential land, or loss of shelter) and/or 
economically displaced (loss of land, assets, access to assets, 
income sources, or means of livelihoods) as a result of (i) involuntary 
acquisition of land, or (ii) involuntary restrictions on land use or on 
access to legally designated parks and protected areas. 

Entitlement 

Range of measures comprising compensation, income restoration, 
transfer assistance, income substitution, and relocation which are due 
to affected people, depending on the nature of their losses, to restore 
their economic and social base 

Income 
restoration 

Reestablishing income sources and livelihoods of people affected 

Resettlement 
Rebuilding housing, assets, including productive land, and public 
infrastructure in another location 

Resettlement 
impact 

Loss of physical and non-physical assets, including homes, 
communities, productive land, income-earning assets and sources, 
subsistence, resources, cultural sites, social structures, networks and 
ties, cultural identity, and mutual help mechanisms 

Resettlement 
plan 

A time-bound action plan with budget setting out resettlement 
strategy, objectives, entitlement, actions, responsibilities, monitoring 
and evaluation 

Vulnerable 
group 

Distinct groups of people who might suffer disproportionately from 
resettlement effects 
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1. Overview of the Project 

1.1 Introduction 

1. This resettlement plan (RP) is prepared for the Chuxiong City Urban Environment 
Improvement Project (Road Part), one of subprojects of the Yunnan Chuxiong Urban 
Environment Improvement Project, in accordance with the Land Administration Law of the PRC 
(2004), the Decision of the State Council on Deepening the Reform and Rigidly Enforcing Land 
Administration (SC [2004] No.28), the Notice of the Yunnan Provincial Government on Further 
Strengthening Land Acquisition Administration (YPG [2004] No.55) (March 20, 2004), and ADB’s 
Safeguard Policy Statement (June 2009). 

2. Chuxiong City PMO prepared this RP with assistance of Chuxiong Prefecture PMO and 
Hohai University, a consulting agency. The key data and information in this RP is from four 
sources: (i) information provided by the Chuxiong and CCPMOs, e.g., the Feasibility Study 
Report, detailed census survey results, organizational responsibilities and staffing; (ii) 
information provided by functional departments concerned, e.g., policy documents, work 
summaries, statistics; (iii) information provided by the affected town and community groups, e.g., 
basic information and statistical reports; and (iv) information obtained through FGDs, interviews 
and questionnaire survey. 

1.2 Description 

3. This subproject (hereafter called the Project) includes the construction of four new roads, 
Roads 10, 11, 17 and 49, in the southeast area of Chuxiong City, and associated storm and 
sewer pipe works, bridges, culverts, traffic works, safety, lighting and landscaping facilities. The 
main impacts of the Project are (i) permanent acquisition of collective land, (ii) demolition of rural 
residential houses, (iii) temporary occupation of state-owned land, and (iv) partial impacts of 
enterprises. See Table 1-1. 

Table 1-1: Scope of Construction and Resettlement Impacts of the Project 

Type of impact Community 

10# 

road 

11# 

road 

17# 

road 

49# 

road Total 

Permanent acquisition of 

collective land (mu) 

Qinglong 78.21 43.55 96.47  218.23 

Fumin  73.02 174.65 5.04 252.71 

Dadong  60.82  53 113.82 

Subtotal 78.21 177.39 271.12 58.04 584.76 

Demolition of rural residential 

houses (m
2
) 

Qinglong 5,460 5,530   10,990 

Fumin   17,632  17,632 

Subtotal 5,460 5,530 17,632  28,622 

Temporary occupation of 

state-owned land (mu) 

Qinglong 2 1.5 1 1.5 6 

Fumin  1 2 0.5 3.5 

Dadong  1   1 

Subtotal 2 3.5 3 2 10.5 

Demolition impacts on 

enterprises (m
2
) 

Lucheng 

Town 
 1,350   1,350 

Source: Feasibility study report. 



 

6 

 
Source: Feasibility study report. 

Figure 1-1: Project Area 
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Source: Feasibility study report. 

Figure 1-2: Project Roads 

1.3 Measures to Reduce Negative Impacts 

4. At the project planning and design stage, the design institute and the Client of the Project 
took the following effective measures to reduce any negative impacts of the Project: 

(i)   strengthen the collection of basic information, make an in-depth analysis of the 
local present socioeconomic situation and future prospect, and identify real needs 
for local road construction and development; 

(ii)   optimize road alignment to avoid centrally residential area and dense buildings;  
(iii)  select unused state-owned land as temporary land to reduce use of farmland, and 
(iv)  control widths of the project roads to reduce land acquisition as many as 

possible . 

Road No. 10 

Road No. 11 

Road No. 49 

Road No. 17 

Truck Road 

Secondary Road 

Branch Road 



 

8 

2. Impacts of the Project 

2.1 Survey of Land Acquisition and House Demolition Impacts 

5. According to the recommended option, the Project will affect three communities in one 
town in Chuxiong City. See Table 2-1. 

Table 2-1: Administrative Divisions Affected by Resettlement 

City Pile No. Town Communtiy 

Chuxiong 

10# road (15# road-49# road) 

Lucheng 

Qinglong 

11# road (West Ring Road-East Ring Road) 

Dadong 

Fumin 

Qinglong 

17# road (9# road-41# road) 
Fumin 

Qinglong 

49# road (42# road-East Ring Road) 
Dadong 

Fumin 

 

2.2 Survey Methods and Process 

6. During October–December 2011, CCPMO and technicians from Yunnan Design Institute 
conducted surveys in the Project area for preparation of the Project Proposal. 

7. In December 2011, CPPMO entrusted Yunnan Design Institute to prepare the Feasibility 
Study Report of the Project, which has been approved by the government. The design institute 
conducted detail survey on local social and economic conditions, and needs for road network 
development. 

8. On this basis, CCPMO with assistance of Hohai University conducted a sampling 
socioeconomic survey on the Project area on 93 AHs (accounted for more than 20% of AHs) 
according to the Feasibility Study Report from December 2011 to January 2012. In July 2012, 
CCPMO conducted in-depth public consultation activities and a resettlement willingness survey, 
covering the APs’ employment and training needs, and preferred resettlement modes. 

2.3 Impacts of Permanent Acquisition of Collective Land 

9. 584.76 mu of collective land will be acquired for the Project, including 477.3 mu of 
cultivated land (81.62%), 60.44 mu of housing land (10.34%), 39.1 mu of fishponds (6.69%) and 
7.92 mu of unused land (1.35%), affecting 409 households with 1,793 persons. See Table 2-2. 

Table 2-2: Summary of Permanently Acquired Collective Land 

Town Community Group 

Permanently acquired land (mu) 

Subtotal 

(mu) 

Affected 

HHs 

Affected 

population 
Cultivated 

land 
Fish 

ponds 

Housing 

land 

Unused 

land 

L
u
c
h
e
n

g
 

Qinglong 

Xuyang 2 21.12    21.12 25 125 

Xuyang 3 67    67 28 109 

Heiniba 47.1 15 8.19 7.92 78.21 17 74 

Yangjitun 37  14.9  51.9 18 83 
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Town Community Group 

Permanently acquired land (mu) 

Subtotal 

(mu) 

Affected 

HHs 

Affected 

population 
Cultivated 

land 
Fish 

ponds 

Housing 

land 

Unused 

land 

Subtotal 172.22 15 23.09 7.92 218.23 88 391 

Fumin 

Shangcun 4 6.5    6.5 10 47 

Zhongcun 2 72.1    72.1 61 259 

Zhongcun 3 49.5  12.93  62.43 50 224 

Xiacun 79.61 13.5 18.57  111.68 56 233 

Subtotal 207.71 13.5 31.5 0 252.71 177 763 

Dadong 

Xiaodong 1 18.13    18.13 16 75 

Xiaodong 2 10.49    10.49 13 56 

Xiaodong 3 5.83    5.83 8 31 

Dadongcun 21 2.5 5.85  29.35 23 103 

Huangtupo 13.83    13.83 32 154 

Longtan’ao 28.09 8.1   36.19 52 220 

Subtotal 97.37 10.6 5.85 0 113.82 144 639 

Total 477.3 39.1 60.44 7.92 584.76 409 1793 

Percent (%) 81.62 6.69 10.34 1.35 100   

2.4 Source: Estimates made by Design Institute based on FSR, January 2012. 

2.5 Temporary Land Occupation 

10. State-owned roads and green spaces with a total area of 10.5 mu will be occupied 
temporarily for material storage, temporary sheds and road construction, involving no AP. The 
average period of occupation will be two years. See Table 2-3. 

Table 2-3: Summary of Temporarily Occupied Land 

Type of impact Town Village 
10# 
road 

11# 
road 

17# 
road 

49# 
road Total 

Temporary occupation 
of state-owned land 

(mu) 
Lucheng 

Qinglong 2 1.5 1 1.5 6 

Fumin  1 2 0.5 3.5 

Dadong  1   1 

Subtotal 2 3.5 3 2 10.5 

2.6 Source: Estimates made by Design Institute based on FSR, January 2012. 

2.7 Demolition of Residential Houses and Impact Analysis 

11. All residential houses to be demolished for the Project are rural residential houses, with a 
total area of 28,622 m2, including 8,415 m2 in masonry concrete structure (29.40%), 8,285 m2 in 
masonry timber (28.95%), 11,922 m2 in earth timber (41.65%), affecting 87 households with 390 
persons, in which 50 households with 234 persons are also affected by LA. See Table 2-4. 
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Table 2-4: Summary of Demolished Rural Residential Houses 

Town Community Road Group 

Demolition area (m
2
) Affected 

Also affected 
by LA 

Masonry 
concrete 

Masonry 
timber 

Earth 
timber Subtotal HHs Population HHs Population 

L
u
c
h
e
n

g
 

Qinglong 

10# 
road 

Heiniba 1,300 400 3,760 5,460 9 48 2 13 

11# 
road 

Yangjitun 0 2,770 2,760 5,530 18 83 18 83 

Subtotal 1,300 3,170 6,520 10,990 27 131 20 96 

Fumin 
17# 
road 

Zhongcun 
3 

1,794 1,837 2,555 6,186 21 95 9 37 

Xiacun 5,321 3,278 2,847 11,446 39 164 21 101 

Subtotal 7,115 5,115 5,402 17,632 60 259 30 138 

Total 8,415 8,285 11,922 28,622 87 390 50 234 

Percent (%) 29.4 29.0 41.7 100     

2.8 Source: Estimates made by Design Institute based on FSR, January 2012. 

12. Among the households affected by the HD, 3 households (3.45%) have a demolition area 
of 100 m2 or less; 6 households (6.90%) have a demolition area of 100-150 m2; 30 households 
(34.48%) have a demolition area of 151-300 m2; 32 households (36.78%) have a demolition area 
of 301-450 m2; and 16 households (18.39%) have a demolition area of 451 m2 or more. See 
Table 2-5. 

Table 2-5: Impact Levels of Residential House Demolition 

Town Community 

Number of households 

100 m
2
 or 

less 100-150 m
2
 151-300 m

2
 301-450 m

2
 

451 m
2
 or 

more Subtotal 

Lucheng 
Qinglong 0 0 7 12 8 27 

Fumin 3 6 23 20 8 60 

Total 3 6 30 32 16 87 

Percent (%) 3.45 6.90 34.48 36.78 18.39 100 

 

2.9 Demolition of Non-residential Properties and Impact Analysis 

13. The Project affects four enterprises, with a total demolition area of 1,350 m2, affecting 140 
workers. See Table 2-6. 



 

11 

Table 2-6: Summary of Enterprises Affected by HD 

Town Component Enterprise 

Type of 

business 

Demolition area 

(m
2
) 

APs 

Degree of 

impact Remarks 

Masonry 

concrete Subtotal 

Lucheng 11# road 

Xincheng Co. Enterprise 400 400 30 
A small part 

demolished 

Not to be 

relocated 

Dongyan Co. Enterprise 450 450 0 
A small part 

demolished 

Closed 

down 

Sengui Fungi Enterprise 300 300 40 
A small part 

demolished 

Not to be 

relocated 

Baicaoling 

Pharmaceutical 
Enterprise 200 200 70 

A small part 

demolished 

Not to be 

relocated 

Total  1,350 1,350 140   

2.10 Source: Estimates made by Design Institute based on FSR, January 2012. 

2.11 Infrastructure and Ground Attachments Affected by the Project 

14. The Project affects 11 types of ground attachments and infrastructure, including toilets, 
tombs and trees. See Table 2-7. 

Table 2-7: Summary of Affected Ground Attachments 

Item Unit Qty. 

Livestock pens m
2
 1,610 

Brick enclosing walls m³ 1,767 

Earth enclosing walls m³ 1,000 

Toilets / 87 

Tombs / 7 

Concrete ground m
2
 3,576 

Wells m³ 12 

Prickly ash Just fruit-bearing 65 

Eucalyptus Diameter at breast height 5-10cm 58 

Peach Just fruit-bearing 33 

Bamboo m
2
 4 

2.12 Source: Estimates made by Design Institute based on FSR, January 2012. 

2.13 Affected Population 

2.13.1 Summary 

15. The Project affects 446 households and four enterprises with 2,089 persons in total, in 
which 359 households with 1,559 persons are affected by the LA only, 37 households with 156 
persons by the HD only, and 50 households with 234 persons by both the LA and HD, and four 
enterprises with 140 workers temporarily affected by the HD. See Table 2-8. 



 

12 

Table 2-8: Summary of Affected Population 

No. Item 

Lucheng 

Subtotal 10# road 11# road 17# road 49# road 

HHs Persons HHs Persons HHs Persons HHs Persons HHs Persons 

1 Residents 24 109 151 668 189 812 82 360 446 1,949 

 
Affected by LA 

only 
15 61 133 585 129 553 82 360 359 1,559 

 
Affected by HD 

only 
7 35 0 0 30 121 0 0 37 156 

 
Affected by both 

LA and HD 
2 13 18 83 30 138 0 0 50 234 

2 Enterprises   4 140     4 140 

Total 24 109 155 808 189 812 82 360 450 2,089 

 

2.13.2 Affected Vulnerable Groups 

16. The vulnerable groups include 29 households with 32 persons affected, in which four 
households are affected by both the LA and HD, and the other 25 households by the LA only. 
They including 10 MLS households with 10 persons, 3 five-guarantee households with 4 persons 
and 16 households with 18 persons affected by disability. See Table 2-9. 

Table 2-9: Summary of Affected Vulnerable Groups 

City Town Village 

MLS HHs Five- guarantee HHs HHs with disability persons Total 

HHs APs HHs APs HHs APs HHs APs 

C
h
u
x
io

n
g

 

L
u
c
h
e
n

g
 

Qinglong 5 5 0 0 3 3 8 8 

Fumin 0 0 3 4 7 9 10 13 

Dadong 5 5 0 0 6 6 11 11 

Total 10 10 3 4 16 18 29 32 

 

2.13.3 Impacts on Women 

17. 1,073 females are affected by the Project, accounting for 51.36% of all APs. No 
household composed only of a single female laborer arising from bereavement of spouse, 
divorce or abandonment has been identified among all the AHs. Female residents will be more 
convenient to travel for their daily life and family care after the road network construction. They 
will have opportunity to be hired by the project during the project construction and operation. 
They will participate in public awareness related to traffic safety. 

2.13.4 Affected Ethnic Minorities 

18. The affected population is composed essentially of Han people, and there are only four 
minority persons in Yi and Lisu, all introduced into the project area by marriage. 



 

13 

3. Socioeconomic Profile 

3.1 Socioeconomic Profile of the Project Area 

3.1.1 Socioeconomic Profile of Chuxiong City 

19. Chuxiong City is located in the central northern part of Yunnan Province, and is 
the political, economic and cultural center and window of reform and opening up of 
Chuxiong Yi Autonomous Prefecture. The city governs 11 towns and 4 townships, with a 
territory of 4,433 km2 and a population of 510,500 (2010). 

20. In 2010, the city’s GDP was 16.42737 billion yuan, and the contribution of primary 
(agriculture), secondary (manufacture and construction) and tertiary (services) industries 
to its national economic growth were 6.3%, 59.5% and 34.2%, respectively.  

Table 3-1: Socioeconomic Profile of Chuxiong City 
No. Item Unit Chuxiong City 

1 Land area km
2
 4,433 

1.1 Cultivated area 0,000 mu 34.74 

2 Population people 510,458 

2.1 Agricultural population people 354,132 

2.2 Nonagricultural population people 156,326 

3 GDP 0,000 yuan 1,642,737 

3.1 Primary industries 0,000 yuan 163,780 

3.2 Secondary industries 0,000 yuan 937,198 

3.3 Tertiary industries 0,000 yuan 541,759 

3.4 Per capita GDP yuan 32,181 

4 
Per capita disposable income of urban 
residents 

yuan 17,006 

5 Per capita net income of farmers yuan 4,434 

3.1.2 Socioeconomic Profile of the Affected Town 

21. Lucheng Town is a political, economic and cultural center of Chuxiong City, with 
a territory of 372 km2, a cultivated area of 28,006 mu, including 23,518 mu of irrigated 
land and 4,488 mu of non-irrigated land, and a population of 221,400. The city governs 16 
urban communities, 6 villages and 275 village and community groups. 

22. In 2010, the town’s gross social and economic income was 12.243 billion yuan,  
urban residents’ per capita disposable income 17,006 yuan, and rural per capita net 
income 5,537 yuan. 

3.1.3 Socioeconomic Profile of the Affected Communities 

23. The three rural communities affected by the Project have an average population 
of 4 per household, a per capita cultivated area of 0.32-1.26 mu, and per capita income of 
3,845-6,128 yuan. The traditional crops of the affected communities are paddy rice and 
wheat. The affected villages are located advantageously beside the trunk roads to be 
constructed, where the non-agricultural economy is developed, agriculture is no longer a 
major income source, and the main income sources are industry and service industries. 



 

14 

Table 3-2: Socioeconomic Profile of the Affected Communities in 2010 

Town Community HHs Population 

Agricultural 

population 

Labor 

force 

Cultivated 

area (mu) 

Average 

population 

per 

household 

Per 

capita 

cultivated 

area (mu) 

Farmers’ 

per 

capita 

net 

income 

(CNY) 

Lucheng 

Qinglong 528 2,247 2,206 1,983 3,306 4 1.47 6,128 

Fumin 891 3,730 3,689 3,411 3,194 4 0.86 4,486 

Dadong 366 1,501 1,392 1,195 2,365 4 1.58 3,845 

3.2 Source: Lucheng Town statistics, 2011. 

3.3 Socioeconomic Profile of the Affected Population 

24. According to the estimateof 446 AHs with 1,949 persons affected directly by the 
Project, 93 households with 428 persons were sampled, accounting for 20.85%. See 
Table 3-3. 

Table 3-3: Summary of Sampling Rates in Socioeconomic Survey 

No. Town Community Group 

Number of 

AHs 

Samples Sampling 

rate (%) HHs Population 

1 

Lucheng 

Qinglong 

Xuyang 2 25 6 25 24.00 

2 Xuyang 3 28 6 26 21.43 

3 Heiniba 24 4 97 16.67 

4 Yangjitun 18 6 13 33.33 

5 

Fumin 

Shangcun 4 10 2 10 20.00 

6 Zhongcun 2 61 12 35 19.67 

7 Zhongcun 3 62 10 41 16.13 

8 Xiacun 74 12 34 16.22 

9 

Dadong 

Xiaodong 1 16 4 21 25.00 

10 Xiaodong 2 13 5 9 38.46 

11 Xiaodong 3 8 2 12 25.00 

12 Dadongcun 23 6 35 26.09 

13 Huangtupo 32 7 31 21.88 

14 Longtan’ao 52 11 39 21.15 

Total 446 93 428 20.85 

3.4 Source: Resettlement consulting team of Hohai University, January 2012. 

(i) Ethnic and gender analysis 

25. The 93 sample households have 344 laborers and an average population of 4.6 
per household. There is one minority household with 4 persons, being Yi and Hui people, 
accounting for 0.93% of total population; there are 213 females, accounting for 49.77% of 
total population; women deal with crop cultivation and housework mainly. 

(ii) Age structure 

26. Among the 428 sample persons, 79 are aged 0-15 years, accounting for 18.46%; 
175 are aged 16-39 years, accounting for 40.89%; 130 are aged 40-59 years, accounting 
for 30.37%; and 44 are aged 60 years or above, accounting for 10.28%. See Figure 3-1. 
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Age Di st r i but i on

18. 46%

40. 89%

30. 37%

10. 28%

0- 15year s

16- 39year s

40- 59year s

60year s or  above

    
 Figure 3-1: Age Distribution 

(iii) Educational level 

27. Among the 428 sample persons, 75 have received primary school or below 
education, accounting for 17.52%; 168 have received junior high school education, 
accounting for 39.25%; 130 have received senior high school or secondary technical 
school education, accounting for 30.37%; and 35 have received junior college or above 
education, accounting for 12.85%. See Figure 3-2. 

Educat i onal  Level  Di st r i but i on

18%

39%

30%

13%

pr i mar y school  or  bel ow
educat i on

j uni or  hi gh school
educat i on

seni or  hi gh school  or
secondar y t echni cal
school  educat i on
j uni or  col l ege or  above
educat i on

 
 Figure 3-2: Educational Level Distribution 

(iv) Housing size 

28. The houses of the 93 sample households are in masonry concrete or earth timber 
structure mainly, with a total size of 24,266.49 m2, 260.93 m2 per household on average 
and 56.7 m2 per capita. 

(v) Farmland resources 

29. The 93 sample households with 428 persons have an average cultivated area of 
4.97 mu per household and 1.08 mu per capita. The cultivated land is irrigated and 
non-irrigated land mainly, and the main crops are paddy rice and corn. Average annual 
net income is about 500 yuan per mu. 

(vi) Household properties 

30. Among the 93 sample households, an average household has 1.31 TV sets, 0.73 
refrigerator / air-conditioner, 0.28 hi-fi, 2.98 fixed telephones / mobile phones, 0.76 bicycle 
/ motorcycle, and 0.07 tractor / pump. Based on household properties, the AHs have a 
medium living standard. 

 



 

16 

(vii) Household income and expenditure 

a. Annual household income 

31. Among the 93 sample households, average annual household income is 
27,384.28 yuan, including agricultural income of 1,473.27 yuan, accounting for 5.38%; 
and average annual household net income is 14,334.46 yuan. The major income sources 
are non-farm employment and self-business operations. Women are usually engaged in 
both farming and handicrafts. Male laborers mostly work locally or outside on non-farm 
employment. 

b. Annual household expenditure 

32. Average annual gross household expenditure is 16,587.93 yuan, in which 
productive expenditure is 3,677.54 yuan, accounting for 22.17%; nonproductive 
expenditure 12,767.73 yuan, 76.97%; and tax payment 142.66 yuan, accounting for 
0.86%. See Table 3-4. 

Table 3-4: Sampling Survey on Household Income and Expenditure of the AHs 

Item Percent (%) 

Average income 
per household 

(CNY) 
Per capita income 

(CNY) 

A
n
n

u
a

l h
o

u
s
e
h
o

ld
 in

c
o

m
e

 

Agricultural income 5.38 1,473.27 368.32 

Forestry income 2.13 583.29 145.82 

Stockbreeding income 2.08 569.59 142.40 

Industrial income 1.73 473.75 118.437 

Building income 10.75 2,943.81 735.95 

Transport income 7.53 2,062.04 515.51 

Trading and catering 
service income 

15.13 4,143.24 1,035.81 

Other nonagricultural 
income 

18.3 5,011.32 1,252.83 

Employment income 30.7 8,406.97 2,101.74 

Collective distribution 
income 

4.13 1,130.97 282.74 

Property income 2.14 586.02 146.51 

Subtotal 100 27,384.28 6,846.07 

A
n
n

u
a

l h
o

u
s
e
h
o

ld
 

e
x
p
e
n
d

itu
re

 

Productive 
expenditure 

22.17 3,677.54 919.39 

Nonproductive 
expenditure 

76.97 12,767.73 3,191.386 

Tax payment 0.86 142.66 35.66 

Subtotal 100 16,587.93 4,146.98 

 
(viii) Survey on Expected Resettlement Modes 

33. The survey findings are as follows: 

88 sample households affected by LA: 

  Awareness: 75% of the respondents are aware the Project, 14.8% are not 
quite clear, and 10.2% are unclear. 

  Attitude: 97.7% of the respondents agree to the construction of the Project, 
and, 2.3% don’t care. 

  Expected resettlement modes: 93.2% of the respondents are unwilling to 
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continue to farm; 89.8% are willing to be converted into urban status in 
household registration; 94.3% are willing to participate in social security; 
and 63.6% are willing to attend skills training. See Table 3-5. 

20 sample households affected by HD: 

  Awareness: 80% of the respondents are aware that the Project, and 20% 
are not quite clear. 

  Attitude: 90% of the respondents agree to the construction of the Project, 
and 10% don’t care. 

  Concerns about resettlement: 25% of the respondents are concerned 
about housing location; 65% of them are concerned about preferential 
loan for house building or agriculture production; 5% about housing size 
and layout; 45% about an open and transparent housing / site selection 
process; and 15% about land / housing price. 

  Housing resettlement: 95% of the respondents require resettlement on 
new housing plots, they prefer to echange housing, and 5% agree with 
resettlement in housing constructed in a unified manner. See Table 3-6. 

 

Table 3-5: Public Opinion Questionnaire for Households Affected by LA 

No. Question Answer 

Percentages of choices (%) 

1 2 3 4 5 Total 

1 

Are you aware that the 

Project is about to be 

constructed? 

(1) Yes; (2) Not quite 

clear; (3) No 75 14.8 10.2 \ \ \ 

2 
Do you approve of the 

construction of the Project? 

(1) Yes; (2) No; (3) Don’t 

care 
97.7 0 2.3 \ \ \ 

3 
To whom is the Project 
beneficial? (Multiple choices 
allowed) 

a) State: (1) Yes; (2) No 98.9 1.1 \ \ \ \ 

b) Collective: (1) Yes; (2) 
No 

100 0 \ \ \ \ 

c) Individual: (1) Yes; (2) 
No 

96.6 3.4 \ \ \ \ 

4 
Are you aware of the 

compensation policy for LA? 
(1) Yes; (2) No 52.4 47.6 \ \ \ \ 

5 
Are you willing to accept LA 

to support the Project? 
(1) Yes; (2) No 95.3 4.7 \ \ \ \ 

6 
After LA, are you willing to 
continue to farm? 

(1) Yes; (2) No 6.8 93.2     

7 
After LA, are you willing to be 
converted into urban status 
in household registration? 

(1) Yes; (2) No 10.2 89.8     

8 
After LA, are you willing to 
get employed? 

(1) Yes; (2) No 54.5 45.5     

9 
After LA, are you willing to do 
business? 

(1) Yes; (2) No 35.2 64.8     

10 
After LA, are you willing to 
participate in social 
insurance? 

(1) Yes; (2) No 94.3 5.7     

11 
After LA, are you willing to 
attend skills training? 

(1) Yes; (2) No 63.6 36.4     

12 

If your lawful rights and 
interests are infringed on, do 
you know that you may file 
an appeal? 

(1) Yes; (2) No 100 \ \ \ \ \ 
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Table 3-6: Public Opinion Questionnaire for Households Affected by HD 

No. Question Answer 

Percentages of choices (%) 

1 2 3 4 5 Total 

1 

Are you aware that the 

Project is about to be 

constructed? 

(1) Yes; (2) Not quite clear; 

(3) No 80 20  \ \ \ 

2 
Do you approve of the 

construction of the Project? 

(1) Yes; (2) No; (3) Don’t 

care 
90 0 10 \ \ \ 

3 
To whom is the Project 
beneficial? (Multiple 
choices allowed) 

a) State: (1) Yes; (2) No 100 0 \ \ \ \ 

b) Collective: (1) Yes; (2) No 100 0 \ \ \ \ 

c) Individual: (1) Yes; (2) No 90 10 \ \ \ \ 

4 

Are you aware of the 

compensation policy for 

HD? 

(1) Yes; (2) No 

70 30 \ \ \ \ 

5 

Are you willing to accept 

HD and resettlement to 

support the Project? 

(1) Yes; (2) No 

100  \ \ \ \ 

6 
What’s your preferred 

mode of resettlement? 

(1) Unified construction; (2) 

Housing site allocation 
5 95     

7 

In case of housing site 

allocation, the government 

plans to construct 5-storied 

buildings; you expect to: 

(1) be completed at a time; 

(2) construct 2-3 stories first, 

and be completed in 3 years; 

(3) construct 2-3 stories first, 

and be completed in 5 years 

35 25 40    

8 

In case of unified 

construction, what’s your 

preferred housing size? 

(1) 120-150 m
2
; (2) Other 95 5     

9 

What’s your preferred 

location of resettlement 

housing? 

(1) The same community 

group; (2) The same 

village/community; (3) The 

same township; (4) Other 

30 60 10    

10 

If your lawful rights and 
interests are infringed on, 
do you know that you may 
file an appeal? 

(1) Yes; (2) No 100 \ \ \ \ \ 

11 

What are your greatest 

concerns about HD? 

(1) Housing location; (2) 

Preferential lending; (3) 

Housing size; (4) Open, 

transparent site/ housing 

selection process; (5) 

Land/housing price 

25.0 65.0 5.0 45.0 15.0  

12 
Your preferred location of 
resettlement housing 

(1) The same group; (2) The 
same village/community; (3) 
The same township 

30.0 60.0 10.0    

13 
Your preferred mode of 
housing resettlement 

(1) Housing constructed in a 
unified manner: (2) New 
housing plots for 
self-construction 

5.0 95.0 \ \ \ \ 

3.5 Overview of the Affected Enterprises 

34. Four enterprises are affected by the Project. See Table 3-7. 
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Table 3-7: Summary of Impacts of Non-residential House Demolition 

Name 

Main 

business 

Work 

force 

Where 

Annual 

turnover 

(0,000) 

Annual 

profit 

(0,000) 

Average annual 

pay per employee 

(CNY) 

Property 

owned 

or 

leased? 

Rent 

(CNY/year) Males Females Contracted Casual 

Xincheng Co. 
Timber 

processing 
30 15 15 10 4 18,000 15,000 Leased 2,100 

Dongyan Co. Bankrupt 0 0 0 0 0 0 15,000 Leased 2,100 

Sengui Fungi 
Fungus 

processing 
40 15 25 30 12 25,000 15,000 Leased 3,000 

Baicaoling 

Pharmaceutical 

Medicine 

production 
70 40 30 50 15 30,000 18,000 Leased 3,000 
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4. Legal Framework and Policies 

4.1 Laws, Regulations and Policies Applicable to Resettlement 

35. The resettlement policies of the Project have been developed in accordance with the laws 
and regulations of the PRC, and ADB’s relevant policies, including: 

(i) ADB policies 

 Safeguard Policy Statement, June 2009 

 Gender and Resettlement Checklist, February 2003 

(ii) Laws, regulations and policies of the PRC 

 Land Administration Law of the PRC (amended on August 28, 2004) 

 Notice of the Ministry of Land and Resources on Doing a Better Job in 
Land Acquisition Management (June 2010) 

 Measures for the Preliminary Examination and Management of Land Used 
for Construction Projects (Decree No.27 of the Ministry of Land and 
Resources) (November 1, 2004) 

 Notice on Further Improving the Rural Housing Site Management System, 
and Protecting Farmers’ Rights and Interests Practically (March 2, 2011) 

 Guidelines of the State Council on Carrying out Trials on New-type Rural 
Social Endowment Insurance (SC [2009] No.32) 

(iii) Provincial and local regulations and policies 

 Opinions of the Yunnan Provincial Government on Strengthening 
Farmland Protection and Promoting Scientific Urbanization (YPG [2011] 
No.185) 

 Notice of the Land and Resources Department of Yunnan Province on the 
Announcement and Implementation of the Uniform AAOV Rates and 
Location-based Composite Land Prices for Land Acquisition of Yunnan 
Province (Interim) (May 18, 2008) 

(iv)  Regulations and policies of Chuxiong Prefecture 

 Notice of the Chuxiong Prefecture Government on Doing a Better Job in 
Minimum Living Security for Destitute Rural Residents (CPG [2007] 
No.49) 

 Notice of the Women’s Federation and Finance Bureau of Chuxiong 
Prefecture on Establishing the Special Fund for Supporting Women’s 
Business Startup and Employment (CPWF [2010] No.19) 

 Interim Measures for Basic Endowment Insurance for Land-expropriated 
Farmers of Chuxiong Prefecture (Announcement No.13 of the Chuxiong 
Prefecture Government) (September 5, 2009) 

(v)  Regulations and policies of Chuxiong City 

 Notice of the Chuxiong City Government on Updating Replacement Cost 
Rates for Different Types of Houses (CCG [2010] No.182) 

 Notice of the Chuxiong City Government on Issuing the Administrative 
Measures for Collective Land Acquisition of Chuxiong City (CCG [2010] 
No.183) (October 2010) 

 Notice of the Chuxiong City Government on Issuing the Administrative 
Measures of Chuxiong City for Compensation for Houses on Collective 
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Land (CCG [2010] No.184) 

 Notice of the Chuxiong City Government on Issuing the Administrative 
Measures of Chuxiong City for the Relocation and Resettlement of 
Land-expropriated Farmers in Urban Construction (CCG [2010] No.185) 

 Notice of the Chuxiong City Government on Issuing the Implementation 
Plan for the Relocation and Resettlement of Land-expropriated Farmers in 
the Southeast New Town (CCG [2010] No.187) 

 Notice of the Chuxiong City Government on Issuing the Measures of 
Chuxiong City for Basic Endowment Insurance for Land-expropriated 
Farmers (CCG [2010] No.186) 

4.2 Abstract of ADB Policies 

4.2.1 Involuntary Resettlement 

36. The displaced persons (called affected persons, or APs in the RP) are those who are 
physically displaced (relocation, loss of residential land, or loss of shelter) and/or economically 
displaced (loss of land, assets, access to assets, income sources, or means of livelihoods) as a 
result of (i) involuntary acquisition of land, or (ii) involuntary restrictions on land use or on access 
to legally designated parks and protected areas.  

37. Basic principles include: 

(i) Screen the project early on to identify past, present, and future involuntary 
resettlement impacts and risks. 

(ii) Determine the scope of resettlement planning through a survey and/or census of 
displaced persons, including a gender analysis, specifically related to 
resettlement impacts and risks. 

(iii) Carry out meaningful consultations with affected persons, host communities, and 
concerned nongovernment organizations. Inform all displaced persons of their 
entitlements and resettlement options. Ensure their participation in planning, 
implementation, and monitoring and evaluation of resettlement programs. Pay 
particular attention to the needs of vulnerable groups, and those without legal title 
to land, and ensure their participation in consultations. Establish a grievance 
redress mechanism to receive and facilitate resolution of the affected persons’ 
concerns.  

(iv) Improve, or at least restore, the livelihoods of all displaced persons through (i) 
land-based resettlement strategies when affected livelihoods are land based 
where possible or cash compensation at replacement value for land when the loss 
of land does not undermine livelihoods, (ii) prompt replacement of assets with 
access to assets of equal or higher value, (iii) prompt compensation at full 
replacement cost for assets that cannot be restored, and (iv) additional revenues 
and services through benefit sharing schemes where possible. 

(v) Provide physically and economically displaced persons with needed assistance, 
including the following: (i) if there is relocation, secured tenure to relocation land, 
better housing at resettlement sites with comparable access to employment and 
production opportunities, integration of resettled persons economically and 
socially into their host communities, and extension of project benefits to host 
communities; (ii) transitional support and development assistance, such as land 
development, credit facilities, training, or employment opportunities; and (iii) civic 
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infrastructure and community services, as required. 

(vi) Improve the standards of living of the displaced poor and other vulnerable groups, 
including women, to at least national minimum standards. In rural areas provide 
them with legal and affordable access to land and esources, and in urban areas 
provide them with appropriate income sources and legal and affordable access to 
adequate housing. 

(vii) Develop procedures in a transparent, consistent, and equitable manner if land 
acquisition is through negotiated settlement to ensure that those people who enter 
into negotiated settlements will maintain the same or better income and livelihood 
status. 

(viii) Ensure that displaced persons without titles to land or any recognizable legal 
rights to land are eligible for resettlement assistance and compensation for loss of 
nonland assets. 

(ix) Prepare a resettlement plan elaborating on displaced persons’ entitlements, the 
income and livelihood restoration strategy, institutional arrangements, monitoring 
and reporting framework, budget, and time-bound implementation schedule. 

(x) Disclose a draft resettlement plan, including documentation of the consultation 
process in a timely manner, before project appraisal, in an accessible place and a 
form and language(s) understandable to affected persons and other stakeholders. 
Disclose the final resettlement plan and its updates to affected persons and other 
stakeholders. 

(xi) Conceive and execute involuntary resettlement as part of a development project 
or program. Include the full costs of resettlement in the presentation of project’s 
costs and benefits. For a project with significant involuntary resettlement impacts, 
consider implementing the involuntary resettlement component of the project as a 
stand-alone operation. 

(xii) Pay compensation and provide other resettlement entitlements before physical or 
economic displacement. Implement the resettlement plan under close supervision 
throughout project implementation. 

(xiii) Monitor and assess resettlement outcomes, their impacts on the standards of 
living of displaced persons, and whether the objectives of the resettlement plan 
have been achieved by taking into account the baseline conditions and the results 
of resettlement monitoring. Disclose monitoring reports. 

4.2.2 Gender and Development 

38. ADB’s gender and development policy is a critical mainstreaming strategy in promoting 
gender equality, and includes the following key points and a separate gender action plan was 
prepared for the project: 

 Gender sensitivity: Particular attention should be paid to women’s needs and 
expectations in consideration of impacts of the ADB-financed project on men and 
women; 

 Gender analysis: A systematic analysis of the project’s impacts on men and 
women should be made to learn their economic and social connections; 

 Gender planning: A special strategy that offers equal opportunities to men and 
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women should be developed; 

 Mainstreaming: ADB considers the gender issue in all aspects of the project, and 
encourages women to participate in decision-making in the development process 
actively.  

4.3 Laws and Policies of the PRC 

39. See Appendixes 1 and 2 for an abstract of laws and regulations of the PRC, and policies 
of Yunnan Province. 

4.4 Main Differences between ADB Policies and PRC Laws 

Compensation and resettlement for houses 

 Difference: ADB policies require that compensation is based on replacement cost. 
Chinese laws think that depreciation is reasonable, and the compensation rate for 
the same structure should be lower than that for new housing. 

 Solution: Compensation rates in all ADB-financed projects are based on 
replacement cost. 

 

Compensation for land 
 

 Difference: ADB policies require that compensation should be sufficient to offset 
any income loss, and restore long-term income-generating potential. Chinese 
standards are based on AAOV. 

 Solution: An early-stage solution is to provide replacement land, which is hardly 
practical. Cash compensation is the preference of most people, though they 
cannot ensure the rational use of such compensation. Therefore, further technical 
support is needed to monitor the income of seriously affected households, 
especially those in vulnerable groups, and local governments should provide 
assistance to those in need. 

 

Compensation and resettlement of vulnerable groups 
 

 Difference: ADB policies require that special compensation is granted to all 
vulnerable groups, especially seriously affected households faced with 
impoverishment. Chinese provisions do not require social analysis, and 
compensation is based only on the amount of loss. 

 Solution: Special funds are available to assist the vulnerable groups, who will be 
identified during the DMS. All measures have been specified in the RP. 

 

Consultation and disclosure 
 

 Difference: ADB policies require APs are fully informed and consulted as soon as 
possible. Chinese provisions have improved the transparency of disclosure and 
compensation. However, APs still play a weak role in project decision-making, 
and the disclosure period is usually too short. 

 Solution: Consultation has begun at the early stage (before and during the 
technical assistance). The Lufeng PMO agrees to disclose the RP to APs as 
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required by ADB. 

 

Lack of legal title 
 

 Difference: ADB policies require all demolished houses, whether lawful or not, 
should be compensated for at the same rates. According to Chinese laws, people 
without local registered residence are entitled to the same compensation as local 
people. In addition, prevailing Chinese laws stipulate that no compensation 
should be provided for the acquisition of illegally owned land and houses. 

 Solution: For an ADB financed project, all APs, whether lawful or not, whether 
having ownership or right of use, will be protected, and provided with 
compensation or assistance. 

 

Resettlement monitoring, evaluation and reporting 
 

 Difference: ADB requires that internal and external resettlement monitoring be 
conducted. However, there is no such requirement in Chinese laws, expect for 
reservoir projects. 

 Solution: Internal and external resettlement monitoring systems have been 
established for all ADB financed projects, and this has been included in the RP. 
The requirements for internal and external monitoring reporting are specified in 
the RP. 

4.5 Compensation Principles of the Project 

40. The principles for compensation and entitlement of the Project have been developed in 
accordance with the regulations and policies of the PRC and ADB, with the aim of ensuring that 
APs obtain sufficient compensation and assistance measures so that their production and 
livelihoods are at least restored to pre-project levels.  

41. According to ADB’s requirements, the compensation will be: 

(i) The rate of compensation for acquired housing, land and other assets will be 
calculated at full replacement costs. The calculation of full replacement cost will 
be based on the following elements: (i) fair market value; (ii) transaction costs; (iii) 
interest accrued, (iv) transitional and restoration costs; and (v) other applicable 
payments, if any. 

(ii) In the case of physically displaced persons, the IA will provide (i) relocation 
assistance, secured tenure to relocation land, better housing at resettlement sites 
with comparable access to employment and production opportunities, and civic 
infrastructure and community services as required; (ii) transitional support and 
development assistance, such as land development, credit facilities, training, or 
employment opportunities; and (iii) opportunities to derive appropriate 
development benefits from the project.  

(iii) In the case of economically displaced persons, regardless of whether or not they 
are physically displaced, the IA will promptly compensate for the loss of income or 
livelihood sources at full replacement cost. The IA will also provide assistance 
such as credit facilities, training, and employment opportunities so that they can 
improve, or at least restore, their income-earning capacity, production levels, and 
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standards of living to pre-displacement levels. The IA will also provide 
opportunities to displaced persons to derive appropriate development benefits 
from the project.  

Table 4-1: Resettlement Principles of the Project 

Principles 

1 Involuntary resettlement should be avoided where feasible. 

2 

The APs are granted compensation and rights that can at least maintain or even improve their livelihoods in the 

absence of the project. The rate of compensation for acquired housing, land and other assets will be calculated at 

full replacement costs. 

3 
The APs are given compensation in full replacement cost and assistance in resettlement whether legal title is 

available or not. 

4 
If the land available to everyone is insufficient to maintain his/her livelihood, replacement in cash or in kind and 

other income-generating activities are provided for the lost land. 

5 
The IA will ensure that APs fully understand their entitlements, the method and standard of compensation, the 

livelihood and income restoration plan, and the project schedule, and participate in the implementation of the RP. 

6 

The IA will ensure that no physical displacement or economic displacement will occur until (i) compensation at full 

replacement cost has been paid to each AP for project components or sections that are ready to be constructed; 

(ii) other entitlements listed in the RP have been provided to APs; and (iii) a comprehensive income and livelihood 

rehabilitation program, supported by an adequate budget, is in place to help APs improve, or at least restore, 

their incomes and livelihoods. 

7 

Vulnerable groups are provided special assistance or treatment so that they lead a better life, and all APs should 

have an opportunity to benefit from the project. At least two members of each AH receive skills training, including 

at least one woman. 

8 All resettlement cost is included in the project budget and sufficient to cover all affected aspects. 

9 

The IA and an external monitoring agency will monitor and measure the progress of implementation of the RP 

and will prepare monitoring reports to ensure that the implementation of the RP has produced the desired 

outcomes.  

 

4.6 Cut-off Date of Compensation 

42. The cut-off date for the eligibility for compensation is May 30, 2013, which was disclosed 
after the Feasibility Study Report is adopted. Any newly claimed land, newly built house or 
settlement in the project area by the APs after this date is not entitled to compensation or 
subsidization. Any building constructed or tree planted purely for extra compensation is not 
counted in. 

4.7 Compensation Rates 

4.7.1 Collective Land Acquisition 

43. According to the relevant law and regulations of PRC and Yunnan Province, 
compensation fees for cultivated land acquisition include (i) land compensation fees, (iii) 
resettlement subsidies and (iii) compensation for green crops. It is found that the compensation 
rates for the LA of Chuxiong City are higher than the uniform AAOV rate for LA of Yunnan 
Province of 52,029 yuan/mu, so compensation can make up the annual loss per mu (see Table 
4-3). Based on an average net income from farming (500 yuan/mu), the compensation is 
equivalent to 100 years of agricultural income. The compensation is acceptable to the AHs, and 
meet ADB’s requirement for compensation in full replacement cost. 
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Table 4-1: Multiples and Rates of Compensation Fees for Collective Land Acquisition 

Town Grade 

Cultivated 

Land 

(CNY/mu) 

Compensation rate for young crops 

Housing 

land 

(CNY/mu) 

Fishponds 

(CNY/mu) 

Unused 

land 

(CNY/mu) 

Vegetable and 

irrigated land 

(CNY/mu per annum) 

Compensation 

for fishpond 

losses (CNY/ton) 

Lucheng 1 80,000 1,500 2,000 40,000 80,000 6,000 

 
Table 4-2: Comparison between Compensation Rates of Yunnan Province and the Project 

Town Grade 

Compensation rate 

for LA in the Project 

(A) (CNY/mu) 

Uniform AAOV rate 

of Yunnan Province 

(B) (CNY/mu) 

Increased (A-B) 

(CNY/mu) 

Lucheng 1 80,000 72,184 7,816 

 

4.7.2 Compensation Rates for House Demolition 

4.7.2.1 Residential houses 

44. According to the applicable provisions, all urban residential houses on state-owned land 
and rural residential houses on collective land are compensated for at full replacement cost 
based on market appraisal, which is not less than the benchmark compensation rates for the HD 
fixed for the Project. In addition to compensation for the HD, the households affected by HD also 
receive a moving subsidy, a transition subsidy and other subsidies. Housing plots for 
resettlement is available for the displaced households, and the plot for resettlement is decided by 
the village congress, preferably within the same group. Road, water and electricity supplies and 
land preparation of housing sites are provided by the IA, and the relevant costs are included in 
the construction budget of the Project.  

Table 4-3: Compensation Rates for Demolished Residential Houses and Attachments 

Type of impact Structural type Unit 

Benchmark 

rate (CNY) Remarks 

Demolition 

of houses 

on state- 

owned 

and 

collective 

land 

H
o
u
s
e
 

c
o
m

p
e
n
s
a
tio

n
 

Housing land CNY/m
2
 60 

Compensation rates for houses 

are based on market appraisal 

but not less than the benchmark 

rates fixed for the Project. 

Masonry concrete CNY/m
2 1,091.5 

Masonry timber CNY/m
2 497 

Earth timber CNY/m
2 448.8 

O
th

e
r c

o
m

p
e
n
s
a
tio

n
 

Moving subsidy CNY/m
2 4 

Applicable to two relocations; 600 

yuan per household for a housing 

size of not more than 150 m
2
 

Transition subsidy 
CNY/m

2 

per month 
3 

From the date of emptying and 

handing over the house to the 

completion of resettlement 

housing 

Early 

moving 

reward 

Signing agreement 

within 20 days CNY per 

household 

4,000 
Emptying and handing over the 

house Within 30 days 2,000 

Within 40 days 1000 
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4.7.1.2 Non-residential properties 

45. Non-residential structure is demolished along with residential houses because they are 
integrated together. The compensation rates are presented in Table 4-4. 

Table 4-4: Compensation Rates for Demolished Non-residential Houses and Attachments 

Type of impact Structural type Unit 

Benchmark 

rate (CNY) Remarks 

Demolition of 

houses on 

state- owned 

and collective 

land 

H
o
u
s
e
 

c
o
m

p
e
n
s
a
tio

n
 

Reinforced 

concrete 
CNY/m

2
 1,570 

All commercial stores involved in 

the Project are in mixed 

commercial and residential 

buildings, and moving and 

transition subsidies are paid in 

compensation for residential 

houses based on market price. Any 

final appraised price will not be less 

than the benchmark rate specified 

for the Project, including partial 

demolition of buildings of 

enterprises. 

Masonry 

concrete 
CNY/m

2
 1,091.5 

Masonry timber CNY/m
2
 497 

O
th

e
r 

c
o
m

p
e
n
s
a
tio

n
 

Compensation 

rate for losses 

from production 

or business 

suspension 

CNY/m
2
 50 

4.7.3 Compensation for Infrastructure and Ground Attachments 

46. The compensation rates for infrastructure and ground attachments affected by the Project 
based on replacement cost are presented in Table 4-5. 

Table 4-5: Compensation Rates for Infrastructure and Ground Attachments 

Item Unit Compensation rate 

Livestock pens CNY/m
2
 224.5 

Brick enclosing walls CNY/m
3
 402 

Earth enclosing walls CNY/m
3
 118 

Toilets Masonry, simple 600 

Tombs Masonry, simple (yuan each) 1040 

Concrete ground CNY/m
2
 39 

Wells CNY/m
3
 362.4 

Prickly ash Just fruit-bearing (CNY each) 60 

Eucalyptus Diameter at breast height 5-10 cm (CNY each) 10 

Peach Just fruit-bearing (CNY each) 40 

Bamboo m
2
 40 

4.7.4 Rates of Taxes and Other costs 

47. The other relevant costs including various taxes and administration fee are presented in 
Table 4-6. 
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Table 4-6: Tax Rates on Resettlement 

No. Item Tax rate Policy basis 

1 

Land 

reclamation 

costs 

CNY10,500/mu 
Measures of Yunnan Province for the Collection and Utilization of 

Land Reclamation Costs (YPGO [2009] No.34) 

2 

Fees for 

compensated 

use of new 

construction 

land 

CNY9,333.38/mu 

Notice of the Ministry of Finance, the Ministry of Land and 

Resources, and the People’s Bank of China on Adjusting the Policy 

on Fees for Compensated Use of New Construction Land (CZ 

[2006] No.48), Notice of the Ministry of Finance, and the Ministry of 

Land and Resources on Adjusting Collection Levels of Fees for 

Compensated Use of New Construction Land in Some Areas (CZ 

[2009] No.24) 

3 

Fee for quality 

of cultivated 

land
1
 

CNY186,667.6/mu 

Opinions of the Yunnan Provincial Government on Strengthening 

Farmland Protection and Promoting Scientific Urbanization (YPG 

[2011] No.85) 

4 

Farmland 

occupation 

tax 

CNY14,666.7/mu 

Measures for the Implementation of Farmland Occupation Tax of 

Yunnan Province (Decree No.149 of the Yunnan Provincial 

Government, October 30, 2008) 

5 

Basic 

pensions for 

LEFs 

CNY20,000/mu 

Interim Measures for Basic Endowment Insurance for 

Land-expropriated Farmers of Yunnan Province (YPG [2008] 

No.226) 

6 

LA 

management 

costs 

2.1% of total LA 

costs 

Notice of the Yunnan Provincial Planning Commission and Finance 

Department on Adjusting Management Cost Rates for Land 

Acquisition (YPF [2003] No.46) 

 

4.8 Entitlement Matrix 

48. The entitlement matrix is established in accordance with the applicable policies in this 
chapter, as shown in Table 4-7. 

                                                
1
 According to Chuxiong Prefecture PMO, 70% of the fee will be returned to Chuxiong City, and 10% of the fee will be 

returned to Chuxiong Prefecture after the land approved by land and resources department.  
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Table 4-7: Entitlement Matrix 
Type of 

impact Degree of impact APs Compensation and resettlement policy Measures 

Permanent 

LA 

584.76 mu, including 

477.3 mu of cultivated 

land, 39.1 mu of 

fishponds, 60.44 mu 

of housing land and 

7.92 mu of unused 

land 

409 households 

with 1,793 

persons in 

Qinglong, 

Fumin and 

Dadong 

Communities, 

Lucheng Town 

(i)  Cash compensation: The compensation rates are 80,000 yuan/mu for cultivated 

land, 80,000 yuan/mu for fishponds, 40,000 yuan/mu for housing land and 6,000 

yuan/mu for unused land. Land compensation fees and resettlement subsidies 

are managed centrally by the village collective, and the income thereon is 

distributed at the year end. These funds are used mainly for collective 

investment (e.g., bazaar construction on returned land) and public welfare (e.g., 

infrastructure construction, benefit distribution and poverty relief). Funds are 

used subject to collective discussion, and approved by town levels. In addition, 

the remaining land will be reallocated evenly amongst all rural villagers. The 

compensation for ground attachments and young crops are paid to their 

proprietors. 

(ii)  Agricultural resettlement: including land readjustment, crop cultivation and 

stockbreeding planning 

(iii)  Employment: The employment of LEFs will be promoted through employment by 

local enterprises and under the Project. 

(iv) Small-amount secured loan: LEFs will be supported pursuant to applicable 

policies. 

(v)  Skills training: 2,000 men-times will be trained for free under the Project. 

(vi) Social security: Security measures will be offered pursuant to policies on 

endowment insurance for LEFs and new-type rural/urban endowment insurance. 

Measures for land 

compensation 

allocation, land 

reallocation and 

production investment 

(cultivation and 

irrigation skills, tertiary 

industries, etc.) will be 

determined by the 

village meeting. 

Training will be 

approved and 

supervised by the 

government at the next 

higher level. 

Residential 

house 

demolition 

28,622 m
2
, including 

8,415 m
2
 in masonry 

concrete structure, 

8,285 m
2
 in masonry 

timber structure and 

11,922 m
2
 in earth 

timber structure 

87 households 

with 390 

persons in 

Qinglong and 

Fumin 

Communities 

(i)   House compensation: at full replacement cost for different structural types and 

quality levels 

(ii)  The AHs will receive a moving subsidy and a transition subsidy. 

(iii)  All 87 households affected by HD will receive compensation for their houses and 

attachments through market appraisal. The resettlement modes available for 

residential houses include: a) resettlement in storied buildings; b) cash 

compensation; c) resettlement on housing sites and otherwise. 

The resettlement 

community is located in 

the Southeast New 

Town, with the three 

supplies and one 

leveling provided by the 

IA. 

Relocation of 

enterprises 

4 enterprises with a 

total area of 1,350 m
2
 

140 workers (i) Affected properties are compensated for at the rates for non-residential houses 

(see Table 4-4). 

(ii) They will receive a moving subsidy, and compensation for losses from production 

or business suspension. 

(iii) Local government will assist them to find a new location to buy or lease. 

 

Women 

/ 

1,073 women (i) 750 persons are in working age. 

(ii) Women have priority in employment, and at least 320 persons will receive 

unskilled jobs. 
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Type of 

impact Degree of impact APs Compensation and resettlement policy Measures 

(iii) Women have priority in receiving free skills training; 2,000 men-times will be trained 

in total, in which at least 1,000 men-times (50%) will be offered to female laborers. 

(iv) Women will receive relevant information during resettlement, and are encouraged 

to participate in resettlement consultation. Special women FGDs will be held to 

introduce resettlement policies. 

Vulnerable 

groups 

MLS households 10 households 

with 10 persons 

(i) Laborers in vulnerable households have priority in receiving training and job 

opportunities.  Two members (at least one woman) of each AH will receive 

livelihood training and prior job opportunities, e.g., participation in project 

construction.  

(iii) Each affected vulnerable household will receive a destitution subsidy of 2,000 

yuan. 

 

Five-guarantee 

households 

3 households 

with 4 persons 

Households affected 

by disability 

16 households 

with 18 persons 

Special 

facilities and 

ground 

attachments 

11 types, including 

toilets, trees 

Proprietors (i) Affected special facilities are restored by proprietors after receiving compensation 

from the owner of the Project, or reconstructed by the owner according to the 

original size, standard and function. 

(ii) Compensation fees are calculated and disbursed for ground attachments as 

stipulated. 

 

Grievances 

and appeals 
/ 

All APs Free; all costs so reasonably incurred will be paid by the Project from the 

contingencies. 
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5. Resettlement and Income Restoration 

5.1 Impacts of Permanent LA and Resettlement Programs 

49. The acquisition of collective land for the Project affects 409 households with 1,793 
persons in 14 groups of three communities (villages) in Lucheng Town. 

50. Based on FGDs with community officials, and representatives of the APs that in the three 
affected communities, land compensation fees and resettlement subsidies are managed 
centrally by the village collective, and the income thereon is distributed at the year end. The 
funds are used mainly for collective investment and public welfare (e.g., bazaar construction on 
returned land infrastructure construction, benefit distribution and poverty relief), and used subject 
to collective discussion, and approved by town levels. In addition, the remaining land is 
readjusted evenly to make up for the losses of AHs. Thus, all AHs are affected to the same 
extent. Therefore, land losses of the affected households and groups are analyzed. 

5.1.1 Impact Analysis of Land Acquisition 

51. The acquisition of collective land for the Project affects 409 households with 1,793 
persons in 14 groups of three communities in Lucheng Town, and 584.76 mu of collective land 
will be acquired in total. 

5.1.1.1 Analysis of lost land resources 

52. Through a comparative analysis of the cultivated areas of each affected community 
before and after the LA, land loss rate ranges from 8.51% (Dadong Community) to 27.86% 
(Fumin Community). 

53. Among the 14 groups of three communities, 10 groups have a land loss rate of less than 
20%, accounting for 71.4%, and the other four groups have a land loss rate of 30%-54%. See 
Table 5-1. 

5.1.1.2 Analysis of lost income 

54. Based on an analysis of the annual lost income of the AHs, per capita lost income ranges 
from 954.73 yuan (Heiniba Group, Qinglong Community) to 134.71 yuan (Huangtupo Group, 
Dadong Community); Heiniba Group has the highest income loss rate of 15.58%, followed by 
Xuyang Group 3, Qinglong Community (15.05%) and Yangjitun Group (10.91%), and the income 
loss rates of AHs in the other 11 groups are less than 10%. See Table 5-1. The income loss rate 
at the groups level will be considerably less in most cases, will would be the aveage loss for 
villages once the cultivated land is readjusted. 

55. In Lucheng Town, the main crops are paddy rice and wheat. Since the town is located in 
hilly areas, where fields are small, uneven and sloped, which is not suitable for mechanized 
farming, agricultural income accounts for a low proportion to gross income. Many laborers in the 
three communities engage in transport and construction work mainly, and mostly work outside. 
The three communities have their own community-run enterprises, mostly brickyards and stock 
farms, so that surplus labors work in these enterprises to earn wage income. Some women and 
elderly people operate shop fronts or lease their houses for extra income due to the town’s 
vicinity to the urban area. Therefore, there is almost no household that relies only on agricultural 
income.  
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Table 5-1: Impact Analysis of Collective Land Acquisition 

Town Community No. 
Village  
group 

Before LA After LA  Impact of LA Income loss of AHs (yuan) 

Number  

of HHs Population 
Cultivated 
area (mu) 

Per capita 
cultivated 
area (mu) 

Affected 
HHs 

Affected 
population 

Cultivated 
area (mu) 

Per capita 
cultivated 

area  
after LA 

(mu) 

Percent 

of HHs 

(%) 

Percent  

of 

population 

(%) 

Land 

loss 

rate 

(%) 

Annual 

income 

loss 

(yuan) 

Average 

loss per 

household 

(yuan) 

Per 

capita 

loss 

(yuan) 

Percent 

to per 

capita 

income 

(%) 

Lucheng 

Qinglong 

1 Xuyang 2 61 301 109 0.36 25 125 21.12 0.29  40.98  41.53  19.38  31680 1267.20  253.44  4.14  

2 Xuyang 3 40 182 126 0.69 28 109 67 0.32  70.00  59.89  53.17  
10050

0 
3589.29  922.02  15.05  

3 Heiniba 181 695 520 0.75 17 74 47.1 0.68  9.39  10.65  9.06  70650 4155.88  954.73  15.58  

4 Yangjitun 182 767 243 0.32 18 83 37 0.27  9.89  10.82  15.23  55500 3083.33  668.67  10.91  

Fumin 

5 Shangcun 4 40 156 111 0.71 10 47 6.5 0.67  25.00  30.13  5.86  9750 975.00  207.45  4.62  

6 Zhongcun 2 120 503 202.3 0.4 61 259 72.1 0.26  50.83  51.49  35.64  
10815

0 
1772.95  417.57  9.31  

7 Zhongcun 3 81 346 224.27 0.65 50 224 49.5 0.51  61.73  64.74  22.07  74250 1485.00  331.47  7.39  

8 Xiacun 81 313 166.33 0.53 56 233 79.61 0.28  69.14  74.44  47.86  
11941

5 
2132.41  512.51  11.42  

Dadong 

9 Xiaodong 1 33 150 173.6 1.16 16 75 18.13 1.04  48.48  50.00  10.44  27195 1699.69  362.60  9.43  

10 Xiaodong 2 30 139 142.2 1.02 13 56 10.49 0.95  43.33  40.29  7.38  15735 1210.38  280.98  7.31  

11 Xiaodong 3 32 128 111.5 0.87 8 31 5.83 0.83  25.00  24.22  5.23  8745 1093.13  282.10  7.34  

12 Dadongcun 82 371 371.01 1 23 103 21 0.94  28.05  27.76  5.66  31500 1369.57  305.83  7.95  

13 Huangtupo 41 192 171 0.89 32 154 13.83 0.82  78.05  80.21  8.09  20745 648.28  134.71  3.50  

14 Longtan’ao 63 277 196.6 0.71 52 220 28.09 0.61  82.54  79.42  14.29  42135 810.29  191.52  4.98  

Total 1,700 7234 4,859.47   409 1,793 477.3                 
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5.1.2 Livelihood Restoration Measures for LEFs 

56. The main livelihood restoration measures available to LEFs include: 

(i) Return of land: 10% of the acquired land area is returned to the affected village 
groups, and used for production and living restoration. This land is used to build 
stores or bazaars for rent, and all APs will receive rental income. 

(ii) Agricultural resettlement: Compensation fees are used for crop cultivation or 
stockbreeding, and middle-aged people engaged in crop cultivation or 
stockbreeding is provided with agricultural skills training to increase the value of 
remaining land. 

(iii) Placement to public welfare jobs: The government will offer public welfare jobs 
to LEFs with priority, especially vulnerable groups and middle-aged women. 

(iv) Assistance for employment: The government will provide employment 
information to the APs and encourage local enterprises to employ the APs with 
priority. In addition, vocational skills training will be provided to young employees 
under the Project. 

(v) Land readjustment: After the LA, the collective community may readjust its 
remaining land and contract to interested AHs. Some AHs may contract land in 
other villages or communities. The local government’s support for the work is 
required. 

(vi) Self-employment: e.g., doing small business, running a restaurant or transport. 

(vii) Endowment insurance: All APs with per capita cultivated area of less than 0.3 
mu are included in endowment insurance, and pensions are paid to men attaining 
60 years or women attaining 55 years. There are four groups meet this criterion, 
which are Xuyang 2, Yangjitun, Zhongcun2, and Xiacun. 

5.1.3 Income Restoration Analysis of LEFs 

57. Resettlement and income restoration programs for land-expropriated farmers (LEFs) are 
based on the degree of impact, each village’s practical characteristics and the APs’ expectations. 
See Table 5-2. 

Table 5-2: Summary of Expected Resettlement Modes of Households affected by LA 

Community 

Affected 

HHs 

Affected 

population 

Expected resettlement mode 

Cash 

compensation 

Land 

adjustment 

Crop 

cultivation 

Stock 

breeding Employment 

Social 

security 

Qinglong 88 391 88 12 8 5 42 88 

Fumin 177 763 177 65 4 18 98 177 

Dadong 144 639 144 20 11 10 73 144 

Total 409 1793 409 97 23 33 213 409 

Percent (%) 100 23.72 5.62 8.07 52.08 100 

 

58. Based on the above expected resettlement modes, different resettlement and income 
restoration programs have been developed in consultation with government agencies concerned, 
affected village committees and representatives of the APs during the socioeconomic survey, as 
detailed below: 
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5.1.3.1 Cash compensation and land adjustment 

59. The affected groups and households are compensated in cash and resettlement 
subsidies, where the compensation rate for cultivated land is 80,000 yuan/mu (excluding young 
crop compensation fees), that for fishponds 80,000 yuan/mu and that for unused land 6,000 
yuan/mu. The compensation for ground attachments and young crops are paid directly to their 
proprietors. 

60. After receiving cash compensation and readjusted land, the AHs can implement the 
following agricultural and nonagricultural restoration measures with the assistance of the 
government, and the affected groups can also lead the APs to develop the collective economy. 

5.1.3.2 Reserve of land 

61. According to the applicable policy of CCG, 10% of the acquired land is allocated to each 
affected group and distributed evenly among the AHs. AHs that need to rebuild houses will be 
allocated with the land. Usually mixed commercial and residential buildings are constructed, with 
stores on lower floors for individual operations or rent as an income source. The land is allocated 
and used subject to case by case discussion at the village congress. 584.76 mu of cultivated 
land will be acquired for the Project, so 58.476 mu of land will be allocated for resettlement at the 
rate of 10%, as shown in Table 5-3. 

Table 5-3: Land to be Allocated the Affected Community Groups 

Town Community Group 

Permanently acquired land area (mu) 

Cultivated area To be returned 

Lucheng 

Qinglong 

Xuyang 2 21.12 2.112 

Xuyang 3 67 6.7 

Heiniba 47.1 4.71 

Yangjitun 37 3.7 

Subtotal 172.22 17.222 

Fumin 

Shangcun 4 6.5 0.65 

Zhongcun 2 72.1 7.21 

Zhongcun 3 49.5 4.95 

Xiacun 79.61 7.961 

Subtotal 207.71 20.771 

Dadong 

Xiaodong 1 18.13 1.813 

Xiaodong 2 10.49 1.049 

Xiaodong 3 5.83 0.583 

Dadongcun 21 2.1 

Huangtupo 13.83 1.383 

Longtan’ao 28.09 2.809 

Subtotal 97.73 9.773 

Total 477.3 47.73 

62. Allocated land can be used in 3 modes mainly: (i) Land for resettlement is allocated 
evenly within the village group, to be further reallocated among households; (ii) Integrated 
commercial and residential buildings, and/or bazaars or supermarkets are developed collectively 
by the village group, in which commercial stores are located on the ground floor, and apartments 
are located on the second floor and above, where stores are distributed among households 
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evenly for self-operation or lease, or leased by the village collective and rental income is 
distributed among the registered population at each year end, while apartments are allocated 
among households evenly or sold to village group members at cost price; (iii) If the amount of 
returned land is small, it will be reserved for future allocation or utilization along with returned 
land in other projects. Returned land of the affected village groups will be allocated or used as 
follows: 

(i) Qinglong Community 

63. In LA activities of past projects, the village groups of this community has reserved 10% of 
land for resettlement, on which integrated commercial and residential buildings will be built 
collectively by village groups. The commercial stores are located on the ground and second 
floors, owned collectively for lease, and the rental income is distributed among the registered 
population, while apartments are located on the third floor and above for 88 households. These 
apartments will be allocated evenly among the registered population, and each household will be 
allocated an apartment by paying for any size difference. This program has been approved and 
the resettlement site has been chosen, but has not been constructed yet. All groups affected by 
the Project like to adopt this program. The total land compensation fees and resettlement 
subsidy the community can obtain is 13,777,600 yuan. It will be monitored to ensure fair 
allocation among the AHs and others. 

(ii) Fumin Community 

64. Among the 4 affected village groups of Xinhe Community, 20.771 mu of land is returned 
in total, on which integrated commercial and residential buildings are developed. These buildings 
have 6 floors, where commercial stores are located on the ground and second floors, and 
apartments on Floors 3-6 for 177 households. These stores are owned collectively, and rental 
income will be distributed among the registered population, while the apartments will be allocated 
evenly among the registered population and owned individually. The returned land under the 
Project will also be used in this manner. The total land compensation fees and resettlement 
subsidy which the community could obtain is 16,616,800yuan. 

(iii)  Dadong Community 

65. In this community, the returned land is allocated and used in two modes mainly: (i) 
collective development of integrated commercial and residential buildings by the village group, to 
be detailed at a village congress; and (ii) average allocation within the village group, to be further 
reallocated among households. The land compensation fees and resettlement subsidy which the 
community could obtain is 7,818,400yuan. 

5.1.3.3 Agricultural resettlement 

66. Due to local social, economic and natural restraints, the per capita cultivated area of the 
affected groups is less than 1.2 mu before the Project. The land loss rates of 10 groups are less 
than 20%, accounting for 71.43% of all affected groups. In sum, the AHs still have some 
remaining land, so agricultural development is one of the means of promoting the realization of 
the livelihood restoration objectives, including the following measures: 

(i) Land reallocation and transfer programs 

Land readjustment program: 

67. After compensation fees are distributed evenly in the group, the remaining land is 
readjusted among its population. The allocation program will be discussed at the village 
congress and submitted to the town government for approval. 
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Land transfer (sublease) program: 

68. Although the overall land loss rate in the Project is low, still some AHs will lose much land. 
Therefore, the Client expects to ensure that the AHs wishing to continue to pursue agricultural 
production obtain more land resources through land transfer. Of course, land transfer will be 
made voluntarily. 

69. According to the data provided by the city agriculture and forestry bureaus, as of 
December 30, 2011, rural land transfer had involved 6,113 households in 12 townships, 
accounting for 7.55% of all farmland contracting households; the total amount of land transferred 
was 12,612 mu, accounting for 3.8% of the total area of contracted farmland, an increase of 764 
mu from 11,848 mu in 2010, showing that land transfer is very active in Chuxiong City. See Table 
5-4. 

Table 5-4: Farmland Transfer in 2011 

Mode of transfer Amount (mu) Percent (%) 

Lease 11002 87.23 

Swap 63 0.50 

Subcontracting 1436 11.39 

Joint-stock cooperation 100 0.79 

Other modes 11 0.09 

 

70. Currently, the average price of rural land transfer (sublease) in Chuxiong City is 800 
yuan/mu per harvest or 1,000-1,200 yuan/mu per annum, in which the main mode of land 
transfer is lease to enterprises and major farming households. The land transfer program will 
benefit all the 409 households affected directly by LA in the Project. 

(ii) Crop cultivation development plan and measures 

(a) Crop cultivation development plan of Lucheng Town 

71. According to the 12th Five-year Plan for Agricultural and Rural Economy Development of 
Chuxiong City, the specific plan in the Project area is as follows: 

 Malting barley raw material base: extending the cultivation of malting barley 
around Lucheng Town 

 High-grade paddy rice base: developing medium-altitude high-quality 
non-glutinous rice around Lucheng Town 

 High-grade rapeseed base: developing “double-low” rapeseed around Lucheng 
Town 

 Protected agriculture base: Local residents will be encouraged to develop flower 
greenhouses (steel frame) to cultivate such ornamental flowers as rose, lily and 
chrysanthemum. 

(b) Crop cultivation development plan 

72. Chuxiong City Agriculture Bureau has established a greenhouse vegetable fund of 4 
million yuan to support large-scale greenhouse vegetables, which is used specifically for 
infrastructure construction. These greenhouses are owned by the agriculture bureau, and used 
by farming households or enterprises. 
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(c) Input/output analysis of protected agriculture and characteristic  
  cultivation 

73. Through analysis, compensation fees under the Project are sufficient to support protected 
agriculture and characteristic cultivation. Based on preliminary estimates, the average net 
income of protected agriculture will be 7,000 yuan/mu and that of characteristic cultivation 2,400 
yuan/mu. See Table 5-5. 

 

Table 5-5: Input/Output Analysis of Protected Agriculture and Characteristic Cultivation 

Type of 

cultivation 

Resettlement 

subsidy 

(yuan/mu) Average investment (yuan/mu) 

Average 

yield 

(yuan/mu) 

Average 

net 

income 

(yuan/mu) Remarks 

Protected 

agriculture 
80,000 

Greenhouse vegetables: investment in 

greenhouses 12,000 yuan, to be 

depreciated for 5 years, with average 

annual investment of 2,400 yuan/mu; 

rental 1,000 yuan/mu; investment in 

seeds: 600 yuan/mu; pesticides and 

fertilizers: 400 yuan/mu; irrigation water 

and electricity costs: 400 yuan/mu; other 

investment: 200 yuan/mu; total: 5,000 

yuan/mu 

3 seasons 

a year, 

12,000 

yuan/mu 

7,000 

Greenhouse 

vegetables: 

cucumber, 

pepper, 

tomato, 

eggplant, 

watermelon, 

edible fungi 

Characteristic 

cultivation 
80,000 

Characteristic cash crops: annual rental: 

800 yuan/mu; investment in seedlings: 

300 yuan/mu; pesticides and fertilizers: 

200 yuan/mu; irrigation water and 

electricity costs: 200 yuan/mu, other 

investment: 100 yuan/mu; total: 1,600 

yuan/mu 

4,000 

yuan/mu 
2,400 

Chestnut, 

high-quality 

pear, etc. 

 

(iii) Stockbreeding development plan and measures 

(a) Planning of key project 

74. In Fumin Community, a major pig breeding, organic fertilizer and fresh meat processing 
project will be constructed under the leadership of Yunnan Zelong Farm Product Development 
Co., Ltd. The investment in this project is 1.48 billion yuan. When completed, this project will 
generate an annual profit of 646.33 million yuan and 1,500 jobs for the area. 

75. It is found that the LEFs in the Project mostly take greenhouse vegetables as the future 
direction of agricultural development, while stockbreeding is small in scale in Lucheng Town. 
There is one major stockbreeding household in each community, which will be entitled to the 
following supporting measures: 

(b) Measures for farmers’ stockbreeding training 

76. Stockbreeding training is conducted at the city, township and village levels. In the past 
year, the Lucheng Town Government has held three stockbreeding training courses, with 250 
trainees in total, and specialized technicians have been assigned to the town and villages five 
times to support six stockbreeding households. 
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5.1.3.4 Employment 

(i) Social employment 

77. Chuxiong City is an important industrial county in central Yunnan, Leading enterprises in 
the 5 pillar industries can at least provide 500 jobs to the affected population. In addition, CCG 
would organize human resource fairs regularly and offer social employment information of at 
least 3,000 person-times, and community/village committees would provide employment 
information to residents/villagers, and organize those interested to apply for jobs. The APs may 
get employed voluntarily. For example, at the 2012 summer labor exchange fair organized by 
CCG, 1,073 skilled, public welfare and ordinary jobs were offered to the public for the entire city, 
including 565 for men, 335 for women and 173 for both men and women. Social employment will 
benefit the whole labor force (1,793) of the 409 AHs. 

(ii) Placement to jobs reserved by enterprises 

78. In addition, the local government shall agree with newly established or introduced 
enterprises in the Project area, where these enterprises can reserve 5%-10% of their jobs for the 
APs. This program will be implemented from 2013 for at least 3 years, and it is expected that at 
least 100 jobs will be available to the APs per annum, thereby benefiting at least 300 APs in total. 

(iii) Employment under the Project 

79. At the construction and operating stages, the Project will offer about 1,000 unskilled jobs 
to the APs, including 200 skilled jobs and 800 temporary unskilled jobs. In addition, at least 50 
jobs of subsequent maintenance and environmental sanitation will be available. The APs will 
have priority in getting the above jobs, and their wage level will not be less than the local 
minimum wage standard. 

80. Half a month before employment, the Project should provide employment information to 
the affected village/community committees for further dissemination to villagers/residents, so that 
local laborers may get employed voluntarily. The employer/contractor should enter into labor 
contracts with laborers, train employees on safety before employment, and provide income that 
is not less than the minimum wage standard of Chuxiong City in the current year to every 
employee. 

(iv) Position of public welfare jobs 

81. The government will offer public welfare jobs to LEFs with priority. The CCG, public 
institutions, government agencies and enterprises and village/community committees can offer 
at least 200 public sector jobs to the public annually, such as accountants, office workers, 
wardens, security guards and cleaners, which will be first made available to the APs of the 
Project, especially laborers in vulnerable households, and unskilled middle-aged women at a 
wage level not less than the minimum wage standard of Chuxiong City in the current year. For 
example, at the 2012 summer labor exchange fair organized by CCG, 114 public welfare jobs 
were offered by the civil affairs bureau, town government and community committees, and first 
made available to the APs. 

(v) Lending, exemption, support and subsidization measures to promote 
business startup and employment 

82. In order to encourage and promote business startup and employment, the Yunnan 
Provincial Government has enacted lending, exemption, support and subsidization measures. 
Since 2009, governments at all levels have provided supporting measures to persons engaged in 
independent business startup.  
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5.1.3.5 Skills training 

83. It is learned that most of the AHs are willing to attend skills training, with particular interest 
in farm machinery and vehicle operation and repair, building, cooking, computer, greenhouse 
vegetable cultivation and silkworm breeding. Therefore, a special program on skills training for 
the Project has been developed to offer skills training to LEFs and those affected by HD, 2500 
person-times will be conducted under the Project. 

(i) Trainees 

84. Laborers with registered residence in Chuxiong City, affected by the LA or HD, aged 18 
years or more, and having been educated to some extent. The Chuxiong City Labor and Social 
Security Bureau will issue a certificate of professional qualification or special skills as a voucher 
of training. 

Scope: skills training on farm machinery and vehicle operation and repair, building, 
cooking, computer, greenhouse vegetable cultivation and silkworm breeding mainly, as 
detailed below: 

Training on major agricultural and rural projects: Farm machinery operators and 
repairers, biogas workers and maintainers, and rural construction workers will be trained 
mainly in support of the implementation of such projects as subsidization for farm 
machinery purchase, animal and plant quarantine, biogas construction and rural 
dilapidated house reconstruction. 

Training on farmers’ specialized cooperatives: Management professionals who are 
good at management, skilled and able to lead farmers to become rich through 
cooperation will be trained to promote the rapid, normative development of farmers’ 
specialized cooperatives, and make agricultural production more organized. 

Training on agricultural service system: Livestock and poultry breeders, rural brokers 
and plant protectors will be trained mainly to provide talent support for the development of 
the agricultural service system. 

Training on farm product processing: This training will be oriented mainly to farmers 
about to enter and having just entered tobacco, tealeaf, vegetables, walnut and other 
farm product processing enterprises, and focused on local characteristic food processing 
techniques. 

Training on specialized farmers: This training will be focused on rural tourism in order 
to guide trainees to get employed nearby based on rural social and economic 
development. 

Guiding training: This training will be oriented to farmers working outside, and focused 
on urban knowledge, right and interest protection, work safety, AIDS prevention and 
treatment, disaster prevention and reduction in order to improve their adaptability to the 
new living and working environment. 

(ii) Institutional and funding arrangements 

85. Training activities are implemented by Lucheng Town Labor and Social Security Office, 
and training costs are disbursed from special funds of the government and not included in the 
budget of the Project. 
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5.1.3.6 Social security 

(i) Endowment insurance for LEFs 

86. According to the Notice of the Chuxiong City Government on Issuing the Measures of 
Chuxiong City for Basic Endowment Insurance for Land-expropriated Farmers (CCG186), 
subjects of endowment insurance for LEFs are registered members of rural collective economic 
organizations who have enjoyed contracted management rights to collective land since 
September 2009, whose land has been fully or substantially acquired by the government 
according to law (per capita cultivated area is less than 0.3 mu after LA), and who are aged 16 
years or above. 

(i) Contribution level and raising: The level of contribution to basic endowment 
insurance for LEFs shall not less than the MLS standard for urban residents of the 
current year published by the city civil affairs bureau. An LEF aged 16-60 years 
should contribute endowment insurance premiums for 15 years, and one aged 61 
years or more should contribute premiums for 10 years. 

(ii) Proportions of contribution: Basic endowment insurance premiums shall be 
borne by the individual, village collective and government proportionally, where 
the sum of the individual contribution and collective subsidy shall not be more 
than 60%, the government subsidy not less than 40%, and the collective subsidy 
not less than 15% in principle. 

(iii) Basic pension: Any insured having attained 60 years and paid stipulated 
premiums in full may receive a basic pension monthly until death at a rate not less 
than the MLS standard for urban residents of the current year published by the 
city civil affairs bureau.  

Table 5-6: Calculation of Contribution and Benefit Levels of Endowment Insurance for 
LEFs 

Contribution 

level (%) 

Annual 

contribution 

(yuan) 

Accumulated 

individual 

contribution 

for 15 years 

(yuan) 

Acquired 

land area 

per 

household 

(mu) 

Cash 

compensation 

per 

household 

(yuan) 

Number of 

insured 

per 

household 

Basic 

pension  

(yuan/ 

month) 

Individual 

account 

pension  

(yuan/ 

month) 

Monthly 

pension 

(yuan) 

Monthly 

lost land 

income 

per 

household 

(yuan) 

20% (fully 

LEFs) 
32,220 6,444 0.86 

68,800 
 

10 71.6 35.8 107.4 107.5 

60% (largely 

LEFs) 
32,220 19,322 0.81 

64,800 
 

3 71.6 107.3 178.9 101.25 

80% (partly 

LEFs) 
32,220 25,776 0.76 60,800 2 71.6 143.2 214.8 95 

 

(iv) Fully LEFs (contracted collective cultivated land is fully acquired): The individual 
and the village collective economic organization contribute 20%, and government 
subsidy accounts for 80%. 

(v) Largely LEFs (per capita contracted area of collective cultivated land is less than 
0.3 mu): The individual and the village collective economic organization contribute 
60%, and government subsidy accounts for 40%. 

(vi) Partly LEFs (per capita contracted area of collective cultivated land is 0.3 mu or 
more): The individual and the village collective economic organization contribute 
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80%, and government subsidy accounts for 20%. 

87. According to the policy, an LEF aged 16-60 years should contribute endowment 
insurance premiums for 15 years of 32,220 yuan, and one aged 61 years or more should 
contribute premiums for 10 years of 21,480 yuan. Therefore, LEFs aged 16-60 years affected by 
the Project should contribute 6,444-25,776 yuan (for different contribution levels ranging from 
20% to 80%) at a time to participate in endowment insurance for LEFs of Chuxiong City. In the 
Project, the average acquired land area per household is 0.81 mu, and the amount of cash 
compensation per household is 64,949.4 yuan, so that 2-10 persons making one-time 
contribution can be afforded per household on average. Having participated in endowment 
insurance for LEFs, each insured will receive a pension of 107.4-214.8 yuan per month, which is 
sufficient to cover the monthly loss of 95-107.5 yuan per household. The deficiency of 72 yuan 
below the MLS standard for urban residents of 179 yuan in the current year received by each 
fully LEF per month will still be disbursed from the pool account. Therefore, the compensation 
received by the households affected by LA is largely sufficient to cover insurance premiums, and 
insurance benefits received by LEFs are sufficient to cover their income losses arising from LA. 

(ii)  Medical insurance 

88. LEFs can participate in medical insurance in accordance with the Interim Measures of 
Chuxiong Prefecture for Basic Medical Insurance for Urban Workers, the Interim Measures of 
Chuxiong Prefecture for Basic Medical Insurance for Urban Residents, and the Measures of 
Chuxiong Prefecture for the Management of New-type Rural Cooperative Medical Care 
Services. 

(iii)  New-type rural social endowment insurance for partly LEFs 

89. According to the Detailed Rules of Chuxiong City on the Implementation of Basic 
Insurance Security for Land-expropriated Farmers, the farmers affected by LA in the Project may 
participate in new-type rural social endowment insurance as follows: 

(a) Insured 

90. All urban and rural residents with registered residence in Chuxiong City, having attained 
16 years (excluding students at school) and having not participated in basic endowment 
insurance for urban employees may be insured voluntarily. Students at school, military 
servicemen and those being reeducated through labor cannot be insured. 

(b) Fund raising 

91. The new-type rural social endowment insurance fund consists of individual contribution, 
collective subsidy and government subsidy. 

Individual contribution: There are 5 contribution levels for rural residents, from 100 
yuan to 500 yuan, to be chosen by the insured voluntarily. After contribution as stipulated, 
the insured will be entitled to provincial, prefecture and county contribution subsidies. 
Endowment insurance premiums will be contributed annually. 

Collective subsidy: Eligible village collective economic organizations should subsidize 
individual contribution at a level resolved at the village congress. Other social groups, and 
social and economic organizations are encouraged to subsidize individual contribution. 

Government subsidy: The new-type rural social endowment insurance funds at the 
central, provincial, prefecture and county levels should subsidize individual contribution. 

(c) Benefit 
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92. Any rural resident having participated in new-type rural social endowment insurance and 
made contribution as stipulated will receive pensions on a monthly basis when attaining 60 
years. 

93. Personal pension consists of a basic pension and an individual account pension, and will 
be paid on a lifelong basis. 

94. The individual pension consists of a basic pension and an individual account pension. 

Individual pension = basic pension + (balance of individual account /139) 

95. In sum, diversified resettlement measures are available to the APs under the Project and 
cover the APs extensively. See Table 5-7. 

Table 5-7: Summary of Livelihood Restoration Measures for LEFs 

Community 

Affected 

HHs 

Affected 

population 

Coverage of diversified livelihood restoration measures 

Cash 

compensation 

Agricultural 

resettlement Employment 

Financial 

measures 

Skills 

training 

Social 

security 

Qinglong 88 391 88 26 65 12 45 88 

Fumin 177 763 177 81 125 23 111 177 

Dadong 144 639 144 23 33 19 97 144 

Total 409 1793 409 130 223 54 253 409 

Percent (%) 100 31.78 54.52 13.20 61.86 100 

 

5.2 Resettlement and Restoration Programs for Key Affected Community Groups 

96. Based on the land and income loss analysis, Heiniba Group and Xuyang Group 3 of 
Qinglong Community will suffer relatively serious income losses, with a per capita income loss 
rate of 15.58% and 15.05% respectively. In order to ensure that the APs have access to various 
opportunities so as to improve or at least restore their production level and living standard, not 
only the acquired land, buildings and attachments will be compensated for, production 
resettlement programs suited to the affected village groups’ practical conditions have been 
develop on the basis of adequate consultation. 

5.2.1 Heiniba Group 

97. Heiniba Group is affiliated to Qinglong Community, and has 181 households with 695 
persons, with a cultivated area of 520 mu and per capita income of 6,128 yuan, which is medium 
in the community. 

98. 47.1 mu of cultivated land of this group will be acquired for the Project, affecting 17 
households with 74 persons, and its per capita cultivated area will be 0.75 mu and 0.66 mu 
before and after the LA. This group will receive 3.8 million yuan in land compensation and 
resettlement subsidies which can be invested in income restoration. 

99. Through consultation, the income restoration measures that may be taken by this group 
are as follows: 

(i) Crop restructuring: After LA, this group will have a remaining cultivated area of 
472.9 mu. This group will shift from traditional crops such as paddy rice and wheat 
to greenhouse vegetables and flowers with higher economic value through crop 
restructuring. This group will develop 100 mu of vegetable greenhouses, including 
reconstructing 50 mu of existing greenhouses and constructing 50 mu of new 
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ones. The proposed investment cost is 480,000 yuan which will generate net 
additional income of 5,300 yuan/mu and total additional income of 530,000 yuan 
per annum, benefiting 250 persons with per capita additional income of 2,120 
yuan. See Table 5-8. 

Table 5-8: Summary of Crop Restructuring Program of Heiniba Group 

No. 

Income 

restoration 

measure Unit Qty. 

Investment Income 

Unit price 

(yuan/mu) 

Investment 

(yuan) 

Net income 

per unit 

(yuan) 

Net 

income 

(yuan) 

Beneficiary 

population 

Additional 

income 

(yuan) 

1 
Crop 

restructuring 
mu 100 4,800 480,000 5,300 530,000 250 2120  

Subtotal \ 480,000 \ 530,000 \ \ 

 
It is estimated that this group’s annual income will be reduced by 70,650 yuan due 
to the Project. The above income restoration measures will bring additional 
income of 156,8802 yuan to the AHs. Therefore, the living standard of the APs will 
be restored and improved. See Table 5-9. 

 Table 5-9: Income Restoration Program of Heiniba Group 

Group 
Reduced annual income 

(yuan/year) (A) 

Additional income from restoration 
measures (yuan/year) (B) Difference (A-B) 

(yuan) 
Crop restructuring 

Heiniba 70650 156880 86230 

 
(ii)  This group also plans to develop large-scale Zhuang chicken breeding. It has 

two livestock farms raising 2,000-3,000 chickens each. The government grants a 
subsidy of 50,000-100,000 yuan per annum to each major breeding household, 
and offers stockbreeding training to expand marketing channels. The village 
committee plans to expand the scale of stockbreeding to over 10,000 chickens,  
the fees are used for the rooms for chickens, mashed chicken,forageand so on, 
which will bring generate total additional income of 300,000 yuan, benefiting 100 
persons with per capita additional income of 3,000 yuan. In this way, the village 
committee wishes to promote the employment of more rural surplus labor, 
thereby increasing the APs’ income and promoting their self-development. 

100. In order to reduce the risk of income restoration, the PMO will provide crop restructuring 
skills training and market information to the APs regularly, vocational skills training (e.g., apparel 
processing) to farmers willing to work in town, and employment assistance in coordination with 
the local government. Through the above measures, the income of the APs is expected to be 
restored at the end of 2014. 

5.2.2 Xuyang Group 3 

101. Xuyang Group 3 is affiliated to Fumin Community, and has 40 households with 182 
persons, with a cultivated area of 126 mu and per capita income of 6,128 yuan, which is medium 
in the community. 

                                                
2
 This measure will increase per capita income by 2,120 yuan and benefit 74 persons of this group, 

increasing total income by 156,880 yuan. 
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102. 48.4 mu of cultivated land of this group will be acquired for the Project, affecting 28 
households with 109 persons, and its per capita cultivated area will be 0.69 mu and 0.31 mu 
before and after LA. This group will receive 3.9 million yuan in land compensation and 
resettlement subsidies. 

103. Through consultation, the income restoration measures that may be taken by this group 
are as follows: 

(i) Crop restructuring: After LA, this group will have a remaining cultivated area of 
77.6 mu. This group will shift from traditional crops such as paddy rice and wheat 
to artificial fungi with higher economic value through crop restructuring. This group 
will develop 60 mu. The proposed investment cost is 150,000 yuan, which will 
generate net additional income of 4,000 yuan/mu and total additional income of 
240,000 yuan per annum, benefiting 95 persons with per capita additional income 
of 2,526 yuan. See Table 5-10. 

Table 5-10: Summary of Crop Restructuring Program of Xuyang Group 3 

No. 

Income 

restoration 

measure Unit Qty. 

Investment Income 

Unit price 

(yuan/mu) 

Investment 

(yuan) 

Net income 

per unit 

(yuan) 

Net 

income 

(yuan) 

Beneficiary 

population 

Additional 

income 

(yuan) 

1 
Crop 

restructuring 
mu 60 2,500 150,000 4,000 240,000 95 2,526 

Subtotal \ 150,000 \ 240,000 \ \ 

 
It is estimated that this group’s annual income will be reduced by 72,600 yuan due to the 
Project. The above income restoration measures will bring additional income of 239,970 
yuan to the AHs. Therefore, the living standard of the APs will be restored and improved. 
See Table 5-11. 

Table 5-11: Income Restoration Program of Xuyang Group 3 

Group 
Reduced annual income 

(yuan/year) (A) 

Additional income from 
restoration measures (yuan/year) 

(B) Difference (A-B) 
(yuan) Crop restructuring 

Xuyang 3 72600 239970 167370 

 
(ii) This group also plans to develop large-scale live pig breeding. It has two livestock 

farms raising 100-500 pigs each. The government grants a subsidy of 
100,000-200,000 yuan per annum to each major breeding household, and offers 
stockbreeding training to expand marketing channels. The village committee 
plans to expand the scale of stockbreeding to over 1,000 pigs, which will bring 
generate total additional income of 50,000 yuan, benefiting 126 persons with per 
capita additional income of 396 yuan. In this way, the village committee wishes to 
promote the employment of more rural surplus labor, thereby increasing the APs’ 
income and promoting their self-development. 

104. In order to reduce the risk of income restoration, the PMO will provide crop restructuring 
skills training and market information to the APs regularly, vocational skills training (e.g., apparel 
processing) to farmers willing to work in town, and employment assistance in coordination with 
the local government. Through the above measures, the income of the APs is expected to be 
restored at the end of 2014. 
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5.3 Resettlement Program for Demolition of Residential Houses 

105. Rural residential houses with a total demolition area of 28,622 m2 will be demolished for 
the Project, affecting 87 households with 390 persons. The demolished houses are 
characterized by unsound supporting facilities, aged structure, and poor day-lighting and 
ventilation conditions. HD and resettlement activities in the Project will provide an opportunity for 
the AHs to improve residential living conditions. 

106. Through public consultation, the PMO offers the main resettlement mode of urban 
housing resettlement, and other auxiliary modes at the option of the AHs. 

5.3.1 Resettlement in Urban Apartment Building 

107. According to the Notice of the Chuxiong City Government on Issuing the Implementation 
Plan for the Relocation and Resettlement of Land-expropriated Farmers in the Southeast New 
Town (CCG [2010] No.187), all households affected by HD in Southeast New Town may choose 
this resettlement mode voluntarily, and the planned land area of the resettlement community is 
10% of the acquired land area (excluding woodland, tomb land and unused land). 

(i) Standard of resettlement housing 

108. Each person to be resettled will be entitled to a building area of 60 m2 on average, 
including 40 m2 of residential housing and 20 m2 of commercial property. Resettlement housing 
is available in the building areas of 50, 75, 100, 125 and 150 m2 at the option of the AHs. 

109. Each person to be resettled will purchase its entitled size at preferential price, any extra 
size of not more than 10 m2 at cost price, and any extra size of in excess of 10 m2 at market 
price. 

110. Commercial properties will be funded and constructed by each group, and allocated to 
the persons to be resettled. Such properties will be managed by the collective in a unified 
manner, and the income thereon will be distributed to the persons to be resettled in principle. 

(ii) Resettlement sites 

111. Five resettlement sites have been planned in Southeast New Town, and the AHs in the 
Project will be assigned to three sites, namely the Qinglong, Hehua and Fumin sites. The 
resettlement communities will be divided into residential and commercial zones, and planned 
and constructed in line with urban planning. 

112. Qinglong resettlement site: located west of Xiaohuashan Primary School, used mainly to 
resettle AHs from Yangjitun and Haiziba Groups, Qinglong Community 

113. Hehua resettlement site: located in Hehua Village, southwest of the Yihai Park, used 
mainly to resettle AHs from Xuyang Groups 1, 2 and 3, Qinglong Community and Huangtupo 
Group, Dadong Community 

114. Fumin resettlement site: located east of the Qinglong riverfront landscaped belt, used 
mainly to resettle AHs from Shangcun, Xiacun and Puta Groups, Fumin Community and 
Xiaodong Group, Dadong Community. 

(iii) Resettlement land of the AHs 

115. Resettlement land (including returned land) will be offered by state-owned land allocation 
at the sum of the average compensation rate for LA and the approval fee, being 70,000 yuan/mu 
in Southeast New Town, which will be paid by affected village groups. 
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5.3.2 Cash Compensation 

116. If any person to be resettled does not need resettlement housing, it may elect to receive 
cash compensation under a written agreement with the community group and subject to the 
approval of the Lucheng Town Government. If its house is demolished within the specified period, 
in addition to the compensation for HD, it will receive a resettlement subsidy of 30,000 yuan and 
a one-time reward of 20,000 yuan per capita, and will still be entitled to other resettlement 
policies. 

5.3.3 Resettlement in Housing Plots and Low-rent Housing 

5.3.3.1 Resettlement on housing plots 

117. Resettlement standard: The persons to be resettled will be entitled to housing plot land of 
25 m2 per capita and 100 m2 per household. 

118. Housing sites: All housing plots will be within the same community, and the total size of 
housing plot land will be based on the number of households to be resettled. 

119. Housing plot land: Housing plot land will be obtained from state-owned land allocation. A 
household to be resettled will purchase land from the government at 400 yuan/m2 within the 
entitled size or 1,000 yuan/m2 in excess of the entitled size. 

120. Architectural style: Five-storied buildings with a floor area of 100 m2 will be constructed by 
households to be resettled themselves or jointly or through a contractor on the basis of unified 
planning, design, appearance and time limit. 

121. The prerequisites to housing plot resettlement include: 1) A household to be resettled 
must have three or more members; if six or more members of a household are to be resettled, an 
additional housing site may be purchased. 2) The amount of budget of the household to be 
resettled shall reach 70% of the total investment for their housing construction, and a valid 
certificate for the budget thereof is available. 3) The household to be resettled must pay a deposit 
at 10% of the investment in housing construction to the Lucheng Town Government to ensure 
that the requirements of unified planning, design, appearance and time limit are met; the deposit 
will be refunded after such requirements are met. 4) Resettlement land is allocated state-owned 
land, so certificates of title to resettlement housing and certificates of land use right are available 
to households to be resettled only, and should not be transferred without authorization. 

122. Supporting policy: 1) Design, and “three supplies and one leveling” costs of a 
resettlement community will be borne by the government; 2) The government will provide water 
and power supply facilities, and roads up to the boundary of the resettlement community; and 3) 
Construction costs of water and power supply facilities, and roads within the resettlement 
community will be borne by households to be resettled. 

5.3.3.2 Resettlement in low-rent housing 

123. The government will construct a certain amount of low-rent housing in each resettlement 
community to resettle households that cannot afford to purchase resettlement housing and are 
entitled to low-rent housing. 

5.3.3.3 Support at old people’s home 

124. A five-guarantee household to be resettled may be supported at an old people’s home 
subject to application, and its share in the collective income will be paid to the old people’s home 
as the future funding source for support. 
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In case of urban housing resettlement, cash compensation, resettlement in low-rent housing or 
support at an old people’s home (except resettlement on housing sites), the government will 
grant a monthly living subsidy at 200 yuan per capita for 10 years. For children of the persons to 
be resettled who have been enrolled by a general institution of higher education or a senior high 
school, the government will grant a one-time stipend. 

5.4 Resettlement Program for Demolition of Non-residential Properties 

125. All the four enterprises affected by the Project are affected slightly, and will be 
reconstructed on the current sites without relocation. Therefore, all of them have chosen cash 
compensation. 

126. Among the four affected enterprises, the timber processing plant, fungus processing plant 
and pharmaceutical factory are affected slightly by the HD, and their regular operations are not 
affected. The fourth enterprise has gone bankrupt.  

Table 5-12: Summary of Resettlement Modes for Affected Commercial Stores 

Enterprise 

Demolition area (m
2
) 

Estimated 
amount of 

compensation 
(0,000 yuan) 

Resettlement 
mode Location 

Reinforced 
concrete 

Masonry 
concrete 

Masonry 
timber 

Xincheng Co. 0 400 0 37.556 
Cash 

compensation 
Current 

site 

Dongyan Co. 0 450 0 42.2505 
Cash 

compensation 
Current 

site 

Sengui Fungi 0 300 0 28.167 
Cash 

compensation 
Current 

site 

Baicaoling 
Pharmaceutical 

0 200 0 18.778 
Cash 

compensation 
Current 

site 

5.5 Protection of Women’s Rights and Interests 

127. During the resettlement process, women’s rights and interests will be fully protected, and 
women will be allowed to play an important role in socioeconomic and resettlement activities. 
According to the site survey and discussion with female representatives of APs and the Women 
Federation Association, the women like to participate in public consultation related to the 
resettlement and express their expectation. Most of them, including women headed households, 
were concerned about (i) receiving compensation on time; (ii) improving agricultural production 
with limited farmland; and (iii) starting and operating small business at home or at agricultural 
products fair or market with the compensation or small loan. In addition, they hope they can get 
support in skill training and development in cultivation and agricultural production, stockbreeding 
and services in order to increase their income. The measures to promote women's development 
under the Project include: 

(i) Increasing the limit of small-amount business startup loan for women 

128. In order to provide greater support to women’s business startup and employment, the 
Yunnan Provincial Rural Credit Union issued the Notice on Issuing the 2011 Plan on Working 
Objectives of Small-amount Secured Loans, stipulating that since January 2011, the limit of 
small-amount business startup loan for startup female entrepreneurs recommended by its 
agencies may be increased to 80,000 yuan. Eligible women have an opportunity to obtain a loan. 
CCG and the Women Federation Association will work with the CCPMO to support the small loan 
for female APs. They will conduct women representative meeting before the resettlement 
implementation to collect detail requirements for small businesses of female APs, and provide 
necessary small loan to female APs. 
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(ii) Women enjoy equal participation and decision-making rights in the  

  development of resettlement programs. 

129. During the public consultation process, and at village or village group meetings at which 
resettlement programs are discussed, women should enjoy equal participation and 
decision-making rights, and not less than 30% of attendees should be women. In addition, the 
Resettlement Office should be represented by women. CPPMO and CCPMO shall pay more 
attention to requirements, comments and complains of female APs, and solve problems of 
affected women in time. Any decision related to the resettlement shall be involved by female 
representatives. 

(iii) The compensation agreement must be signed by the couple. 

130. In order that a couple on an AH has equal right to know the compensation rates of the 
Project and equal right to dispose of compensation fees, all AHs in the Project agree that the 
couple should sign together to receive compensation fees. In addition, if there is land 
readjustment, or collective investments for HH benefits, or cash distributed for LA, the couple 
should sign. CPPMO and CCPMO shall supervise and check it when sign the agreement 
between village committees and AHs. 

5.6 Assistance Measures for Vulnerable Groups 

131. During the whole resettlement process, the CCPMO and local government will not only 
subject vulnerable groups to living and production resettlement as planned, but will also provide 
certain assistance to improve their living and production conditions. The key measures are as 
follows: 

(i) Establishing a support fund for vulnerable groups 

132. A support fund for vulnerable groups of 793,300 yuan (1.1% of basic resettlement costs) 
is established in the resettlement costs of the Project, used to support vulnerable groups affected 
by the Project. Five-guarantee households, MLS households, households affected by disability, 
old people living alone, women-headed households, and other vulnerable households affected 
by the LA and/or HD can receive a support subsidy of 2,000 yuan. 

(ii) Giving priority to vulnerable groups in resettlement measures 

133. During the resettlement, affected vulnerable households have priority, including: 

Households affected by LA: 

 Providing land transfer information with priority and assisting in obtaining land 
required for production development; 

 Providing skills training, public welfare jobs and reserved jobs to laborers in these 
AHs, and granting small-amount secured loans to eligible AHs with priority; and 

 Including them in endowment insurance for LEFs and new-type rural endowment 
insurance. 

Households affected by HD: 

 Providing resettlement information with priority; 

 For special vulnerable groups, such as elderly widows and destitute households, 
if the housing size available for swap is less than 40 m2, a 40 m2 apartment may 
be granted directly, and they may purchase a 10 m2 commercial store at cost 
price; 

 Five-guarantee households, elderly widows and families of martyrs affected by 
HD who vacate their houses within the specified period will receive a one-time 
special difficulty subsidy of 3,000 yuan upon presentation of a valid certificate. 
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(iii) Including eligible vulnerable groups in the MLS system 

134. According to Chuxiong City’s MLS policy for urban and rural residents, eligible vulnerable 
groups affected by the Project are included in the MLS system and receive MLS benefits so as to 
ensure that the per capita net income of each rural AH is not less than 693 yuan/year and the per 
capita income of each urban AH is not less than 179 yuan/month. 

(iv) Providing urban and rural medical assistance to eligible vulnerable groups 

135. Urban and rural medical assistance can be provided to eligible vulnerable groups to solve 
their difficulty in receiving medical care.  

 

Eligible vulnerable groups in urban: 

(i)  Relief target: The residents entitled to the urban basic cost of living allowance. 

(ii)  Relief standard: The 15% of actual medical expenses will be assisted (deducting 
any reimburse and allowance) when it is between 1000 and 5000 Yuan, including 
1000 and 5000; The 20% of actual medical expenses will be assisted when it is 
between 5000 and 10000 Yuan, including 10000; The 25% of actual medical 
expenses will be assisted when it is between 10000 and 20000 Yuan including 
20000; The most 5000 Yuan will be assisted in the whole year when the medical 
expenses is above 20000 Yuan. 

Eligible vulnerable groups in rural: 

(i)  Relief target: The residents entitled to the Rural Five and subsistence allowances 
and people whose families are in financial difficulties caused by large medical 
costs of major diseases. 

(ii)  Relief standard: expect the deduct of the new rural cooperative medical care 
system (NRCMS), the other parts (including Outpatient Clinic) will be fully assisted 
to concentrate supported Rural Five; expect the deduct of the NRCMS (including 
the parts NRCMS cannot deduct), the base line of self-supported medical 
expenses is 1000 Yuan and  the assistant percentage is 40% with the maximum 
5000 Yuan; the base line of self-supported medical expenses for people whose 
families are in financial difficulties caused by large medical costs of major 
diseases is 10000 Yuan and the assistant percentage is 10% with maximum 5000 
Yuan. 

5.7 Restoration Program for Temporary Land Occupation 

136. State-owned roads and green spaces with a total area of 10.5 mu are occupied 
temporarily for material storage, temporary sheds and road construction, without any structure 
demolition, which will not affect any households and units, so there is no need to pay 
compensation. The temporarily occupied land is restored by the construction agency to the 
original condition. 

5.8 Infrastructure Restoration Program 

137. Affected special facilities are restored by proprietors after receiving compensation from 
the owner of the Project. 
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6. Resettlement Organizational Structure 

6.1 Resettlement Implementation and Management Agencies 

6.1.1 Organizational Setup 

138. Since resettlement is a very comprehensive task that needs the assistance and 
cooperation of various departments, the departments concerned will participate in and support 
resettlement implementation. Each affected township or village has one or two chief leaders 
responsible for resettlement. The agencies responsible for the LA and HD in the Project are: 

 Chuxiong Prefecture Project Leading Group – executing agency 

 CPPMO – work on behalf of EA 

 CCPMO – implementing agency 

 Chuxiong Resettlement Office 

 Lucheng Town Government 

 Village (community) committees 

 Design agency 

 External M&E agency 

 Other agencies, e.g., land and resources bureau, HD management office, women’s federation, 
labor and social security bureau 

6.1.2 Organizational Responsibilities 

6.1.2.1 Chuxiong Prefecture Project Leading Group 

139. Chuxiong Prefecture Project Leading Group is headed by the deputy prefecture head in 
charge of urban construction, and is the leading agency responsible comprehensively for the 
overall deployment of the Project and solving major issues. The group is composed of the 
directors-general of the prefecture construction bureau, finance bureau, planning bureau, land 
and resources bureau, and water resources bureau, and the deputy mayor of Chuxiong City in 
charge of urban construction.  

140. Main responsibilities in resettlement: responsible comprehensively for the overall 
deployment and supervision of the Project and solving problems of major issues 

6.1.2.2 Chuxiong Prefecture Project Management Office 

141. The Chuxiong PMO is the working body of the Chuxiong Project Leading Group and the 
executing agency (EA) of the Project. 

142. Main responsibilities in resettlement: planning the resettlement work of the project PMOs 
under the leadership of the Chuxiong Prefecture Project Leading Group, and gathering their 
resettlement plans and progress for regular reporting to ADB. 

6.1.2.3 Chuxiong City Project Management Office 

143. CCPMO is the implementing agency of the project, responsible for the project 
management, coordination, supervision, direction, quality assurance and annual planning, and 
the follow-up monitoring of the implementation thereof, reporting to CPPMO regularly; 
coordinating the implementation of city-level responsibilities and obligations in legal documents 
entered into with the ADB, and causing the timely completion thereof. 
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Main responsibilities in resettlement: organizing the resettlement work of the Project, developing 
the local policy on resettlement activities, coordinating relations among resettlement agencies at 
all levels, coordinating the work of the departments concerned at the preparation and 
implementation stages, and making decisions and consultation on major issues arising from 
construction and resettlement. 

6.1.2.4 Chuxiong City Resettlement Office 

144. Main responsibilities in resettlement: assisting the design agency in defining the Project 
area, conducting the DMS and saving data; assisting in preparing the RP and implementing 
resettlement; selecting resettlement officials for operational training; organizing public 
consultation, and communicating resettlement policies; directing, coordinating and supervising 
LA and resettlement activities and progress; implementing resettlement, disbursing resettlement 
costs according to the agreement and handling grievances of APs; carrying out internal 
monitoring, preparing internal monitoring reports and reporting to CCPMO regularly; and 
assisting in external monitoring activities. 

6.1.2.5 Lucheng Town Government 

145. The main responsibilities are: 

(i) Participating in the survey of the Project, and assisting in the preparation of the 
RP; 

(ii) Organizing public participation, and communicating the resettlement policies; 

(iii) Implementing, inspecting, monitoring and recording all resettlement activities 
within the town; 

(iv) Responsible for the disbursement and management of land compensation fees; 

(v) Supervision LA, HD and house restoration; 

(vi) Reporting LA, HD and resettlement information to CCPMO; 

(vii) Coordinating and handling conflicts and issues arising from its work. 

6.1.2.6 Village (community) committees 

146. The resettlement working team of a village committee or village group is composed of its 
key officials. Its main responsibilities are: 

(i)  Participating in the socioeconomic survey and DMS; 

(ii) Organizing public consultation, and communicating the policies on LA and HD; 

(iii) Organizing the implementation of agricultural and nonagricultural resettlement 
activities; 

(iv) Reporting the APs’ opinions and suggestions to the competent authorities; 

(v) Providing assistance to displaced households with difficulties. 

6.1.2.7 Design institute 

147. At the planning and design stage, it shall survey the physical indicators of the LA and HD, 
environmental capacity, usable resources, etc. accurately, and assist the governments in the 
Project area in developing resettlement programs, preparing budgetary investment estimates for 
compensation for the LA and HD, and preparing the relevant drawings. 

148. At the implementation stage, it will submit the design documents, technical specifications, 
drawings and notices to the owner timely, make design disclosure to the PMOs of all levels. 
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6.1.2.8 External Resettlement M&E agency 

149. Chuxiong PPMO and CCPMO shall employ a qualified M&E agency as the external 
resettlement M&E agency. Its main responsibilities are: 

(i) Observing all aspects of resettlement planning and implementation as an 
independent M&E agency;  

(ii) Monitoring and evaluating the effectiveness of resettlement and the social 
adaptability of the APs; 

(iii) Submitting resettlement M&E reports to ADB; and  

(iv) Providing technical advice to the Resettlement Office in data collection and 
processing. 

6.1.3 Organizational Chart 

Figure 6-1 Resettlement Organizational Chart 
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6.2 Staffing and Equipment 

6.2.1 Staffing 

150. In order to ensure the successful implementation of the resettlement work, all 
resettlement agencies of the Project have been provided with full-time staff, and a smooth 
channel of communication has been established. The resettlement staff has strong organizing 
and coordinating capabilities, and rich experience in LA, HD and resettlement. See Table 6-1. 

 Table 6-1: Staffing of Resettlement Agencies 

Agency 

Number of Staff 

Composition Males Females 

Chuxiong Prefecture Project Leading Group 4 3 Civil servants 

CPPMO 4 4 Civil servants, technicians 

CCPMO 2 1 Civil servants, technicians 

Chuxiong Project Resettlement Office 1 1 Civil servants 

Village (community) committees 2-3 2-3 Village officials and representatives of APs 

External M&E agency Several Resettlement experts 

6.2.2 Equipment 

151. All resettlement agencies of the Project have been provided basic office, transport and 
communication equipment, including desks and chairs, PCs, printers, telephones, facsimile 
machines and vehicles. 

6.2.3 Organizational Training Program 

152. In order to ensure the successful implementation of the resettlement work, the 
resettlement staff must be trained under the leadership of CPPMO and the Chuxiong Prefecture 
Project Leading Group. 

153. A staff training and human resources development system for the municipal-, district-, 
township- and village-level resettlement agencies (an office with 2-3 persons to help APs and 
village committee to solve resettlement problems) will be established. Training will be conducted 
in such forms as expert workshop, skills training course, visiting tour and on-site training. See 
Table 6-2. The scope of training includes: 

 ADB’s resettlement policy and principles 

 Differences between ADB and PRC policies 

 Resettlement implementation planning and management 

 Points requiring attention during resettlement implementation 

 Resettlement M&E. 

154. In addition, the following measures will be taken to strengthen institutional capacity: 

(i) Define the responsibilities and scope of duty all resettlement agencies, and 
strengthen supervision and management; 

(ii) Provide adequate financial and technical support, and improve technical 
equipment, such as PC, monitoring equipment and means of transportation, etc; 

(iii) Select staff strictly, and strengthen operational training for administrative staff and 
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technicians to improve professional proficiency; 

(iv) Select female officials appropriately and give play to women’s role in resettlement 
implementation; 

(v) Establish a database and strengthen information feedback to ensure a smooth 
information flow, and leave major issues to the Project Leading Group; 

(vi) Strengthen the reporting system and internal monitoring, and solve issues timely; 
and 

(vii) Establish an external M&E mechanism and an early warning system. 
 

 Table 6-2: Operational Training Program for Resettlement Agencies 

No. 

Agency 

responsible Scope Trainees Time Costs 

(0,000 yuan) A B C D 

1 CCPMO Learning resettlement 

experience from 

ADB-financed projects in 

other provinces 

Resettlement office staff 

in all levels 

2013-2014 2.6 

2 External M&E 

agency 

ADB’s resettlement policy Resettlement office staff 

in all levels 

Dec. 2013 2.8 

3 External M&E 

agency 

Updates of state policies on 

LA and HD 

Resettlement office staff 

in all levels 

Jan. 2014 2.7 

4 CCPMO Experience and lessons in 

resettlement from other 

places 

Resettlement office staff 

in all levels 

Mar. 2014 2.7 

5 CCPMO Computer operation and data 

processing 

Resettlement office staff 

in all levels 

Jan. 2014 2.5 

6 CCPMO Resettlement procedures and 

policies for ADB-financed 

projects 

Town resettlement 

office, village 

resettlement teams 

Dec. 2013 2.5 

7 CCPMO Resettlement policies and 

practice 

Town resettlement 

office, village 

resettlement teams 

Jan. 2014 2.7 

8 CCPMO Learning international 

experience in resettlement 

Resettlement staff of 

component PMOs 

2013-2014 2.6 

 Total \ \ \ 21.1 
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7. Public Participation and Grievance Redress 

7.1 Public Participation 

155. According to the policies and regulations of ADB, the PRC, Yunnan Province and 
Chuxiong City on resettlement, it is very necessary to conduct public participation at the 
preparation and implementation stages in order to protect the lawful rights and interests of the 
APs, reduce grievances and disputes, and realize the resettlement objectives properly by 
developing sound policies and implementation rules on resettlement, preparing an effective RP, 
and organizing implementation properly. 

7.1.1 Public Participation at the Preparation Stage 

156. Since October 2011, Yunnan Design Institute and the resettlement consulting agency 
have conducted a series of socioeconomic survey and public consultation activities (with at least 
30% of participants being women) under the direction of technical assistance experts. At the 
preparation stage, the PMO, IA and design agency conducted extensive consultation on LA and 
resettlement. A resettlement information booklet (RIB), as shown in Appendix 3, will be 
distributed in August 2013.  The RP will be updated based on the DMS and will be disclosed to 
the APs and submitted to ADB for review and approval prior to start the LAR activities and 
approval of civil works contract awards. After ADB approval, the updated RP will also be posted 
on ADB’s website for disclosure. 

Table 7-1: Public Participation Activities at the Preparation Stage 

Date Organizer Participants 

Number of 

Participants 

Purpose Key points Males Females 

2011.5- 

2011.8 

Yunnan 

Design 

Institute 

APs, village 

officials, 

technicians 

119 51 

Feasibility study, 

field 

investigation, 

DMS 

 Introducing the 

background and 

purpose of the 

Project 

 Minimizing farmland 

occupation 

 Minimizing 

resettlement impacts 

2011.9- 

2011.12 

Yunnan 

Design 

Institute 

Reps. of 

government 

agencies and 

APs 

420 180 

RP preparation, 

socioeconomic 

survey 

 Assisting in the DMS 

 APs expressed 

strong need for the 

Project 

 Socioeconomic 

survey and DMS 

2012.1 

Hohai 

University, 

Yunnan 

Design 

Institute 

Reps. of 

government 

agencies and 

APs 

154 66 

Preparation of 

income 

restoration 

programs 

 Consultation on 

compensation 

programs 

 Development of 

restoration and 

development 

programs 

2012.7.27-8.3 
CPPMO, 

Hohai 

Officials and 

APs in the 
312 134 

Public 

consultation 

 Disbursement and 

distribution of 
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Date Organizer Participants 

Number of 

Participants 

Purpose Key points Males Females 

University affected 

village 

groups 

compensation fees 

for LA 

 Allocation and use of 

returned land 

 Impact of LA and HD 

on income 

 Village group 

development plans 

 Employment 

expectations of AHs 

 Training needs of 

AHs 

 Expectations of AHs 

for endowment 

insurance 

 Expected 

resettlement modes 

of AHs 

 Expected 

resettlement sites of 

AHs 

 Suggestions of AHs 

on house 

reconstruction and 

infrastructure 

 Unique role of 

women in 

resettlement 

2013.10 CPPMO 
APs, village 

groups 
/ / 

Disclosure of RP 

or RIB 

 Disclosure of 

compensation rates 

and appeal channels 

2013.10 
ADB 

website 

APs, village 

groups 
/ / 

Disclosure of the 

first draft of the 

RP 

 

2013.12 

Chuxiong 

PPMO, 

Chuxiong 

CPMO 

Reps. of 

government 

agencies and 

APs 

/ / 
Update RP 

based on the 

DMS 

Submission of updated 

RP to ADB for review 

and approval prior to 

start the LAR activities 

and approval of civil 

works contract awards. 

After ADB approval, the 

updated RP will also be 

posted on ADB’s 

website for disclosure 

7.1.2 Participation Plan at the Implementation Stage 

157. With the progress of project preparation and implementation, the CCPMO will conduct 
further public participation. See Table 7-2. 
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Table 7-2: Public Participation Plan of the Project 
Purpose Mode Time Agencies Participants Topic 

LA 

announcement 

Village 

bulletin 

board, 

village 

meeting 

Dec. 2013 

CCPMO, development & 

reform bureau, land & 

resources bureau, 

highway bureau, town 

and village officials 

All APs 

Disclosure of LA area, 

compensation rates and 

resettlement modes, etc. 

Announcement 

of 

compensation 

and 

resettlement 

program for LA 

Village 

bulletin 

board, 

village 

meeting 

Dec. 2013 

CCPMO, development & 

reform bureau, land & 

resources bureau, 

highway bureau, town 

and village officials 

All APs 

Compensation fees and 

mode of payment 

DMS results 

verification 

Field 

investigation 
Dec. 2013 

CCPMO, development & 

reform bureau, land & 

resources bureau, 

highway bureau, town 

and village officials 

All APs 

Finding out anything 

omitted to determine the 

final impacts 

Preparing a detailed list 

of lost land and 

properties 

Preparing the sample 

compensation 

agreement 

Determination / 

implementation 

of income 

restoration 

program 

Village 

meeting 

(many 

times) 

Before 

implement 

-ation 

CCPMO, development & 

reform bureau, land & 

resources bureau, 

highway bureau, town 

and village officials 

All APs 

Discussing the final 

income restoration 

program and the 

program for use of 

compensation fees 

Housing site 

selection 

Village 

meeting 

3 months 

before HD 

Land & resources 

bureau, town and village 

officials 

All APs / 

Training 

program 

Village 

meeting 

Mar. 2014 

– Jun. 

2015 

Labor & social security 

bureau, town and village 

officials 

All APs 

Discussion of training 

needs 

Monitoring 

Public 

participation 

meeting 

Jan. 2014 

– Dec. 

2015 

Town and village officials All APs 

1) Resettlement 
progress and impacts 
2) Payment of 
compensation 
3) Information 
disclosure 

4) Livelihood restoration 

7.2 Grievances and Appeals 

158. Since public participation is encouraged during the preparation and implementation of the 
RP, no substantial dispute will arise. However, unforeseeable circumstances may arise during 
this process. In order to address issues effectively, and ensure the successful implementation of 
project construction and land acquisition, a transparent and effective grievance redress 
mechanism has been established. The basic grievance redress system is as follows: 

Stage 1: If any right of any AP is infringed on in any aspect of land acquisition, property 
demolition and resettlement, he/she can report this to village committee. The village 
committee or the AP may resort to the town government to solve the issue. The town 
government shall record such appeal and solve it together with the village committee or 
the AP within two weeks. 
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Stage 2: If the appellant is dissatisfied with the disposition of Stage 1, he/she may file an 
appeal to Chuxiong Project Resettlement Office after receiving such disposition, which 
shall make a disposition within 2 weeks. 

Stage 3: If the appellant is dissatisfied with the disposition of Stage 2, he/she may file an 
appeal to CCPMO or CPPMO after receiving such disposition, which shall make a 
disposition within 2 weeks. 

Stage 4: If the appellant is still dissatisfied with the disposition of Stage 3, he/she may file 
an appeal to competent administrative authorities level by level in accordance with the 
Administrative Procedure Law of the PRC for arbitration after receiving such disposition. 

159. At any point, if the appellant person is dissatisfied, he/she may file an action in a civil 
court in accordance with the Civil Procedure Law of the PRC after receiving the arbitration 
award. 

160. The APs may also express grievance to the external monitoring agency, who would then 
report it to Chuxiong resettlement office, Chuxiong Land and Resource Bureau, and Chuxiong 
PPMO. Alternatively, the APs may submit a complaint to the ADB’s Project Team to try to resolve 
the problem. If good faith efforts are still unsuccessful, and if there are grievances that stemmed 
from a violation of ADB’s safeguard policy, the APs may appeal directly to ADB in accordance 
with ADB’s Accountability Mechanism (2012)3. 

161. All agencies will accept grievances and appeals from the APs for free, and costs so 
reasonably incurred will be disbursed from the contingencies. During the whole construction 
period of the Project, these appeal procedures shall remain effective to ensure that the APs can 
use them to address relevant issues. The above grievance redress system will be communicated 
to the APs at a meeting or through the RIB, so that the APs know their right of appeal. In addition, 
the appeal process will be published to affected population on mass media. 

 

 

                                                
3
 Before submitting a complaint to the Accountability Mechanism, the APs should make a good faith effort to solve 

their problems by working the concerned ADB operation department. Only after doing that, and if they are still 
dissatisfied, should they approach the Accountability Mechanism – http://www.adb.org/ 
Accountability-Mechanism/default.asp. 
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8. Resettlement Budget 

8.1 Resettlement Budget 

162. All costs incurred during the LA and resettlement shall be included in the total budget of 
the Project. Based on prices of June 2013, the resettlement costs of the Project are 201,047,600 
yuan, including: rural LA costs of 44,493,100 yuan or 22.13% of total costs; compensation fees 
for HD of 26,228,400 yuan or 13.05% of total costs; compensation fees for infrastructure and 
ground attachments of 1,399,000 yuan or 0.70% of total costs; taxes and management costs of 
107,019,300 yuan or 53.23% of total costs; and external monitoring costs of 649,100yuan or 
0.32% of total costs. See Table 8-1. 

Table 8-1: Resettlement Budget 

No. Item Unit 

Compensation 

rate (yuan/unit) 

Qty. 

(unit) 

Budget 

(0,000 

yuan) 

Percent 

(%) 

1 Basic resettlement costs 
0,000 

yuan 
\ 

\ 
7212.05 35.87% 

1.1 
Compensation fees for 

permanent LA 

0,000 

yuan 
\ 584.76 4449.31 22.13% 

1.1.1 Cultivated land mu 80000 477.3 3818.4 18.99% 

1.1.2 Housing land mu 40000.2 60.44 241.76 1.20% 

1.1.3 Fishponds mu 80000 39.1 312.8 1.56% 

1.1.4 Unused land mu 6000 7.92 4.75 0.02% 

1.1.5 Young crop compensation fees yuan/mu 1500 477.3 71.60 0.36% 

1.2 Compensation fees for HD 
0,000 

yuan 
\ \ 2622.84 13.05% 

1.2.1 
Rural masonry concrete 

structure 
m

2
 1091.5 8415 918.50 4.57% 

1.2.2 Rural masonry timber structure m
2
 497 8285 411.76 2.05% 

1.2.3 Rural earth timber structure m
2
 448.8 11922 535.06 2.66% 

1.2.4 
Non-residential properties in 

masonry concrete structure 
m

2
 \ 1350 147.35 0.73% 

1.2.5 Transition subsidy 

yuan/m
2
 

per 

month 

3 29972 107.90 0.54% 

1.2.6 Moving subsidy yuan/m
2
 4 29972 11.99 0.06% 

1.2.7 Early moving reward 

Yuan/ 

househol

d 

4000 87 34.80 0.17% 

1.2.8 

Compensation for losses from 

production or business 

suspension 

yuan/m
2
 \ 1350 6.75 0.03% 

1.2.9 
Acquisition costs of housing land 

for resettlement 
yuan/m

2
 280.7 15986 448.73 2.23% 

1.3 
Compensation fees for ground 

attachments 

0,000 

yuan 
\ 

\ 
139.90 0.70% 

1.3.1 Livestock pens yuan/m
2
 224.5 1610 36.14 0.18% 
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No. Item Unit 

Compensation 

rate (yuan/unit) 

Qty. 

(unit) 

Budget 

(0,000 

yuan) 

Percent 

(%) 

1.3.2 Brick enclosing walls yuan/m³ 402 1767 71.03 0.35% 

1.3.3 Earth enclosing walls yuan/m³ 118 1000 11.8 0.06% 

1.3.4 Toilets 
Masonry, 

simple 
600 87 5.22 0.03% 

1.3.5 Tombs 

Masonry, 

simple 

(yuan 

each) 

1040 7 0.73 0.00% 

1.3.6 Concrete ground yuan/m
2
 39 3576 13.95 0.07% 

1.3.7 Wells yuan/m³ 362.4 12 0.43 0.00% 

1.3.8 Prickly ash 

Just 

fruit-bear

ing (yuan 

each) 

60 65 0.39 0.00% 

1.3.9 Eucalyptus 

Diameter 

at breast 

height 

5-10cm 

(yuan 

each) 

10 58 0.06 0.00% 

1.3.10 Peach 

Just 

fruit-bear

ing (yuan 

each) 

40 33 0.13 0.00% 

1.3.11 Bamboo m
2
 40 4 0.02 0.00% 

2 
Support fund for vulnerable 

groups (1.1% of basic costs) 

0,000 

yuan 
\ 

\ 
79.33 0.39% 

3 
Resettlement planning and 

monitoring costs 

0,000 

yuan 
\ 

\ 
64.91 0.32% 

3.1 
Resettlement planning and 

design costs 

0,000 

yuan 
\ 

\ 
28.85 0.14% 

3.2 Resettlement M&E costs 
0,000 

yuan 
\ 

\ 
36.06 0.18% 

4 
Training costs (0.5% of basic 

costs) 

0,000 

yuan 
\ 

\ 
36.06 0.18% 

5 Taxes and fees on LA 
0,000 

yuan 
\ 

\ 
10701.93 53.23% 

5.1 
LA management costs (2.1% of 

total LA costs) 
yuan/mu 2.80% 

\ 
174.24 0.87% 

5.2 Farmland occupation tax yuan/mu 14666.7 430.2 630.96 3.14% 

5.3 Land reclamation costs yuan/mu 10500 430.2 451.71 2.25% 

5.4 
Fees for compensated use of 

new construction land 
yuan/mu 9333.4 430.2 401.52 2.00% 

5.5 
Fees for quality of cultivated land 

compensation  
yuan/mu 186666.7 430.2 8030.40 39.94% 

5.6 
Basic pensions for LEFs for 

government and village share 
yuan/mu 20000 506.55 1013.10 5.04% 
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No. Item Unit 

Compensation 

rate (yuan/unit) 

Qty. 

(unit) 

Budget 

(0,000 

yuan) 

Percent 

(%) 

6 
Contingencies (10% of total 

costs) 

0,000 

yuan 
\ 

\ 
2010.48 10.00% 

3-6 Subtotal 
0,000 

yuan 
\ 

\ 
12813.38 63.73% 

7 Total 
0,000 

yuan 
\ 

\ 
20104.76 100.00% 

8.2 Resettlement Investment Schedule and Funding Sources 

163. All resettlement funds of the Project are from local counterpart funds. Before or during 
project construction, the investment plan will be implemented in stages in order not to affect the 
production and livelihoods of the AHs. See Table 8-2. 

Table 8-2: Resettlement Investment Plan 

Year 2013 2014 2015 Total 

Amount of investment (0,000 yuan) 2010.48 16083.8 2010.48 20104.76 

Percent 10% 80% 10% 100% 

8.3 Disbursement and Management of Resettlement Funds 

164. Land compensation fees and resettlement subsidies are paid to the village 
committees/groups and shall be used in full consultation with the APs; young crop fees are paid 
directly to the affected persons; compensation fees for infrastructure and attachments are paid to 
the affected entities or individuals. 

165. To ensure that the resettlement funds are available timely and fully, and the APs’ 
production, livelihoods and income are restored, the following measures will be taken: 

(i)  All costs related to resettlement shall be included in the general budget of the 
Project; 

(ii)  Land compensation fees and resettlement subsidies shall be paid up before LA so 
that all APs can be resettled properly. 

(iii)  50% of compensation fees for HD shall be paid to the APs upon execution of the 
HD compensation agreement, and the balance shall be paid upon full HD. 

(iv) In order to ensure the successful implementation of LA and resettlement, financial 
and supervisory agencies shall be established at all levels to ensure that all funds 
are disbursed timely and fully. The flow of funds for different items of payment is 
shown in Figure 8-1. And 

(v)   The resettlement costs may be increased due to the change of the Project area, 
the modification of the compensation fees and inflation, but the CCPMO will 
ensure that compensation fees are fully paid. The budget shall be modified as 
necessary in the updated RP. 
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Figure 8-1:The Flow of Resettlement Fund 
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9.  Resettlement Implementation Plan 

9.1 Principles for Resettlement Implementation 

166. According to the implementation schedule of the Project, the Project will be constructed 
from 2014 to 2017. In order that the resettlement schedule links up the construction schedule of 
the Project, the LA will begin in December 2013 and be completed in January 2015.  

 The LA and the HD shall be completed at least 3 months prior to the 
commencement of construction, and the starting time will be determined as 
necessary for the LA, HD and resettlement. There will no commencement of civil 
works until all compensation is paid and all livelihood rehabilitation measures are 
in place.  

 During resettlement, the APs shall have opportunities to participate in the Project. 
Before the commencement of construction, the range of the LA will be disclosed, 
the RIB distributed and public participation activities conducted properly. And 

 All compensation fees will be paid to the affected proprietors directly and fully 
within 3 months of approval of the compensation and resettlement program for LA. 
No entity or individual should use such compensation fees on their behalf, nor 
should such compensation fees be discounted for any reason. 

9.2 Resettlement Implementation Schedule 

167. The general resettlement schedule of the Project has been drafted based on the 
progress of project construction, LA and implementation. The exact implementation schedule 
may be adjusted due to deviations in overall project progress. See Table 9-1. 

 Table 9-1: Resettlement Implementation Schedule 
No. Resettlement Task Agency responsible Time Remarks 

1 Information disclosure 

1.1 RIB 
3 villages with 

14 groups 
CCPMO, CDICL  Aug. 2013  

1.2 
Disclosure of the RP on 

ADB’s website 
 

CCPMO, CPPMO, 

ADB 
Sep. 2013  

2 Resettlement Plan Budget 

2.1 
RP and budget approval 

(compensation rates) 

201,047,600 

yuan 

Government, 

CCPMO, CDICL 
Aug. 2013  

2.2 
Village-level income 

restoration programs 
3 villages Village committees Sep. 2013  

2.3 
RP update after detailed 

design 
/ CPPMO, CCPMO Sep. 2013 

It there 

are any 

changes 

after DMS. 

3 Detail Measurement Survey 

3.1 DMS on LA and HD 3 villages CCPMO, CDICL Aug. 2013  

4 Compensation agreement 

4.1 
Village-level land 

compensation agreement 
3 villages 

Land and resources 

bureau 
Jan. 2014  

5 Implementation of restoration measures 

5.1 
Distribution of land 

compensation fees to AHs 
3 villages 

Town government, 

village committees 
Jan. – May 2014  
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No. Resettlement Task Agency responsible Time Remarks 

and land reallocation 

5.2 

Implementation of 

village-level income 

restoration programs 

3 villages Village committees 2013-2014  

5.3 
Income restoration through 

business and employment 
450 AHs 

Town government, 

village committees, 

labor and social 

security bureau 

2013-2014  

5.4 
Implementation of training 

program 
450 AHs 

Labor and social 

security bureau 
Dec. 2013 – Jun. 2014  

5.5 

Identifying vulnerable 

households and 

implementing assistance 

measures 

32 persons 
Civil affairs bureau, 

PMO 
2013 -2014  

5.6 

Identifying and hiring 

households for 

employment under the 

Project 

273 APs 

PMO, labor and social 

security bureau, 

contractor 

Sep. 2014 – Dec. 2017  

6 Capacity building of resettlement agencies 

6.1 PMO staff training 15 persons ADB Dec. 2013  

6.2 
Training of district, town 

and village officials 
400 persons 

PMO, and land and 

resources bureau 
Dec. 2013  

7 Monitoring & Evaluation 

7.1 Baseline survey One report External M&E agency Jan. 2014  

7.2 
Establishing an internal 

M&E agency 
As per the RP CPPMO, CCPMO Jan.  2014  

7.3 
Appointing an external 

monitoring agency 
One CPPMO Dec. 2013  

7.4 
Internal monitoring 

reporting 
Quarterly CPPMO, CCPMO From Jan. 2014  

7.5 
External monitoring 

reporting 

Semiannual 

report 
External M&E agency 

Jan. 2014 1
st
 report 

Jul. 2014 2
nd 

report 

7.6 
External monitoring 

reporting 
Annual report External M&E agency 

Jan. 2015 3
rd 

report 

Jan. 2016 4
th 

report 

7.7 External evaluation report One report CCPMO, CPPMO Jan. 2017  

8 Public consultation CCPMO Ongoing  

9 Grievance redress CCPMO Ongoing  

10 Disbursement of compensation fees 

10.1 
- Disbursement to the 

CCPMO 
Initial funds  Jan. 2014  

10.2 - Disbursement to villages Most funds CCPMO May – Jun. 2014  

10.3 - Disbursement to AHs Most funds 
CCPMO, village 

committees 
May-Jun. 2014  

11 Commencement of civil construction 

11.1 Construction of the Project CDICL 2014  
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10. Monitoring and Evaluation 

168. In order to ensure the successful implementation of the RP and realize the objectives of 
resettlement properly, land acquisition, property demolition and resettlement activities of the 
Project shall be subject to periodic M&E according to ADB’s resettlement policy, including 
internal and external monitoring. 

10.1 Internal Monitoring 

169. The internal resettlement monitoring agencies of the Chuxiong CPMO, finance bureau 
and other departments concerned (e.g., land and resources bureau). The Chuxiong CPMO shall 
develop a detailed internal monitoring plan for land acquisition and resettlement, including: 

(i) Investigation, coordination of and suggestion on key issues of the resettlement 
and implementing agencies during implementation; 

(ii) Restoration of the household income of the APs after LA; 

(iii) Restoration and resettlement after HD; 

(iv) Restoration and resettlement of vulnerable groups; 

(v) Payment, use and availability of compensation fees for resettlement; 

(vi) Level of public participation and consultation during resettlement; 

(vii) Resettlement training and its effectiveness; and 

(viii) Establishment, staff training and working efficiency of resettlement management 
agencies. 

170. The Chuxiong CPMO shall submit an internal monitoring report to Chuxiong PPMO and 
ADB quarterly. Such report shall indicate the statistics of the past 6 months in tables, and reflect 
the progress of LA, resettlement and use of compensation fees through comparison. 

10.2 External Monitoring 

171. According to ADB’s policies, the Chuxiong PPMO shall employ a qualified, independent 
and experienced resettlement agency as the external resettlement M&E agency. 

172. The external M&E agency shall conduct follow-up M&E of resettlement activities 
periodically, monitor resettlement progress, quality and funding, and give advice. It will also 
conduct follow-up monitoring of the APs’ production level and living standard, and submit M&E 
reports to the Chuxiong PPMO and Chuxiong CPMO. Chuxiong PPMO shall submit the external 
M&E report to ADB semiannually. 

10.2.1 Scope and Methodology of External Monitoring 

10.2.1.1 Baseline Survey 

173. The external M&E agency will conduct a baseline survey on the villages affected by LA 
to obtain baseline data on the sample AHs’ production level and living standard. The production 
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level and living standard survey will be conducted semiannually to track variations of the APs’ 
production level and living standard. This survey will be conducted using such methods as panel 
survey (sample size: 20% of households affected by LA, 20% of households affected by HD, and 
100% of affected enterprises, to be sampled randomly), random interview and field observation 
to acquire necessary information. A statistical analysis and an evaluation will be made on this 
basis. 

10.2.1.2 Periodic Monitoring & Evaluation 

174. During the implementation of the RP, the external M&E agency shall conduct periodic 
follow-up resettlement monitoring semiannually of the following activities by means of field 
observation, panel survey and random interview: 

 Payment and amount of compensation fees; 

 Training; 

 Support for vulnerable groups; 

 Restoration and reconstruction of infrastructure and special facilities; 

 Reserve (returned) land application, approval and use; 

 Production resettlement and restoration; 

 Compensation for lost properties; 

 Timetables of the above activities (applicable at any time); 

 Resettlement organization; 

 Use of compensation fees for collective land and income of the APs; 

 Income growth of labor through employment; and 

 If the APs have benefited from the Project. 
 

10.2.1.3 Public consultation 

175. The external M&E agency will attend public consultation meetings held during 
resettlement implementation to evaluate the effectiveness of public participation. 

10.2.1.4 Grievance redress 

176. The external M&E agency will visit the affected villages and groups regularly, and inquire 
the township government and IA that accept grievances about how grievances have been 
handled. It will also meet complainants, and propose corrective measures and advice for existing 
issues so as to make the resettlement process more effective. 

10.2.2 External Monitoring Reporting 

177. The external resettlement M&E agency shall submit a monitoring or evaluation report to 
ADB and the PMO semiannually. See Table 10-1. 

 Table 10-1: Resettlement M&E Schedule 
Item Report Date 

1 Socioeconomic Baseline Survey Report Jan. 2014 

2 Monitoring Report (No.1) Jan. 2014 

3 Monitoring Report (No.2) Jul. 2014 

4 Monitoring Report (No.3) Jan. 2015 

5 Monitoring Report (No.4) Jan. 2016 

6 Post-evaluation and Completion Report Jan. 2017 
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10.3 Post-evaluation 

178. After project implementation, the theory and methodology of post-evaluation will be 
applied to evaluate the Project’s resettlement activities on the basis of M&E to obtain successful 
experience and lessons in land acquisition and property demotion as a reference for future work. 
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Appendixes 

Appendix 1: Abstract of Laws, Regulations and Policies of the PRC 

 
1. Land Administration Law of the PRC, 2004 

Article 2 The People's Republic of China resorts to a socialist public ownership i.e. an ownership 
by the whole people and ownerships by collectives, of land. 

In ownership by the whole people, the State Council is empowered to be on behalf of the State to 
administer the land owned by the State. 

No unit or individual is allowed to occupy, trade or illegally transfer land by other means. Land 
use right may be transferred by law. 

The State may acquisition land owned by collectives according to law on public interests. 

The State introduces the system of compensated use of land owned by the State except the land 
has been allocated for use by the State according to law. 

Article 43 Any unit or individual that need land for construction purposes should apply for the use 
of land owned by the State according to law, except land owned by farmer collectives used by 
collective economic organizations for building township enterprises or building houses for 
villagers or land owned by farmer collectives approved according to law for use in building public 
facilities or public welfare facilities of townships (towns). 

The term “apply for the use of land owned by the State according to law” used in the preceding 
paragraph refers to land owned by the State and also land originally owned by farmer collectives 
but having been acquired by the State. 

Article 44 Whereas occupation of land for construction purposes involves the conversion of 
agricultural land into land for construction purposes, the examination and approval procedures in 
this regard shall be required. 

For projects of roads, pipelines and large infrastructure approved by the people's governments of 
provinces, autonomous regions and municipalities, land for construction has to be approved by 
the State Council whereas conversion of agricultural land is involved. 

Whereas agricultural land is converted into construction purposes as part of the efforts to 
implement the general plans for the utilization of land within the amount of land used for 
construction purposes as defined in the general plans for cities, villages and market towns, it 
shall be approved batch by batch according to the annual plan for the use of land by the organs 
that approved the original general plans for the utilization of land. The specific projects within the 
scope of land approved for conversion shall be approved by the people's governments of cities 
or counties. 

Land to be occupied for construction purposes other than those provided for in the second and 
third paragraphs of this article shall be approved by the people's governments of provinces, 
autonomous region and municipalities whereas conversion of agricultural land into construction 
land is involved. 
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Article 45 The acquisition of the following land shall be approved by the State Council: 

(1)  Basic farmland; 
(2)  Land exceeding 35 hectares outside the basic farmland; 
(3)  Other land exceeding 70 hectares. 

Acquisition of land other than prescribed in the preceding paragraph shall be approved by the 
people's governments of provinces, autonomous regions and municipalities and submitted to the 
State Council for the record. 

Acquisition of agricultural land should first of all go through the examination and approval 
procedure for converting agricultural land into land for construction purposes according to the 
provisions of Article 44 of this law. Whereas conversion of land is approved by the State Council, 
the land acquisition examination and approval procedures should be completed concurrently 
with the procedures for converting agricultural land to construction uses and no separate 
procedures are required. Whereas the conversion of land is approved by people's governments 
of provinces, autonomous regions and municipalities within their terms of reference, land 
acquisition examination and approval procedures should be completed at the same time and no 
separate procedures are required. Whereas the terms of reference has been exceeded, 
separate land acquisition examination and approval procedures should be completed according 
to the provisions of the first paragraph of this article. 

Article 46 For acquisition of land by the State the local people's governments at and above the 
county level shall make an announcement and organize the implementation after the approval 
according to the legal procedures. 

Owners or users of the land acquired should, within the time limit specified in the announcement, 
go through the compensation registration for acquired land with the land administrative 
departments of the local people's governments on the strength of the land certificate. 

Article 47 In acquiring land, compensation should be made according to the original purposes of 
the land acquired. 

Compensation fees for land acquired include land compensation fees, resettlement subsidies 
and compensation for attachments to or green crops on the land. The land compensation fees 
shall be 6-10 times the average output value of the three years preceding the acquisition of the 
cultivated land. The resettlement subsidy shall be calculated according to the number of 
agricultural population to be resettled. The number of agricultural population to be resettled shall 
be calculated by dividing the amount of cultivated land acquired by the per capital land occupied 
of the unit whose land is acquired. The resettlement subsidies for each agricultural person to be 
resettled shall be 4-6 times the average annual output value of the three years preceding the 
acquisition of the cultivated land. But the maximum resettlement subsidy per hectare of land 
acquired shall not exceed 15 times of the average annual output value of the three years prior to 
acquisition. 

The standards for land compensation and resettlement subsidies for land acquired shall be 
determined by various provinces, autonomous regions and municipalities in reference to the land 
compensation fees and resettlement subsidies for cultivated land acquired. 

The standards for compensating for ground attachments and green crops on the land acquired 
shall be determined by various provinces, autonomous regions and municipalities. 
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In acquiring vegetable fields in suburban areas, the units using the land should pay new 
vegetable field development and construction fund. 

Whereas the land compensation fees and resettlement subsidies paid according to the 
provisions of the second paragraph of this article are not enough to maintain the original level of 
living, the resettlement subsidies may be increased with the approval of the people's 
governments of provinces, autonomous regions and municipalities. But the combined total of 
land compensation fees and resettlement subsidies shall not exceed 30 times the average 
output value of the three years prior to acquisition. 

In special circumstances, the State Council may raise the standards for land compensation and 
resettlement subsidies for land acquired according to the social and economic development 
level. 

Article 48 After the plan for land compensation and resettlement subsidies is finalized, related 
local people's governments shall make an announcement and hear the opinions of the rural 
collective economic organizations and farmers whose land has been acquired. 

Article 49 Rural collective economic organizations shall make public to its members the receipts 
and expenditures of the land compensation fees for land acquired and accept their supervision. 

It is forbidden to embezzle or divert the land compensation fees and other related expenses. 

Article 57 In the case of temporary using State-owned land or land owned by farmer collectives 
by construction projects or geological survey teams, approval should be obtained from the land 
administrative departments of local people's governments at and above the county level. 
Whereas the land to be temporarily used is within the urban planned areas, the consent of the 
urban planning departments should be obtained before being submitted for approval. Land users 
should sign contracts for temporary use of land with related land administrative departments or 
rural collective organizations or villagers committees depending on the ownership of the land and 
pay land compensation fees for the temporary use of the land according to the standard specified 
in the contracts. 

Users who use the land temporarily should use the land according to the purposes agreed upon 
in the contract for the temporary use of land and should not build permanent structures. 

The term for the temporary use of land shall not usually exceed two years. 

 

2 Decision of the State Council on Deepening the Reform and Rigidly Enforcing Land 
Administration 

Article 12 Improving measures of compensation for land acquisition. County-level and above 
local people’s governments shall take practical measures so that the standard of living of farmers 
affected by land acquisition is not reduced by land acquisition. Land compensation, resettlement 
subsidy and compensation for ground annexes and crops shall be paid in full and timely pursuant 
to law. If the land compensation and resettlement subsidy pursuant to the prevailing laws and 
regulations are insufficient to maintain the former standard of living of the farmers affected by 
land acquisition or to pay the social security expenses of farmers who lose all land due to land 
acquisition, the people’s governments of provinces, autonomous regions and municipalities 
directly under the Central Government shall approve an increased resettlement subsidy. If the 
sum of the land compensation and the resettlement subsidy attains the statutory upper limit and 
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is still insufficient to maintain the former standard of living of the farmers affected by land 
acquisition, local people’s governments may pay a subsidy from the income from compensated 
use of state land. The people’s governments of provinces, autonomous regions and 
municipalities directly under the Central Government shall fix and publish the uniform annual 
output value standards or integrated land prices for land acquisition of all cities and counties, so 
that the same price applies to the same kind of land. For key construction projects of the state, 
land acquisition expenses must be listed in the budgetary estimate in full. Compensation rates 
and resettlement measures for large and medium-sized water resources and hydropower 
projects shall be otherwise stipulated by the State Council. 

Article 13 Resettling land-expropriated farmers properly. County-level and above local 
people’s governments shall take specific measures to guarantee long-term livelihoods of farmers 
affected by land acquisition. For projects with a stable income, farmers may become a 
shareholder using the right to use of land used for construction approved pursuant to law. Within 
the urban planning area, local people’s governments shall bring farmers who lose all land due to 
land acquisition into the urban employment system, and establish a social security system; out of 
the urban planning area, in acquiring land collectively owned by farmers, local people’s 
governments shall reserve necessary cultivated land or arrange appropriate jobs for farmers 
affected by land acquisition within the same administrative area; farmers without land who do not 
have the basic living and production conditions shall be subject to non-local resettlement. The 
labor and social security authorities shall propose guidelines for the employment training and 
social security systems for farmers affected by land acquisition as soon as possible. 

Article 14 Improving land acquisition procedures. During land acquisition, the ownership of 
collective land of farmers and the right to contracted management of farmers’ land shall be 
maintained. Before land acquisition is submitted for approval pursuant to law, the use, location, 
compensation standard and resettlement mode of the land to be acquired shall be notified to 
farmers affected by land acquisition; the survey results of the present situation of the land to be 
acquired shall be confirmed by rural collective economic organizations and farmers to be 
affected by land acquisition; if necessary, the land and resources authorities shall organize a 
hearing in accordance with the applicable provisions. The materials for notification to and 
confirmation by the farmers affected by land acquisition shall be taken as requisite materials for 
approval for land acquisition. Accelerate the establishment and improvement of the coordination 
and judgment mechanism for disputes over compensation and resettlement for land acquisition 
to protect the lawful rights and interests of farmers affected by land acquisition and land users. 
Approved matters of land acquisition shall be disclosed unless in special cases. 

Article 15 Strengthening Supervision over the implementation of land acquisition. If the 
compensation and resettlement for land acquisition has not been implemented, the acquired land 
shall not be used forcibly. The People’s governments of provinces, autonomous regions and 
municipalities directly under the Central Government shall formulate the procedures for the 
distribution of the land compensation within rural collective economic organizations on the 
principle that the land compensation is used for rural households affected by land acquisition 
mainly. Rural collective economic organizations affected by land acquisition shall disclose the 
receipt, disbursement and allocation of land compensation fees to their members and accept 
supervision. The agricultural and civil affairs authorities shall strengthen the supervision over the 
allocation and use of land compensation fees within rural collective economic organizations. 
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3. Guidelines on Improving Compensation and Resettlement Systems for Land 
Acquisition 

(i) About compensation rates for land acquisition 

(a) Fixation of uniform AOV rates: The province-level land and resources 
department shall fix minimum uniform AOV rates for arable land of each 
county (city) within the province together with other departments 
concerned, and report to the provincial government for approval and 
implementation. Uniform AOV rates may be fixed in consideration of land 
type, quality and grade, farmer investment, farm product price, etc. 

(b) Fixation of uniform annual output value multiples. The uniform multiple of 
annual output value for land compensation fees and resettlement subsidy 
shall be fixed within the statutory range so that land-expropriated farmers’ 
standard of living is not reduced; if compensation fees for land acquisition 
calculated from the statutory uniform multiple of annual output value are 
insufficient for land-expropriated farmers to maintain their former standard 
of living or insufficient to cover their social security costs, the multiple shall 
be increased appropriately with the approval of the province-level people’s 
government; if an aggregate multiple of 30 for land compensation fees and 
resettlement subsidy is still insufficient for land-expropriated farmers to 
maintain their former standard of living, the local people’s government 
shall allocate a certain proportion from the income from the compensated 
use of state-owned land for subsidization. For basic farmland occupied 
with lawful approval, the highest compensation rate announced by the 
local people’s government shall apply. 

(c) Fixation of composite land prices for land acquisition areas. Where 
conditions permit, the province-level land and resources authority may fix 
composite land prices for land acquisition for different counties and cities 
in the province together with other competent authorities, and report such 
prices to the province-level people’s government for approval, disclosure 
and implementation. Such prices shall be fixed in consideration of land 
type, output value, geographic location, farmland rating, per capita 
cultivated area, land supply-demand relationship, local economic level and 
minimum living security level of urban residents, etc. 

(d) Distribution of land compensation fees: Since land compensation fees are 
used mainly on households affected by land acquisition, land 
compensation fees shall be distributed within rural collective economic 
organizations reasonably. The detailed distribution measures shall be 
formulated by the provincial government. If all land of a village is acquired 
and the rural collective economic organization is cancelled, all land 
compensation fees shall be used for the production and livelihood 
resettlement of land-expropriated farmers. 

(ii) About means of resettlement for land-expropriated farmers 

(e) Agricultural resettlement. When rural collective land out of urban planning 
areas is acquired, land-expropriated farmers shall be first provided with 
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necessary cultivated land using mobile collective land, contracted land 
turned over by contractors and cultivated land arising from land 
development so that they continue to pursue agricultural production. 

(e) Reemployment resettlement. Conditions shall be created actively to 
provide free labor skills training to land-expropriated farmers and place 
them to corresponding jobs. Under equal conditions, land users shall first 
employ land-expropriated farmers. When rural collective land within urban 
planning areas is acquired, land-expropriated farmers shall be included in 
the urban employment system and a social security system established for 
them. 

(f)  Dividend distribution resettlement. When any land with long-term stable 
income is to be used for a project, the affected rural collective economic 
organization may become a project shareholder with compensation fees 
for land acquisition or rights to use construction land in consultation with 
the land user. The rural collective economic organization and rural 
households will receive dividends as agreed. 

(g) Non-local resettlement. If basic production and living conditions are not 
available locally to land-expropriated farmers, non-local resettlement may 
be practiced under the leadership of the government in consultation with 
the rural collective economic organization and rural households. 

(iii) About land acquisition procedures 

(h) Notification of land acquisition. Before land acquisition is submitted for 
approval, the local land and resources authority shall notify the affected 
rural collective economic organization and rural households of the use, 
location, compensation rate and resettlement mode of the land to be 
acquired in writing. After that, any ground attachment or young crop built 
or grown by the affected rural collective economic organization and rural 
households thereon shall not be compensated for. 

(h) Verification of survey results. The local land and resources authority shall 
investigate the ownership, type and size of the land to be acquired, and 
the ownership, types and quantities of ground attachments, and the 
investigation results shall be confirmed together with the affected rural 
collective economic organization, rural households and proprietors of 
ground attachments. 

(i)  Hearing on land acquisition. Before land acquisition is submitted for 
approval, the local land and resources authority shall notify the affected 
rural collective economic organization and rural households of the right of 
application for hearing on the compensation rate and the mode of 
resettlement. In case of application for hearing, hearing shall be organized 
pursuant to the applicable procedures and requirements. 

(iv) About supervision over land acquisition implementation 

(j) Disclosure of land acquisition approval. For land to be acquired as 
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approved according to law, except in any special case, such as involving 
any state secret, the Ministry of Land and Resources, and the provincial 
land and resources department shall disclose land acquisition approval to 
the public through mass media. The county (city) land and resources 
department shall disclose land acquisition approval in the village and 
group affected by land acquisition pursuant to the Measures for 
Announcement of Land Acquisition. 

(j)  Payment of compensation fees for land acquisition. After the 
compensation and resettlement program for land acquisition has been 
approved by the municipal and county governments, compensation fees 
for land acquisition shall be appropriated to rural collective economic 
organization affected by land acquisition within the time limit stipulated by 
law. The local land and resources department shall supervise the 
distribution and use of compensation fees for land acquisition within the 
organization. 

(k)  Supervision and inspection after approval of land acquisition. Land and 
resources departments at all levels shall supervise and inspect the 
implementation of land acquisition programs approved by law. If land 
acquisition has reduced the living standard of land-expropriated farmers, 
the local land resources department shall take effective measures to 
guarantee their production and livelihoods, and maintain social stability. 
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Appendix 2: Abstract of Applicable Policies of Yunnan Province 
 
1. Land Administration Regulations of Yunnan Province, 1999 

Chapter 5 Construction land 

Article 19 If rural collective land is to be acquired for construction, the administrative 
department in charge of land of the government at or above the county level shall draft a 
compensation and resettlement program for land acquisition together with the construction 
agency, and listen to opinions of the rural collective economic organization and farmers affected 
by land acquisition. 

Such program shall be included in the land pre-examination of construction land. After its 
approval with the land acquisition plan, the municipal (county) government shall announce such 
program within 15 days and prepare for its implementation. The proprietor of and holder of the 
right to use the acquired land shall register land acquisition compensation with the administrative 
department in charge of land of the local county government within the period specified in the 
announcement. 

Article 23 The land compensation rates for land acquisition shall be: 
(1) Acquired vegetable land or irrigated land shall be compensated for at 8-10 times the 

average annual output value (AAOV) of the three years prior to acquisition of such land, 
acquired irrigable land, garden land or lotus root pond at 7-9 times, acquired rain-fed 
farmland or non-irrigated land at 6-8 times, crop rotation land at 6 times, and pasture 
land or fishpond at 3-5 times; 

(2) Acquired newly reclaimed farmland that has been cultivated for less than 3 years shall 
be compensated for at twice the AAOV, and the investment in development shall be 
compensated for; 

(3) Acquired housing land, threshing ground or sunning ground shall be compensated for 
based on the original land type; 

(4) The compensation rate for allocated state-owned farm, forest farm, pasture or fishing 
ground shall be based on subparagraphs (1), (2) and (3) of this paragraph. 

The compensation rate for acquired or allocated woodland shall be as stipulated by the 
state. 

Article 24 The resettlement subsidy rates for land acquisition shall be as follows: 

(1) If the per capita cultivated area of the acquired land is 666.7 m2 or more, the 
resettlement subsidy shall be 4 times the AAOV of the three years prior to acquisition; if 
the per capita cultivated area is less than 666.7 m2, the resettlement subsidy shall be 
increased by one AAOV for each 50 m2 reduced; the resettlement subsidy for acquired 
cultivated land shall not exceed 15 times of the AAOV of the three years prior to 
acquisition at most; 

(2) The resettlement subsidy for acquired garden land or lotus root pond shall be 6 times 
the AAOV; 
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(3) The resettlement subsidy for acquired fishpond shall be 4 times the AAOV; 

(4) The resettlement subsidy for allocated state-owned farm, forest farm, pasture or fishing 
ground shall be 5 times the AAOV; 

(5) Acquired collective housing land, construction land, threshing ground, sunning ground 
or newly reclaimed farmland that has been cultivated for less than 3 years shall be 4 
times the AAOV. 

Article 25 If land compensation fees and resettlement subsidies paid pursuant to Articles 23 
and 24 above are still insufficient to maintain the existing living standard, especially if per capita 
cultivated area is less than 116.7 m2 after land acquisition, resettlement subsidies may be 
increased with the approval of the provincial government. However, the sum of land 
compensation fees and resettlement subsidies shall not exceed 30 times the AAOV of the 
acquired land in the past three years. 

Article 26 Attachments to the acquired land shall be compensated for as follows: 
(1) Young crops on the acquired land shall not be removed; if removal is necessary, they 

shall be compensated at the actual output value of one harvest in the current season; 

(2) If any house or facility on the acquired land are to be demolished, it shall be 
compensated for by property swap, in cash or through a combination thereof. The size 
of property swap shall be the building area of the demolished house, and the amount of 
cash compensation shall be based on the replacement cost for the building area of the 
demolished house and its newness; 

(3) The compensation rate for tombs and scattered trees (including fruit trees) on the 
acquired land shall be stipulated by the prefecture or municipal government; 

(4) For acquired threshing ground or sunning ground, the construction cost shall be 
compensated for. 

Ground attachments and underground facilities cultivated or built after the issue of the land 
acquisition notice by the administrative department in charge of land shall not be compensated 
for; buildings and other facilities constructed on illegally occupied land shall not be compensated 
for. 

Article 27 For acquired suburban vegetable land, a contribution to the vegetable land 
development fund shall be made, and such fund shall be managed by prefecture, municipal and 
county governments and used specifically for newly developed vegetable land, ranging from 
15-30 yuan/m2. 

Article 28 If collective cultivated land is approved for acquisition, agricultural tax shall be 
reduced based on the acquired land area. 

Article 29 Compensation fees and resettlement subsidies for land acquisition shall belong to 
the collective affected by land acquisition, and used specifically for production development, 
surplus labor employment and living subsidies for those who cannot be employed, except that 
compensation fees for ground attachments and young crops that belong to individuals. 

Article 30 Surplus labor resulting from land acquisition shall be resettled through agricultural 
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and sideline production development, and the establishment of rural enterprises mainly, and may 
also be employed by the land user or any other entity if possible, and their resettlement subsidies 
shall be transferred to the entity absorbing labor. The measures for converting agricultural 
population affected by land acquisition into nonagricultural population shall be developed by the 
provincial government. 

Article 31 If state-owned or collectively owned land is to be used temporarily for project 
construction, geologic investigation or any other purpose, an application shall be filed along with 
the application for construction land and approved by the administrative department in charge of 
land; in case of separate application for temporary land use, it shall be approved by the 
administrative department in charge of land of the county government in case of non-cultivated 
land, by the administrative department in charge of land of the prefecture or municipal 
government in case of cultivated land, or the administrative department in charge of land of the 
provincial government in case of basic farmland. Temporary land use in the urban planning area 
shall be first approved by the municipal administrative department in charge of construction 
before submission for approval. 

The user of temporarily used land shall use the land for the approved purpose and shall not 
construct any permanent building thereon. 

The period of temporary land use shall not exceed 2 years in general. 

Article 32 According to subparagraphs (1) and (2) of paragraph 1 of Article 58 of the Land 
Administration Law of the PRC, if the right to use state-owned land is withdrawn on a 
compensated basis, the balance after deduction of use fees shall be returned to the original land 
user. 

Article 33 One rural household can have only one housing site, and the size thereof shall be 
as follows: 

(1) Within the urban planning area, per capita size shall not exceed 20 m2 and the size of 
one household shall not exceed 100 m2; 

(2) Out of the urban planning area, per capita size shall not exceed 30 m2 and the size of 
one household shall not exceed 150 m2. 

Housing site size in rural areas where per capita cultivated area is small shall be controlled 
strictly, while that in mountainous, semi-mountainous and frontier ethnic minority areas may be 
increased as appropriate. 

The housing site cleared after the demolition of any rural residential house must be returned to 
the collective within a definite time and shall not be transferred without authorization. 

For any approved housing site, the building must be constructed according to the approved 
location and size. If the building is not completed within two years, the land use right shall be 
withdrawn without compensation. 

Article 34 The use of rural collective land by any rural collective economic organization to 
establish an enterprise or construct a rural public facility shall be approved pursuant to Article 22 
above. If farmland is involved, Article 21 above shall apply. 
2. Notice of the Yunnan Provincial Government on Issuing the Measures for the Trial 
Implementation of Basic Endowment Insurance for Land-expropriated Farmers, 2008 
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Article 7 The government subsidy shall be allocated from collected special land acquisition funds 
at a time. During land acquisition, the government shall collect a sum of not less than 20,000 
yuan per mu based on land rating, and use it specifically for basic endowment insurance. 

Article 8 The individual contribution and the collective subsidy shall be disbursed from not more 
than 50% of resettlement subsidies and not less than 70% of land compensation fees. During 
land acquisition, governments at all levels shall estimate basic endowment insurance premiums 
as part of land acquisition costs, and submit land compensation fees, resettlement subsidies and 
basic endowment insurance premiums so estimated to the finance, labor and social security, and 
land and resources departments. 
3. Uniform AAOV Rates and Location-based Composite Land Prices for Land 
Acquisition of Yunnan Province (Interim), 2009 
Scope of application 

This standard shall apply when compensation fees for collective farmland acquired by the state 
are estimated within areas of Yunnan Province where new compensation rates for land 
acquisition apply. Compensation rates for the acquisition of collective construction land and 
state-owned farmland may be fixed by reference to this standard. 
Concepts 
(1) Uniform AAOV rate for land acquisition 

Uniform average annual output value rate for land acquisition (“uniform AAOV rate” for short) is 
an integrated annual output value of farmland calculated based on the average output of irrigated 
land, rain-fed farmland, irrigable land, non-irrigated land, vegetable land, garden land and 
aquaculture water surface of a county (city, district) in the past 3 years, and by reference to the 
type of acquired farmland, land quality and rating, and farm product prices. Uniform AAOV rate 
for land acquisition is essentially the integrated annual output value of the acquired farmland that 
includes both the output value of farm products on the acquired farmland and other income 
thereon. 
(2) Division of uniform AAOV zones 

On the basis of AAOV calculation, a county (city, district) is divided into several zones with 
relatively consistent economic and social conditions as uniform AAOV zones for land acquisition. 
A county (city, district) may have several AAOV zones. The AAOV rate of a zone shall be based 
on the AAOVs of the townships in it, and the compensation rate for land acquisition of such zone 
shall be based on its AAOV rate and the corresponding compensation multiple. 
(3) Compensation multiple 

Average integrated compensation multiple, “compensation multiple” for short, is the total multiple 
of land compensation fees and resettlement subsidies, calculated based on the existing living 
standard, socioeconomic level and compensation rate for land acquisition in a uniform AAOV 
zone for land acquisition. A compensation multiple is corresponding to a uniform AAOV zone, 
and one zone has only one compensation multiple. 

The compensation multiples of land compensation fees and resettlement subsidies shall be fixed 
pursuant to Article 47 of the Land Administration Law of the PRC, and Articles 23 and 24 of the 
Land Administration Regulations of Yunnan Province, but the total multiple of land compensation 
fees and resettlement subsidies shall not exceed 30. In a zone where the compensation multiple 
has been fixed, the total multiple of land compensation fees and resettlement subsidies shall not 
exceed the published or amended compensation multiple. 
(4) compensation rate for land acquisition  
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In a zone for which a uniform AAOV has been fixed, the compensation rate for land acquisition 
shall be based on the uniform AAOV rate and the corresponding compensation multiple; in a 
zone for which a location-based composite land price for land acquisition has been fixed, the 
land price shall be the compensation rate for land acquisition. 
(5) Location-based composite land price for land acquisition  

Location-based composite land price for land acquisition, “location-based price” for short, is a 
location-based composite compensation rate calculated using the specified method based on 
land type, output value, location and rating, per capita cultivated area, land supply and demand, 
local economic level, and urban MLS level within the range of construction land identified in the 
master utilization plan of an urban administrative division or an area set as necessary. 
Application of compensation rates for land acquisition 
(1) Compensation in uniform AAOV zone 

In a zone for which a uniform AAOV has been fixed, the amount of compensation for land 
acquisition shall be calculated based on the local uniform AAOV rate and the corresponding 
compensation multiple. 

During the implementation of land acquisition, the compensation multiple may be adjusted in 
consideration of the type of the acquired land and the per capita cultivated area of the affected 
entity. See Section 8 “Correction system for compensation rates for land acquisition and notes on 
application” for the correction method. 
(2) Compensation in location-based price zone 

In a zone for which a location-based price has been fixed, the amount of compensation for land 
acquisition shall be calculated based on the location-based price of the zone of land acquisition. 
There shall be no correction system for location-based price, and the published location-based 
price shall apply directly. 
Treatment of special cases 

(1) Cross-zone land acquisition 

In a linear project or a project that crosses zones with different compensation rates for land 
acquisition, the compensation rate for land acquisition shall be determined based on the 
published uniform AAOV rates or location-based prices of the relevant zones. If two neighboring 
zones differ greatly in compensation rate, the project area may be divided into several 
homogeneous segments based on land quality, per capita cultivated area and economic level to 
determine the compensation rate of each segment. 
Correction system for compensation rates for land acquisition and notes on application 

(1) Correction system for compensation rates 

According to the calculation method of the compensation multiples of land compensation fees 
and resettlement subsidies in Article 47 of the Land Administration Law of the PRC, and Articles 
23 and 24 of the Land Administration Regulations of Yunnan Province (September 24, 1999), 
and based on Yunnan Province’s practical conditions, the current land use and the per capita 
cultivated area of the affected entity shall be taken as the correction factors for compensation 
rate for land acquisition, a provincial correction system established, and a list of correction 
coefficients for compensation multiple prepared. 

Since different parts of Yunnan Province differ greatly in natural, economic and social conditions, 
province-wide published compensation multiples shall be corrected in 3 intervals, namely 16-20, 
21-25 and 26-30. 
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According to Article 47 of the Land Administration Law of the PRC, the combined total of land 
compensation fees and resettlement subsidies shall not exceed 30 times the average output 
value of the three years prior to acquisition. Therefore, corrected compensation multiple shall 
range from 16 to 30, except for grassland. 
4. Lending, Exemption, Support and Subsidization Policy 

Lending, exemption, support and subsidization means the government shall provide lending, 
tax and fee reduction and exemption, supporting services and financial subsidization measures 
to startup entrepreneurs since 2009. 
1). Lending: 

Graduates, migrant workers, ex-servicemen and returned students who have the ability to 
start up a business may apply for a small-amount business startup loan of not more than 50,000 
yuan per capita. 

According to the Measures for the Implementation of Small-amount Secured Loans of 
Chuxiong Prefecture, any eligible household affected by the Project may apply for a 
small-amount secured loan to solve financial difficulty in business startup. 

(1) Eligible borrowers 
All unemployed persons, ex-servicemen, returned students and returned farmers registered 

in Lufeng County who have been self-employed, started up businesses or entered into 
partnership, and are aged below 60 years for men and 55 years for women, physically healthy, 
honest and trustworthy, and able to provide a valid business license and a lawful means of 
guarantee may apply for a small-amount secured loan. 

A labor-intensive small enterprise may apply for discount interest for its small-amount 
secured loan with the approval of the finance, and labor and social security departments. 

(2) Limit and term of loan, discount interest and recovery 
Limit of loan: (1) Any unemployed person engaged in individual business or partnership may 

apply for a small-amount secured loan of not more than 50,000 yuan per capita based on its 
business line, personal credit standing and ability to pay; the amount of loans for a partnership 
shall not exceed 200,000 yuan. (2) If a business started up successfully employs registered 
unemployed persons, it may apply for a small-amount secured loan of not more than 300,000 
yuan based on the actual number of persons employed, business line and ability to pay. (3) A 
labor-intensive small enterprise that has employed unemployed persons in our prefecture 
accounting for 30% of its active workforce (15% for an enterprise with an active workforce of over 
100) in the current year and entered into a labor contract of not less than one year may apply for 
a discount interest not more than 2 million yuan on its small-amount secured loan of based on 
the actual number of registered unemployed persons employed in the previous year, the term of 
the labor contract, credit standing and business status. 

Term of loan: The term of small-amount secured loan for an individual business or 
partnership shall be two years in principle; if extension is necessary, the applicant shall file a 
written application with the county labor and social security bureau within one month before the 
maturity; the loan may be extended for more than one year without discount interest with the 
approval of the county labor and social security bureau, and the lending bank. 

Calculation method of discount interest: fully discounted by the finance department 
2. Exemption: 

Relevant administrative fees and taxes shall be exempted for startup entrepreneurs, who 
may apply for small-amount business startup loans without guarantee and without interest. 
3. Support: 

Business startup consulting and training services 
Business startup project review 
Business startup mentoring 
Follow-up services 

4. Subsidization: 
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Anyone who has started up a business successfully for one year shall be granted a subsidy 
of 1,000-3,000 yuan. 

Any entity undertaking business startup support shall be granted a subsidy of 1,600 yuan for 
each person assisted in successful business startup. 

Service process 
(1) The entrepreneur files a business startup application with the undertaking agency; 
(2) The undertaking agency provides consulting and training services to the applicant, 

reviews the proposed project preliminarily, and recommends the project to the rural credit 
cooperative; 

(3) The rural credit cooperative reviews the project recommended by the undertaking 
agency and decides if a small-amount business startup loan will be granted; any granted loan will 
be withdrawn on schedule; 

(4) The undertaking agency recommends a mentor to the entrepreneur and provides 
follow-up services; 

(5) The finance, and labor and social security departments reviews, grants or writes off the 
successful startup subsidy and any bad loan proposed by the entrepreneur and the undertaking 
agency. 
 

Fund disbursement and risk control 

(1) Fund disbursement 

a. Working funds shall be appropriated in advance at 50% of the target to the undertaking 
agency at the year beginning, adjusted or supplemented in midyear, and settled in the first 
quarter of the next year; working funds shall be fully honored if annual repayment rate is higher 
than 95%. 

b. A successful entrepreneur may file an application with the county-level labor and social 
security department, which will disburse a one-time startup subsidy to the applicant timely after 
approval. 

(2) Risk control 

a. A small-grant startup loan shall be repaid on a monthly basis from the 4th month of 
extension. 

b. If the quarterly repayment rate of a borrower recommended by the county-level 
undertaking agency is less than 90%, its operations shall be suspended. 

c. For bad debts approved for write-off, the provincial union of rural credit cooperatives 
shall bear 20%, the prefecture (municipality) and county (city, district) 10% each, and the 
provincial guarantee fund 60%. 

Employment guidance: 

(1) According to the lending, exemption, support and subsidization policy, LEFs are 
encouraged to start up businesses independently. Entrepreneurs shall be exempt from 
administrative fees and relevant taxes, and free from guarantee and interest for small-grant 
startup loans. Consulting services on supporting policies and laws shall be provided to 
entrepreneurs to improve their startup capacity. Startup projects proposed by entrepreneurs shall 
be reviewed by the supporting agency and rural credit cooperative to decide if a small-grant loan 
shall be recommended and granted. A service mentor shall be introduced to entrepreneurs to 
provide one-to-one guidance through the startup process. Any entrepreneur who has started up 
a business successfully for more than one year and employed 3-5 registered unemployed 
persons in our province with labor contracts, a startup subsidy of 1,000 yuan shall be granted. 

(2) Special talent fairs will be organized for migrant workers to help surplus rural labor get 
employed, and employment information, labor rights protection services and legal consulting 
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services will be provided. 

5. Program of Social Endowment Insurance for LEFs 
The policy on endowment insurance for LEFs of Chuxiong City is as follows: 

(1) Period and rate of contribution 
The rate of contribution to rural social endowment insurance shall not be less than the MLS 

standard for urban residents of the current year published by the city civil affairs bureau. The 
basic proportions of contribution are as follows: 
 Fully LEFs (contracted collective cultivated land is fully acquired): The individual and the 

village collective economic organization contribute 20%, and government subsidy accounts 
for 80%. 

 Largely LEFs (per capita contracted area of collective cultivated land is less than 0.3 mu): 
The individual and the village collective economic organization contribute 60%, and 
government subsidy accounts for 40%. 

 Partly LEFs (per capita contracted area of collective cultivated land is 0.3 mu or more): The 
individual and the village collective economic organization contribute 80%, and government 
subsidy accounts for 20% 

Premiums paid above are basic premiums. If conditions permit, LEFs may establish 
individual accounts themselves. 

(2) Eligibility for receiving pensions and treatment 
 Eligibility for receiving pensions: Any insured having attained 60 years and paid stipulated 

premiums in full may receive a basic pension monthly until death; 

 The basic pension shall be calculated and paid by reference to rural social endowment 
insurance; 

 The basic pension shall not be less than the MLS standard for urban residents published by 
the city civil affairs bureau; 

 For anyone who had participated in rural social endowment insurance before the basic 
endowment insurance system for LEFs was established, the former individual account shall 
remain unchanged, and when he/she attains receiving age, its pension will be paid together 
with the pension under basic endowment insurance for LEFs; 

 The guaranteed period of receiving the basic pension shall be 10 years. If the insured is still 
alive after receiving the basic pension for 10 years, he/she shall continue to receive the 
basic pension as usual; if the insured dies before 10 years, the balance of his/her individual 
account will be returned to his/her legal heir or designated beneficiary with interest at a time; 
if he/she has neither legal heir nor designated beneficiary, the balance shall be included in 
the pool account with interest; 

 If the insured dies before receiving age, the balance of his/her individual account will be 
returned to his/her legal heir or designated beneficiary with interest at a time; if he/she has 
neither legal heir nor designated beneficiary, the balance shall be included in the pool 
account with interest. 

(3) Estimate of pension level 

According to the policy, an LEF aged 16-60 years should contribute endowment insurance 
premiums for 15 years of 32,220 yuan, and one aged 61 years or more should contribute 
premiums for 10 years of 21,480 yuan. Therefore, LEFs aged 16-60 years affected by the Project 
should contribute 6,444-25,776 yuan (for different contribution levels ranging from 20% to 80%) 
at a time to participate in endowment insurance for LEFs of Chuxiong City. In the Project, the 
average acquired land area per household is 0.81 mu, and the amount of cash compensation per 
household is 64,949.4 yuan, so that 2-10 persons making one-time contribution can be afforded 
per household on average. Having participated in endowment insurance for LEFs, each insured 
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will receive a pension of 107.4-214.8 yuan per month, which is sufficient to cover the monthly 
loss of 95-107.5 yuan per capita. The deficiency of 72 yuan below the MLS standard for urban 
residents of 179 yuan in the current year received by each fully LEF per month will still be 
disbursed from the pool account. Therefore, the compensation received by the households 
affected by LA is largely sufficient to cover insurance premiums, and insurance benefits received 
by LEFs are sufficient to cover their income losses arising from LA. 
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Appendix 3: Resettlement Information Booklet 
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1. Introduction 

1. The Chuxiong City Urban Environment Improvement Project is a Project of the 
ADB-financed Yunnan Chuxiong Urban Environment Improvement Project. The Project includes 
the construction of a longitudinal quasi-expressway, a transversal primary trunk road, a 
secondary trunk road and a branch road in the southeast area, and associated storm and sewer 
pipe works, bridges, culverts, traffic works, safety, lighting and landscaping facilities. 

2. Range of LA and resettlement 

2. The Project includes the construction of a longitudinal quasi-expressway, a transversal 
primary trunk road, a secondary trunk road and a branch road in the southeast area, and 
associated storm and sewer pipe works, bridges, culverts, traffic works, safety, lighting and 
landscaping facilities. 

3. The main types of impact of the Project are permanent LA, temporary land occupation, 
demolition of residential houses, and relocation of enterprises. 584.76 mu of collective land will 
be acquired for the Project, including 477.3 mu of cultivated land (81.62%), 60.44 mu of housing 
land (10.34%), 39.1 mu of fishponds (6.69%) and 7.92 mu of unused land (1.35%), affecting 409 
households with 1,793 persons. 10.5 mu of state-owned will be occupied temporarily, affecting 
no one. Rural residential houses with a total area of 28,622 m2 will be demolished, including 
8,415 m2 in masonry concrete structure (29.40%), 8,285 m2 in masonry timber structure (28.95%) 
and 11,922 m2 in earth timber structure (41.65%), affecting 87 households with 390 persons, in 
which 50 households with 234 households will also be affected by LA. Four enterprises will be 
relocated, with a total demolition area of 1,350 m2, affecting 140 persons. In addition, the Project 
will affect some ground attachments, such as tombs, trees and telegraph poles. One township 
and three communities in Chuxiong City will be affected by LA and resettlement. 

4. The Project was included in state planning in 2010, and is expected to break ground in 
2014 and be completed in 2017. LA, HD, compensation and resettlement will begin in December 
2013 and be completed in January 2015.  

3. Resettlement Implementation Schedule 

5. LA, HD and resettlement will begin in December 2013 and be completed in January 2015, 
as shown in Table 1. 

Table 1: Resettlement Implementation Plan 
No. Resettlement Task Agency responsible Time Remarks 

1 Information disclosure 

1.1 RIB 
3 villages with 

14 groups 
CPPMO, CDICL  Oct. 2013  

1.2 
Disclosure of the RP on ADB’s 

website 
 CCPMO, CPPMO, ADB Oct. 2013  

2 Detail Measure Survey and Resettlement Plan Update 

2.1 DMS on LA and HD  CCPMO, Resettlement Office Dec. 2013  

2.2 
RP update after detailed design 

and ADB approval  
/ CPPMO, CCPMO Dec. 2013 

If there are 

any changes 

after DMS. 

3 Compensation agreement 

3.1 
Village-level land compensation 

agreement 
3 villages Land and resources bureau Dec. 2013  



 

22 

No. Resettlement Task Agency responsible Time Remarks 

3.2 
Household land and house 

compensation agreements 
450 AHs Resettlement Office / AHs Jan. 2014  

4 Implementation of restoration measures 

4.1 
Distribution of land compensation 

fees to AHs and land reallocation 
3 villages 

Town government, village 

committees 
Jan. – May 2014  

4.2 
Implementation of village-level 

income restoration programs 
3 villages Village committees 2013-2015  

4.3 
Income restoration through 

business and employment 
450 AHs 

Town government, village 

committees, labor and social 

security bureau 

2013-2015  

4.4 Implementation of training program 450 AHs 
Labor and social security 

bureau 

Dec. 2013 – Jun. 

2014 
 

5 Monitoring & Evaluation 

5.1 Baseline survey One report External M&E agency Jan. 2014  

5.2 
Establishing an internal M&E 

agency 
As per the RP CPPMO, CCPMO Dec. 2013  

5.3 
Recruit an external monitoring 

agency 
One CPPMO Dec. 2013  

5.4 Internal monitoring reporting Quarterly CPPMO, CCPMO From Jan. 2014  

5.5 External monitoring reporting 
Semiannual 

report 
External M&E agency 

Jan. 2014 1
st
 report 

Jul. 2014 2
nd 

report 

5.6 External monitoring reporting Annual report External M&E agency 
Jan. 2015 3

rd 
report 

Jan.  2016 4
th 

report 

5.7 
External evaluation and 

completion report 
One report CCPMO, CPPMO Jan. 2017  

 

4. Impacts of the Project 

6. According to the recommended option, the Project will affect three communities, one 
town in Chuxiong City. See Table 2. 

Table 2: Administrative Divisions Affected by Resettlement 

Project City Pile No. Town Communtiy 

The Project Chuxiong 

10# road (15# road-49# road) 

Lucheng 

Qinglong 

11# road (West Ring Road-East Ring 
Road) 

Dadong 

Fumin 

Qinglong 

17# road (9# road-41# road) 
Fumin 

Qinglong 

49# road (42# road-East Ring Road) 
Dadong 

Fumin 

 

5. Policy Framework 

7. The resettlement policies of the Project have been developed in accordance with the laws 
and regulations of the PRC, regulations and policies of Yunnan Province, Chuxiong Prefecture 
and Chuxiong City, and ADB’s policies. 
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5.1 ADB policies 

 Safeguard Policy Statement, June 2009 

 Gender Checklist, February 2003 

5.2 Laws, regulations and policies of the PRC 

 Land Administration Law of the PRC (amended on August 28, 2004) 

 Notice on Further Improving the Rural Housing Site Management System, and 
Protecting Farmers’ Rights and Interests Practically (March 2, 2011) 

 Urgent Notice of the General Office of the Ministry of Land and Resources on 
Performing the Administration of Land Acquisition and House Demolition 
Practically (MLA [2011] No.72) 

 Guidelines of the State Council on Carrying out Trials on New-type Rural Social 
Endowment Insurance (SC [2009] No.32) 

5.3 Regulations and policies of Yunnan Province 

 Opinions of the Yunnan Provincial Government on Strengthening Farmland 
Protection and Promoting Scientific Urbanization (YPG [2011] No.185) 

 Notice of the Land and Resources Department of Yunnan Province on the 
Announcement and Implementation of the Uniform AAOV Rates and 
Location-based Composite Land Prices for Land Acquisition of Yunnan Province 
(Interim) (May 18, 2008) 

5.4 Regulations and policies of Chuxiong Prefecture 

 Interim Measures for Basic Endowment Insurance for Land-expropriated Farmers 
of Chuxiong Prefecture (Announcement No.13 of the Chuxiong Prefecture 
Government) (September 5, 2009) 

 Notice of the Chuxiong Prefecture Government on Issuing the Detailed Rules for 
the Implementation of Basic Endowment Insurance for Land-expropriated 
Farmers of Chuxiong Prefecture (December 3, 2009) 

 Opinions of the General Office of the Chuxiong Prefecture Government on 
Exploring Ways of Promoting the Orderly Circulation of Rural Land Contracted 
Management Rights Actively (Interim) (CPGO [2009] No.22) 

 Notice of the Chuxiong Prefecture Government on Doing a Better Job in Minimum 
Living Security for Destitute Rural Residents (CPG [2007] No.49) 

5.5 Regulations and policies of Chuxiong Prefecture 

 Notice of the Chuxiong City Government on Updating Replacement Cost Rates 
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for Different Types of Houses (CCG [2010] No.182) 

 Notice of the Chuxiong City Government on Issuing the Administrative Measures 
for Collective Land Acquisition of Chuxiong City (CCG [2010] No.183) 

 Notice of the Chuxiong City Government on Issuing the Administrative Measures 
of Chuxiong City for Compensation for Houses on Collective Land (CCG [2010] 
No.184) 

 Notice of the Chuxiong City Government on Issuing the Administrative Measures 
of Chuxiong City for the Relocation and Resettlement of Land-expropriated 
Farmers in Urban Construction (CCG [2010] No.185) 

 Notice of the Chuxiong City Government on Issuing the Implementation Plan for 
the Relocation and Resettlement of Land-expropriated Farmers in the Southeast 
New Town (CCG [2010] No.187) 

 Notice of the Chuxiong City Government on Issuing the Measures of Chuxiong 
City for Basic Endowment Insurance for Land-expropriated Farmers (CCG [2010] 
No.186) 

6. Key Compensation Rates 

6.1 Compensation Rates for Key Land Types 

8. According to the Land Administration Law of the PRC, the Guidelines on Improving 
Compensation and Resettlement Systems for Land Acquisition, and the Regulations of the 
Yunnan Province on the Implementation of the Land Administration Law of the PRC, 
compensation fees for cultivated land acquisition include land compensation fees, resettlement 
subsidies and compensation for green crops. See Table 3. 

Table 3: Multiples and Rates of Compensation Fees for Collective Land Acquisition 

Town Grade Rate 

Compensation rate for 

young crops 

Housing 

land 

(yuan/mu) 

Fishponds 

(yuan/mu) 

Unused 

land 

(yuan/mu) 

Vegetable & 

irrigated 

land 

(yuan/mu 

per annum) 

Compensatio

n for fishpond 

losses 

(yuan/ton) 

Lucheng 1 80,000 1,500 2,000 40,000.2 80,000 6,000 

 
6.2 Social Security for LEFs 

9. According to the Interim Measures for Basic Endowment Insurance for Land-expropriated 
Farmers of Yunnan Province, the basic pension for LEFs consists of three parts: 

(i) Government subsidy: During LA, the government will appropriate not less than 
20,000 yuan/mu based on the land rating to be used specifically for basic 
endowment insurance; 

(ii) Collective subsidy: to be disbursed from not less than 20% of land compensation 
fees; 

(iii) Individual contribution: to be disbursed from not more than 50% of resettlement 
subsidies 
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6.3  Compensation Rates for HD 
6.3.1 Compensation Rates for Demolition of Residential Houses 

10. According to the applicable provisions, all urban residential houses on state-owned land 
and rural residential houses on collective land will be compensated for at replacement cost 
based on market appraisal, which will not be less than the benchmark compensation rates for 
HD fixed for the Project, which are equivalent to appraised prices of houses in equivalent areas. 
Housing sites for resettlement will be available for HD, and the plot for resettlement will be 
decided at the village congress, preferably within the same group. The three supplies and one 
leveling of housing sites will be provided by the IA, and the related costs will be included in the 
construction budget of the Project. 

Table 4: Compensation Rates for Demolition of Residential Houses 

Type of impact Structural type Unit 

Benchmark 

rate (yuan) Remarks 

Demolition 

of houses 

on state- 

owned and 

collective 

land 

H
o
u
s
e
 

c
o
m

p
e
n
s
a
tio

n
 

Housing land yuan/m
2
 60 

Compensation rates for houses are 

based on market appraisal but not 

less than the benchmark rates 

fixed for the Project. 

Masonry concrete yuan/m
2
 1091.5 

Masonry timber yuan/m
2
 497 

Earth timber yuan/m
2
 448.8 

O
th

e
r c

o
m

p
e
n
s
a
tio

n
 

Moving subsidy yuan/m
2
 4 

Applicable to two relocations; 600 

yuan per household for a housing 

size of not more than 150 m
2
 

Transition subsidy 
yuan/m

2
 

per month 
3 

From the date of emptying and 

handing over the house to the 

completion of resettlement housing 

Early 

moving 

reward 

Signing agreement 

within 20 days yuan per 

household 

4000 
Emptying and handing over the 

house Within 30 days 2000 

Within 40 days 1000 

 
6.3.2 Compensation Rates for Demolition of Non-residential Properties 

11. Non-residential properties demolished for the Project will be demolished along with 
residential houses. The compensation rates have been fixed according to the applicable policies 
and by reference to the actual prices of the main types of properties. See Table 5. 

Table 5: Compensation Rates for Demolition of Non-residential Properties 

Type of impact 

Structural 

type Unit 

Benchmark 

rate (yuan) Remarks 

Demolition 

of houses 

on state- 

owned and 

collective 

land 

H
o
u
s
e
 

c
o
m

p
e
n
s
a
tio

n
 

Reinforced 

concrete 
yuan/m

2
 1570 All commercial stores involved 

in the Project are in mixed 

commercial and residential 

buildings, and moving and 

transition subsidies are paid in 

compensation for residential 

houses based on market price. 

Any final appraised price will not 

be less than the benchmark rate 

specified for the Project. 

Masonry 

concrete 
yuan/m

2
 1091.5 

Masonry timber yuan/m
2
 497 

O
th

e
r 

c
o
m

p
e
n
s
a
tio

n
 

Compensation 

rate for losses 

from 

production or 

business 

suspension 

yuan/m
2
 50 
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6.4  Compensation Rates for Infrastructure and Ground Attachments 

12. The compensation rates for infrastructure and ground attachments affected by the Project 
have been fixed based on replacement cost. See Table 6. 

Table 6: Compensation Rates for Infrastructure and Ground Attachments 

Item Unit Compensation rate 

Livestock pens yuan/m
2
 224.5 

Brick enclosing walls yuan/m
3
 402 

Earth enclosing walls yuan/m
3
 118 

Toilets Masonry, simple 600 

Tombs Masonry, simple (yuan each) 1040 

Concrete ground yuan/m
2
 39 

Wells yuan/m
3
 362.4 

Prickly ash Just fruit-bearing (yuan each) 60 

Eucalyptus Diameter at breast height 5-10cm (yuan each) 10 

Peach Just fruit-bearing (yuan each) 40 

Bamboo m
2
 40 

 
6.5  Assistance Measures for Vulnerable Groups 

13. During the whole resettlement process, the PMO, IA and local government will not only 
subject vulnerable groups to living and production resettlement as planned, but will also provide 
certain assistance to improve their living and production conditions. The key measures are as 
follows: 

(i) Establishing a support fund for vulnerable groups 

14. A support fund for vulnerable groups of 793,300 yuan (1.1% of basic resettlement costs) 
will be established in the resettlement costs of the Project, used to support vulnerable groups 
affected by the Project. Five-guarantee households, MLS households, households affected by 
disability, old people living alone, women-headed households, and other vulnerable households 
affected by LA and/or HD will receive a support subsidy of 2,000 yuan. 

(ii) Giving priority to vulnerable groups in resettlement measures 

15. During resettlement, affected vulnerable households will have priority, including: 

16. Households affected by LA: 

 Providing land transfer information with priority and assisting in obtaining land 
required for production development; 

 Providing skills training, public welfare jobs and reserved jobs to laborers in these 
AHs, and granting small-amount secured loans to eligible AHs with priority; 

 Including them in endowment insurance for LEFs and new-type rural endowment 
insurance with priority. 

 Households affected by HD: 

 Providing resettlement information with priority; 

 For special vulnerable groups, such as elderly widows and destitute households, 
if the housing size available for swap is less than 40 m2, a 40 m2 apartment may 
be granted directly, and they may purchase a 10 m2 commercial store at cost 
price; 

 Five-guarantee households, elderly widows and dependents of martyrs affected 
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by HD who empty their houses within the specified period will receive a one-time 
special difficulty subsidy of 3,000 yuan upon presentation of a valid certificate. 

 

(iii) Including eligible vulnerable groups in the MLS system with priority 

17. According to Chuxiong City’s MLS policy for urban and rural residents, eligible vulnerable 
groups affected by the Project will be included in the MLS system and receive MLS benefits so 
as to ensure that the per capita net income of each rural AH is not less than 693 yuan/year and 
the per capita income of each urban AH is not less than 179 yuan/month. 

(iv) Providing urban and rural medical assistance to eligible vulnerable groups 

18. Urban and rural medical assistance will be provided to eligible vulnerable groups to solve 
their difficulty in receiving medical care. 
 

6.6 Other Policy-based Costs 

19. Rates of other policy-based costs will be based on the applicable regulations and policies 
of the PRC and Yunnan Province. 

7. Entitlement Matrix 

20. See the table as follows. 

8. Resettlement Organizational Structure 

21. Since resettlement is a very comprehensive task that needs the assistance and 
cooperation of various departments, the departments concerned will participate in and support 
resettlement implementation. Each affected township or village has one or two chief leaders 
responsible for resettlement. The agencies responsible for LA and HD in the Project are: 

 Chuxiong Prefecture Project Leading Group 

 CPPMO 

 CCPMO 

 Chuxiong City Resettlement Office 

 Lucheng Town Government 

 Village (community) committees 

 Design agency 

 External M&E agency 

 Other agencies, e.g., land and resources bureau, HD management office, women’s federation, 
labor and social security bureau 
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Type of impact Degree of impact APs Compensation and resettlement policy Measures 

Permanent LA 

584.76 mu, including 477.3 

mu of cultivated land, 39.1 

mu of fishponds, 60.44 mu 

of housing land and 7.92 

mu of unused land 

409 households with 1,793 

persons in Qinglong, Fumin 

and Dadong Communities, 

Lucheng Town 

(1) Cash compensation: The compensation rates are 80,000 

yuan/mu for cultivated land, 80,000 yuan/mu for fishponds, 

40,000.2 yuan/mu for housing land and 6,000 yuan/mu for 

unused land. Land compensation fees and resettlement 

subsidies will be managed centrally by the village collective, and 

the income thereon will be distributed at the year end. These 

funds will be used mainly for collective investment (e.g., bazaar 

construction on returned land) and public welfare (e.g., 

infrastructure construction, benefit distribution and poverty relief). 

Funds will be used subject to collective discussion, and approval 

at the village and township levels. In addition, the remaining land 

will be reallocated evenly amongst all rural villagers. The 

compensation for ground attachments and young crops will be 

paid to their proprietors. 

(2) Agricultural resettlement: including land readjustment, crop 

cultivation and stockbreeding planning 

(3) Employment: The employment of LEFs will be promoted 

through employment by local enterprises and under the Project. 

(4) Small-amount secured loan: LEFs will be supported pursuant 

to applicable policies. 

(5) Skills training: 2,000 men-times will be trained for free under 

the Project. 

(6) Social security: Security measures will be offered pursuant to 

policies on endowment insurance for LEFs and new-type 

rural/urban endowment insurance. 

Measures for land 

compensation allocation, 

land reallocation and 

production investment 

(cultivation and irrigation 

skills, tertiary industries, 

etc.) will be determined 

by the village meeting. 

Training will be approved 

and supervised by the 

government at the next 

higher level. 

Residential 

house demolition 

28,622 m
2
, including 8,415 

m
2
 in masonry concrete 

structure, 8,285 m
2
 in 

masonry timber structure 

and 11,922 m
2
 in earth 

timber structure 

87 households with 390 

persons in Qinglong and 

Fumin Communities 

(1) House compensation: at full replacement cost for different 

structural types and quality levels 

(2) The AHs will receive a moving subsidy and a transition 

subsidy. 

(3) All 87 households affected by HD will receive compensation 

for their houses and attachments through market appraisal. The 

resettlement modes available for residential houses include: 1) 

resettlement in storied buildings; 2) cash compensation; 3) 

resettlement on housing sites and otherwise. 

The resettlement 

community is located in 

the Southeast New 

Town, with the three 

supplies and one 

leveling provided by the 

IA. 

Relocation of 

enterprises 

4 enterprises with a total 

area of 1,350 m
2
 

140 persons (1) Affected properties will be compensated for at the rates for 

non-residential houses. 

(2) They will receive a moving subsidy, and compensation for 

losses from production or business suspension. 

(3) Local government will assist them to find a new location to buy 

or lease. 

Low degree of impact 

Women / 

1,073 women (1) 750 persons are in working age. 

(2) Women will have priority in employment, and at least 320 

persons will receive unskilled jobs. 

(3) Women will have priority in receiving free skills training; 2,000 

men-times will be trained in total, in which at least 1,000 

men-times (50%) will be offered to female laborers. 

(4) Women will receive relevant information during resettlement, 

and are encourage to participate in resettlement consultation. 

Special women FGDs will be held to introduce resettlement 
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Type of impact Degree of impact APs Compensation and resettlement policy Measures 

policies. 

Vulnerable 

groups 

MLS households 10 households with 10 

persons 

(1) Laborers in vulnerable households will have priority in 

receiving training and job opportunities. 

(2) Two members (at least one woman) of each AH will receive 

livelihood training and prior job opportunities, e.g., participation in 

project construction.  

(3) Each affected vulnerable household will receive a destitution 

subsidy of 2,000 yuan. 

 

Five-guarantee households 3 households with 4 

persons 

Households affected by 

disability 

16 households with 18 

persons 

Special facilities 

and ground 

attachments 

11 types, including toilets, 

trees 

Proprietors (1) Affected special facilities will be restored by proprietors after 

receiving compensation from the owner of the Project, or 

reconstructed by the owner according to the original size, 

standard and function. 

(2) Compensation fees will be calculated and disbursed for 

ground attachments as stipulated. 

 

Grievances and 

appeals 
/ 

All APs Free; all costs so reasonably incurred will be paid by the Project 

from the contingencies 
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9. Grievances and Appeals 

22. Since public participation is encouraged during the preparation and implementation of the 
RP, no substantial dispute will arise. However, unforeseeable circumstances may arise during 
this process. In order to address issues effectively, and ensure the successful implementation of 
project construction and land acquisition, a transparent and effective grievance redress 
mechanism has been established. The basic grievance redress system is as follows: 

Stage 1: If any right of any AP is infringed on in any aspect of land acquisition, property 
demolition and resettlement, he/she can report this to village committee. The village 
committee or the AP may resort to the town government to solve the issue. The town 
government shall record such appeal and solve it together with the village committee or 
the AP within two weeks. 

Stage 2: If the appellant is dissatisfied with the disposition of Stage 1, he/she may file an 
appeal to Chuxiong Project Resettlement Office after receiving such disposition, which 
shall make a disposition within 2 weeks. 

Stage 3: If the appellant is dissatisfied with the disposition of Stage 2, he/she may file an 
appeal to CCPMO or CPPMO after receiving such disposition, which shall make a 
disposition within 2 weeks. 

Stage 4: If the appellant is still dissatisfied with the disposition of Stage 3, he/she may file 
an appeal to competent administrative authorities level by level in accordance with the 
Administrative Procedure Law of the PRC for arbitration after receiving such disposition. 

23. At any point, if the appellant person is dissatisfied, he/she may file an action in a civil 
court in accordance with the Civil Procedure Law of the PRC after receiving the arbitration 
award. 

24. The APs may also express grievance to the external monitoring agency, who would then 
report it to Chuxiong resettlement office, Chuxiong Land and Resource Bureau, and Chuxiong 
PPMO. Alternatively, the APs may submit a complaint to the ADB’s Project Team to try to resolve 
the problem. If good faith efforts are still unsuccessful, and if there are grievances that stemmed 
from a violation of ADB’s safeguard policy, the APs may appeal directly to ADB in accordance 
with ADB’s Accountability Mechanism (2012)4. 

25. All agencies will accept grievances and appeals from the APs for free, and costs so 
reasonably incurred will be disbursed from the contingencies. During the whole construction 
period of the Project, these appeal procedures will remain effective to ensure that the APs can 
use them to address relevant issues. The above grievance redress system will be communicated 
to the APs at a meeting or through the RIB, so that the APs know their right of appeal. In addition, 
the appeal process will be published to affected population on mass media. 

10.  External Monitoring 

26. According to ADB’s policies, the Chuxiong PMO shall employ a qualified, independent 
and experienced resettlement agency as the external resettlement M&E agency. 

The external M&E agency shall conduct follow-up M&E of resettlement activities periodically, 

                                                
4
 Before submitting a complaint to the Accountability Mechanism, the APs should make a good faith effort to solve 

their problems by working the concerned ADB operation department. Only after doing that, and if they are still 
dissatisfied, should they approach the Accountability Mechanism – http://compliance.adb.org/. 
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monitor resettlement progress, quality and funding, and give advice. It will also conduct follow-up 
monitoring of the APs’ production level and living standard, and submit M&E reports to the 
Chuxiong PMO and Lufeng PMO. Chuxiong PMO shall submit the external M&E report to ADB 
semiannually. 

27. The external M&E agency will submit a monitoring or evaluation report to ADB and the 
PMO semiannually. See Table 8. 

Table 8: Resettlement M&E Schedule 
Item Report Date 

1 Socioeconomic Baseline Survey Report Jan. 2014 

2 Monitoring Report (No.1) Jan. 2014 

3 Monitoring Report (No.2) Jul. 2014 

4 Monitoring Report (No.3) Jan. 2015 

5 Monitoring Report (No.4) Jan. 2016 

6 Post-evaluation and Completion Report Jan. 2017 
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Appendix 3: Terms of Reference 
 

1. Purpose of resettlement monitoring and evaluation 

1. According to ADB’s resettlement policy, the resettlement of the Project will be subject to 
external monitoring and evaluation. The land acquisition and resettlement of the project will be 
tracked and evaluated by checking the progress, funds and management of land acquisition, 
house demolition and resettlement, and making a comparative analysis of the variation and 
restoration of the production level and standard of living of APs. Monitoring and evaluation 
reports are submitted to Chuxiong PPMO and then ADB regularly (twice a year during the 
implementation period). Information and suggestions will also be provided as a reference for 
decision-making. Through external monitoring and evaluation, ADB and the implementing 
agency can fully understand if the land acquisition and resettlement is implemented on schedule 
and is accordance with the quality standard, point out existing issues, and propose suggestions 
for improvement. 

2. Scope of resettlement monitoring and evaluation 

(i) Monitoring and evaluation of implementation progress of land acquisition and  

  house demolition, including:  

(a) progress of land acquisition;  

(b) progress of temporary land occupation;  

(c) demolition and relocation of affected households; and 

(d) restoration of infrastructure. 

(ii) Monitoring and evaluation of availability and utilization of funds, including:  

(a) availability of funds; and 

(b) utilization of funds (planned vs. actual). 

(iii) Monitoring and evaluation of the standard of living of APs, including: 

(a)  production level and standard living of AP before LA&R; 

(b)  production level and standard living of AP after LA&R; and 

(c)  comparative analysis and evaluation of production level and standard living  

  of AP before and after LA&R 

(d) Capacity evaluation of the implementing agency, public participation, 
complaints and appeals. 

 

3. External monitoring agency 

2. The external resettlement monitoring and evaluation work of the project shall be 
undertaken by an external monitoring agency entrusted by the Chuxiong PPMO and accepted by 
ADB. 

 

4. Organization of resettlement monitoring and evaluation 

3. The Chuxiong PPMO shall entrust the external monitoring agency to take charge of the 
survey, data collection and computational analysis for monitoring and evaluation, and to review 
the corresponding findings. 

4. The external monitoring agency shall set up a “resettlement monitoring and evaluation 
taskforce of the Project”, whose task is to monitor and evaluate the resettlement work of the 
project, prepare the monitoring and evaluation outline, select monitoring targets, take charge of 
field survey, monitoring and in-house analysis, and prepare resettlement monitoring and 
evaluation reports according to the ADB Policy on Involuntary Resettlement. 

5. During the field monitoring and survey by the taskforce, the Choxiong PPMO and IA shall 
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offer assistance in staffing and traffic. 

 

5. Methods of resettlement monitoring and evaluation 

6. A combination of field survey, computational analysis and comprehensive expert 
evaluation shall apply to monitoring and evaluation. 

7. The survey shall be conducted comprehensively. The progress, funds, organization and 
management of implementation shall be surveyed in all aspects, while the displaced households 
shall be subject to sampling survey. 

8. The sampling survey shall be based on random sampling to track the fixed households in 
the typical sample. Sampling rates: 10-20% of severely affected HHs and a number of others, 
such as vulnerable HHs. 

9. The complete survey shall be conducted in the methods of structured survey 
(questionnaire survey), discussion and literature search, etc. 

10. Tracer surveys, using the baseline survey questionnaire, will be applied to assess the 
change in living standard, livelihoods and income. This will be the basis to determine whether 
resettlement has been successfully completed.  

11. Except written materials, photos, audio and video records, real objects shall also be 
collected. 

 

6.1 Monitoring Indicators 

12. The baseline survey, as well as the follow up monitoring and post-project evaluation, will 
cover and not limited to the following socioeconomic indicators of targeted HHs: 

 Level of education of adults by gender 

 Occupation of adults but gender 

 Land area by type 

 House type (quality) 

 Housing area 

 Income by source 

 Expenditure by type 

 Major assets ownership 

 Cropping pattern (cultivated area of each crop). 

 

6.2 Regular Monitoring and Evaluation 

13. During the implementation of the RP, the external monitoring agency will monitor the 
following indicators (fully or partly) twice a year: 

(i) Disbursement and amount of compensation fees; 

(ii) The survey and coordination of and suggestions for key issues of AP and the 
implementing agency during implementation; 

(iii) The restoration and resettlement of the vulnerable groups, support to the 
vulnerable groups; 

(iv) Restoration and reconstruction of ground affiliated and special facilities; 

(v) Resettlement and restoration of production and livelihoods; 

(vi) Compensation for property losses; 

(vii) Schedule for the above activities (applicable at any time); 

(viii) Use of compensation fees for land and income of the displaced persons； 
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(ix) Increase in employment income of labor;  

(x) Whether the affected people benefit from the project;  

(xi) Degree of satisfaction or problems identified;  

(xii) The degree of participation and consultation of AP during implementation; and  

(xiii) Resettlement training and its results. 

 

7. Reporting of external resettlement monitoring and evaluation 

14. The external monitoring agency shall submit a resettlement monitoring report to the 
Chuxiong PPMO, and Chuxiong PPMO shall submit the report to ADB semiannually. 

Item Report Date 

1 Socioeconomic Baseline Survey Report Dec. 2013 

2 Monitoring Report (No.1) Jan. 2014 

3 Monitoring Report (No.2) Jul. 2014 

4 Monitoring Report (No.3) Jan. 2015 

5 Monitoring Report (No.4) Jan. 2016 

6 Completion Report Jan. 2017 

 

 

8. Monitoring Budget 

15. A total budget for all components is about CNY1,213,600, including CNY360,600 from 
this component that is 0.08% of the total resettlement cost of this component.  
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