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Glossary 

Affected 
person (or 
household) 

People (households) affected by project-related changes in use of 
land, water or other natural resources 

Compensation 
Money or payment in kind to which the people affected are entitled in 
order to replace the lost asset, resource or income 

Entitlement 

Range of measures comprising compensation, income restoration, 
transfer assistance, income substitution, and relocation which are 
due to affected people, depending on the nature of their losses, to 
restore their economic and social base 

Income 
restoration 

Reestablishing income sources and livelihoods of people affected 

Resettlement 
Rebuilding housing, assets, including productive land, and public 
infrastructure in another location 

Resettlement 
impact 

Loss of physical and non-physical assets, including homes, 
communities, productive land, income-earning assets and sources, 
subsistence, resources, cultural sites, social structures, networks and 
ties, cultural identity, and mutual help mechanisms 

Resettlement 
plan 

A time-bound action plan with budget setting out resettlement 
strategy, objectives, entitlement, actions, responsibilities, monitoring 
and evaluation 

Vulnerable 
group 

Distinct groups of people who might suffer disproportionately from 
resettlement impacts, include the disabled, five-guarantee 
households, female-headed households, low-income people and 
ethnic minorities. 





Executive Summary 
1) Overview of the Project

The Lianhua Project is located in Lianhua County of Pingxiang which  includes: 1) 

Dredging Waterway of Lianjiang River and Baima River; 2) WWTPWWTP of Lianhua 

County, mainly pipe network project. 
The Lianhua Project will be started in September 2016 and be completed in August 

2018. 

2) Project Impact

The total affected population is 94 households with 335 persons. The main 

resettlement impacts are as follows: 

1. The project will acquire for collective land 101.95 mu, affecting 53 households

with 194 persons. Among them, environment comprehensive improvement project of 

Lianjiang River will acquire for collective land 60.74 mu, affecting 30 households with 111 

persons and environment comprehensive improvement project of Baima River will 

acquire for collective land 41.21 mu, affecting 23 households with 83 persons. 

2. The project will occupy 232 mu land temporarily, including 150 mu  temporarily

occupation land of Lianjiang River and Baima River, affecting 17 households with 58 

persons, 82 mu  temporarily occupation land of Lianhua County WWTP plant project, 

mainly caused by roads digging and pipe laying without APs. 

3. The project will occupy state-owned land 1.36 mu permanently, mainly caused by

the construction of inspection points and wells. 

4. Rural residential houses of 1,726.87 m2 will be demolished, including 814.9 m2

by the project of the channel improvement for the Lianhua River, affecting 12 households 

with 40 persons, 911.97m2 by the project of the channel improvement for the Baima 

river affecting 12 households with 43 persons. 
3) Policy framework and entitlements
In order to avoid or reduce negative impacts of LA, adequate consultation was 

conducted with affected village groups and persons at the feasibility study stage on the 
potential site of the Project. An optimum option was selected through comparison. 

This RP is based on the Land Administration Law of the PRC (2004), the Decision 
of the State Council on Deepening the Reform and Rigidly Enforcing Land Administration 
(SC [2004] No.28), the applicable policies of Jiangxi Province, and ADB’s Safeguard 
Policy Statement (2009). According to the above policies, and in consultation with local 
governments and affected persons (APs), the resettlement principles of the Project are: 



1) Screen the project early on to identify past, present, and future involuntary
resettlement impacts and risks. Determine the scope of resettlement planning through a 
survey and/or census of displaced persons, including a gender analysis, specifically 
related to resettlement impacts and risks. 2) Carry out meaningful consultations with 
affected persons, host communities, and concerned nongovernment organizations. 
Inform all displaced persons of their entitlements and resettlement options. Ensure their 
participation in planning, implementation, and monitoring and evaluation of resettlement 
programs. Pay particular attention to the needs of vulnerable groups, especially those 
below the poverty line, the landless, the elderly, women and children, and Indigenous 
Peoples, and those without legal title to land, and ensure their participation in 
consultations. Establish a grievance redress mechanism to receive and facilitate 
resolution of the affected persons’ concerns. Support the social and cultural institutions 
of displaced persons and their host population. Where involuntary resettlement impacts 
and risks are highly complex and sensitive, compensation and resettlement decisions 
should be preceded by a social preparation phase. 3) Improve, or at least restore, the 
livelihoods of all displaced persons through (I) land-based resettlement strategies when 
affected livelihoods are land based where possible or cash compensation at 
replacement value for land when the loss of land does not undermine livelihoods, (ii) 
prompt replacement of assets with access to assets of equal or higher value, (iii) prompt 
compensation at full replacement cost for assets that cannot be restored, and (iv) 
additional revenues and services through benefit sharing schemes where possible. 4) 
Provide physically and economically displaced persons with needed assistance, 
including the following: (I) if there is relocation, secured tenure to relocation land, better 
housing at resettlement sites with comparable access to employment and production 
opportunities, integration of resettled persons economically and socially into their host 
communities, and extension of project benefits to host communities; (ii) transitional 
support and development assistance, such as land development, credit facilities, 
training, or employment opportunities; and (iii) civic infrastructure and community 
services, as required. 5) improve the standards of living of the displaced poor and other 
vulnerable groups, including women, to at least national minimum standards. In rural 
areas provide them with legal and affordable access to land and resources, and in urban 
areas provide them with appropriate income sources and legal and affordable access to 
adequate housing. 6) Develop procedures in a transparent, consistent, and equitable 
manner if land acquisition is through negotiated settlement to ensure that those people 
who enter into negotiated settlements will maintain the same or better income and 
livelihood status. Ensure that displaced persons without titles to land or any recognizable 
legal rights to land are eligible for resettlement assistance and compensation for loss of 
nonland assets. 8) Prepare a resettlement plan elaborating on displaced persons’ 
entitlements, the income and livelihood restoration strategy, institutional arrangements, 
monitoring and reporting framework, budget, and time-bound implementation schedule. 
9) Disclose a draft resettlement plan, including documentation of the consultation



process in a timely manner, before project appraisal, in an accessible place and a form 
and language(s) understandable to affected persons and other stakeholders. Disclose 
the final resettlement plan and its updates to affected persons and other stakeholders. 
10) Conceive and execute involuntary resettlement as part of a development project or
program. Include the full costs of resettlement in the presentation of project’s costs and 
benefits. For a project with significant involuntary resettlement impacts, consider 
implementing the involuntary resettlement component of the project as a stand-alone 
operation. 11) Pay compensation and provide other resettlement entitlements before 
physical or economic displacement. Implement the resettlement plan under close 
supervision throughout project implementation. 12) Monitor and assess resettlement 
outcomes, their impacts on the standards of living of displaced persons, and whether the 
objectives of the resettlement plan have been achieved by taking into account the 
baseline conditions and the results of resettlement monitoring. Disclose monitoring 
reports. 

4) Compensation and restoration

Compensation for permanent LA includes land compensation fees, resettlement 

subsidies and young crop compensation fees.  

In this project, the township compensation standards: land compensation of Qin 

Ting Township standard is 35,706 yuan / mu, dry land is 23,923 yuan / mu; land 

compensation standard of Sheng Fang township is 30，657 yuan / mu, dry land is 

20,540 yuan / mu;  Land compensation standard of Liang Fang Township is 29,875 yuan 

/ mu, dry land is 20,016 yuan / mu. 

Land compensation of Qinting Township, Shengfang Township and Liangfang 

Township that affected by LA is as follows: 

City Country Township 
Standards of 

unified annual 
output value 

Compensation 
multiples 

Compensation standard for LA 

Cultivated land Dryland 

P
ingxia

ng 

Lianhua 

Qinting 1308 27.3 35706 23923 

Shengfang 1150 26.7 30657 20540 

Liangfang 1149 26.0 29875 20016 

One-time payment of land compensation funds to APs, by the local land and 

construction land and funds allocated to the Resettlement Department will own bank 

card. 

APs’ income restoration measures include cash compensation, providing technical 

training and project priority employment etc. Because the permanent occupation of land 

is mainly caused by the regulation of river course, so most effects of the project present 



linear state. For temporary land, land use actuality status is road or river beach. The 

construction company will be responsible for restoring the situation of the road after the 

completion of the project, and pay compensation for temporary land occupation. 
For the demolition of rural residential houses, buildings will be compensated 

according to the replacement price evaluation; compensation standard is determined by 

the assessment company. After the demolition, implementing agencies will provide the 

homestead for building reconstruction to removed households. Construction Bureau 

select three evaluation units to make compensation for demolition, households choose 

one company to evaluate the value of the house. In the process of resettlement 

planning, accord to assessment price of implementation of rural housing demolition as a 

reference in recent years in Lianhua Country. In this project, steel structure housing 

compensation standard is 800 yuan / ㎡; masonry structure housing compensation 

standard is 700 yuan / ㎡; wood structure housing is 600 yuan / ㎡; wood structure 

housing is 400 yuan / ㎡, simple structure of the housing is 300 yuan / ㎡; miscellaneous 

real compensation standard is 225 yuan / ㎡. 

5) Vulnerable groups and women
The affected population includes 4 vulnerable households with 11 persons, including 

1 household with disability, 1 five-guarantee household with 1 person, 1 women-headed 

households with 3 persons and 1 household with minimum living security. 

In this project, the affected women's population is 46, accounting for the total 

number of APs of 13.73%. In the period of Resettlement implementation, they enjoy the 

same as men's right to know, to participate in and share the right of compensation; for 

the will of women, during the project implementation and operation and maintenance, 

technical employment opportunities will be provided to women. In addition, women will 

obtain unskilled jobs in the priorities. In addition, women will receive equal pay for equal 

work like men do.  However, employment of child labor is prohibited. Priority will be given 

to female labor in terms of skills training so as to ensure that their economic status and 

income. Women will receive relevant information during resettlement, and are able to 

participate in resettlement consultation.  

6) Public participation and information disclosure

All APs (with 30% being women) have been informed of the key points of this RP by 

various means and involved in the Project, such as meeting, interview, FGD, public 



participation meeting and community consultation, and their opinions have been well 

incorporated into this RP. The Resettlement Information Booklet (RIB) and RP have 

been distributed to the APs or groups in 2015, the first draft of this RP will be published 

on ADB’s website in the early 2015. A grievance redress system has been established, 

all agencies will accept grievances and appeals from the APs for free, and costs 

reasonably incurred will be disbursed from the contingencies. 
7) Grievances and appeals

An appeal procedure has been established to settle disputes over compensation 

and resettlement. The aim is to respond to appeals of the APs timely and transparently. 

Grievances about the Project may be from collective LA and HD. Correspondingly, the 

Lianhua Sub-PMO, Water Resource Bureau of Lianhua County and the affected 

township governments and village committees will coordinate and handle grievances 

and appeals arising from resettlement. The APs may file appeals about any aspect of 

resettlement, including compensation rates. In addition, APs can complain directly to the 

Asian Development bank. At present, the channel has been established, the agencies 

will accept the affected population of complaints and appeals in free, and the reasonable 

expenses thus incurred by the project cannot be predicted in payment of fees. 
8) Organizational structure

Lianhua County people's government is the executing agency of the Project. 

In order to ensure the successful implementation of the Project, LMG has 

established a project leading group for overall leadership and high-level coordination. 

The Lianhua Sub-PMO has been established under the project leading group for 

routine management and coordination in project implementation, reporting overall 

progress and issues to be decided or coordinated at higher levels to the project leading 

group, and communication between LMG, PMG and ADB. 

Water Resource Bureau of Lianhua County is the IA of the Project, responsible for 

the implementation of the Project. 
9) Monitoring and evaluation

In order to ensure the successful implementation of this RP, resettlement 

implementation will be subject to internal and external monitoring. The internal 

monitoring agency is the Lianhua Sub-PMO and other related departments (such as the 

Land Bureau) joint implementation, and an internal monitoring report will be submitted to 

ADB semiannually. In the project implementation stage, the Lianhua Sub-PMO will 



appoint an independent agency to conduct external monitoring and evaluation (M&E) 

semiannually, and M&E costs will be included in the resettlement budget. 
10) Resettlement budget and implementation schedule

The cost in the process of land acquisition and resettlement includes in the total 

project budget. According to a 2014 October prices, the cost of resettlement of the 

project is a total of 10,604,260yuan. Among them, resettlement costs 5,307,330 yuan, 

accounting for 50.05% of the total costs; Helping vulnerable groups of funds 53,070 

yuan, accounting for 0.50% of total costs; The management fee is 212,290 

yuan, accounting for 2.00% of the total costs; Resettlement planning 

and monitoring costs 103,070 yuan, accounting for 0.97% of the total costs; 

Resettlement training costs 26,540 yuan, accounting for 0.25% of the total costs; 

Land acquisition related taxes and fees 3,897,020 yuan, accounting for 36.75% of the 

total costs; Unforeseen expenses 1,004,930 yuan, accounting for 9.48% of the total 

costs. 

For the needs of the construction project, the project's resettlement implementation 

plan will start from the beginning of September 2015 to June 2016. 
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1 Overview of the Project 

1.1 Background and Description of the Project 

1.1.1 Background of the Project 

Pingxiang urban and rural infrastructure projects aims to improve the Pingxiang’s 

urban and rural water supply project, WWTP, garbage disposal and road flood control 

engineering. The project will greatly improve regional environmental health, the quality of 

ecological environment and promote the construction of urbanization in Pingxiang so 

that to better serve the local residents, improve people's quality of life, improve the 

production conditions of life, maintain a sustainable development. In Pingxiang, the 

completion of the project is expected to make 46 town residents benefit directly or 

indirectly, which the total population is 950,000 people. 

This project involves two district and three counties. Quantity and investment are 

large, and it is hard to get enough capital only by the local government finances. 

However, the meaning of the project for the urgent need of the construction is great, 

therefore, in order to ensure the smooth implementation of project plans. The project of 

Lianhua County (Lianhua project) is one of its projects. 

1.1.2 Components of the Project and Identification of 

Resettlement Impacts 

There are 2 sub-projects located in Lianhua County of Pingxiang, Jiangxi Integrated 

Urban and Rural Infrastructure Improvement Project which include the dredging 

waterway of Baima River and the Lianjiang River, and Lianhua CountyCounty’s 

WWTPWWTP. 

The project of the channel improvement for the Baima River and the Lianjiang River 

is located in Lianjiang, Baima River county and part of the rural area. The project 

construction contents include: The comprehensive improvement of the Lianjiang River is 

16.79 km, the comprehensive improvement of the JInshan River is 7.72 km. The channel 
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improvement major tasks include river dredging and embankment construction, water 

systems and urban ecological revetment, waterlogged field construction, landscape, 

wetland park, slope and dam modification. Considering the main problems and actual 

situation in Lianhua County of Jiangxi province Lianjiang and the Baima River 

management, to determine the construction scale: 
(1) The comprehensive improvement of the Lianjiang river channel length is 16.79 

km, including river dredging 16.79 km, new embankment building 11.35 km, both sides 

newly built roads and landscape along the river, Gebingshilong ecological revetment of 

7.91 km, Gebingshilong spats 8.09 km, 12 h ㎡ construction area of Tangdu wetland, 2 

reconstruction of slope dams, 6 new crossing dike buildings. 

(2) The comprehensive improvement of the Baima River channel length is 7.72 km, 

including river dredging 19.6 km, new embankment 32.98 km, both sides of the newly 

built roads and landscape along the river, Gebingshilong ecological revetment of 8.94 

km, Gebingshilong spats 30.35 km, 30 h ㎡ construction area of Lianjiang ecological 

park, 1 reconstruction of slope dam, 6 new crossing dike buildings, 

(3) According to the "Lianhua County of Jiangxi province in Lianjiang wetland park 

design" (revised), Lianjiang wetland park is near the Lianjiang river, located in the 

southeast of the county, and the Baima River, in the southwest of the county, surrounded 

by the Lianhua County on three sides. It will be an integrated park which includes 

wetland protection, ecological restoration and landscape. 

The project of WWTP of Lianhua County. Laying sewage pipe network in the county, 

the length is about 40.50km, including d400 trunk sewer 17,943m, d500 trunk sewer 

8,712m, d600 trunk sewer 7,177m, d800 trunk sewer 5,786m, and d900 trunk sewer 

666m. 

Table1-1 Project composition of schedule 

No. Component Resettlement impact 

1 The channel improvement for the 
Baima River and the Lianhua River 

Temporary land occupation; Permanent land; 

Housing demolition, involves demolition of 

residential houses with 3 towns,23villages 

and a farm, affecting 24 households with 

83 persons. A total area of 1,726.87 ㎡ will 

be demolished, including 408.2 ㎡ masonry 
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No. Component Resettlement impact 

timber structure and 1,318.67 ㎡ masonry 

concrete structure. 

2 The Lianhua County’s WWTP (only 
pipeline network) Temporary land occupation 

This resettlement report is compiled according to the project feasibility study report. 

If in the process of the project preliminary design and resettlement, the project design 

has changed and make resettlement impacts have greatly changed, this resettlement 

report will be updated in a timely manner. 

Figure1-1Comprehensive Improvement Project’s Locations of Lianjiang River and Baima 
River 
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Figure1-2WWTPWWTP’s Locations of Lianhua County 

1.1.3 Summary of Resettlement Impacts of the Project 

The Project affects a total population of 335, including 94 households. The main 

resettlement impacts are as follows: 

1) 101.95 mu of collective land will be acquired for the Project, affecting 53

households with 194 persons, which includes 60.74 mu of collective land acquisition for 

the project of the channel improvement for the Lianhua River, affecting 30 households 

with 111 persons, and 41.21 mu of collective land acquisition for the project of the 

channel improvement for the Baima River, affecting 23 households with 83 persons. 

2) 232 mu of land will be occupied by the project temporarily, including 150 mu by

the project of the channel improvement for the Baima River and the Lianhua River, 
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affecting 17 households with 58 persons, and 82 mu by the project of WWTP of Lianhua 

County without APs. 

3) 1.36 mu of state-owned land will be occupied permanently for the Project, caused 

by construction of checkpoints and repairing of wells. 
4) Rural residential houses of 1,726.87 ㎡ will be demolished, including 814.9 ㎡ by 

the project of the channel improvement for the Lianhua River, affecting 12 households 

with 40 persons, 11.97 ㎡ by the project of the channel improvement for the Baima River, 

affecting 12 households with 43 persons. Basic situation of influence to resettlement are 

shown in table 1-2. 

Table 1-1 Basic Situation of Influence to Resettlement 

Type 

River comprehensive 
improvement project WWTP plant project 

Total 
Lianjiang 

River 
Baima 
River Subtotal Pipe 

laying 
Check 

well Subtotal 

Acquisition of 
collective land u 

60.74 41.21 101.95 0 0 0 101.95 

Occupation of state-
owned land 

mu 0 0 0 0 1.36 1.36 1.36 

Demolition of rural 
residential houses 

m2 814.9 911.97 1726.87 0 0 0 1726.87 

Temporary 
occupation of land 

mu 75 75 150 82 0 0 232 

Affected population – households 

LA 
HH 30 23 53 0 0 0 53 

/ 111 83 194 0 0 0 194 

HD 
HH 12 12 24 0 0 0 24 

/ 40 43 83 0 0 0 83 

Temporary 
occupation of land 

HH 8 9 17 0 0 0 17 

/ 27 31 58 0 0 0 58 

Subtotal 
HH 50 44 94 0 0 0 94 

/ 178 157 335 0 0 0 335 

1.2 Necessity and efficiency of project 

1.2.1 The project of the channel improvement for the Baima 

River and the Lianhua River 

The project of the channel improvement for the Baima River and the Lianhua River 

is located in Liangfang town, Qinting town and Shengfang town in Lianhua County, and 
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its main scope of protection for the river on both sides of the Lianhua County and 20 

administrative villages. The project protects the population of 115,800 people, protects 

the farmland 88,900 mu. The Lianjiang river and the Baima River are in a low standard 

of flood control at this stage, so to carry out the comprehensive improvement to protect 

people's lives and property safety, to improve river downstream of the region and water 

environmental quality, and to build the beautiful living environment and investment 

environment are of great significance. 

First, to prevent water-logging discharge is the prime function of the river, through 

the existing river dredging and smooth, to increase the discharge capacity, and based on 

the existing part of the bank to reinforce, to improve the level of flood control, to prevent 

the river during flood season floods occur, it is of great significance to protect the safety 

of people's life and property along the river. Second, through ecological slope protection 

along the river, set up the waterlogged fields, dismantle or retrofit engineering means 

such as channel slope in the dam, it can repair the river ecosystems, restore ecological 

diversity, and build a good ecological environment to enrich the people life. Third, near 

the Lianjiang river and the Baima River, the new rural construction increased year by 

year, improving rural ecological environment, and the water environment as the basic 

condition of survival is worsening, and the whole of the new rural construction request 

does not adapt, so the construction of cleaning river, green landscape will make people 

and water in harmony status. Fourth, the passion of people for channel management 

and the protection consciousness are high, so construction and management have good 

mass base. 

Above all, the project of the channel improvement for the Baima River and the 

Lianhua River could gradually restore functions of flood discharge river (drainage), water 

supply, water purification and ecological corridor building. It has great significance for 

serving local economic and social sustainable development strategic target. So the 

comprehensive improvement of the implementation of the Lianjiang River and the Baima 

River is very necessary and urgent. 

1.2.2 The project of WWTP of Lianhua County  

After the completion of project, cooperating with WWTP plants, sewage will greatly 

lower the pollution to the environment with reducing CODcr, BOD5, SS, ammonia 
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nitrogen, TN, TP and other emissions of pollutants. To develop the modern urban and to 

guarantee the local economic development as the goal, to improve the local urban 

infrastructure building as the basis, with preferential policy as guarantee, it can stimulate 

the local different groups’ passion to support the project. The implementation of the 

project will further improve and enhance the quality and level of the urban living 

environment, promote urban development pattern, optimize urban landscape building, 

and make infrastructure building more standard. 

1.3 Estimated Resettlement Investment and Implementation 

Plan 

       The estimated costs of the Project are 426.3715 million yuan. The construction 
period of the Project is 3 years. Consistent with the construction period of the Project, 
resettlement will be implemented from June 2016 to December 2017.  
       The estimated resettlement costs of the Project are 10.60426 million yuan (prices in 
2014), including Lianjiang river resettlement costs 6.06287 million yuan (accounting for 
57.17%), Baima River resettlement costs 4.0376 million yuan (accounting for 41.88%), 
and WWTP plant project resettlement costs 50,000 yuan (accounting for 0.97%). 
Resettlement costs include basic land acquisition (occupation) costs, taxes and 
contingencies, accounting for 24.93% of the Project’s budget, all from domestic 
counterpart funds.  
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2 Impacts of the Project 

2.1Measures to Minimize LA and HD 

2.1.1Principles for Project Design and Site Selection 

Resettlement impacts have been minimized at the design stage on the following 

principles: 

 Avoiding or minimizing occupation of existing and planned residential 

areas; 

 Avoiding or minimizing occupation of high-quality farmland; 

 Gaining access to the proposed construction sites through existing state 

and local roads; 

 Avoiding or minimizing occupation of environmentally sensitive areas; 
 Affected resettlement will be considered in project design and planning 

process to reduce resettlement influence. 

2.1.2Measures to minimize the resettlement impacts 

According to Lianhua County government department, project department and 

China municipal engineering design & research institute of north China’s requirement of 

the principles of engineering construction project site selection and the Asian 

development bank about the requirements of the involuntary resettlement policy for the 

site selection of work earnestly, to minimize the amount of land requisition. In this 

project, the river comprehensive treatment as far as possible to avoid in the design of 

the house; Sewage project also maximum extent reduced the resettlement influence, 

involves only Temporary land occupation. 

In addition, at the detailed design stage, the project design will be further optimized 

to avoid or minimize LA and HD impacts. 
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    For river embankment line, alignment followed the natural flow of river channel 
width. This was done to mainly to avoid the permanent and temporary land 
occupation, demolition of houses, keeping the rivers vegetation and river bed 
stable..    For the laying of sewer pipelines there will be only temporary occupation 
of land. During the initial phase it was identified that about  537.60 mu of collective 
land will be acquired. Through optimization of design the impacts have been 
further reduced by  435.65 mu of collective land. 2.2Scope of Impact Survey of LA 
and HD 

This project mainly involves some permanent, more temporary land occupation, and 

house demolition and resettlement. The project’s impact involves in two sub-projects, the 

project of the channel improvement for the Baima River and the Lianhua River and the 

project of WWTP of Lianhua County, See Table 2-1. 
 

Table 2-1 Summary of the Project Area 

No. Component County/town Village 

1 
the project of the channel 

improvement for the Baima River and 
the Lianhua River 

Shengfang town, 
Qinting town and 
Liangfang town 

Xiafang,Wanxi,Tianxin,
Xietian,Jinjia,Meizhou,
Tangdu,Taiyuan,Liumo
,Shuguang,Lianhua,Ba
iling,Fuchun,Xietian,Hu
ayuan,Shijiang,Shengf
ang,Huatang,Baima,Ya
ngjian,Nanmen,Xibian 

2 the project of WWTP of Lianhua 
County Lianhua County city - 

2.3Survey Methods and Process 

In March 2013, the Pingxiang PMO appointed China North Municipal Engineering 

Design Institute Co., Ltd. to prepare the Feasibility Study Report for the ADB-financed 

Jiangxi Pingxiang Lianjiang river and Baima River channel Improvement 

Project(hereinafter referred to as" the feasibility study report ") and the Lianhua County 

WWTPWWTP feasibility study report; 

In March 2013, the project staff from China North Municipal Engineering Design 

Institute Co., Ltd. conducted a field investigation and collected information with the 

support of the Lianhua County PMO. In  April and October of 2014, the draft and revised 

Feasibility Study Report was completed, defining the preliminary scope of construction of 

the Project. 
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From March to May 2014, the survey team of Hohai University conducted a census 

on the socioeconomic profile and resettlement impacts of the project area according to 

the FS Report, and a sampling socioeconomic survey on the AHs, covering household 

population, impacts of LA, household economic status, and expected resettlement 

modes has been conducted. During the survey, the survey team also listened to opinions 

of the village committees and villagers on LA, HD and resettlement, and conducted 

extensive consultation. 

In October 2014, the RP of the Project was completed on the basis of the FSR and 

survey data, and public consultation. This RP analyzes and evaluates the resettlement 

impacts and risks of the Project, and proposes preliminary remedies. 

During the survey, the survey staff also listened extensively to expectations of the 

village committees and villagers on LA and resettlement, and conducted extensive 

consultation. The key findings are as follows: 

 Almost all villagers know that the Project is about to break ground, and support 

it; 

 Almost all APs think that they are affected slightly by LA, a) Agriculture 

accounted for resettlers family income constitute a small proportion; b) They 

can continue to farm on the remaining land after acquisition; 

 All the villagers think that should be in accordance with the traditional way of 

distribution of LA compensation, after LA, land compensation should pay to 

contractors directly. In addition, young crop fees should give to contractors 

directly as well. 

2.4Permanent Acquisition of Collective Land 

2.4.1Permanent Acquisition of Collective Land 

The Baima River and the Lianhua River environment improvement project will 

acquire for land 101.95 mu permanently, including 98.29 mu paddy land and 3.66 mu dry 

land, involving 23 villages (Xiafang, Wanxi, Tianxin, Xietian, Meizhou, Tangdu, Taiyuan, 

Huayuan, Shijiang, Shengfang, Jinjia, Xiameizhou, Shuguang, Yangjian, Nanmen, 

Xibian, Lianhua, Fucun, Bailing, Xietian, Baima, Huatang) and a farm. See table 2-2.  

 



 

11 

Permanent acquisition of collective land affects 53 households with 194 persons, 

including 46 female, without Ethnic minorities in the project. 
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Table2-2Project Affected Land Types and The Affected Population 

Project Town Village Group dryland filed Subtotal Affected 
Households 

Affected 
Population 

The female 
population 

Lianjiang River 
Channel 

improvement project 

Langfang 

Xiafang 
2 0.00 0.09 0.09 1 4 1 

Subtotal 0.00 0.09 0.09 1 4 1 

Wanxi 
1 0.00 0.32 0.32 1 3 1 

Subtotal 0.00 0.32 0.32 1 3 1 

Tianxi 

2 0.00 1.24 1.24 1 4 1 

4 0.00 2.21 2.21 1 3 1 

Subtotal 0.00 2.45 2.45 2 7 2 

Xietian 
1 0.00 1.40 1.40 1 4 1 

Subtotal 0.00 1.40 1.40 1 4 1 

Meizhou 
2 0.00 0.08 0.08 1 3 1 

Subtotal 0.00 0.08 0.08 1 3 1 

Tangdu 
5 0.00 4.70 4.70 1 4 1 

Subtotal 0.00 4.70 4.70 1 4 1 

Taiyuan 
3 0.00 0.41 0.41 1 4 1 

Subtotal 0.00 0.41 0.41 1 4 1 

Shenfang 

Huayuan 
4 0.00 0.72 0.72 1 4 1 

Subtotal 0.00 0.72 0.72 1 4 1 

Shijiang 

2 0.00 2.89 2.89 1 3 1 

5 0.00 6.31 6.31 2 8 2 

Subtotal 0.00 9.20 9.20 3 11 3 

Shenfang 
3 0.00 2.10 2.10 1 4 1 

4 0.46 1.23 1.69 1 3 1 
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Project Town Village Group dryland filed Subtotal Affected 
Households 

Affected 
Population 

The female 
population 

6 0.55 3.13 3.68 1 4 0 

Subtotal 1.01 6.46 7.48 3 11 2 

Farm  0.00 5.45 5.45 2 8 1 

Qinting 

Jinjia 

2 0.25 1.24 1.49 1 4 1 

3 0.41 1.59 2.00 1 3 1 

Subtotal 0.66 3.83 4.49 2 7 2 

Xiameizhou 
2 0.00 0.90 0.90 1 3 1 

Subtotal 0.00 0.90 0.90 1 3 1 

Liumo 

3 0.71 2.15 2.86 1 4 1 

5 0.40 2.31 2.71 1 3 1 

Subtotal 0.11 4.46 4.56 2 7 2 

Shuguang 

1 0.00 4.34 4.34 2 8 2 

2 0.00 5.45 5.45 2 6 2 

4 0.00 5.68 5.68 3 12 3 

5 0.00 3.02 3.02 1 5 0 

Subtotal 0.00 18.49 18.49 8 31 7 

 

Qinting 

Yangjian 
3 0.00 0.64 0.64 1 3 1 

Baima River 
Channel 

improvement project 

Subtotal 0.00 0.64 0.64 1 3 1 

Nanmen 
4 0.04 0.08 0.11 1 4 1 

Subtotal 0.04 0.08 0.11 1 4 1 

Xibian 
1 0.00 2.19 2.19 1 3 1 

Subtotal 0.00 2.19 2.19 1 3 1 

Lianhua1 
2 0.00 2.91 2.91 2 6 1 

3 0.03 1.38 1.41 1 3 1 
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Project Town Village Group dryland filed Subtotal Affected 
Households 

Affected 
Population 

The female 
population 

Subtotal 0.03 4.29 4.32 3 9 2 

Fucun 
2 0.00 0.36 0.36 1 3 1 

Subtotal 0.00 0.36 0.36 1 3 1 

Bailing 
3 0.00 0.10 0.10 1 4 1 

Subtotal 0.00 0.10 0.10 1 4 1 

Xietian 

1 0.89 4.44 5.33 2 8 1 

2 0.93 3.01 3.94 2 7 2 

Subtotal 1.82 7.45 9.27 4 15 3 

Baima 

2 0.00 2.31 2.31 1 4 1 

3 0.00 2.67 2.67 2 9 1 

4 0.00 1.80 1.80 1 3 1 

Subtotal 0.00 6.78 6.78 4 16 3 

Huatang 

3 0.00 3.56 3.56 1 4 1 

4 0.00 4.89 4.89 2 8 1 

6 0.00 2.78 2.78 1 3 1 

7 0.00 6.20 6.20 3 11 2 

Subtotal 0.00 17.43 17.43 8 26 6 

Total  3.66 98.29 101.95 53 194 46 
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2.4.2The Impact Analysis of Permanent Acquisition of Collective 

Land 

The construction of the projects needs acquisition of land, village along the river and 

the affected households will have the risk of losing land. The analysis results shows that 

land acquisition involves 23 villages, Land acquisition rate of the groups is 0.03%-

11.91%. Project affecting the rural collective land is shown in table 2-3. 
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Table 2-3 Project affect the rural collective land 

Project Town Village Group 

population 

Filed(mu) 

Effect of levy filed 

Total 
household 

Total 
population 

Levy 
filed(mu) 

Land 
acquisition 

rate 

Lianjiang river 

Liangfang 

Xiafang 2 38 169 350 0.09 0.03% 

Wanxi 1 31 145 338 0.32 0.09% 

Tianxin 2 12 57 113 1.24 1.10% 

Tianxin 4 30 95 137 2.21 1.61% 

Xietian 1 14 60 128 1.4 1.09% 

Meizhou 2 15 65 140 0.08 0.06% 

Tangdu 5 31 119 193 4.7 2.44% 

Taiyuan 3 22 124 201 0.41 0.20% 

Shenfang 

Huayuna 4 22 103 219 0.72 0.33% 

Shijiang 2 11 50 98 2.89 2.95% 

Shijiang 5 14 52 53 6.31 11.91% 

shenfang 3 10 48 86 2.1 2.44% 

shenfang 4 12 54 69 1.69 2.45% 

shenfang 6 12 57 58 3.68 6.34% 

Farm  \ 42 657 1.49 0.23% 

Qinting 

Jinjia 2 10 57 97 2 2.06% 

Jinjia 3 13 54 78 4.49 5.76% 

Xiameizhou 2 21 107 168 0.9 0.54% 

Liumo 3 17 67 86 2.86 3.33% 

Liumo 5 15 78 89 2.71 3.04% 

Shuguang 1 35 140 270 4.34 1.61% 

Shuguang 2 25 107 243 5.45 2.24% 
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Project Town Village Group 

population 

Filed(mu) 

Effect of levy filed 

Total 
household 

Total 
population 

Levy 
filed(mu) 

Land 
acquisition 

rate 
Shuguang 4 10 54 56 5.68 10.14% 

Shuguang 5 15 64 112 3.02 2.70% 

Baima River Qinting 

Ynagjian 3 18 77 156 0.64 0.41% 

Nanmen 4 25 109 187 0.11 0.06% 

Xibian 1 22 96 170 2.19 1.29% 

Lianhua1 2 21 89 154 2.91 1.89% 

Lianhua1 3 22 97 163 1.41 0.87% 

Fucun 2 55 224 375 0.36 0.10% 

Bailing 3 14 78 148 0.1 0.07% 

Xietian 1 24 67 71 5.33 7.51% 

Xietian 2 12 73 145 3.94 2.72% 

Baima 2 14 87 153 2.31 1.51% 

Baima 3 11 76 124 2.67 2.15% 

Baima 4 18 85 162 1.8 1.11% 

Huatang 3 14 78 154 3.56 2.31% 

Huatang 4 16 73 137 4.89 3.57% 

Huatang 6 13 67 116 2.78 2.40% 

Huatang 7 20 91 168 6.2 3.69% 

Total   764 3435 6622 101.98 1.54% 
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According to the survey, project influence area planting structures are mainly rice, 

wheat, corn, etc. Due to the planting condition and the villagers' income diversification, 

the migrant workers are common, and growing income to the family income contribution 

rate is not high. Low agricultural income is low, the proportion in total about 60% of the 

APs comes from part-time income. Based on the analysis, the farmers of influence area 

depend on the land a little. LA of the project has less influence on farmers’ income. 
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2.5Permanent Occupation of State-owned Land 

The project of the channel improvement for the Baima River and the Lianhua River 

in Lianhua County does not involve the use of state-owned land. 

The state-owned land acquisition of the WWTP plant in Lianhua County has been 

finished in 2008, and has paid the compensation for LA. See appendix 4 (Sewage  plant  

project site LA due diligence report of Lianhua County). The sub-project needs to 

construct inspection wells along the road, and it will occupy state-owned land 1.36 mu 

permanently. 

2.6Demolition of Rural Residential Houses 

The project of the channel improvement for the Baima River and the Lianhua River 

involves demolition of residential houses with 3 towns,23villages and a farm, affecting 24 

households with 83 persons. A total area of 1,726.87 ㎡ will be demolished, including 

408.2 ㎡ masonry timber structure and 1,318.67 ㎡ masonry concrete structure. 

The pipeline of WWTP of Lianhua County project will lay along the  paved roads, 

and the building of  new pipeline will be implemented at the same time. Therefore, the 

project does not involve HD. Impact of Demolished Residential Houses of Lianjiang  river 

and baima river is shown in table 2-4. 
 

Table2-4 Impact of Demolished Residential Houses 

Project Town Village Group 
Area (m2) 

Household People Masonry 
concrete 

Masonry 
timber 

Subtotal 

Lianjiang 
river 

Liangfa
ng 

Xiafang 3 1 3 27.67 0 27.67 

Wanxi 2 1 3 30.09 0 30.09 

Tianxi \ 0 0 0 0 0 

Xiatian 3 1 3 24.96 0 24.96 

Meizhou \ 0 0 0 0 0 

Tangdu \ 0 0 0 0 0 

Taiyuan 1 1 4 17.69 0 17.69 

Shenfa
ng 

Huayuan \ 0 0 0 0 0 

Shijiang 
1 1 4 0 118.33 118.33 

2 2 8 0 200.2 200.21 

Shenfang \ 0 0 0 0 0 
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Project Town Village Group 
Area (m2) 

Household People Masonry 
concrete 

Masonry 
timber 

Subtotal 

Farm \ 0 0 0 0 0 

Qinting 

Jinjia 1 1 3 26.41 0 26.41 

Xiameizhou \ 0 0 0 0 0 

Liumo 
1 1 3 0 124.05 124.05 

2 2 6 0 233.03 233.03 

Shuguang \ 1 3 12.46 0 12.46 

Baima 
River 

 Yangjian 1 1 5 62.05 0 62.05 

Qinting 

Nanmen 2 1 3 30.09 0 30.09 

Xibian 4 1 4 24.9
6 0 24.9

6 
Lianhua1 3 1 1 17.69 0 17.69 

Fucun 2 1 3 14.25 0 14.25 

Bailing 2 1 4 33.44 0 33.44 

Xietian 2 2 7 71.34 0 71.34 

Baima 2 1 4 15.1 64.78 79.88 

Huatang 
1 1 3 0 210.62 210.62 

2 2 9 367.65 0 367.65 

Total \ 24 83 775.85 951.02 1726.87 

2.7Affected Infrastructure and Ground Attachments 

The project will affect 16 types of attachments, including house attachments, wells, 

canals and towers, and commercial forests, as shown in Table2-5. 
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Table2-5 Affected Ground Attachments 

Item 
Xiet
ian 

Wa
nxi 

Jin
jia 

Meiz
hou 

Tan
gdu 

Taiy
uan 

Liu
mo 

Shug
uang 

Xiamei
zhou 

Lian
hua 

Bail
ing 

Fuc
un 

Xiet
ian 

Huay
uan 

Shiji
ang 

Shen
fang 

Yang
jian 

Nan
men 

Xib
ian 

Huat
ang 

Bai
ma 

T
ot
al 

House 
attachm

ents 

Pedest
al pan 

House 
attachm

ents 

1 1 0 0 2 1 0 0 0 1 0 0 1 0 0 0 0 0 0 0 0 
7 

Masonr
y toilet 

 
1 0 2 0 2 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

6 

Earth 
toilet 

 
0 0 0 0 0 0 0 0 0 0 0 0 3 0 2 0 0 0 0 0 0 

5 

Gate 
towers 
House 

attachm
ents 

Cerami
c tile 
gate 
tower 

w/ 
awning 

Gate 
towers 

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

0 

Special 
cerami
c tile 
gate 
tower 

w/ 
awning 

 

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

0 

Cerami
c tile 
gate 
tower 

 

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

0 

Masonr
y gate 
tower 

 
2 1 2 3 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

9 

Iron 
gate w/ 
awning 
Earth 
gate 

 

0 0 0 0 0 0 0 0 0 0 0 0 0 0 3 0 0 0 0 0 0 3 
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Item 
Xiet
ian 

Wa
nxi 

Jin
jia 

Meiz
hou 

Tan
gdu 

Taiy
uan 

Liu
mo 

Shug
uang 

Xiamei
zhou 

Lian
hua 

Bail
ing 

Fuc
un 

Xiet
ian 

Huay
uan 

Shiji
ang 

Shen
fang 

Yang
jian 

Nan
men 

Xib
ian 

Huat
ang 

Bai
ma 

T
ot
al 

tower 

Pedest
al pan 

House 
attach
ments 

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 
0 

Enclosi
ng walls 

>1.5m m2 
110 0 0 0 0 0 0 0 0 0 0 0 0 0 0 110 2 5 3 0 0 

230 

<1.5m m2 
0 0 0 0 120 3 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

123 

Sunnin
g 

grounds 

Cemen
t 

sunnin
g 

ground 

M2 

34 0 67 0 123 0 78 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

302 

Hydrote
chnic 

facilities 

Masonr
y 

lateral 
canal 

M 

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

0 

U-
shaped 
canal 

M 
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

0 

Asphalt 
road 

M2 
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

0 

Hydraul
ic well 

/ 
4 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

4 

Genera
l well 

/ 
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

0 

Others 

Air-
conditio

ning 
disasse

mbly 

househ
old 

0 1 4 0 0 0 0 0 0 0 0 0 0 0 6 0 0 0 0 0 0 

11 

Fixed househ 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 
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Item 
Xiet
ian 

Wa
nxi 

Jin
jia 

Meiz
hou 

Tan
gdu 

Taiy
uan 

Liu
mo 

Shug
uang 

Xiamei
zhou 

Lian
hua 

Bail
ing 

Fuc
un 

Xiet
ian 

Huay
uan 

Shiji
ang 

Shen
fang 

Yang
jian 

Nan
men 

Xib
ian 

Huat
ang 

Bai
ma 

T
ot
al 

telepho
ne 

old 

Closed 
circuit 

TV 

househ
old 

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 
0 

The tap / 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

Comme
rcial 

forests 

Young 
tree <1 

yr 
/ 

1 0 3 3 3 0 9 0 0 0 0 0 0 0 0 0 0 0 0 0 0 
19 

Young 
tree <2 

yrs 
/ 

1 1 3 3 6 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 
15 

4-5cm / 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

6-10cm / 11 2 6 9 4 0 5 5 0 0 0 0 0 0 0 0 0 0 0 0 0 42 

11-
12cm 

/ 
0 0 2 0 0 0 0 0 0 0 0 1 1 4 0 0 0 0 0 0 0 

8 

21cm 
or more 

/ 
0 0 0 3 0 0 5 0 1 5 0 0 0 0 0 0 0 0 0 0 0 

14 

 

 



 

24 

2.8Temporary Land Occupation 

The temporary land occupation of the project is caused by river dredging and pipeline 

laying of WWTPWWTP. The project of the channel improvement for the Baima River and the 

Lianhua River will occupy land 150 mu temporarily. The project of WWTP of Lianhua County will 

occupy land 82 mu temporarily, mainly including the land for construction, engineering, laying 

pipeline and equipment. 

See Table 2-6. 

Table 2-6 Summary of Temporarily Occupied Land 

Place Reason Temporarily occupied 
area (mu) 

Expected 
construction 

period 
The channel improvement for the 

Baima River and the Lianhua River 
River dredging 150 3 months 

WWTP plant of Lianhua County 

belt construction area, 
through engineering, 

pile pipe and 
equipment, material 

storage sites 

82 3 months 

Note: river dredging mud piled proposed location river village near idle or unused cultivated land. 

In the WWTP plant of Lianhua County Will make a Temporary land occupation an area of 

pipe laying. See Table 2-7. 

Table 2-7 A Temporary land occupation an Area of Pipe Laying 
No. Component pipeline Temporarily occupied area (mu) 

1 Qinwang Road d500-d600 25.61  
2 Kangda Road d500 9.90  
3 Yongan Road d800 28.79  
4 Lianchuan Road d400 11.99  
5 Jiefang Road d400 3.30  
6 Guangchang Road d400 2.10  

Total 81.68  

2.9Affected Persons 

2.9.1Summary 

The Project affects 94 households with 335 persons in total, in which 53 households with 

194 persons are effected by the acquisition of rural land, including 24 households with 83 
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persons are effected by rural residents housing demolition and 17 households with 58 persons 

are effected by temporary land occupation. See Table 2-8. 

Table 2-8 Influence of Requisition 

Type 

River comprehensive 
improvement project WWTP plant project 

Total Lianjiang 
River 

Baima 
River Subtotal Pipe 

laying 
Check 

well Subtotal 

Acquisition of 
collective land mu 60.74 41.21 101.95 0 0 0 101.95 

Occupation of state-
owned land mu 0 0 0 0 1.36 1.36 1.36 

Demolition of rural 
residential houses m2 814.9 911.97 1726.87 0 0 0 1726.87 

Temporary 
occupation of land mu 75 75 150 82 0 0 232 

Affected population – households 

LA HH 30 23 53 0 0 0 53 
/ 111 83 194 0 0 0 194 

HD HH 12 12 24 0 0 0 24 
/ 40 43 83 0 0 0 83 

Temporary 
occupation of land 

HH 8 9 17 0 0 0 17 

/ 27 31 58 0 0 0 58 

Subtotal H 
50 44 94 0 0 0 94 

/ 178 157 335 0 0 0 335 
 

2.9.2Affected Vulnerable Groups 

For the process of the Project, vulnerable groups include the disabled, five-guarantee 

households, female-headed households and low-income people. 

The affected population includes 4 vulnerable households with 11 persons, including 1 

households with disability, 1 five-guarantee households (1 family population), 1 women-headed 

households (3 family population) and 1 households covered by minimum living security (4 family 

population). See Table 2-9. The affected women-headed households can be seen in Table 2-10. 

 
Table 2-1 Summary of Affected Vulnerable Groups 

Village Group Disability 
Five- 

guarantee 
households 

Women- headed 
households 

Rural minimum 
living security 
households 

Total 

Jinjia 3 1 0 1 0 2 

Liumo 2 0 1 0 0 1 

Xietian 1 0 0 0 1 1 

Total 1 1 1 1 4 
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Table 2-2 Summary of women-headed households 
No. Populatio

n 
Age Education Job Net income of 

2014(yuan) 
1 2 43 Primary school Farming 10,000 

2.9.3Affected Women 
1In the population affected by the Project, there are 46 women, 13.73% of the total number 

of affected. According to the survey, the affected women enjoy the same rights as men, 

including land contracting, education receiving, family planning and election. Most of the female 

labor respondents think that they have the same autonomy in production and management as 

men, and may elect to get employed or do small business independently. Women do more 

housework, child care, household sideline operations (e.g., household stock breeding) and 

handicraft jobs. The average working hours of women are 1.2 times those of men. Women are 

more advantaged in social services, apparel processing and like industries, but disadvantaged 

in the building and transport industries. 

Boys and girls have equal opportunities in education, and parents are always willing to 

support their children education. 

According to the survey, women have the same concerns as those of men: (a) 

Compensation rates should comply strictly with the state laws and policies; (b) Compensation 

fees should be disbursed directly to the AHs; and (c) Housing sites should be allocated in 

advance. 

Women have the following needs that are different from those of men: (a) Women expect 

both cash compensation and land reallocation; (b) Women want skills training in crop cultivation, 

stock breeding and handicrafts; and (c) Women also expect to participate in village-level 

management. 

See Appendix 1 for the gender analysis. 

 

 

1 For lack of labor or complete loss of labor, life not rely on old, weak, solitary, mononucleosis, deformity of the villagers, in 
production and life gives proper arrangement and care, make sure they eat, wear, and the life of supply, ensure the young by 
education and buried after the death of the old, have dead buried all have to rely on them. 

2 According to the latest 2014 pingxiang low standard (ping fu word [2014] no. 60), the urban low standard is 450 yuan/month, rural 
residents was 240 yuan/month. 
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3 Socioeconomic Profile 

3.1 Socio-economic Profile of the Project Area 

3.1.1 JiangXi Province 

Jiangxi province is located in north latitude 24 degrees 29 '14 "and 30" 04' 41 ", between 

east longitude 113 degrees 34 '36" and 118 "28' 58". The east, west, south and center part are 

all surrounded by hill except a flat part in the north. Jiangxi province covers an area of 166900 

square kilometers and 11 districts, 100 counties (city, area) are in charged. 

In 2013, Jiangxi’s population was 45.222 million, with 23.266 million men(accounting for 

51.45%) and  21.956 million women( accounting for 48.55%). Jiangxi’s cultivated area was 

3,690,900 ha and gross grain output was 21.161 million tons in 2013. GDP in 2013 was 1433.85 

billion, among which, the added value of  first ,second and third industry were 163.65 billion , 

767.14 billion 503.06 billion respectively. The contribution rate on economic growth were 15.1%、

65.7% and 29.2% respectively. In 2013, the per capita disposable income of urban and rural 

residents were 21,873 and 8,781 respectively.  
 

3.1.2 PingXiang City 

Located at the junction of the two provinces, Jiangxi and Hunan, PingXiang City is known 

as "West Gate" of Jiangxi. It was a thoroughfare for Wu Nation and Chu in ancient times, and 

now it is called the Pearl of the Western Jiangxi, its geography position is superior. PingXiang 

City is 294 kilometers away from the provincial capital, Nanchang City, and 149 kilometers away 

from ChangSha City. PingXiang City, Bordering Anfu county, Yichun City on the east, Yongxin 

county Jiangxi Province and Chaling County, Hunan Province on the South, Liling city, Hunan 

Province and You County on the west, LiuYang City, Huan province on the north, between NL 

113°35′-42°57′ and EL 27°20′-28°01′, PingXiang City is a 116.6-kilometer-long island that runs 

roughly northwest to southeast, and spans 71.8 kilometers at its widest point. 
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Figure 3-1 Administrative Map of Jiangxi Province 

Administrative region system: Pingxiang City is now a prefecture-level city, a total land area 

of 3824 square kilometers at the end of 2007, and accounting for 2.3% of the total land area of 

Jiangxi Province. Area under its jurisdiction includes 2 Districts (Anyuan, XiangDong), 3 

Counties (LuXi, ShangLi, Lianhua), and a economic development zone. It has a total of 28 

towns, 18 townships and seven district offices. Urban area (Anyuan, Xiangdong, Anyuan 

Economic and Technological Development Zone) reaches 1080 square kilometers. 
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Figure 3-2PingXiang urban system  

The total population of PingXiang City reaches 1.8815 million in the end of 2013. Among 

them, the male population is 0.9521 million, the female population is 0.9295 and non-agricultural 

population is 1.1938 million. The city's total cultivated area in 2013 reaches 83,410 hectares and 

grain output reaches 0.5821 million tons. In 2013, the province's GDP reaches 78.933 billion 

yuan and per capita GDP reaches 42,515 yuan, of which, the primary industry reaches 5.632 

billion yuan; secondary industry reaches 47.370 billion yuan; tertiary industry reaches 26.831 

billion yuan. The three industry's contribution to economic growth rates were 2.4%, 69.2% and 

28.4%. In 2013, the PingXiang City of urban residents per capita disposable income is 23,496 

yuan, per capita net income of rural residents is 11,100 yuan. 

3.1.3 Socioeconomic Profile of the County and Town Affected by the Project 

Lianhua County is located in the southeast of Pingxiang City, at the middle section of 

LuoXiao Mountain Range in the west of Jiangxi, and at the north slope of JingGangShan, 

between NL 113°46′-114°09′ and EL 26°57′-27°27′, bordering AnFu county on the Northeast, 

YongXin County on the Southeast, Chalin County and You County, Hunan Province on the 
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Southwest, Luxi County, XiangDong District on the north. 

Area under Lianhua′s jurisdiction includes 5 towns (Qin, FangLou, LiangFang, Loukou, 

ShengFang), 8 townships (GaoZhou, LiuShi, NanLing, HeTang, ShenQian, SanBanQiao, 

HuShang, shanShi), and 1 cultivation farm. It has a total of 157 administrative villages and 2 

communities. In 2012, the county population is 260,000, of which non-farm population is 41,000. 

 
Figure 3-3Area Location Map of Lianhua County  

QinTing Town: 

QinTing Town is a town under the jurisdiction of the Lianhua County, located in the south of 

Lianhua County, which is the county seat. The total area is 73.6 square kilometers, of which 

arable land is 2.2 million mu. The resident population reaches 6.06 million people, mostly Han 

Chinese. 319 State Road and JiAnn-Lianhua road transit it. It is the Lianhua County's political, 

economic and cultural center, having wealth resources of limestone, coal, iron ore, clay, wood, 

water, and metallurgical materials and others, as well as natural historical and cultural 

landscape, for example , jade mountain natural beauty, Guanting site, Bin Hing Museum and 

others. 

ShengFang Town: 
ShengFang Town is a township under the jurisdiction of the Lianhua County. ShengFang 
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Township was set up in 1948, changed to commune in 1958, incorporated to HuaTang 

Commune in 1968, set up ShengFang Commune, and again changed to the township in 1984. 

Located in the south of the county, 5 kilometers away from the county, it has an area of 50.7 

square kilometers, and 15,000 peoples, with 319 State Road crossing it. It has 11 village 

committees under the jurisdiction—ShengFang, HuaYuan, TaiLing ShiJiang, WuYi, WuEr, 

ShaWU, JiangKou, KeTang, MaShi and YunXi. Township enterprises include coal plant, lime 

plant, flour plant, and cement plant. Agricultural main crops are rice, cotton production, and tea. 

Yang Lu Ping is a provincial key camellia base. There is Okho Hill Park. 

LiangFang Town: 
LiangFang Town is a town under the jurisdiction of the Lianhua County, PingXiang City, 

JiangXi Province. It is located in the northeast of the Lianhua County, bordering YongXin County 

on the east, QinTing Town on the south, FangLou Town on the west, and HuShang Township, 

with Ji-Lian road crossing it. FuMin village is the site of Town government, and it has an area of 

117.2 square kilometers. At the December 2008, it has a population of 32,469 people which is 

Han. It consists of 24 administrative villages, which is the largest agricultural town of Lianhua 

County. 

3.1.4 Socioeconomic Profile of the Villages Affected by the Project 

Comprehensive Environmental Project of LiHua River and White River in Lianhua County 

involves 23 villages and a thoroughbred farm, seeing 3-1 table for basic information. 

Table 3-1 Survey of affected villages 

Project Township Village Household Population Cultivated 
Land 

Per capita 
arable land 

Lianjiang River 

LiangFang 

XiaFang 382 1690 3500 2.07 

WanXi 341 1327 3190 2.40 

TianXin 302 956 1796 1.88 

XieTian 145 605 1286 2.13 

MeiZhou 153 656 1400 2.13 

TangDu 316 1199 1938 1.62 

TaiYuan 257 980 1390 1.42 

ShengFan
g 

HuaYuan 228 1034 2190 2.12 

ShiJiang 247 1018 1878 1.84 
ShengFan

g 226 1005 1170 1.16 
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Project Township Village Household Population Cultivated 
Land 

Per capita 
arable land 

thoroughbred farm 50 180 1490 8.28 

QinTing 

JinJia 211 1332 1890 1.42 
XiaMeiZho

u 189 894 1589 1.78 

LiuMo  1229 1775 1.44 
ShuiGuan

g 405 1270 1967 1.55 

 

QinTing 

YangJian 231 942 1543 1.64 

ManMen 209 902 1389 1.54 

XiBian 186 890 1329 1.49 

Baima 
River 

Lianhua1 224 977 1631 1.67 

Fu 553 2243 3725 1.66 

BaiLin 143 780 1490 1.91 

XieTian 350 1407 2507 1.78 

BaiMa 188 859 1624 1.89 

HuaTang 208 916 1688 1.84 

Total 6100 25291 45375 1.79 

 

3.2 Socioeconomic Profile of the Affected People 

3.2.1 Sampling Survey 

In November 2014, to understand the basic situation of the population affected by the 

impact of the project covers, investigation team of Hohai University conducted a sample survey 

for the affected households. The investigation team visited the 23 directly affected villages and a 

thoroughbred farm, choosing river-side residents to do finding mission. The total of 45 

households and 173 people are surveyed. 

3.2.2 Ethnic and Gender Analysis 

Among the sample of 45 households, 173 people, all are Han nationality. it’s total labor 

force reaches 114 and average household population is 3.89 people. The number of women is 

46, accounting for 13.73%. Women mainly engaged in farming, housework, services and other 

production activities. 
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3.2.3 Age Composition Structure 

Among the sample of 45 households, 173 people, 16 people of 0-7 years old children 

accounts for 9%; 24 people of 8-18 years old population accounts for 14%; 114 people of 18-60 

years old population accounts for 66%; 2 people of 60 years old above  population accounts for 

11%. Age composition structure is shown in 3- 4. 

 

 
Figure3-4 Age Structure Map 

3.3.4 Educational Level 

Among the sample of 45 households, 173 people, 2 people are illiteracy, accounting for 1%; 

67 people have received primary school education, accounting for 39%; 74 people have 

received junior high school education, accounting for 43%; 29 people have received senior high 

school / technical secondary school education, accounting for 17%. Educational level is shown 

in 3- 5. 
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Figure 3-5Educational Level Map 

3.2.5 Living Conditions 

Among the sample of 24 households, 83 people affected by the demolition, the building 

structure can be divided into brick and concrete, and brick. The building structure of 9 

households is brick and concrete structure, and The building structure of 15 households is brick. 

For Living area, the household's average housing area are 150.9 ㎡, per capita housing area 

are 44.2 ㎡. Indoor hydro broadcasting facilities are complete. 

3.2.6 Annual Household Income and Expenditure 

1) Income 

Among the sample of 45 households, 173 people, the per capita annual income of the 

sample households is 10,061.6 yuan. Among which, agricultural income is 756.1yuan, 

accounting for 7.51%; ancillary revenue is 1,230 yuan, accounting for 12.22%,;enterprises 

income is 1,042.5 yuan, accounting for 10.36%; employment income is 6,267.5 yuan, 

accounting for 62.29%; other non-agricultural income is 765.5 yuan, accounting for 7.61%. 

2) Expenditure 

The per capita gross expenditure of the sample households is 8,264.9 yuan, household 

expenditure is 41,324.5. Expenditure is shown in table 3- 2. 

Table 3-2 Income and Expenditure of Rural Households Affected by the Project 

Item Average per 
household (yuan) Per capita (yuan) Percent (%) 
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Item Average per 
household (yuan) Per capita (yuan) Percent (%) 

Annual 
household 

income 

Agricultural income 3780.5 756.1 7.51% 

Ancillary revenue 6150 1230 12.22% 

Enterprises income 5212.5 1042.5 10.36% 

Employment income 31337.5 6267.5 62.29% 
Other nonagricultural 

income 
3827.5 765.5 7.61% 

Subtotal 50308 10061.6 100.00% 

Annual 
household 

expenditure 

Seed 129.6 25.92 0.31% 

Pesticides and fertilizers 433.8 86.76 1.05% 

Irrigation water 0 0 0.00% 

Mechanical operations  423.8 84.76 1.03% 

Electricity 634.1 126.82 1.53% 

Living water  206.9 41.38 0.50% 

Communication  1077.5 215.5 2.61% 

Tuition 3367.5 673.5 8.15% 

Medical expenses  3534.4 706.88 8.55% 

Fuel 2816.9 563.38 6.82% 

Non staple food ( 25100 5020 60.74% 

Other living expenses 3600 720 8.71% 

Subtotal 41324.5 8264.9 100.00% 

  
3）Household net income 

Among the sample of 45 households, 173 people, the per capita annual income of the 

sample households is 10061.6yuan. According to the survey, the average per capita production 

expenditures of sample household are 197.44 yuan, so the per capita annual net income are 

9,864.1 yuan. 
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4 Legal Framework and Policies 

The resettlement policies of the Project have been developed in accordance with the laws 

and regulations of the PRC, .Jiangxi, Pingxiang City, and various items of local people's 

government and the ADB Involuntary Resettlement Policy. 

The policy implementation of the project resettlement plan will be developed strict in 

accordance with the related policies. Subject to change in the implementation process needs 

the consent of the ADB. 

4.1  Laws, Regulations and Policies Applicable to Resettlement 

The resettlement policies of the Project have been developed in accordance with the laws 

and regulations of the PRC, and ADB’s applicable policy. 
1) ADB policy  

 Safeguard Policy Statement (SPS), June 2009 

 OM/F1, March 2010 

 Public Communications Policy, 2011 

 Accountability mechanism policy, 2012 

 A Planning and Implementation Good Practice Sourcebook, Draft Nov. 2012 

2) Laws, regulations and policies of the PRC 

 Land Administration Law of the PRC (January 1, 1999, amended on August 28, 2004) 

 Methods for Announcement of Land Acquisition (Decree No.10 of the Ministry of Land 

Resources, effective from January 1, 2002) 

 Decision of the State Council on Deepening the Reform and Rigidly Enforcing Land 

Administration (SC [2004] No.28) (October 21, 2004) 

 Guidelines on Improving Compensation and Resettlement Systems for Land 

Acquisition (MLR [2004] No.238) (November 3, 2004) 
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 Measures for the Administration of the Preliminary Examination of the Land Used for 

Construction Projects (Decree No.27 of the Ministry of Land Resources, effective from 

December 1, 2004) 
 Guidelines of the Ministry of Labor and Social Security on Doing a Good Job in the 

Employment Training and Social Security for Land-lost Farmers(SCO [2006]29), issued 

by office of the State Council and the Ministry of Labor and Social Security  (April 10, 

2006). 

 Notice of the State Council on Issues Concerning the Strengthening of Land Control 

and Adjustment (SC [2006] No.31) (August 31, 2006) 

 Notice of the Ministry of Land and Resources on Further Improving Land Acquisition 

Management (promulgated by the Ministry of Land and Resources on June 26, 2010) 

3)Provincial and local policies 

 Measures of Jiangxi Province for the Implementation of the Land Administration Law of 

the PRC (Amended) (November 26, 2010) 

 Jiangxi Province state-owned land use right transfer and allocation Regulations 

(Amendment) (November 26, 2010) 

 Jiangxi Provincial Land Acquisition Management (Amendment) (November 26, 2010) 

 Jiangxi Province, compensation and resettlement standards controversial ruling 

coordinated approach (Lian Gov.[2007] No. 23 )(September 14, 2007) 

 Jiangxi Provincial People's Government on Announcing the province's new unified 

annual output value of land and regional comprehensive land of Gan House(Lian Gov. 

[2010] No. 126) (December 6, 2010) 

 Jiangxi Provincial People's Government General Office of Labor and Social Security 

Department on landless peasants pension insurance pilot guidance notice (Lian Gov. 

[2008] No. 82) (December 31, 2008) 

 Jiangxi Province, the new rural social pension insurance pilot implementation 

approach(Lian Gov. [2009] No. 26) (November 24, 2009) � 
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 rural minimum living standard security measures in Jiangxi(Decree No. 183, 2010) 

(October 12, 2010) 

 Pingxiang Municipal People's Government Office on the issuance of City, land-loss 

farmers social security guidance notice (Lian Gov. [2011] No. 3) (January 14, 2011) 

 Lianhua County People's Government on the adjustment of the county's land 

requisition compensation standard (Lian Gov. [2011] No. 10) 

 On the issuance of the Interim Measures Lianhua County land-loss farmers social 

security notification(Lian Gov. [2012] NO. 4) (March 13, 2012) 

 On the issuance of the Interim Measures Lianhua County land acquisition notice(Lian 

Gov. [2012] No. 17 )(August 31, 2012) 

 Lianhua County Urban Construction housing levy of compensation and resettlement 

plan (December 25, 2011) 

 Lianhua County People's Government on further strengthening land management 

notice (March 17, 2014) 

4.2 Summary of ADB Policies 

ADB’s policy requirements on involuntary resettlement have three key elements: (1) 

compensation for lost properties, livelihoods and income based on replacement cost; (2) 

assistance in resettlement, including the provision of a resettlement site, and appropriate 

facilities and services; and (3) assistance for restoration, as a minimum, to the standard of living 

in the absence of the project, taking into account the following basic principles: 

1. Screen the project early on to identify past, present, and future involuntary resettlement 

impacts and risks. Determine the scope of resettlement planning through a survey and/or 

census of displaced persons, including a gender analysis, specifically related to resettlement 

impacts and risks. 

2. Carry out meaningful consultations with affected persons, host communities, and 

concerned NGO. Inform all displaced persons of their entitlements and resettlement options. 

Ensure their participation in planning, implementation, and monitoring and evaluation of 

resettlement programs. Pay particular attention to the needs of vulnerable groups, especially 
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those below the poverty line, the landless, the elderly, women and children, and Indigenous 

Peoples, and those without legal title to land, and ensure their participation in consultations. 

Establish a grievance redress mechanism to receive and facilitate resolution of the affected 

persons’ concerns. Support the social and cultural institutions of displaced persons and their 

host population. Where involuntary resettlement impacts and risks are highly complex and 

sensitive, compensation and resettlement decisions should be preceded by a social preparation 

phase. 

3. Improve, or at least restore, the livelihoods of all displaced persons through (i) land-

based resettlement strategies when affected livelihoods are land based where possible or cash 

compensation at replacement value for land when the loss of land does not undermine 

livelihoods, (ii) prompt replacement of assets with access to assets of equal or higher value, (iii) 

prompt compensation at full replacement cost for assets that cannot be restored, and (iv) 

additional revenues and services through benefit sharing schemes where possible. 

4. Provide physically and economically displaced persons with needed assistance, 

including the following: (i) if there is relocation, secured tenure to relocation land, better housing 

at resettlement sites with comparable access to employment and production opportunities, 

integration of resettled persons economically and socially into their host communities, and 

extension of project benefits to host communities; (ii) transitional support and development 

assistance, such as land development, credit facilities, training, or employment opportunities; 

and (iii) civic infrastructure and community services, as required. 

5. Improve the standards of living of the displaced poor and other vulnerable groups, 

including women, to at least national minimum standards. In rural areas provide them with legal 

and affordable access to land and resources, and in urban areas provide them with appropriate 

income sources and legal and affordable access to adequate housing. 

6. Develop procedures in a transparent, consistent, and equitable manner if land 

acquisition is through negotiated settlement to ensure that those people who enter into 

negotiated settlements will maintain the same or better income and livelihood status. 

7. Ensure that displaced persons without titles to land or any recognizable legal rights to 

land are eligible for resettlement assistance and compensation for loss of no land assets. 
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8. Prepare a resettlement plan elaborating on displaced persons’ entitlements, the income 

and livelihood restoration strategy, institutional arrangements, monitoring and reporting 

framework, budget, and time-bound implementation schedule. 

9. Disclose a draft resettlement plan, including documentation of the consultation process 

in a timely manner, before project appraisal, in an accessible place and a form and language(s) 

understandable to affected persons and other stakeholders. Disclose the final resettlement plan 

and its updates to affected persons and other stakeholders. 

10. Conceive and execute involuntary resettlement as part of a development project or 

program. Include the full costs of resettlement in the presentation of project’s costs and benefits. 

For a project with significant involuntary resettlement impacts, consider implementing the 

involuntary resettlement component of the project as a stand-alone operation. 

11. Pay compensation and provide other resettlement entitlements before physical or 

economic displacement. Implement the resettlement plan under close supervision throughout 

project implementation. 

12. Monitor and assess resettlement outcomes, their impacts on the standards of living of 

displaced persons, and whether the objectives of the resettlement plan have been achieved by 

taking into account the baseline conditions and the results of resettlement monitoring. Disclose 

monitoring reports. 

The land acquisition compensation includes land compensation fee, resettlement subsidie

s, and compensation for young crops. The compensation standards are calculated at the region 

based comprehensive land price regulated by the Jiangxi Provincial policy. These prices have b

een assessed as equivalent to replacement value of the affected land. 

4.3 Key points of PRC Laws, Regulations and Policies 

The Land Administration Law of the PRC is the main policy basis of the Project. The 

Ministry of Land and Resources and the Jiangxi Provincial Government have promulgated 

policies and regulations on this basis, one of the major provisions in Table 4-1. 

The Decision of the State Council on Deepening the Reform and Rigidly Enforcing Land 

Administration (SC [2004] No.28) promulgated in October 2004 defines the principles and rates 
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of compensation and resettlement for land acquisition, and land acquisition procedures and 

monitoring system. These legal documents constitute the legal basis for resettlement in the 

Project together with the Guidelines on Improving Compensation and Resettlement Systems for 

Land Acquisition (MLR [2004] No.238). See Appendix 2 for key provisions. 
Pingxiang City and Lianhua County have also developed relevant measures and provisions 

in accordance with the Real Right Law of the PRC, the Land Administration Law of the PRC and 

the implementation regulations thereof, and the Measures of Jiangxi Province for the 

Implementation of the Land Administration Law of the PRC. See Table 4-1. 

Table 4-1 Key Provisions of Jiangxi Province and Pingxiang City on Acquisition of Collective Land 

Item Key points Index 

Administrative 
agency 

People's governments above the county level shall 
strengthen the leadership land acquisition work. Land 
administrative department take charge of the implementation of 
land acquisition work. Township(town) people's government 
land administration departments coordinated land acquisition 
law to do the work, other relevant administrative departments, 
enterprises, institutions, district offices, village committees, 
village groups should support with the implementation of land 
acquisition work. 

Article 8 of Jiangxi 
provincial Land 
Acquisition 
Management 
(Amendment). 

Approval 
procedures for 
land 
acquisition 

Expropriation of land by the construction project, the land shall 
hold the following documents to the municipal seat of the 
expropriated land, the county land administration department to 
apply land： 
(i) According to the design plan of national and provincial 
infrastructure program approval and other approval documents; 
(ii) Construction funds to implement proven; 
(iii) Urban planning area, you must also hold construction land 
planning permit. 
Land administrative departments shall apply whether to accept 
the answer from the date of receipt of the land made within 10 
days. Those who do not comply with land use planning, urban 
master planning and construction projects which is not included 
in the annual construction land use plan, the land administrative 
departments shall not accept. 
Land administrative departments to implement land acquisition 
work according to the following provisions:  
(i) Issuing Land acquisition or a notice of land acquisition 
announcement after following a review of the application or 
acceptance into a piece of land acquisition program of 
construction projects; 
(ii)Organizing survey, confirming the status of land ownership 
and use to determine the area and boundary of the proposed 
land acquisition compensation and expropriation of land 
compensation and resettlement program; 
(iii) The proposed land must be exam and approval by the 
relevant departments by law. Land administrative departments 
shall send the relevant material to relating land acquisition for 
comments and departments should advise within 30 days 
overdue deemed to consent; 

Article 9 and 10 of 
Jiangxi Provincial 
Land Acquisition 
Management 
(Amendment).  
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Item Key points Index 
(iv)Negotiating land acquisition compensation and resettlement 
programs, signing land acquisition agreement with the units to 
be expropriated. 
(v)Submitted to the approval of the people's right to government 
approval  by law step by step； 
(vi) According to the law approved by the expropriation of land 
documents and land acquisition agreement, implementing the 
expropriation of land compensation and resettlement program 
related matters, etc., and Issuing the ratification of the 
construction land after who settle the land related taxes levied ;  
(vii) Field is zoned within 15 days after the ratification of 
Construction land is issued. 
(viii)Conducting the land registration and issuing use permit i 
state-owned by law; 
Laws, administrative regulations in accordance with its 
provisions. 

Land 
compensation 
fees and 
management 

Expropriation of land shall be given to the land shall pay land 
compensation fees, resettlement fees, the payment is 
determined according to the following provisions of the 
standard: 
(i) Expropriation of land to build the project, according to the 
implementation of article 27 and Article 28 of provisions Jiangxi 
<People's Republic of China Land Management Law approach 
(hereinafter referred to as the" Implementation Measures. 
Among them, Medium-sized water conservancy and 
hydropower project construction land acquisition is implemented 
by the relevant provisions of the State Council according to 
medium-sized water conservancy and hydropower project 
construction land compensation and resettlement Regulations. 
(ii) Expropriation of land for the transfer of land use rights is 
compensated according to the implementation of article 27 and 
article 28 of the standard increased by 10% . 
Dividing class division and calculating area of expropriation of 
land compensation is determined and organized by the land 
administration department of the field measurements by the 
relevant provisions. The annual output of expropriation of land 
compensation and resettlement is calculated by the local market 
prices before the land acquisition unit 3-year average annual 
production per acre according to the city, county, and municipal 
districts listed in the statistics in the report. Those have no 
statistical annual report will be approved by the land 
administrative department in conjunction with relevant 
departments to determine the annual output value. 
Land expropriation has attachments and young crops should be 
compensated for its owner, the compensation standards by 
"implementation" Article 29 of the regulations. Area of crop 
compensation is calculated according to the actual 
measurement area. Expropriation of the land involved in 
demolition must give the owner of the demolished house 
demolition compensation payment. 

 

the first article 
15,16,17 of Jiangxi 
Provincial Land 
Acquisition 
Management 
(Amendment),"  

Management 
units 

County Land Resources Bureau on behalf of county 
government functions as the main land acquisition is 
responsible for land acquisition work for the overall within the 
county, and organize and implement the land acquisition and 
the review and approval of work. The township people's 
government and the villagers' committee will do land acquisition 

Lianhua Land 
county levy Interim 
Measures (Article 4 
of Lian Gov .[2012] 
No. 17)  
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Item Key points Index 
related work in accordance with the unified arrangements. Other 
relevant departments shall to do collaborative work of land 
expropriation in accordance with their respective 
responsibilities. 

Approval 
procedures for 
land 
acquisition 

Land approval procedures list in the following procedure：（i）
Land users should hold the relevant document to present an 
application to the County Land Resources Bureau of Land. 
County Land Resources Bureau shall reply within 10 days 
whether to accept after the date of receipt of the application for 
the land.（ii）Meet the eligibility requirements of the land, 
County Land Resources Bureau shall promptly investigate 
organizational survey, confirm the proposed expropriation of 
land ownership and utilization, initially identified the proposed 
levy of land, boundary to develop land acquisition program, 
reported higher people's government for approval.（iii）After 
approved by the higher people's government, the County Land 
Resources Bureau shall inform the land use, location, size, 
compensation standards, resettlement approaches, such as the 
right to a hearing to the land expropriated rural collective 
economic organizations. Then with the local and ground 
attachments levy property owner intends to confirm the common 
ownership of land acquisition, land type, size and attachments 
ownership, type, quantity, etc.（iv）Authorities negotiated 
County Land Resources Bureau of the land who was 
conscripted and towns where the local People's Government in 
to determine compensation for land acquisition and resettlement 
program, and sign the land acquisition agreement.（v）The 
total funding for land acquisition by the land acquisition 
compensation payment of 10%, of which 3% for the county land 
department land measuring wages and other work expenses, 
7% paid to the land where the town used to be the object of 
coordinating land, land dispute mediation, etc. expenses. 

Article 8-17 of 
Lianhua Land 
county levy Interim 
Measures (Lian Gov. 
[2012] No. 17),  

Land 
compensation 
fees and 
management 

Land compensation fees include land compensation, 
resettlement fees, ground attachments and young crops 
compensation. Land acquisition compensation standard should 
be strictly in accordance with the Lianhua County People's 
Government on the adjustment of the county's land requisition 
compensation standard notice（Lian Gov. [2011]No. 10）. 
Resettlement fees is agreed that the villagers can be paid as job 
placement unit or as a self-employed employment subsidies. 
Attachments and young crops compensation are paid to the 
ground attachments and young crops ownership units or 
individuals. 

Article 18-26 of 
Lianhua Land 
county levy Interim 
Measures (Lian Gov. 
[2012] No. 17),  

4.4 Main Differences between ADB Policies and PRC Laws 

Compensation for land 

Difference: ADB policies require compensation should be sufficient to offset any loss of 

revenue to restore long-term revenue potential. China's annual output value bases on a unified 

standard, but may has nothing to do with the revenue recovery costs. 
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Solution: Affected areas in villages as the basic unit of allocation of compensation, then re-

tune to meet the basic needs of resettlers on land transition . Due to the affected area 

resettlement workers and traders are more engaged, so less willingness to engage in 

agricultural activities and high rates of land abandonment. 

Compensation and resettlement of vulnerable groups 

Difference: ADB policies require that special compensation is granted to all vulnerable 

groups, especially seriously affected households faced with impoverishment. Chinese 

provisions do not require social analysis, and compensation is based only on the amount of 

loss. 

Solution: Special funds are available to assist the vulnerable groups, who will be identified 

during the DMS. All measures have been specified in the RP. 

Consultation and disclosure 

Difference: ADB policies require APs are fully informed and consulted as soon as possible. 

Chinese provisions have improved the transparency of disclosure and compensation. However, 

APs still play a weak role in project decision-making, and the disclosure period is usually too 

short. 

Solution: Consultation has begun at the early stage (before and during the technical 

assistance). The NDRC and the owners of units agrees to disclose the RP to APs as required by 

ADB. 

Lack of legal title 

Difference: ADB policies require all demolished houses, whether lawful or not, should be 

compensated for at the same rates. According to Chinese laws, people without local registered 

residence are entitled to the same compensation as local people. In addition, prevailing Chinese 

laws stipulate that no compensation should be provided for the acquisition of illegally owned 

land and houses. 

Solution: For an ADB financed project, all APs, whether lawful or not, whether having 

ownership or right of use, will be identified carefully, and provided with compensation or 

assistance according to the factual situation. 

Resettlement monitoring, evaluation and reporting 

Difference: ADB requires that internal and external resettlement monitoring be conducted. 
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However, there is no such requirement in Chinese laws, expect for reservoir projects. 

Solution: Internal and external resettlement monitoring systems have been established for 

all ADB financed projects, and this has been included in the RP. The requirements for internal 

and external monitoring reporting are specified in the RP. 

4.5 Principles for Compensation 

The principles for compensation and entitlement of the Project have been developed in 

accordance with the regulations and policies of the PRC and ADB, with the aim of ensuring that 

APs obtain sufficient compensation and assistance measures so that their production and 

livelihoods are at least restored to pre-project levels. See Table 4-2. 

Table 4-2Principles for Resettlement 

Principles 

(i) 

Screen the project early on to identify past, present, and future involuntary resettlement impacts 
and risks. Determine the scope of resettlement planning through a survey and/or census of 

displaced persons, including a gender analysis, specifically related to resettlement impacts and 
risks. 

(ii) 

Carry out meaningful consultations with affected persons, host communities, and concerned 
non-government organizations. Inform all displaced persons of their entitlements and 

resettlement options. Ensure their participation in planning, implementation, and monitoring and 
evaluation of resettlement programs. Pay particular attention to the needs of vulnerable groups, 

especially those below the poverty line, the landless, the elderly, women and children, and 
Indigenous Peoples, and those without legal title to land, and ensure their participation in 

consultations. Establish a grievance redress mechanism to receive and facilitate resolution of 
the affected persons’ concerns. Support the social and cultural institutions of displaced persons 
and their host population. Where involuntary resettlement impacts and risks are highly complex 

and sensitive, compensation and resettlement decisions should be preceded by a social 
preparation phase. 

(iii) 

Improve, or at least restore, the livelihoods of all displaced persons through (i) land-based 
resettlement strategies when affected livelihoods are land based where possible or cash 
compensation at replacement value for land when the loss of land does not undermine 

livelihoods, (ii) prompt replacement of assets with access to assets of equal or higher value, (iii) 
prompt compensation at full replacement cost for assets that cannot be restored, and (iv) 

additional revenues and services through benefit sharing schemes where possible. 

(iv) 

Provide physically and economically displaced persons with needed assistance, including the 
following: (i) if there is relocation, secured tenure to relocation land, better housing at 

resettlement sites with comparable access to employment and production opportunities, 
integration of resettled persons economically and socially into their host communities, and 
extension of project benefits to host communities; (ii) transitional support and development 

assistance, such as land development, credit facilities, training, or employment opportunities; 
and (iii) civic infrastructure and community services, as required. 

(v) 

Improve the standards of living of the displaced poor and other vulnerable groups, including 
women, to at least national minimum standards. In rural areas provide them with legal and 
affordable access to land and resources, and in urban areas provide them with appropriate 

income sources and legal and affordable access to adequate housing. 

(vi) Develop procedures in a transparent, consistent, and equitable manner if land acquisition is 
through negotiated settlement to ensure that those people who enter into negotiated 
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Principles 

settlements will maintain the same or better income and livelihood status. 

(vii) Ensure that displaced persons without titles to land or any recognizable legal rights to land are 
eligible for resettlement assistance and compensation for loss of no land assets. 

(viii) 
Prepare a resettlement plan elaborating on displaced persons’ entitlements, the income and 

livelihood restoration strategy, institutional arrangements, monitoring and reporting framework, 
budget, and time-bound implementation schedule. 

(ix) 

Disclose a draft resettlement plan, including documentation of the consultation process in a 
timely manner, before project appraisal, in an accessible place and a form and language(s) 

understandable to affected persons and other stakeholders. Disclose the final resettlement plan 
and its updates to affected persons and other stakeholders. 

(x) 

Conceive and execute involuntary resettlement as part of a development project or program. 
Include the full costs of resettlement in the presentation of project’s costs and benefits. For a 

project with significant involuntary resettlement impacts, consider implementing the involuntary 
resettlement component of the project as a stand-alone operation. 

(xi) 
Pay compensation and provide other resettlement entitlements before physical or economic 
displacement. Implement the resettlement plan under close supervision throughout project 

implementation. 

(xii) 

Monitor and assess resettlement outcomes, their impacts on the standards of living of displaced 
persons, and whether the objectives of the resettlement plan have been achieved by taking into 
account the baseline conditions and the results of resettlement monitoring. Disclose monitoring 

reports. 

 

4.6  Cut-off Date of Compensation 

The cut-off date for the eligibility for compensation April 30, 2015. After the deadline, any 

additional compensation only for the construction of buildings or trees planted are not counted. 

4.7 Compensation Rates for Resettlement Impacts of the Project 

4.7.1 Rural collective land acquisition compensation 

Land compensation standards of the project is in accordance with the Lianhua County 

People's Government on the adjustment of the county's land requisition compensation standard 

notice  Lian Gov. [2011] No.10,，File notification, the township land compensation and 

resettlement subsidies in accordance with the standard uniform Jiangxi Provincial People's 

Government announced the province's new unified annual output value of land and regional 

comprehensive land notice  execution, Specific criteria are shown in Table 4-3. 

In this project, the township of compensation criteria: Qingting Town arable land 

compensation standards for 35,706 yuan / mu, dry land 23,923 yuan / mu; Shengfang town 

arable land compensation standards for 30,657 yuan / mu, dry land 20,540 yuan / mu; 
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Liangfang town arable land compensation standards for 29,875 yuan / mu, dry land of 20,016 

yuan / mu. 

Table4-3 List of output conditions and compensation standards for land acquisition unity in Jiangxi 
Province 

City County Town AAOV 
standard 

Compensation 
multiples 

Compensation 
standard(yuan/mu) 

Arable land(Including 
paddy, vegetable and 

fish ponds 
Dry land 

Pingxiang 
City 

Lianhua 
country 

Qinting 
town 1308 27.3 35706 23923 

Shengfang 
town 1150 26.7 30657 20540 

Liangfang 
town  1149 26.0 29875 20016 

Village land acquisition should be the basic unit, the land compensation and resettlement 

subsidies shall be remitted landless villagers committee collective account. 

4.7.2 Compensation for rural residential house  

Lianhua River, White Horse Creek Treatment Project involving the demolition. The 

Construction Bureau select three assessment units to determine the compensation, then the 

resettlers choose a company to evaluate the value of the house. In the process of compiling the 

resettlement plan, according to Lianhua County in recent years to assess the implementation of 

rural house demolition as a reference price. 

According to the survey of the affected population and their resettlement wishes, the government plans to 

provide two kinds of resettlement way for the affected HHs to choose: completely monetary compensation; or house 

plot provided in the village by the government and house compensation so Aps can rebuild the houses themselves. 

The compensation standard of the reinforced concrete structure housing is 800 yuan / m; brick 

structure houses compensation standard is 700 yuan / square meters; brick house is 600 yuan / 

m; civil engineering structures housing is 400 yuan / square meters, simple structure Housing is 

300 yuan / square meters; miscellaneous compensation standard room is 225 yuan / square 

meters. 

Lianhua County Rural Housing full replacement price estimates table is in Annex 8. 

Table 4-4 Rural house demolition compensation 

Impact categories Structure type Unit Unit (yuan) Remarks 

Rural House Steel-concrete ㎡ 800 Referring Lianhua 
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Impact categories Structure type Unit Unit (yuan) Remarks 

demolition and 
Housing 

compensation 

Brick and Concrete ㎡ 720 County Rural Housing 
prices comprehensive 
measure to assess the 
results of recent years 

Brick ㎡ 600 
Civil ㎡ 400 
Easy ㎡ 300 

Miscellaneous 
Housing ㎡ 225 

Note: This standard is mainly used for resettlement cost estimates, the real compensation, 

including the relocation allowance, will be evaluated by a separate appraisal agency which co-

selected by the PIU and the APs. See demonstration of the replacement price for the 

compensation of the rural houses demolition, at the price level of the end of 2014, in Lianhua 

County in Appendix 8.In addition, referring to similar projects in the county compensation, 

relocatees can also enjoy other compensation, including relocation allowance, transitional 

allowance house renovation costs and compensation. 

4.7.3 Appendages and infrastructure Compensation 

Replacement cost principle, determine the compensation standard attachments in this 

project and infrastructure, as shown in Table 4-5. 

Table4-5 List of other attachment compensation standard case 

Category Unit Compensation 
(yuan) Explanation Remark 

Urinal / 70     
Septic / 500     

Chopping board / 80     
Kitchen / 150     

Tank stove / 300     

Vegetables pool / 100 Including porcelain 
veneers   

Tank / 100     
Cupboard / 50.00-120.00     

Brick house next wire Layer 300     
Brick and concrete dark 

line Layer 1200     

Drain m 8.00-10.00     
Cement ㎡ 15     

Ceramic culvert m 50 
300 sewer culvert 50 
yuan, 120 yuan 600 

culvert 
  

Flower Basin 10     
Pig railing m 10     

Sand windows and doors Fan 8     
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Category Unit Compensation 
(yuan) Explanation Remark 

Tree Tree 15.00-40.00 5 cm below the 2-5 
yuan   

Fruit tree Tree 40.00-80.00 5 cm below the 10-20 
per   

Water pipe m 10     
Valve / 10     

Cement warehouse / 200     
Ceramic Cylinder Block 

times / 150     

Cement mortar rubble 
culvert ㎡ 100     

Brick wells ㎡ 150     
Pump ㎡ 300     

Cement floor ㎡ 20 Thickness 5cm below 
Cement 
floor 45 
meters 

Cement floor ㎡ 45 Thickness 6-14cm 
below   

Cement floor ㎡ 50 Thickness of 15cm or 
more   

Concrete floor ㎡ 5     

Cement pit ㎡ 200   

Earthworks 
including 
fees and 
expenses 
of cement 

powder 
pool 

Concrete pit / 100   
Lime 

concrete 
calender 

Pressure wells ㎡ 500     
1.5 m above the wall ㎡ 30     
1.5 m below the wall ㎡ 20     

Insulation layer ㎡ 20     
River gravel foundation 

rocks ㎡ 30     

Cement mortar stone 
puzzle piece ㎡ 70     

Dry stone puzzle piece ㎡ 40     
Roof towers ㎡ 150     

Rail network security 
(windows) ㎡ 30     

Stainless steel anti-theft 
network (Windows) ㎡ 70     

Gates (slot door) ㎡ 40     
Stainless steel tank door ㎡ 80     

Wood floor ㎡ 60     
Plastic tarpaulin ㎡ 8     

Faucet / 10     
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Category Unit Compensation 
(yuan) Explanation Remark 

Luxury Faucet / 35     
Cement cover Block 15 Long 0.9m * 0.5m   

Air disassembly / 200     

4.7.4 Rates of Other Costs 

Summary of Rates of Taxes and Fees Paid for land acquisition criteria is in Table 4-6. 

 

Table4-6 Summary of Rates of Taxes and Fees Paid for LA 

No. Tax Rate Foundation  

1 Fees for using new construction land 20yuan/㎡ 

"Notice on the adjustment of new 
construction land use fee policy 
issues" (Financial Com. [2006] No. 
48) 

2 Land reclamation costs 15yuan/㎡ 
Jiangxi Province implementation of 
the "People's Republic of China Land 
Management Law" approach 

3 Farmland occupation tax 22.5yuan/㎡ 

"Jiangxi Provincial Farmland 
Occupation Tax Implementation 
Measures" (Provincial Decree No. 
170) 

4 LA management costs 4% of LA fees 
"Interim Measures of Jiangxi land 
management fee" (Jiangxi price fee 
[1995] No. 25) 

5 Temporary occupation fees 2yuan/㎡ 
"About regulate temporary land 
approval procedures of the notice" 
(Ping LB [2011] No. 26) 

6 

Forest 
vegetati
on 
restorat
ion fees 

Timber forest,. Economic 
forest land, firewood,  nursery 
land 

6yuan/㎡ 
Ministry of Finance, the State Forestry 
Administration on the issuance of 
"forest vegetation restoration fee 
collection Interim Measures" notice 
Provincial Decree [2002] No. 73 

Open woodland.shrub 
land 3yuan ㎡ 

7 Contingencies 10% of LA fees  

 

4.7.5 Vulnerable Groups 

In addition to the above compensation policies for LA, vulnerable groups affected by the 

Project are also entitled to the following preferential policies: 

(1) Laborers in vulnerable households will be provided with occupational training, and 

employment information and guidance in order to increase their job opportunities; 

(2)During project construction, laborers in vulnerable households will have priority in being 

employed for unskilled jobs; 
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(3)Giving preference land rights of vulnerable groups adjustment to adjust the plot. 

4.7.6 Supporting Measures for Women 

In addition to the above compensation policies for LA, women are also entitled to the 

following special supporting policies in priority: 

(1)Women will have priority in employment; 

(2)Women will have priority in receiving agricultural and non-agricultural skills training; 

(3)Women will receive relevant information during resettlement, and are able to participate 

in resettlement consultation; A special FGD for women will be held to introduce resettlement 

policies and improve their awareness; 

(4) Women small loans. Managers of financial institutions small loans issued new maximum 

amount of $ 80,000 to meet the requirements of individual women. 2The partnership enterprises 

which are eligible and organized by women, per capita maximum loan amount of $ 100,000 

(total loans of not more than 1 million yuan) Full discount loans are from the government 

budget. 

 (5) Compensation agreement must be signed by both spouses. 

Detailed gender analysis, see Appendix 1. 

2 According to Human Resources and Social Security Ministry of Finance People's Bank of China China Women's 
Federation on small loans to improve financial discount policy to promote women's entrepreneurship employment 
notice (CJ. [2009] No. 72), the specific conditions apply for small loans for rural and urban women is: Towns in line 
with existing small loans applicants conditions laid-off women, female college graduates, women resettlement 
workers return home business; By streets, towns had more than one organization in recognition of the typical kinds of 
advanced women, participated in vocational skills training or entrepreneurship training have entrepreneurial 
aspirations of rural and urban self-employed women; Who meet the above criteria partnership, organized economic 
entity founded personnel; Legitimate business and has some of its own funds, in order to meet the requirements of 
female employment-oriented labor-intensive small businesses; rural "woman" font base LingBan, women members of 
the Association as well as a fixed residence or place of business, in line with the legal working age good health, with 
full civil capacity, venture project intends to engage in employment, women rich projects in line with national policies 
and objectives and requirements of industrial restructuring in Xinjiang, honest and trustworthy, have the ability to 
repay the rural and urban women. 
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4.8 Social Security for LLFs 

According to the current practice of Lianhua County, land-loss farmers’ social security will 

become one of the main ways for land acquisition resettlement. While During land acquisition, 

those affected farmers complies who are eligible for the Pingxiang land-loss farmers social 

security standards will be unified into Lianhua land-loss farmers social insurance system, based 

on "People's Government of Jiangxi Province General Office Forwarding Human Resources and 

Social Department and other departments to further improve the land-loss farmers basic 

endowment insurance policy notice" (Gan Gov. [2014] No. 12), "Pingxiang Municipal People's 

Government Office on the issuance of Pingxiang City land-loss farmers social security guidance 

notice "(Ping Gov. Office [2011] 3), and" Lianhua People's Government on the issuance of the 

Interim Measures for land-loss farmers social security notice "(Lian Gov. [2012] No.10). 

(1) Object and Scope of the Insurance 

According to the relevant provisions in the project area, the protection object of land-loss 

farmers social security should be: administrative divisions within the scope of the area, 

approved according to laws, unified land acquisition implemented by the government, according 

to relevant provisions of "People's Republic of China rural Land Contract Law", who have the 

second cycle of rural collective land contract rights when LA, and is the original group of 

villagers in the register of agricultural population, whose land is completely lost or per capita 

arable land is less than 0.3 mu (including) after LA, and is 16 years of age. 

(2) The payment of subsidies standard and premium payment methods 

Land-loss farmers choose to participate in basic pension insurance or urban and rural 

residents in the basic old-age insurance voluntarily. 

1) government subsidy payment 

a) subsidy standards: 

Land-loss farmers basic endowment insurance payment subsidy standard is for the number 

of years × 60% × 12% × subsidies of Jiangxi (province) on an annual average wage of workers 

in the post. 

b) years of subsidies  

Land-loss farmers enjoy government subsidy payment, different ages enjoy different 
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subsidies after years of premium payment. 

16 years old to 35 years old land-loss farmers, payment of subsidies granted by the 

government age of 5 years; 

At least 36 years old to 45 years old land-loss farmers, payment of subsidies granted by the 

government at the age of five years, based on each additional 1 year of age, the payment of 

subsidies increased age 1 year; 

Over 45 years of land-loss farmers, payment of subsidies granted by the government for 

the life of 15 years. 

2) the premium payment methods 

a) insurance payment standard 

The base pay to the insured is determined base pay to the insured on the province's 60% 

annual average monthly wages in the post, the contribution rate is 20%, of which 12% into the 

social pooling account, 8% personal accounts. On the province's 60% annual average monthly 

wages in the post, the contribution rate is 20%, of which 12% into the social pooling account, 8% 

personal accounts. 

b) premium payment methods 

When the insured men over the age of full 60 years of and women over the age of full 55 

land-loss farmers, a one-time payment of at least 15 years of basic pension insurance premium 

payment from the month after starting to receive a monthly basic pension. 

Land-loss farmers of male full 45 years of age when the insured under 60 years of age, 

female full 40 years of age under 55 years can pay the one-time forward 15 years minus the 

current pension age according to the number of years, and implementation repay year after year 

after year. It reaches the age of 60 male and female 55 years of age, and the contribution years 

accumulated over 15 years can receive a monthly basic pension. 

The male land-loss farmers under 16 years of age 45 years of age and women over 16 

years of age under 40 years of age insurance can take yearly payment of premium payment 

methods, if men over 60 years of age, while women over 55 years of age who meet the basic 

conditions are required to enjoy the basic pension insurance benefits. 

3) the cost source 

The payment subsidies which the land-loss farmers participate in basic pension insurance 
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can be granted by the government from the land revenue accrued land-loss farmers social 

security funds and other financial subsidies 

Since the social security for the LLFs are conducted after the land acquisition and the 

concrete fund of it related with the age, gender, remaining land etc, it is impossible to estimate 

the accurate number of it in this stage, but it already be included into the current resettlement 

cost, because the source of social security fund is from resettlement taxes and contingencies. 

According to Jiangxi Provincial People's Government Office "to implement the State 

Council Opinions on standardized state-owned land use right transfer payments management" 

(Gan Gov. [2007] No. 20) provides that the provision of social security funds land-loss farmers 

by not less than the city and county (district) 8% of land revenue accrued land-loss farmers 

social security funds. 
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4.9 Entitlement Matrix 
The resettlement entitlement matrix is established based on the relevant policies in this chapter, see Table 4-7. 

Table4-7 Entitlement Matrix 
Impact 

categories 
The degree of 

influence Affected people Compensation and Resettlement Policy Compensation Standards and Implementation 

Permanent 
collective 
land 
occupation 

 
Permanent 
collective land 
acquisition is 
101.95mu. affected 
23 
communities/villages 
and 3 towns  

53households,194peo
ple 

 (i) Land acquisition is compensated in accordance 
with the provisions of the land area in Jiangxi piece.Type 
of land acquisition of agricultural land in accordance with 
the collective, the collective construction land and 
unused land mass divided. 

（ii）Land requisition compensation standards in 
accordance with "the new notice of Jiangxi unified 
annual output value standard and integrated land prices 
for land acquisition" (Lian Gov. No. [2010] 126) 
execution. 

（iii） Land affected households in obtaining 
compensation, voluntary, free to participate in the local 
labor force training. At the same time, meet the insured 
pension conditions landless peasants, landless 
peasants can also choose to participate in pension 
insurance. 

Qingting Town arable land compensation 
standards for 35,706 yuan / mu, dry land 23,923 
yuan / mu; Shengfang town arable land 
compensation standards for 30,657 yuan / mu, dry 
land 20,540 yuan / mu; Liangfang town arable land 
compensation standards for 29,875 yuan / mu, dry 
land of 20,016 yuan / mu. 

Permanent 
state-owned 
land 
occupation 

867.1 ㎡, i.e. 1.36 
mu  / Free use / 

House 
demolition 

housing demolition 
1726.87 ㎡, Which 
affected Involving 
three towns 16 
villages 

24 households, 83 
people 

（i）Compensation and resettlement way 
There will be two kinds of resettlement way for the 

affected HHs to choose: completely monetary 
compensation; house plot in the village provided by the 
government plus cash compensation for Aps to rebuild 
themselves. affected HHs to rebuild by themselves. , 
（ii）Transitional resettlement fee and relocation 
allowance. Relocation allowance 800 yuan/household, ; 

（iii）Allowance for utilities in house   
Phone, cable TV, broadband, running water will be 

compensated by 200 yuan. 

Rural House compensation standard 
reference:  

Steel-concrete 800 yuan/㎡, Brick and 
Concrete 700 yuan/㎡, Brick earth timber 600 yuan/
㎡, Simple 300 yuan/㎡, Miscellaneous Housing 
225 yuan/㎡; 

Relocation allowance 800 yuan/household, 
one-time transition subsidy 10 yuan/㎡; Phone, 
cable TV, broadband, running water will be 
compensated by 200 yuan/set. 
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Impact 
categories 

The degree of 
influence Affected people Compensation and Resettlement Policy Compensation Standards and Implementation 

Ground 
attachments 

Total affect housing 
subsidiary, drainage 
wells electric tower, 
economic trees and 
other ancillary 
facilities  

Property owner 

Special facilities affected by the project will be built 
in accordance with the requirements of the complex, 
under construction it will be compensated or 
reconstructed in accordance with the "original function, 
the original scale and standards", and the costs will be 
included in the project cost. 

All ground attachments affected by the project will 
be direct compensated to the property owner based on 
the replacement value of the standard  

/Refer to Table 4-5. 

Vulnerable 
Groups 

affected vulnerable 
group include  4 
HHs and 11 
persons. 

1 households with 
disability, 1 five-
guarantee households 
(1 family population), 
1 women-headed 
households (3 family 
population) and 1 
households covered 
by minimum living 
security (4 family 
population) 

Providing The labor force in the vulnerable 
households with vocational training, while providing 
employment information and guidance to increase 
employment opportunities; 

During project construction, to recruit vulnerable 
households who are able to work to do unskilled work in 
the priority; 

Government subsidies difficulties; 

/ 

Women's 
rights 46 females affected Total affected 

population of 13.73% 

According to the wishes of women, during the 
project implementation and maintenance management, 
opportunity unskilled labor will give priority to women. 
Also, if the same work, women would like men to get the 
same reward, and the prohibition of child labor. 

Technical training will consider in the priority of 
affected women labor, in order to ensure their economic 
status is not compromised. The total number of APs 
trained is 90 people, including not less than (50%)45 
women. 

Affected women receive relevant information 
available in the resettlement process, and impartial 
advice and can participate in resettlement. 

Meanwhile, in the resettlement implementation, 
women held a special symposium presentation 
resettlement policies, thereby to raise awareness of 
women. 

/ 
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Impact 
categories 

The degree of 
influence Affected people Compensation and Resettlement Policy Compensation Standards and Implementation 

Land-loss 
farmers 
pension 

LLFs lost all or the 
most of his land (or 
the land per capita 
is less than 0.3 mu) 

335 people 

Accordance to the Circular of the People's 
Government of Jiangxi Province, Human Resources and 
Social Department and other departments to further 
improve the land-loss farmers basic endowment 
insurance policy views of the notice" (Gan Gov.[2014] 
No. 12), Pingxiang Municipal People's Government 
Office on the issuance of Pingxiang City land-loss 
farmers social security guidance notice "(Ping Gov. 
[2011] 3), and “Lianhua County People's Government on 
the issuance of the Interim Measures for land-loss 
farmers social security notice(revised) "(Lu Gov. Office 
[2013] No.2) provides that included land-loss farmers 
basic endowment insurance coverage of staff, according 
to the actual situation, voluntarily choose to participate 
in basic pension insurance or urban and rural residents 
in the basic old-age insurance. The local government to 
provide the required premium payment subsidizing up to 
15 years of age. 

Land-loss farmers choose to participate in 
basic pension insurance or urban and rural 
residents in the basic old-age insurance voluntarily. 

1) government subsidy payment 
a) subsidy standards: 
Land-loss farmers basic endowment insurance 

payment subsidy standard is for the number of 
years × 60% × 12% × subsidies of Jiangxi 
(province) on an annual average wage of workers 
in the post. 

b) years of subsidies  
Land-loss farmers enjoy government subsidy 

payment, different ages enjoy different subsidies 
after years of premium payment. 

16 years old to 35 years old land-loss farmers, 
payment of subsidies granted by the government 
age of 5 years; 

At least 36 years old to 45 years old land-loss 
farmers, payment of subsidies granted by the 
government at the age of five years, based on each 
additional 1 year of age, the payment of subsidies 
increased age 1 year; 

Over 45 years of land-loss farmers, payment of 
subsidies granted by the government for the life of 
15 years. 

2) the premium payment methods 
a) insurance payment standard 
The base pay to the insured is determined 

base pay to the insured on the province's 60% 
annual average monthly wages in the post, the 
contribution rate is 20%, of which 12% into the 
social pooling account, 8% personal accounts.on 
the province's 60% annual average monthly wages 
in the post, the contribution rate is 20%, of which 
12% into the social pooling account, 8% personal 
accounts. 

b) premium payment methods 
When the insured men over the age of full 60 

years of and women over the age of full 55 land-
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Impact 
categories 

The degree of 
influence Affected people Compensation and Resettlement Policy Compensation Standards and Implementation 

loss farmers, a one-time payment of at least 15 
years of basic pension insurance premium payment 
from the month after starting to receive a monthly 
basic pension. 

Land-loss farmers of male full 45 years of age 
when the insured under 60 years of age, female full 
40 years of age under 55 years can pay the one-
time forward 15 years minus the current pension 
age according to the number of years, and 
implementation repay year after year after year. It 
reaches the age of 60 male and female 55 years of 
age, and the contribution years accumulated over 
15 years can receive a monthly basic pension. 

The male land-loss farmers under 16 years of 
age 45 years of age and women over 16 years of 
age under 40 years of age insurance can take 
yearly payment of premium payment methods, if  
men over 60 years of age, while women over 55 
years of age who meet the basic conditions are 
required to enjoy the basic pension insurance 
benefits. 

3) the cost source 
The payment subsidies which the land-loss 

farmers participate in basic pension insurance can 
be granted by the government from the land 
revenue accrued land-loss farmers social security 
funds and other financial subsidies 

According to Jiangxi Provincial People's 
Government Office "to implement the State Council 
Opinions on standardized state-owned land use 
right transfer payments management" (Gan Gov. 
[2007] No. 20) provides that the provision of social 
security funds land-loss farmers by not less than 
the city and county (district) 8% of land revenue 
accrued land-loss farmers social security funds. 

Grievances 

Compensation 
standards, 
compensation 
payments and 

All affected persons 

Resettlement issues or complaints involve a variety of 
fees and management fees which will be exempted. 
Such expenses will be paid by this project from 
contingency fund. 

/ 
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Impact 
categories 

The degree of 
influence Affected people Compensation and Resettlement Policy Compensation Standards and Implementation 

resettlement 
measures 
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5 Resettlement and Income Restoration 

5.1 Resettlement Objectives 

The resettlement objective of the Project is to develop an action plan for 
resettlement and restoration for those affected by the Project so that they benefit from 
the Project, and their living standard could improve or at least restore to the level before 
LA or HD. 

5.2 Principles for Resettlement Restoration Programs 

Some principles for resettlement and rehabilitation have been developed according 

to the above objectives: 

1. Production and income restoration 

(1) The willingness of affected persons should be respected, and their existing 

production and living traditions maintained; 

(2) Resettlement rehabilitation programs should be tailored to impacts of LA and HD, 

and based on compensation rates for LA and HD; 

(3) Resettlement rehabilitation programs should be combined with group 

construction, resources development, economic development and environmental 

protection programs so as to ensure the sustainable development of the affected village 

groups and persons; and 

(4) The standard of living of vulnerable groups adversely affected by the Project 

should be improved. 

2. House reconstruction 

(1) AHs may select the mode of house reconstruction, including self-construction 

under unified planning; construction sites shall be determined by the village groups in 

consultation with displaced households; Villagers can also choose to complete monetary 

compensation, and purchase the house by themselves; 

(2) The period of house reconstruction will be about 3 to 6 months; new housing will 

be constructed by displaced households themselves; they will obtain materials from their 

demolished housing for free, and the costs of such materials will not be deducted from 

compensation fees for house demolition; 
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(3) Compensation fees for house demolition must be paid to displaced households 

before relocation; 

(4) Displaced households must pay extra costs for additional living space or higher 

housing quality at their own discretion; and 

(5) During house reconstruction and relocation, the village committees, township 

governments and IA and Pingxiang PMO will provide assistance to households in 

difficulty. 

5.3 Resettlement and Rehabilitation Plan Affected Villages  

5.3.1 Impact Analysis of Acquisition of Collective Land 

The permanent acquisition of collective land for the Project involves 23 villages of 3 

small towns in Lianhua County, with 101.95 mu of collective land acquired in total, the 

total 23 villages involved were Xiafang Wanxi Tianxin Xietian Meizhou Tangdu Taiyuan 

Huayuan  Shijiang Shengfang Jinjia Xiameizhou Liumo Shuguang Yangjian Nanmen 

Xibian Lianhua  Fucun Bailing  Xietian Baima Huatang  Xiangs and a thoroughbred farm. 

 According to the socioeconomic survey, a comparative analysis has been made on 

the cultivated areas of the affected villages before and after LA. After the LA, the per 

capita cultivated area of 23 villages having little change. According to the socioeconomic 

survey and calculation, the affected 3 towns of 17 villages all have low land loss rates, 

Shijiang village 5 group Shuguang village 4 group and Xietian village 1 group have top 

three land loss rates, which are 11.91%, 10.14%, 7.51%.It can be seen that LA has little 

impact on the farmland resources of the affected villages. 
The per capita annual income loss resulting from the Project ranges from 319yuan 

(Qinting country of Baima town) to 170 yuan (Qinting county of Lianhua town). See Table 

5-1. 
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Table 5-1Impact Analysis of Acquisition of Collective Land 

Component Township Village Group 

  Population  Existing land 

area 

(mu)ultivated 

area (mu) 

 

Per capita 

cultivated 

area (mu) 

Collection 

Cultivated 

area (mu) AH 

s 
APs 

Collection 

Cultivated 

area (mu) 

Collection 

Cultivated 

area (mu) 

Per capita 

cultivated 

area after 

acquisition 

(mu) 

Land loss rate Income loss (yuan) 

HHs 
 

Population 
Percentage 

of HHs (%) 

Percentage 

of 

population 

(%) 

Land 

loss 

rate (%) 

Annual 

loss 

Average 

loss per 

HH 

Average 

loss per 

capita 

Percentage 

to per 

capita 

income (%) 

Lianjiang 

 

River 

Liangfang 

Xiafang 2 38 169 350 2.07  0.09 1  4 349.91 2.07  0.00  2.63% 2.37% 0.03% 1560 41.05  9.23  0.12% 

Wanxi 1 31 145 338 2.33  0.32 1 3 337.68 2.33  0.00  3.23% 2.07% 0.09% 2580 83.23  17.79  0.22% 

Tianxin 2 12 57 113 1.98  1.24 1 4 111.76 1.96  0.02  8.33% 7.02% 1.10% 3810 317.50  66.84  0.84% 

Tianxin 4 30 95 137 1.88  2.21 1 3 134.79 1.42  0.46  3.33% 3.16% 1.61% 4120 137.33  43.37  0.54% 

Xietian 1 14 60 128 2.13  1.4 1 4 126.6 2.11  0.02  7.14% 6.67% 1.09% 3560 254.29  59.33  0.74% 

Meizhou 2 15 65 140 2.13  0.08 1 3 139.92 2.15  -0.02  6.67% 4.62% 0.06% 1001 66.73  15.40  0.19% 

Tangdu 5 31 119 193 1.62  4.7 1 4 188.3 1.58  0.04  3.23% 3.36% 2.44% 5080 163.87  42.69  0.53% 

Taiyuan 3 22 124 201 1.62  0.41 1 4 200.59 1.62  0.00  4.55% 3.23% 0.20% 2798 127.18  22.56  0.28% 

Shengfang 

Huayuan 4 22 103 219 2.12  0.72 1 4 218.28 2.12  0.00  4.55% 3.88% 0.33% 2980 135.45  28.93  0.36% 

Shijiang 2 11 50 98 1.96  2.89 1 3 95.11 1.90  0.06  9.09% 6.00% 2.95% 4490 408.18  89.80  1.12% 

Shijiang 5 14 52 53 1.02  6.31 2 8 46.69 0.90  0.12  14.29% 15.38% 11.91% 7349 524.93  141.33  1.77% 

Shengfang 3 10 48 86 1.79  2.1 1 4 83.9 1.75  0.04  10.00% 8.33% 2.44% 4579 457.90  95.40  1.19% 

Shengfang 4 12 54 69 1.28  1.69 1 3 67.31 1.25  0.03  8.33% 5.56% 2.45% 3981 331.75  73.72  0.92% 

Shengfang 6 12 57 58 1.02  3.68 1 4 54.32 0.95  0.06  8.33% 7.02% 6.34% 5680 473.33  99.65  1.25% 

Farm 

  
10 42 657 15.64  1.49 2 8 655.51 15.61  0.04  20.00% 19.05% 0.23% 7798 779.80  185.67  2.32% 
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Qinting 

Jinjia 2 10 57 97 1.70  2 1 4 95 1.67  0.04  10.00% 7.02% 2.06% 2671 267.10  46.86  0.59% 

Jinjia 3 13 54 78 1.44  4.49 1 3 73.51 1.36  0.08  7.69% 5.56% 5.76% 3809 293.00  70.54  0.88% 

Xiameizhou 2 21 107 168 1.57  0.9 1 3 167.1 1.56  0.01  4.76% 2.80% 0.54% 1351 64.33  12.63  0.16% 

Liumo 3 17 67 86 1.28  2.86 1 4 83.14 1.24  0.04  5.88% 5.97% 3.33% 3248 191.06  48.48  0.61% 

Liumo 5 15 78 89 1.14  2.71 1 3 86.29 1.11  0.03  6.67% 3.85% 3.04% 3240 216.00  41.54  0.52% 

Shuguang 1 35 140 270 1.93  4.34 2 8 265.66 1.90  0.03  5.71% 5.71% 1.61% 5124 146.40  36.60  0.46% 

Shuguang 2 25 107 243 2.27  5.45 2 6 237.55 2.22  0.05  8.00% 5.61% 2.24% 6187 247.48  57.82  0.72% 

Shuguang 4 10 54 56 1.04  5.68 3 12 50.32 0.93  0.11  30.00% 22.22% 10.14% 6561 656.10  121.50  1.52% 

Shuguang 5 15 64 112 1.75  3.02 1 5 108.98 1.70  0.05  6.67% 7.81% 2.70% 4960 330.67  77.50  0.97% 

Baima 

 

River 

Qinting 

Yangjian 3 18 77 156 2.03  0.64 1 3 155.36 2.02  0.01  5.56% 3.90% 0.41% 1809 100.50  23.49  0.29% 

Nanmen 4 25 109 187 1.72  0.11 1 4 186.89 1.71  0.00  4.00% 3.67% 0.06% 1287 51.48  11.81  0.15% 

Xibian 1 22 96 170 1.77  2.19 1 3 167.81 1.75  0.02  4.55% 3.13% 1.29% 3780 171.82  39.38  0.49% 

Lianhua1 2 21 89 154 1.73  2.91 2 6 151.09 1.70  0.03  9.52% 6.74% 1.89% 3987 189.86  44.80  0.56% 

Lianhua1 3 22 97 163 1.68  1.41 1 3 161.59 1.67  0.01  4.55% 3.09% 0.87% 2720 123.64  28.04  0.35% 

Fucun 2 55 224 375 1.67  0.36 1 3 374.64 1.67  0.00  1.82% 1.34% 0.10% 2709 49.25  12.09  0.15% 

Bailing 3 14 78 148 1.90  0.1 1 4 147.9 1.90  0.00  7.14% 5.13% 0.07% 809 57.79  10.37  0.13% 

Xietian 1 24 67 71 1.06  5.33 2 8 65.67 0.98  0.08  8.33% 11.94% 7.51% 6170 257.08  92.09  1.15% 

Xietian 2 12 73 145 1.99  3.94 2 7 141.06 1.93  0.05  16.67% 9.59% 2.72% 4400 366.67  60.27  0.75% 

Baima 2 14 87 153 1.76  2.31 1 4 150.69 1.73  0.03  7.14% 4.60% 1.51% 3657 261.21  42.03  0.53% 

Baima 3 11 76 124 1.63  2.67 2 9 121.33 1.60  0.04  18.18% 11.84% 2.15% 3820 347.27  50.26  0.63% 

Baima 4 18 85 162 1.91  1.8 1 3 160.2 1.88  0.02  5.56% 3.53% 1.11% 2160 120.00  25.41  0.32% 

Huatang 3 14 78 154 1.97  3.56 1 4 150.44 1.93  0.05  7.14% 5.13% 2.31% 4345 310.36  55.71  0.70% 

Huatang 4 16 73 137 1.88  4.89 2 8 132.11 1.81  0.07  12.50% 10.96% 3.57% 5721 357.56  78.37  0.98% 

Huatang 6 13 67 116 1.73  2.78 1 3 113.22 1.69  0.04  7.69% 4.48% 2.40% 3479 267.62  51.93  0.65% 
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Huatang 7 20 91 168 1.85  6.2 3 11 161.8 1.78  0.07  15.00% 12.09% 3.69% 7640 382.00  83.96  1.05% 

Total 764 3435 6622 1.99 101.98 53 194 6520.02 1.90  0.09  6.94% 5.65% 1.54% 698880 914.76  203.46  2.54% 
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Since the Project is linear in geographic distribution, LA has little impact on each AH. 

We can see from the table that the land loss rate which below 10% has 51 households 

(accounting for 96.23%), the loss rate between 10% -20% has two households 

(accounting for 3.77%), the rate is less than 30% . The resettlement of landless affect 

the rate shown in Table 5-2. 

Table 5-2 The landless rate of affected APs 

  Town Village Group 

 Landless rate  

AHs 

<10% 10%-20% 20%-30% 

Numb
er 

Rate
（%） 

Num
ber 

Rate
（%） 

Nu
m
be
r 

Rate
（%） 

Lia
njia
ng 
 

Riv
er 

Liang
fang 

Xiafang 2 1 100% 0 0% 0 0% 1 

Wanxi 1 1 100% 0 0% 0 0% 1 

Tianxin 
2 1 100% 0 0% 0 0% 1 

4 1 100% 0 0% 0 0% 1 

Tianxin 1 1 100% 0 0% 0 0% 1 

Xietian 2 1 100% 0 0% 0 0% 1 

Meizhou 5 1 100% 0 0% 0 0% 1 

Tangdu 3 1 100% 0 0% 0 0% 1 

Shen
gfang 

Huayuan 4 1 100% 0 0% 0 0% 1 

Shijiang 
2 1 100% 0 0% 0 0% 1 

5 1 50% 1 50% 0 0% 2 

Shengfan
g 

3 1 100% 0 0% 0 0% 1 

4 1 100% 0 0% 0 0% 1 

6 1 100% 0 0% 0 0% 1 

Farm   2 100% 0 0% 0 0% 2 

Cuitin
g 

Jinjia 
2 1 100% 0 0% 0 0% 1 

3 1 100% 0 0% 0 0% 1 

Xiameizho
u 

2 1 100% 
0 

0% 
0 

0% 1 

Liumo 
3 1 100% 0 0% 0 0% 1 

5 1 100% 0 0% 0 0% 1 

Shuguang 
 

1 2 100% 0 0% 0 0% 2 

2 2 100% 0 0% 0 0% 2 

4 1 50% 2 50% 0 0% 3 

5 1 100% 0 0% 0 0% 1 

Bai Cuitin Yangjian 3 1 100% 0 0% 0 0% 1 
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  Town Village Group 

 Landless rate  

AHs 

<10% 10%-20% 20%-30% 

Numb
er 

Rate
（%） 

Num
ber 

Rate
（%） 

Nu
m
be
r 

Rate
（%） 

ma 
 

Riv
er 

g Nanmen 4 1 100% 0 0% 0 0% 1 

Xibian 1 1 100% 0 0% 0 0% 1 

Lianhua1 
2 2 100% 0 0% 0 0% 2 

3 1 100% 0 0% 0 0% 1 

Fucun 2 1 100% 0 0% 0 0% 1 

Bailing 3 1 100% 0 0% 0 0% 1 

Xietian 
1 2 100% 0 0% 0 0% 2 

2 2 100% 0 0% 0 0% 2 

Baima 

2 1 100% 0 0% 0 0% 1 

3 2 100% 0 0% 0 0% 2 

4 1 100% 0 0% 0 0% 1 

Huatang 

3 1 100% 0 0% 0 0% 1 

4 2 100% 0 0% 0 0% 2 

6 1 100% 0 0% 0 0% 1 

7 3 100% 0 0% 0 0% 3 

Total   51 \ 2 \ 0 0 53 

 

5.3.2 The Resettlement and Rehabilitation Plan of Generally Affected Villages  

Since the affected villages vary in development level and degree of impact, 

resettlement and income restoration programs should be developed based on the 

degree of impact, practical characteristics and expectations of each village, as shown in 

Table 5-3.Cash compensation is available and accepted by AHs. After receiving 

compensation, the AHs may select agricultural or non-agricultural resettlement (including 

working outside or doing business after training). 

  Table5-3 The willingness of land resettlement farmers  

Project Town Village AHs 

Placement willingness Selection（AHs） 

Monetary 
compensati

on 

Agricultur
al 

resettleme
nt 

Non-
agricultur

al 
resettlem

ent 

Social 
Security 

Lianjiang 
River Liangfang 

Xiafang 1 1 1 0 1 
Wanxi 1 1 1 0 1 

  Tianxin 2 2 1 1 2 
Xietian 1 1 1 0 1 
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Project Town Village AHs 

Placement willingness Selection（AHs） 

Monetary 
compensati

on 

Agricultur
al 

resettleme
nt 

Non-
agricultur

al 
resettlem

ent 

Social 
Security 

Meizhou 1 1 1 0 1 
Tangdu 1 1 0 1 1 
Taiyuan 1 1 0 1 1 

Shengfan
g 

Huayuan 1 1 1 0 1 
Shijiang 3 3 2 1 3 

Shengfan
g 3 3 1 2 3 

Farm 2 2 1 1 2 

Qinting 

Jinjia 2 2 1 1 2 
Xiameizho

u 1 1 1 0 1 

Liumo 2 2 1 1 2 
Shuguang 8 8 5 3 8 

Qinting 

Yangjian 1 1 1 0 1 
Nanmen 1 1 0 1 1 
Xibian 1 1 1 0 1 

Lianhua 3 3 2 1 3 

Baima 
River 

Fucun 1 1 1 0 1 
Bailing 1 1 1 0 1 
Xietian 4 4 3 1 4 
Baima 4 4 4 0 4 

Huatang 8 8 7 1 8 
Total 53 53 38 15 53 

 

Based on the above modes, and through consultation with the affected village 

committees and representatives of the APs, different resettlement and income 

restoration programs have been developed as follows: 

5.3.2.1Cash compensation and allocation 

The village groups and households affected by LA will be provided with cash 

compensation. For Qinting town(Xiafang,Tianxin,Meizhou,Xietian and Tangdu village), 

the compensation rate for agricultural land is 35,706 yuan/mu.Shengfang 

town(Shijiang,shengfang and Huayuan village), the compensation rate for agricultural 

landis 30,657 yuan/mu.Liangfang town(Fucun,Jinjia,Xietian,Liumo,Shuguang,Bailing and 

Lianhua village), the compensation rate for agricultural land is 29,875 yuan/mu. 

The land compensation fee will be paid directly to the affected collective economic 

organization or village committee and they re-allocate land compensation for the AHs. 

In this project, the land compensation in land acquisition will be directly paid to the 

property owner. After obtaining land compensation the village groups will no longer be 
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adjusted separately. 

After receiving cash compensation, the AHs may take agricultural development and 

other livelihood restoration measures. 

5.3.2.2Employment resettlement measures 

In the case of adequate communication and consultation with affected farmers, the 

plan arranges the job placement measures as follows: 

1) Employment guidance 

Job fairs will be organized for LLFs, and employment information, labor protection 

services and legal advice will be provided to them to assist them in non-agricultural 

employment. 

2) Job opportunities generated by the Project 

It is anticipated that about 2500(including 1000 unskilled works)temporary workers 

per year will be needed to carry out the Project construction work. During the project 

construction, above jobs should be first made available to the LLFs in order to promote 

the employment of the affected population. 

3) Skills training 

    On the base of cash compensation for farmers and relocates affected by land 

acquisition, a special skills training program has been developed for the APs and the 

AHs in Lianhua country, where 1500 person-times will be trained. 

(1) Trainees 

Trainees are laborers with permanent household registration in Lianhua Country 

affected by LA or HD, having attained 18 years, and having a certain educational level, 

and will be granted with certificates of training by the municipal labor and social security 

bureau. 

(2) Scope of training 

Agricultural training on efficient seed production, refined vegetables and facility 

stock breeding will be given according to the resettlement programs .Non-agricultural 

training will be based on employment needs and social and economic development 

characteristics of Lianhua Country and Pingxiang City , including cooks, waiters and 

workers of industrial enterprises. In addition, training on common knowledge, rights 

protection, work safety, disaster relief and state employment policies will be given to 
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farmers working outside. 

(3) Institutional arrangement 

Training will be implemented by the implementing agency (IA)and the district labor 

and social security bureau. 

5.3.2.3 Agricultural Resettlement Measures 

According to the analysis of socio-economic surveys and estimates, per capita 

arable land area of affected villages had changed but did not change significantly. 

Affected households have some surplus land. Agricultural resettlement measures is one 

of the ways to achieve land-loss farmers livelihood restoration goals. 

After fully listen to the views of the local township government the Lianhua Sub-

PMO and project implementing agencies identifies the following agricultural resettlement 

measures: fine vegetables, greenhouse nursery, fruit growing and developing large-scale 

breeding. These four agriculture can be expected to increase the agricultural income by 

70%. 1) Fine vegetables. Because of the unique natural climatic conditions, a number of 

villages in Jiangxi Lianhua County has always been a pollution-free vegetable base in 

Jiangxi, vegetables have many varieties, high yield, good quality. It can promote the 

cultivation of fine colored vegetables in the affected villages, including greenhouse 

vegetables, solar greenhouse vegetables, and efficient land vegetables, they can better 

improve the rate of return on vegetable cultivation. According to estimates income is 

expected to reach million yuan per mu. 2)Nursery greenhouse cultivation technology 

refers use the greenhouse to foster vegetable seedlings and sell vegetable 

seedlings.Nursery greenhouse cultivation cycle is shorter and output faster , with an 

annual output is also expected to reach more than million yuan per mu. 3) The 

development of fruit cultivation. Due to the excellent local natural conditions for fruit 

cultivation. For local fruit growers, the pear fruiting period is 3 years, after mature yield 

income is security; in some villages, local farmers have also introduced a large-scale 

development of dragon fruit cultivation, the yield is up to 2,000 pounds, the government 

provides adequate subsidies, and income will also security. 4) Scale farming. Affected 

villages have different development levels of the poultry industry and fish farming 

industry, according to estimates, medium-sized poultry and fish farming’ annual profit can 

up to 2-3 million yuan. 

5.3.2.4 Landless Peasants Pension Security 
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According to the analysis of socio-economic survey and the villagers affected by 

land acquisition of farmland, preliminary estimates that the need for resettlement of land-

loss farmers social security situation as shown in Table 5-4. 

Table5-4Peasants Social Security Placement of Affected Villages Landless 

project  Town Village AHs APs 
Participate in Landless 
peasants to  Social 
Security 

Lianhua 
River 

Liangfang 

Xiafang 1 4 3 

Wanxi 1 3 3 

Tianxi 2 7 7 

Xietian 1 4 3 

Meizhou 1 3 3 

Tangdu 1 4 4 

Taiyuan 1 4 3 

Shengfan
g 

Huayuan 1 4 3 

Shijiang 3 11 9 
Shengfan

g 
3 11 10 

Farm 2 8 7 

Qinting 

Jinjia 2 7 7 

   Xiameizhou 1 3 3 

Liumo 2 7 7 

Shuguang 8 31 28 

Qinting 

Yangjian 1 3 2 

Nanmen 1 4 3 

Xibian 1 3 3 

Lianhua 3 9 8 

Baima 
River 

Fucun 1 3 3 

Bailing 1 4 4 

Xietian 4 15 13 

Baima 4 16 16 

Huatang 8 26 22 

Total   53 194 174 
Note: The number of people participating in the social protection of landless peasants estimates to actual 
data. 

Summary of landless peasants pension policy and examples are shown in Table 5-5. 

The enjoyment age is over 60 years ; treatment standards is basic pension plus personal 

account pension plus living allowance.  
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Table 5-5 Landless Peasants Social Security Schemes and Treatment 

Pay grade Model of 
Pension Payment standard 

Typical 
age 

analysis 

Minimum 
payment 

years 

Land-loss farmers payment 
standard (yuan) Enjoyment age and standard of treatment 

Personal accounts  Standard(Yuan / month) Enjoyment 
age and  
treatment 
standard 

Individual 
payment 

Government 
subsidies Subtotal Basic 

pension3 

Individual 
account 

pension4 

Living 
allowance Subtotal 

100yuan/year 
Personal 
accounts 

Over 60 years of land-loss farmers 
without payment, directly receive 
affected farmers basic old-age pension 
and land-loss farmers subsidies; 
Aged 45 to 59 years of land-loss 
farmers, according to 100 yuan / year 
year payment, you can pay the 
premiums, payment year is no more 
than 15 years; 
Aged 16 to 44 years of age, may 
voluntarily by 100 yuan / year on bail; 
Government subsidy is 100 yuan / year, 
the subsidies age is 15 years. 

 

60 0 0 0 0 55 0.00 55 110.00 

The 
enjoyment 
age is over 60 
years ; 
treatment 
standards is 
basic pension 
plus personal 
account 
pension plus 
living 
allowance. 
 

59 1 0 100 100 55 0.72 55 110.72 

16~45 15 0 1500 1500 55 10.79 55 120.79 

200yuan/year 
Personal 
accounts 

Over 60 years of land-loss farmers 
without payment, directly receive 
affected farmers basic old-age pension 
and land-loss farmers subsidies; 
Aged 45 to 59 years of land-loss 
farmers, according to 200 yuan / year 
year payment, you can pay the 
premiums, payment year is no more 

60 0 0 0 0 55 0.00 55 110.00 
59 1 100 100 200 55 1.44 55 111.44 

16~45 15 1500 1500 3000 55 21.58 55 131.58 

1 The project is in line with national policies and objectives and requirements of industrial restructuring in Jiangxi, honest and trustworthy,the rural and urban women who have the 
ability to repay . 

2 According to the "State Council on the new rural social pension insurance carried out Pilot guidance "(Guo Fa [2009] No. 32), to determine the basis of the new rural pension 

insurance for 55 yuan / month. 

3According to "The issuance of Lianhua County landless farmers Interim Social Security Act notice" (Lin Fu Ban Fa [2012] No. 4), individual account pension = personal account the 
amount / 13 
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Pay grade Model of 
Pension Payment standard 

Typical 
age 

analysis 

Minimum 
payment 

years 

Land-loss farmers payment 
standard (yuan) Enjoyment age and standard of treatment 

Personal accounts  Standard(Yuan / month) Enjoyment 
age and  
treatment 
standard 

Individual 
payment 

Government 
subsidies Subtotal Basic 

pension3 

Individual 
account 

pension4 

Living 
allowance Subtotal 

than 15 years; 
Aged 16 to 44 years of age, may 
voluntarily by200 yuan / year on bail; 
Government subsidy is 100 yuan / year, 
the subsidies age is 15 years. 

 

300yuan/year 
Personal 
accounts 

Over 60 years of land-loss farmers without 
payment, directly receive affected farmers 
basic old-age pension and land-loss farmers 
subsidies; 
Aged 45 to 59 years of land-loss farmers, 
according to 300 yuan / year year payment, 
you can pay the premiums, payment year is 
no more than 15 years; 
Aged 16 to 44 years of age, may voluntarily 
by 300 yuan / year on bail; 
Government subsidy is 100 yuan / year, the 
subsidies age is 15 years. 

 

60 0 0 0 0 55 0.00 55 110.00 
59 1 200 100 300 55 2.16 55 112.16 

16~45 15 3000 1500 4500 55 32.37 55 142.37 

400yuan/year 
Personal 
accounts 

Over 60 years of land-loss farmers without 
payment, directly receive affected farmers 
basic old-age pension and land-loss farmers 
subsidies; 
Aged 45 to 59 years of land-loss farmers, 
according to 400 yuan / year year payment, 
you can pay the premiums, payment year is 
no more than 15 years; 
Aged 16 to 44 years of age, may voluntarily 
by 400 yuan / year on bail; 
Government subsidy is 100 yuan / year, the 
subsidies age is 15 years. 

 

60 0 0 0 0 55 0.00 55 110.00 
59 1 300 100 400 55 2.88 55 112.88 

16~45 15 4500 1500 6000 55 43.17 55 153.17 

500yuan/year 
Individual 
accountant 

Over 60 years of land-loss farmers without 
payment, directly receive affected farmers 

60 0 0 0 0 55 0.00 55 110.00 
59 1 400 100 500 55 3.60 55 113.60 

 



 

73 

Pay grade Model of 
Pension Payment standard 

Typical 
age 

analysis 

Minimum 
payment 

years 

Land-loss farmers payment 
standard (yuan) Enjoyment age and standard of treatment 

Personal accounts  Standard(Yuan / month) Enjoyment 
age and  
treatment 
standard 

Individual 
payment 

Government 
subsidies Subtotal Basic 

pension3 

Individual 
account 

pension4 

Living 
allowance Subtotal 

basic old-age pension and land-loss farmers 
subsidies; 
Aged 45 to 59 years of land-loss farmers, 
according to500 yuan / year year payment, 
you can pay the premiums, payment year is 
no more than 15 years; 
Aged 16 to 44 years of age, may voluntarily 
by 500 yuan / year on bail; 
Government subsidy is 100 yuan / year, the 
subsidies age is 15 years. 

16~45 15 6000 1500 7500 55 53.96 55 163.96 
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5.3.3 Resettlement and Rehabilitation Plan of Seriously Affected Villages  

 According to project impact and impact analysis:  Group 4 of Shuguang village and 

Group 5 of Shijiang village had more serious impact, landless rates were 10.14% and 

11.91%. To ensure that these affected villages of APs can enjoy a variety of opportunities 

to improve or at least restore its original production and living and income level as soon 

as possible, and ensure the affected vulnerable groups’ livelihoods improved to national 

minimum standards ,in addition to provide enough compensation to the affected villages’ 

expropriated land, buildings and appurtenances ,according to the development and 

future prospects status of each village, it should make production resettlement plan in 

line with the actual development according to the development of the affected villages on 

full consultation. 

5.3.3.1 Four Group of Shuguang Village  

There are 10 households with 54 persons in 4 group of Shuguang village, and the 

farmers’ income is basically from work and other non-agricultural income. Total land area 

is 56 mu, and 1.04 mu of arable land per capita; per capita income is 7,200 yuan, 4 

group of Shuguang village is belong to the middle level. 

Permanent land acquisition of the 4 group of Shuguang village is 5.68 mu, after land 

acquisition, the per capita arable land is 0.93 mu, affecting 3 households with 12 

persons. 

According to current estimates, after land acquisition the 4 group of Shuguang 

village’ family per capita arable land is adequate, and they do not meet the Lianhua 

County land-loss farmers social security conditions for the affected people. After 

investigation and analysis in consultation with resettlers, the income restoration 

measures of 4 group of Shuguang village could be taken as follows: 

(1) Adjust planting structure 

According to the survey analysis, after the land acquisition, the remaining land of 3 

group of Huayuan village is 50.32 mu, the per capita arable land is 0.93 mu. It can make 

the necessary engineering and biological measures to improve the productivity of 

farmland. 

Depending on the quality condition of the remaining land resources and the 

willingness of farmers to adjust planting structure and affected group's development 

plan, change the planting methods from traditional seasonal vegetables dispersion 

 



 

75 

grown into a higher economic value greenhouse vegetables, greenhouse seedling 

production. Group planning and development area is 8mu, of which 4 mu of vegetable 

greenhouses and greenhouse nursery 4 mu. Total investment costs 39,600 yuan, the 

total amount available to this group of land compensation for 592,719 yuan, which will 

fully meet the investment of this livelihood restoration measures. 

Deduction of investment costs, greenhouse vegetables can increase the net income 

6,600 yuan per mu yearly, and expected to increase 26,400 yuan of total revenue; and 

greenhouse seedlings can increase the net income 7,000 yuan per acre each year, and 

expected to increase 28,000 yuan of total revenue. Take these two measures which 

adjust planting structure, are expected to make the group increase revenue total to 

54,400 yuan , it can benefit to the group of 54 people (12 affected person of the project 

can benefit), the per capita income increase 716 yuan . See Table 5- 6. 

Table5-6 Planting Adjust Income Planning List of 4 group of Shuguang Village 

 

According to estimates, the annual income of 4 group of Shuguang village affected 

by the project has reduced 23,240 yuan. Through the above income restoration 

measures, the income of farmers affected by land acquisition could increase 54,400 

yuan. Therefore, the standard of living of the affected people can be restored or 

Income 

restorati

on 

measure

s 

Specific 

measure

s 

Unit 

Qu

ant

ity 

Investment Earnings 

Monoval

ent Investme

nt (yuan) 

Unit net 

earnings 

(yuan) 

Net 

earnings 

(yuan) 

Beneficia

ry 

populatio

n 

Income 

increase

d (yuan / 

person) 

（ Yuan/

mu） 

Planting 

Structure 

Adjustme

nt 

Greenho

use 

vegetabl

es 

mu 4 4800 19200 6600 26400 51 518  

Greenho

use 

Nursery 

mu 4 5100 20400 7000 28000 25 1120  

Subtotal   / 39600 / 54400 76 716  
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improved, as shown in Table 5-7. 

Table 5-7Anticipated Revenue Recovery Table of 4 Group of Shuguang Village 

Group 

Annual income 

decreased (yuan/ 

year) (A) 

Restoration measures to 

increase the production of income 

(yuan / year) (B) 

Difference 

(B-A) (yuan) 

Planting Structure Adjustment 

4Group of 

Shuguang Village 
23240 54400 31160 

 

(2) Employment training and guidance of the non-agricultural 

Currently, the main income of the Shuguang villagers is wage and other non-

agricultural income. The main areas of work include the construction industry, food 

service industry etc. 

After the implementation of this project, the fourth group of the Shuguang village 

plan to cooperate with the project construction unit and joint with Employment Training 

Service Station belong to Qinting town to provide non-agricultural employment training 

including construction, chefs, food service, housekeeping services to the affected 

farmers. According to the wishes of the affected farmers, train 10 major labor force of the 

group. 2,000 yuan was planned to invest to the training. Expected revenue recovery of 

the fourth group of the Shuguang village was showed in Table 5-8 

    In addition, effectively guidance and arrange the affected farmers to engaged in 

the construction, service, sanitation and other related work during the project 

construction and the project operations. The total income of the group was expected to 

increase by 48,000 yuan annually and 76 people were expected benefit from the non-

agricultural employment training and guidance. The per capita income will increase 631 

yuan . 
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Table5-8Expected revenue recovery of the fourth group of the Shuguang village 

Group 

Reduction the 

annual income 

(yuan/year)（A） 

increasing revenue by 

rehabilitation measures

（yuan/year）(B) 

Difference

（B-A）(yuan) 

Job training and guidance 

4 group 

of the 

Shuguang 

village 

23240 48000 24760 

 

5.3.3.2 5 Group of Shijiang village 

There are 14 families with 52 persons in the fifth Group of Shijiang village. The 

income of the farmers is mainly wage and non-agricultural income. The total arable land 

is 53 mu for 1.02 mu per capita. The per capita income is 10,000 yuan and at moderate 

levels of Shijiang village. 

The permanent collection arable land of the fifth Group of Shijiang village is 6.31 

mu. After LA, the per capita arable land is 0.90 mu and 2 families were affected with total 

8 persons. 

After investigation analysis and consultation with the resettlers, the third group of  

Baima villiage plan to restore income by measurement as follows: 

(1) Non-agricultural employment / entrepreneurship training and guidance 

    More than 40 families engaged in self-employed in Jiangshi village including non-

staple food distribution, clothing. household appliances and so on. More than 100 people 

worked in the county or Pingxiang City and the major areas of the work is the 

construction industry, food service industry domestic service, as well as the surrounding 

town shoe factory, and other electrical porcelain factory work. Village committee decided 

to provide training on the basis of their will in order to guarantee sustainable livelihoods 

after the implementation of the project. The training will combine local labor demand 

around. The training includes shoe, electrical porcelain factories needed skilled workers 

and the qualified will directly arranged into the factory. Involve construction workers, 

cooks, food service, housekeeping services and other industries as well. 

Entrepreneurship training mainly related to clothing, food, household appliances, etc. 
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The training includes business operations and management. Meanwhile, according to 

"Pingxiang Municipal People's Government Office on the issuance of Pingxiang City, 

land-loss farmers social security guidance notice" (Ping Fu Ban Fa [2011] 3) 

requirements, relief the Local administrative fee part by the business started by the land-

loss farmers. For land-loss farmers engaged in self-employed, from the date of 

registration, the three years are exempt from business registration class, management 

class, and class licenses and other administrative fees. The project plan to provide 

corresponding training based on the wishes of the group affected major labor force. 

12,000 yuan was planned to invest in labor training and guide for this group. By non-

agricultural employment and entrepreneurship training and guidance, the whole group is 

expected to increase total revenue 60,000 yuan for 1500 yuan per capita. 

(2) Land-loss farmers' old-age security 

According to analysis of the influence on the fifth groups of Shijiang 

village’s lost land and ’’Notice  on the issuance of the social security of land-loss farmers 

of  Lianhua County Interim Measures" (Lotus House Office [2012]4) rules, 12 families for 

total 27 people may participate in the land of farmers pension. Among them, ten people 

will pay no fee accordance with the policy requirements for the elderly over 60 years old 

and there were 11 people aged between 16 to45 year old age payment period of at least 

15 years and six people ranges from 1 to15 years of age insurance payment ages from 

46 to59 years old. 

Through the above measures, the affected person's income is expected to be 

restored in a timely manner; at the same time a stable long-term livelihood security will 

provide to the affected people. 

5.4 Resettlement Program for Demolition of Rural Residential Houses 

Rural residential houses with a total area of 1,726.87 ㎡ will be demolished, 

affecting 24 households with 83 persons. The demolished houses have such problems 

as unsound interior facilities, aged structure, poor day-lighting and ventilation conditions, 

and supporting infrastructure. Resettlement in the Project will be an opportunity for the 

HDs to improve their residential conditions and environment. After investigation, and with 

full consultation with the wishes of the affected farmers, the Pingxiang City PMO and 

project implementing agency(IA) provide the following resettlement program. 
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(1) Compensation and resettlement measures 

     Rural residents can choose the following two resettlement programs: The first one is 

monetary compensation, after obtaining compensation the residents buy new housing in 

the nearby town and the other one is the nearest settlement, that the demolition who is 

compliance with the compensation and resettlement eligibility ,with  the implementation 

of the housing cash compensation at replacement cost and provide resettlement 

homestead reconstruction team in the village. On the current situation of Lianhua 

County , most rural residents choose the first option. According to the preliminary 

findings of the wishes of statistics: 16.67% of the affected households choose monetary 

compensation, 83.33% of the affected households choose the nearest settlement. Select 

the nearest settlement as the following reasons: Facilitate with the production of life; 

Maintain the original social network, and make the social networks play a mutually 

supportive functions; Conducive to social integration; Existing skills, knowledge can be 

continue to use, to avoid the risk of human capital failures. Relocatees’ resettlement 

willingness shown in Table 5-9. 

Table 5-9 Relocatees’ Resettlement Willingness 

Project  Town Village AHs 
Resettlement Willingness 

Notes Nearest 
settlement 

Monetary 
Resettlement 

Lianlia
ng 
River 

Liangfang 

Xiafang 1 1 100.00% 0 0.00%  
Prelimin
ary 
findings 
could 
eventuall
y exists 
differenc
e;A 
small 
portion 
of the 
county 
or 
township 
near 
migrants 
choose 
urban 
resettle
ment, 
most 
APs 

Wanxi 1 1 100.00% 0 0.00% 

Tianxin \ \ \ \ \ 

Xietian 1 1 100.00% 0 0.00% 

Meizhou \ \ \ \ \ 

Tangdu \ \ \ \ \ 

Tianyuan 1 1 100.00% 0 0.00% 

Shengfan
g 

Huayuan \ \ \ \ \ 

Shijiang 
1 1 100.00% 0 0.00% 

2 1 50.00% 1 
50.00
% 

Shengfang \ \ \ \ \ 

Farm \ \ \ \ \ 

Qinting 

Jinjia 1 1 100.00% 0 0.00% 

Xiameizhou \ \ \ \ \ 

Liumo 
1 1 100.00% 0 0.00% 

2 1 50.00% 1 
50.00
% 

Shuguang 1 0 0.00% 1    100.00% 
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Project  Town Village AHs 
Resettlement Willingness 

Notes Nearest 
settlement 

Monetary 
Resettlement 

Baima 
River 

  Yangjian 1 1 100.00% 0 0.00% choose 
nearest 
settleme
nt  
based 
on the 
needs of 
producti
on and 
life  

Qinting 

Nanmen 1 1 100.00% 0 0.00% 

Xibian 1 1 100.00% 0 0.00% 

Lianhua1 1 1 100.00% 0 0.00% 

Fucun 1 1 100.00% 0 0.00% 

  

Bailing 1 1 100.00% 0 0.00% 

Xietian 2 1 50.00% 1 
50.00
% 

Baima 1 1 100.00% 0 0.00% 

Huatang 
1 1 100.00% 0 0.00% 

2 1 50.00% 1 
50.00
% 

Total    24 
2

0 
83.33% 4 16.67% 

 

(2) Temporary resettlement and moving subsidies 

Resettlers who will be demolished temporarily will get the temporary placement to 

live without resettlement fees. Resettlers who resolve the temporary placement to live by 

themselves will get resettlement subsidies of 300 yuan per month. The transition period 

shall not exceed one year. 

5.5 Restoration Program for Temporarily Occupied Land 

232 mu of land will be occupied temporarily, Liangjiang River and Baima River 

comprehensive improvement project will occupy land 150 mu temporarily. The pipeline 

laying of the WWTPWWTP will occupy land 82 mu temporarily. The wastewater network 

will be constructed no more than 3 months and won’t make big impact on residents daily 

transportation. The temporarily occupied land will be restored immediately after 

completion. 

5.6 Resettlement Program for Infrastructure and Ground Attachments 

The affected infrastructure and ground attachments will be compensated for by the 

project owner, and then restored by their respective proprietors, and should ensure the 
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restored infrastructure and ground attachments works well as the old ones, and can 

meet the living and production conditions of resettlement area 

Restoration measures for demolished facilities must be planned in advance, and 

suited to local conditions so as to be safe, efficient, timely and accurate, with minimum 

adverse impact on nearby residents. Affected special facilities will be demolished 

according to the construction drawings without affecting project construction and with 

minimum amount of relocation. Affected pipelines will be rebuilt before demolition (or 

relocated) without affecting regular lives of residents along such pipelines (including 

those not to be relocated). 

In addition, all replacement land, replacement utility and community infrastructure 

will be acquired as per SPS (negotiated settlement or purchase). 

5.7 Assistance Measures for Vulnerable Groups 

     According to the survey, the main vulnerable groups of the Project are five-

guarantee households, households covered by minimum living security, households with 

disability and women-headed households, and according to the survey, among the AHs 

in the project land acquisition there are 4 AHs fall into vulnerable groups. During the 

whole relocation process, the Pingxiang PMO, IA and local governments will pay 

particular attention to the resettlement of vulnerable groups. In addition to the living and 

production resettlement measures under the RP, vulnerable groups will be provided 

certain assistance to improve their living and production conditions. The main assistance 

measures for low-income households are as follows: 

1) Two members of each household will receive skills training, including at least one 

woman, jog opportunities and employment information will be provided; 

2) The local governments will pay pensions; 

3) A special support fund at 1% of the resettlement costs of the Project will be 

established in cooperation with the labor and social security authorities of Suzhou district 

and affected towns; 

4) Seriously affected households with a land loss rate of over 20% will have priority 

in receiving job opportunities generated by the Project, and participating in agricultural 

and non-agricultural training for LLFs. 
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    The project will be arranged specifically for 10,000 yuan to support vulnerable 

groups. 

5.8 Training of APs 

According to the survey, most of laborers in the AHs are willing to attend skills 

training in farming vehicle driving and repair, building, cooking, trading, greenhouse 

vegetable cultivation, and sewing, hairdressing etc. Therefore, a special skills training 

program for land-loss farmers has been developed to provide skills training to the APs. 

During project implementation, Pingxiang municipal government and the Pingxiang 

and Lianhua Sub-PMO will offer different training courses to the APs based on local 

industry and service developments, and labor demand. The Lianhua Sub-PMO and 

relevant departments will organize discussions with the APs with the assistance of local 

governments to learn their demand for employment skills. All training courses will be 

offered for free. Training will reduce the negative impacts of LA on the APs, and improve 

their ability to restore livelihoods. According to the program, all APs can participate if he 

want.  

The labor and social security offices of affected district and towns will be responsible 

for the skills training and reemployment of the LLFs, develop a training program and set 

up training courses scientifically. Training will be subject to semiannual reporting, and the 

training program will be adjusted timely based on employment needs.  
All APs may attend such training at free. According to the current investigation, the 

training programs were prepared. See Table 5-10 and Table 5-11. 

Table 5-10Agricultural Technical Training Program for the Project Area 

Distict Township Time Trainees 

Person-

times 

trained per 

annum 

Scope 
Agency 

responsible 

Funding 

(0,000 yuan) 

Lianhua 

Qinting 

Shengfang 

Liangfang 
 

2016.6   AHs 

All APs 

can 

participate 

if he want, 

Welding, 

driving, etc. 

Rural Labor 

& Social 

Security 

Office 

9 
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Distict Township Time Trainees 

Person-

times 

trained per 

annum 

Scope 
Agency 

responsible 

Funding 

(0,000 yuan) 

at least 

900 

2016.10   AHs 

All APs 

can 

participate 

if he want, 

at least 

300 

Greenhous

e 

vegetables 

and 

Stockbreedi

ng 

Rural Labor 

& Social 

Security 

Office 

3 

 

Table 5-11Employment Training Program for the Project Area 

Distict Township Time Trainees 

Person-

times 

trained per 

annum 

Scope 
Agency 

responsible 

Funding 

(0,000 

yuan) 

Lianhua 

Qinting 

Shengfang 

Liangfang 
 

2016.6 

2016.10 
AHs 

All APs 

can 

participat

e if he 

want, at 

least 300 

Cook and 

waiter,Indu

stiral skills, 

Cook and 

waite 

 

Rural Labor & 

Social 

Security Office 
3 

          Other irregular training 
Township 

governments 
1 

 

The training program will be disclosed to the affected villages, and implemented by 

the district and township labor and social security bureaus, and the Pinaxiang PMO. 

Training costs will be disbursed from the training budget. 
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5.9 Protection of Women’s Rights and Interests 

At the RP preparation stage, women in the project area took an active part in the 

impact survey, and were consulted about ideas on income restoration programs. Women 

support the Project, and think the Project will promote the utilization of water resources, 

avoid water pollution, reduce the incidence of infectious diseases and protect people’s 

health. In addition, they expect job opportunities from the Project, and training crop 

cultivation, stock breeding, employment skills and catering services. 

During Project implementation and maintenance and management, women will 

obtain unskilled jobs in the priorities. In addition, women will receive equal pay for equal 

work like men do. However, employment of child labor is prohibited.  

Priority will be given to female labor in terms of skills training so as to ensure that 

their economic status and income. 300 Person-times will be trained, in which female 

laborers are not less than 150 Person-times (50%). 

 Women will receive relevant information during resettlement, and are able to 

participate in resettlement consultation.  

The special FGDs for women will be held to introduce resettlement policies and 

improve their awareness. 
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6 Resettlement Organization Structure 

6.1 Resettlement Implementation and Management Agencies 

6.1.1 Organizational Setup 

In order to do the projects of resettlement plan about comprehensive development 

of urban infrastructure in Pingxiang, governments at all levels from Pingxiang should 

take the first step, which is to build the organization and strengthen the capacity to 

ensure the preparation and smooth working of resettlement project. Since March 2014, 

the relevant agencies of the projects of resettlement work about comprehensive 

development of urban infrastructure have established in Pingxiang, and responsibilities 

of various agencies are defined clearly. The major related institutions of the project and 

resettlement activities are: 

 Lianhua County Governments 

 Pingxiang County PMO （In Water Resource Bureau） 

 Land and Resources Bureau and Construction Bureau 

 Affected village committees 

 Affected households by land 

 Design agency 

 External M&E agency 

 Other agencies: land and resources bureau, construction bureau, women’s 

federation, labor and social security bureau, house demolition office, etc. 

The resettlement of network organization shown in Figure 6-1. 
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Figure 6-1  organization network 

6.1.2 Organizational Responsibilities 

 Project Leading Group 

Leading the decision-making and construction of the Project 

 Lianhua County PMO(Lianhua County Water Resource Bureau) 

The Lianhua County PMO is the office established by the Project Leading Group, 

and is the highest IA of the Project. Key responsibilities: 

(1) Appointing a resettlement consulting agency to prepare for resettlement plan 

(2) Coordinating the consulting agency with other agencies at the preparation stage 

(3) Coordinating the implementation progress of the Project and the RP 
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(4) Reporting the resettlement fund disbursement plan and supervising the 

disbursement of funds 

(5) Coordinating the work of the resettlement agencies 

(6) Raising resettlement funds; disbursing resettlement funds 

(7) Responsible specifically for resettlement implementation 

(8)Training persons responsible for resettlement 

(9) Tracking and supervising the disbursement of resettlement funds 

(10)Handling grievances and appeals of APs arising from resettlement 

(11)Supporting the work of the external M&E agency 

(12) Collecting and compiling information required for internal monitoring reporting 

(13)Managing resettlement archives 

 Municipal / district land and resources bureaus and house demolition office 

(1) Developing resettlement policies in coordination with authorities concerned 

(2) Responsible for all-around affairs of LA (including social insurance for LLFs) 

(3) Participating in the DMS 

(4) Supervising the implementation of resettlement activities 

 Township Governments 

(1) Participating in the DMS 

(2) Participating in the calculation of compensation fees for AHs 

(3) Participating in the disbursement of compensation fees to APs 

(4) Handling grievances and appeals arising from resettlement 

(5) Participating in the allocation of housing sites 

(6) Organizing skills training for APs 

(7) Taking employment measures for APs 

 Design agency 

(1) Minimizing resettlement impacts through design optimization 

(2) Defining the range of LA and HD 

 External M&E agency 

The Lianhua County PMO will employ a eligible M&E agency as the external 

resettlement M&E agency. Its main responsibilities are: 
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(1) Observing all aspects of resettlement planning and implementation as an 

independent M&E agency, monitoring and evaluating the resettlement results and the 

social adaptability of the displaced persons, and submitting resettlement M&E reports to 

the Lianhua County PMO and ADB; and 

(2) Providing technical advice to the Lianhua County PMO in data collection and 

processing. 

6.2 Staffing and Equipment 

6.2.1 Staffing 

In order to ensure the successful implementation of the resettlement work, all 

resettlement agencies of the Project have been provided with full-time staff, and a 

smooth channel of communication has been established. The PingXiang PMO has a 

workforce of 8, in which 8 persons are responsible resettlement. The resettlement staff 

has strong organizing and coordinating capabilities, and rich experience in resettlement, 

and is competent for the resettlement work. See Table 6-1. 

Table6-1Resettlement Agencies and Staffing 

Seria  
numb

er 
Resettlement agencies director 

 
personne 

 
Female staff Personne and 

qualifications 

1 Pingxiang Project Leading Group - 11 5 Civil servants 

2 Pingxiang PMO - 8 3 Civil servants 

3 Pingxiang City Investment Company JiaJunhui 4 2 Engineer 

4 Pingxiang Land and Resources Bureau  4 2 personnel 
5 Lianhua Water Resource Bureau Guo director 3 1 Civil servants 
6 village committees/director Village director 15 4 Village cadres 

7 External M&E agency pending Some some Resettlement 
experts 

6.2.2 Equipment 

All resettlement agencies have been provided basic office, transport and 

communication equipment, including desks and chairs, PCs, printers, telephones, 

facsimile machines and vehicles. See Table 6-2. 

Table 6-2Resettlement Agencies and Equipment 

 
Serial 

number 
The working mechanim computer camer

a 
Work 

vehicle office 

（/） （/） （/） （m2
） 

1 Pingxiang Project Leading Group 6 2 1 55 
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Serial 

number 
The working mechanim computer camer

a 
Work 

vehicle office 

（/） （/） （/） （m2
） 

2 Pingxiang PMO 5 1 1 100 

3 Pingxiang City Investment Company 3 2 2 125 
4 Pingxiang Land and Resources Bureau 4 1 1 60 
5 Lianhua goverment 5 1 4 80 
6 village committees 2 1 1 30 

6.2.3 Organizational Training Program 

In order to implement resettlement successfully, the displaced persons and 

resettlement staff must be trained under a program developed by the JiangXi Province 

PMO. 
The staff training and human resources development system will be developed for 

the resettlement agencies at all levels. Training will be given in such forms as workshop, 

training course, visit of similar projects and field training, and will cover:(1)Principles and 

policies of resettlement.( 2)Differences between ADB Policies and PRC 

Laws.(3)Resettlement implementation planning and design.(4) Problems in the process 

of resettlement implementation.(5)Resettlement M&E. see Table 6-3 for the training 

program. 

 
Table6-3Resettlement Training Schedule 

Time Location Training 
mode Trainees Scope 

Funding 
(0,000yua
n) 

July. 
2014 Lianhua Seminar Backbone 

resettlement office 
Operational training on 

resettlement 1.2 

Dec. 
2014 At home Learning 

tour 
Backbone 

resettlement office 
Resettlement learning tour of 

domestic ADB projects 4 

July. 
2015 Lianhua Workshop Resettlement 

office 
Discussion on experience and 

issues in resettlement 1.3 

 

In addition, the following measures will be taken to improve capacity: 

(1) Define the responsibilities and scope of duty all resettlement agencies, and 

strengthen supervision and management; 

(2) Improve the strength of all resettlement agencies gradually, especially technical 

strength; all staff must attain a certain level of professional proficiency and management 

level; improve their technical equipment, such as PC, monitoring equipment and means 

of transportation, etc.; 

(3) Select staff strictly, and strengthen operations and skills training for management 
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and technical staff of all resettlement agencies to improve their professional proficiency 

and management level; 

(4) Appoint women officials appropriately, and give play to women’s role in 

resettlement implementation; 

(5) Establish a database and strengthen information feedback to ensure a smooth 

information flow, and leave major issues to the Leading Group; 

(6) Strengthen the reporting system and internal monitoring, and solve issues timely; 

and 

(7) Establish an external M&E mechanism and an early warning system. 
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7 Public Participation and Grievance Redress 

7.1 Public Participation 
In order to lay a solid foundation for the resettlement work of the Project, protect the 

lawful rights and interests of the APs, and reduce grievances and disputes, great 

importance is attached to the participation and consultation with the APs, and the 

resettlement plan is prepared based on full consultation with the APs and public 

information. Therefore, in the process of project's planning, design, implementation and 

decision-making, Pingxiang municipal drainage Co., Ltd., design mechanism, NRCR and 

Department of land and the demolition of Lianhua County use social and economic 

investigation, social impact assessment survey and other opportunities, together with 

various consulting institutions, widely publicize and introduce the basic situation of this 

project though a variety of ways, take advice from all APs and confer with them on 

matters of mutual concern. The results of public participation and consultation provide 

basis for improving the Resettlement Plan. 

7.1.1 Public Participation at the Preparation Stage 

Since April 2014, with the help of investigation group of owners units, design 

institutions, HHU and related units have conducted a series of socioeconomic survey 

and public consultation activities (with 30% of participants being women) under the 

direction of technical assistance experts. At the preparation stage, the PMO, IA and 

design agency conducted extensive consultation on land acquisition and resettlement. 

The RIB has distributed in the end of April 2015. See Appendix 2for the RIB. All AHs 

have taken part in the process of impact survey, confirming the impact survey result, 

compensation rates, negotiating resettlement agreements and livelihood measures. 

See Table 7-1 for the participation activities at the preparation stage, and Appendix3 

for the minutes of public participation meetings. 

Table7-1situation of participation activities at the preparation stage in the list 

No. Time Activity Participant # of persons 

1 Mar. 2014 － 
Sep. 2014 Project design 

Pingxiang City Construction Investment Co., Design Institute, Pingxiang 
Lianhua County Government, affected village committee of Liangfang 
Township, Shengfang Township and Qinting Township, villagers team 

representative, APs 

50 
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No. Time Activity Participant # of persons 

3 Oct. 2014 － 
Nov. 2014 

Optimization of the 
project design 

scheme 

Pingxiang municipal drainage Co., Ltd., Design Institute, Pingxiang Lianhua 
County Government, affected village committee of Liangfang Township, 

Shengfang Township and Qinting Township, villagers team representative, APs 
40 

4 Sep. 2014 Physical quantity 
survey 

Pingxiang City Construction Investment Co., Pingxiang City Land Bureau, 
Pingxiang Lianhua County Land Bureau, Pingxiang city land acquisition and 

resettlement office, affected village committee of Liangfang Township, 
Shengfang Township and Qinting Township, villagers team representative, APs 

representative 

150 

6 Oct. 2014 －
Nov. 2014 

Project social 
assessment 

Pingxiang municipal drainage Co., Ltd., HHU, APs, Pingxiang Lianhua County 
Land Bureau, Pingxiang municipal human resources and Social Security 

Bureau, Pingxiang city women's Federation, Office of poverty alleviation and 
development of Pingxiang City, Pingxiang Federation of the disabled, Affected 

enterprises and institutions 

45 

7 Dec. 2014 Resettlement mode 
and willingness Pingxiang City Construction Investment Co., HHU, APs 35 

8 Oct 2014 – 
Nov. 2014 Resettlement policy 

Pingxiang City Construction Investment Co., affected village committee of 
Liangfang Township, Shengfang Township and Qinting Township, Villagers' 

group representatives, APs 
40 

9 Jun. 2015 publish RP or IB Pingxiang City PMO, Lianhua Country PMO  

10 Apr. 2015 Announce draft 
resettlement plan ADB website  

 

7.1.2 Public Participation at the Implementation Stage 

With the progress of project preparation and implementation, the implementing 

agency will conduct further public participation. See Table 7-2. 

Table7-2Public participation plan in the list 

PRPose Mode Time Agencies Participant
s Topics 

LA 
announcement 

Village 
bulletin 
board, 
village 

meeting 

Jun. 2015 

Jiangxi Province PMO, DRC, LRB, 
Pingxiang City DRC, Pingxiang City 

LRB and Village cadres of 
Liangfang Township, Shengfang 
Township and Qinting Township 

All  APs 

Disclosure of LA area, 
compensation rates 

and resettlement 
modes, etc. 

Announcement 
of compensation 
and resettlement 

options for LA 

Village 
bulletin 
board, 
village 

meeting 

Jun. 2015 

Jiangxi Province PMO, DRC, LRB, 
Pingxiang municipal drainage Co., 

Ltd.,LRB and Village cadres of 
Liangfang Township, Shengfang 
Township and Qinting Township 

All  APs Compensation fees 
and mode of payment 

Physical quantity 
review 

Field 
survey Jul. 2015 

Jiangxi Province PMO, DRC, LRB, 
Pingxiang City DRC, Pingxiang City 

LRB and Village cadres of 
Liangfang Township, Shengfang 
Township and Qinting Township 

All  APs 

1) Finding out anything 
omitted to determine 

the final impacts 
2) List of lost land and 

assets of APs 
3) Preparing basic 

compensation 
agreements 

Determination of 
income 

restoration 
programs 

Village 
meeting 
(many 
times) 

Before 
implementatio

n 

Jiangxi Province PMO, DRC, LRB, 
Pingxiang City DRC, Pingxiang City 
LRB and township cadres, village 

cadres 

All  APs 

Discussing the final 
income restoration 
program and the 

program for use of 
compensation fees 

Training 
program 

Village 
meeting 

Aug. 2015 – 
Dec. 2016 

The Bureau of labor insurance, 
township cadres, village cadres All  APs Discussing training 

needs 

 



 

93 

PRPose Mode Time Agencies Participant
s Topics 

Monitoring 
Villager 

participatio
n 

Jun. 2015 – 
Dec. 2017 township cadres, village cadres All  APs 

1) Resettlement 
progress and impacts 

2) Payment of 
compensation 
3) Information 

disclosure 
4) Livelihood 

restoration and house 
reconstruction 

7.2Grievances and Appeals 

7.2.1Grievance Redress Procedure 

Since public participation is encouraged during the preparation and implementation 

of the RP, no substantial dispute will arise. However, unforeseeable circumstances may 

arise during this process. In order to address issues effectively, and ensure the 

successful implementation of project construction and land acquisition, a transparent 

and effective grievance redress mechanism has been established. The basic grievance 

redress system is as follows: 

Stage 1: If any right of resettlers is infringed on the respect of Land acquisition or 

resettlement, he/she may report to the village committee, and either the resettlement or 

the village committee may consultation with the township government, after receiving a 

appeal,the town government should record it, and solve it with the resettlement or the 

village committee within two weeks together. 

Stage 2: If the complainer is dissatisfied with the reply of Stage 1, he/she may  

appeal to each County PMO within one month of receipt of the above reply, which shall 

make a disposition within two weeks. 

Stage 3: If the complainer is still dissatisfied with the disposition of Stage 2, he/she 

may appeal to the Lianhua PMO within one month of receipt of the above disposition, 

which shall give a reply within two weeks. 

Stage 4: If the complainer is still dissatisfied with the disposition of Stage 3, he/she 

may file an action in a civil court in accordance with the Civil Procedure Law after 

receiving the arbitration award. 

Resettlers can also submit complaints to Asian Development Bank which will be 

handled by the Road Project Team. If resettlers is still not satisfied and believes they 

have been harmed due to non-compliance with Asian Development Bank policy, they 

may submit a complaint to Asian Development Bank’s Office of Special Project Facility or 
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Office of Compliance Review in accordance with Asian Development Bank’s 

Accountability Mechanism5. 

All complains, oral or written, will be reported to Asian Development Bank in internal 

and external resettlement monitoring reports. 

All agencies will accept grievances and appeals from the resettlers for free, and costs 

incurred reasonably will be disbursed from the contingencies. At the whole 

construction stage, the above procedure will remain effective so that the resettlers 

can use it to solve relevant issues. The above appeal channel will be disclosed to 

the resettlers via the mass media.7.2.2Recording and Feedback of Grievances 

and Appeals 

During the implementation of the RP, the resettlement agencies should register and 
manage appeal and handling information, and submit such information to the Pingxiang 
PMO in writing on a monthly basis. The Pingxiang PMO will inspect the registration of 
appeal and handling information regularly, and will prepare a registration form for this 

pRPose, the format of which is shown in Table 7-3. 
Table7-3Registration Form of Grievances and Appeals 

Accepting agency:  Time:  Location:  
Appellant Appeal Expected solution Proposed solution Actual handling 

 
 
 

Appellant 
(signature)   Recorder 

(signature)  

Notes: 1. The recorder should record the appeal and request of the appellant factually. 2. The appeal process should 
not be interfered with or hindered whatsoever. 3. The proposed solution should be notified to the appellant within the 

specified time. 

7.2.3Contact Information for Grievance Redress 

The resettlement agencies will appoint persons chiefly responsible to accept and 

handle grievances and appeals, and the relevant information is shown in Table 7-4. 

Table 7-4Accepting Agencies and Staff of Grievances and Appeals 
Agency Contact Address Tel 

Pingxiang PMO(Pingxiang City 
Construction Investment Development 

Co., Ltd.) 
Ms. Wan 

city investment 
company,Wanxin 

Management Office, 
Economic Development 
Zone,  Pingxiang City 

0799-6775617 

Lianhua Country people's Government Chen Zhigang No. 197 Xinjian Street, 
Lianhua Country (0799)7211066 

Lianhua County Water Resource Bureau Guo Jianming No. 313 Jincheng Road, 
Lianhua Country 15079928229 

5 http://www.adb.org/site/accountability-mechanism/main 
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8 Resettlement Budget 

8.1 Resettlement Budget 
 

The cost in the process of land acquisition and resettlement includes in the total project 

budget. According to a 2014 October prices, the cost of resettlement of the project is a total of 

10,604,200 yuan. Among them, resettlement costs 5,307,330 yuan, accounting for 50.05 %; 

Helping vulnerable groups of funds is 196,200 yuan, accounting for 1.85%; The management 

fee is 1,133,910 yuan, accounting for 10.69%; Resettlement planning and monitoring costs are 

19,650 yuan, accounting for 0.19%; Land tax in total is 3,897,000 yuan, accounting for 36.75%; 

assessment fees, training fees, monitoring, implementation of management fees, fees for 

vulnerable groups, costs a total of 1,402,200 yuan, accounting for 13.20% . 

The resettlement budget for this project is shown in table 8-1. 
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Table 8-1 resettlement cost estimation 

No. Item 

unit 

compensation standards 

project of comprehensive renovation of urban river environment 
Lianhua County Center 

Total Proporti
on  Lianjiang River Baima River WWTPWWTP 

  number Compens
ation number Compens

ation number Compens
ation 

1  resettlement costs 
    

\ 3000.68  \ 2306.65  \ 0.00  5307.33  50.05% 

1.1  Permanent land 
requisition compensation 

    
\ 2243.24  \ 1714.33  0.00  0.00  3957.57  37.32% 

  

Paddy field 

Yuan / mu Qin Ting 
Township/ 

Sheng Fang 
Township/ Liang 
Fang Township 

35706/30657/29
875 58.96  1939.92  39.34  1404.53  0.00  0.00  3344.44  31.54% 

Vegetable field Yuan / mu / / 0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00% 

Garden plot 

Yuan / mu Qin Ting 
Township/ 

Sheng Fang 
Township/ Liang 
Fang Township 

35706/30657/29
875 0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00% 

Dry land 

Yuan / mu Qin Ting 
Township/ 

Sheng Fang 
Township/ Liang 
Fang Township 

23923/20540/20
016 1.18  54.81  1.88  45.01  0.00  0.00  99.83  0.94% 

Wasteland Yuan / mu     0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00% 

Woodland 

Yuan / mu Qin Ting 
Township/ 

Sheng Fang 
Township/ Liang 
Fang Township 

9569.20/8216.00
/8006.40 2.97  25.62  0.14  1.31  0.00  0.00  26.92  0.25% 

Fish pond 

Yuan / mu Qin Ting 
Township/ 

Sheng Fang 
Township/ Liang 
Fang Township 

23923/20540/20
016 0.00  0.06  0.00  0.07  0.00  0.00  0.13  0.00% 

The homestead 

Yuan / mu Qin Ting 
Township/ 

Sheng Fang 
Township/ Liang 
Fang Township 

24994.20/21459.
90/20912.50 6.66  147.07  8.74  218.50  0.00  0.00  365.57  3.44% 
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No. Item 

unit 

compensation standards 

project of comprehensive renovation of urban river environment 
Lianhua County Center 

Total Proporti
on  Lianjiang River Baima River WWTPWWTP 

  number Compens
ation number Compens

ation number Compens
ation 

Other 

Yuan / mu Qin Ting 
Township/ 

Sheng Fang 
Township/ Liang 
Fang Township 

7141.20/6131.40
/5975.00 11.81  75.76  6.29  44.91  0.00  0.00  120.68  1.14% 

1.2  Temporary land 
compensation 

  \ 
1303.00  120.00  156.96  30.00  39.24  0.00  0.00  196.20  1.85% 

1.3  Rural residents housing 
demolition compensation 

Yuan / 
square 
meter 

\ 
720/600 814.90  586.73  911.97  547.18  0.00  0.00  1133.91  10.69% 

1.4  Urban housing demolition 
compensation 

Yuan / 
square 
meter 

\ 
\ 0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00% 

1.5  Non residential house 
demolition compensation 

Yuan / 
square 
meter 

\ 
\ 0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00% 

1.6  Appendage 
compensation 

Thousand 
yuan 

\ 
  \ 13.75  \ 5.89  \ 0.00  19.65  0.19% 

  

ea 
Seat type 

ceramic toilet 
cylinder 

100.00  4.00  0.40  3.00  0.30  0.00  0.00  0.70  0.01% 

m2 Cement pit 200.00  6.00  1.20  0.00  0.00  0.00  0.00  1.20  0.01% 

ea Concrete pit 100.00  4.00  0.40  1.00  0.10  0.00  0.00  0.50  0.00% 

m2 
Wall above 1.5 

meters 30.00  200.00  6.00  300.00  0.90  0.00  0.00  6.90  0.07% 

m2 
Wall below 1.5 

meters 20.00  120.00  2.40  3.00  0.06  0.00  0.00  2.46  0.02% 

M2 Cement 15.00  150.00  2.18  0.00  0.00  0.00  0.00  2.18  0.02% 

m2 Pressure wells 500.00  4.00  2.00  0.00  0.00  0.00  0.00  2.00  0.02% 

ea Air-conditioning 
disassembly 200.00  10.00  2.00  1.00  0.20  0.00  0.00  2.20  0.02% 

ea Tap 10.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00% 

ea Two years  tree 2.00  10.00  0.02  9.00  0.18  0.00  0.00  0.20  0.00% 
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No. Item 

unit 

compensation standards 

project of comprehensive renovation of urban river environment 
Lianhua County Center 

Total Proporti
on  Lianjiang River Baima River WWTPWWTP 

  number Compens
ation number Compens

ation number Compens
ation 

ea 4 to 5cm 3.00  15.00  0.05  0.00  0.00  0.00  0.00  0.05  0.00% 

ea 6 to 10cm 15.00  42.00  0.06  0.00  0.00  0.00  0.00  0.06  0.00% 

ea 11 to 12cm 30.00  8.00  0.02  0.00  0.00  0.00  0.00  0.02  0.00% 

ea Above 21cm  40.00  14.00  0.06  0.00  0.00  0.00  0.00  0.06  0.00% 

2  Helping vulnerable 
groups of funds 

Thousand 
yuan 

\ 1 percent of 
resettlement 

costs 
\ 30.01    23.07    0.00  53.07  0.50% 

3  management fee 
Thousand 

yuan 
\ 4 percent of 

resettlement 
costs 

\ 120.03  \ 92.27  \ 0.00  212.29  2.00% 

4  Resettlement planning 
and monitoring costs 

Thousand 
yuan 

\ 
  \ 30.01    23.07    50.00  103.07  0.97% 

4.1  Resettlement plan fee 
Thousand 

yuan 
\ 0.5 percent of 

resettlement 
costs 

\ 15.00    11.53    10.00  36.54  0.34% 

4.2  
Resettlement monitoring 

and evaluation 
assessment fee 

Thousand 
yuan 

\ 0.5 percent of 
resettlement 

costs 
\ 15.00    11.53    40.00  66.54  0.63% 

5  

Resettlement 
training costs（Including 

resettlement and 
mechanism） 

Thousand 
yuan 

\ 
0.5 percent of 
resettlement 

costs 
\ 15.00    11.53    0.00  26.54  0.25% 

6  LA related taxes and fees 
Thousand 

yuan 
\ 

  \ 2315.97  \ 1581.05  \ 0.00  3897.02 36.75% 

6.1  Land reclamation fees Yuan / mu \ 10005.00  60.74  601.70  41.22  412.41  0.00  0.00  1014.11  9.56% 

6.2  New construction land 
use fee 

Yuan / mu \ 

13340.00  60.74  802.27  41.22  549.87  0.00  0.00  1352.14  12.75% 

6.3  tax on land occupation Yuan / mu \ 15000.00  60.74  902.10  41.22  618.30  0.00  0.00  1520.40  14.34% 

6.4  Vegetation restoration 
fee  

Yuan / mu \ 
3335.00  2.97  9.90  0.14  0.47  0.00  0.00  10.37  0.10% 
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No. Item 

unit 

compensation standards 

project of comprehensive renovation of urban river environment 
Lianhua County Center 

Total Proporti
on  Lianjiang River Baima River WWTPWWTP 

  number Compens
ation number Compens

ation number Compens
ation 

7  Unforeseen expenses 
Thousand 

yuan 
\ 

(10% of item1-6) \ 551.17   403.76    50.00  1004.93  9.48% 

8  Total Thousand 
yuan 

\ \ \ 6062.87 \ 4441.39  \ 100.00  10604.26  100.00% 

  Proportion \ \ \ \ 57.17% \ 41.88% \ 0.94% 100.00%   
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8.2 Resettlement Investment Schedule and Funding Sources 
The project resettlers comes from funding for local matching funds and domestic loans. In 

construction or in the process of implementation, in order not to affect the production and living 

conditions of LLFs, investment planning implements in stages, see table 8-2. 

Table 8-2 annual investment plan 

Time 2015 2016  2017 Total 
Proportion(ten 
thousand) 636.2556 318.1278 106.0426 1060.426 

Capital 60% 30% 10% 100% 

8.3 Disbursement and Management of Resettlement Funds 

8.3.1Disbursement of Resettlement Fund 

The Project’s resettlement funds will be disbursed on the following principles: All costs 

related to LA and demolition will be included in the general budget of the Project, disbursed by 

Lianhua Country Land Bureau and Construction Bureau directly to the functional departments 

concerned of the township government through a special account according to the 

compensation rates, and then allocated directly to the bank accounts of the resettlers; land 

compensation fees will be paid before acquisition. 

8.3.2 Management and Monitoring of Resettlement Funds 

Resettlement funds expenditure must be in strict accordance with related national LA 

regulations and policy of "Resettlement Plan", and should not be less than the standard and the 

scope of compensation that is determined in Resettlement Plan. 

Land compensation fees, appendage compensation fees and other fees are approved by 

project resettlement implementation agency. Pingxiang City Investment Company hires special 

consultancy institutions to make internal verification of resettlement funds use of resettlement 

office regularly. 

The finance and audit departments of government have the power to monitor and audit the 

use of resettlement funds. 

The external M&E agency will perform follow-up monitoring on the availability of 

compensation fees for the AHs during external monitoring. 
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9 Resettlement Implementation Plan 

9.1 Principles for Resettlement Implementation 
 

According to the project implementation schedule, the entire project started in Sep. 2016 

and will finish in Mar. 2018. In order to make the migration schedule and project construction 

plan of convergence, LA plans to 2016 June from the end of 2015 September. 

In order that the resettlement schedule links up the construction schedule of the Project, 

land acquisition will started in Sept. 2015 and end in June. 2016. The basic principles for 

resettlement implementation are as follows: 

LA should be completed at least 3 months prior to the commencement of construction, and 

the starting time will be determined as necessary. 

During resettlement, the APs shall have opportunities to participate in the Project. Before 

the commencement of construction, the range of LA will be disclosed, the RIB distributed and 

public participation activities conducted properly. 

Within three months after the approval of land expropriation compensation and resettlement 

plan, all kinds of compensation will pay for property owners directly,  and none units or 

individuals shall not represent them to use the property compensation, and shall not discount for 

any reason in the whole process. 

 

9.2  Resettlement Implementation Schedule 
 

The general schedule of the land expropriation and construction Project has been drafted 

based on the progress of project construction, LA and resettlement preparation and 

implementation. The exact implementation schedule may be adjusted due to deviations in 

overall project progress. See Table 9-1. 
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Table 9-1Schedule of Resettlement Activities 

No. Task Target Agencies responsible Time remarks 

1 Information disclosure 

1.1 RIB 23 villages PMOand sewage factory 
 

end of 
April.2015   

1.2 Disclosure of the original 
RP on ADB’s website  IA, PMO and ADB May 2015  

2 RP and budget 

2.1 
Approval of RP and 
budget (including 
compensation rates) 

719,500,0yuan GOVand sewage factory 
 April 2015  

2.2 Village-level recovery plan 
 23 villages Village committees Augutst 

2015  

2.3 Updating of the RP based 
on the detailed design / IA and PMO 

before 
project 

implementat
ion  

  

3 DMS 

3.1 
Physical measurement an
d verification 

 
4 villages Land Bureau 

 

after 
Updating of 

the RP 
based on 

the detailed 
design 

 

4 Compensation agreement 

4.1 Village-level land 
compensation agreement 23villages Land Bureau 

 
Sep.-Nov. 

2015  

5 Implementation of livelihood restoration measures 

5.1 

Distribution of land 
compensation fees to 
households and land 

reallocation  

23 villages Township governments 
and village collectives May. 2016  

5.2 Implementation of training 
program 23 villages labor bureau May. 2016  

5.3 

Identifying vulnerable 
households and 
implementing assistance 
measures 

4 groups in the village Civil affairs bureau and 
PMO  May. 2016  

5.4 Hiring APs at the 
construction stage 23villages 

PMO, labor and social 
security bureau, and 

contractor 
May. 2016  

6 Capacity building 

6.1 Related staffs 23 persons PMO Feb. – Jun. 
2016  
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No. Task Target Agencies responsible Time remarks 

6.2 
Training of county, 
township and village 
officials 

400 persons PMO AUG. 2015 
– Jun. 2016  

7 M&E 

7.1 Baseline survey As per the RP External M&E agency Apr. 2016   

7.2 Establishment of internal 
M&E mechanism As per the RP PMO and IA AUG. 2015  

7.3 Appointing an external 
M&E agency One PMO  SPET. 2015  

7.4 Internal monitoring 
reporting Semiannual report PMO and IA SPET. 2015  

7.5 External monitoring 
reporting Semiannual report External M&E agency 

Jul. 2016 No.1 report 

Feb. 2017 No.2 report 

    Jul 2017 No.3 report 

7.6 External evaluation 
reporting Annual report External M&E agency 

Jul. 2018 No.1 report 

Jul. 2019 No.2 report 
7.7 Post-evaluation report One report IA and PMO Dec. 2019  

8 Public consultation IA Ongoing Ongoing 

9 Grievance redress IA Ongoing Ongoing 

10 Disbursement of compensation fees 

10.1 Disbursement to IA Initial funds  Dec. 2015  

10.2 Disbursement to villages Most funds IA Apr.. 2016 – 
DCE. 2016  

10.3 Disbursement to 
households Most funds IA and village 

committees 
Apr.. 2016 – 
DCE. 2016  
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10 Monitoring and Evaluation 

In order to ensure the successful implementation of the RP and realize the objectives of 

resettlement properly, LA and resettlement activities of the Project will be subject to periodic 

M&E according to ADB’s resettlement policies, including internal and external monitoring. 

10.1 Internal Monitoring 

10.1.1 Content of Internal Monitoring 

The resettlement internal monitoring department of this project include the ADB project 

department in Pingxiang, all the unit owners and other related departments (such as the Land 

Bureau). PMO will provide the project of LA and resettlement issues to prepare a detailed 

internal monitoring plan, the monitoring content includes: 

(1)The investigation, coordination and suggestions of the main problems that exists in the 

resettlement and IA during the implement process; 

(2)The restoration condition of family income after their land requisition; 

(3) Project resettlement management agencies, implementation of personnel training and 

work efficiency; 

(4) The restoration and resettlement condition in disadvantaged groups which is affected by 

land expropriation; 

(5)The condition of payment, use and in place of the LA compensation funds; 

(6) The Aps’ degree of participation and consultation during the implementation; 

(7)Resettlement training and its effect. 

PMO of Lianhua County will submitted one period of internal monitoring reports to ADB half 

a year. Reports need to show the statistics of the past 6 months with the form, by comparing the 

actual and planned LA, resettlement and compensation for the use of funds to reflect progress. 

Table 10-1 and 10-2 provides some format. 

Table 10-1 Sample Schedule of LA and resettlement 

______District (county)________ Town________ 
Expiry date: ______ (MM/DD/YY) 

Reporting date: ______ (MM/DD/YY) 
Activity Unit Planned Completed Completed in total Total percentage 
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______District (county)________ Town________ 
Permanent LA mu     
Temporary land mu     

Land 
compensation 

0,000 
yuan 

    

Training personnel Person     

Arrange 
employment 

Person     

Prepared by: Signature of person responsible: Stamp: 
 

Table 10-2 Sample Schedule of Fund Utilization 

______ District (county)________ Town________ 
Expiry date: ______ (MM/DD/YY) 

Reporting date: ______ (MM/DD/YY) 
Affected 
agency 

Description Qty./ 
unit 

Amount 
investment 

(￥) 

Compensation 
received 

(￥) 

compensation 
regulation 

 

Compensation 
ratio 

 

Village 1       
Village 2       
Collective       

Resettlemen
thouseholds 

      

Entities       
Prepared by:Signature of person responsible:Stamp: 

 

10.1.2 Method of Internal Monitoring 

Internal monitoring as an activity for the implementation process of resettlers from the top to 

bottom within the inner system of resettlers, which calls for Lianhua Sub-PMO, project 

implementation agencies and related resettlement and implementing agencies 

established information management system which is normative, unobstructed and bottom-up 

placed.  Then tracking reflect the progress of the implementation of resettlement, including: the 

progress, capital and effect of resettlement implementation activity, collect and analyze of the 

above information. 

This project will be according to the project implementation to take the following several 

ways to implement internal monitoring: 

(1)The standardized system of statistical reports 
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Lianhua County and implementing agencies will be according to the need of the 

resettlement work to formulate unified statement.  The statement must reflect the resettlement 

funding schedule and the status of land requisition and resettlement quantity completed.  The 

statement are monthly, will be submitted at the end of each month from the bottom to top in 

general, thus we could get handle of working progress with the help of funding schedule.  

Table 10-3Sample of Monitoring Statement 

NO. Category 
 

RP 
Update
d RP 

 

Com
plete

d 

Completed 
in current 

period 

Complet
ed in 
total 

Total 
percentage 

# # # # # % 

 1 

Collective 
land 
expropriati
on 
 

Area(mu)       

AHs       

Aps       

2 Owned 
land Area(mu)       

3 Temporary 
land 

Area(mu)       

AHs       

Aps       

4 

Residential 
housing 
demolition 
 

Area(m2)       

AHs       

Aps       

5 

Enterprise 
and public 
institution 
 

Area(m2)       

Number       

Aps       

6 Resettlement fund(yuan)       

 
(2) Report the situation regularly or irregularly 

Taking a variety of forms to exchange problems emerged and related information in the 

implementation of resettlement between the migrants authorities and 

external monitoring agencies, and put forward the suggestion. 

(3) Regular contact meeting 

During the period of resettlement implementation, Lianhua County will hold coordination 

meetings regularly to discuss and work out the existing problems during this period, or 

exchange experiences for studying specific measurement to the problems. 
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(4) Inspection 

Lianhua County will implement routine and non-routine inspection to the implementation 

of institutions and the relevant departments of the resettlement, carry out in-depth field 

investigation and to the site to solve the problems，verifing the implementation progress of the 

work and resettlement policy. 

(5) The exchange of information with external monitor 

Lianhua County will keep closely contact and information communication with external 

monitor, to cite the discoveries and findings of the external monitor as a reference for internal 

monitor. 

10.1.3 The period of the internal monitoring and reporting 

The internal monitoring is a continuous process, in which comprehensive monitoring 

activities at least once every half a year; in the relocation and other critical period,  the 

frequency of monitoring must be increased. 

Each resettlement implementing agencies must report the internal monitoring report to the 

project implementing agencies and Lianhua country.  Lianhua County collect related data and 

collate the information, will be submitted the internal monitoring report to the ADB semi-annually.  

10.2 External Monitoring 

According to ADB’s policy, the Pingxiang PMO will appoint a eligible, independent agency 

experienced in ADB-financed projects as the external M&E agency. 

The external M&E agency will conduct follow-up M&E of resettlement activities periodically, 

monitor resettlement progress, quality and funding, and give advice. It shall also conduct follow-

up monitoring of the APs’ production level and living standard, and submit M&E reports to the 

Pingxiang PMO and ADB. 

10.2.1 Scope and Methodology of External Monitoring 

(1) Baseline survey 

The external M&E agency will conduct a baseline survey of the affected villages and village 

groups affected by LA to obtain baseline data on the monitored APs’ production level and living 

standard. The production level and living standard survey will be conducted semiannually to 
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track variations of the APs’ production level and living standard. This survey will be conducted 

using such methods as panel survey (sample size: 20% of the households affected by LA), 

random interview and field observation to acquire necessary information. A statistical analysis 

and an evaluation will be made on this basis. 

(2) Periodic M&E 

During the implementation of the RP, the external M&E agency will conduct periodic follow-

up resettlement monitoring semiannually of the following activities by means of field 

observation, panel survey and random interview: 
(a) Monitoring on compliance of compensation payment and support provision:  

(i) Compensation for affected land; in case of land-for-land compensation, whether 
the replaced land is equal in area and location as well as production, living conditions in 
comparing with the affected land; in case of cash -for affected land-whether the 
replacement cost principle is ensured;  

(ii) Whether compensation for affected structures is equal to materials and labour 
replacement cost according to standards and specification of the work, not to minus and 
discount the reused materials;  

(iii) Whether compensation for trees/crops takes into account market rates;  
(iv) Whether supports as mentioned in the RPs are fully paid to APs; single 

installment or multiple installments.  
 
(b) Monitoring on compliance of information disclosure and community consultation:  

(i) Whether project documents are disseminated to communities (RF, RPs, PIB and 
relevant documents)?  

(ii) Whether information is promulgated at public places (DMS results, prices 
application, disbursement of payment...)?  

(iii) Whether the APs are fully consulted about issues of land recovery, 
policies on compensation, resettlement, livelihood restoration; as well as access to a 
grievance redress mechanism?  

(iv) Whether the concerns and recommendations of the APs are resolved 
during the implementation of the RPs; as well as the manner by which they have been 
addressed?  

 
 (c) Monitoring on compliance of resettlement implementation for the relocated APs:  

(i) Review livelihood and income creation conditions in resettlement sites such as 
(road, domestic power, water distribution/drainage system,...), livelihood;  
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(ii) Relocation plan and implementation: consult about resettlement methods, 
participation in relocation planning, announcement of relocation plan, and support to 
relocated HHs;  

(iii) Post resettlement life and production stabilization: how do APs stabilize 
their life and production?  

 
(d) Monitoring on compliance of income restoration, and support to life stabilization  

(i) Whether support to income restoration is adequately provided; and efficiency of 
the income restoration support (e.g., training, credit assistance)?  

(ii) Problems that APs are facing during the income restoration and life stabilization.  
 
(e) Monitoring and evaluation on compliance of the satisfaction of the APs:  

(i) Satisfaction of the determination of losses;  
(ii) Satisfaction of compensation payment, support; 
(iii) Satisfaction of information disclosure, consultation; 
(iv) Satisfaction on life stabilization and income restoration support activities;  
(v) Satisfaction of resettlement site.  

 
(f) Monitoring on compliance of grievance redress mechanism of the APs:  

(i) Degree of the efficiency of the grievance redress mechanism (time, efficiency of 
resolution...);  

(ii) Results of complaint resolution at various levels;  
(iii) Satisfaction of grievance redress mechanism.  

 

 If APs benefited from the Road Project. 

 (3) Public consultation 

The external M&E agency will attend public consultation meetings held during resettlement 

implementation to evaluate the effectiveness of public participation. 

(4) Grievance redress 

The external M&E agency will visit the affected villages and groups periodically, and inquire 

the PMO, resettlement implementing agencies and IA that accept grievances about how 

grievances have been handled. It will also meet complainants and propose corrective measures 

and advice for existing issues so as to make the resettlement process more effectively. 
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10.2.2 External Monitoring Reporting 

A routine monitoring report should at least include the following: 1) subjects of monitoring; 

2) progress of resettlement; 3) key monitoring findings; 4) key existing issues; and 5) basic 

opinions and suggestions. External monitoring report should include the following key indicators. 

See Table 10-4. 

Table 10-4 key monitoring indicators 

Resettlement influence and implementation 

/ Item RP Updated 
RP Actual Completed 

to date 
Completed 

in total 
Total 

percentage 

1 LA 

Area 
(mu)       

AHs       
Aps       

2 
Temporary 
land 
occupation 

Area 
(mu)       

AHs       
Aps       

3 
Resettlement 
compensation 
(yuan) 

      

Resettlement Income 
 Year 2016 2017 2018   

1 Per capita income
（yuan/person）      

2 Per capita annual expenditure 
（yuan/person）      

The external M&E agency will submit a monitoring or evaluation report to ADB and the 

Pingxiang PMO semiannually. See Table 10-5. 

In addition, in order to ensure the authenticity, objectivity and rationality of external 

monitoring reporting, the external M&E agency should strengthen the results and indicators for 

the monitoring. 

Table10-5 Schedule of Resettlement Monitoring and Evaluation 

N
o. Resettlement Report Date 

1 Baseline socioeconomic survey report  2016.4 

2 Monitoring report (No.1) 2016.7 

3 Monitoring report (No.2) 2017.2 

4 Evaluation report (No.1) 2017.7 
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N
o. Resettlement Report Date 

5 Evaluation report (No.2) 2018.7 

6 Completion report  2019.7 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

10.3 Post-evaluation 

After project implementation, the agency will apply the theory and methodology of post-

evaluation to evaluate the Project’s resettlement activities on the basis of M&E to obtain 

successful experience and lessons in LA and resettlement as a reference for future work. A 

post-evaluation report will be submitted to ADB. 
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Appendix 1 Gender Analysis Form 

Part A—Gender analysis of rural women in the project area 
1. Legal rights 

of women 
According to laws of the PRC, women have equal legal rights with men, though some 

women are not fully aware of this. 
2. Social 
status of 
women 

Women of the project area have relatively good social status. All key matters of a 
family are determined by the couple through discussion. Men are the backbone of 
families, and attend the important meetings of the village. However, women can 

influence men when they make decisions at meetings. 
3. Title to land 
and properties 

Women have the same title as men. Like other parts of China, in the project area, 
when a daughter is married, her land will remain in her mother’s family and she can 

only share the land owned by her husband’s family since the household contract 
responsibility system was put into practice in 1982. However, if a second round of land 

contracting has been carried out at the affected village (around 1999), this situation 
has been corrected. If LA, house demolition or resettlement is involved, women will 

have equal rights to compensation. 
4. Right to 
collective 
properties 

Women have equal rights. 

5. Living and 
gender role 

There is no restriction on gender role. However, women do housework and 
appropriate farm work mainly in Chinese rural areas, while men mostly do farm work 

or work outside. Generally, the working hours of women are 1.2 times those of men. In 
addition, many young women also work outside. 

6. Contribution 
to household 

income 

Women’s income is from farming and household sideline operations mainly, 
accounting for about 25% of household income. 

7. Family 
status 

Women have an equal voice in decision-making; when men are away for work, 
women make decisions themselves in many aspects. 

8. Educational 
level 

Boys and girls enjoy equal opportunities in receiving education, and as long as 
children study hard, their parents would do their best to support their school 

education. 
9. Health Women’s health condition is quite good and there is no significant difference in 

nutrition level compared to men; however, medical expenses are rising and have 
become a significant burden for some households, and women may suffer more. 

10. Village and 
government 

agencies 

Women are represented in all village committees. In addition, women have a good 
informal network in the village and the village group. Women may participate in the 
election of the village committee, and have the right to elect and be elected; local 

governments attach great importance to women’s development, especially in poverty 
reduction. 

Overall 
evaluation and 

key risks 

Women enjoy a good status in the project area, and there is no restriction on gender 
role; though women seldom participate in the decision-making of public affairs of the 

village collective, they can express their views in many ways (e.g., through male 
members of their families). 

B—Gender analysis of women during resettlement 
Gender issue Concern/risk Impact of the Project Mitigation measures 

1. Land, 
properties and 

right to 
compensation 

Women are 
deprived of land 
or properties or 
have no right to 
compensation. 

Men and women have equal rights to 
compensation for LA, house demolition 

and resettlement; the Project will not 
have any significantly adverse impact 

on women. 

(1) Cash 
compensation or 

improvement of the 
quality of remaining 

land, and crop 
restructuring 

2. House 
demolition and 

Women have no 
right to make 

Women have title to houses, and 
house reconstruction is determined 

(2) Women have title 
to newly built 
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Part A—Gender analysis of rural women in the project area 
reconstruction decisions or use 

compensation 
fees. 

jointly by all family members, so 
women can participate in housing site 

selection, house construction and 
transitional housing arrangement, etc. 

houses. 

3. Production and 
income 

restoration after 
LA 

Women are 
affected even 

more seriously, 
and receive less 

assistance. 

All AHs will lose part of land only, so 
the AHs will lose part of income only. 

Compensation fees will be used at the 
AHs’ discretion. Only seriously affected 

households have to change their 
income sources. In addition to cash 

compensation, the AHs will be assisted 
in restoring income through auxiliary 

measures (priority in employment 
during construction, skills training and 

subsequent support, etc.) 

(1) Women will 
receive 

compensation fees 
for LA; (2) At least 
50% of trainees of 

skills training will be 
women; (3) During 
construction, and 
M&O, women will 

obtain the job 
opportunities in 

priority 
4. Increase of 

gender 
inequalities 

Women have a 
heavier burden 

or fewer 
opportunities. 

The Project will not lead to gender 
inequalities. For most households, 

resettlement impacts are not serious. 
Land loss and sufficient compensation 

will help women change the crop 
structure (e.g., cultivating more cash 

crops), which will increase their 
income. 

Monitoring 

5. Social network 
system 

The social 
network is 
damaged. 

The Project will not affect the social 
network seriously. 

No impact 

6. Impact on 
health / increase 

of social problems 

Serious health or 
social problems 
due to the stress 
of resettlement 
(violence, AIDS 

propagation, etc.) 

The Project will not affect the villages 
seriously, but some seriously affected 
households and vulnerable groups will 

be faced with difficulties. 

Providing assistance 
together with the 

civil affairs 
department 
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Appendix 2 Resettlement Information Booklet 

 
 
 
 
 
 
 
 

Resettlement Plan& Due Diligence Report 
 Of Jiangxi Pingxiang(Lianhua) Integrated 

Development of Urban and Rural Infrastructure 
Projects  
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China Lianhua 
April .2015 

 
 
 

1 Overview of the Project 

1.1Background and Description of the Project 

The project will greatly improve regional environmental health, improving the quality of 

ecological environment, promote the construction of urbanization in Pingxiang. To better serve 

the local residents, improve people's quality of life, improve the production conditions of life, 

sustainable development provides a good foundation for the construction of regional social and 

economic conditions. In Pingxiang, after the completion of the project is expected to make 46 

town residents benefit directly or indirectly, benefit from a total population of 950,000 people. 

The project of the channel improvement for the Baima River and the Lianhua River, is 

located in Lianjiang, Baima River county and part of the rural area. The project construction 

content: The comprehensive improvement of the Lianjiang river is 16.79 km long, the 

comprehensive improvement of the JInshan riveris 7.72 km long; The channel improvement 

major tasks include river dredging and embankment construction, water systems and urban 

ecological revetment, waterlogged field construction, landscape and wetland park vicious dam 

and modification, etc. For Lianhua County in Jiangxi province Lianjiang and the Baima River 

management section of the main problems and actual situation, determine the construction 

scale is as follows: 

(1) The comprehensive improvement of the Lianjiang river channel length 16.79 km, river 

dredging 16.79 km, new embankment 11.35 km, on both sides of the newly built roads and 

landscape along the river. Binggeshilong ecological revetment of 7.91 km, Binggeshilong spats 

8.09 km, construction area of 12 hm2 Tangduwetland (and do the waterlogged fields), two 

reconstruction of vicious dams, nine new crossing dike buildings, one new traffic bridge. 

(2)The comprehensive improvement of the Baima River channel length 7.72 km, river 

dredging 19.6 km, new embankment 32.98 km, on both sides of the newly built roads and 

landscape along the river. Binggeshilong ecological revetment of 8.94 km, Binggeshilong spats 

30.35 km, construction area of 30 hm2Lianjiangecological park(and do the waterlogged fields), 
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one reconstruction of vicious dam, six new crossing dike buildings, 

(3) According to the "Lianhua County of Jiangxi province in Lianjiang wetland park design" 

(revised), Lianjiang wetland park is near the Lianjiang river, in the southeast of the county, and 

the Baima River, in the southwest of the county, surrounded the Lianhua County on three sides. 

After the completion of will is a collection of wetland protection, ecological restoration and 

landscape with in an integrated park. 

The project of WWTP of Lianhua CountyCounty. Laying sewage pipe network in the county, 

the length of it is about 40.50km, including d400 trunk sewer 17,943m, d500 trunk sewer 

8,712m, d600 trunk sewer 7,177m, d800 trunk sewer 5,786m, d900 trunk sewer 666m. 

Table 1 Project composition of schedule 

No. Component Resettlement impact 

1 The channel improvement for 
theBaima River and the Lianhua River 

Temporary land occupation; Permanent 
land;Housing demolition 

2 The Lianhua County’s WWTP (only 
pipeline network) Temporary land occupation 

1.2 Summary of Resettlement Impacts of the Project 

The Project affects a total population of 335, including 94 households. The main 

resettlement impacts are as follows: 

1) 101.95 mu of collective land will be acquired for the Project. Affects a population of 194 

in 53 households, including 60.74 mu of collective land will be acquired for the project of the 

channel improvement for the Lianhua River, affecting 30 households with 111 persons, 41.21 

mu of collective land will be acquired for the project of the channel improvement for the Baima 

River, affecting 23 households with 83 persons. 

2) 232 mu of land will be interim covers by the Project. Including 150 mu by the project of 

the channel improvement for the Baima River and the Lianhua RiverRiver, affects a population 

of 58 in 17 households, and 82 mu by the project of WWTP of Lianhua County, don't involve the 

affected people. 

3) 1.36 mu of state-owned land will be occupied permanently for the Project, caused by 

construction of checkpoints and maintenance well. 

4) Rural residential houses of 1,726.87 m2 will be demolished, including 814.9 m2 by the 

project of the channel improvement for the Lianhua RiverRiver, affecting 12 households with 40 

persons, 911.97m2 by the project of the channel improvement for the Baima River, affecting 12 

 



 

117 

households with 43 persons. Basic situation of influence to resettlement are shown in table 2. 
Table 1 Basic Resettlement Impacts of Lianhua Project 

Type 

River comprehensive 
improvement project WWTP plant project 

Total 
Lianjiang 

River 
Baima 
River Subtotal Pipe 

laying 
Check 

well Subtotal 

Acquisition of 
collective land u 

60.74 41.21 101.95 0 0 0 101.95 

Occupation of state-
owned land 

mu 0 0 0 0 1.36 1.36 1.36 

Demolition of rural 
residential houses 

m2 814.9 911.97 1726.87 0 0 0 1726.87 

Temporary 
occupation of land 

mu 75 75 150 82 0 0 232 

Affected population – households 

LA 
HH 30 23 53 0 0 0 53 

/ 111 83 194 0 0 0 194 

HD 
HH 12 12 24 0 0 0 24 

/ 40 43 83 0 0 0 83 

Temporary 
occupation of land 

HH 8 9 17 0 0 0 17 

/ 27 31 58 0 0 0 58 

Subtotal 
HH 50 44 94 0 0 0 94 

/ 178 157 335 0 0 0 335 

 

2 Legal Framework and Policies 

2.1 Laws, Regulations and Policies Applicable to Resettlement 

The resettlement policies of the Project have been developed in accordance with the laws 

and regulations of the PRC, and ADB’s applicable policy. 

1) ADB policy  

 Involuntary Resettlement, November 1995 

 Resettlement Operation Manual, (OM/F2), October 2003 

 Gender Issues, February 2003 

 Security policy, June 2009 

2) Laws, regulations and policies of the PRC 

 Land Administration Law of the PRC (January 1, 1999, amended on August 28, 2004) 

 Methods for Announcement of LA (Decree No.10 of the Ministry of Land Resources, 

effective from January 1, 2002) 
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 Decision of the State Council on Deepening the Reform and Rigidly Enforcing Land 

Administration (SC [2004] No.28) (October 21, 2004) 

 Guidelines on Improving Compensation and Resettlement Systems for LA (MLR 

[2004] No.238) (November 3, 2004) 

 Measures for the Administration of the Preliminary Examination of the Land Used for 

Construction Projects (Decree No.27 of the Ministry of Land Resources, effective from 

December 1, 2004) 

 Guidelines of the Ministry of Labor and Social Security on Doing a Good Job in the 

Employment Training and Social Security for Land-lost Farmers(SCO [2006]29), issued 

by office of the State Council and the Ministry of Labor and Social Security  (April 10, 

2006). 

 Notice of the State Council on Issues Concerning the Strengthening of Land Control 

and Adjustment (SC [2006] No.31) (August 31, 2006) 

 Notice of the Ministry of Land and Resources on Further Improving LA Management 

(promulgated by the Ministry of Land and Resources on June 26, 2010) 

3) Provincial and local policies 

 Measures of Jiangxi Province for the Implementation of the Land Administration Law 

of the PRC (Amended) (November 26, 2010) 

 Jiangxi Province state-owned land use right transfer and allocation Regulations 

(Amendment) (November 26, 2010) 

 Jiangxi Provincial LA Management (Amendment) (November 26, 2010) 

 Jiangxi Province, compensation and resettlement standards controversial ruling 

coordinated approach (Lian Gov.[2007] No. 23 )(September 14, 2007) 

 Jiangxi Provincial People's Government on Announcing the province's new unified 

annual output value of land and regional comprehensive land of Gan House(Lian Gov. 

[2010] No. 126) (December 6, 2010) 

 Jiangxi Provincial People's Government General Office of Labor and Social Security 

Department on landless peasants pension insurance pilot guidance notice (Lian Gov. 

[2008] No. 82) (December 31, 2008) 
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 Jiangxi Province, the new rural social pension insurance pilot implementation 

approach(Lian Gov. [2009] No. 26) (November 24, 2009) � 

 rural minimum living standard security measures in Jiangxi(Decree No. 183, 2010) 

(October 12, 2010) 

 Pingxiang Municipal People's Government Office on the issuance of City, land-loss 

farmers social security guidance notice (Lian Gov. [2011] No. 3) (January 14, 2011) 

 Lianhua County People's Government on the adjustment of the county's land requisition 

compensation standard (Lian Gov. [2011] No. 10) 

 On the issuance of the Interim Measures Lianhua County land-loss farmers social 

security notification(Lian Gov. [2012] NO. 4) (March 13, 2012) 

 On the issuance of the Interim Measures Lianhua County LA notice(Lian Gov. [2012] 

No. 17 )(August 31, 2012) 

 Lianhua County Urban Construction housing levy of compensation and resettlement 

plan (December 25, 2011) 

 Lianhua County People's Government on further strengthening land management notice 

(March 17, 2014) 

2.2Cut-off Date of Compensation 

The cut-off date for the eligibility for compensation April 30, 2015.. After the deadline, any 

additional compensation only for the construction of buildings or trees planted are not counted. 

2.3 Compensation Rates for Resettlement Impacts of the Project 

2.3.1 Rural collective LA compensation 

Land compensation standards of the project is in accordance with the Lianhua County 

People's Government on the adjustment of the county's land requisition compensation standard 

notice  Lian Gov. [2011] No. 10,，File notification, the township land compensation and 

resettlement subsidies in accordance with the standard uniform Jiangxi Provincial People's 

Government announced the province's new unified annual output value of land and regional 

comprehensive land notice  execution, Specific criteria are shown in Table 3. 

Table 3 List of output conditions and compensation standards for LA unity in Jiangxi Province 
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City County Town Unified annual 
output value 

Compensation 
multiples 

Compensation 
standard(yuan/mu) 

Arable land(Including 
paddy, vegetable and 

fish ponds 

Dry 
land 

Pingxiang 
City 

Lianhua 
country 

Qinting 
town 1308 27.3 35706 23923 

Shengfang 
town 1150 26.7 30657 20540 

Liangfang 
town  1149 26.0 29875 20016 

 

Village LA should be the basic unit, the land compensation and resettlement subsidies shall 

be remitted landless villagers committee collective account. 

Table 4 List of crop compensation as standard 

Category Crop compensation standard 
Food categories Vegetables 

Seedling / early 0.5 times the annual output 
value 

1.0times the annual output 
value 

Heading Date / medium term 
(maturity) 

0.67 times the annual output 
value 

2.0 times the annual output 
value 

Maturity / late 1.0 times the annual output 
value 

0.67 times the annual output 
value 

2.3.2 Rural collective land and housing relocation compensation 

Lianhua River, White Horse Creek Treatment Project involving the demolition. The 

Construction Bureau select three assessment units to determine the compensation, then the  

relocateess  choose a company to evaluate the value of the house. In the process of compiling the 

resettlement plan, according to Lianhua County in recent years to assess the implementation of 

rural house demolition as a reference price. 

Table5  rural house demolition compensation 

Impact categories Structure type Unit Unit (yuan) Remarks 

Rural House 
demolition and 

Housing 
compensation 

Steel-concrete ㎡ 800 
Referring Lianhua 
County Rural Housing 
prices comprehensive 
measure to assess the 
results of recent years 

Brick and Concrete ㎡ 720 
Brick ㎡ 600 
Civil ㎡ 400 
Easy ㎡ 300 

Miscellaneous 
Housing ㎡ 225 

Note: This standard is mainly used for resettlement cost estimates, project implementation, 
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evaluation agencies will determine the price to compensate. 

In addition, referring to similar projects in the county compensation, relocatees can also 

enjoy other compensation, Including relocation allowance transitional allowance, house  

renovation  costs and compensation. 

4.7.3 Appendages and infrastructure Compensation 

Replacement cost principle, determine the compensation standard attachments in this 

project and infrastructure, as shown in Table 6. 

Table 6 List of other attachment compensation standard case 

Category Unit Compensation 
(yuan) Explanation Remark 

Urinal / 70     
Septic / 500     

Chopping board / 80     
Kitchen / 150     

Tank stove / 300     

Vegetables pool / 100 Including porcelain 
veneers   

Tank / 100     
Cupboard / 50.00-120.00     

Brick house next wire Layer 300     
Brick and concrete dark 

line Layer 1200     

Drain m 8.00-10.00     
Cement ㎡ 15     

Ceramic culvert m 50 
300 sewer culvert 50 
yuan, 120 yuan 600 

culvert 
  

Flower Basin 10     
Pig railing m 10     

Sand windows and doors Fan 8     

Tree Tree 15.00-40.00 5 cm below the 2-5 
yuan   

Fruit tree Tree 40.00-80.00 5 cm below the 10-20 
per   

Water pipe m 10     
Valve / 10     

Cement warehouse / 200     
Ceramic Cylinder Block 

times / 150     

Cement mortar rubble 
culvert ㎡ 100     

Brick wells ㎡ 150     
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Category Unit Compensation 
(yuan) Explanation Remark 

Pump ㎡ 300     

Cement floor ㎡ 20 Thickness 5cm below 
Cement 
floor 45 
meters 

Cement floor ㎡ 45 Thickness 6-14cm 
below   

Cement floor ㎡ 50 Thickness of 15cm or 
more   

Concrete floor ㎡ 5     

Cement pit ㎡ 200   

Earthworks 
including 
fees and 
expenses 
of cement 
powder 

pool 

Concrete pit / 100   
Lime 

concrete 
calender 

Pressure wells ㎡ 500     
1.5 m above the wall ㎡ 30     
1.5 m below the wall ㎡ 20     

Insulation layer ㎡ 20     
River gravel foundation 

rocks ㎡ 30     

Cement mortar stone 
puzzle piece ㎡ 70     

Dry stone puzzle piece ㎡ 40     
Roof towers ㎡ 150     

Rail network security 
(windows) ㎡ 30     

Stainless steel anti-theft 
network (Windows) ㎡ 70     

Gates (slot door) ㎡ 40     
Stainless steel tank door ㎡ 80     

Wood floor ㎡ 60     
Plastic tarpaulin ㎡ 8     

Faucet / 10     
Luxury Faucet / 35     
Cement cover Block 15 Long 0.9m * 0.5m   

Air disassembly / 200     

 



 

123 

2.4Entitlement Matrix 

The resettlement entitlement matrix is established based on the relevant policies in this 

chapter, see Table 7. 

 



 

124 

Table7 Entitlement Matrix 
 

Impact 
categories 

The degree of 
influence Affected people Compensation and Resettlement Policy Compensation Standards and Implementation 

Permanent 
collective 
land 
occupation 

 
Permanent 
collective land 
acquisition is 
101.95mu. affected 
23 
communities/villages 
and 3 towns  

53households,194peo
ple 

 (i) Land acquisition is compensated in accordance 
with the provisions of the land area in Jiangxi piece.Type 
of land acquisition of agricultural land in accordance with 
the collective, the collective construction land and 
unused land mass divided. 

（ii）Land requisition compensation standards in 
accordance with "the new notice of Jiangxi unified 
annual output value standard and integrated land prices 
for land acquisition" (Lian Gov. No. [2010] 126) 
execution. 

（iii） Land affected households in obtaining 
compensation, voluntary, free to participate in the local 
labor force training. At the same time, meet the insured 
pension conditions landless peasants, landless 
peasants can also choose to participate in pension 
insurance. 

Qingting Town arable land compensation 
standards for 35,706 yuan / mu, dry land 23,923 
yuan / mu; Shengfang town arable land 
compensation standards for 30,657 yuan / mu, dry 
land 20,540 yuan / mu; Liangfang town arable land 
compensation standards for 29,875 yuan / mu, dry 
land of 20,016 yuan / mu. 

Permanent 
state-owned 
land 
occupation 

867.1 ㎡, i.e. 1.36 
mu  / Free use / 

House 
demolition 

housing demolition 
1726.87 ㎡, Which 
affected Involving 
three towns 16 
villages 

24 households, 83 
people 

（i）Compensation and resettlement way 
There will be two kinds of resettlement way for the 

affected HHs to choose: completely monetary 
compensation; house plot in the village provided by the 
government plus cash compensation for Aps to rebuild 
themselves. affected HHs to rebuild by themselves. , 
（ii）Transitional resettlement fee and relocation 
allowance. Relocation allowance 800 yuan/household, ; 

（iii）Allowance for utilities in house   
Phone, cable TV, broadband, running water will be 

compensated by 200 yuan. 

Rural House compensation standard 
reference:  

Steel-concrete 800 yuan/㎡, Brick and 
Concrete 700 yuan/㎡, Brick earth timber 600 yuan/
㎡, Simple 300 yuan/㎡, Miscellaneous Housing 
225 yuan/㎡; 

Relocation allowance 800 yuan/household, 
one-time transition subsidy 10 yuan/㎡; Phone, 
cable TV, broadband, running water will be 
compensated by 200 yuan/set. 
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Impact 
categories 

The degree of 
influence Affected people Compensation and Resettlement Policy Compensation Standards and Implementation 

Ground 
attachments 

Total affect housing 
subsidiary, drainage 
wells electric tower, 
economic trees and 
other ancillary 
facilities  

Property owner 

Special facilities affected by the project will be built 
in accordance with the requirements of the complex, 
under construction it will be compensated or 
reconstructed in accordance with the "original function, 
the original scale and standards", and the costs will be 
included in the project cost. 

All ground attachments affected by the project will 
be direct compensated to the property owner based on 
the replacement value of the standard  

/Refer to Table 4-5. 

Vulnerable 
Groups 

affected vulnerable 
group include  4 
HHs and 11 
persons. 

1 households with 
disability, 1 five-
guarantee households 
(1 family population), 
1 women-headed 
households (3 family 
population) and 1 
households covered 
by minimum living 
security (4 family 
population) 

Providing The labor force in the vulnerable 
households with vocational training, while providing 
employment information and guidance to increase 
employment opportunities; 

During project construction, to recruit vulnerable 
households who are able to work to do unskilled work in 
the priority; 

Government subsidies difficulties; 

/ 

Women's 
rights 46 females affected Total affected 

population of 13.73% 

According to the wishes of women, during the 
project implementation and maintenance management, 
opportunity unskilled labor will give priority to women. 
Also, if the same work, women would like men to get the 
same reward, and the prohibition of child labor. 

Technical training will consider in the priority of 
affected women labor, in order to ensure their economic 
status is not compromised. The total number of APs 
trained is 90 people, including not less than (50%)45 
women. 

Affected women receive relevant information 
available in the resettlement process, and impartial 
advice and can participate in resettlement. 

Meanwhile, in the resettlement implementation, 
women held a special symposium presentation 
resettlement policies, thereby to raise awareness of 
women. 

/ 
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Impact 
categories 

The degree of 
influence Affected people Compensation and Resettlement Policy Compensation Standards and Implementation 

Land-loss 
farmers 
pension 

LLFs lost all or the 
most of his land (or 
the land per capita 
is less than 0.3 mu) 

335 people 

Accordance to the Circular of the People's 
Government of Jiangxi Province, Human Resources and 
Social Department and other departments to further 
improve the land-loss farmers basic endowment 
insurance policy views of the notice" (Gan Gov.[2014] 
No. 12), Pingxiang Municipal People's Government 
Office on the issuance of Pingxiang City land-loss 
farmers social security guidance notice "(Ping Gov. 
[2011] 3), and “Lianhua County People's Government on 
the issuance of the Interim Measures for land-loss 
farmers social security notice(revised) "(Lu Gov. Office 
[2013] No.2) provides that included land-loss farmers 
basic endowment insurance coverage of staff, according 
to the actual situation, voluntarily choose to participate 
in basic pension insurance or urban and rural residents 
in the basic old-age insurance. The local government to 
provide the required premium payment subsidizing up to 
15 years of age. 

Land-loss farmers choose to participate in 
basic pension insurance or urban and rural 
residents in the basic old-age insurance voluntarily. 

1) government subsidy payment 
a) subsidy standards: 
Land-loss farmers basic endowment insurance 

payment subsidy standard is for the number of 
years × 60% × 12% × subsidies of Jiangxi 
(province) on an annual average wage of workers 
in the post. 

b) years of subsidies  
Land-loss farmers enjoy government subsidy 

payment, different ages enjoy different subsidies 
after years of premium payment. 

16 years old to 35 years old land-loss farmers, 
payment of subsidies granted by the government 
age of 5 years; 

At least 36 years old to 45 years old land-loss 
farmers, payment of subsidies granted by the 
government at the age of five years, based on each 
additional 1 year of age, the payment of subsidies 
increased age 1 year; 

Over 45 years of land-loss farmers, payment of 
subsidies granted by the government for the life of 
15 years. 

2) the premium payment methods 
a) insurance payment standard 
The base pay to the insured is determined 

base pay to the insured on the province's 60% 
annual average monthly wages in the post, the 
contribution rate is 20%, of which 12% into the 
social pooling account, 8% personal accounts.on 
the province's 60% annual average monthly wages 
in the post, the contribution rate is 20%, of which 
12% into the social pooling account, 8% personal 
accounts. 

b) premium payment methods 
When the insured men over the age of full 60 

years of and women over the age of full 55 land-
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Impact 
categories 

The degree of 
influence Affected people Compensation and Resettlement Policy Compensation Standards and Implementation 

loss farmers, a one-time payment of at least 15 
years of basic pension insurance premium payment 
from the month after starting to receive a monthly 
basic pension. 

Land-loss farmers of male full 45 years of age 
when the insured under 60 years of age, female full 
40 years of age under 55 years can pay the one-
time forward 15 years minus the current pension 
age according to the number of years, and 
implementation repay year after year after year. It 
reaches the age of 60 male and female 55 years of 
age, and the contribution years accumulated over 
15 years can receive a monthly basic pension. 

The male land-loss farmers under 16 years of 
age 45 years of age and women over 16 years of 
age under 40 years of age insurance can take 
yearly payment of premium payment methods, if  
men over 60 years of age, while women over 55 
years of age who meet the basic conditions are 
required to enjoy the basic pension insurance 
benefits. 

3) the cost source 
The payment subsidies which the land-loss 

farmers participate in basic pension insurance can 
be granted by the government from the land 
revenue accrued land-loss farmers social security 
funds and other financial subsidies 

According to Jiangxi Provincial People's 
Government Office "to implement the State Council 
Opinions on standardized state-owned land use 
right transfer payments management" (Gan Gov. 
[2007] No. 20) provides that the provision of social 
security funds land-loss farmers by not less than 
the city and county (district) 8% of land revenue 
accrued land-loss farmers social security funds. 

Grievances 

Compensation 
standards, 
compensation 
payments and 

All affected persons 

Resettlement issues or complaints involve a variety of 
fees and management fees which will be exempted. 
Such expenses will be paid by this project from 
contingency fund. 

/ 
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Impact 
categories 

The degree of 
influence Affected people Compensation and Resettlement Policy Compensation Standards and Implementation 

resettlement 
measures 
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3 Resettlement Organization Structure 

In order to do the projects of resettlement plan about comprehensive development of urban 

infrastructure in Pingxiang, governments at all levels from Pingxiang should take the first step, 

which is to build the organization and strengthen the capacity to ensure the preparation and 

smooth working of resettlement project. Since March 2014, the relevant agencies of the projects 

of resettlement work about comprehensive development of urban infrastructure have 

established in Pingxiang, and responsibilities of various agencies are defined clearly. The major 

related institutions of the project and resettlement activities are: 

 Lianhua County Governments 

 Pingxiang County PMO （In Water Resource Bureau） 

 Land and Resources Bureau and Construction Bureau 

 Affected village committees 

 Affected households by land 

 Design agency 

 External M&E agency 

 Other agencies: land and resources bureau, construction bureau, women’s federation, 

labor and social security bureau, house demolition office, etc. 

The resettlement of network organization shown in Figure 1. 
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Figure 1  organization  network 

4 Grievances and Appeals 

Since public participation is encouraged during the preparation and implementation of the 

RP, no substantial dispute will arise. However, unforeseeable circumstances may arise during 

this process. In order to address issues effectively, and ensure the successful implementation of 

project construction and LA, a transparent and effective grievance redress mechanism has been 

established. The basic grievance redress system is as follows: 

Stage 1: If any right of resettlers is infringed on the respect of Land acquisition or 
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resettlement, he/she may report to the village committee, and either the resettlement or the 

village committee may consultation with the township government, after receiving a appeal,the 

town government should record it, and solve it with the resettlement or the village committee 

within two weeks together. 

Stage 2: If the complainer is dissatisfied with the reply of Stage 1, he/she may  appeal to 

each County PMO within one month of receipt of the above reply, which shall make a 

disposition within two weeks. 

Stage 3: If the complainer is still dissatisfied with the disposition of Stage 2, he/she may 

appeal to the Lianhua PMO within one month of receipt of the above disposition, which shall 

give a reply within two weeks. 

Stage 4: If the complainer is still dissatisfied with the disposition of Stage 3, he/she may file 

an action in a civil court in accordance with the Civil Procedure Law after receiving the 

arbitration award. 

Resettlers can also submit complaints to Asian Development Bank which will be handled by 

the Road Project Team. If resettlers is still not satisfied and believes they have been harmed 

due to non-compliance with Asian Development Bank policy, they may submit a complaint to 

Asian Development Bank’s Office of Special Project Facility or Office of Compliance Review in 

accordance with Asian Development Bank’s Accountability Mechanism6. 

All complains, oral or written, will be reported to Asian Development Bank in internal and 

external resettlement monitoring reports. 

All agencies will accept grievances and appeals from the resettlers for free, and costs incurred 

reasonably will be disbursed from the contingencies. At the whole construction stage, the above 

procedure will remain effective so that the resettlers can use it to solve relevant issues. The above 

appeal channel will be disclosed to the resettlers via the mass mediaDuring the implementation of 

the RP, the resettlement agencies should register and manage appeal and handling information, 

and submit such information to the Pingxiang PMO in writing on a monthly basis. The Pingxiang 

PMO will inspect the registration of appeal and handling information regularly, and will prepare a 

6 http://www.adb.org/site/accountability-mechanism/main 
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registration form for this pRPose, the format of which is shown in Table 8. 
 

Table8 Registration Form of Grievances and Appeals 
Accepting 
agency:  Time:  Location:  

Appellant Appeal Expected solution Proposed 
solution Actual handling 

 
 
 

Appellant 
(signature)   Recorder 

(signature)  

Notes: 1. The recorder should record the appeal and request of the appellant factually. 2. The appeal 
process should not be interfered with or hindered whatsoever. 3. The proposed solution should be 

notified to the appellant within the specified time. 

The resettlement agencies will appoint persons chiefly responsible to accept and handle 

grievances and appeals, and the relevant information is shown in Table 9. 
 

 

Table 9 Accepting Agencies and Staff of Grievances and Appeals 
Agency Contact Address Tel 

Pingxiang PMO(Pingxiang City 
Construction Investment 
Development Co., Ltd.) 

Ms. Wan 

city investment 
company,Wanxin 

Management Office, 
Economic Development 
Zone,  Pingxiang City 

0799-6775617 

Lianhua Country people's 
Government 

Chen 
Zhigang 

No. 197 Xinjian 
Street, Lianhua Country (0799)7211066 

Lianhua County Water Resource 
Bureau 

Guo 
Jianming 

No. 313 Jincheng 
Road, Lianhua Country 15079928229 

 

5 Principles for Resettlement Implementation 

According to the project implementation schedule, the entire project started in Sep. 2016 

and will finish in Mar. 2018. In order to make the migration schedule and project construction 

plan of convergence, LA plans to 2016 June from the end of 2015 September. 

LA should be completed at least 3 months prior to the commencement of construction, and 

the starting time will be determined as necessary. 

During resettlement, the APs shall have opportunities to participate in the Project. Before 

the commencement of construction, the range of LA will be disclosed, the RIB distributed and 

public participation activities conducted properly. 
The general schedule of the land expropriation and construction Project has been drafted 
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based on the progress of project construction, LA and resettlement preparation and 

implementation. The exact implementation schedule may be adjusted due to deviations in 

overall project progress. See Table 10. 

Table 10 Schedule of Resettlement Activities 

 

No. Task Target Agencies responsible Time remarks 

1 Information disclosure 

1.1 RIB 23 villages PMOand sewage factory 
 

end of 
April.2015   

1.2 Disclosure of the original 
RP on ADB’s website  IA, PMO and ADB May 2015  

2 RP and budget 

2.1 
Approval of RP and 
budget (including 
compensation rates) 

719,500,0yuan GOVand sewage factory 
 April 2015  

2.2 Village-level recovery plan 
 23 villages Village committees Augutst 

2015  

2.3 Updating of the RP based 
on the detailed design / IA and PMO 

before 
project 

implementat
ion  

  

3 DMS 

3.1 
Physical measurement an
d verification 

 
4 villages Land Bureau 

 

after 
Updating of 

the RP 
based on 

the detailed 
design 

 

4 Compensation agreement 

4.1 Village-level land 
compensation agreement 23villages Land Bureau 

 
Sep.-Nov. 

2015  

5 Implementation of livelihood restoration measures 

5.1 

Distribution of land 
compensation fees to 
households and land 

reallocation  

23 villages Township governments 
and village collectives May. 2016  

5.2 Implementation of training 
program 23 villages labor bureau May. 2016  

5.3 

Identifying vulnerable 
households and 
implementing assistance 
measures 

4 groups in the village Civil affairs bureau and 
PMO  May. 2016  
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No. Task Target Agencies responsible Time remarks 

5.4 Hiring APs at the 
construction stage 23villages 

PMO, labor and social 
security bureau, and 

contractor 
May. 2016  

6 Capacity building 

6.1 Related staffs 23 persons PMO Feb. – Jun. 
2016  

6.2 
Training of county, 
township and village 
officials 

400 persons PMO AUG. 2015 
– Jun. 2016  

7 M&E 

7.1 Baseline survey As per the RP External M&E agency Apr. 2016   

7.2 Establishment of internal 
M&E mechanism As per the RP PMO and IA AUG. 2015  

7.3 Appointing an external 
M&E agency One PMO  SPET. 2015  

7.4 Internal monitoring 
reporting Semiannual report PMO and IA SPET. 2015  

7.5 External monitoring 
reporting Semiannual report External M&E agency 

Jul. 2016 No.1 report 

Feb. 2017 No.2 report 

    Jul 2017 No.3 report 

7.6 External evaluation 
reporting Annual report External M&E agency 

Jul. 2018 No.1 report 

Jul. 2019 No.2 report 
7.7 Post-evaluation report One report IA and PMO Dec. 2019  

8 Public consultation IA Ongoing Ongoing 

9 Grievance redress IA Ongoing Ongoing 

10 Disbursement of compensation fees 

10.1 Disbursement to IA Initial funds  Dec. 2015  

10.2 Disbursement to villages Most funds IA Apr.. 2016 – 
DCE. 2016  

10.3 Disbursement to 
households Most funds IA and village 

committees 
Apr.. 2016 – 
DCE. 2016  
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Appendix 3 Public Participation and Minutes 

 
Time April 21, 2014 

Location Meeting room of Pingxiang PMO 
Organizer Pingxiang PMO 

Participants Pingxiang PMO, Hohai University, design agency 
Topics Working mechanism, project progress and resettlement work 

Key points A meeting system should be established and the list of collected materials updated 
regularly. 

Project progress should be caught up. 
Hohai University made a brief introduction to the resettlement tasks to be implemented and 

support needed in the next few days. 
The scope of construction was discussed, and the feasibility study report studied. 

Time April 22, 2014 
Location Pingxiang Land & Resources Bureau 

Organizer Pingxiang PMO 
Participants Lianhua PMO, Hohai University, Director-general Du of the Pingxiang Land & Resources 

Bureau 
Topics Consultation on LA and HD policie4 

Key points 1) Learning LA and HD impacts in the Project 
2) Learning the compensation rates for and policies on LA and HD in the project area 

3) Learning taxes and fees payable on LA 
4) Learning past resettlement and compensation policies on LA and HD in the project area 

Time April 22, 2014 
Location Pingxiang LA, House Demolition and House Management Office 

Organizer Pingxiang PMO 
Participants Hohai University, Director Qi of the House Demolition Office 

Topics Consultation on policies on urban house demolition policies in Pingxiang City 
Key points 1) Learning the policies and resettlement modes available for urban house demolition in 

Pingxiang City 
2) Learning the policies and resettlement modes available for demolition of urban non-

residential houses 
3) Learning resettlement and compensation modes for house demolition in other 

construction projects 
Time April 23, 2014 

Location Liangfang Township Government 
Organizer Pingxiang PMO, survey team of Hohai University 

Participants NRCR, vice mayor of Liangfang Township 
Topics Basic information, socioeconomic profile and LA impacts of Liangdfang Township 

Key points 1) The village to work out more,migrant workers generally middle-aged labor.the male is 
mainly engaged in the construction industry,decoration industry;and women engage in the 
food service industry.in 2014,the per capita net income of farmers 4000 Yuan in Liangfang 

township. 
2) resettlers mainly idea about the project hope that supply relevant compensation in 

time,provide resettlement mode to take their life better,in which the female wants to be 
obtain employment,especially interested in closer to home and work relatively simple jobs. 

Time April 24, 2014 
Location Shengfang Township Government 

Organizer Pingxiang PMO, survey team of Hohai University 
Participants NRCR, Chairman Wang of the People’s Congress of Shengfang Township, 12 

Resettlement representative(including 6 women) 
Time April 25, 2014 

Location Qinting Township Government 
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Organizer Pingxiang PMO, survey team of Hohai University 
Participants NRCR, vice mayor of Qinting Township 

Topics Basic information, socioeconomic profile and LA impacts of Qinting Township 
Key points Both side communicate the impact of resettlement and resettlement idea,we have 

expressed support for the construction of the project,hope that the relevant compensation 
in time ,can get very good settlement,At the same time,women also expressed the hope 

that the same training to employment intention. 
Location WHOLE IMPACT SURVEY PROCESS 

Organizer Pingxiang PMO, PIU 
Participants All Aps( at least 1 female member), PIU, Local Town Government And Village Committee 

Topics Impacts Survey And Confirmation  
Key points All AHs have taken part in the process of impact survey, confirming the impact survey 

result, compensation rates, negotiating resettlement agreements and livelihood measures. 
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Appendix 4: Due Diligence Report of WWTP Site in Lianhua County 

1.Overview of the Project  

The drainage system of Lianhua old town is the shut-off of rainwater and sewage system, 

under the new built or modified roads ,there were laid two rain water pipes, However, because 

of the drainage system around are all rainwater and sewage system, it is still rainwater and 

sewage in the implementation process, the drainage system of industrial area in the south of the 

city is direct vent rainwater and sewage system. Rain and sewage was directly drain into the 

Lianhua River. So,Lianhua County will use the ADB loan to improve WWTP. LA of WWTP site 

land was completed in 2008.In accordance with the requirements of ADB, we work out this Due 

Diligence Report of WWTP site. The State-owned land use permit of WWTP site land can see 

below. 

 
Figure1：The State-owned Land Use Permit of WWTP Site 

2.The Impacts of Project  
The acquisition of the WWTP construction in Lianhua County involves four and five group 

of Shengfang Village, with 71 mu in total. Among them the 4 Group of Shengfang Village is 48 

mu and the 5 Group of Shengfang Village is 23 mu. The acquisition affecting 19 households 
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with 69 persons in 4 and 5 group of Shengfang Village. And affecting 11 households with 47 

persons in 4 Group ,affecting 8 households with 21 persons in 5 Group. The impact of the 

project is in the table below. 

 

 

Table1 LA of the WWTP in Lianhua County 

 Area of LA AHs APs 
4 Group of Shengfang Village 48 11 47 
5 Group of Shengfang Village 23 8 21 

Total 71 19 69 

3.The compensation standard and Payment 

According to the National Land Management Law and the local relevant land compensation 

policy, the land compensation rates of WWTP in Lianhua County is 2000 yuan per mu for 

paddy , 1000 yuan per mu for wasteland. 

The LA compensation fee of this project is 14 million yuan,that is 69 mu of paddy multiplied 

by 2000 yuan per mu and pius 2 mu of wasteland multiplied by 1000 yuan per mu equal to 14 

million yuan. The LA compensation fee was disposable paid to involuntary resettlers by Lianhua 

County Land Resources Bureau. The compensation has been paid to resettlers in the end of 

May 2008. The compensation agreement is in the following photograph: 
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           Figure2  Photograph  The Compensation Agreement of WWTP-1 

 

                 Figure3 Photograph  The Compensation Agreement of WWTP-2 

4. The survey of APS living standards   

In November 2014, the resettlement planning team carried out the survey for the APs by 
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LA ,the results are as follows: 

The Living Conditions and Land Satisfaction of resettlers after LA 
Table2 WWT treatment plant and the living conditions of LA and resettlement land Satisfaction 

NO. Type   
1 AHs 8 
2 APs 27 
3 Annual income 9834 
4 Annual expenditure 8122 
5 Per capita net income 5406 
6 

Satisfaction of 
land  acquisition 

1=Very satisfied;2=Relatively 
satisfied;3=General satisfied;4=Relatively 

unsatisfied; 
5=Very unsatisfied 

Very satisfied(4) 
Relatively satisfied（3） 
General satisfied（1） 

7 Public 
Participation 
Satisfaction 

1=Very satisfied;2=Relatively 
satisfied;3=General satisfied;4=Relatively 

unsatisfied; 
5=Very unsatisfied 

Very satisfied(2) 
Relatively satisfied（3） 
General satisfied（3） 

5. Organizational Structure 

In the LA process, the involving organizations are: Lianhua Land Resources Bureau, 

Lianhua Human Resources and Social Security Bureau, 

Shengfang Committee and NRCR of Hohai University . 

Responsibilities of each organization are as follows: Land and Resources Bureau is 

responsible for handling, reviewing and approving of LA procedures and implementing 

coordination management, supervision, arbitration work. Human Resources and Social Security 

Bureau is responsible for organizing APs professional skills training, providing employment 

information and channels, and provide social assistance and development aid to the low-

incomers affected by the project. Shengfang Committee is responsible for assisting survey and 

confirm physical indicators, resettlement, to help deal with the various problems in LA, and 

convened villager congress to announce LA cases. NRCR of Hohai University is responsible for 

external monitoring and evaluation of LA and resettlement. 

In the LA process, in order to strengthen the institutional capacity building of resettlers ,the 

relevant organizations mainly taken the following measures: Priority to meet the resettlement 

agency’ need of technical and administrative staff, and strengthen professionalism and 

management level training; occasional organizations at all levels key staff to participate in 

professional training institutions, organize key staff at all levels to attend professional training 
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irregularly, understand the LA policy and the relevant requirements of the ADB, improve the 

professional quality and policy processing capabilities; Strengthen feedback to make sure that 

the flow of information from top to bottom and from bottom to top can transfer smoothly; 

Strengthen internal monitoring responsibility system to make sure that the problem can be 

addressed in a timely manner and establish relational early warning systems. 

6. Grievances and Appeals 

If controversy is exist in LA and relocation, resettlers can appeal to the relevant agencies. 

The appeal channels are as follows: 

Route 1: If the resettlers have doubts in LA and resettlement, he or she can appeal to 

relevant staff members in resettlement working group, the investigation team will answer the 

question face to face, and negotiate a solution with the affected; 

Route 2: Resettlers can appeal to specialized government petition agency. 

Route 3: Resettlers can levelly appeal to the executive have jurisdiction to arbitrate in 

accordance with “Administrative Procedure Law, "If the grievant is still dissatisfied with the 

disposition , he/she may file an action in a civil court in accordance with the Civil Procedure Law 

of the PRC after receiving the arbitration award. 

Resettlers can appeal against any aspect of resettlement, including compensation 

standards etc. The above appeal channel will be disclosed to the APs via the conference and 

other ways to make sure they are fully aware of their right to appeal. Strengthening propaganda 

through media, compiled comments and suggestions into messages and handled by 

resettlement agencies timely. All agencies will accept grievances and appeals from the APs for 

free, and costs so reasonably incurred will be disbursed from the contingencies. 

7. Public participation, consultation and information disclosure 

In the design and planning stage of the project , Lianhua WWTP and associated Land Units 

organized public participation, such as hold the socio-economic survey of AHs, held village 

Conference, discuss the main content of the LA and  include the results of the consultation in LA 

plan; Extensively listen to the views of AHs and discuss resettlement programs; Identify and 

confirm the vulnerable groups in affected area, fully consider the requirements of vulnerable 

groups and giving special care to them. In the preparation stage of LA, the LA units issued the 

LA announcement through the document and notice, announced complaint and supervision 
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telephone land so that information can disclosure in LA process.    

In the LA process, set up resettlement working group by Lianhua Land Bureau, Lianhua 

WWTP, Shengfang Town, Shengfang Country and AHs to ensure that the LA work can prompt 

effectively ,and timely hear the views of affected villagers .The working group was composed by 

the stakeholders, to communicate and negotiate with APs timely, and reduce the impact on the 

various stakeholders to the maximum extent, and received good effects in the implementation 

process.  

8. Grievances , Appeals and Results 

If controversy is exist in LA and relocation, AHs can appeal to the relevant agencies .See 

Figure 6.The appeal channels are as follows: 

Route 1: If the AHs have doubts in LA and resettlement, he or she can appeal to relevant 

staff members in resettlement working group, the investigation team will answer the question 

face to face, and negotiate a solution with the affected; 

Route 2: AHs can appeal to specialized government petition agency. 

Route 3: AHs can levelly appeal to the executive have jurisdiction to arbitrate in accordance 

with “Administrative Procedure Law, "If the grievant is still dissatisfied with the disposition , 

he/she may file an action in a civil court in accordance with the Civil Procedure Law of the PRC 

after receiving the arbitration award. 

AHs can appeal against any aspect of resettlement, including compensation standards etc. 

The above appeal channel will be disclosed to the APs via the conference and other ways to 

make sure they are fully aware of their right to appeal. Strengthening propaganda through 

media, compiled comments and suggestions into messages and handled by resettlement 

agencies timely. All agencies will accept grievances and appeals from the APs for free, and 

costs so reasonably incurred will be disbursed from the contingencies. 

9. Monitoring and Evaluation 

In order to ensure the successful implementation of the RP and realize the objectives of 

resettlement properly, LA, HD and resettlement activities of the Project will be subject to periodic 

M&E according to ADB’s resettlement policies. The monitoring will cover the following: Capacity 

evaluation of resettlement implementation agencies; Investigating the working ability and 

efficiency of resettlement implementing agencies; The progress of resettlement, compensation 
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standards and cashing; Analysis of the impact of LA; The follow-up survey and evaluation of the 

AHs income(The proportion of the sampleno is no less than 15%);Typical displaced households 

monitoring: Monitor the residents’ compensation funds cashing, the affect of production and 

living conditions and recovery; Restoration measures for vulnerable groups; Public facilities: 

Monitoring the compensation fund cashing ,the public facilities functional recovery and 

reconstruction progress; Public participation and consultation: resettlers public participation 

during LA and demolition, monitor the effect of resettlers participation; Resettlement appeal: 

Monitoring the registration and processing of resettlers complain. 
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Appendix 5 Policy on the Endowment Insurance for LLFS 

Jiangxi Province 

Notice of the Jiangxi Provincial Government on forwarding the further improvement 

of the primary Endowment Insurance for land-loss farmers issued by JXHRSS and other 

departments 

 (JPG [2014] No.12) 

Municipal and county (district) people's government, provincial government departments：  

Provincial human resources and social security department, ministry of land and 

resources, the provincial financial department on issuing the further improvement of the 

primary endowment insurance for land-loss farmers, has been approved by  provincial 

government. Now forward to you, please combine with the actual, and earnestly carry 

out.  

The further improvement of the primary endowment insurance for land-loss farmers  

Provincial human resources and social security department, ministry of land and 

resources, the provincial financial department.In order to put into effect the CCP Central 

Committee’s spirit of document, decisions on the comprehensive reform of certain major 

issue decision, further improve the policy of the primary endowment insurance for land-

loss farmers, according to the relevant laws, regulations and policies, in light of the 

actual situation of this province, these opinions are enacted. 

1. The guiding ideas and fundamental principles  

(1) The guiding ideas. Guided by Deng Xiaoping theory and "three represents" 

important thought, the concept of scientific development, move forward and coordinate 

the social security system in urban and rural areas as required, adhere to the policy of 

universally available, basic insurance, multi-tiered and sustainable, focus on fairness, 

adaptation to mobility, sustainability, bring landless peasants into social security system, 

fist provide insurance and then expropriate, 

safeguard the legitimate rights and interests of land-loss farmers, maintain social 

harmony and stability. 

(2) The fundamental principle. Insist the same platform, focus on the old-age 

security, and bring landless peasant into current basic old-age pension insurance 
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system. The one who use the land requisitioned has the responsibility.  Widen the 

channel of fund-raising, combine social subsidy with individual payment. Firstly solve the 

problem of new landless peasants’ old-age security, according to our capability, actively 

and steadily, solve these remaining problems.  

2. The scope of protection 

(3) Land-expropriated farmers, mainly refers to agricultural population of the 

province, who lose most owned land, per capita cultivated land is less than 0.3 Mu, as 

the provincial or county government take over collective land in a unified manner, 

over the age of 16, and having the right to operate contracted land. Not including person 

on the strength, retirees, or worker who enjoys right of endowment insurance pay. Set in 

light of local conditions. 

(4) The village economic collectives shall list ginseng protect personnel, which 

the township people's governments and urban neighborhood offices approve, the 

ministry of land and resources, the Ministry of agriculture,  and  the ministry of human 

resources and social security confirm and announce, then shall be filed with people's 

government in the locality. The date, which the state council and provincial people's 

government agree to LA, is presumed to be an age point. 

3. Security measures and subsidies standards 
(5) Voluntary chooses to take part in workers basic endowment insurance, 

or   urban and rural pension insurance. 

(6) In accordance with the regulations, the local government shall provide insurance 

subsidies; the time limit shall not be more than 15 years. 

They themselves have performed the obligation of paying premium, no matter which 

insurance system they choose. Non-participating land-loss farmers do not enjoy 

premium subsidies. Encourage the village collective economic organizations fund the 

farmers on the requisitioned land. 

(7)The standards of the premium subsidies are equal to annual average wages of 

staff and workers *60%*12%*fixed number of year of the subsidies. The fixed number of 

year of the subsidies is graded by the age of farmers. No reducing subsidies standards. 

(8) Land expropriated farmers, who take participate in the workers basic old-age 

pension insurance system, registered by social insurance agencies, into the individual 

account, the individual base pay in accordance with the approved 60% annual average 
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wages of staff and workers, expend scale is 20%. The subsidies merge into the society 

plans as a whole plans. Individuals pay endowment insurance to the ratio of 8%, into 

personal accounts.  When reaching a certain age, farmers can enjoy the treatment. 

(9) Land expropriated farmers, who take participate in the urban and rural basic old-

age pension insurance system, registered by urban and rural basic old-age pension 

insurance agencies, into the individual account. To who have 

already attended endowment insurance, increase the issuance of pensions in personal 

accounts, but do not calculate capture expends fixed number of year. When 

reaching a certain age, farmers can enjoy the treatment. If the insured farmers whose 

land was expropriated death, its individual account of basic pension insurance 

payment can be inherited according to law. 
 (10) To solve the legacy problems before this law enacted all places should 

raise funds through multiple channels, according to the social security system of urban 

and rural residents. For farmers who have troubles in payment, the government should 

explore options, such as bank loans, government subsidized, and part of pension funds 

repay, to solve the problem. 

4. Raising the Subsidies 

(11) Operate strictly following the requirements, that is “the approval is not allowed if 

social security costs are not implemented “in Notice of the State Council on Issues 

Concerning the Strengthening of Land Control and Adjustment (SC [2006] No.31), when 

LA. Base on this condition, bring primary endowment insurance expends subsidies into 

LA costs, formulate payment subsidy scheme, specific objects, standards and fund-

raising method. Ensure that subsidy funds are allocated to the social security fund 

account within 3month after the plan of LA compensation and settlement approved. 

（12）City, county government should be conscientiously implement the policy of 

standardize management of revenue and expenditure of  state-owned land-use right. No 

less than 8% of land transfer fund in cities and counties be taken as landless peasants 

social security fund. Subsidies for social security of farmers on the requisitioned land are 

mainly used to solve the payment problems before or after the implementation of this 

notice, and the funding gap problem. 

(13)After this notice implementation, prior to approval LA, all places should 

calculate the funds number according to land scale, security number (divide the 
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estimated area of the expropriated land by per capita agricultural land before acquisition 

in village economic collectives), and subsidy standards. The funds will be deposit to 

bank escrow account, which is preset by ministry of human resources and social 

security, and finish the payment after the land approved, 

prepaid insurance retreat more fill less. 

(14) Prior to approval LA, all places should following the Notice of conscientiously 

do the work of social security of farmers on the requisitioned, issued by the ministry of 

labor and social security and the ministry of land and resources, submit the material to 

the ministry of labor and social security after prepaid insurance putting in place. 

Otherwise the requisition shall not be approved. 

 5. Requirements 

(15) People's governments at all levels should attach great importance to the land-

loss farmers work of primary endowment insurance, strengthen the leadership, the work 

should be brought into the economic and social development plans and annual target 

management, carrying out responsibility system of the government's main leadership, 

strengthen the policy implementation, ensure the timely and full funding in place. To set 

up by human resources social security departments, coordinate relevant departments to 

work closely with the working mechanism of the policies and measures to strengthen 

work scheduling, situation of work and strengthen supervision and inspection to timely 

solve the new situation, new problems in the policy implementation, to ensure work 

safety. 

(16) Human resources department of social security is the main department in 

charge of primary endowment insurance work for landless peasants, responsible for 

organization of overall planning, policy formulation, implementation and management. 

Financial department is responsible for extraction, fund-raising, the budget and audit 

supervision and management of funds. Land resources department is responsible for 

land expropriation, compensation; cooperating with the financial department in raising 

money for landless peasants’ basic endowment insurance, in conjunction with the 

human resources social security departments in verification scope of ginseng protect 

personnel and censorship. The auditing department, according to its duty, implements 

the supervision of the fund-raising, management and usage of primary endowment 

insurance expends subsidies for landless peasants. 
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(17)According to the actual need of the basic endowment insurance work for land-

loss farmers, all places should enrich the work force, ensure the necessary working 

conditions and funds, regulate the handling process, improve the information system, 

strengthen the statistical management, promote landless peasants pension insurance 

agency service refinement, standardization and scientific management. Set up primary 

endowment insurance early warning mechanism, accurately assess and estimate risk 

and fund gap after bringing landless peasants into the basic old-age insurance system, 

strictly involve landless peasants primary endowment insurance into the provincial level 

plan as a whole, earnestly assign the local government’s responsibility of fund collection 

and fund underpinning in the basic endowment insurance. 

(18) Before the implementation of this Notice, the places where have already issued 

regulations for the land-loss farmers' basic endowment insurance, have to modify and 

improve in accordance with the provisions of this opinion, to earnestly implement the 

land-loss farmers' primary endowment insurance expends subsidies, urban and rural 

residents basic endowment insurance should not instead of landless peasants social 

security, to ensure a smooth transition of new and old system; The places where have 

not issued regulations for the land-loss farmers' basic endowment insurance, have to 

implement before the end of December 2014. The city divided into districts shall be 

submitted to the provincial human resources and social security department for the 

record; the counties’ must be reported to districts municipal human resources and social 

security bureau for the record. 

(19) To encourage and support the basic endowment insurance work for the land-

loss farmers, the incentive mechanism is founded since 2014, the required funds is 

arranged by the provincial social security funds collect and plan as a whole. The specific 

measures shall be formulated by Provincial financial department and human resources 

and social security office. 

(20) The opinions from the date of release, as stated in the past, such as do not 

agree with this opinion, will be subject to this opinion. The provincial human resources 

and social security department, ministry of land and resources, the provincial financial 

department shall be responsible for the interpretation of the specific Execution issues 
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 Pingxiang municipality 

Notice of Pingxiang Municipal People's Government on the issuance of Pingxiang 

landless farmers to participate in the implementation of the views of basic pension 

insurance (PGO [2014] No.27)  
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Appendix 6 Provisions of Land Laws, Regulations and Policies of the PRC and Jiangxi Province 
Abstract of the Land Management Law and Relevant Policies 

 

Item Key points Index 

Land 
ownership 

The People's Republic of China resorts to a socialist public ownership i.e. an ownership by the whole 
people and ownerships by collectives, of land. 

The State introduces the system of compensated use of land owned by the State except the land has 
been allocated for use by the State according to law. 

Article 2 of the Land 
Administration Law of the PRC 

Application 
for construction 
land 

Any unit or individual that need land for construction pRPoses should apply for the use of land owned by 
the State according to law; …… 

Whereas occupation of land for construction pRPoses involves the conversion of agricultural land into 
land for construction pRPoses, the examination and approval procedures in this regard shall be required. 

Articles 43 and 44 of the Land 
Administration Law of the PRC 

LA 
authority 

The acquisition of basic farmland land exceeding 35 hectares outside the basic farmland, and other land 
exceeding 70 hectares shall be approved by the State Council. 

Acquisition of land other than prescribed in the preceding paragraph shall be approved by the 
governments of provinces, autonomous regions and municipalities and submitted to the State Council for the 
record. 

Article 45 of the Land 
Administration Law of the PRC 

If any untitled state-owned waste mountain, unutilized land or waste flat is developed for cultivation, 
forestry or fishery within a land reclamation area identified in the master land utilization plan, an application 
shall be filed with the administrative department in charge of land of the local county at or above the county 
level: 

The development of not more than 20 hectares of state-owned land at a time according to the preceding 
paragraph shall be approved by the county government; the development of more than 20 hectares but not 
more than 40 hectares shall be approved by the prefecture or municipal government; and the development of 
more than 100 hectares but not more than 600 hectares shall be approved by the provincial government. 

If any collectively owned waste mountain, unutilized land or waste flat is developed for cultivation, forestry 
or fishery within a land reclamation area identified in the master land utilization plan, such development shall 
be reported to the county government for approval. 

 

Article 22 of the Measures of 
Jiangxi Province for the 
Implementation of the Land 
Administration Law of the PRC 
(April 29, 2000) 

LA 
announcement 
system 

For the acquisition of land by the State the local governments at and above the county level shall make 
an announcement and organize the implementation after the approval according to the legal procedures. 

After the plan for land compensation and resettlement fees is finalized, related local governments shall 
make an announcement and hear the opinions of the rural collective economic organizations and peasants 
whose land has been acquired. 

Articles 46, 48 and 49 of the 
Land Administration Law of the 
PRC 
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Item Key points Index 
Rural collective economic organizations shall make public to its members the receipts and expenditures 

of the land compensation fees for land acquired and accept their supervision. 

Compensa
tion rates for 
LA 

In acquiring land, compensation should be made according to the original pRPoses of the land acquired. 
Compensation fees for land acquired include land compensation fees, resettlement fees and 

compensation for attachments to or green crops on the land. The land compensation fees shall be 6-10 times 
the average output value of the three years preceding the acquisition of the cultivated land. The resettlement 
fee shall be calculated according to the number of agricultural population to be resettled. The number of 
agricultural population to be resettled shall be calculated by dividing the amount of cultivated land acquired by 
the per capital land occupied of the unit whose land is acquired. The resettlement fees for each agricultural 
person to be resettled shall be 4-6 times the average annual output value of the three years preceding the 
acquisition of the cultivated land. However, the maximum resettlement fee per hectare of land acquired shall 
not exceed 15 times of the average annual output value of the three years prior to the acquisition. 

Article 47 of the Land 
Administration Law of the PRC 

Requisition of land shall pay land compensation fees for LA units according to the following provisions: 
(1) Requisition of cultivated land（including vegetable field） ，is as 6-10 

times the average output value of the three years prior to the requisition.  
(2) Requisition of aquiculture ponds in the suburbs with subordinate districts, is as 6-9 

times the average output value of the three years prior to the requisition. Requisition of fishponds in the county 
level and suburbs without subordinate districts, is as 5-7 times the average output value of the three years 
prior to the requisition. 

(3) Requisition of Garden, ponds, aquatic, forest, pasture, is as 5-6 
times the average output value of the three years prior to the requisition. 

(4)  Requisition of housing land, compare to adjacent farmland, is as 4-5 
times the average output value of the three years prior to the requisition. 

（5）Requisition of waste mountain, unutilized land or waste flat，compare to adjacent farmland, as 2-3  
times the average output value of the three years prior to the requisition. 

Requisition of land shall pay resettlement fees for LA units according to the following provisions: 
(1) Requisition of cultivated land, average expropriated entity has more than 1333m2 land; the fees are 4-

5 times the average output value of the three years. More than 667 m2 but not more than 1333 m2, the fees 
are 5-7 times the average output value of the three years. More than 333 m2 but not more than 667 m2, the 
fees are 7-9 times the average output value of the three years. More than 200 m2 but not more than 333 m2, 
the fees are 9-10 times the average output value of the three years. Less than 200, the fees should not 
exceed 15 times the average output value of the three years. 

(2) Requisition of Garden, ponds, aquatic, forest, pasture, the fees are 4-5 times the average output value 
of the three years. Requisition of aquiculture ponds, are 6-10 times. 

(3) Requisition of other land, compare to the nearby farmland, the fees are 2-4 times the average output 
value of the three years. 

Requisition of land shall pay compensation for attachments to or green crops on the land for LA units 
according to the following provisions: 

(1) Compensation for green crops on the land for LA units is to material damage.  Houses, trees and other 

 
Article 27、28、29、30、31 

of the Measures of Jiangxi 
Province for the Implementation of 
the Land Administration Law of the 
PRC (April 29, 2000) 
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Item Key points Index 
attachments are pricing compensation, or reconstruct, replant. Illegal building and structures, and building, 
structures, trees and crops built or cultivated after the LA announcement shall not be compensated for. 

(2) House removal resettlement plan and compensation within planned urban area, subject to the relevant 
provisions of the national or provincial government.  

Agriculture accounts can be converted to non-agriculture accounts, if all farmland of villagers group be 
expropriated. The average per person cultivated land area is lower than 200 m2 also can convert to non-
agriculture accounts in proportion. 5. New vegetable field and fishpond development funds. 

Units and individuals, who requisition vegetable field and aquiculture ponds, should pay new vegetable 
field and aquiculture pond development funds. 

The standards of  vegetable field and fishpond development funds are as follows: 
No less than 45yuan per square meter in Nanchang. 
People's governments of municipalities with subordinate districts and autonomous prefectures are 21-

26yuan per square meter. 
County level and province without subordinate district are 15-24yuan per square meter. 

Temporary 
land use 

Users who use the land temporarily should use the land according to the pRPoses agreed upon in the 
contract for the temporary use of land and should not build permanent structures. The term for the temporary 
use of land shall not usually exceed two years. 

Article 57 of the Land 
Administration Law of the PRC 

If state land or land collectively owned by farmers is to be used temporarily for project construction or 
geologic examination, such use shall be approved by the land administrative authorities of the municipal or 
county (district) government. If using the farmland, below the 0.4 hectare, shall be approved by 
prefectural administrative office and municipalities with subordinate districts. 

 

Article 35 of the Measures of 
Jiangxi Province for the 
Implementation of the Land 
Administration Law of the PRC 
(April 29, 2000) 

 

Key Provisions of SC [2004] No.28 and MLR [2004] No.238, and Their Application 
SC [2004] No.28—Improvement of compensation and resettlement systems for LA MLR [2004] No.238 

Article 12 
Improvement of 
measures for 
compensation 
for LA 

County-level and above local governments shall take practical measures so that the standard of living of LLFs is not 
reduced by LA. 

Land compensation, resettlement subsidy and compensation for ground attachments and crops shall be paid in full 
and timely pursuant to law. If the land compensation and resettlement subsidy pursuant to the prevailing laws and 
regulations are insufficient to maintain the former standard of living of the LLFs or to pay the social security expenses of 
farmers who lose all land due to LA, governments of provinces, autonomous regions and municipalities directly under the 
central government shall approve an increased resettlement subsidy. If the sum of the land compensation and the 
resettlement subsidy attains the statutory upper limit and is still insufficient to maintain the former standard of living of the 
LLFs, local governments may pay a subsidy from the income from compensated use of state land. 

Governments of provinces, autonomous regions and municipalities directly under the central government shall fix 
and publish the uniform AAOV rates or integrated land prices for LA of all cities and counties, so that the same price 
applies to the same kind of land. For key construction projects of the state, LA expenses must be listed in the budgetary 
estimate in full. 

Fixation of uniform AAOV 
rates 

Determination of uniform 
AAOV multiples 

Fixation of integrated land 
prices for LA areas 

Distribution of land 
compensation 
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SC [2004] No.28—Improvement of compensation and resettlement systems for LA MLR [2004] No.238 

Article 13 
Proper 
resettlement of 
LLFs 

County-level and above local governments shall take specific measures to guarantee long-term livelihoods of LLFs. 
For projects with a stable income, farmers may become a shareholder using the right to use of land used for 

construction approved pursuant to law. 
Within the urban planning area, local governments shall bring farmers who lose all land due to LA into the urban 

employment system, and establish a social security system; out of the urban planning area, in acquiring land collectively 
owned by farmers, local governments shall reserve necessary arable land or arrange appropriate jobs for LLFs within the 
same administrative area; farmers without land who do not have the basic living and production conditions shall be 
subject to non-local resettlement. 

The labor and social security authorities shall propose guidelines for the employment training and social security 
systems for LLFs as soon as possible. 

Resettlement for 
agricultural production 

Resettlement by 
reemployment 

Resettlement by dividend 
distribution 

Non-local resettlement 

Article 14 
Improvement of 
LA procedures 

During LA, the ownership of collective land of farmers and the right to contracted management of farmers’ land shall 
be maintained. 

Before acquisition is submitted for approval pursuant to law, the use, location, compensation rate and mode of 
resettlement of the land to be acquired shall be notified to LLFs; the survey results of the present situation of the land to 
be acquired shall be confirmed by rural collective economic organizations and farmers to be affected by LA; if necessary, 
the land and resources authorities shall organize a hearing in accordance with the applicable provisions. The materials 
for notification to and confirmation by the LLFs shall be taken as requisite materials for approval for LA. 

Accelerate the establishment and improvement of the coordination and judgment mechanism for disputes over 
compensation and resettlement for LA to protect the lawful rights and interests of LLFs and land users. Approved matters 
of LA shall be disclosed unless in special cases. 

Disclosure of information 
on LA 

Confirmation of LA survey 
results 

Organization of LA hearing 

Article 15 
Strengthening 
Supervision over 
the 
implementation 
of LA 

If the compensation and resettlement for LA has not been implemented, the acquired land shall not be used forcibly. 
Governments of provinces, autonomous regions and municipalities directly under the central government shall 

formulate the procedures for the distribution of the land compensation within rural collective economic organizations on 
the principle that the land compensation is used for rural households affected by LA mainly. 

Rural collective economic organizations affected by LA shall disclose the receipt, disbursement and allocation of land 
compensation fees to their members and accept supervision. The agricultural and civil affairs authorities shall strengthen 
the supervision over the allocation and use of land compensation fees within rural collective economic organizations. 

Disclosure of approval 
items of LA 

Payment of compensation 
and resettlement expenses for 
LA 

Post-approval supervision 
and inspection of LA 
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Abstract of policies and regulations on the acquisition of collective land of Jiangxi Province 

 
Item Key points Index 

Endowment 
insurance for LLFs 

1.People's governments at all levels should attach great importance to the land-loss farmers work of 
primary endowment insurance, strengthen the leadership, the work should be brought into the economic 
and social development plans and annual target management, carrying out responsibility system of the 
government's main leadership, strengthen the policy implementation, ensure the timely and full funding in 
place. To set up by human resources social security departments, coordinate relevant departments to work 
closely with the working mechanism of the policies and measures to strengthen work scheduling, situation 
of work and strengthen supervision and inspection to timely solve the new situation, new problems in the 
policy implementation, to ensure work safety. 

2. Human resources department of social security is the main department in charge of primary 
endowment insurance work for landless peasants, responsible for organization of overall planning, policy 
formulation, implementation and management. Financial department is responsible for extraction, fund-
raising, the budget and audit supervision and management of funds. Land resources department is 
responsible for land expropriation, compensation; cooperating with the financial department in raising 
money for landless peasants’ basic endowment insurance, in conjunction with the human resources social 
security departments in verification scope of ginseng protect personnel and censorship. The auditing 
department, according to its duty, implements the supervision of the fund-raising, management and usage 
of primary endowment insurance expends subsidies for landless peasants. 

3.According to the actual need of the basic endowment insurance work for land-loss farmers, all places 
should enrich the work force, ensure the necessary working conditions and funds, regulate the handling 
process, improve the information system, strengthen the statistical management, promote landless 
peasants pension insurance agency service refinement, standardization and scientific management. Set up 
primary endowment insurance early warning mechanism, accurately assess and estimate risk and fund gap 
after bringing landless peasants into the basic old-age insurance system, strictly involve landless peasants 
primary endowment insurance into the provincial level plan as a whole, earnestly assign the local 
government’s responsibility of fund collection and fund underpinning in the basic endowment insurance. 

4. Before the implementation of this Notice, the places where have already issued regulations for the 
land-loss farmers' basic endowment insurance, have to modify and improve in accordance with the 
provisions of this opinion, to earnestly implement the land-loss farmers' primary endowment insurance 
expends subsidies, urban and rural residents basic endowment insurance should not instead of landless 
peasants social security, to ensure a smooth transition of new and old system; The places where have not 
issued regulations for the land-loss farmers' basic endowment insurance, have to implement before the end 
of December 2014. The city divided into districts shall be submitted to the provincial human resources and 
social security department for the record; the counties’ must be reported to districts municipal human 
resources and social security bureau for the record. 

 

Notice of the Jiangxi 
Provincial Government on 
forwarding the further 
improvement of the 
primary endowment insuran
ce 
for land expropriated farme
rs issued by JXHRSS and 
other departments. (JPG 
[2014] No.12) 
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Item Key points Index 

Compensation rates for 
LA 

New compensation standard for land requisition is made of land compensation fees and resettlement 
fees, not including compensation for attachments to or green crops on the land and social security fees, 
which should be as separate, listed as expenditure. No lowering standards. Using state-owned land, the 
compensation can refer to this published criterion. The national and provincial 
key transportation, energy, water conservancy and other large-scale infrastructure construction projects, 
subject to the relevant provisions of the provincial government.  

 
 

Notice of the Uniform 
AAOV Rates and Location-
based Integrated Land 
Prices for Land 
Compensation of Jiangxi 
Province (GPG [2010] 
No.126)  
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Appendix 7: Risk-free7 Analysis after Land Compensation 

(Calculated at the price level of Dec. 2014) 
1. Farming income analysis table of project area 

Items Summer Harvest Autumn Harvest Total 

Input / yuan/mu 660 330 990 

Output Output kg/mu 540 245 785 

/ Price yuan/kg 2.1 2.8 / 

/ Net income yuan/mu 474 356 830 

 

2、Risk-free Analysis Table of Affected Villages after Land Compensation 

7 A risk-free income means the APs deposit all compensation to the bank and get the interest from the bank. In china, the latest one-year deposit 
rate is 3.3%, if the APs deposit 10000 yuan into the bank for 1 year, they can earned 330 yuan as the interest. 

project Towns  Villages Groups of 
villagers Dry land Paddy Requisition  of 

farmland loss Compensatio
n Interest income-loss 

  \ \ \     mu yuan yuan yuan yuan 

Lianhua 
River Liangfang 

Xiafang 2 Group 0.00  0.09  0.09  1560 2777  2268  3485  

Wanxi 1 Group 0.00  0.32  0.32  2580 9675  3752  10846  

Tianxi 
2 Group 0.00  1.24  1.24  3810 37045  5540  38775  

4 Group 0.00  2.21  2.21  4120 66024  5991  67895  

Xietian 1 Group 0.00  1.40  1.40  3560 41834  5176  43450  

Meizhou 2 Group 0.00  0.08  0.08  1001 2329  1456  2784  

Tangdu 5 Group 0.00  4.70  4.70  5080 140283  7387  142589  

Taiyuan 3 Group 0.00  0.41  0.41  2798 12272  4068  13543  
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Shengfang 

Huanyuan 4 Group 0.00  0.72  0.72  2980 21924  4333  23277  

Shijiang 
2 Group 0.00  2.89  2.89  4490 88599  6529  90638  

5 Group 0.00  6.31  6.31  7349 193446  10686  196783  

Shengfang 

3 Group 0.00  2.10  2.10  4579 64380  6658  66459  

4 Group 0.46  1.23  1.69  3981 47157  5789  48964  

6 Group 0.55  3.13  3.68  5680 107253  8259  109833  

County thoroughbred farm   0.00  5.45  5.45  7798 130375  11339  133916  

Qinting 

Jinjia 
2 Group 0.25  1.24  1.49  2671 38591  3884  39804  

3 Group 0.41  1.59  2.00  3809 52677  5539  54407  

  2 Group 0.00  0.90  0.90  1351 21448  1964  22062  

Liumo 
3 Group 0.71  2.15  2.86  3248 76786  4723  78261  

5 Group 0.40  2.31  2.71  3240 69545  4711  71016  

Shuiguang 

1 Group 0.00  4.34  4.34  5124 103826  7451  106152  

2 Group 0.00  5.45  5.45  6187 130380  8996  133190  

4 Group 0.00  5.68  5.68  6561 135883  9540  138862  

5 Group 0.00  3.02  3.02  4960 72361  7212  74613  

  

Qinting 

Yangjian 3 Group 0.00  0.64  0.64  1809 15387  2630  16208  

  

Manmen 4 Group 0.04  0.08  0.11  1287 3150  1871  3734  

Xibian 1 Group 0.00  2.19  2.19  3780 52365  5496  54082  

Lianhua1 
2 Group 0.00  2.91  2.91  3987 69616  5797  71426  

3 Group 0.03  1.38  1.41  2720 34085  3955  35320  

Fu 2 Group 0.00  0.36  0.36  2709 8680  3939  9910  

Bailin 3 Group 0.00  0.10  0.10  809 2439  1176  2806  

Xietian 
1 Group 0.89  4.44  5.33  6170 137996  8972  140798  

2 Group 0.93  3.01  3.94  4400 105215  6398  107213  

Baima 
2 Group 0.00  2.31  2.31  3657 55262  5318  56923  

3 Group 0.00  2.67  2.67  3820 63874  5555  65609  
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4 Group 0.00  1.80  1.80  2160 43061  3141  44042  

Huatang 

3 Group 0.00  3.56  3.56  4345 85166  6318  87139  

4 Group 0.00  4.89  4.89  5721 116983  8319  119581  

6 Group 0.00  2.78  2.78  3479 66506  5059  68086  

7 Group 0.00  6.20  6.20  7640 148323  11109  151792  

Total   3.66 98.28  101.95  157010  2674976  228304  2746270  
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Appendix 8: Estimation Table of Replacement price of Rural Houses in Lianhua County  
Calculated at the price level of Dec. 2014, Estimation Table of Replacement price of Rural Houses in Lianhua County 

No. Items Unite Unit price Brick concrete structure Brick wood structure Soil wood structure 
        The amount Investment The amount Investment The amount Investment 
  The building area ㎡ yuan 100   100       

1 Direct costs                 
1.1 Labor costs work day 100 65 6500 55 5500 55 5500 
1.2 The cost of materials                 
  1. The main material                 
  Ordinary steel bar T 4610 3 13830 0.8 3688 0 0 
  Ordinary portland 

cement 
T 415 18 7470 11.5 4772.5 0.5 207.5 

  Log m3 2010 1.2 2412 7 14070 4.8 9648 
  Clay brick 103 pieces 320 29 9280 28 8960 20 6400 
  Grey tile pieces 0.35 0 0 9500 3325 3000 1050 
  Sand - gravel m3 35 14.5 507.5 1.4 49 7.5 262.5 
  Sand m3 40 21 840 24.2 968 6.5 260 
  Pebble m3 32 27 864 10 320 17.5 560 
  Lime T 180 1.5 270 1.1 198 3.5 630 
  Nails Kg 4 2 8 4.5 18 11 44 
  Paint Kg 10 2.7 27 7.5 75 9 90 
  Windows and doors ㎡ 300 30 9000 20 6000 15 4500 
  2 Other materials yuan     18000   8000   6500 

2 Indirect costs yuan     11000   4089   4300 
3 The total cost yuan     80008.5   60032.5   39952 
4 Unit price yuan/㎡     800    600    400  
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