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GLOSSARY 

Affected person (or 
household) 

Those who are physically displaced (relocation, loss of 
residential land, or loss of shelter) and/or economically displaced 
(loss of land, assets, access to assets, income sources, or 
means of livelihoods) as a result of (i) involuntary acquisition of 
land, or (ii) involuntary restrictions on land use or on access to 
legally designated parks and protected areas. 

Compensation Money or payment in kind to which the people affected are 
entitled in order to replace the lost asset, resource or income 

Entitlement Range of measures comprising compensation, income 
restoration, transfer assistance, income substitution, and 
relocation which are due to affected people, depending on the 
nature of their losses, to restore their economic and social base 

Income restoration Reestablishing income sources and livelihoods of people 
affected 

Resettlement Rebuilding apartment, assets, including productive land, and 
public infrastructure in another location 

Resettlement 
impact 

Loss of physical and non-physical assets, including homes, 
communities, productive land, income-earning assets and 
sources, subsistence, resources, cultural sites, social 
structures, networks and ties, cultural identity, and mutual help 
mechanisms 

Resettlement Plan A time-bound action plan with budget setting out resettlement 
strategy, objectives, entitlement, actions, responsibilities, 
monitoring and evaluation 

Vulnerable Group Distinct groups of people who might suffer disproportionately 
from resettlement effects, as specified in this plan 
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EXECUTIVE SUMMARY 

 

A. Introduction 

 

1. The Chongqing Integrated Logistics Demonstration Project is composed of five outputs: 
(i) Chongqing transportation logistics park (CTLP); (ii) Nanpeng logistics park (NLP); (iii) 
Yangtze River inland waterway roll-on/roll-off transport (IWT); (iv) logistics public information 
system, and (v) institutional capacity development. The construction for Output 1 and 2 will 
involve land acquisition and resettlement (LAR). 
 
2. The LAR for construction of the CTLP will be conducted during the project 
implementation, so this resettlement plan (RP) for the LAR has been prepared. The LAR for 
construction of the NLP was completed in 2014. According to requirements of ADB’s 
involuntary resettlement policy of Safeguard Policy Statement (SPS) (June 2009), a due 
diligence report (DDR) on the LAR has been prepared separately.\ 
 
3. The CTLP component is located in a railway logistics base of the newly-developed 
Shapingba District in western part of Chongqing and is a conjuncture of the Liangtan River and 
Zhongliang Mountan with coverage of 675.13 mu. It also links the major districts with the 
Chengdu-Chongqing economic belt with the Tuanjiecun container center in the north and within 
the ring-road. 
 
4. The construction of CTLP includes: warehouses, operational space for logistics service 
providers, maintenance space for motor-cycles, office, facilities for road and landscape as well 
as the procurement of high-ended logistic equipment. 
 

B. Scope of land acquisition and resettlement  

 
5. The LAR of the CTLP subproject will involve 1 town, 1 village and 8 villager groups, and 
675.13mu of collective land will be permanently acquired, among which 433.15 mu is cultivated 
land, 40.26 mu homestead, 18.25 mu garden plot, 13.85 mu forestry land, and 169.62 mu 
wasteland and construction land. A total of 394 people from 99 households will be affected by 
permanent land acquisition. The subproject will not involve temporary land occupation. The 
house demolition will involve a total of 25,635 m2 of houses, including brick-concrete of 14,294 
m2, brick-wood of 6,222 square meters (m2), earth-wood 1,647 m2, and simple structure of 
3,473 m2. A total of 353 people from 89 households will be affected by the house demolition. 
All APs affected by house demolition are affected concurrently by the land acquisition. In 
addition, five (5) enterprises with 94 workers/staff will be affected by the subproject. Therefore, 
a total of 394 people from 99 households and 94 workers/staff from five enterprises are 
significantly affected by the LAR. Besides, some ground attachments will be affected by the 
LAR. No ethnic minorities will be affected. 
 

C. Policy framework and entitlements 

 
6. The RPs are prepared in compliance with the Land Administration Law of the People’s 
Republic of China (PRC) (2004), on the latest local policies regarding LAR in Chongqing City, 
and Safeguards Requirement 2, Involuntary Resettlement of ADB’s SPS (June 2009). Based 
on consultation with the local governments and affected persons (APs) and general practices 
in the project area, the PMO has adopted a set of resettlement principles and an entitlement 
matrix has been prepared for the subproject.  
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D. Compensation standards 

 

7. The compensation for permanent land acquisition includes (i) land compensation, (ii) 
resettlement subsidy, and (iii) compensation for young crops and ground attachments. The 
land compensation standard is CNY18,000 per mu, resettlement subsidy is CNY38,000 per 
person, and the compensation standard for young crops and ground attachments is CNY 
22,000 per mu. The compensation standard for young crops and ground attachments is not 
used for homestead plot because houses on homestead plot will be compensated in other 
standards. Land compensation standards are based on Notice of the Shapingba Government 
on Further Land Acquisition Compensation Rates (SFF [2013] No.98) and that it reflects 
replacement value of lost incomes from land based on social security and urban social 
protection system. 
 
8. 80% of the land compensation will be allocated to labor and social security bureau of 
Shapingba District for disbursement of affected persons’ (APs) basic endowment insurance 
due to their transition from rural residents to urban residents. The remaining 20% of the land 
compensation will be disbursed to village collective organization for development of collective 
economy, production and livelihood of members of the collective economy organization. The 
use and allocation method of the 20% land compensation of this subproject is disbursed 
averagely to APs. 
 
9. The rural house resettlement approaches include (i) purchase unified resettlement 
apartments at a designated relocation area and (ii) cash compensation. The compensation for 
house demolition includes the compensation for (i) house structure, (ii) moving, (iii) transition 
and relocation costs. The compensation rates for house structure are brick-concrete of 
CNY612 per m2, brick-wood CNY488 per m2, earth-wood of CNY364 per m2 and simple 
structure of CNY124 per m2. Moving allowance is in a lump sum of CNY1,000 per household 
with three family members or less, and CNY1,500 per household with 4 persons or more. The 
subsidies for transition and relocation are distributed by 2 separated payments. The transition 
subsidy is in a lump sum of CNY4,000 per person. In addition, (i) the affected household who 
purchases a unified resettlement apartment in a designated relocation area is entitled to 
receive 30m2/person at the price of CNY 750/m2 and will  receive a resettlement subsidy of 
CNY 800/m2 for 30m2/person. (ii) The household who chooses the cash resettlement will et a 
lump sum CNY 105,000 per person and the reward for not purchasing apartment at a 
designated relocation area with CNY 1,000 per m2. 
 
10. Affected five enterprises will be compensated after their assets loss is assessed by a 
professional assessment institution entrusted by Shapingba District Resettlement Office 
(DRO). The compensation will be paid by cash, including land compensation, house 
demolition, incentive fee, equipment moving, relocation transiton and operating loss, etc. 
These are negotiated based on market valuations or replacement cost. Based on the 
assessment price given by the professional institution and after negotiation with the affected 
enterprises, the DRO will compensate the affected enterprises according to the cost of all 
items. The affected enterprises will find relocation places by themselves and most of the 
workers found jobs already as there are many industrial sites in Chongqing. 
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E. Resettlement and livelihood restoration 

 
11. The household income sources in the affected households are mainly from out-
migration for work and non-farming work locally, accounting for 91%, while income from 
farming contributes only 9% of total household income. The land acquisition impacts on 
household’s net income are therefore small and don’t affect to the main livelihood of most 
affected households. To minimize the impacts to APs and restore their living standards, a 
rehabilitation plan has been developed and included in this RP. The comprehensive 
compensation package that will be used by APs, which includes employment arranged by the 
government, encouraging the start-up of business, skill training and special measures for 
women have been agreed. All of these measures can offset the impact resulted from the LA.  
 
12. For physically displaced households, two options ((i) purchase unified resettlement 
appartments at a designated relocation area and (ii) cash compensation are available 
according to their own desire in order to restore their living condition. 71 displaced households 
affected by the project like to choose the first option and the 18 like to choose the second 
option based on their willingness. 
 

F. Public consultation and grievance redress 

 

13. From December 2014, a series of consultation activities were carried out with the 53 
households (including 48% women), the village committee leaders and other project 
stakeholders. The APs have participated in the preparation of the RP throughout the 
measurement and socioeconomic surveys, and community meetings. From January to May 
2015, the survey group who conducted deep investigation and sampled survey in terms of the 
socioeconomics and APs’ willingness of land acquisition and demolition confirmed that APs 
understood policies of LA. The interviews have been held with the group leaders and the AP 
representatives to know the level of understanding and support of the project as well as the 
resettlement willingness. Further consultations will be held during the detailed planning and 
implementation of the RP. A grievance redress procedure which includes three stages has 
been established for the APs to manage LAR and other project related issues. The procedure 
is as following stages. 
 

(i) Stage 1: If the APs are dissatisfied with the arrangement of resettlement and 

compensation, they may complain to the township government of Tuzhu Town, 

either orally or in writing; oral complaints will be recorded in writing, and handled 

by the township government within 2 week. 

(ii) Stage 2: If the APs are still dissatisfied with the resolution by the township 

government, they may appeal, after receiving the resolution, to Shapingba land 

admistrative bureau according to the relevant municipal regulations and the 

latter should handle their complaints within 4 weeks. 

(iii) Stage 3: If the APs are still dissatisfied with the resolution by Stage 2, they may 

appeal to Chongqing PMO after receiving the resolution. All the files should be 

kept by the PMO. 

 
14. APs can appeal to local people's courts according to the civil procedure law at any time. 
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G. Institutional Arrangements 

 
15. The Chongqing City PMO will assume the overall responsibility for supervision of the 
implementation of the LAR, including the planning, implementation, financing, and reporting. 
The Shapingba District Resettlement Office will take the primary responsibility for the 
resettlement consultation, implementation, and timely delivery of entitlements. To ensure 
smooth implementation, the staff in charge of LAR will undertake training on resettlement 
implementation organized by the Chongqing City PMO. 1-3 leaders in Tuzhu Town and Tianba 
Village will be nominated to lead the RP preparation and implementation. Land department of 
management committee in the logistics base, township office, village office, Chongqing 
Transportation Holding Group Company (CQTG) and external monitoring agency are involved 
in the LAR activities. 
 

H. Resettlement and implementation schedule 

 
16. The resettlement implementation schedule has been prepared based on the 
construction timeframe. The RP is based on detailed measurement survey. A detailed 
measurement survey (DMS) has been conducted from July 2015 and related resettlement 
agreements will be signed from November 2015 and the resettlement activities will start from 
November 2015 and end by June 2016. However, rehabilitation of housing and livelihoods may 
take longer to complete. The PMO has agreed to a set of supervision milestones with ADB to 
ensure timely and effective implementation of the resettlement activities. 
 

I. Resettlement cost 

 
17. The general resettlement budget of the subproject is CNY205.008 million, including 
compensation fees for permanent LA of CNY 39.4948 million (19.3%), compensation fees for 
demolished rural residential houses (22.4%) of CNY 45.977 million, compensation fees for 
affected enterprises (12.8%) of CNY 26.139 million, taxes and fees on LA (including land 
occupation tax, land reclamation fees, overall planning fees and management fees, etc.) of 
CNY 69.961 million (34.3%), other costs (2.3%) of CNY 4.799 million (including planning and 
design cost based on the cash compensation modes, administration costs, skills training costs, 
M&E costs), and basic contingencies CNY 18.637 million. 
 

J. Monitoring and evaluation 

 
18. Details for both the internal and external monitoring and evaluation (M&E) are included 
in the RP. First, the internal M&E system will be established, consisting of Chongqing PMO, 
land acquisition office of district level, fiscal bureau and Chongqing Transport Logistic Park 
(CTLP). They will conduct supervision based on administration requirements. Second, an 
independent resettlement monitoring institute will be involved to undertake external monitoring 
of the RP implementation through social survey. A baseline study will be conducted and the 
baseline report will be submitted to ADB before the M&E begins. After that and until project 
completion, semi-annual monitoring reports will be prepared and submitted for ADB’s review 
and disclosed to APs. The Chongqing PMO will also prepare a resettlement completion report 
for submission by Dec 2018. 
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I. PROJECT OVERVIEW AND BACKGROUND 

 

A. Project Background 

 

1. The Chongqing Integrated Logistics Demonstration Project is composed of five outputs: 
(i) Chongqing transportation logistics park (CTLP); (ii) Nanpeng logistics park; (iii) Yangtze 
River inland waterway roll-on/-roll-off (Ro-Ro) transport; (iv) logistics information system, and 
(v) institutional capacity development. The construction for Output 1 and 2 involves land 
acquisition and resettlement (LAR). The Output 3 will involve equipment procurement only, so 
no LAR will be involved. The Output 4 will be installed in the office of CTLP, so any LAR for this 
output construction is included on the scope of Output 1. The Output 5 will not involve any LAR. 
 

2. The LAR for construction of the CTLP will be conducted during the project 
implementation, so this Resettlement Plan (RP) for the LAR has been prepared. The LAR for 
construction of the NLP was completed in 2014. According to requirements of ADB’s 
involuntary resettlement policy of Safeguard Policy Statement (SPS) (June 2009), a due 
diligence report (DDR) on the LAR has been prepared separately. 
 

3. The CTLP component (or Project in this RP) composes an important part for the 
Chongqing Logistic Development Strategic Planning Initiative with three bases and four ports. 
The initiative includes three major logistic bases of railway, air and road, as well as four logistic 
ports of Cuntan, Guoyuan, Donggang and Huangqian. As a key platform for connecting the 
Adjustment and Revitalization Planning for Logistic Industry, the Initiative is considered as a 
crutial logistic conjuncture. Located in the railway logistic base, the CTLP is responsible for the 
transportation and delivery of commodities imported and exported through Chongqing-Xinjiang-

Europe International Railway Corridor. 
 

4. The executing agency (EA) of the project is Chongqing Municipal Government (CMG) 
and the implementing agency (IA) is Chongqing Traffic Transportation Holding (Group) Co.Ltd. 
(CTTHG). The implementing period of the project is expected to start in 2016 and complete in 
2020. 
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Figure 1-1: Villager Groups Affected by the Project and the Project Red Line 

 

B. Scope of the subproject construction and impact 

 

5. The project is located at the railway logistic base, in the newly-developed Shapingba 
district of Chongqing western part and is a conjuncture of Liangtan River and Zhongliang 
Mountain. It also links the major districts with the Chengdu-Chongqing economic belt with the 
Tuanjiecun container center in the north and within the ring-road. 
 

6. The construction scope includes: warehouses, operational space for logistics service 
providers, maintenance space for motor-cycles, office, facilities for road and landscape as well 
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as the procurement of high-ended logistic equipment. 
 

7. Project impacts: The project involves 675.13 mu of rural collective land and 25,635 m2 
of house demolition, 16,653m2 of enterprise demolition and relocation as well as loss of ground 
attachments and facilities. 
 

C. Measures to Avoid or Reduce Impacts 

 

8. During the feasibility study and preliminary design of the project, great efforts are taken 
to avoid or reduce the impact of land acquisition and demolition. Three basic rules are followed 
throughout the whole process of project preparation: 
 

 Keep the site away from cultural landscape (including temples and other 

religious activity sites) and key culture relics protection units. 

 Keep the site close to but not clashing with the existing or planned residential 

area. 

 Keep the site away from or try to reduce encroachment on environmentally 

sensitive area. 

9. During the engineering design, the design institute (DI) and implementing agency 
(CTTHG) will optimize the design to reduce adverse effects of the project construction on the 
local society and economy by decreasing the volume of land acquisition. 
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Figure 1-2: Master Plan and Function Distribution of CTLP 
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Figure 1-3: Plan Drawing of Project Area 

 

10. During the implementing period of RP, the following measures will be taken to minimize 
the adverse impacts when LA is inevitable. 

(1) Improve the basic information collection and analyze the local socioeconomics and 

potential development. The RP should be formulated based on the local reality so that the 

APs will not bear the loss from project construction. 

(2) Actively encourage public participation and response to comments and suggestion of 

the public.  

(3) Strengthen the internal and external monitoring systems and establish the efficient 

mechanism and feedback channel so that the period for addressing issues can be 

narrowed and solved timely. 
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II. PROJECT IMPACT 

 

A. Survey Method and Process 

 

11. The impact scope is based on the DMS1. 
 

Description of the Pre-project Survey 

 

12. The resettlement survey included two stages: During the feasibility study phase from 
December 2014 to January 2015, when conducting the feasibility research, the RP preparation 
agency (Chongqing SRM Co., Ltd.) was recruited by CTTHG to conduct project impact survey 
and prepare the RP. General social and economic information was collected and the land 
impacts are estimated. Local government line agencies and potential affected village leaders 
and village representatives were consulted. Opinions on project scope and site selection are 
incorporated in the initial project scope and design. 
 

13. From January to March 2015, Chongqing SRM Co., Ltd. together with the design 
institute and CTTHG assessed and updated the resettlement impact, conducted social 
economic survey of the affected county, town, and village, and sampled 53 affected 
households. Key informant interviews, focus group discussions and field observations were 
also conducted to collect comments and suggestions towards the project scope, design and 
resettlement plan, which involves 1 township, 1 village and 8 village groups, including 
Wangjiawan of Tianba village in Tuzhu Town, Tianba, Paifang, Madaozi, Tuanfang, 
Wanyuanzhan, Shagang, Chengjiawan village committee. Since people in the last two village 
committees had been urbanized in 2010, most lands are unoccipied and no house demolition 
will be involved; so there are 6 village committees actually affected under this project. The 
sample surveyed households cover 53 households, accounting for 53.54%; all the five affected 
private enterprises are surveyed, accounting for 100% of the sample. Affected households 
(Ahs) focus group discussions have been held five times. 
 

14. The RP is formulated based on the surveys and the DMS conducted by Shapingba 
district resettlement office from April to May 2015, as well as the involuntary resettlement 
policies of the PRC, CMG and ADB. 
 

Data source and survey method 

 

15. The data in this RP is derived from two sources: (i) data collected from local 
government agencies, villages, literature review of the existing statistical data and project 

                                                
1
 Land boundaries of the CTLP are fixed and will not shift. This will not alter the plan as it is integrated with other 

projects. RP will only require updating if there is change in the policy and the compensation rates.  



11 
 

design documents provided by PMO and design institute, (ii) data collected through field 
sample household survey, key informants interview, focus group discussion, consultation 
meetings and some physical measurements. 
 

16. Survey on land acquisition: Based on the feasibility study report, the survey team 
estimated the total land acquisition size on map and categorized the land acquisition by land 
types and ownership from field observation and village leader interview. 
 

17. Survey on the affected population: Socioeconomic sampling survey was carried out 
on the affected population, including ethnicity, age, sex, educational background, and 
employment status. 
 
18. Survey on the demolished houses and ancillary facilities: The project involves 
house demolition. On-site check was conducted for the demolished houses one by one, 
including all ancillary facilities. The survey team together with the village leaders identified the 
potential affected houses and ancillary facilities, documented ownership, categorized structure 
types and estimated size.  
 
19. Survey on special facilities: Surveys were done on the affected electric power, 
telecommunications cables and other special facilities. Based on the existing information from 
the line departments, the survey team together with representatives from the owner 
departments carried out the field check and recording of the affected assets. 
 

B. Overall Impacts of the project 

 

20. The affected areas for LAR of the project will involve 1 town, 1 village and 8 villager 
groups where 675.13 mu of collective land will be permanently acquired, with 394 people in 99 
households affected by permanent land acquisition, no affected household by temporary land 
occupation. The house demolition will involve 353 people in 89 households and cover 25,635 
m2. All APs are affected by the collective land acquisition and house demolition. Five private 
enterprises with 94 temporary workers will be also affected by 16,653 m2 house demolition. 
Also, some ground attachments will be also affected by the land acquisition and demolition. 
 

Table II-1: List of Towns and Administrative Villages Affected by LA of Project 

Compnen 
Name of town 

affected 

Name of 
administrative 
village affected 

Name of village 
group/community 

Chongqing 
Transportation 
Logistics Park 

Tuzhu Town Tianba 

Wangjiawan, Tianba, Paifang, 
Madaozi, Tuanfang, 
Wanyuanzhan, Shagang, 
Chengjiawan 

    Source: Impact survey for socioeconomics and entity in Febuary to March 2015 
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C. Project impact  

 

(i) Permanent Land Acquisition 

 

21. The affected areas for land acquisition and house demolition of subproject will involve 1 
town, 1 village and 8 villager groups where 675.13 mu of collective land will be permanently 
acquired, among which 433.15 mu (64.16% of LA) is cultivated land, 40.26 mu (5.96%) is 
house site, 18.25 mu (2.7%) is garden plot, 13.85 mu (2.05%) is woodland, and 169.62 mu 
(25.12%) is other kinds of land mainly including waste land and construction land. 394 people 
in 99 households will be affected by permanent land acquisition (See Table2-2). 

 

Table 2-2 Impact of permanent LA 

Name 
of 

town 

Nam
e of 
villa
ge 

Name 
of 

village 
group
comm
unity 

Sub-
total(Mu) 

Rural collective land (mu) APs 

Cultivat
ed land 

House 
site 

Garden 
plot 

woodland Others
1 

Numb
er of 

house
hold 

peop
le 

Tuzhu 
Town 

Tian
ba 

Wangji
awan 

21.64  15.04 2.61 0.00 0.00 3.98 4 17 

Tianba 65.47  33.47 4.57 0.00 0.04 27.38 10 40 

Paifan
g 

140.04  89.22 18.59 1.37 2.21 28.66 27 105 

Madao
zi 

154.80  113.87 10.25 3.90 1.29 25.49 37 148 

Tuanfa
ng 

50.92  37.22 4.24 0.12 0.84 8.51 11 43 

Wanyu
anzha
n 

56.12  34.13 0.00 0.00 1.79 20.19 10 41 

Shaga
ng 

138.02  90.43 0.00 3.44 5.43 38.71 0
2 

0 

Chengj
iawan 

48.13  19.78 0.00 9.42 2.24 16.70 0
2 

0 

Total 675.13 433.15 40.26 18.25 13.85 169.62 99 394 

Notes:  

1. Other lands mainly include wasteland and construction land; 

2. The lands in Shagang and Chengjiawan groups belong to the committee collective land. Since people in these 

two groups had been converted to urban residents in 2010, the lands are almost unoccupied, not used, not 

leased, and no house will be affected. 

 

(ii) Temporary Land Occupation 

22. No temporary land occupation will result from the project since the project site is within 
the permanent land acquisition area, which is sufficient for construction purposes and there is 
an access road beside the site.  
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(iii) Demolition of Rural Residential Houses 

23. The affected areas for demolition of houses will involve 1 town, 1 village and 5 villager 
groups where 89 people in 353 households will be affected. The total house demolition is 
25,635 m2 with brick-concrete of 14,294 m2, brick-wood of 6,222 m2, earth-wood 1,647 m2, and 
simple structure of 3,473 m2. Based on the function, the affected residential housing area will 
be 20,516 m2, and sheds will be 5,119 m2. The average house area per affected household is 
230.5 m2 while the per capita house coverage is 58.1 m2. The details are shown in Table 2-3. 
 

Table 2-3 Impact of Demolished Rural Residential Houses 

Nam
e of 

Town 

Name 
of 

Villag
e 

Name of 
village 
group 

communi
ty 

House structure (m
2
) House function (m

2
) Population affected 

Sub- 
Total 

Brick
- 

conc
rete 

Brick
- 

wood 

Earth-
wall 

simp
le 

residiential 
houses 

shed household person 

Tuzh
u 

Tianb
a 

Wangjia
wan 

1470 699 356 82 333 1055 415 4 17 

Tianba 2571 1883 413 245 31 2295 276 10 40 

Paifang 7307 3128 2346 595 1239 5473 1834 27 105 

Madaozi 11234 6765 2229 627 1614 8994 2241 37 148 

Tuanfan
g 

3052 1819 879 98 256 2698 353 11 43 

Total 25635 14294 6222 1647 3473 20516 5119 89 353 

 

(iv) Affected Enterprises 

 

24. Five private enterprises with 94 temporary workers will be affected under the project. 
 

25. Zou Changjuan, the legal owner of Xinshiji Horticultural Weaving Factory set up the 
factory in 2004 through renting the rural collective land (the former work shed of China Railway 
Bureau); 5.3 mu land and 6,332 m2 (7.5 m height) color steel (with wall) house which will be 
demolished and will affect 42 workers under the project. 
 

26. Liu Zhiping, the legal owner of Chingqing Jiangpei Machinery Manufacturing Co, Ltd. 
operated the company from 2012 through renting the rural collective land; 2.4 mu land and 
1,763 m2 (10 m height) color steel (with wall) house and 3,733 m2 (10 m height) color steel 
(without wall) house with 15 workers affected under the project. 
 

27. Li Ning, the legal owner of Chongqing Guiao Machinery Manufacturing Co, Ltd. 
operated the company from 2012 through renting the rural collective land; 1.9 mu land and 
2,507 m2 (7 m height) color steel (without wall) house with 13 workers affected under the 
project. 
 

28. Zhang Dong, the legal owner of Chongqing Hengrui Building Material Co, Ltd .operated 
the company from 2014; 4.8 mu rented land and 1,976 m2 house will be affected including 
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structure of 1,631 m2 (7 m height) color steel (with wall), 68 m2 brick-concrete, 278 m2 simple; 8 
workers affected. 
 

29. Yu Jiayin, the legal owner of Yinpingchao Weaving Factory operated from 2002; 1.2 mu 
rented land and 444 m2 (6.5 m height) tile-roofed house with 16 workers affected. 
 

30. The details of affected enterprises are shown in Table 2-4 (Since the land area has 
been included in Table 2-1, Table 2-4 is only for the area of affected houses). 

 

Table 2-4: Details of Affected Enterprises 

Village Name 

Number of 
APs 

(female) 
(person) 

Work 
Time 

(month
/ year) 

Averag
e 

Wages 
in 2014 
(CNY/ 

month) 

Total 
area 

Area of house demolish (m2) 

Color 
steel 
(with 
wall) 

Color 
steel 

(without 
wall) 

Tile 
brick-

concrete Simple 

Tianba 
Village 

Xinshiji 
Horticultural 
Weavingg Factory 

42 (34) 
11 3,500 

6232  6232  0  0  0  0  

Chingqing Jiangpei 
machinery 
manufacturing 
Co,Ltd,. 

15 (3) 

10 3,000 

5495  1763  3733  0  0  0  

Chongqing Guiao 
Machinery 
Manufacturing Co, 
Ltd,. 

13 (2) 

11 3,000 

2507  0  2507  0  0  0  

Chongqing 
Hengrui Building 
Material Co, Ltd 

8 (2) 
9 3,000 

1976  1631  0  0  68  278  

Yinpingchao 
Weavingg Factory 

16 (12) 
10 3,500 

444  0  0  444  0  0  

Total 94 (53) - - 16653  9625  6240  444  68  278  

 

(v) Affected vulnerable groups 

 

31. The vulnerable groups refer to the individual and group that cannot meet the minimal 
standard of subsistence allowances, the elderly with no other supporting family members, 
single-parent families, orphans, family under minimum living safeguard standard (MLSS), the 
disabled, poverty families, etc. The MLSS standard of Tuzhu town is CNY 225 per person per 
month in 2014. According to the survey in January 2015, a total of 13 households with 42 
people of vulnerable groups are affected by the project. 
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Table 2-5: Affected Vulnerable Groups 

Type Definition Standard Household Person 

The poor under 
MLSS 

Annual per capital income lower than CNY 
2,300 

6 19 

Woman lead family 
Family with women as primary laborer, without 
young and middle-aged men laborers (18-55 
years old) 

0 0 

Wubao 
The poor elderly over 60 years old without 
children, relatives and other supporting 
members 

2 3 

The disabled  
Family with the members identified according to 
national standard of level I or level II disabled 

3 15 

Family with long-
term patients  

Family with member losing work capacity due 
to disease or need long-term medical care 

2 5 

Total - 13 42 

Data source: survey in January 2015 

 

(vi) Affected Population  

 

32. A total of 99 households and 5 enterprises with 488 people are affected, including 89 
households with 353 people affected by land acquisition and house demolition; 10 households 
with 41 people affected by land acquisition only; 5 enterprises with 94 workers are affected 
under the project. This includes a total of 13 households with 42 people from vulnerable groups 
affected by the project. See the Table 2-6.All 488 APs are severely affected. 
 

Table 2-6: Affected Population 

Type Sub-total 

Permanent LA 
Affected households 99 

Affected persons 394 

Demolished Rural Residential 
Houses 

Affected households  89 

Affected persons 353 

Affected Enterprises 
Affected households  5 

Affected workers 94 

Including 
Households of LA and house demolition 89 

Persons of LA and house demolition 353 

Total of impact 

Affected households 99 

Affected Enterprises households 5 

Affected persons 488 

Note: The total actual impact is calculated by combination of all persons affected by land acquisition (LA) and house 

demolition (HD) and workers of affected enterprises, and then deducting the persons affected by both LA and HD. 
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(vii) 2.3.7 Affected Infrastructure and Ground Ancillary Facilities 

 

33. The affected attachments of the project refer to fences, earth dam, water pipeline and 
so forth. No special facilities are involved. See Table 2-7. 

Table 2-7: Affected Ground Ancillary Facilities 

Item Specifications Unit Quantity 

Fence  Stone  m
3 

68 

Dry grain field Cement m
2
 423 

Pipeline  Drinking water pipe m 846 

 

III. SOCIAL AND ECONOMIC PROFILE OF THE PROJECT AREA 

 

A. Socioeconomic Profile of Project Area 

 

34. Socioeconomic profile of Chongqing. Chongqing Municipality is located in the upper 
Yangtze River, and the junction of central and western China, being an important city of China, 
a historically and culturally famous city, and the economic center and traffic hub of 
southwestern China, with a land area of 82,400 km2 governing 40 districts/counties, 839 
townships and 175 sub-districts. Compared with 2013, the regional GDP in 2014 registered at 
CNY 1.4265 trillion with 10.9% growth rate. The per capita disposable income for urban 
residents stood at CNY 25,133 with 9% growth rate while the per capita net income for rural 
area stood at CNY 9,470 with 11.5% growth rate. 
 

35. Socioeconomic profile of Shapingba District. Shapingba District is located in the 
western part of Chongqing with a land area of 396.2 km2 governing 26 street administrative 
offices and towns. It is also an important district for people, logistics and information flow with 
developed science and education as well as smooth transportation and communications. 
 

36. The GDP of Shapingba district in 2014 registered at CNY 80.92 billion with 9.1% growth 
rate compared with 2013. The per capita disposable income for urban residents is CNY 28,623 
with 8.5% growth rate while the per capita net income for rural residents is CNY 13,864 with 
10.7% growth rate. See Table 3-1. 
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37.  

Table 3-1: Socioeconomics of Chongqing and Shapingba District 

Item 

Total 
populati

on 
(10,000

) 

Covera
ge 

(km2) 

Per 
capita 

GDP(C
NY) 

per 
capita 

disposal 
income 

for 
urban 

resident(
CNY) 

per 
capita 

net 
income 
for rural 
resident(

CNY) 

GDP(C
NY, 100 
MILLIO

N) 

Agricultur
e 

Output(C
NY, 100 

MILLION) 

Industrial 
Output(CN

Y, 100 
MILLION) 

Budget 
revenue(C
NY, 100 

MILLION) 

Chong
qing 

2991.4 82400 47638 25133 9470 14265 1061.03 21520.41 1921.88 

Shapi
ngba 

111.2 396.2 72769 28264 13864 809.2 8.87 416.8 60.3 

Data source: Chongqing Statistical Yearbook (2014), Government Website of Chongqing and Shapingba District 

 

38. Socioeconomic profile of affected townships and villages. Tuzhu Town directly 
affected by the subproject is located in the western part of Shapingba district with land area of 
33.32km², governing 9 administrative villages, 135 village groups and 1 urban resident 
committee. The town has 23,000 of population among which 1,600 are urban residents. The 
GDP of Tuzhu town in 2014 increased 3.7% compared with the last year. 
 

Table 3-2: Socioeconomic Indicators of Affected Town in 2014 

Name of 
Town 

Population 
(10,000) 

Cultivated 
acreage(Mu) 

Grain 
output(Ton) 

Rural toal 
revenue (CNY 

10,000) 

Per capita net 
income of farmers 

Tuzhu 2.3 11103 2456 49452 12815 

Data source: Rural Economic Statistical Statement of Tuzhu Town of Shapingba district in 2014 

 

39. Tianba Village with 8 village groups, 1335 people in 335 households, of which 337 
(25%) are urban residents. The average farmland per farmer is 1.2 mu. The average income 
per capita is CNY 15,790. . See Table 3-3. 
 

Table 3-3: Socioeconomic Indicators of Affected Village in 2014 
Nam
e of 
Tow

n 

Nam
e of 

Villag
e 

Name of 
village 
group 

Total 
househo

lds 

Total 
populati

on 

Agriculture 
population 
(person) 

Poverty 
Household 
(household) 

Poverty 
Population 
(person) 

Five 
Gurantee 

Household 
(household) 

Per capita 
cultivated 
land (mu) 

Tuzh
u 

Tianb
a 

Wangjiaw
an 

35 137 137 5 7 1 1.18 

Tianba 31 126 126 3 8 2 1.34 

Paifang 41 166 166 5 9 1 1.16 

Madaozi 54 210 210 3 9 1 0.92 

Tuanfang 51 208 208 4 7 1 1.63 

Wanyuan 38 151 151 3 9 1 1.26 

Shagang 46 178 0 2 7 0 0 
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Nam
e of 
Tow

n 

Nam
e of 

Villag
e 

Name of 
village 
group 

Total 
househo

lds 

Total 
populati

on 

Agriculture 
population 
(person) 

Poverty 
Household 
(household) 

Poverty 
Population 
(person) 

Five 
Gurantee 

Household 
(household) 

Per capita 
cultivated 
land (mu) 

Chengjia
wan 

39 159 0 2 8 0 0 

Total  335 1335 998 27 64 7 1.236 

Data source: provided by the relevant departments when surveying in January 2015. 

 

B. Socioeconomic Profile of Affected Households 

 

40. Sample Survey. To further understand the socioeconomics and the requirements for 
the LA and income restoration, the survey group carried out the sample survey for the affected 
households with questionnaire and focus group discussion. 57 households participated in the 
survey with 53 valid questionnaires (53.54% of house demolition and LA). 5 private enterprises 
participated in the survey (100% of the affected enterprise). No ethnic minority is affected by 
the subproject. See Table 3-4. 
 

Table 3-4: Sample Household Proportions 

Impac
t Type 

Town Village  
Village 
group 

Actual 
affected 
household 

Surveyed 
househol
d 

Surveyed 
proportio
n 

Actual 
affected 
populatio
n 

Surveyed 
populatio
n 

Surveyed 
proportio
n 

Impac
t of LA 

Tuzh
u 

Tianba 

Wangjiawa
n 

4 3 75.00% 17 12 69.96% 

Tianba 10 4 40.00% 40 16 40.39% 

Paifang 27 13 48.15% 105 53 50.76% 

Madaozi 37 21 56.76% 148 82 55.20% 

Tuanfang 11 7 63.64% 43 28 64.63% 

Wanyuanzh
an 

10 5 50.00% 41 20 48.78% 

Sub-total 99 53 53.54% 394 211 53.53% 

 

41. Demographics. A total of 211 people in 53 households participated in the survey, 
among which 102 are women, accounting for 48%. See Table 3-5. 
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Table 3-5: Surveys of APs 

Name of Village Tianba 

Household 53 

Population 211 

Gender  

Male 109 

Female  102 

Female rate  48% 

Labor  

Total  132 

Farming  39 (female 27) 

Out-migration for work and others 93 

Educational level 
(sixteen years old and 
above) 

Junior college and above  11 

senior high school or technical secondary school 
education 

31 

junior high school education 71 

Primary education  63 

Illiterate and semiliterate 6 

Age distribution  

0-6 14 

7-15 15 

16-55 124 

Above 55 58 

 

42. Population Composition. A total of 211 people from 53 households participated in the 
survey, among which 102 are female with 48%, and 109 male with 52%. 132 people are 
laborers, accounting for 63%. 
 

43. Age Structure. Among the 211 surveyed sample people, age ranges in 0-6,  7-15, 16-

55 years and over 55 account for 17%, 7%,  59%, and 27%, respectively The major of the 
surveyed people are young, accounting for more than 50%. 
 

44. Education Level. Among 182 persons with age of 16 or over 16 years, their education 
levels with junior college or above education, senior high / secondary technical school, junior 
high school, and primary school account for 6%, 17% (mostly aged 25-40 years and working 
outside), 39%,  and 35% (mostly aged above 40 years), respectively. In addition, illiterate or 
semiliterate (excluding pre-school children) accounts for 3% (mostly old people aged above 60 
years and all doing farm work at home). All 6 illiterates sampled in survey do farm work at 
home.  
 

45. Labor employment. The sample households have 132 laborers in total, mostly aged 
20-60 years, in which 26 laborers (including 10 female), accounting for 20% of laborers, do 
casual jobs locally, mostly in the slack season working in weaving factories or construction sites 
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for 2 to 3 months and earning CNY 3,000 to 4,000 per month; 43 (including 28 female), 
accounting for 33%, work in local weaving factories with wages of CNY 3,500 to 4,000 per 
month all the year round (mostly aged 40-45 years); 50 laborers (including 18 female), 
accounting for 38%, work outside (Chongqing or beyond) all the year round (mostly aged 25-35 
years and working in couples) in construction sites or operating catering business, and 39 
laborers (including 27 female) do farm work at home (mostly aged above 40 years with low 
educational level and also taking care of families). In slack season, these 39 farmers will also 
do casual jobs to maintain the livelihood of family. 
 

46. Annual household income and expenditure. In the subproject area, household 
income is from nonagricultural sectors mainly with more than 91% while the household income 
from agricultural sectors is 9% in which the green industry such as vegetables plays a lead role 
with sound economic benefits. Nonagricultural income consists of employment income and 
other income sources such as working, doing business, social insurance income, and gifts from 
relatives and friends. Nonproductive expenses account for 94% of household expenditure, 
among which the food expenditure with 49%, transportation expenditure 14 % (including the 
average bus ticket for student with CNY 6 for one-way, CNY 12 is at least), medical expenditure 
13% (at least one old person in one household who suffer serious disease need to pay the 
expenditure by himself/herself for the medical expenditure does not meet the standard of 
reimbursement and he/she has to fetch the medicine in hospital.), and other expenditure 16%, 
including entertainment, travelling. See Table III-1. 
 

Table III-1: Annual Household Income and Expenditure 

Annual 
household 
income 

Item Average per household (yuan) Percent 

Agricultural income 5753 9% 

Nonagricultural income 57122 91% 

1. Employment income 50889 89% 

2. Other income 6233 11% 

Total 62875 100% 

Annual 
household 
expenditure 

Productive expenses 1769 6% 

Nonproductive expenses 34562 94% 

1.food expenses 17009 49% 

2.traffic expenses  4888 14% 

3.educational expenses  2426 7% 

5.medical expenses 4588 13% 

6.other expenses  5651 16% 

Total  31543 100% 
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47. Willingness of people to relocated. A survey of relocated people’s willingness has 
been conducted and the results are as follows:  
  

 1) Willingness of LA Affected Households 

48. Affected 53 households participated in the survey.  
(i) Awareness: 73% of surveyed households are aware the subproject is going to 

be reconstructed, 19% are not quite clear about the project and 8% know nothing about 

it. The project content and planned implementation period was explained during the 

consultation. 

(ii) Attitude: 100% of surveyed households support the project construction.  

 

49. Resettlement Mode: 81% surveyed households are not willing to continue in 

agriculture anymore; 91% are willing to be given non-agricultural status; 96% are willing to 

participate in social insurance for LEF; and 75% are willing to receive technical training. 

 

50. The survey found the elderly pay more attention to the endowment insurance while the 
young pay more attention to the employment and education. Due to the special geographic 
location (surrounded by 4 railways), the people in and near the project area expressed concern 
about the traffic safety and transportation problems which may be caused by the project 
construction; the APs hope they can move to the place where the traffic is convenient while 
persons near the project area wish they could be affected by the subproject in order to improve 
their living conditions by the LAR. 
 

51. The public opinion is shown in Table 3-7. 
 

Table 3-7: Public Opinion Survey on Land Acquisition 

No. Questions Answers 

Selection proportion of the opinions of the affected households (%) 
(1) (2) (3) Total 

M F M F M F  

1 
Do you know the project 
will be constructed? 

(1) Yes  (2) Not quite clear  (3) 
No 

39 34 9 10 4 4 100 

2 
Do you approve the 
project construction? 

(1)Yes  (2)No  (3) I don’t care 52 48 0 0 0 0 100 

3 
Who do you think can 
benefit from the project? 
(multiple choices) 

a) Nation (1) Yes  (2) No  52 48 0 0 0 0 100 
b) Collectivity  (1) Yes (2) No  52 48 0 0 0 0 100 
c) Individual  (1) Yes (2) No  52 48 0 0 0 0 100 

4 
Do you know the 
compensation policy for 
land acquisition?  

(1) Yes  (2) No  43 37 9 11 
/ 

/ 100 

5 
Do you accept the land 
acquisition for supporting 
the project?  

(1) Yes  (2) No  52 48 0 0 
/ 

/ 100 

6 
Are you willing to 
continue farming after 
land acquisition?   

(1) Yes  (2) No  9 10 43 38 
/ 

/ 100 

7 Are you willing to be (1) Yes  (2) No  47 44 5 4 / / 100 
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given non-agricultural 
status after land 
acquisition?   

8 

Are you willing to work in 
enterprises or work for 
others after land 
acquisition?  

(1) Yes  (2) No  40 34 12 14 

/ 

/ 100 

9 
Are you willing to do 
business after land 
acquisition?  

(1) Yes  (2) No  27 26 25 22 
/ 

/ 100 

10 

Are you willing to 
participate in social 
insurance after land 
acquisition?   

(1) Yes  (2) No  50 47 2 1 

/ 

/ 100 

11 
Are you willing to receive 
technical training after 
land acquisition?  

(1) Yes  (2) No  36 40 16 8 
/ 

/ 100 

12 

Do you know you can 
lodge a complaint when 
your lawful rights and 
interests are violated?   

(1) Yes  (2) No  46 35 6 13 

/ 

/ 100 

Data source: impact survey of socioeconomics and entity in January 2015 

 

C. Basic Information of Affected Enterprises 

 

52. Five private enterprises are affected under the project. The information of each 
enterprise is shown in the follows: 
 

53. Xinshiji Horticultural Weaving Factory started operating from 2004 through renting 
5.3 mu committee collective land. The rent is CNY2,000 per mu per year; the rent period is 15 
years and the expiration of rent contract is 2019. In 2004, the Factory paid the rental in lump 
sum with CNY 159 thousand (5.3mu*CNY2,000 per mu／year*15 years). Meanwhile, the two 
Parties had agreed if the land acquired during the contract period, the Contract would be 
automatically terminated, and the village group would pay back the difference in rent to the 
factory according to the original rent price agreed in the Contract. The factory has different 
kinds of weaving equipment, including 120 weaving machine, 1 spreading machine, 1 folding 
machine and 1 heading machine. The total value of above machines is about CNY 2 million. 
6,231 m2 (7.5 m height) color steel house structure (with wall) will be affected. The factory has 
42 temporary workers (villagers who have not signed the labor contract; the same below) with 
salary of CNY3,500-4,000/month per worker. The annual operating income is about CNY 2.5 
million, and the annual profit is about CNY 1-1.2 million, showing the factory operates and 
benefits well. 
 

54. Chingqing Jiangpei Machinery Manufacturing Co. Ltd. started operating in 2012. 
The company rented 2.4 mu committee collective land of Shagang Group. The rent is CNY 
1,800 per mu per year; the rent period is 5 years and the expiration of rent contract is 2017. In 
2012, the company paid the rental in lump sum with CNY 21.6 thousand (2.4mu*CNY1,800 per 
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mu／year*5 years); Meanwhile, the two Parties had agreed if the land acquired during the 
contract period, the Contract would be automatically terminated, and the village group would 
pay back the difference in rent to the company according to the original rent price agreed in the 
Contract. It is mainly engaged in machine process and finishing machining. The company has 
17 kinds of equipment including drill and lathe, etc. The total value of these equipment is about 
4 million. 1,762.5 m2 (10 m height) color steel house structure (with wall) and 3,732.75 m2 (10 
m height) color steel house (without wall) will be affected. The company has 15 temporary 
workers with salary of CNY 3,000-4,000/month per worker. The annual operating income is 
about CNY2 million, and the annual profit is about CNY 600-800 thousand, showing the factory 
operates well and has some profits. 
 

55. Chongqing Guiao Machinery Manufacturing Co. Ltd. started operating in 2012. The 
company rented 1.9 mu committee collective land of Shagang Group. The rent is CNY 2000／
mu per year; the rent period is 5 years and the expiration of rent contract is 2017. In 2012, the 
company paid the rental in lump sum with CNY 19 thousand (1.9mu*CNY2,000 per mu／year*5 
years); Meanwhile, the two Parties had agreed if the land acquired during the contract period, 
the Contract would be automatically terminated, and the village group would pay back the 
difference in rent to the company according to the original rent price agreed in the Contract. It is 
mainly engaged in automobile and motor parts processing. The company has 12 kinds of 
equipment including hobbing and lathe, etc. The total value of those equipment is about 3 
million. 2,506.95 m2 (7 m height) color steel house structure (without wall) will be affected. The 
company has 13 temporary workers with salary of CNY 3,000-4,000/month per worker. The 
annual operating income is about CNY 1.5 million, and the annual profit is about CNY 300-400 
thousand. 
 

56. Chongqing Hengrui Building Material Co. Ltd. started operating in July 2014 through 
renting 4.8 mu collective land of Shagang Group. The rent is CNY 1500／mu per year; the rent 
period is five years and the expiration of rent contract is July 2019. In July 2014 the company 
paid the rental in lump sum with CNY 36,000 (4.8 mu*CNY1,500 per mu／year*5 years); 
Meanwhile, the two Parties had agreed if the land acquired during the contract period, the 
Contract would be automatically terminated, and the village group would pay back the 
difference in rent to the company according to the original rent price agreed in the contract. 
Besides, the company has rented 1500 m2 spoil ground with total cost of CNY 40,000. The 
company has 8 kinds of equipment including hobbing and lathe, etc. The total value of those 
equipment is about 400 thousand. 1,975.61 m2 (7 m height) color steel house (with wall), 67.51 
m2 brick-concrete and 277.5 m2 structure will be affected. The company has 8 temporary 
workers with salary of CNY 3,000/month per worker. Since the enterprise just started its 
business one year ago and did not have profit yet. 
 

57. Yinpingchao Weaving Factory started operating in 2002 through renting 1.2 mu 
collective land of Paifang Group. The rent is CNY 1,200 per mu per year; the rent period is 15 
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years and the expiration of rent contract is July 2017. The rental was agreed to be paid in every 
5 years and if the land acquired during the contract period, the village group would pay back 
the difference in rent to the company according to the original rent price agreed in the Contract. 
Besides, the factory has rented 450 m2 spoil ground with total cost of 12 thousand. The factory 
has 11 professional equipment including looms and folding machines, etc. The total value of 
those equipment is about 500 thousand. 443.54 m2 (6.5 m height) tile-roofed house will be 
affected. The factory has 16 temporary workers with salary of CNY 3,500/month per worker. 
The annual operating income is about CNY400-500 thousand, and the annual profit is about 
CNY 100-150 thousand, showing the factory operates and benefits are viable. 

 

Table 3-8: Basic Information of Affected Enterprise 

Name Address 

Basic Information 
Operat

e 
status 

Propert
y 

Operate 
Area 
(mu) 

Numbe
r of 

worker
s 

Salary／

person／
month 

Xinshiji Horticultural Weavingg Factory Shagang Private 5.3 42 
3500-
4000 

Well 

Chingqing Jiangpei Machinery Manufacturing 
Co,Ltd, 

Shagang Private 0 15 
3000-
4000 

Genera
l 

Congqing Guiao Machinery Manufacturing 
Co, Ltd 

Shagang Private 0 13 
3000-
4000 

Genera
l 

Chongqing Hengrui Building Material Co, Ltd Shagang Private 4.8 8 3000 
Genera

l 

Yinpingchao Weavingg Factory Paifang Private 1.2 16 3500 
Genera

l 

 

D. Women’s Development in Project Area 

 

58. Rural women profile in project areas. The proportion of female population was 48% 
in Shapingba district in 2013, of which the majority i.e., were rural women accounting for about 
51% of total female population. Women are playing important roles both in agricultural sector 
as well as rural household development. 
 

59. There are differences in the education level between women and men. Specifically, 
17.58% of female respondents receive 0-6 years of education, higher than male respondents 
(17.03%). Similarly, female respondents with 7-9 years of education (18.13%), is lower than for 
males (20.88%), and female respondents with 10-12 years of education (8.24%), is lower than 
for males (8.79%). Female respondents with more than 12 years of education (3.85%), is 
higher than for males (2.2%). However, 77.45% female obtained primary education, slightly 
higher than that of men (76.15%). 
 

60. The majority of respondents were farmers with 38.93% of females and 19.25% of males 
being concentrated in agriculture on their farmland. Both long-term and seasonal migrant 
laborers were mostly men. 35.38% of males were engaged in the long-term migrant labor 
compared to 17.24% for women. 29.36% of men were seasonal migrant laborers against only 



25 
 

14.41% of women. 
 

61. Women’s roles in household livelihoods. Among surveyed villages, women and men 
are involved in not only agricultural activities but also non-agricultural practices. Women and 
men have different roles in agricultural production practices. Males usually do ploughing and 
clearing activities. Both women and men take part in activities such as fertilizing farmland, 
harvesting crops and raising pigs. Poultry is usually bred by women.  
 

62. It is very common for both females and males to be involved in income-generating 
activities. Among middle-aged groups, more males are long-term as well as seasonal migrant 
laborers compared to women. Whereas more women are left at home to undertake agricultural 
practices as well as to look after their household members such as children and elderly.  
 

63. Women exclusively perform household work in addition to their agricultural work. Their 
roles are cooking, washing and care of small children and elders in their households. 
 

64. It is obvious that men contribute more to cash income generation in the household, and 
women’s roles tend to be in household maintenance like growing corn and grain, raising 
animals for household consumption rather than for selling purpose. Women are living in rented 
houses in the town to look after their school children. They no longer cultivated their land in the 
village. The household expenditures were fully met from their husbands’ non-farm earnings. 
 

65. Measures for women in project area. Affected women voiced their particularly needs 
on compensation modes, concerns over compensation rates, etc. Women’s needs, comments 
and suggestions on skill training and job arrangement after the LA have been documented and 
incorporated in the RP. 40-50 affected people have training needs, accounting for 35%. Special 
attention has been paid to the traffic safety and transportation. 
 

66. Women show stronger desire for project participation and most of them expressed 
willingness to take part in the project activity in their free time. They also expressed desire to be 
informed about the project job opportunities. 
 

67. In terms of compensation on LA and HD, women are not worried about their rights. The 
national laws and regulations guaranteed that women have equal rights on land use rights and 
house property legal rights. All households constructed or purchased during marriage 
automatically have shared-ownership between the couple, regardless of how or to whom the 
property was registered. Both spouses will sign the agreement and register new apartment 
ownership to protect women's interest and rights 
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IV. LEGAL FRAMEWORK AND POLICIES 

 

A. Overview of Relevant Laws, Regulations and Policies 

 

68. The resettlement policies of this project are based on the laws and regulations of the 
People’s Republic of China (PRC) and ADB Safeguard Policy Statement (2009), Safeguard 
requirement 2: Involuntary Resettlement. 
 

69. The policies of the project have been formulated in accordance with the laws and 
regulations of the PRC, Chongqing Municipality and Shapingba District. The resettlement work 
of the project will be conducted in strict conformity with the policies in the RP, and any change 
during implementation has to be approved by the ADB. The entitlements and rates cannot be 
reduced. See Table 4-1. 
 

Table IV-1: Summary of Applicable Regulations and Policies 

Level Policy Document Effective Date 

State 

Land Administration Law of the PRC August 28, 2004 

Notice on Issuing the Guidelines on Improving Compensation 
and Resettlement Systems for Land Acquisition (MLR [2004] 
No.238) 

November 3, 2004 

Regulations of the Ministry of Land and Resources on Public 
Hearing on Land and Resources 

May 1, 2004 

Decision of the State Council on Deepening the Reform and 
Rigidly Enforcing Land Administration (SC [2004] No.28) 

October 21, 2004 

Notice of the State Council on Issues Concerning the 
Strengthening of Land Control and Adjustment (SC [2006] 
No.31) 

August 31, 2006 

Notice of the General Office of the State Council on Forwarding 
the Guidelines of the Ministry of Labor and Social Security on 
Doing a Good Job in the Employment Training and Social 
Security of Land-expropriated Farmers (SC [2006] No.29) 

April 10, 2006 

Notice on Adjusting Fees for Using Additional Construction 
Land (CZ [2006] No.48) 

November 7, 2006 

Real Right Law of the PRC March 16, 2007 

Notice of the Ministry of Labor and Social Security, and Ministry 
of Land and Resources on Doing a Good Job in Social Security 
for Land-expropriated Farmers Practically (MLSS [2007] No.14) 

April 28, 2007 

Notice of the Ministry of Land and Resources on Doing a Better 
Job in LA Management (MLR [2010] No.238) 

June 26, 2010 

Chongqing 

Land Administration Regulations of Chongqing Municipality 
(Decree No.53 of the Chongqing Municipal Government) 

March 22, 1999 

Land Acquisition Compensation and Resettlement Measures of 
Chongqing Municipality (Decree No.55 of the Chongqing 
Municipal Government) 

January 1, 1999 
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Level Policy Document Effective Date 

Interim Measures of Chongqing Municipality for Basic 
Endowment Insurance for Farmers Converted into Urban 
States in Land Acquisition after January 1, 2008 

January 1, 2008 

Notice of the General Office of the Chongqing Municipal 
Government on Strengthening Land Acquisition and House 
Demolition Management Practically (CMGO [2013] No.27) 

2013 

Notice of the Chongqing Municipal Government on Further 
Adjusting Land Acquisition Compensation Rates (CMG [2013] 
No.58) 

January 1, 2013 

Shapingba 
Notice of the Shapingba Government on Further Land 
Acquisition Compensation Rates (SFF [2013] No.98) 

January 1, 2013 

ADB 
ADB Safeguard Policy Statement (2009), Safeguard 
requirement 2: Involuntary Resettlement 

June 2009 

 

B. State Laws and Regulations 

 

Land Administration Law of the PRC (2004) 

 

70. Any organization or individual that needs land for construction purposes should apply 
for the use of land owned by the State according to law. 
 

71. Whereas occupation of land for construction purposes involves the conversion of 
agricultural land into land for construction purposes, the examination and approval procedures 
in this regard shall be required. 
 

72. Whereas agricultural land is converted into construction purposes as part of the efforts 
to implement the general plans for the utilization of land within the amount of land used for 
construction purposes as defined in the general plans for cities, villages and market towns, it 
shall be approved batch by batch according to the annual plan for the use of land by the 
institutions that approved the original general plans for the utilization of land. The specific 
projects within the scope of land approved for conversion shall be approved by the people's 
governments of cities or counties. 
 

73. In acquiring land, compensation should be made according to the original purposes of 
the land acquired. Compensation fees for land acquired include land compensation fees, 
resettlement fees and compensation for attachments to or green crops on the land. 
 

74. Whereas the land compensation fees and resettlement fees paid according to the 
provisions of the second paragraph of this article are not enough to maintain the original level 
of living, the resettlement fees may be increased with the approval of the people's governments 
of provinces, autonomous regions and municipalities. But the combined total of land 
compensation fees and resettlement fees shall not exceed 30 times the average output value 
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of the three years prior to the acquisition. 
 

Notice on Issuing the Guidelines on Improving Compensation and Resettlement 
Systems for Land Acquisition (MLR [2004] No.238) 
 

Provisions on the resettlement of land-expropriated farmers: 

 

75. Agricultural resettlement: When rural collective land is acquired within the urban 
planning areas, land-expropriated farmers will not be provided with replacement arable land; so 
other measures are required. 
 

76. Reemployment resettlement: Conditions shall be created actively to provide free labor 
skills training to land-expropriated farmers and place them to corresponding jobs. Under equal 
conditions, the APs will have priorities to be employed by the land users. When rural collective 
land within urban planning areas is acquired, land-expropriated farmers shall be included in the 
urban employment system and a social security system established for them. 
 

77. Dividend distribution resettlement: When any land with long-term stable income is to be 
used for a project, the affected rural collective economic organization may become a project 
shareholder with compensation fees for land acquisition or rights to use construction land in 
consultation with the land user. The rural collective economic organization and rural households 
will receive dividends as agreed. 
 

78. Non-local resettlement: If basic production and living conditions are not available locally 
to land-expropriated farmers, they will be moved and resettled to other places under the 
leadership of the government in consultation with the rural collective economic organization 
and rural households. 
 

Provisions on information disclosure and supervision: 

 

79. Land acquisition approval shall be disclosed. For any land acquired with approval 
according to law, the Ministry of Land and Resources, and provincial land and resources 
department shall disclose land acquisition approval to the public through mass media except 
where any state secret is involved. The county (municipal) land and resources bureau shall 
disclose land acquisition approval to the affected village. 
 

Decision of the State Council on Deepening the Reform and Rigidly Enforcing Land 
Administration (SC [2004] No.28) 

 

80. Improving measures of compensation for land acquisition: County-level and above local 
people’s governments shall take practical measures so that the standard of living of farmers 
affected by land acquisition is not lowered by land acquisition. Land compensation, 



29 
 

resettlement subsidy and compensation for ground annexes and crops shall be paid in full and 
timely pursuant to law. If the land compensation and resettlement subsidy pursuant to the 
prevailing laws and regulations are insufficient to maintain the former standard of living of the 
farmers affected by land acquisition or to pay the social security expenses of farmers who lose 
all land due to land acquisition, the people’s governments of provinces, autonomous regions 
and municipalities directly under the Central Government shall approve an increased 
resettlement subsidy. If the sum of the land compensation and the resettlement subsidy attains 
the statutory upper limit and is still insufficient to maintain the former standard of living of the 
farmers affected by land acquisition, local people’s governments may pay a subsidy from the 
income from compensated use of state land. 
 

81. Resettling land-expropriated farmers properly: County-level and above local people’s 
governments shall take specific measures to guarantee long-term livelihoods of farmers 
affected by land acquisition. For projects with a stable income, farmers may become a 
shareholder using the right to use of land used for construction approved pursuant to law. 
Within the urban planning area, local people’s governments shall bring farmers who lose all 
land due to land acquisition into the urban employment system, and establish a social security 
system; out of the urban planning area, in acquiring land collectively owned by farmers, local 
people’s governments shall reserve necessary arable land or arrange appropriate jobs for 
farmers affected by land acquisition within the same administrative area; farmers without land 
who do not have the basic living and production conditions shall be subject to non-local 
resettlement. The labor and social security authorities shall propose guidelines for the 
employment training and social security systems for farmers affected by land acquisition as 
soon as possible. 
 

82. Improving land acquisition procedures: During land acquisition, the ownership of 
collective land of farmers and the right to contracted management of farmers’ land shall be 
maintained. Before land acquisition, the objectives, location, compensation rates and 
resettlement methods of the land acquisition shall be notified to the APs; the survey results of 
the land to be acquired shall be confirmed by rural collective economic organizations and the 
APs; if necessary, the land and resources authorities shall organize a hearing in accordance 
with the applicable provisions. The materials for notification to and confirmation by the APs 
shall be taken as requisite materials for approval for land acquisition. Accelerate the 
establishment and improvement of the coordination and judgment mechanism for disputes over 
compensation and resettlement for land acquisition to protect the lawful rights and interests of 
farmers affected by land acquisition and land users. Approved documents of land acquisition 
shall be disclosed unless in special cases. 
 

83. Strengthening Supervision over the implementation of land acquisition. If the 
compensation and resettlement for land acquisition has not been implemented, the acquired 
land shall not be used forcibly. The People’s governments of provinces, autonomous regions 
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and municipalities directly under the Central Government shall formulate the procedures for the 
distribution of the land compensation within rural collective economic organizations on the 
principle that the land compensation is used for rural households affected by land acquisition 
mainly. Rural collective economic organizations affected by land acquisition shall disclose the 
receipt, disbursement and allocation of land compensation to their members and accept 
supervision conducted by agricultural department and civil affair department. 
 

Guidelines on Doing a Better Job in Employment Training and Social Security for Land-
expropriated Farmers (SCO [2006] No.29) 

 

84. Doing a good job in employment training and social security for land-expropriated 

farmers (LEFs) shall be an important part of land acquisition institutional reform. Local 
governments at all levels shall strengthen employment training and social security, include LEF 
employment issues in economic and social development plans, and annual plans, establish 
social security institutions suited to the characteristics and needs of LEFs, take effective 
measures to secure employment training and social security funds, promote LEFs’ employment 
and integration into urban society, and ensure that LEFs’ living standards are not reduced due 
to land acquisition and that their long-term livelihoods are secured. 
 

85. Define the scope, highlight the key points and make unified planning. Subjects of 
employment training and social security for LEFs shall mainly be registered agricultural 
population losing all or most of land due to the unified acquisition of rural collective land by the 
government, and having the right to contract rural collective land upon land acquisition. To do a 
good job in employment training and social security for LEFs, new LEFs should be the key 
group, LEFs of labor age be key subjects of employment training, and elderly LEFs be key 
subjects of social security. During implementation, all localities shall plan new and old issues of 
employment training and social security for LEFs in a unified manner based on local conditions, 
and the affordability of local public finance, village collectives and farmers. For eligible new 
LEFs, the government shall make employment training arrangements and implement 
appropriate social security policies upon land acquisition. Employment training and social 
security issues of former LEFs shall also be addressed properly. 
 

86. Conduct classified guidance based on conditions within and out of urban planning 
areas. Within urban planning areas, local governments shall include LEFs in the urban 
employment system, and establish social security institutions. Out of urban planning areas, 
local governments shall ensure that cultivated land or jobs is/are reserved for LEFs within their 
administrative jurisdictions, and that LEFs are included in the rural social security system. LEFs 
in areas without adequate production and living conditions shall be relocated and included in 
the social security system of destinations. 
 

87. Promote the employment of LEFs. A market-oriented employment mechanism should 
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be stuck to, urban and rural employment planned in a unified manner, jobs developed in 
multiple ways, the employment environment improved, enterprises, public institutions and 
communities encouraged to absorb LEFs, and LEFs supported to find jobs and startup 
businesses themselves. Within urban planning areas, LEFs shall be included in the uniform 
unemployment registration system and urban employment service system. Unemployed LEFs 
may go through unemployment registration with local public employment service agencies, 
which shall provide employment consulting, guidance, training and referral services to LEFs so 
that LEFs of labor age and willing to get employed to be employed as soon as possible. 
Unemployed LEFs of labor age and willing to get employed to be employed shall be entitled to 
supporting policies on employment promotion and reemployment. 
 

88. Ascertain the responsibility for LEF employment and resettlement. The government 
shall develop public welfare jobs actively to place LEFs with employment difficulties, and urge 
and direct land users to employ LEFs with priority. Employment modes may include that land 
users offer jobs and enter into labor contracts with LEFs directly, or that land users, 
employment service agencies and LEFs enter into a contract together. 
 

89. Strengthen training for LEFs: Within urban planning areas, all localities shall develop 
vocational training programs suited to LEFs, and help LEFs get employed by various means, 
such as order-based training. Out of urban planning areas, all localities shall give vocational 
training to LEFs actively to improve their employment competitiveness and ability to start up 
business. 
 

90. Secure basic and long-term livelihoods. All localities shall secure basic and long-term 
livelihoods of LEFs by various means based on practical conditions. For LEFs within urban 
planning areas, measures for maintaining basic living standards and old age security shall be 
developed based on local economic level and for different age groups. LEFs entitled to 
minimum living security for urban residents shall be included in the minimum living security 
system for urban residents. In areas where trials on urban medical assistance institutions have 
begun, LEFs eligible for medical assistance shall be included in the scope of medical 
assistance. In areas where conditions permit, LEFs shall be included in urban social insurance 
system as urban employees, such as endowment, medical and unemployment insurance, to 
protect their basic living safeguard. In areas where rural social endowment insurance 
institutions have been established, trials on new-type rural cooperative medical institutions are 
ongoing, and rural minimum living security institutions are implemented, LEFs out of urban 
planning areas shall be included in the scope of security. In areas where the above institutions 
have not been established, local governments may secure LEFs’ basic livelihoods by various 
means as the case may be, provide necessary old age support and medical services, and 
include eligible LEFs in local social assistance. 
 

91. Determine security levels rationally. All localities shall fix social security standards for 
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LEFs rationally on the principles of policy integration, fiscal affordability, living standard 
maintenance and feasibility. Basic living and old age security standards for LEFs shall not be 
less than local minimum living security standards. 
 

92. Secure employment training and social security funds. Funds for the employment 
training of LEFs shall be disbursed from local finance; funds for social security shall be 
disbursed from resettlement subsidies and land compensation fees for land acquisition 
approved by local governments. In areas where conditions permit, local finance and collective 
economy shall strengthen support for LEFs to cover urban and rural social insurance. 

 
Notice of the Ministry of Labor and Social Security, and Ministry of Land and Resources 
on Doing a Good Job in Social Security for Land-expropriated Farmers Practically 
(MLSS [2007] No.14) 
 

93. Subjects, rates and fund raising method of social security for land-expropriated farmers 
shall be subject to prior disclosure and public hearing to protect their rights of information and 
participation. Labor and social security, and land and resources departments should work 
effectively to ensure the proper implementation of social security for land-expropriated farmers. 
 

94. All income from the transfer of the right to use state-owned land shall be entered into 
local treasuries, and disbursed from land transfer income under local budgets. Social security 
costs for land-expropriated farmers shall be transferred fully to the special account, and 
entered into the individual or social safeguard pooling account within 3 months of approval of 
the land acquisition compensation and resettlement program. 

 
Notice of the Ministry of Land and Resources on Doing a Better Job in LA Management 
(MLR [2010] No.238) 
 

95. Apply uniform AAOV rates and location-based composite land prices for land acquisition 
in all aspects. Fixing uniform AAOV rates and location-based composite land prices for land 
acquisition are an important measure for improving land acquisition compensation mechanism 
and realizing equal price for equal land, and also an essential requirement for increasing 
compensation rates for land acquisition, and protecting farmers’ rights and interests. These 
rates shall be complied with strictly for rural collective land acquired for all types of 
construction. For any new construction project, strict control shall be exercised upon land use 
pre-examination to ensure that land acquisition compensation fees are calculated according to 
the published uniform AAOV rates and location-based composite land prices for land 
acquisition, and are included in the budgetary estimates in full. If the construction land is 
located in an area with the same AAOV or location-based composite land price, the 
compensation rates for land acquisition shall be basically the same, so as to realize “equal 
compensation for equal land.” 
 

96. Localities shall establish a dynamic adjustment mechanism for compensation rates for 
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land acquisition, adjust compensation rates for land acquisition every 2 or 3 years depending 
on economic level and local per capita income growth, and improve the compensation level for 
land acquisition gradually. Provinces where prevailing compensation rates for land acquisition 
have exceeded specified levels shall adjust and amend their compensation rates hereunder. 
Any province that fails to make timely adjustments shall not pass land use examination. 
 

97. Explore and improve depository systems for land acquisition compensation fees. In 
order to prevent the default of land acquisition compensation fees, and ensure that 
compensation fees are made available timely and fully, all localities shall explore and improve 
depository systems for land acquisition compensation fees. When organizing land approval, a 
municipality or county shall estimate land acquisition compensation fees according to the size 
and compensation rate of land acquisition, and the land use applicant shall deposit land 
acquisition compensation fees in advance; for urban construction land and land for any 
construction project selected separately in the mode of transfer, the local government shall 
deposit land acquisition compensation fees in advance. After the land use has been approved 
according to law, the deposited land acquisition compensation fees shall be settled timely. 
 

98. Province-level land and resources departments shall establish sound rules and 
regulations for the deposition of land acquisition compensation fees together with competent 
authorities based on local conditions, and exercise control during land use examination. 
 

99. Distribute land acquisition compensation fees rationally. After uniform AAOV rates and 
location-based composite land prices for land acquisition are practiced, province-level land and 
resources departments shall establish sound measures for the distribution of land acquisition 
compensation fees together with the departments concerned, and submit them to province-

level governments for approval provided compensation fees for land acquisition should be used 
mainly on land-expropriated farmers. 
 

100. Upon land acquisition, municipal and county land and resources departments shall pay 
compensation and resettlement fees timely and fully according to determined compensation 
and resettlement programs for land acquisition; fees payable to land-expropriated farmers shall 
be paid directly to individual farmers, and the withholding or embezzlement of compensation 
and resettlement fees for land acquisition shall be prevented or corrected timely. 
 

101. Ensure social security funds for land-expropriated farmers are available. Including land-

expropriated farmers in the social security system is an effective way of solving the long-term 
livelihood problem of land-expropriated farmers. Land and resources departments at all levels 
shall promote the building of the social security system for land-expropriated farmers together 
with the departments concerned under the leadership of local governments. Presently, the key 
to the social security for land-expropriated farmers is to secure social security funds. All 
localities are encouraged to expand sources of social security funds from land users in 
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conjunction with compensation and resettlement for land acquisition. During land use 
examination and approval, all localities shall control the availability of social security funds for 
land-expropriated farmers. 
 

102. Implement compensation and resettlement for houses demolished in land acquisition 
practically. All localities shall attach great importance to farmers’ house demolition in land 
acquisition, and strengthen management practically pursuant to the Emergency Notice. 
Compensation and resettlement for farmers’ house demolition involves many aspects, such as 
land, planning, construction, household registration and civil affairs management, and also 
such social issues as public security, environmental management and folk customs. Municipal 
and county land and resources departments shall establish a coordination mechanism, develop 
measures and implement house demolition properly together with the departments concerned 
under the unified leadership of local governments. The applicable laws, regulations and policies 
shall be strictly complied with, and the relevant procedures well performed, so that displaced 
rural households are resettled before their houses are demolished and illegal or nonconforming 
compulsory demolition shall be avoided or corrected. 
 

103. Reasonable compensation and resettlement shall be provided for house demolition. 
Farmers’ houses demolished in land acquisition shall be compensated for reasonably, and 
diversified resettlement modes suited to local conditions adopted to solve the housing problem 
for displaced rural households properly. In far suburbs and rural areas, the mode of relocation 
and reconstruction shall be adopted mainly, where housing sites shall be allocated for house 
construction. Compensation for house demolition shall cover both demolished houses and 
acquired housing sites. Demolished houses shall be compensated at replacement cost, and 
acquired housing sites shall be compensated for at local compensation rates for land 
acquisition. 
 

104. In outskirts and urban villages, no housing site shall be allocated separately for house 
construction in principle, while the mode of compensation in cash or in kind shall apply mainly, 
where displaced rural households shall purchase apartments themselves or accept 
resettlement apartment provided by the government. The sum of compensation and 
government subsidies received by displaced rural households shall be sufficient for them to 
purchase apartments at reasonable levels. 
 

105. Carry out LA and HD orderly under unified planning. In outskirts and urban villages, 
local governments shall forecast the scale of farmers’ house demolition and resettlement within 
a certain period based on urban development plans, make advance arrangements for 
resettlement sites and apartment, and organize house demolition orderly. Resettlement 
apartment construction shall comply with urban development plans, and “repeated demolition” 
shall be avoided. In far suburbs and rural areas, in case of resettlement by relocation and 
reconstruction, relocation and reconstruction land shall be provided within village and town 
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construction land, giving priority to the utilization of idle land and unused housing land. For 
villages included in the range of demolition and merger, relocation and reconstruction land shall 
be as close to planned settlements as possible. Where conditions permit, resettlement 
apartment for displaced rural households shall be constructed in a unified manner in 
conjunction with new countryside or central village building. 
 

106. Conduct notification, confirmation and hearing carefully before reporting for approval. 
Land acquisition concerns farmers’ immediate interests, and the rights of information, 
participation, appeal and supervision of farmers shall be protected. Municipal and county land 
and resources departments shall perform the procedures carefully to listen well to farmers’ 
opinions before reporting for approval of land acquisition in strict conformity with the pertinent 
provisions. Land acquisition programs shall be notified practically to village groups and farmers 
by such means as broadcast, village bulletin board and announcement in conjunction with 
village affairs disclosure. If any land-expropriated farmer has an objection and proposes a 
public hearing, the local land and resources department shall organize a hearing timely. 
Reasonable requirements proposed by farmers must be addressed properly. 
 

107. Simply post-approval implementation procedures: In order to shorten the 
implementation time after land acquisition approval, where the notification, confirmation and 
hearing procedures have been performed, and the confirmation of land ownership, land type, 
size, ground attachments and young crops, and compensation registration have been 
completed before reporting for approval of land acquisition, the compensation and resettlement 
program for land acquisition may be drafted upon reporting for approval of land acquisition. 
After the approval of land acquisition, the land acquisition announcement and the 
announcement of the compensation and resettlement program for land acquisition may be 
posted concurrently. If there is any further public opinion during announcement, the policies 
shall be publicized and explained carefully to win public understand and support. 
 

108. Strengthen the responsibility of municipal and county governments as the main subject 
of land acquisition. According to law, municipal and county governments are the main subject of 
land acquisition, and generally responsible for the fixation of compensation rates for land 
acquisition, compensation and resettlement for house demolition, the timely and full 
disbursement of compensation fees, the employment training of land-expropriated farmers, and 
the inclusion of land-expropriated farmers in the social security system. Land and resources 
departments shall perform its responsibilities under the unified leadership of the government to 
ensure that land acquisition is conducted normatively and orderly. 
 

109. Implement a feedback system after approval of land acquisition. Within 6 months of 
approval of construction land (for urban construction land approved by the State Council, after 
the approval of farmland conversion and land acquisition programs by province-level 
governments), municipal and county land and resources department shall submit information 
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on the implementation of land acquisition, including the range and size of land acquisition, the 
performance of the post-approval procedures for land acquisition, the availability of land 
acquisition compensation fees, and the resettlement and social security implementation of 
land-expropriated farmers, to province-level land and resources department, and the Ministry of 
Land and Resources via the online submission system. Province-level land and resources 
departments shall urge and direct municipalities and county to submit information properly, 
check submitted information, correct non-submission, delayed submission and erroneous 
submission timely. Land and resources departments at all levels shall take full advantage of 
submitted information to master and analyze the post-approval implementation of land 
acquisition, strengthen post-approval land regulation, and ensure that land acquisition is 
implemented as required. 
 

C. Municipal Regulations 

 
Land Administration Regulations of Chongqing Municipality (Decree [1999] No.53 of the 
Chongqing Municipal Government) 

 

110. Article 22 In case of land acquisition, the acquirer shall pay land compensation fees, 
resettlement subsidy, and compensation fees for young crops and ground attachments in full 
within 3 months from the date of approval of the land acquisition compensation and 
resettlement program. 
 
Interim Measures of Chongqing Municipality for Basic Endowment Insurance for 
Farmers Converted into Urban Residents due to Land Acquisition after January 1, 2008 

 

111. Article 3: This policy is applicable to rural residents, living within the City's administrative 
area, who registered as urban residents due to land acquisition after January 1, 2008 and their 
age are over 16 at the time that the land acquisition compensation and resettlement program is 
approved. 
 

112. Article 4: At the time that the land acquisition compensation and resettlement program is 
approved, the provisions for the elderly (i.e. male over 60 years of age, female over 55) is as 
the following: 
 

(1) The elderly aged over 75 pay a lump-sum basic pension insurance of CNY15,000 
per person. The elderly aged less than 75 pay lump-sum basic pension insurance, 
which is on the basis of their age. Every 1 year less than 75, the standard is increased 
by CNY1,300 on the basis of CNY15,000. 
 

(2) After the elderly paying the basic pension insurance, from the next month after 
approval of land acquisition and resettlement program, the government pay the 
premium monthly according to the minimum basic pension standards for urban 
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enterprises retiree at the time that the land acquisition compensation and resettlement 
program is approved. The elderly over 70 enjoy additional pension (ie, additional CNY 
50 per month for the elderly at and over 70; another additional CNY 50 per month for 
the elderly at and over 75). 

 

113. Article 5: At the time that the land acquisition compensation and resettlement program is 
approved, the provisions for the “40-50”group (i.e. male over 50 and less than 60, female over 
40 and less than 55) is as the following: 
 

(1) The “4050” pay a lump-sum basic pension insurance of CNY41000 per person. 
(2) The “4050” does not continue to pay the basic pension insurance before retirement, will 
not establish the basic insurance personal accounts. From the next month after retirement, 
the government pays the premium monthly according to the minimum basic pension 
standards for urban enterprises retiree. The elderly over 70 enjoy additional pension. 
(3) The“4050”continues to pay the basic pension insurance less than 5 years before their 
retirement age; the pension is paid from the next month after retirement as the following: 
Pension=urban enterprise retirees’ minimum basic pension x (1 + months continuing to 
pay x 1%) 
(4) The provision for “4050” continuing to pay the basic pension insurance more than 5 
years before retirement are implemented as the basic pension insurance program for 
urban enterprise workers.  
The lump sum payment of basic pension insurance is regarded as a 15 year of payment, 
and the payment index is 1. Then set up personal account. 

 

114. Article 6: At the time that the land acquisition compensation and resettlement program is 
approved, the provisions for the youth (i.e. male over 16 and less than 50, female over 16 and 
less than 40) is as the following: 
 

(1) The standard of a lump-sum payment of basic pension insurance for the youth is: payment 
base*the payment proportion of basic pension insurance for individual workers* number of 
years. 

Payment base: 60% of the average wage of city's individual workers in the previous year. 
Number of years: aged 16 less than 17 for 1 year; aged 17 less than 18 for 2 years; aged 18 

less than 19 for 3 years; aged 19 less than 20 for 4 years; male aged 20 less than 40 years 
of age, female aged 20 less than 30 for 5 years; male aged 40 less than 50, female aged 
30 less than 40 for 10 years.  

 

(2) After the lump-sum payment of basic pension insurance, they will have the eligibility 
enjoying urban enterprise workers basic pension insurance. 

 

115. Article 8: land compensation fee is mainly used to co-ordinate arrangements for 
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people’s basic pension insurance, and the resettlement subsidy is mainly used for the 
individuals to pay the basic pension insurance. The lump-sum payment of the basic pension 
insurance is uniformly withheld by the land administrative departments. 
 

116. Article 11: The governments of districts and counties (or autonomous counties) are 
responsible for arrangement and implementation of the basic pension insurance, and for 
provision of socialized management services. Actively guide and help the urbanized people to 
get employed; comprehensively provide such services as policy consultation, employment 
guidance, employment training and employment recommendation; provide multiple channels to 
create employment, enhance the ability of communities, enterprises and institutions to create 
more jobs; pay much attention the "4050" group who are difficult to find jobs, and use various 
employment and reemployment policies to help them to find jobs. 
 

D. Shapingba District Regulations 

 

Notice of the Shapingba Government on Further Land Acquisition Compensation Rates 

(SFF [2013] No.98) 

 

Land compensation fees and resettlement subsidy: 

 

117. Land compensation fees shall be based on land area approved for acquisition, being 
CNY18,000 /mu 

 

118. The land compensation will be allocated to the collective community and the 
compensation will be used for the endowment insurance of people converted into urban status. 
80% of the land compensation amount, allocated to the Labor Security Department from the 
Land Administrative Department, will be used for the endowment insurance for population 
converted into urban status. 20% of the land compensation amount will be paid to the collective 
rural community of acquisition for the development of collective economy and the livelihood of 
villagers. 
 

119. Resettlement subsidy for each person converted into urban status is CNY 38,000. 
Under 16 years old, the entire subsidy should be paid to the individual converted into urban 
status; 16 years old and above, the individual should pay 50% of the endowment insurance 
amount which is different based on age structure, which can be paid from the resettlement 
subsidy allocated to the Labor and Security Department for the special use of basic endowment 
insurance for the people converted into urban status. The rest of the resettlement subsidy will 
be paid to the individual for the livelihood. 
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Compensation for rural houses, young crops and ground attachments: 

 

120. Compensation for rural houses will be subjected to the certificate of collective land use 
and the certificate of house ownership or the property ownership certificate. See Table 5-4 for 
details. 
 

121. Young crops and ground attachments (except tombs) shall be compensated for at a 
fixed rate of CNY22,000 per mu. The attachments within the house site will be compensated 
based on the standards and the compensation for forest will be at CNY22,000 based on the 
relevant regulations of Forestry Department. 
 

122. The compensation for the attachments within the house site will be directly paid to the 
individual by the district LA office while the compensation for other attachments will be allocated 
to the collective community of acquisition by the LA office and then be paid to individual by the 
community based on the standard. The remaining part of the compensation will be distributed 
under the guidance of the government. 
 

123. The houses to be demolished, if the house owners have certificate of collective land use 
and certificate of the rural house ownership, but they don’t belong to APs who need to be 
relocated, are compensated in a sum of 1.5 times of rates in Table 4-2 without providing 
resettlement apartments. 
 

124. Houses outside of the project area of APs who will transfer into urban status will not be 
demolished and relocated. However, when the houses are affected by other projects, the 
compensation and resettlement should be implemented on the basis of relevant regulations of 
land acquisition of those projects. 
 

125. The affected people will be compensated based on the house compensation regardless 
of function of the demolished house. 
 

126. The ownership of the building with certificate of land use or other legal certificates will 
be transferred to the state after compensation based on the replacement cost. The relocation 
loss of the enterprise will be calculated according to the net value 15%-20% of facilities. The 
replacement cost and net value will be evaluated by intermediary. 
 

127. The water and electricity facilities of affected enterprise (excluding the affected 
household) will be compensated based on the installation cost. 
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128. Compensation for cables and natural gas facilities will be compensated based on the 
installation. The compensation for telephone will be subject to the standard of 
Telecommunications. Ornamentals of demolished house should be removed by the individual 
without compensation while the ornamentals that cannot be removed should be compensated 
properly. 
 

129. No compensation will be paid based on the receipt of installation for facilities. See 
attachment 4. 
 

E. ADB’s Policy Requirements on Involuntary Resettlement 
 

130. The objectives of the policy: To avoid involuntary resettlement wherever possible; to 
minimize involuntary resettlement by exploring project and design alternatives; to enhance, or 
at least restore, the livelihoods of all displaced persons in real terms relative to pre-project 
levels; and to improve the standards of living of the displaced poor and other vulnerable 
groups. 
 

131. The RP of involuntary resettlement is a key part of the subproject design. The following 
basic principles should be taken into account: 
 

(1) Screen the project early on to identify past, present, and future involuntary resettlement 
impacts and risks. Determine the scope of resettlement planning through a survey and/or 
census of displaced persons, including gender analysis, specifically related to resettlement 
impacts and risks. 
(2) Carry out meaningful consultations with affected persons, host communities, and 
concerned nongovernment organizations. Inform all displaced persons of their entitlements 
and resettlement options. Ensure their participation in planning, implementation, and 
monitoring and evaluation of resettlement programs. Pay particular attention to the needs 
of vulnerable groups, especially those below the poverty line, the landless, the elderly, 
women and children, and Indigenous Peoples, and those without legal title to land, and 
ensure their participation in consultations. Establish a grievance redress mechanism to 
receive and facilitate resolution of the affected persons’ concerns. Support the social and 
cultural institutions of displaced persons and their host population. 
(3) Improve, or at least restore, the livelihoods of all displaced persons through (i) land-

based resettlement strategies when affected livelihoods are land based where possible or 
cash compensation at replacement value for land when the loss of land does not 
undermine livelihoods, (ii) prompt replacement of assets with access to assets of equal or 
higher value, (iii) prompt compensation at full replacement cost for assets that cannot be 
restored, and (iv) additional revenues and services through benefit sharing schemes where 
possible. 
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(4) Provide physically and economically displaced persons with needed assistance, 
including the following: (i) if there is relocation, secured tenure to relocation land, better 
apartment at resettlement sites with comparable access to employment and production 
opportunities, integration of resettled persons economically and socially into their host 
communities, and extension of project benefits to host communities; (ii) transitional support 
and development assistance, such as land development, credit facilities, training, or 
employment opportunities; and (iii) civic infrastructure and community services, as 
required. 
(5) Improving the standards of living of the displaced poor and other vulnerable groups, 
including women, to at least national minimum standards. In rural areas provide them with 
legal and affordable access to land and resources, and in urban areas provide them with 
appropriate income sources and legal and affordable access to adequate housing. 
(6) Develop procedures in a transparent, consistent, and equitable manner if land 
acquisition is through negotiated settlement to ensure that those people who enter into 
negotiated settlements will maintain the same or better income and livelihood status. 
(7) Ensure that displaced persons without titles to land or any recognizable legal rights to 
land are eligible for resettlement assistance and compensation for loss of non-land assets. 
(8) Prepare a resettlement plan elaborating on displaced persons’ entitlements, the income 
and livelihood restoration strategy, institutional arrangements, monitoring and reporting 
framework, budget, and time-bound implementation schedule. 
(9) Disclose a draft resettlement plan, including documentation of the consultation process 
in a timely manner, before project appraisal, in an accessible place and a form and 
language(s) understandable to affected persons and other stakeholders. Disclose the final 
resettlement plan and its updates to affected persons and other stakeholders. 
(10) Conceive and execute involuntary resettlement as part of a development project or 
program. Include the full costs of resettlement in the presentation of project’s costs and 
benefits. For a project with significant involuntary resettlement impacts, consider 
implementing the involuntary resettlement component of the project as a stand-alone 
operation. 
(11) Pay compensation and provide other resettlement entitlements before physical or 
economic displacement. Implement the resettlement plan under close supervision 
throughout project implementation. 
(12) Monitor and assess resettlement outcomes, their impacts on the standards of living of 
displaced persons, and whether the objectives of the resettlement plan have been 
achieved by taking into account the baseline conditions and the results of resettlement 
monitoring. Disclose monitoring reports. 
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132. The resettlement policies and principles from ADB, PRC, Chongqing and Shapingba 
District are similar with no big differences. 
 

F. Differences of ADB’s And Local Policies 

 

Compensation and resettlement for house: 

Difference: ADB policies require that compensation is based on replacement cost. Local 
government provides unified compensation standards for affected houses based on house 
structures.. 
Solution: Compensation rates in all ADB-financed projects are based on replacement cost. 

Compensation and resettlement for land: 

Difference: ADB policies require that compensation should be sufficient to offset any income 
loss, and restore long-term income-generating potential. Local government provides unified 
integrated compensation standards for affected farmland regardless of what agricultural 
products are planted on the farmland. In addition, most of land compensation and part of 
resettlement subsidy will be used in APs’ pension insurance for their conversion to urban 
residency. 
Solution: Local government shall ensure APs can enjoy the urban pension system in time 
when they are qualified in age. Further skill training and employment support shall be provided 
by local government, and the income of seriously affected households; especially those in 
vulnerable groups shall be monitored. 

Compensation and resettlement for vulnerable groups 

Difference: Difference: ADB policies require that special compensation is granted to all 
vulnerable groups, especially seriously affected households faced with impoverishment. 
Chinese provisions do not require social analysis, and compensation is based only on the 
amount of loss. 
Solution: Special funds are available to assist the vulnerable groups, who will be further 
identified during the DMS. All measures have been specified in the RP. For seriously affected 
households the RP includes specific provisions. 

Consultation and disclosure 

Difference: ADB policies require APs are fully informed and consulted as soon as possible. 
Chinese provisions have improved the transparency of disclosure and compensation. However, 
APs still play a weak role in project decision-making, and the disclosure period is usually too 
short.  
Solution: Consultations have begun at the early stage (before and during technical assistance) 
government agreed to disclose the RP to APs as required by ADB. 

Lack of legal title 

Difference: ADB policies require all demolished houses, whether lawful or not, should be 
compensated for at the same rates. According to Chinese laws, people without local registered 
residence are entitled to the same compensation as local people. In addition, prevailing 
Chinese laws stipulate that no compensation should be provided for the acquisition of illegally 
owned land and houses. 
Solution: For an ADB financed project, all lawful APs, will receive full entitlement amnd 
extensions to houses will be compensated with at replacement values of assets.  
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Resettlement monitoring, evaluation and reporting 

Difference: ADB requires internal and external resettlement monitoring. However, laws of 
China have no such requirement except projects for reservoirs. 
Solution: Follow the ADB requirements, Internal and external resettlement monitoring systems 
have been established for all ADB financed projects, and this has been included in the RP. The 
requirements for internal and external monitoring reporting are specified in the RP. 

 

G. Resettlement Principles of the Project 

 

133. According to the above policy framework, the resettlement principles of the project are 
as follows: 

 Community suggestions that can improve the APs’ living standard and 
livelihoods should be adopted; 

 Compensation and resettlement programs should improve the APs’ living 
standard or at least restore it to the pre-project level; 

 The APs should be meaningfully consulted and should have opportunities to 

participate in planning and implementing resettlement programs; 

 Affected properties shall be compensated for at replacement cost; 

 House demolition after disbursing compensation: APs will receive entire 

compensation before mobilization of LA and HD. LA and demolition of affected 

structures (and any assets) only can be carried out only after the payment of 

compensation, relocation subsidy and providing resettlement plots or currently 

available apartments (if available). 

 Farmers’ conversion to urban residents: Necessary skill training and 

employment assistance will be provided to ensure at least one member of each 

AH engages in non-farm work. Qualified APs (more than 55 years old for female 

and 60 for male) can enjoy urban pension system when their farmland is 

acquired. 

 Identification of APs: The cut-off date for the identification of APs is the date of 

publication of the announcement of LA and HD. After this date, the APs should 

not build, rebuild or expand their properties; should not change the uses of their 

properties and land; should not lease their land, lease, sell or purchase their 

properties; and any person that moves in after this date should not qualify as an 

AP. 

 

V. COMPENSATION PRINCIPLE AND ENTITLEMENT 

 

A. Resettlement Principles 

 

134. The principles for compensation and entitlement of the project have been developed in 
accordance with the regulations and policies of the PRC and ADB, with the aim of ensuring that 
APs obtain sufficient compensation based on replacement cost and assistance so that their 
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production and livelihoods are at least restored to pre-project levels. The following principles 
should be complied: (1) All APs should be insured for their urban pension system when they 
convert to urban residents; (2) the asset replacement with equal or higher value should be 
provided for APs as soon as possible; (3) the asset that cannot be restored should be 
compensated timely based on replacement; (4) Job opportunity during the project construction 
and operation should be provided preferentially to APs. Table V-1 presents the resettlement 
principles. 
 

Table V-1: Resettlement Principles of the Project 

No. Principle 

1 Involuntary resettlement should be avoided where feasible. 
2 The APs are granted compensation and rights that can at least maintain or even improve their 

livelihoods in the absence of the project. The rate of compensation for acquired housing, land and 
other assets will be calculated at full replacement costs. 

3 The APs are given compensation in full replacement cost and assistance in resettlement whether 
legal title is available or not. 

4 The IA will ensure that APs fully understand their entitlements, the method and standard of 
compensation, the livelihood and income restoration plan, and the project schedule, and 
participate in the implementation of the RP. 

5 The IA will ensure that no physical displacement or economic displacement will occur until (i) 
compensation at full replacement cost has been paid to each AP for project components or 
sections that are ready to be constructed; (ii) other entitlements listed in the RP have been 
provided to APs; and (iii) a comprehensive income and livelihood rehabilitation program, 
supported by an adequate budget, is in place to help APs improve, or at least restore, their 
incomes and livelihoods. 

6 Vulnerable groups are provided special assistance or treatment so that they lead a better life, and 
all APs should have an opportunity to benefit from the project. At least two members of each AH 
receive skills training, including at least one woman. 

7 The resettlement plan should combine with the overall planning of county/ city/ district. 
8 The IA will ensure all APs can enjoy the urban pension system in time when they convert to urban 

residents.  
10 All resettlement cost is included in the project budget and sufficient to cover all affected aspects. 

The fund needs to be paid in time. 

 

B. Cut-off Date of Compensation 

 

135. The cut-off date for the eligibility for compensation is on March 10, 2015 which is the 
disclosure date for the LA notice upon LAR program approval. Shangpingba LA office disclosed 
the land acquisition notice in Tianba village on 10 March 2015. Any newly claimed land, newly 
built house or settlement in the project area by the APs after this date is not entitled to 
compensation or subsidization. Any building constructed or tree planted purely for extra 
compensation is not counted in the inventory of losses. 
 

C. Compensation Rate 

 

136. The compensation rates for different impacts of the Subproject have been fixed 
according to the above legal framework, and based on the practical situation of the subproject 
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area. The compensation rates for LA and HD will be adjusted in practice, but will not be lower 
than those specified in this RP. 
 

(i) Compensation Rates for Permanent LA 

 

137. According to the Land Administration Law of the PRC, Decision of the State Council on 
Deepening the Reform and Rigidly Enforcing Land Administration (SC [2004] No.28), Notice of 
the Chongqing Municipal Government on Adjusting Land Acquisition Compensation and 
Resettlement Policies (CMG [2008] No.45), Notice of the Chongqing Municipal Government on 
Further Adjusting Land Acquisition Compensation Rates (CMG [2013] No.58), and Notice of the 
Shapingba Government on Further Land Acquisition Compensation Rates (SFF [2013] No.98), 
LA compensation includes land compensation fees, resettlement subsidy and young crop 
compensation fees. Land compensation fees are based on acquired land area regardless of 
land type. Young crops will be compensated for at a fixed rate. See Table 5-2. 
 

Table V-2: Compensation Rates for Permanent LA 

Land compensation fees 
(CNY/mu) 

Resettlement subsidy  
(CNY per capita) 

Fixed compensation rate for 
young crops and ground 
attachments (CNY/mu) 

18,000 38,000 22,000 

 

138. In 2014, the average annual output value of cultivated land in the project area was 
CNY1,840-1,900/mu. Based on the land compensation rate of 18,000/mu and the resettlement 
subsidy of CNY38,000 per capita, LA compensation ranges from 21.19-31.71 times the 
average annual output value, much higher than 16. Since the APs will be urbanized, they need 
to pay for their endowment insurance. For APs who are 40 to 50 years-old, they need to pay 
more endowment insurance than young or elder APs when they transfer to urban residents 
(see Table 6-4). They need to pay CNY 20,500 (50% of CNY41,000) for the insurance and the 
other 50% is paid by central and local governments; they will also receive cash for the 
remaining resettlement subsidy of CNY17,500 and 20% of the land compensation. 
 

139. Therefore, all APs due to the LA can enjoy the urban pension systems and receive 
compensation in cash. For female APs in ages over 55 years old and male APs over 60 years 
old, they can receive monthly pensions right when LA is complete For APs under the above 
ages, they can use cash compensation to continue their non-farm businesses for conversion to 
urban residents. When they turn to 55 or 60 years old, they can receive monthly pensions. 
 

140. Example: For an AH with five family members (with ages of 66, 63 (female), 42, 40 
(female), and 15, respectively) with loss of 5 mu farmland will receive CNY90,000 for land 
compensation. However, they need to pay CNY57,600 for general endowment insurance, and 
the remaining CNY32,400 in cash will be paid to the AH directly. In addition, they will receive 
CNY190,000 of resettlement subsidy. However, they will need to pay for the pension insurance 
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(individual part) fora total of CNY60,682 (CNY13,350 for age of 66, 15,300 for age of 63, 
11,532 for age of 42, 20,500 for age of 40, and zero for age of 15), and remaining CNY129,318 
of cash will be paid directly to the individual. Then, the AH will receive CNY110,000 of 
compensation for young crops and ground attachments in cash. Hence, in total, they will pay a 
total of CNY118,282 for the pension insurance and remaining  total of CNY271,718 of the 
compensation will be received in cash. Two family members with ages of 66 and 63, 
respectively, will enjoy the pension benefit once they pay the pension insurance, while the 
member with 15 years old can continue his study or will work as an urban resident and 
participate in the urban worker pension insurance. The members with ages of 42 and 40, 
respectively,will enjoy the pension benefits after 18 years (for male at 60 years old) or 15 years 
(for female at 55 years old) . So they will rely on the remaining compensation for their life till 
they can enjoy the pension benefits. However, as they are in labor ages they will find some 
work to do to continue to earn more money. 
 

Table V-3 Compensation Multiples for Permanent LA 

Town Village 
Village 

community 

Average 
output 
value 
(CNY) 

Per capita 
cultivated 
area (mu) 

Multiple of land 
compensation 

fees 

Multiple of 
resettlement 

subsidy 

Overall 
multiple 

Tuzhu Tianba 

Wangjiawan 1,840 1.18 9.78 17.50 27.28 

Tianba 1,900 1.34 9.47 14.93 24.40 

Paifang 1,850 1.16 9.73 17.71 27.44 

Madaozi 1,870 0.92 9.63 22.09 31.71 

Tuanfang 1,950 1.63 9.23 11.96 21.19 

Wanyuanzhan 1,850 1.26 9.73 16.30 26.03 

Note: Multiple of land compensation fees = land compensation fees / average annual output value; Multiple of 

resettlement subsidy = resettlement subsidy /per capita cultivated area / average annual output value 

 

(ii) Compensation rate of Rural House  

 

141. Based on the Notice of the Chongqing Municipal Government on Further Adjusting Land 
Acquisition Compensation Rates (CMG [2013] No.58) and Notice of the Shapingba 
Government on Further Land Acquisition Compensation Rates (SFF [2013] No.98), two 
resettlement approaches will be provided: (1) preferential apartment purchasing at designated 
area, and (2) cash resettlement. Each household can only choose one approach. Based on the 
survey, 71 affected households (80%) choose the apartment purchasing at designated area 
while 18 affected households (20%) choose cash resettlement. 
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1. Resettlement based on preferential apartment purchasing at a designated area 

 

(1) House compensation rate (including residual value compensation) 
The compensation for demolished houses is based on compensation rates presented in Table 
5-4. In addition, residual values of the houses need to be added. Therefore, the compensation 
rates for demolished houses are: CNY 612/m2 for brick-concrete structure, CNY 488/m2 for 
brick-wood structure, CNY 488/m2 for earth wall structure and CNY 124/m2 for simple structure. 
 

Table 5-4 Compensation Rates for Rural Houses Demolish of Shapingba District 

Type Structure Rate (CNY/m
2
) 

Reinforced 
Concrete 

Frame (shear wall) cast-in-situ roof 660 

Brick-concrete Brick wall (ashlar) with prefabricated roof 600 

Brick-wood 

Brick wall (timber sheet) with special tile roof 480 

Brick wall (stone sheet) with tile roof 420 

Brick wall, asbestos tile roof 
390 

Felt, fiberglass tile 

Earth wall 
Earth wall with tile roof  360 

Asbestos tile roof, fiberglass tile roof 330 

Simple 

Brick (stone, timber) columns, asbestos tile 
roof(Felt, fiberglass tile) 

120 

Simple shed 100 

 

 

(2) Subsidy for apartment purchasing at designated area  
 

142. The household who choose the preferential apartment purchasing at a designated area 
with the price of CNY 750/m2 will receive subsidies at CNY 800/m2. Each person is entitled to 
30m2 of apartment floor space. The apartment that exceeds within 5 m2 (including 5 m2) should 
be purchased at CNY 750/m2, and that exceeds 5-10 m2 (including 10 m2) should be purchase 
at CNY 1,800/m2. The apartment that exceeds more than 10 m2 should be purchase based on 
the market price after approved. 
 

143. For an affected household who purchase an apartment with construction area less than 
the area they are qualified to buy, they will receive a payment in CNY 2,700 /m2 for the amount 
of construction area less than the resettlement standard area. Due to limitation of apartment 
types and construction area of unit apartment, an affected household can purchase more than 
one apartment after reviewed and approved. 
  
(3) Subsidy for transitional housing (renting) moving bonus relocation expenses 
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144. The household who choose the apartment purchasing at designated area and do not 
move into resettlement apartment within 2 years will be paid the renting subsidy for each 
person each month from the third year.  Each person will be subsidized CNY 300 per person 
per month from the third to fourth years after demolition and CNY 500 per person per month for 
more than 4 years after demolition.  
 

145. The household who will remove within the specified time will get a lump sum moving 
bonus of CNY1,000 per household with 3 family members or less than 3, and CNY 1,500 per 
household with more than 3 persons. The bonus for the interim transition households will be 
distributed by 2 separated payments.  
146. Subsidies for relocation: getting lump sum compensation CNY 4,000 per person.  
 

147. Example: Based on the compensation rate of apartment purchasing at designated 
area, the household with 4 persons in 240 m2 house will receive the subsidy of CNY 96,000 
(120m2*CNY 800) on the basis of 30 m2 per capita which can fully cover the expenditure of 
120m2 new apartment (120m2*CNY750=CNY90,000). Though the new house area is 120m2 
less than the original one, the APs can also obtain the house structure compensation of 
CNY146,889 (240 m2 *CNY612. Although the cost for self-rebuilding is CNY1,000-1,200 per 
square meter, this resettlement mode can meet the requirement of replacement cost, the 
quality of living will be improved and the resale value of their new property will be higher. 
 

2. Cash resettlement   

(1) House compensation rate (including residual value compensation) 
 

148. CNY 612/m2 for brick+concrete structure, CNY 488/m2 for brick+wood structure, CNY 
364/m2 for earth wall and CNY 124/m2 for simple. 
(2) Cash compensation rate  
 

149. The household who chooses cash resettlement will sign cash resettlement housing 
contract with LA Department. The resettlement responsibilities will end when the household get 
a lump sum of the compensation. The cash resettlement standard in Tuzhu is CNY 3,500/m2 
(i.e., market rate) for 30m2/capita housing entitlement, which amounts to CNY420,000 for a 
family of 4.. The household who chooses the cash resettlement will purchase the apartment by 
themselves.  
(3) Subsidy for removing and relocation  
 

150. The household who will remove within the specified time will get a lump sum 
compensation CNY1,000 per household with 3 family members or less than 3, and CNY 1,500 
per household with more than 3 persons. The moving allowance will be paid to AHs in two 
times. 
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151. A lump sum compensation CNY 4,000 per person will be paid to AHs as relocation 
expense. 
(4) Award for not purchasing preferential apartment at designated area  
 

152. The household who chooses cash resettlement will be awarded CNY 1,000 /m2 for not 
purchasing preferential apartment at designated area. 
 

153. Example: Based on the cash resettlement standard, the household with 4 persons in 
160 m2 house will get resettlement compensation CNY 667,920, including CNY 420,000 
(CNY105,000/person x 4 person) for cash compensation, CNY 97,920 (CNY612/m2x160 m2) 
for ,house structure demolition and award CNY 160,000 (CNY1000/m2 x 160 m2). According to 
the commercial residential building in neighborhood at the market price of CNY 3,000-4,500/m2, 
the resettlement compensation can cover the expenditure for 150-167 m2 of apartment. 
Therefore, the resettlement mode can meet the requirements of replacement cost.  
 

154. See Table 5-5 of detailed compensation for the house demolition. 
 

Table 5-5: Compensation Rates for HD 

Mode 

House compensation rate 
(CNY/m

2
) 

Other compensation 

Mas
onry 
conc
rete 
struc
ture 

Brick+c
oncrete 
structur

e 

Earth
- 

wood 
struct
ure 

Sim
pe 
stru
ctur
e 

Moving 
subsidy 
(CNY/ 

household) 

Transition 
subsidy 

(CNY/ per 
capita) 

Subsidy 
for 

apartme
nt 

purchasi
ng at 

designat
ed area 
(CNY/m

2

) 

Award 
for not 

purchasi
ng 

apartme
nt at 

designat
ed area 
(CNY/m

2

) 

Cash 
compe
nsation 
(CNY/
m

2
) for 

30m
2
/p

erson 

apartm
ent 
purcha
sing at 
design
ated 
area 

612 488 364 124 

a lump sum 
compensatio
n CNY1,000 
per 
household 
with 3 family 
members or 
less than 3. 
CNY 1,500 
per 
household 
with more 
than 3 
persons 

4,000 800 - - 

Cash 
resettle
ment  

612 488 364 124 

compensatio
n CNY1,000 
per 
household 
with 3 family 
members or 
less than 3. 
CNY 1,500 
per 

4,000 - 1,000 3,500 



50 

 

Mode 

House compensation rate 
(CNY/m

2
) 

Other compensation 

Mas
onry 
conc
rete 
struc
ture 

Brick+c
oncrete 
structur

e 

Earth
- 

wood 
struct
ure 

Sim
pe 
stru
ctur
e 

Moving 
subsidy 
(CNY/ 

household) 

Transition 
subsidy 

(CNY/ per 
capita) 

Subsidy 
for 

apartme
nt 

purchasi
ng at 

designat
ed area 
(CNY/m

2

) 

Award 
for not 

purchasi
ng 

apartme
nt at 

designat
ed area 
(CNY/m

2

) 

Cash 
compe
nsation 
(CNY/
m

2
) for 

30m
2
/p

erson 

household 
with more 
than 3 
persons 

 

(iii) Compensation Rates for Affected Enterprises 

 

155. Five private enterprises will be affected under the project, among which 2 are weaving 
factory, 2 are machinery companies and 1 is building material company. 
 

156. The LA agency already entrusted a professional evaluation institution to conduct the 
comprehensive evaluation for the property of each enterprise, and compensate the enterprises 
in lump sum cash based on the present market valuation and full negotiation with the affected 
enterprises. The preliminary valuation for each enterprise is shown as follows: 
 

157. Xinshiji horticultural weaving factory will receive CNY10.8150 million in lump sum, 
including CNY9.348 million house structure fee (CNY1500/m2*6232 m2), CNY 187,000 prompt 
removal fee (CNY30/m2 *6,232 m2), CNY 30,000 removal expenses (CNY1,000/day*30 days) 
as well as CNY1.25 million of equipment removal/compensation fee and operating loss fee. 
 

158. Chongqing Jiangpei Machinery Manufacturing Co, Ltd. will receive CNY7.775 million in 
lump sum, including CNY6.7301 million house structure fee (CNY1,700/m2*1,763m2 + 
CNY1,000/m2*3,733 m2), CNY 164.9 thousand prompt removal fee (CNY30/m2*5,496 m2), CNY 
30 thousand removal expenses (CNY1,000/day*30 days) as well as CNY850,000 of equipment 
removal/compensation fee and operating loss fee. 
 

159. Chongqing Guiao Machinery Manufacturing Co, Ltd. will receive CNY2.9262 million in 
lump sum, including CNY2.1310 million house structure fee (CNY850/m2*2507 m2), CNY 75.2 
thousand prompt removal fee (CNY30/m2*2,507 m2), CNY 30 thousand removal expenses 
(CNY1,000/day*30 days) as well as CNY690,000 of equipment removal/compensation fee and 
operating loss fee. 
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160. Chongqing Hengrui building material Co, Ltd. will receive CNY3.8097 million in lump 
sum, including CNY3.1605 million house structure fee (CNY1500/m2*1631m2 + CNY600/m2 
*68m2 + CNY120/m2*278m2), CNY 59.3 thousand prompt removal fee(CNY30/m2*1,976 m2 ), 
CNY 30 thousand removal expenses (CNY1000/day*30 days) as well as CNY560,000 of 
equipment removal/compensation fee and operating loss fee. 
 

161. Yinpingchao weaving factory will receive CNY813.5 thousand in lump sum, including 
CNY355.2 thousand house structure fee (CNY800/m2*444 m2), CNY 13.3 thousand prompt 
removal fee (CNY30/m2*444 m2), CNY30 thousand removal incentive fee (CNY1000/day*30 
days) as well as CNY415,000 of equipment removal/compensation fee and operating loss fee. 
 

162. Based on the replacement price evaluation, the affected enterprises will be 
compensated by cash, including land renting cost, structure compensation, prompt removal 
incentive fee, removal expenses, equipment removal/replacement compensation, and 
operating loss fee.  
 

163. All the compensation calculations will be conducted in accordance with related 
replacement cost principle. Based on the evaluation price given by the professional institution 
and after negotiation with the affected enterprises, the LA agency will compensate the affected 
enterprises according to the cost of all items. The affected enterprises will select f relocation 
place themselves. According to the survey, 2 enterprises (Xinshiji horticultural weaving factory 
and Chongqing Guiao machinery Co. Ltd.) found relocation place in Rongchang county and 
Yongchuan district; the rest 3 companies are looking for the relocation places. If the companies 
need help, the government will give them assistance to find the new place (for labor 
arrangement see Section 6.4 for details).  
 

(iv) Compensation Rates for Affected Ground Attachments 

 

164. The young crops and ground attachments affected by the Subproject will be 
compensated for at a fixed rate of CNY 22,000/mu. Compensation for ordinary attachments will 
be included in such fixed rate, which is sufficient for replacement. For cultivated land, grain 
crops are mostly planted, and CNY 22,000/mu can fully meet the replacement requirements 
even though some ground attachments are also inclusive; for woodland, fruit trees and 
miscellaneous trees are mainly planted, CNY 22,000 can also meet the replacement 
requirement, too. 
 

(v) Land Taxes and Fees 

 

165. See Table 5-6 for Land taxes and fees that the project must pay to government. 
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Table 5-6: Land Taxes and Fees  

No. Item Rate Policy 

1 
Land 
reclamation  

CNY 30/m
2
 

Methods of fees on Chongqing Land Reclamation, 
idled land (CMG, No. 54) 

2 
Overall 
Planning 

CNY20,000/mu 
Notice of Chongqing Land Resources Bureau on 
Further Strengthening and Regulating fees of People 
Converted into Urban Status  ([2008]No 540) 

3 

Land use of 
newly added 
construction 
land 

CNY 80/m
2
 

Notice on Adjusting Fees for Using Additional 
Construction Land (CZ [2006] No.48) 
Notice on Adjusting Fees for Using Additional 
Construction Land (CZ [2009] No.24) 

4 
Taxes for 
farmland 
occupation  

CNY 30/m
2
 

Notice of Chongqing Municipal Government on 
Implementing PRC Land Occupation Taxes 
(YFF[2008]No.47) 

5 
Fees for LA 
management 

2.8% of total LA 
cost 

Land Acquisition Taxes of Chongqing Municipality 
(YC[2001]No 46) 

 

D. 5.4 Entitlement Matrix  

166. The entitlement matrix has been established in accordance with the applicable policies 
in this chapter, focusing on provision for affected village groups, persons and enterprises. See 
Table 5-7. 
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Table 5-7: Entitlement Matrix 

Type of 
impact 

Impacts of LA Entitled person 
Entitlement and 

Compensation rate 
Implementation Arrangements 

Permanent 
LA for rural 
collective 
land  
 

675.13 mu of collective 
land will be 
permanently acquired, 
among which 433.15 
mu is cultivated land, 
40.26 mu is house 
site, 18.25 mu is 
garden plot, 13.85 mu 
woodland, 169.62 mu 
is wasteland and 
construction land, 

(i) land 
ownership 
of 
collective 
community 
(ii) farmers 
who have 
right to use  

1 town, 1 
village and 8 
villager 
groups, 394 
people in 99 
households, 
of which 360 
persons will 
be eligible for 
conversion to 
urban 
residency 
(see Table 6-
2) 

1The compensation rate for 
permanent land acquisition is 
set according to total area of 
approved land with CNY 
18,000 per mu, resettlement 
subsidies of CNY 38,000 per 
person for people converted 
into urban status 

(i) 80% of the land compensation amount will be 
allocated to the Labor Security Department from the 
Land Administrative Department and used for the 
endowment insurance premiums for population 
converted into urban status. 20% of the land 
compensation amount will be paid to the collective 
rural community (Tianba Village) first and then 
disbursed to all APs averagely. (see Table 6-4). 
(ii) Resettlement subsidy for 360 people converted 
into urban status is based on the age structure with 
the standard of CNY 38,000/capita. Under 16 years 
old, the entire subsidy should be paid to the 
individual converted into urban status; 16 years old 
and above, the individual should pay 50% of the 
endowment insurance premium amount, which can 
be paid from the resettlement subsidy and then 
allocated to the Labor and Security Department for 
the special use of basic endowment insurance for 
the people converted into urban status. The rest of 
the resettlement subsidy will be paid to the 
individual for the livelihood. 
 

Rural 
household 
demolition 
and house 
relocation 

The house demolition 
will cover 25,635 m

2
 

with brick-concrete 
14,294m

2
, brick-wood 

6,222m
2
, earth-wood 

1,647m
2
, simple 

3473m2. 

Owners of 
houses 

 
1 town, 1 
village and 5 
villager 
groups, 353 
people in 89 
households 

The compensation will be 
directly paid to the owner 
based on the HD 
compensation rate in 
Shapingba Town. 
Displaced households have 
two options for house 
relocation: (i) purchase 
apartment in designated area 
or (ii) cash compensation and 
self-relocation (buy 
apartment) 

Option 1. Entitlements for apartment purchasing at 
designated area 
(i) House compensation rate  
CNY 612 /m

2
 for brick-concrete structure, CNY 488/ 

m
2
 for brick-wood structure, CNY 488 /m

2 
for 

earthwall structure and CNY 124 /m
2 
for simple. 

(ii) the household can purchase an apartment at a 
designated area with the price of CNY 750/m

2
 will 

receive a housing subsidy at CNY 800/m
2
 for a 

housing entitlement of 30 m
2
 per person. The 

apartment that exceeds within 5 m
2
 (including 5 m

2
) 

should be purchased at CNY 750/m
2
, and that 

exceeds 5-10 m
2 

(including 10m
2
) should be 

purchase at CNY 1,800/m
2
. The apartment that 

exceeds more than 10m
2
 should be purchase 
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Type of 
impact 

Impacts of LA Entitled person 
Entitlement and 

Compensation rate 
Implementation Arrangements 

based on the market price after approved. CNY 
2,700 /m

2
 will be paid to the household who do not 

meet the minimum space requirements. Based on 
the apartment type and coverage limitation, 
household can purchase apartment after review 
and approval by housing authorities. 
(iii) Subsidy for transitional housing 
The household who choose the apartment 
purchasing at designated area will have subsidies 
for transition: (i) a lump sum compensation CNY 
4,000 per person and (ii) each person will be 
subsidized CNY 300 per month for the 2-4 years 
after demolition.  
(iv) Moving incentive and relocation subsidy 

The household who will move within a specified 
time will get a lump sum compensation CNY1,000 
per household with 3 family members or less than 
3, and CNY 1,500 per household with more than 3 
persons.  

Option 2. Cash compensation for self-
relocation 
(i) Each household will receive the house 
compensation rate  
CNY 612 /m

2
 for brick-concrete structure, CNY 488/ 

m
2
 for brick-wood structure, CNY 488 /m

2 
for 

earthwall structure and CNY 124 /m
2 
for simple. 

(ii) The household will get a lump sum of the 
compensation based on 30m

2
 per person. The cash 

resettlement amount equals CNY 3,500/m
2
 (in 

Tuzhu). The household who choose the cash 
resettlement will purchase the apartment by 
themselves.  
(iii) Moving incentive and relocation expensive 
The household who will remove within a specified 
time will get a lump sum incentive of CNY1,000 per 
household with 3 family members or less than 3, 
and CNY 1,500 per household with more than 3 
persons. A lump sum compensation CNY 4,000 per 
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Type of 
impact 

Impacts of LA Entitled person 
Entitlement and 

Compensation rate 
Implementation Arrangements 

person will be paid to each AP for relocation 
expense. 
(iv) Award for not purchasing preference apartment 
at designated area Household who chooses cash 
resettlement will be awarded CNY 1,000/m

2
 for not 

purchasing preferential apartment at designated 
area. 
 

Compensa
tion for 
Affected 
enterprises 

5 private enterprises 
will be affected and 
16663m

2 
 of structures 

will be demolished  

5 owners of 
enterprises 

94 
temporary 
workers 

The affected enterprises will 
be compensated by cash in 
lump sum based on the 
market valuation conducted 
by a professional evaluation 
institution. Among which 
Xinshiji horticultural weaving 
factory will be compensated 
CNY10.815 million, 
Chongqing  
Jiangpei Machinery 
Manufacture Co, Ltd will be 
CNY7.775 million, Chongqing 
Guiao machinery Co, Ltd will 
be CNY2.9262 million, 
Chongqing Hengrui Building 
Material Co, Ltd will be 
CNY3.8097 million and 
Yinpingchao Weaving Factory 
will be CNY813.5 thousand. 
 

(i) The LA agency has entrusted a professional 
evaluation institution to conduct the preliminary 
evaluation of each enterprise; and detail evaluation 
will be conducted. 
(ii) The related compensation and relocation 
methods will be discussed between the LA agency 
and enterprises. Two enterprises have already 
selected alternative locations. 
(iii) The affected workers will be reminded of the 
resettlement 3 months in advance by the logistical 
park so that the workers have enough time to seek 
for the new jobs; 
(iv) The affected enterprises and other enterprises 
in the logistical park will give the priority for the 
workers to be employed on the basis of the 
worker’s willingness. The new employers will sign 
contracts with the workers. 
(v) A training needs assessment will be conducted 
and then relevant training will be provided for all the 
workers free of cost so they can be arranged in new 
jobs. 

Compensa
tion for 
Affected 
Ground 
Attachmen
ts 

General attachments 
on 675.13 mu of 
collective land to be 
permanently acquired 

Owner of 
attachment
s 

1 village and 
8 villager 
groups, 394 
people in 99 
households 

The compensation for the 
attachments within the house 
site will be directly paid to the 
individual by the district LA 
office while the compensation 
for other attachments will be 
allocated CNY 22000 per mu 
to the collective community by 
the LA office and then be paid 
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Type of 
impact 

Impacts of LA Entitled person 
Entitlement and 

Compensation rate 
Implementation Arrangements 

to individual by the community 
based on the standard. The 
compensation for ground 
attachments owned by villager 
group collectives will be 
distributed under the guidance 
of the government. 
 

People 
converted 
into urban 
status  

675.13 mu of collective 
land to be permanently 
acquired 

All people 
converted 
into urban 
status  

360 people 
converted 
into urban 
status (see 
Table 6-2) 

Notice of the Chongqing 
Municipal Government on 
Further Adjusting Land 
Acquisition Compensation 
Rates (CMG [2013] No.58) 
and latest documents in 
Shapingba  

Planning Office in Land Resources Bureau and 
township government will be responsible for the 
operation and Land Resources Bureau as well as 
the Social Security Bureau will be responsible for 
the social insurance (see Table 6-3) of people 
converted into urban status. 

Vulnerable 
Groups 

LA and HD 

Farmland 
users and 
house 
owners 

42 persons 
from 13 HH 

The same as above affected 
farmers 

(i) Support them to enjoy under MLSS in time; 
(ii)provide skill training and joy support priority; and 
(iii) Priorities will be given to vulnerable group (such 
as the disabled) to choose resettlement locations 
(iv) Priority in employment during project 
construction 
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VI. RESETTLEMENT AND INCOME RESTORATION PLAN 

 

167. The overall objective of resettlement and income restoration is to ensure the displaced 
households receive improved housing and living conditions; farmers affected by land losses will 
improve or at least restore the income and livelihood, affected workers will be re-employed and 
affected enterprises and infrastructure will be replaced and improved. 
 

A. Resettlement Plan and Restoration Principles 

 

168. Basic principles for resettlement includes: 
(1) The acquired land should be compensated by CTTHG according to the state laws to ensure 
incomes and livelihoods are restored. 
(2) CTLP should compensate the owner of affected buildings based on the replacement cost 
principle. 
(3) With government’s coordination, CTTHG is responsible for restoration of the affected 
enterprises and special facilities or provides compensation based on the evaluation made by 
independent agency in accordance with the replacement cost. 
(4) CTTHG should compensate affected attachments based on replacement. 
(5) The CMG actively encourages APs engaging in non-farming work to increase their income. 
During the project implementation, recommend APs, vulnerable groups particularly, to civil 
contractors for working at construction sites. APs also have the priority to be employed for the 
project operation after the construction.  
 

B. Impact of Permanent Land Acquisition and Income Restoration Measures 

 

(i) Appraisal of Lost Income 

 

169. The permanent LA of subproject involves cultivated land, fields and wastelands. The 
main products from the cultivated land are commercial crops such rice, corn, oilseed rape and 
so on. Despite the high degree of farmland losses, the income loss rate by village group ranges 
from 8.08% to 12.20%, which has limited impact on people’s income. See Table 6-1. 
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Table 6-1: Land and Income Losses after LA 

Town village Village group 
Affected 
population  

Per capita 
cultivated 
area (mu 

Acquired 
cultivated 
area (mu) 

Acquired 
per capita 
cultivated 
area (mu) 

Land 
loss 
rate 
(%) 

Average 
annual 
output 
value 
(CNY) 

Per 
capita 
lost 
income 
(CNY) 

Per capita 
income 
loss rate

2
 

1
(%) 

Tuzhu Tianba 

Wangjiawan 17 1.18 15.04 0.881 75 1840 1374 10.72 

Tianba 40 1.34 33.47 0.847 63 1900 1201 9.37 

Paifang 105 1.16 89.22 0.850 73 1850 1355 10.57 

Madaozi 148 0.92 113.87 0.769 84 1870 1564 12.20 

Tuanfang 43 1.63 37.22 0.866 53 1950 1035 8.08 

  Wanyuanzhan 41 1.26 34.13 0.832 66 1850 1222 9.54 

Note: 1. It is calculated based on CNY 12,815 of average rural net income per capita of Tuzhu Town. 

 

(ii) Income Restoration Plan 

 

170. LA compensation includes land compensation, resettlement subsidy and young crop 
compensation. Land compensation) is based on acquired land area regardless of land type, 
being CNY18, 000 mu. For population converted into urban status, resettlement subsidy is 
CNY38, 000 per capita. Young crop and ground attachments will be compensated for at fixed 
rates with CNY 22,000/mu. 80% of land compensation will be used to cover endowment 
insurance premiums for land-expropriated farmers, and the remaining 20% will be paid to the 
affected rural collective economic organization first and then disbursed to all APs averagely.  
 

(iii) Endowment Insurance for People Converted into Urban Status 

 

(1) Population of urbanized people 

 

171. The population to be converted into urban status is calculated using the acquired 
cultivated area (including garden and pasture land) plus 0.5 time non-cultivated area divided by 
the per capita cultivated area of the affected collective economic organization (village group). 
The population to be converted into urban status is 360. See Table 6-2. 
  

                                                
2
 Per capita income loss rate= Per capita lost income of cultivate land/ per capita net income. 
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Table VI-1: Population Converted into Urban Status 

Tow
n 

village 
Village 
community  

Acquired cultivated 
land (mu)(1) 

Acquired non- 
cultivated land 

(mu)(2) 

Per capita 
cultivated 

area (mu)(3) 

Population converted 
into urban status 
(4)=[(1)+(2)]/(3) 

Tuz
hu 

Tianba 

Wangjiawan 15.04 6.59 1.18 16 

Tianba 33.47 31.99 1.34 37 

Paifang 89.22 50.82 1.16 99 

Madaozi 113.87 40.93 0.92 146 

Tuanfang 37.22 13.71 1.63 27 

Wanyuanzhan 34.13 21.99 1.26 36 

Total 322.95 166.04 - 360 

 

(2) Advatage of urbanization 

 

172. After urbanization, the APs have more social rights in housing condition, medical 
treatment, education, etc, and their livelihood and employment will be improved. The 
comparison of advantage before urbanization and after urbanization is shown in Table 6-3. 

 

Table 6-3: Comparison of Advantage before and after Urbanization 

Content Before Urbanization After Urbanization 

Endowment 
Issuance 

CNY80/person month for each 
retiree 

At least CNY 550 person month for each retiree 

Medical 
Treatment 

Reimbursement portion is 85% 
The highest reimbursement portion is 95%; 
Meanwhile, if the cost surpasses the limit, it will be 
paid by the large-sum mutual fund. 

Education 
Study at the middle and primary 
school in Tuzhu township only 

Study in urban area based on the principle of 
proximity and school enrollment during the 
compulsory education period. After graduation, 
graduates have the right to enjoy the public rental 
house and employment assistance of urban 
people. 

Social 
Assistance 

The standard of subsistence 

allowance is CNY225／person 
month, and the standard of five 

guarantee family is CNY350／
person month.  

The standard of urban minium living guarantee is 
CNY385 person month and the standard of “Three 
none personnel”1 

is CNY480 person month.  

Employment 
and Training 

Rare employment and training 
provision. 

Social insurance, training subsidy, small loan and 
soft loan, “one to one” assistance, provision of 
public service position, encourage and help the 
self-employment  

Note 1: Three none personnel mean persons who have no income source, no work ability and no legal dependent 

obligors. Local governments support their life. 
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(3) Social Insurance of Urbanized People 

 

173. Through the discussion, the identification of people converted into urban status will be 
decided by community meeting, usually based on the amount of land acquisition area. The 
affected households can apply for converting to urban status if they are willing to. Most of the 
households are inclined to have the elderly or people of 40-50 years converted into urban 
status. Under 16 years old, the entire subsidy should be paid to the individual converted into 
urban status; 16 years old and above, the individual should pay 50% of the endowment 
insurance premium amount and the other 50% will be paid by the government. See Table 6-4. 

 

Table 6-4: Endowment Insurance Premiums and Pensions by Age Group 

 
Age 

group 
No. of 
people 

Individual one-
time paying 
endowment 
insurance 

premium (CNY) 

Remaining 
resettlement 

subsidy after the 
payment for 

premium(CNY/pers
on) 

Endowment 
insurance benefit 
standard in 2014 
(CNY per month) 

Time of 
getting 

endowment 
insurance 
premium 

Old-aging 
group 

 

Over 80 
years 
old 

2 

7,500+650* 
(75-N) 

 

38,000-7,500-
650*(75-N) 

 

750 
Start from the 

second 
month of land 

acquisition 
resettlement 

program 
according to 

the law 

75-75 8 650 

70-74 22 550  

Male 
60-69 

75 
550 

Start from the 
second 

month of 
mandatory 

age for 
retirement 

Female 
55-69 

550 

“4050” 
group 

Male 
50-59 

90 20,500 17,500 
- 

Female 
40-54 

- 

Young and 
middle-

aged group 

Male 
40-49 

  66 11,532 26,468 
- 

Start from the 
second 

month of 
mandatory 

age for 
retirement 

Female 
30-39 

- 

Male 
20-39 

85 5,766 34,234 
- 

Female 
20-29 

- 

16-19 13 
1,153.2~ 
4,612.8 

36846.8 -33387.2 
- 

Note: (1) N is age, for the land-acquisitioned people from agricultural to the non-agricultural who are under 16 years 
old, the full amount of resettlement allowance will be paid to individual 
(2) The individual one-time payment standard of this table is calculated according to the Notice on Issuing 
Land-requisitioned Personnel Basic Pension Insurance Trial Method from Agricultural to Non-agricultural 
before December 31, 2007 and Newly Land-requisitioned Personnel Basic Pension Insurance Trial Method 
from Agricultural to Non-agricultural on January 1, 2008 by the CMG (Chongqing FuFa [2008] No.26). 
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(3) For 40-50 group and young group, they can only get the endowment insurance benefit after some years 
when they reach 55/60 years old. As for the amount of insurance benefit they will receive depends on when 
they will get and the urban residents average income of that year. 

 

174. The persons who change rural to urban residents will get the resettlement subsidy of 
CNY38000, which is enough to pay for their endowment insurance premiums (50% of the total). 
The other 50% will be paid by government. Old people having attained retiring age will receive 
pensions from the month following the approval of the compensation and resettlement program 
after paying endowment insurance premiums at a time (According to 2013 standards, the basic 
pension is 500 yuan/month, and starting from January 1, 2013, increase the monthly pension 
benefit per person 35 yuan, on the basis, and in line with personnel pay period (excluding 
converted seniority) per year plus three yuan. For December 31, 2012 and before the age of 75 
years old people, will increase the monthly pension benefit per person 50 yuan. After January 
1, 2013 the age of 75 years old people, from the age of 75 years old of month, will improve the 
original standards from 50 yuan to 100 yuan per person per month for elderly people, so that 
each person converted into urban status will receive an annual pension of at least 6,420 yuan. 
175. Among the 394 APs, 34 can receive pensions after paying endowment insurance 
premium; 181 are 40s-50s people who mostly do odd jobs locally, such as bricklaying and 
carpentry, and would do farm work at home in the busy season, and lots of women work in local 
weaving mills with the average monthly income of more than CNY3000; and 179 are middle-

aged or young who mostly deal with constructions, catering and services in the urban area of 
Chongqing. 
 

(iv) Employment Services for the APs 

176. In order to improve the production level and living standard of the APs, the local 
competent authorities offer a number of employment promotion policies, including labor skills 
training and employment assistance. 
 

(1) Arranged employment 

177. 80 types of positions will be provided by CTLP to the affected persons and hire 200 
people, including security, cleaner, and maintenance worker with the average income CNY 
2,000-3,000 per month. CTLP will inform the local government of the job opportunities and the 
local government will remind the affected people. 5 job fairs will be held by Shapingba 
Employment Bureau from September to October in 2015 to increase the employment.  More 
preferential services will be offered to vulnerable groups. E.g., providing job opportunities for 6 
poverty households as traffic duty, property management and campus security; guard at 
newsstands for 2 families with the old. 
 

    (2) Start-up of business  
178. Comprehensive service center has been established by Shapingba District to better 
increase employment and provide all-round guidance and service for households, especially for 
young and middle aged people, Including the relevant formalities and business advisory 
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services as business management knowledge training, skill level, policies. Farmers monitoring 
stations are set up in town, and appointed governmental staff will visit village households, 
understanding households’ basic information, establishing farmers employment or 
entrepreneurship electronic information. Consultations on startup of business have been also 
held twice by CTLP for affected people. 142 people have successfully started the business 
from November 2014 to February 2015. In addition, Small-amount Loans Initiative has been 
launched to boost the employment. From November 2014 to February 2015, a total of CNY 
400,000 of small-amount secured loan has been granted for rural households.  
 

    (3) Skills Training  
179. During project implementation, the district government will organize skills training for 
APs to help them find suitable jobs. The night school for rural households, training for business 
start-ups and spare-time school for rural households will be launched in the communities From 
December 2014 to the end of March 2015, 279 people have participated in the training with 
training subsidy CNY 150,000. Special training (house cleaning and cooking) for family service 
has been held 4 sessions with 184 people finishing the training. Various training agencies will 
be subsidized CNY 350,000 for providing free courses, such as nursery, baby-sitters. According 
to the policy, the trainings for confinement nurse have been increased 12 to improve the 
training quality. Training courses offered by the local government is attached in Table 6-5. 

 

Table VI-5: Training Courses Offered by the Local Government 

Authority Scope of training Trainee 

Labor and 
social 
security 
bureau 

1) Service worker training 
2) Business startup training (subsidy CNY 1,500 per 
person) 
3) Training of reemployment. 
4) Migrant worker training 
5) Pre-job training 

Reemployed rural laborers, 
registered urban unemployed 
residents, returned laborers 
etc. 

Poverty 
reduction 
office 

1) Practical skills training 
2) Vocational, employment and practical skills 
training for the poor and unemployed together with 
training schools; 
3) Service training of public health 

Farmers, registered 
unemployed residents, 
returned laborers 

Women’s 
federation 

Maternity matron training (together with the labor 
and social security bureau) with subsidy CNY 500 
per person 

Women, laid-off workers 

(4) Micro-loans for Women 

180. Local women starting up business individually or together may apply for micro-loans 
with the local women’s federation, such as clothes sales, craftsmanship, catering management. 
The maximum amount is CNY 100,000. The women’s federation will provide women with free 
guidance to start-up business. 
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C. Resettlement Program for Demolished Rural Residential Houses 

 

181. The resettlement modes for the households affected by HD include apartment 
purchasing at designated area and cash compensation. Based on the survey, 71 households 
choose apartment purchasing at designated area while 18 AHs choose cash compensation. 
 

(i) Apartment purchasing at designated area 

 

182. The household who choose the apartment purchasing at a designated area with the 
price CNY 750/m2 will receive subsidies at CNY 800/m2 for apartment size of 30 m2 per person. 
There are 3 resettlement areas for the APs to choose with around 200 sets of apartments. The 
Tuanjiewan resettlement area is located in the logistical park, 3 km from the project site. The 
Xinglongyuan resettlement area is located in Huilongba, 5 km from the project site. Between 
the two resettlement areas, there are primary school, middle school and a hospital. The third 
resettlement area, Longtengfengwen resettlement area, is located in Chengjiaoqiao which has 
good environment. All the resettlement areas only take 10 minutes to school by walking. 
Supporting facilities as schools, supermarkets and hospital are within 3 km. 
 

183. According to the survey, 71 households choose to purchase the apartment at the 
designated area.  The project IA and logistical park will provide a brochure for the APs with 
information about the available resettlement areas, including the location and price. 
 

(ii) 6.3.2 Cash Resettlement 

 

184. According to the survey, 18 households choose the cash resettlement. The resettlement 
compensation can cover the expenditure for an apartment of 150-167 m2. In addition, the 
structure, location and supporting facilities are better than the present living conditions. The 
CTLP will provide a brochure for the APs with information about the available apartments in the 
market, including the location and price. 
 

D. 6.4 Replacement Plan for Affected Enterprises 

 

185. Five enterprises will be affected by the project. CTLP and survey institution has been 
fully negotiated with the 5 enterprises and all the affected enterprises will support to project 
construction. 
186. Based on the evaluation, the affected enterprises will be compensated by cash, 
including land acquisition fee, house demolish fee, incentive fee, equipment removal fee, 
relocation transition fee and operating loss fee, etc. All the compensation will be implemented 
based on the full negotiation between two parties in accordance with the related relocation 
regulations and rules. By now, 2 enterprises (Xinshiji Horticultural Weaving Factory and 
Chongqing Guiao Machinery Co, Ltd.) have found the relocation place in Rongchang county 
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and Yongchuan district; the rest 3 companies are seeking for the relocation places. If the 
companies need help, the government will give them assistance to find the new place  
 

187. Besides, the affected workers under this project will be reminded of the resettlement 3 
months in advance by CTLP so that the workers have enough time to seek for the new jobs. 
Because of the advanced and in time notification by CTLP, 80% of the affected workers have 
found the new jobs and the detailed labor arrangements are as following: 

 Among 48 workers of Xinshiji Horticultural Weaving Factory, 34 of them have 

found the new jobs in the nearby weaving factory (including Xiangfa Weaving 

Factory and Hongfa Weaving Factory), keeping the same salary standard as 

before; the rest temporary workers now do not look for jobs and want to stay at 

home for a rest for a period of time, and they propose to seek for jobs later. If 

they still want to work in the Xinshiji Factory, the factory will consider to hire 

those workers in priority; if they want to seek new jobs, the employment agency 

and CTLP will give them guidance and support. 

 Among 15 workers of Chongqing Jiangpei Machinery Manufacturing Co, Ltd., 8 

of them have found new jobs in the nearby machinery factory (including 

Zhengyang Machinery Factory and Jianlian Machinery Manufacturing Factory), 

almostly keeping the same salary standard as before; the rest 6 workers will 

keep working in the Jiangpei factory. Besides, 1 worker selected to be self-

employed, and the Shapingba employment agency and logistic park will provide 

some consultant and traning for him. 

 Among 13 workers of Chongqing Guiao Machinery Manufactory Co, Ltd., 10 of 

them found new jobs in Fuqiang Machinery Parts Factory and Zhengyang 

Machinery Factory, working on accessories and parts processing, etc., keeping 

the same salary standard as before; 2 of them have worked in main city of 

Chongqing and engaed in the sales and marketing jobswith higer income than 

before. Besides, 1 worker selected to work on transportation in coastal region 

outside Chongqing, where salary is also higher than before.  

 Chongqing Hengrui Building Material Co, Ltd. was set up in July 2014. Since the 

operating period of the company is short, it is still in the investment period and 

there has been no benefit yet now. By now, 8 temporary workers worked in the 

company. After relocating, the company will still hire those workers and keep the 

same salary standard. Therefore, the livelihood of workers in this company will 

be not affected under this project. 

 Among 16 workers in Yinpingchao Weaving Factory, 13 of them have found the 

new jobs in the nearby weaving factory (including Quanhong Weaving Factory 

and Jixiang Factory), and will take part in the same work as before; therefore, 

the salary will keep the same as that of last work. The rest 3 temporary workers 

are old-aged people (all 3 people are over 60-year old), and they do not want to 

work and prefer to rest at home now. If they want to continue working, CTLP will 
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provide some relatively unskilled jobs including guard in estate management, 

kiosk, and telephone booth. 

 

E. Livelihood Restoration for Vulnerable Groups 

 

188. 42 vulnerable people in 13 households will be affected which are mainly poor and 
disabled households. All of them choose apartment purchasing at designated area.  
189. For the vulnerable groups, a series of measures will be carried out to minimize negative 
impacts by the relevant departments of Shapingba district and CTLP. Measures  include: 
 

    (1) Giving priority to vulnerable groups in resettlement measures 

 

190. According to the MLSS policy in Shapingba, the affected vulnerable groups will be given 
priority to the urban system of MLSS by providing urban subsistence to ensure the monthly 
income will be not less than CNY385 after urbanization. Since the rural minimum subsistence 
guarantee income is CNY225/person month, an extra CNY160/person month will be obtained 
after urbanization. 
 

    (2) Providing skill training and job supporting 

 

191. The households with a labor force will be given priority in skill training and priorities 
given in provision of arranged jobs by the project and local government. The household with 
qualification can apply for the small-amount secured loans. 
 

    (3) Providing medical assistance to eligible vulnerable groups  
 

192. Urban medical assistance will be provided to eligible vulnerable groups to solve their 
difficulty in receiving medical care. Shapingba People’s Government will provide medical 
assistance for the urban residents in line with the policies. 
     
    (4) Other measures 

 

193.  Priorities will be given to vulnerable group (such as the disabled) to choose 
resettlement locations. 
 

F. Gender Plan 

 

194. During the resettlement process, women’s rights and interests will be fully protected, 
and the activities include: (1) During the preparation of RP, separate meetings were held with 
female representatives of APs and the Women’s Federation in order to allow women to express 
their needs, expectations and suggestions on resettlement and restorations measures and will 
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be continued throughout the project cycle. (2) As women have relatively lower education levels 
and experience in migrant jobs, they have less available jobs and income generation choices 
compared to men. Training is particularly crucial to them in helping them with new jobs and 
hence training budget has been reserved. The project will ensure that 40%-60% training listed 
in Table 6-5 are provided for the affected females. To ensure the smooth implementation, the 
women’s federation and employment agency will coordinate the formulation and 
implementation of training; (3) apart from the equal rights stipulated in PRC law, special 
assistance will be provided for women under government’s support.. A free psychological 
consultation for affected women will be held by local government in 2016 and the follow-ups will 
be conducted. 
 

VII. INSTITUTIONAL ARRANGEMENTS 

 

A. Institutional Arrangements 

 

195. Since resettlement is a very comprehensive task that needs the assistance and 
cooperation of various departments, the relevant departments shall participate in and support 
resettlement implementation. Each affected township or village has one or three chief leaders 
responsible for resettlement. The agencies responsible for the LA are:  

 Shapingba Land Acquisition and Demolition Management Office  

 LA Department of Logistic Park (CTLP) Management Committee  

 Chongqing Transportation Holding Group Company (implementing agency) 

 Tuzhu Township office  

 Tianba Village Committee Office  

 Internal Monitoring Agency 

 Chongqing PMO 

 External independent monitoring and evaluation agency 

 

196. Figure 7-1 shows the organizational framework. 
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Figure 7-1: Organization Framework 

 

B. Organizational Responsibilities 

 

(1) Shapingba Land Acquisition and Demolition Management Office  
 

197. Responsible mainly for organizing the resettlement of the Subproject, formulating 
policies on resettlement activities of the Subproject, and coordinating relations among the 
resettlement agencies at all levels 

 Coordinating the work of the government agencies concerned at the preparation 

and implementation stages; 

 Making decisions on major issues during project construction and resettlement. 

 Conducting resettlement activities according to the RAP approved by the ADB 

 Going through LA and HD formalities; 

 Communicating the resettlement policies; 

 Organizing public participation; 

 Entering into compensation agreements with the AHs, and submitting to the 

PMO for reference; 

 Implementing resettlement programs, and submitting to the PMO for reference; 

  

APs for LA and HD APs for ground 

attachment 
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Committee office 
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LA Department of Logistic 

Park (CTLP) Management 
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(2) LA Department of Logistic Park (CTLP) Management Committee  

 

198. Responsible mainly for exercising the management, planning, implementation, 
coordination, supervision and monitoring functions of resettlement as the project management 
agency 

 Coordination, management, supervision and service in project implementation; 

 Reporting the progress of project implementation to the Chongqing Municipal 

Government and the ADB; 

 Organizing the preparation of the RP ; 

 Coordinating LAR technical assistance, research and training; 

 Paying expenditure for work and resettlement; 

 Coordinating resettlement implementation; 

 

(3) Chongqing Traffic Transportation Holding (Group) Co.Ltd. (IA) 
 

199. The Project owner and implementing agency is Chongqing Transportation Holding 
Group Company. Its main responsibilities are: 

 Organizing bid invitation and procurement; 

 Appointing a consulting agency to prepare the RP; 

 Coordinating the DMS; 

 Coordinating resettlement implementation; 

 Supervising and managing resettlement activities; 

 

(4) Tuzhu Township Government Office  
 

200. The Office is a government agency, consisting of civil servants from the Sub-district 
office. Its main responsibilities are: 

 Conducting LA and HD; 

 Settling disputes arising from project implementation; 

 Supervising the payment of compensation fees 

 

(5) Tianba Village Committee and village groups 

 

201. The resettlement working team of the village committee or group is composed of its key 
officials. Its main responsibilities are: 

 Participating in the socioeconomic survey and DMS; 

 Organizing public consultation, and communicating the policies on LA and HD; 

 Organizing the implementation of resettlement activities; 

 Disbursing and managing relevant funds of the village level; 

 Reporting APs’ opinions and suggestions to the competent authorities; 
 Reporting the progress of resettlement implementation; 
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 Providing assistance to displaced households in difficulties 

 

(6) Internal Monitoring Agency 

 

202. Chongqing PMO set up an internal supervision office for land acquisition and 
resettlement, consisting of 5 persons. It main responsibilities are:  

 Guaranteeing all the land acquisition and resettlement officers can fulfill their tasks, 

carry out the requirements of the RP; 

  Ensuring all the affected people can get their rights and interests; 

 Conducting the monitoring based on the requirements and incorporate the results in 

the project progress report. 

 (7) Chongqing PMO 

203. Chongqing PMO is responsible for general management of implementing the project, 
including: 

 Monitoring and supervising implementation of the RP; 

 Reviewing resettlement external monitoring reports; 

 Reporting progress of the resettlement and project to ADB; 

 Coordinating LAR with Shapingba LAR Office, LAR department of CTLP and CTTHG; 

 Assisting ADB mission on sites. 

 

(8) External M&E agency 

 

204. The CTTH will appoint a qualified M&E agency as the external resettlement M&E 
agency. Its main responsibilities are: 

 Monitor all aspects of resettlement planning, implementation as an independent 

M&E agency vis-a-vis final RP, and evaluate satisfaction levels of APs and 

submit semi- annual resettlement M&E reports to the PMO and ADB;  

 Providing technical advice to the PMO in data collection and processing: and 

 Advise any corrective actions and measures to be implemented to comply with 

ADB’s SPS. 
 

VIII. RESETTLEMENT BUDGET 

 

A. Resettlement Budget 

 

205. The general resettlement budget of the Subproject is CNY205.008 million, including 
compensation for permanent LA of CNY 39.4948 million (19.3%), compensation for demolished 
rural residential houses (22.4%) of CNY 45.977 million, compensation for affected enterprises 
(12.8%) of CNY 26.139 million, taxes and fees on LA (including land occupation tax, land 
reclamation fees, overall planning fees and management fees, etc.) of CNY 69.961 
million(34.3%), and other costs (2.3%) CNY 4.799 million (including planning and design cost, 
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implementation management costs, skills training costs, M&E costs), and basic contingencies 
of CNY 18.637 million. See Table Error! Reference source not found.. 

Table 8-1: Resettlement Budget 

No. Item Unit 
Compensation 

rate (CNY) 
Quantity (unit) Total (CNY) 

Part 1 Permanent LA 

1.1 Land compensation  mu 18,000 675.13 12,152,340 

1.2 Resettlement subsidy person 38,000 360 13,680,000 

1.3 
Compensation for young 
crops and ground 
attachments 

mu 22,000 621.02 13,662,440 

Subtotal  CNY   39,494,780 

Part 2 Demolition of rural residential houses (89 HHs) 

2.1 

Compensation for Demolished Houses 

Masonry concrete 
structure  

m
2
 612 14,294 8,747,928 

Masonry timber 
structure  

m
2
 488 6,222 3,036,336 

Earth wall structure  m
2
 364 1,647 599,508 

Simple structure  m
2
 124 3,473 430,652 

2.2 

Compensation for Resettlement 

2.2.1 For Option of Cash Compensation 

Moving subsidy  
HH 1,000 8 8,000 

HH 1,500 10 15,000 

Transition subsidy person 4,000 72 288,000 

Cash compensation  person  105,000 72 7,560,000 

Incentive for no 
purchasing apartment at 
designated area 

m
2
 1,000 

2,160 
(72 person*30 

m
2
) 

2,160,000 

2.2.2 For Option of Purchasing Apartment at Designated Area 

Moving subsidy 
HH 1,000 34 34,000 

HH 1,500 37 55,500 

Transition subsidy person 4,000 281 1,124,000 

Cost for building 
resettlement 
apartments

1
 

m
2
 2,600 8,430 21,918,000 

Subtotal CNY   45,976,924 
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No. Item Unit 
Compensation 

rate (CNY) 
Quantity (unit) Total (CNY) 

Part 3 Compensation for 5 Affected Enterprises,
3
 

3.1 

Xinshiji Horticultural 
Weaving Factory 

CNY   10,815,000 

Chingqing Jiangpei 
Machinery 
Manufacturing Co,Ltd 

CNY   7,775,000 

Congqing Guiao 
Machinery 
Manufacturing Co, Ltd 

CNY   2,926,200 

Chongqing Hengrui 
Building Material Co, Ltd 

CNY   3,809,700 

Yinpingchao Weaving 
Factory 

CNY   813,500 

Subtotal    26,139,400 

Total for part 1 and part 3 CNY   116,111,104 

Part 4 Other costs 

4.1 
Planning and design 
costs 

CNY 0.003 111,611,104 334,833 

4.2 
Implementation 
management costs 

CNY 0.03 111,611,104 3,348,333 

4.3 Skills training costs CNY 0.005 111,611,104 558,056 

                                                
3
 According to the preliminary assessment, the detailed compensations for enterprises are as following：Xinshiji 

horticultural weaving factory will receive CNY10.8150 million in lump sum, including CNY9.348 million house 

structure fee (CNY1500/m
2
*6232 m

2
), CNY 187,000 prompt removal fee (CNY30/m

2
 *6,232 m

2
), CNY 30,000 

removal expenses (CNY1,000/day*30 days) as well as CNY1.25 million of equipment removal/compensation fee and 

operating loss fee; Chongqing Jiangpei Machinery Manufacturing Co, Ltd. will receive CNY7.775 million in lump 

sum, including CNY6.7301 million house structure fee (CNY1,700/m
2
*1,763m

2
 + CNY1,000/m

2
*3,733 m

2
), CNY 

164.9 thousand prompt removal fee (CNY30/m
2
*5,496 m

2
), CNY 30 thousand removal expenses (CNY1,000/day*30 

days) as well as CNY850,000 of equipment removal/compensation fee and operating loss fee; Chongqing Guiao 

Machinery Manufacturing Co, Ltd. will receive CNY2.9262 million in lump sum, including CNY2.1310 million house 

structure fee (CNY850/m
2
*2507 m

2
), CNY 75.2 thousand prompt removal fee (CNY30/m

2
*2,507 m

2
), CNY 30 

thousand removal expenses (CNY1,000/day*30 days) as well as CNY690,000 of equipment removal/compensation 

fee and operating loss fee; Chongqing Hengrui building material Co, Ltd. will receive CNY3.8097 million in lump 

sum, including CNY3.1605 million house structure fee (CNY1500/m
2
*1631m

2
 + CNY600/m

2
 *68m

2
 + 

CNY120/m
2
*278m

2
), CNY 59.3 thousand prompt removal fee(CNY30/m

2
*1,976 m

2
 ), CNY 30 thousand removal 

expenses (CNY1000/day*30 days) as well as CNY560,000 of equipment removal/compensation fee and operating 

loss fee; Yinpingchao weaving factory will receive CNY813.5 thousand in lump sum, including CNY355.2 thousand 

house structure fee (CNY800/m
2
*444 m

2
), CNY 13.3 thousand prompt removal fee (CNY30/m

2
*444 m

2
), CNY30 

thousand removal incentive fee (CNY1000/day*30 days) as well as CNY415,000 of equipment 

removal/compensation fee and operating loss fee. 
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No. Item Unit 
Compensation 

rate (CNY) 
Quantity (unit) Total (CNY) 

4.4 M&E costs CNY 0.005 111,611,104 558,056 

Subtotal  CNY   4,799,277 

Part 5 Taxes and fees on LA  

5.1 LA management fees  CNY 0.028 111,611,104 3,125,111 

5.2 Land reclamation fee m
2
  30 288,768.11 8,663,043 

5.3 Farmland occupation tax  m
2 
 30 288,768.11 866,3043 

5.4 LA planning fees  mu 20,000 675.13 13,502,600 

5.5 
Fees for using newly-
constructed land 

m
2
  80 450,088.92 36,007,114 

Subtotal  CNY   69,960,911 

Part 6 Basic contingency  CNY 10% 186,371,292.6 18,637,129 

Total CNY   205,008,422 

Note: 1. It is used for buiding resettlement apartment and estimated based on local construction and installation cost 

of similar apartment buildings. It is provided by Shapingba LAR Office. It is calculated based on 281 APs and 30 m2 

per person. 

 

B. Funding source and disbursement plan  

206. According to the construction plan of the Subproject, the resettlement funds of the 
Subproject are from Shapingba Finance Bureau and the fund for resettlement is expected to be 
used up in 2015 to 2016. 
 

C. Fund Flow and Disbursement Plan 

 

(i) Disbursement Process  

 

207. The CTLP will allocate the compensation to the Shapingba Land Acquisition 
Management Office (refers to ‘LA Office’) who will sign the compensation agreement and 
resettlement agreement with affected persons and disburse payment through the local rural 
commercial bank to their household account. 
 

208. 80% of land compensation will be directly withhold and paid by Shapingba LAR Office to 
Shapingba Human Resource and Social Security Bureau. The remaining 20% of land 
compensation, together with compensation for ground attachments will be paid to village 
groups and then will be distributed to the villagers. The compensation for ground attachments 
(owned by villager groups) will be allocated in accordance with the actual reality under the 
guidance of township government. 
 

209. The resettlement subsidy and compensation for HD and enterprises will be directly paid 
to the APs. The affected persons and enterprises will receive compensation by providing the 
bank with Payment Notice and ID card. See Figure 8-2. 
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Figure 8-2: Disbursement procedure 

 

(ii) Disbursement Plan 

 

210. The disbursement of the compensation should be conducted under the supervision and 
management of Chongqing Audit Bureau. An external monitoring agency will verify whether the 
compensation funds reach the intended parties in full and in a timely manner. To ensure that 
the resettlement funds are available both timely and completely, and the APs’ production, 
livelihoods and income are restored, the following measures will be taken: 

 All costs related to this RP shall be included in the total budget of the project. 

The compensation for LA and resettlement should be paid to the relevant 

departments and individual by the district LA Office. 

 Land compensation and resettlement subsidies shall be fully paid before land 

acquisition, so as to ensure that all affected people are properly resettled.  

 To ensure the smooth implementation of land acquisition and house relocation, 

the finance and supervision institutions at all levels will be established to ensure 

that all funds will be paid both timely and completely.  

Shapingba human resources and 

social security bureau (social 

insurance for urbanized APs) 
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Chongqing Rural 
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D. Approval of Budget Increase 

 

211. The project implementation unit has the authority to adjust the budget among categories 
and the use of contingencies within the budget. Costs exceeding total RP budget should be 
reported to Shaanxi Provincial Development and Reform Commission and Financial 
Department of Shaanxi Province by the PMO and the increase of the budget is subject to their 
approval. The whole process shall not be more than one month. 
 

IX. PUBLIC PARTICIPATION AND GRIEVANCE REDRESS 

 

A. Stakeholder identification  

 

212. According to relevant policies and regulations of ADB and the PRC, it is required to 
conduct public consultation and participation at the preparation and implementation stages in 
order to protect the lawful rights and interests of the APs, reduce grievances and disputes, and 
realize the resettlement objectives. It is necessary to develop a sound framework and 
implementation rules, preparing an effective RP, and ensuring effective implementation.  
 

213. The main stakeholders refer to the groups directly affected by the project, including: (1) 
those affected by land loss and property loss; (2) Tuanjie village; (3) all organizations and 
companies directly participating in project construction and operation, such as construction 
contractor. 
 

214. The other stakeholders include government organizations participating in the project 
activities as well as the people who are interested in the project and also participate in the 
relevant project activities in the process of land acquisition and demolition. 
 

B. Information Disclosure  

 

215. LA compensation is a crucial social activity, which should be fully disclosed to the public. 
The objectives are to ensure all the APs are aware of the significance, entitlements, project 
impacts and schedule, the approach of LA, compensation rates and the way to handle the 
issues and complaints. 
 

C. Implementing institution and approach 

 

216. Two ways for the information disclosure: (1) social media; (2) project management 
institutions at all levels: 

 Conduct wide dissemination by newspaper, broadcast, TV, notice, etc. to gain 

understanding and support from society; 
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 PMOs at all levels will inform APs of subproject by meeting, documents, etc. 

before and during subproject implementation.  

 

D. Disclosure Content of Information  

 Significance, commencement time and construction period of the sub-

component; 

 LA compensation principles, procedures, plans and measures of economic 

restoration  

 Management institutions and responsibilities at all levels  

 Compensation rates; 

 Disbursement institutions, approach and the use of compensation; 

 Grievance redress mechanism; 

 Responsibilities and powers of institutions and information on the ways to 

safeguard the interests and rights of APs; 

 Work scope of internal monitoring agency and external monitoring agency; 

 Encourage support for the subproject. 

 

E. Public participation 

 

(i) Participation during project preparation 

 

217. Intensive consultation with APs and other stakeholders has been conducted with focus 
on the socioeconomic profiles of APs and their opinions on LAR (48% of women participation) 
since December 2014. During the preparation, surveys on LA and resettlement were 
undertaken and further confirmation on LA and demolition policy has been held in the affected 
town, village and groups in early February 2015. Interviews with APs also were carried out to 
discuss project objectives, obtain their, support and willingness on resettlement, etc. See Table 
9-1. 

 Consultation workshops were held with women, poor, elderly and village 

representatives in the project area and a number of key informant interviews 

were held with various bureaus on the subproject scope and the implementation, 

the impacts as well as the compensation policy and solutions. 

 Group discussion with CTTHG and CTLP to know the background, size and 

impact of subproject; 

 Sampled household questionnaire: the purpose of the survey is not only to know 

the local socioeconomics, but also to know the opinions of APs. In January 

2015, 211 people in 53 households participated in the survey and discussed with 

the survey group face to face, accounting for 53.54%. The opinions for the 

resettlement compensation and livelihood restoration were asked by the survey 

team through face-to-face discussion and full explanation on subproject impact 

and resettlement policies. The suggestion on LA and resettlement from APs and 
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existing issues was an important part for the preparation of RP. Further 

investigations and interviews were carried out from February to May 2015. 

 Group discussion with cadres in community: suggestions on the LA 

compensation and resettlement policies, expectation as well as the experience 

were shared with village representatives. 

 Discussion with governments: relevant data, information and policies of LA and 

resettlement were acquired by visiting Shapingba DRC, LA Office etc. The 

suggestion and advice on the subproject implementation was also acquired. 

 

Table 9-1 Public Participation during Project Preparation 

Item Method Time Participants Objective Issues addressed 

Village 
commu
nity 

Meeting 
January
-March 
2015 

5 leaders in affected 
village community (2 
women), 28 farmers 
(13 women) 

Introduction to the 
background of 
project 

Answered questions 
proposed by villagers, 
such as land survey, 
LA policies and time; 

CTLP Meeting 
January
-May 
2015 

4 people from Logistic 
Management 
Committee, CTLP and 
Tuzhu government (1 
woman) 

Introduction to the 
background, size 
and impacts of 
subproject, and 
relevant ADB 
policies 

Understanding for the 
project area, impacts 
as well as ADB 
requirements 

Sample
d 
househ
old 
questio
nnaire 

Interview 
January
-May 
2015 

211 people in 53 
households (102 
women), 5 affected 
enterprises 

Local 
socioeconomics 
and issues and 
suggestions from 
APs and affected 
enterprises on LA 
and resettlement 

Expectation for 
improving 
transportation has 
been voiced by 
farmers who are willing 
to move. 

Discuss
ion with 
Village 
leaders 

Meeting 
January
-May 
2015 

Leaders from 5 
affected area and 9 
accountants (4 
women) 

 
Overview of 
socioeconomic 

Understanding of local 
socioeconomics, 
discussion the related 
plan and methods on 
land compensation. 

Discuss
ion with 
govern
ments 

Interview 
Februar
y-may 
2015 

10 people from 
Shapingba DRC, LA 
Office, Human 
Resources and Social 
Security Bureau, 
Women’s Federation 
Logistic Management 
Committee etc. (4 
women) 

Data, information 
and local LA and 
resettlement 
policies have 
been acquired 

Support and detailed 
arrangements from 
relevant parties, 
information disclosure 
and appeals 
procedure, etc. 
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(ii) Participation plan during implementation 

 

218. Along with project implementation, CTLP will conduct further public consultation and 
participation. The arrangement of public consultation and participation is shown in Table 9-2. 
 

Table 9-2： Project Public Participation Scheme 

Objectives Method Time Agencies Participants Topic 

RP 
Disclosure 

Village 
bulletin 
board and 
RIB 
distributio
n 

2015.11 

Shapingba 
Resettlement 
Office, CTLP, 
Tuzhu township 
government 

All APs 

Announcement on land 
acquisition area, 
compensation rate, 
resettlement modes, etc. 

Announcem
ent on LA 
compensa- 
tion and 
resettlement 
plan 

Village 
bulletin 
board and 
villagers 
meetings 

2015. 
11 

Shapingba 
Resettlement 
OfficeCTLP and 
affected town 
officials & village 
cadres 

All APs  
Announcement on 
compensation fees and 
payment mode 

DMS result 
Field 
survey 

2015.7 

Shapingba 
Resettlement 
Office, CTLP,   
Tuzhu township 
government and 
its town officials & 
Tianba village 
cadres  

All APs 

Find out anything omitted 
to determine the final 
impacts 
Preparing a detailed list of 
lost land and properties 

Preparing the sample 
compensation agreement 

Confirmation 
of income 
restoration 
plan and 
implementa- 
tion 

Villagers 
meetings 
(many 
times) 

2015. 7-
8 

Shapingba 
Resettlement 
Office, CTLP,   
Tuzhu township 
government and 
its town officials & 
Tianba village 
cadres 

All APs 

Discussion on the final 
income restoration plan 
and plan on use of 
compensation funds 

Livelihood 
training plan 

Villagers 
meetings 

2015.7-
8 

Labor Security 
Bureau, town and 
village cadres 

All APs 
Discussion of training 
needs 

Monitoring 
Villagers 
meetings 

2015.11
-
2020.12 

Tuzhu town and 
Tianba village 
cadres, PMO for 
internal monitoring 
and external 
monitoring agency 

All APs 

1) Resettlement progress 
and impacts  
2) Payment of 
compensation 
3) Information disclosure  
4) Livelihood restoration 
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F. Adaptation of RP based on public opinions 

 

219. According to public consultation done by RP survey team of PPTA consultants, and 
PMO and CTLP, some reasonable opinions and suggestions of the affected people are 
included in the resettlement plan as follows: 
 

(1) The employment preference after land acquisition has been included in the income 

restoration plan, including related training and employment recommendation etc. Besides, the 

CTLP Management Committee has promised to hire those APs during and after the 

construction preferentially.  

(2) All resettlement options are based on the needs and expectations of APs, e.g., when 

purchasing apartment at a designated area, the APs will get housing compensation of CNY 

800/m², which can cover the expenditure for the apartment. Besides, in order to be more 

convenient for going outside, the handicapped people proposed they preferred living in the first 

floor during the interview. In such case, the CTLP Committee has promised the handicapped 

people the right to select the apartment unit preferentially. 

 

G. Grievances and Redress 

 

220. During the preparation and implementation of RP, the public participation is fully 
encouraged. Therefore, it is inevitable to have disputes and issues in the process. To ensure 
rehabilitation and improvement of the affected persons’ production, livelihood and living 
conditions, Chongqing PMO closely consulted with the affected persons to reduce complaints. 
A mechanism with transparency and efficiency is set up to provide AP with opportunities to 
complain and to solve problems. The procedures have been informed on the information 
disclosure meeting and the booklets will be distributed. At the same time, the APs have been 
well informed on the procedures by social media. The procedures are as follows: 

Stage 1: If the APs are dissatisfied with the arrangement of resettlement and 

compensation, they may complain to the township government of Tuzhu Town, either 

orally or in writing; oral complaints will be recorded in writing, and handled by the 

township government within 2 week. 

Stage 2: If the APs are still dissatisfied with the resolution by the township government, 

they may appeal, after receiving the resolution, to Shapingba land administrative bureau 

according to the relevant municipal regulations and the latter should handle their 

complaints within 4 weeks. 

Stage 3: If the APs are still dissatisfied with the resolution by Stage 2, they may appeal 
to Chongqing PMO after receiving the resolution. All the files should be kept by the 
PMO. 
At any point, if the appellant is dissatisfied, he/she may bring a suit in a civil court in 

accordance with the Civil Procedure Law of the PRC 
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221. The complaints and appeal procedures will be conveyed to APs through public 
meetings and other information dissemination procedures such as village notice boards, to 
ensure they fully understand their rights and the mechanisms for complaint, appeal and 
redress. Any complaints raised by APs and resolutions must be registered in written form by 
resettlement offices at different levels that receives these grievances. 
 

222. All agencies will accept grievances and appeals from the APs for free, and costs so 
reasonably incurred will be disbursed from project contingency costs. During the 
implementation, these appeal procedures shall remain effective to ensure that the APs can use 
them to address relevant issues. Alternatively, the APs may submit a complaint to the ADB’s 
Project Team to try to resolve the problem. If good faith efforts are still unsuccessful, and if 
there are grievances that stemmed from a violation of ADB’s safeguard policy, the APs may 
appeal directly to ADB in accordance with ADB’s Accountability Mechanism (2012). 
 

Table 9-3: Contact Information of Agencies Concerned 

Agency Name Title Telephone Number 

Park Management 
Committee  

Xiao Jun Director of LA department 15723460053 

Shapingba LA Office Tang Rongchuan Director  13637811685 

Tuzhu LRB Liu Gang Section Chief 13820765808 

Tuzhu Government Zhang Wenqun Director  15943812206 

Tianba Village 
Committee  

Wang Chao Account  15086689075 

IA  Guo Jun Staff  13320357006 

 

223. The consultation with APs will be continued to ensure the APs have well understanding 
on the procedures of grievances and complaints. The support and assistance for the 
compensation will be provided for the APs; especially the special measures should be 
undertaken for poor households and vulnerable groups in accordance with ADB’s involuntary 
resettlement safeguards principles enshrined in the RP. 

 

X. IMPLEMENTATION PLAN OF RESETTLEMENT 

 

A. Principle for Implementation of Relocation and Resettlement 

 

224. The schedule for land acquisition and resettlement will be integrated with the schedule 
of the project construction. The project will commence from 2016 to 2020, and the LAR will start 
from November 2015 to June 2016. The basic principles of implementing RP are as follows: 

 LA and HD should be completed at least 1 month prior to the commencement of 

construction, and the starting time will be determined as necessary for LA, HD 

and resettlement. There will no commencement of related civil works until all 

compensation is paid and all livelihood rehabilitation measures are in place. 
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 During resettlement, the APs shall have opportunities to participate in the 

Project. Before the commencement of LA and HD, the scope of the LA will be 

disclosed, the resettlement information brochure distributed and public 

participation activities conducted properly.  

 All compensation fees will be paid to the affected proprietors directly and fully 

within 3 months of approval of the compensation and resettlement program for 

LA. No entity or individual should use such compensation fees on their behalf, 

nor should such compensation fees be discounted for any reason. 

 

B. Implementation Schedule 

 

225. The general resettlement schedule of the Project has been drafted based on the 
progress of project construction, LA and implementation. The exact implementation schedule 
may be adjusted due to deviations in overall project progress. 
 

Table X-1: Schedule of Relocation and Resettlement Activities 

No. Resettlement Tasks Target 
Responsible 

Agency 
Deadline 

1. Consultation and Disclosure 
1.1 RIB distribution All affected villages 

and people 
District ROs Mid Nov. 2015 

1.2  RP distribution All affected villages City / district ROs Mid Nov. 2015 
2. Resettlement Budget 
2.1 Approval of the RP & 

budget 
 City / district governments Nov. 2015 

3. Capacity Building 
3.1 Discussion of the project 

with existing resettlement 
offices at various levels 

 IA, local governments Aug. 2015 

3.2 ROs capacity building 30 staff IA, Consultant Jun. 2015 
3.3 Designate village authorities Tuanjie village City / district RO Aug. 2015 
4. Commencement and Completion of Resettlement 
4.1 Agreements with villages 

and APs 
All villages and APs District ROs Nov. 2015 

4.2 Commencement of LA and 
HD 

 District ROs Nov. 2015 

4.3 Disbursement of 
compensation to APs 

All APs District ROs Nov. 2015 
onwards 

4.4 Completion of LA and HD  District ROs 30 Jun. 2016 
4.5 Relocation of APs APs who like to move 

into existing 
resettlement sites 

District ROs 30 Jun. 2016 

4.7 Relocation of APs APs who like to move 
into resettlement 
sites to be built 

District ROs 30 Dec. 2017 

5. Skill and Livelihood Training 
5.1 Skill and technical training All affected laborers Shapingba Human 

Resource and Social 
Security Bureau 

Mar 2016 – Jun 
2017 

5.2 Business starting and All affected laborers Shapingba Human Mar – Apr 2016 
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No. Resettlement Tasks Target 
Responsible 

Agency 
Deadline 

operation training Resource and Social 
Security Bureau 

6. Job Arrangement 
6.1 Introduction of Job 

opportunity during the 
project construction 

All affected laborers CTTHG, Town 
government 

Jan – Feb 2016 

6.2 Acceptance of APs to work 
on the project 

APs who are 
qualified to work 

CTTHG, Town 
government, contractors 

Jun 2016 to 
Jan 2020 

6.3 Introduction of Job 
opportunity during the 
project operation 

All affected laborers CTTHG, Town 
government 

Jan – Feb 2019 

6.4 Acceptance of APs to work 
on the project 

APs who are 
qualified to work 

CTTHG, Town 
government 

Mar 2019 and 
on going 

6.5 Introduction of Job 
opportunity in CTLP 

All affected laborers CTLP, Town government Jan – Feb 2016 

6.6 Introduction of Job 
opportunity in Shapingba, 
Chongqing or other places 

All affected laborers Shapingba Human 
Resource and Social 
Security Bureau, Town 
government 

Mar 2016 – Jun 
2018 

7. Monitoring & Evaluation    
5.1 Internal monitoring reports Semi-annual 

Reports 
IA Jun. and Dec. 

each year 
5.2 Contracting external 

monitor 
 IA Dec. 2015 

5.3 Baseline survey 50% of affected HHs External monitor Dec. 2015 

5.4 External monitoring report Semi-annual reports External monitor Jun. and Dec. 
each year 

5.5 Resettlement completion 
report 

Report Chongqing PMO Dec. 2018 

 

XI. MONITORING & EVALUATION 

 

226. Details for both the internal and external monitoring and evaluation (M&E) are included 
below. First, the internal M&E system will be established, consisting of Chongqing PMO, 
Shapingba District land acquisition office, Shapingba Finance Bureau and CTLP. Chongqing 
PMO will conduct its supervision based on administration rules. Second, an independent 
resettlement monitoring institute will be involved to undertake external monitoring of the RP 
implementation through social survey. 
 

A. Internal Monitoring 

 

(i) Procedure 

 

227. Procedure. The internal resettlement monitoring agencies will include CPMO, LA Office 
in Shapingba, finance bureau and other departments concerned (e.g., land and resources 
bureau). The CPMO shall develop a detailed internal monitoring plan for land acquisition and 
resettlement. 
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228. Monitoring Scope. Below is the scope of monitoring. 
 

 Investigation, coordination of and suggestion on key issues of the resettlement 

and implementing agencies during implementation;  

 Status of LA and HD and any variations from the final RP; 

 Restoration of the household income of the APs after LA; 

 Preparation of housing site and relocation; 

 Restoration and resettlement of women and vulnerable persons; 

 Payment, use and availability of compensation fees for resettlement; 

 Degree of public participation and consultation during resettlement; 

 Livelihood training and job arrangement. 

 

229. Reporting. The CPMO shall submit an internal monitoring report to ADB semi-annualy 
Such report shall indicate the statistics of the past months in tables, and reflect the progress of 
LA, HD, relocation and payment and use of compensation. CPMO will also be responsible to 
prepare a resettlement completion report; this can be done in conjunction with the external 
monitor. This report will be submitted to ADB by Dec. 2018. 
 

B. External Monitoring 

 

230. According to ADB’s policies, the CPMO shall employ a qualified, independent and 
experienced resettlement agency as the external RP M&E agency.  
231. The external M&E agency shall conduct a baseline survey and then follow-up 
investigations of resettlement activities periodically, monitor resettlement progress, quality and 
funding, satisfaction levels, grievance cases and give advice. It will also conduct follow-up 
evaluation of the APs satisfaction with the LAR, income recovery and living standard, and 
submit M&E reports to CPMO for their review, follow-up and disclosure to APs. CPMO shall 
submit the external M&E report to ADB semiannually for their review, comment and disclosure 
on website. 
 

(i) Scope and methodology of external monitoring 

 

232. Baseline survey. The external M&E agency will conduct a baseline survey on the 
affected villages to obtain baseline data on the sample AHs’ production levels and living 
standard (living, production and income level). 50% of affected households will be randomly 
surveyed and then tracer surveys will be conducted in later years. The survey should be 
completed before the implementation of RP and the baseline survey report can be included in 
the first external monitoring report. 
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233. Periodic monitoring and evaluation. During the implementation of the RP, the 
external M&E agency shall conduct periodic follow-up resettlement monitoring semiannually of 
the following activities by means of field observation, key informants interview, random 
interview and focus group discussion:  

 Payment and amount of compensation fees; 

 Livelihood training; 

 Support of women and the vulnerable groups; 

 Livelihood restoration options and results; 

 House demolition, apartment construction, temporary housing and relocation to 

apartments; 

 Compensation for lost property; 

 Time table of the above mentioned activities (applicable for any time); 

 Conversion to urban residency and urban pension insurance; 

 Performance of resettlement organizations; 

 Use of collective land compensation; 

 Rising Income of existing non-farm jobs and new jobs; and 

 If the APs benefited from the project. 

 

234. Public consultation and participation. The external M&E agency will attend public 
consultation meetings held during resettlement implementation to evaluate the effectiveness of 
public participation. 
 

235. Grievance redress. The external M&E agency will visit the affected villages and groups 
regularly, and interviewing the township government and CTLP that accept grievances about 
how grievances have been handled. It will also meet complainants, and propose corrective 
measures and advice for existing issues so as to make the resettlement process more 
effective. Follow up on corrective measures/redress to ensure APs are not worse off. 
 

(ii) Periodic report of external monitoring  

 

236. The report prepared by the external monitoring agency should be submitted semi-
annually, first to CPMO for review and then CPMO will submit to ADB with their comments and 
proposed follow-up actions, where necessary. 
 

237. The baseline survey and monitoring will start from December 2015 and continue until 
the restoration of incomes/livelihood and housing of APs. After project implementation, the 
post-evaluation will be implemented to evaluate the Project’s resettlement activities on the 
basis of M&E to (i) confirm the RP objectives have been met and (ii) to obtain successful 
experience and lessons in land acquisition and property demotion as a reference for future 
work. 
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Table XI-1: Schedule of Monitoring and Evaluation 

Ite
m 

Report Month 

1 Socioeconomic baseline survey report December 2015  

2 First M&E report December 2015  

3 Second M&E report July 2016  

4 Third M&E report December 2016  

5 Fourth M&E report July 2017  

6 Fifth M&E report December 2017 

7 
Sixth M&E report 

July 2018 

8 
Resettlement completion report by CTLP 

December 2018 
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APPENDIX I: RESETTLEMENT INFORMATION BOOKLET 

 

Name of Affected Person: 
 

Chongqing Transportation Logistics Park (CTLP) Project is one of subprojects of the 
Chongqing Integrated Logistics Demonstration Project. The purpose of the project is to improve 
Chongqing logistics industry operation and promote local social and economic development. 
The project consruction will be conducted in Tainba village of Tuzhu town of Shapingba district, 
and will involve land acquisition (LA) and house demolition (HD) of 8 villager groups 
(Wangjiawan, Tianba, Paifang, Madaozi, Tuanfang, Wanyuanzhan, Shagang, Chengjiawan).  
The project construction will start from 2016 and end by 2020. The LA and HD will start from 
November 2015 and complete by June 2016. 
The Resettlement Information Booklet is provided for your understanding well (i) LAR impact 
scope, (ii) compensation rates for LA, HD, young crops and ground attachments, (iii) 
entitlement, (iv) resettlement options, (v) livelihood restoration measures, and (vi) complains 
and appeal procedures. For detailed information, please read the Resettlement Plan of this 
project. 
 

1. Impact Scope of Land Acquisition and Resettlement 
 

The LAR impacts of the project will involve 1 town (Tuzhu), 1 village (Tianba) and 8 villager 
groups where 675.13 mu of collective land will be permanently acquired, including 433.15 mu 
of cultivated land, 40.26 mu of house stead plot, 18.25 mu of garden land, 13.85 mu of forestry 
land, 169.62 mu of wasteland and construction land, with 394 people from 99 households 
affected by the permanent LA, no household affected by temporary land occupation. The HD 
will involve 353 people from 89 households and 25,635 m2 of residential house area, including 
brick-concrete of 14,294 m2, brick-wood of 6,222 m2, earth-wood 1,647 m2, and simple 
structure of 3,473 m2. All persons affected by the HD are affected by the LA too. Five private 
enterprises with 94 temporary workers will be affected by 16,653m2 HD. In all, 8 villager groups 
in Tianba village with 488 people from 99 households and five enterprises will be affected by 
LAR of the project. Besides, part of the ground attachments will be also affected. 
 

2. Policies and Compensation Rates 

Land acquisition and resettlement policies of the project have been formulated in accordance 
with relevant laws and regulations of the PRC, Chongqing Municipality and Shapingba District. 
The entitlements and compensation rates cannot be reduced. 
2.1 Policies and Regulations of Land Acquisition and Resettlement 
The resettlement work of the project will be conducted in strict conformity with the policies in 
the RP. 
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Level Policy Document Effective Date 

State 

Land Administration Law of the PRC August 28, 2004 

Notice on Issuing the Guidelines on Improving Compensation 
and Resettlement Systems for Land Acquisition (MLR [2004] 
No.238) 

November 3, 2004 

Notice of the Ministry of Labor and Social Security, and Ministry 
of Land and Resources on Doing a Good Job in Social Security 
for Land-expropriated Farmers Practically (MLSS [2007] No.14) 

April 28, 2007 

Notice of the Ministry of Land and Resources on Doing a Better 
Job in LA Management (MLR [2010] No.238) 

June 26, 2010 

Chongqing 

Interim Measures of Chongqing Municipality for Basic 
Endowment Insurance for Farmers Converted into Urban 
Residents due to Land Acquisition after January 1, 2008 

January 1, 2008 

Notice of the General Office of the Chongqing Municipal 
Government on Strengthening Land Acquisition and House 
Demolition Management Practically (CMGO [2013] No.27) 

2013 

Notice of the Chongqing Municipal Government on Further 
Adjusting Land Acquisition Compensation Rates (CMG [2013] 
No.58) 

January 1, 2013 

Shapingba 
Notice of the Shapingba Government on Further Land 
Acquisition Compensation Rates (SFF [2013] No.98) 

January 1, 2013 

ADB 
ADB Safeguard Policy Statement (2009), Safeguard 
requirement 2: Involuntary Resettlement 

June 2009 

 

2.2 Compensation for Land Acquisition 

Land acquisition compensation includes (i) land compensation, (ii) resettlement subsidy and (iii) 
young crop compensation.  

Land compensation fees 
(CNY/mu) 

Resettlement subsidy  
(CNY per capita) 

Fixed compensation rate for young 
crops and ground attachments 

(CNY/mu) 

18,000 38,000 22,000 

 

Since all farmland of affected farmers will be acquired, affected farmers will convert to urban 
residents. Therefore, part of land compensation and resettlement subsidy needs to be used for 
participation in basic pension insurance as urban residents. Details are followed to Interim 
Measures of Chongqing Municipality for Basic Endowment Insurance for Farmers Converted 
into Urban Residents due to Land Acquisition after January 1, 2008. 
2.3 Compensation for House Demolition 

House demolition compensation includes (i) the compensation for demolished houses, and (ii) 
compensation for relocation. 
2.3.1 Compensation for Demolished Houses 

The compensation rates for demolished houses are: CNY 612/m2 for brick-concrete structure, 
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CNY 488/m2 for brick-wood structure, CNY 488/m2 for earthwall structure and CNY 124/m2 for 
simple structure. 
2.3.2 Compensation for Relocation 

Tow options of the compensation for relocation are chosen by affected households, (i) 
purchasing apartment at designated area, and (ii) cash compensation. 
For Option 1: purchasing apartment at designated area, you can receive compensation for your 
relocation including: 
No. Compensation Amount Notes 
1 Compensation for purchasing apartments 

at resettlement sites in CNY800/m2 per 
person for 30 m2. 

CNY24,000 per 
person 

The apartment price at 
resettlement sites is 
CNY750/m2. Eacg person can 
buy maximum construction 
area of 30 m2 at CNY750/m2. 

2 Moving allowance of CNY1,000 per 
household and CNY1,500 per household. 
It will be paid two times. 

CNY2,000 per 
HH and 

CNY3,000 per 
HH 

CNY2,000 for a household 
with 3 or less persons. 
CNY3,000 for a household 
with more than 3 persons 

3 Transition subsidy (relocation subsidy) CNY4,000 per 
person 

 

 

For Option 2: cash compnesation, you can receive compensation for your relocation including: 
No. Compensation Amount Notes 
1 Cash compensation in CNY3,500/m2 per 

person for 30m2. 
CNY105,000 
per person 

APs can buy apartments at 
any places with market prices. 

2 Moving allowance of CNY1,000 per 
household and CNY1,500 per household. 
It will be paid two times. 

CNY2,000 per 
HH and 

CNY3,000 per 
HH 

CNY2,000 for a household 
with 3 or less persons. 
CNY3,000 for a household 
with more than 3 persons 

3 Relocation subsidy CNY4,000 per 
person 

 

4 Incentice for no purchasing apartment at 
designated sites 

CNY1,000 per 
person 

 

 

3. Entitlement of Affected Peoples 
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Entitlement Matrix 

Type of 
impact 

Impacts of LA Entitled person 
Entitlement and 

Compensation rate 
Implementation Arrangements 

Permanent 
LA for rural 
collective 
land  
 

675.13 mu of collective 
land will be 
permanently acquired, 
among which 433.15 
mu is cultivated land, 
40.26 mu is house 
site, 18.25 mu is 
garden plot, 13.85 mu 
woodland, 169.62 mu 
is wasteland and 
construction land, 

(i) land 
ownership 
of 
collective 
community 
(ii) farmers 
who have 
right to use  

1 town, 1 
village and 8 
villager 
groups, 394 
people in 99 
households, 
of which 360 
persons will 
be eligible for 
conversion to 
urban 
residency 
(see Table 6-
2) 

1The compensation rate for 
permanent land acquisition is 
set according to total area of 
approved land with CNY 
18,000 per mu, resettlement 
subsidies of CNY 38,000 per 
person for people converted 
into urban status 

(i) 80% of the land compensation amount will be 
allocated to the Labor Security Department from the 
Land Administrative Department and used for the 
endowment insurance premiums for population 
converted into urban status. 20% of the land 
compensation amount will be paid to the collective 
rural community (Tianba Village) first and then 
disbursed to all APs averagely. (see Table 6-4). 
(ii) Resettlement subsidy for 360 people converted 
into urban status is based on the age structure with 
the standard of CNY 38,000/capita. Under 16 years 
old, the entire subsidy should be paid to the 
individual converted into urban status; 16 years old 
and above, the individual should pay 50% of the 
endowment insurance premium amount, which can 
be paid from the resettlement subsidy and then 
allocated to the Labor and Security Department for 
the special use of basic endowment insurance for 
the people converted into urban status. The rest of 
the resettlement subsidy will be paid to the 
individual for the livelihood. 
 

Rural 
household 
demolition 
and house 
relocation 

The house demolition 
will cover 25,635 m

2
 

with brick-concrete 
14,294m

2
, brick-wood 

6,222m
2
, earth-wood 

1,647m
2
, simple 

3473m2. 

Owners of 
houses 

 
1 town, 1 
village and 5 
villager 
groups, 353 
people in 89 
households 

The compensation will be 
directly paid to the owner 
based on the HD 
compensation rate in 
Shapingba Town. 
Displaced households have 
two options for house 
relocation: (i) purchase 
apartment in designated area 
or (ii) cash compensation and 
self-relocation (buy 
apartment) 

Option 1. Entitlements for apartment purchasing at 
designated area 
(i) House compensation rate  
CNY 612 /m

2
 for brick-concrete structure, CNY 488/ 

m
2
 for brick-wood structure, CNY 488 /m

2 
for 

earthwall structure and CNY 124 /m
2 
for simple. 

(ii) the household can purchase an apartment at a 
designated area with the price of CNY 750/m

2
 will 

receive a housing subsidy at CNY 800/m
2
 for a 

housing entitlement of 30 m
2
 per person. The 

apartment that exceeds within 5 m
2
 (including 5 m

2
) 

should be purchased at CNY 750/m
2
, and that 

exceeds 5-10 m
2 

(including 10m
2
) should be 

purchase at CNY 1,800/m
2
. The apartment that 
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exceeds more than 10m
2
 should be purchase 

based on the market price after approved. CNY 
2,700 /m

2
 will be paid to the household who do not 

meet the minimum space requirements. Based on 
the apartment type and coverage limitation, 
household can purchase apartment after review 
and approval by housing authorities. 
(iii) Subsidy for transitional housing 
The household who choose the apartment 
purchasing at designated area will have subsidies 
for transition: (i) a lump sum compensation CNY 
4,000 per person and (ii) each person will be 
subsidized CNY 300 per month for the 2-4 years 
after demolition.  
(iv) Moving incentive and relocation subsidy 

The household who will move within a specified 
time will get a lump sum compensation CNY1,000 
per household with 3 family members or less than 
3, and CNY 1,500 per household with more than 3 
persons.  

Option 2. Cash compensation for self-
relocation 
(i) Each household will receive the house 
compensation rate  
CNY 612 /m

2
 for brick-concrete structure, CNY 488/ 

m
2
 for brick-wood structure, CNY 488 /m

2 
for 

earthwall structure and CNY 124 /m
2 
for simple. 

(ii) The household will get a lump sum of the 
compensation based on 30m

2
 per person. The cash 

resettlement amount equals CNY 3,500/m
2
 (in 

Tuzhu). The household who choose the cash 
resettlement will purchase the apartment by 
themselves.  
(iii) Moving incentive and relocation expensive 
The household who will remove within a specified 
time will get a lump sum incentive of CNY1,000 per 
household with 3 family members or less than 3, 
and CNY 1,500 per household with more than 3 



90 

 
Type of 
impact 

Impacts of LA Entitled person 
Entitlement and 

Compensation rate 
Implementation Arrangements 

persons. A lump sum compensation CNY 4,000 per 
person will be paid to each AP for relocation 
expense.. 
(iv) Award for not purchasing preference apartment 
at designated area Household who chooses cash 
resettlement will be awarded CNY 1,000/m

2
 for not 

purchasing preferential apartment at designated 
area. 
 

Compensa
tion for 
Affected 
enterprises 

5 private enterprises 
will be affected and 
16663m

2 
 of structures 

will be demolished  

5 owners of 
enterprises 

94 
temporary 
workers 

The affected enterprises will 
be compensated by cash in 
lump sum based on the 
market valuation conducted 
by a professional evaluation 
institution. Among which 
Xinshiji horticultural weaving 
factory will be compensated 
CNY10.815 million, 
Chongqing  
Jiangpei Machinery 
Manufacture Co, Ltd will be 
CNY7.775 million, Chongqing 
Guiao machinery Co, Ltd will 
be CNY2.9262 million, 
Chongqing Hengrui Building 
Material Co, Ltd will be 
CNY3.8097 million and 
Yinpingchao Weaving Factory 
will be CNY813.5 thousand. 
 

(i) The LA agency has entrusted a professional 
evaluation institution to conduct the preliminary 
evaluation of each enterprise; and detail evaluation 
will be conducted. 
(ii) The related compensation and relocation 
methods will be discussed between the LA agency 
and enterprises. Two enterprises have already 
selected alternative locations. 
(iii) The affected workers will be reminded of the 
resettlement 3 months in advance by the logistical 
park so that the workers have enough time to seek 
for the new jobs; 
(iv) The affected enterprises and other enterprises 
in the logistical park will give the priority for the 
workers to be employed on the basis of the 
worker’s willingness. The new employers will sign 
contracts with the workers. 
(v) A training needs assessment will be conducted 
and then relevant training will be provided for all the 
workers free of cost so they can be arranged in new 
jobs. 

Compensa
tion for 
Affected 
Ground 
Attachmen
ts 

General attachments 
on 675.13 mu of 
collective land to be 
permanently acquired 

Owner of 
attachment
s 

1 village and 
8 villager 
groups, 394 
people in 99 
households 

The compensation for the 
attachments within the house 
site will be directly paid to the 
individual by the district LA 
office while the compensation 
for other attachments will be 
allocated CNY 22000 per mu 
to the collective community by 
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the LA office and then be paid 
to individual by the community 
based on the standard. The 
compensation for ground 
attachments owned by villager 
group collectives will be 
distributed under the guidance 
of the government. 
 

People 
converted 
into urban 
status  

675.13 mu of collective 
land to be permanently 
acquired 

All people 
converted 
into urban 
status  

360 people 
converted 
into urban 
status (see 
Table 6-2) 

Notice of the Chongqing 
Municipal Government on 
Further Adjusting Land 
Acquisition Compensation 
Rates (CMG [2013] No.58) 
and latest documents in 
Shapingba  

Planning Office in Land Resources Bureau and 
township government will be responsible for the 
operation and Land Resources Bureau as well as 
the Social Security Bureau will be responsible for 
the social insurance (see Table 6-3) of people 
converted into urban status. 

Vulnerable 
Groups 

LA and HD 

Farmland 
users and 
house 
owners 

42 persons 
from 13 HH 

The same as above affected 
farmers 

(i) Support them to enjoy under MLSS in time; 
(ii)provide skill training and joy support priority; and 
(iii) Priorities will be given to vulnerable group (such 
as the disabled) to choose resettlement locations 
(iv) Priority in employment during project 
construction 

Note 1: Calculation for the number of APs to transfer to urban status (P) is based on (i) cultivated (grain, grass, forestry,  etc.) area to be acquired as (A), (ii) 

non-cultivated land as (B), and (iii) average cultivated land per capita of affected villager group as (C). P = (A+0.5B)/C. According to thi s formula, if considering 

APs in this subproject, about 360 out of 394 APs can transfer to urban status. However, due to all cultivated land of all 394 APs are acquired by both this 

subproject and other projects at the same time, all 394 villagers affected by this subproject can transfer to urban status, Therefore, all of them will enjoy the 

endowment insurance as urban residents after the LAR. 
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4. Complains and Appeal Procedures and Contact Information 
Any affected persons (APs) can conduct complains and appeals for any problems occurred 
during the land acquisition and resettlement implementation. The procedure is as follows:  

Stage 1: If the APs are dissatisfied with the arrangement of resettlement and compensation, 
they may complain to the township government of Tuzhu Town, either orally or in writing; 
oral complaints will be recorded in writing, and handled by the township government within 
2 week. 
Stage 2: If the APs are still dissatisfied with the resolution by the township government, they 
may appeal, after receiving the resolution, to Shapingba land administrative bureau 
according to the relevant municipal regulations and the latter should handle their complaints 
within 4 weeks. 
Stage 3: If the APs are still dissatisfied with the resolution by Stage 2, they may appeal to 
Chongqing PMO after receiving the resolution. All the files should be kept by the PMO. 
 

Contact Information of Agencies Concerned 

Agency Name Title Telephone Number 

Park Management 
Committee  

Xiao Jun Director of LA department 15723460053 

Shapingba LA Office Tang Rongchuan Director  13637811685 

Tuzhu LRB Liu Gang Section Chief 13820765808 

Tuzhu Government Zhang Wenqun Director  15943812206 

Tianba Village 
Committee  

Wang Chao Account  15086689075 

IA  Guo Jun Staff  13320357006 
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APPENDIX II: TERMS OF REFERENCE FOR RESETTLEMENT EXTERNAL MONITROING 
AND EVALUATION 

A. Purposes 
1. According to ADB’s SPS 2009 on involuntary resettlement, the resettlement work of this 
project will be subject to external monitoring and evaluation (M&E). The monitoring will ensure 
that the land acquisition and resettlement (LAR) are being implemented in accordance with the 
requirements set out in the RP. The external M&E will also undertake an evaluation of changes 
in peoples’ standard of living as a result of the project and project-related LAR activities. The 
terms of reference (TOR) for the LAR M&E is drafted and a firm/agency as external monitor with 
8 years of relevant social and resettlement experience will be engaged by CQS method. The 
external monitor will work in close coordination with the Social Development and Resettlement 
Specialists to be contracted for the capacity building. 
 
2. M&E reports will be submitted to Chongqing PMO and ADB regularly twice a year during 
the implementation period and once a year following project completion. Through external M&E, 
Chongqing PMO and ADB can fully understand if the LAR work is implemented on schedule 
and according to the quality standard, point out existing issues, and propose suggestions for 
improvement. 
 
B. Scope and Methods of External Monitoring 
(i) Baseline Survey 
3. The external monitor will undertake a baseline survey of the villager groups affected by 
land acquisition (LA) and house demolition (HD) in the project, and collect baseline data on the 
production level and standard of living of the monitored displaced households (standard of 
living, production, and income levels). The survey of production level and standard of living will 
be conducted semiannually to track variations. The survey methods include follow-up survey of 
sample households (minimum sample size: 20% of households affected by both LA and HD, 
100% vulnerable households, 100% of affected villager groups; the households will be sampled 
randomly). A statistical analysis will be made on this basis for evaluation. 
 
(ii) Regular Monitoring and Evaluation 
4. During the RP (for Chongqing Transportation Logistics Park subproject) implementation, 
the external monitor will perform regular follow-up resettlement monitoring of the following 
activities twice a year through field observation, follow-up survey of the sample households, and 
random interview with the displaced persons. In addition, 24 households are waiting for moving 
in the resettlement apartments according to DDR for Nanpeng Logistics Park subproject). The 
external monitor will monitor: 

(a) the progress of disbursement of compensation for LA and HD; 
(b) the progress of selection and preparation of resettlement sites including 

provisions for civic amenities, construction of new apartments, and adequacy of 
construction; 

(c) institutional capacity of the resettlement office—adequate trained staffing, office 
space and equipment, and provisions for ongoing training; 

(d) financial capacity of the implementing agency (IA), particularly the budgetary 
arrangements and cash flow for resettlement activities; 

(e) the process of public participation and consultation, ensuring that the public 
participation and consultation schedule is being followed and outcomes are being 
incorporated in resettlement implementation process; 

(f) the functioning of the GRM; 
(g) the progress of livelihood rehabilitation plans and training, restoration of 

productive assets, and livelihood systems; 
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(h) rehabilitation of affected shops; 
(i) that the vulnerable groups are being provided support in accordance to the 

criteria set out in the RP; 
(j) implementation schedule for the RP activities; and 
(k) the overall RP implementation process and if any significant involuntary 

resettlement are identified, the agency will prepare a corrective action plan to 
address such issues. 

 
5. In addition, the external monitor will be responsible for verifying the internal monitoring 
reports of IA on implementation and progress of the RP. These internal monitoring reports are 
prepared by the IA as part of the semi-annual progress report. 
 
6. On the basis of the baseline survey, the external monitoring agency will evaluate the 
project impacts and will provide a “without” and “with” project comparative analysis. 
 
(iii) Monitoring Indicators 
7. The following indicators shall be monitored and evaluated in accordance with principles, 
entitlements, and rehabilitation strategies/plans set out in the RP: 

(a) Progress: including preparation, implementation of LA, HD, resettlement site 
construction, and rehabilitation of livelihoods and living conditions; 

(b) Quality: including resettlement implementation, civil construction quality of 
resettlement sites, timeliness, minimal disturbance/inconvenience and transition 
time, and degree of APs’ satisfaction; 

(c) Entitlements: timely allocation of full compensation entitlements and proper and 
timely use of funds, and adequate and timely availability of funds for resettlement 
site construction; 

(d) Economic/income conditions: household economic development before and after 
resettlement, including assets, production materials, subsistence materials, 
income, savings and debts, income generation potential, etc.; 

(e) Living conditions: living environment before and after resettlement, including 
traffic, education, sanitation, social services, commercial service facilities, etc. in 
the new resettlement sites; 

(f) Livelihood/employment: change in livelihood (income sources) and employment, 
including employment rate, assistance to the different APs, especially for women, 
and vulnerable APs, and seriously-affected households, such as those at risk of 
impoverishment due to land loss or housing loss; training and skill enhancement; 

(g) Community development: local economy in resettlement sites, environmental 
development, neighborhood relations and safety, and public opinions (by gender 
and age groups) after resettlement; and 

(h) Conditions of the vulnerable groups and seriously-affected households: including 
before and after situations of those people. 
 

(iv) Monitoring and Evaluation Method 
8. The external monitoring agency will use both quantitative and qualitative methods to 
undertake the M&E such as: 

(a) Survey – questionnaire surveys based on random sampling with a minimum 
sample size of 50% of affected households. The survey will be done on annual 
basis to assess the impact on yearly basis. Out of the above indicated survey 
population, the external monitor will select a suitable sample size and will 
undertake follow-up surveys by using tracer survey method. It will require 
following the same respondents on a yearly basis to assess the project impacts. 
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(b) Qualitative interviews and focus group discussions – with project affected 
persons, village and villager group representatives, officials in PMO and other 
government departments that are involved in the resettlement process; and 

(c) Along with written materials, photos, audio and video records, real objects shall 
also be used. 

(d) Reporting (An external monitoring report framework is provided as appendix that 
should be followed for reporting). 

 
9. The RP monitoring report will include: 

(a) Summary of findings and conclusion of investigations and evaluation; 
(b) Major problems identified (existing and potential); 
(c) Recommended mitigation or prevention measures which need to be taken; and 
(d) Assessment of previous follow-up actions. 
 

10. Reports will be submitted to ADB every 6 months during the resettlement 
implementation. After the preparation of resettlement completion report, annual evaluations will 
be conducted for 2 years, or until all issues have been successfully resolved. The final 
evaluation report should summarize monitoring results and should clearly establish whether 
resettlement has been successfully completed. 
 
11. All reports will be provided in English and Chinese. It should be ensured that information 
on the progress and status on all aspects of LAR activities will be provided to the external 
monitor for verification, including records of grievances. 
 
(v) Consultant Specifications and Inputs 
Specialists of the external monitor team shall have a degree in a relevant subject (sociology, 
anthropology, or related subject) with more than 8 years’ experience in M&E of projects funded 
by ADB or similar international development funding agencies. The consultant’s inputs will be 
spread intermittently over the life of the project for a total input of 12 months. 


