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 INTRODUCTION 

1. The proposed West Bengal Drinking Water Sector Improvement Project aims to provide 
safe and reliable drinking water—as per Government of India’s standards—to about 1.65 million 
people in the arsenic, fluoride, and salinity affected selected areas of Bankura, East Medinipur, 
North 24 Parganas, and South 24 Parganas districts of West Bengal (project districts). The project 
will adopt a sector approach. Only subprojects adhering to the subproject selection criteria in 
Appendix 1 will be selected and proposed for funding under the project. Only subprojects within 
the districts of Bankura, East Medinipur, North 24 Parganas and South 24 Parganas will be 
covered, unless otherwise agreed with the Asian Development Bank (ADB). The subprojects 
proposed under the project stem from a district-wide comprehensive water quality and 
sustainability planning, and the completion of the Drinking Water Quality Action Plan (DWQAP) 
for the concerned district. The executing agency, the Public Health Engineering Department 
(PHED) of the Government of West Bengal (GOWB), prepared the DWQAPs for the project 
districts with the support of project preparatory consultants from the ADB. PHED has adopted the 
DWQAPs to guide present and future drinking water improvement in the districts.  
 
2. To ensure long-term asset sustainability and service delivery, the GOWB issued a 
government order on 9 November 2017 to the 66 Gram Panchayats included under the project 
(project Gram Panchayats) on the asset management and service delivery framework (AMSDF). 
The AMSDF, in Appendix 2, clearly defines the roles and responsibilities of PHED (the bulk 
supplier and regulator), and the Gram Panchayats (the distribution service managers), and sets 
guidelines for metering, tariff, and human resourcing.1  
 
3. The project is aligned with the following impact: drinking water security ensured in West 
Bengal. The project will have the following outcome: safe, sustainable, and inclusive drinking 
water service received in project districts. The Project outputs are as follows: 
 

(i) Output 1: Climate resilient drinking water infrastructure constructed. The 
project will provide a minimum of 70 lpcd of continuous potable water through 
metered connections to the households in selected areas of the project districts. 
The distribution systems will be designed on a DMA basis. Both the bulk and the 
distribution systems will be integrated with modern STWM and monitoring tools, 
including supervisory control and data acquisition and geographic information 
systems. Bulk water supply systems, consisting of intakes, water treatment plants, 
and transmission mains, will be sized to provide water supply en route to urban 
and rural areas. They will be connected into a grid with the existing and the new 
systems in the project districts, where feasible, to reduce redundancy, improve 
resilience, and efficiently manage the system; and. 2 

 
(i) Output 2: Institutional strengthening, skilling, and capacity building for 

inclusive operational sustainability achieved. The project will strengthen 
institutions and the capacity of stakeholders, including the PHED and the 
project gram panchayats, for sustainable service delivery. It will support them 
to operate the STWM system, including water quantity and quality monitoring, 
electronic billing and collections, meter reading, and accounting.  The project 

                                                
1   Gram Panchayats are village-level or the first tier of the local administrative body of the Government of West Bengal. 

Population covered under the 66 project Gram Panchayats range from around 16,000 – 26,000. 
2  The bulk systems sized to provide water supply to the urban or rural habitations to neighboring areas in future. Project 

will also assist PHED to connect existing schemes to the district grid, where feasible. 



2 

 

will build capacities and skills of the stakeholders on O&M, and support public 
awareness on water, sanitation, and hygiene. It will strengthen the sector 
through introducing and implementing an AMSDF; institutionalizing water and 
sanitation safety planning; and developing a regulatory framework for, and 
piloting, fecal sludge and septage management. 
 

4. The PHED will be responsible for operating, maintaining, and monitoring the bulk water 

supply up to the boundary of the Gram Panchayats.3 The Gram Panchayats will operate and 
maintain the respective distribution systems. The Panchayat Samitis4 and Zilla Parsishads the 
second and the third tier of local administration body of the government, respectively, will provide 
coordination, technical support, and monitoring at the block and district levels. PHED, through the 
AMSDF, will also act as the regulator of consumer services provided by the Gram Panchayats 
and assist them with advisory and technical support and trainings when required.  
 
5. Detailed description of project outputs. In line with the agreed subproject selection 
criteria, the following subprojects are proposed under output 1:  
 

(i) Climate-resilient drinking water infrastructure constructed in North 24 
Parganas (including two blocks of South 24 Parganas). The subproject will 
benefit around 550,000 people with surface-sourced potable water in the arsenic 
affected areas of Haroa and Barasat-II blocks in the North 24 Parganas district, 
and the Bhangar II block of the South 24 Parganas district. The key components 
of the subproject are (a) the construction of a water treatment plant with capacity 
of 100 million liters per day (MLD) at Rajarhat, (b) laying of around 4 kilometers 
(km) of transmission mains, (c) the construction of water reservoirs of around 32 
million liters combined capacity, (d) the construction of three intermediate booster 
stations, and (e) the construction of around 39 overhead tanks and laying of 
distribution networks in 37 zones with around 120,000 household connections 
including water meters and associated STWM devices; 

(ii) Climate-resilient drinking water infrastructure constructed in Bankura. The 
subproject will benefit around 680,000 people with surface-sourced potable water 
in the fluoride affected blocks of Gangajalghati, Indpur, Mejhia, and Taldangra.  
The key components of the subproject are: (a) appropriate source augmentation, 
such as the construction of an infiltration gallery, of around 33 MLD for the blocks 
of Mejhia and Gangajalghati;  (b) construction of an intake and water treatment 
plant of around 32 MLD at Mukutmanipur dam for the blocks of Indpur and 
Taldangra, (c) construction of new storage facilities of around 38 ML capacity, (d) 
laying of around 300 km of transmission mains and around 2,100 km of distribution 
network, and (e) provision of around 155,000 household connections including 
water meters and associated STWM devices; and 

(iii) Climate-resilient drinking water infrastructure constructed in Purba 
Medinipur. The subproject will benefit around 420,000 people with surface-
sourced potable water in the salinity affected areas of Nandigram-I, Nandigram-II, 
Nandakumar, and Chandipur blocks of Purba Medinipur district. The key 
components of the subproject are (a) the construction of an intake and 100 MLD 
capacity water treatment plant,  (b) the construction of four block-level storage 
reservoirs and associated booster pumping stations, (c) laying of around 64 km of 
primary transmission mains, (d) the construction of storage reservoirs of around 

                                                
3   Village-level administrative authority, the first tier of the local administrative body of the Government of West Bengal. 
4   Block-level administrative authority, the second tier of the local administrative body of the government. 
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24 million liters capacity, (e) laying of the water supply distribution network of 
around 1,500 km in the two priority blocks, and (f) the provision of around 116,000 
household connections including water meters and associated STWM devices. 
  

6. Output 2 will support the following components: 
 

(i) Adoption of the AMSDF by the project gram panchayats;  
(ii) Completion of comprehensive DWQAPs for all districts in West Bengal; 
(iii) Commissioning of the STWM system in PHED and project gram panchayats; 
(iv) Completion of guidelines for water safety and sanitation safety plans, and a model 

plan each for water safety and sanitation safety, for West Bengal;  
(v) Commissioning of flood forecasting and early warning system in Purba Medinipur;  
(vi) Preparation and adoption of gender strategy by PHED;  
(vii) Completion of the FSSM regulatory framework for West Bengal and 

commissioning of a pilot FSSM plant in one of the project districts; 
(viii) Provision of training on utility management to at least 660 locals—including at least 

33% female—in project gram panchayats; 
(ix) Provision of training on utility management to a minimum of 200 PHED staff, 

including 100% of the female staff of the project management unit (PMU) and 
project implementation units (PIUs); 

(x) Provision of training on leadership and water-related livelihood to at least 300 
locals—with a minimum of 33% females—in project gram panchayats; and 

(xi) Provision of public awareness on water conservation, demand management, and 
WASH to at least 500 locals in project gram panchayats—33% minimum female. 

 
7. This resettlement framework for the project, has been endorsed by the government and 
disclosed by the executing agency in the project website, reflects the borrower’s new law on the 
Right to Fair Compensation and Transparency in Land Acquisition, Rehabilitation and 
Resettlement Act 2013, state government policies, ADB’s Safeguard Policy Statement (SPS), 
2009 and other social safeguard guidelines. It also takes into account state policies on negotiated 
land purchase and guidelines for transfer of land from one government department to another. A 
detailed description of compensation measures and assistance is provided in the entitlement 
matrix. 
 
8. An entitlement matrix, consistent with the existing norms and guidelines of the country and 
the state government, and the ADB SPS, has been prepared to cover potential losses identified 
in this Program. The matrix recognizes that the lack of title/customary rights recognized under law 
will not be a bar to entitlement and has special provisions for non-titled persons. The eligibility for 
compensation will be determined through a cut-off date. People moving into the sub-project area 
after the cut-off date will not be entitled to compensation or other assistance. 
 

  OBJECTIVES, POLICY FRAMEWORK, AND ENTITLEMENTS 

9. The policy framework and entitlements for the Project are based on the Right to Fair 
Compensation and Transparency in Land Acquisition, Rehabilitation and Resettlement Act 
(RFCTLARRA) (2013), state policies and regulations, and ADB involuntary safeguard policy 
principles and requirements of the ADB SPS.  The preferred approach for the project will be direct 
purchase for the acquisition of private land and structures based on Section 46 of RFCTLARR 
Act, 2013, the Memorandum of Government of West Bengal on Negotiated Purchase (Appendix 
2), and the ADB SPS (para. 25, Involuntary Resettlement Requirement 2, Appendix 2, p. 48). 
Private land parcels will potentially be required for construction of WTPs and overhead reservoirs 
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and these will be procured through negotiated settlement without recourse to expropriation. If 
negotiated settlement process fails for a particular site, PHED will identify another site where 
negotiated settlement will be tried again. The project facilities that will require land acquisition 
(WTPs and OHRs) can be flexibly located where there is available land for sale. Should the 
Government of West Bengal revoke the Memorandum on negotiated settlement, land will be 
acquired through the RFCTLARRA and the SPS. The salient features of RFCTLARRA, state 
policies and regulations, and ADB SPS have been summarized below.  
 
A. Right to Fair Compensation and Transparency in Land Acquisition, Rehabilitation 

and Resettlement Act, 20135 

10. RFCTLARRA regulates land acquisition and provides rules for granting compensation, 
rehabilitation and resettlement to the affected persons in all projects in India. RFCTLARRA 
provides for fair compensation to those whose lands are acquired and brings transparency to the 
process of land acquisition and assures rehabilitation of those affected.  It empowers the 
government to define purposes to support infrastructure development and industrialization. 
RFCTLARRA increases the overall cost and time required for land acquisition, thereby compelling 
project owners towards more efficient utilization of land. RFCTLARRA came into force on 1 
January 2014 to replace the Land Acquisition Act (1894).  
 
11. The key features of the RFCTLARRA are as follows:  
 

(i) defines of acquisition for public purpose, and disallowing of change in purpose 
after acquisition;  

(ii) requires the mandatory social impact assessment (SIA) to be conducted by the 
Gram Sabha or equivalent body in urban areas is mandatory, and provides 
detailed guidelines for conduct of SIA and its appraisal by an Expert Group;  

(iii) Provides for specific timelines for each activity in the process: SIA, appraisal by 
Expert Group, Objections, public hearing, preliminary notification, Draft declaration 
and resettlement and rehabilitation (R&R) Scheme, compensation and R&R 
payment, provision of infrastructure amenities; the process lapses in case no land 
acquisition notification happens after twelve months of the Expert Group report. 
Further, the R&R award should be made within twelve months from public 
declaration of the R&R scheme. Such a timeline is however extendable by the 
appropriate Government by another twelve months if deemed necessary;  

(iv) Provides for retroactive payment under Clause 24, in case of land acquisition 
proceedings initiated under the LAA, where no award under section 11 of the said 
LAA has been made; it also allows for 5 years old or more land acquisition 
proceedings wherein award is made but physical possession of the land has not 
been taken to be deemed as lapsed, and to be taken up under RCFTLARRA; and 
has similar provisions in cases where compensation for a majority of land holdings 
has not been accepted; to ensure minimum delays;  

(v) mandates consent of 80% landowners for private entities acquiring land and 75% 
for public private projects;  

(vi) provides guidelines for calculation of market value; it also states that the date for 
determination of market value shall be the date on which the notification has been 
issued under Section 11. The market value so determined would be multiplied by 
a factor of, at least one to two times the market value for land acquired in rural 
areas and at least one times the market value for land acquired in urban areas.;  

                                                
5 As passed by the Lok Sabha on 29 August 2013. 
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(vii) stipulates a solatium equal to 100 percent of the market value of the property 
including value of assets;  

(viii) Requires payment of resettlement and rehabilitation assistance under Section 100, 
for all those losing livelihoods; it specifies the minimum to be paid but governments 
or private companies may pay higher compensation; Restrictions on acquisition of 
irrigated multi-cropped land);  

(ix) restricts any acquisition of irrigated multi-cropped land except for exceptional 
circumstances. An equivalent area of culturable wasteland or land value has to be 
deposited with government in the case of such an acquisition.;  

(x) prescribes a formal and transparent mechanism for R&R implementation, with a 
structured institutional framework at the Centre, State and Project level for land 
acquisition and R&R implementation and monitoring.   

 
B. State Government Policies and Practices 

12. State policies and guidelines related to land acquisition, negotiated purchase and transfer 
of land from one government department to another include:  
 

(i) West Bengal Land Acquisition Manual (WBLAM) 1991, which provides 
guidelines on determination of market price for compensation, but has not been 
revised post passage of LARR 2013. GOWB has now taken a policy decision to 
adopt negotiated purchase and not land acquisition as the mode of procurement 
of land for public purpose. 

(ii) Memorandum for direct (negotiated) purchase of land for public purpose 
(2016): Government of West Bengal issued a Memorandum in 2014, and an 
updated version of the same in 2016 allowing all state government departments to 
go in for direct (negotiated) purchase land for public purpose, mainly involving 
commissioning of infrastructure projects.6 GOWB promulgated the memorandum 
for state government departments to undertake direct purchase of land required 
for infrastructure projects from land owners who are willing to sell land, to ensure 
optimal utilisation of public funds and early implementation of projects.7 Its key 
features include a description of the process of direct purchase to be followed by 
the requiring department, provision for constitution of a Purchase Committee and 
its composition, and the process of determination of price of land, buildings, and 
structures. It provides for incentives on the price of land finally determined, if land 
registration is accomplished within defined time frames. GOWB has also exempted 
the stamp duty for such purchase of land.   

(iii) The West Bengal Land and Land Reforms Manual, 1991 deals with 
management of lands owned by Government of West Bengal. Chapter XV of the 
Manual provides the principles and procedures for settlement of lands for non-
agricultural purposes (which includes urban development work). In case of long-
term settlement, it provides in detail the process of determining the market value 
of land from the records of recent sales of similar categories of land in the vicinity, 
using figures from the Sub-registration offices and carefully checking the same 

                                                
6 Memorandum No. 3145-LP/1A-03/14 dated 24 November 2014, and Memorandum No. WB (Part 1)/2016/SAR-114 

dated March 1, 2016. The updated Memorandum of 2016 is in Appendix 4. 
7  Government of West Bengal, The Kolkata Gazette Extraordinary, Memorandum No. 756-LP/1A-03/14(Pt-II) dated 

25 February 2016.  
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against the valuation in land acquisition cases in the locality.8 Further, it specifies 
that in giving the long-term lease for the first time, rent shall be fixed at 4 per cent 
of the market value of the land proposed for settlement and salami charged at 10 
times the rent equalling forty percent of market price.9 With reference to 
WBDWSIP, all lands for inter-departmental transfer shall be first transferred by the 
department which is the present owner, in favour of the Land and Land Reforms 
Department, GOWB for subsequent transfer to the PHED. 

(iv) The West Bengal Estates Acquisition Act, 1953 and the West Bengal Land 
Reforms Act of 1955 and Amendments are important land-related laws of the 
State regulating land holding (ceiling) for various purposes including change in 
character and ownership and use of the land and the right of the sharecroppers. 
There are, however, no specific provisions in the Acts that will have a direct bearing 
on involuntary resettlement under the Project. 

 
C. ADB’s Safeguard Policy Statement, 2009  

13. The ADB Safeguard Policy Statement (SPS) (2009) to set out the requirements for 
environment, involuntary resettlement and indigenous people safeguards. For involuntary 
resettlement safeguards, the policy aims to avoid involuntary resettlement wherever possible; to 
minimize involuntary resettlement by exploring project and design alternatives; to enhance, or at 
least restore, the livelihoods of all displaced persons in real terms relative to pre-project levels; 
and to improve the standards of living of the displaced poor and other vulnerable groups.  
 
14. The involuntary resettlement safeguards cover physical displacement (relocation, loss of 
residential land, or loss of shelter) and economic displacement (loss of land, assets, access to 
assets, income sources, or means of livelihoods) as a result of (i) involuntary acquisition of land, 
or (ii) involuntary restrictions on land use or on access to legally designated parks and protected 
areas. It covers them whether such losses and involuntary restrictions are full or partial, 
permanent or temporary. Followings are the 12 policy principles of the SPS involuntary 
resettlement safeguards:  
 

(i) Screen the project early on to identify past, present, and future involuntary 
resettlement impacts and risks. Determine the scope of resettlement planning 
through a survey and/or census of displaced persons, including a gender analysis, 
specifically related to resettlement impacts and risks.  

(ii) Carry out meaningful consultations with affected persons, host communities, and 
concerned nongovernment organizations (NGOs). Inform all displaced persons of 
their entitlements and resettlement options. Ensure their participation in planning, 
implementation, and monitoring and evaluation of resettlement programs. Pay 
particular attention to the needs of vulnerable groups, especially those below the 
poverty line, the landless, the elderly, women and children, and Indigenous 
Peoples, and those without legal title to land, and ensure their participation in 
consultations. Establish a grievance redress mechanism (GRM) to receive and 
facilitate resolution of the affected persons’ concerns. Support the social and 
cultural institutions of displaced persons and their host population. Where 

                                                
8 The Directorate of Registration and Stamp Revenue, Government of West Bengal has introduced transparent, online 

procedures for updating of market value of any land parcel in the state. Market values of land for different locations 
are updated every three to six months and published online. This helps ensure a fair price to the landowner/seller in 
case of purchase, and affected person (in case of land acquisition); it also ensures that the State does not lose out 
on taxes and stamp duties due to under-reporting of land value. 

9 Amount paid by lessee to lessor, as decided by the lessor. 
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involuntary resettlement impacts and risks are highly complex and sensitive, 
compensation and resettlement decisions should be preceded by a social 
preparation phase. 

(iii) Improve, or at least restore, the livelihoods of all displaced persons through (i) 
land-based resettlement strategies when affected livelihoods are land based 
where possible or cash compensation at replacement value for land when the loss 
of land does not undermine livelihoods, (ii) prompt replacement of assets with 
access to assets of equal or higher value, (iii) prompt compensation at full 
replacement cost for assets that cannot be restored, and (iv) additional revenues 
and services through benefit sharing schemes where possible. 

(iv) Provide physically and economically displaced persons with needed assistance, 
including the following: (i) if there is relocation, secured tenure to relocation land, 
better housing at resettlement sites with comparable access to employment and 
production opportunities, integration of resettled persons economically and socially 
into their host communities, and extension of project benefits to host communities; 
(ii) transitional support and development assistance, such as land development, 
credit facilities, training, or employment opportunities; and (iii) civic infrastructure 
and community services, as required. 

(v) Improve the standards of living of the displaced poor and other vulnerable groups, 
including women, to at least national minimum standards. In rural areas provide 
them with legal and affordable access to land and resources, and in urban areas 
provide them with appropriate income sources and legal and affordable access to 
adequate housing. 

(vi) Develop procedures in a transparent, consistent, and equitable manner if land 
acquisition is through negotiated settlement to ensure that those people who enter 
into negotiated settlements will maintain the same or better income and livelihood 
status. 

(vii) Ensure that displaced persons without titles to land or any recognizable legal rights 
to land are eligible for resettlement assistance and compensation for loss of 
nonland assets. 

(viii) Prepare a resettlement plan elaborating on displaced persons’ entitlements, the 
income and livelihood restoration strategy, institutional arrangements, monitoring 
and reporting framework, budget, and time-bound implementation schedule. 

(ix) Disclose a draft resettlement plan, including documentation of the consultation 
process in a timely manner, before project appraisal, in an accessible place and a 
form and language(s) understandable to affected persons and other stakeholders. 
Disclose the final resettlement plan and its updates to affected persons and other 
stakeholders. 

(x) Conceive and execute involuntary resettlement as part of a development project 
or program. Include the full costs of resettlement in the presentation of project’s 
costs and benefits. For a project with significant involuntary resettlement impacts, 
consider implementing the involuntary resettlement component of the project as a 
stand-alone operation. 

(xi) Pay compensation and provide other resettlement entitlements before physical or 
economic displacement. Implement the resettlement plan under close supervision 
throughout project implementation. 

(xii) Monitor and assess resettlement outcomes, their impacts on the standards. 
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D. Comparison of the RFCTLARRA 2013 and State Policies with Key Indicators of 
ADBs Safeguard Policy Statement 2009 

15. A comparison of the key requirements has been made, and how the gaps will be 
addressed through this resettlement framework in case of any instance of involuntary land 
acquisition is given in Appendix 2. The resettlement framework addresses the following identified 
gaps, namely: (i) screening past, present and future involuntary resettlement impacts and risks: 
The Project will undertake screening of all subprojects using the ADB involuntary resettlement 
checklist, to identify past, present and future involuntary resettlement impacts and risks; (ii) Gap 
in establishing a project-level GRM for projects that do not have significant resettlement impacts. 
The Project will establish project-level GRM. (iii) define vulnerable group as per SPS, policy 
principle 2. The Entitlement Matrix outlines assistance for vulnerable groups, as defined by ADB 
policy; (iv) third party monitor of negotiated purchases: to ensure a fair and transparent process, 
a third party independent monitor will be hired to certify the process the negotiated purchase was 
undertaken in a transparent, consistent and equitable manner.; (v) disclosure of resettlement plan 
and resettlement framework to affected persons; (vi) frequency of resettlement plan monitoring: 
frequency of monitoring will be semi-annual, as per SPS.  
 

 INVOLUNTARY RESETTLEMENT SAFEGUARD PRINCIPLES FOR THE PROJECT 

16. The project will recognize three types of physically displaced persons like (i) persons with 
formal legal rights to land lost in its entirety or in part; (ii) persons who lost the land they occupy 
in its entirety or in part who have no formal legal rights to such land, but who have claims to such 
lands that are recognized or recognizable under national laws; and (iii) persons who lost the land 
they occupy in its entirety or in part who have neither formal legal rights nor recognized or 
recognizable claims to such land. The involuntary resettlement requirements apply to all three 
types of physically displaced persons. It also applies to all types of economically displaced 
persons – those facing permanent income loss as well as those facing temporary income loss.  
In accordance with the involuntary resettlement principles of this Resettlement Framework, all 
affected persons will be entitled to compensation/resettlement assistance. Compensation and 
assistance will be based on the nature of ownership rights on lost assets and the impacts, 
including vulnerability status of the affected persons. 
 
17. Based on RTFLARRA, state policies and regulations, and the ADB SPS, the following 
resettlement principles are adopted for this project: 
 

(i) Screening of the project to identify involuntary resettlement impacts and risks. 
Minimizing and avoiding resettlement impacts of each subproject by exploring all 
viable alternative designs. 

(ii) Carrying out consultations with affected persons, host communities and non-
government organizations; informing all displaced persons of their entitlements and 
resettlement options; ensuring their participation in planning, implementation, and 
monitoring and evaluation of resettlement programs. 

(iii) Where the resettlement impacts are unavoidable, the DPs should be assisted in 
improving or at least regaining their standard of living.  

(iv) Vulnerable households will be given special assistance to improve their 
socioeconomic status Vulnerable households comprise below poverty line 
households, female-headed households, disabled person-headed household, 
elderly-headed household, landless household, household with no legal title / 
tenure security, households with out-of-school/working children, and schedule 
castes and scheduled tribe households.  
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(v) The absence of formal title to land is not a bar to policy entitlements.  
(vi) Compensation for all lost assets acquired or affected is based on the principle of 

replacement cost.  
(vii) Restoration of livelihoods and residences of the DPs will be facilitated with 

adequate resources and with a time-bound action plan in coordination with civil 
works.  

(viii) DPs are to be assisted in integrating economically and socially into host 
communities where physical displacement takes place, so that adverse impacts on 
the host communities are minimized and social harmony are promoted.  

(ix) All payments, including compensation for loss of land, assets, structures, trees, 
income, and common properties will be made prior to physical or economic 
displacement and commencement of civil construction work.  

(x) Disclose a draft resettlement plan, including documentation of the consultation 
process in a timely manner to affected persons and other stakeholders. Disclose 
the final resettlement plan and other documents such as the monitoring reports to 
affected persons and other stakeholders. 

 
18. Section 46 of RFCTLARR Act, 2013 permits direct purchase of land and undertaking direct 
negotiation with the land owner. In a consistent manner, GOWB Memorandum of Government of 
West Bengal on Negotiated Purchase also promotes direct land purchase to optimize the 
utilization of public funds and accelerate the implementation of important infrastructure projects.  
Such purchase is supported by the ADB SPS provided that eminent domain will not be applied 
should the negotiated purchase and where direct negotiations with land owners’ results in a fair 
and transparent manner and land will be purchased upon agreement of a negotiated price.  In the 
Project, in addition to the requirements in the GOWB Memorandum, the process of negotiation 
will involve the following steps:  
 

(i) negotiation will take place when there is a willing seller;  
(ii) consultation with the affected person has to be carried out and documented;  
(iii) the minimum negotiated price to start negotiations will be not below the valuation 

of land based on the market value of land;  
(iv) all negotiations have to be carried out in a transparent manner and validated by a 

Third Party (eminent citizen / any party without any interest in the process, 
appointed by the PMU);  

(v) in case of failure of negotiations compensation will be paid as outlined in the 
Entitlement Matrix of the resettlement framework and (viii) the entire process has 
to be documented. The third party will have to submit reports during and on 
conclusion of negotiations; costs related to third party certification will be borne by 
the project proponent.  

(vi) The land transfer and updated records of the purchased lands will have to be 
completed prior to the start of civil works.  

(vii) No negotiated purchase from vulnerable households shall be undertaken for the 
project. 
 

 SCREENING AND CATEGORIZATION OF SUBPROJECTS  

19. Following the RFCTLARRA 2013, state policies and regulations and incorporating ADB’s 
Safeguard Policy Statement, 2009, the basic principles for the Project will include these elements 
with respect to each sub-project, namely: (i) land acquisition, and other involuntary resettlement 
impacts would be minimized as much as possible; (ii) any land acquisition and/or resettlement 
will be carried out and compensation provided in order to improve or at least restore the pre-
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Project income and living standards of the affected people; (iii) consultation with affected people 
on compensation options; (iv) payment of compensation for acquired assets at 
market/replacement rates; (v) payment of compensation for lost land, housing, assets and 
resettlement allowances in full prior to the contractor taking physical acquisition of the land and 
prior to the commencement of any construction activities; (vi) resettlement assistance to Affected 
persons including non-titled persons (e.g., informal dwellers/squatters, and encroachers) prior to 
the contractor taking physical acquisition of the land and prior to the commencement of any 
construction activities; (vii) income restoration and rehabilitation; (viii) establishment of 
appropriate GRMs to ensure speedy resolution of disputes; (ix) special attention to vulnerable 
groups; and, (x) involvement of women in all activities related to resettlement planning, 
implementation, and monitoring. 
 
20. The sub-projects to be taken up for implementation in the Project will have broadly two 
types of impacts that will require mitigation measures. The types of impacts are (i) loss of land 
and related assets; and (ii) loss of livelihood or income opportunities. 
 
21. Displacement under the sub-projects will be limited to the area required for the sub-
projects and their safety zones, referred to as the direct impact zone. Only structures and other 
encumbrances within this zone will be removed for the Program. Every effort will be made during 
the preparation of the detailed design to minimize acquisition of land and other assets and to 
reduce negative socio-economic impact. The structures and assets falling outside the direct 
impact zone will be left undisturbed. Impacts, unforeseen to the structures or assets outside will 
also be compensated in accordance to the principles of this resettlement framework.   
22. A detailed description of each compensation measure and assistance is provided in the 
entitlement matrix. The affected households will be entitled to a combination of compensation 
measures and resettlement assistance, depending on the nature of ownership rights of lost assets 
and scope of the impact, including social and economic vulnerability of the Affected persons. 
 
23. ADB’s involuntary resettlement impact screening/categorisation checklist (Appendix 9) will 
be adopted for the subproject. Screening will be conducted immediately after identification of 
project site. If the screening is done simultaneously when the project site is being identified, then 
the magnitude of impacts can be estimated and if required alternative options can be examined. 
This will be done by the supervision and institutional support consultants (DSISC) and submitted 
to PMU. Based on the ADB’s Operational Manual Section F1/Operational Procedures10 the 
following criteria for screening and categorization of subprojects will be followed:  
 

(i) Category A. A proposed project is classified as category A if it is likely to have 
significant involuntary resettlement impacts. A resettlement plan, including 
assessment of social impacts, is required.  

(ii) Category B. A proposed project is classified as category B if it includes involuntary 
resettlement impacts that are not deemed significant. A resettlement plan, 
including assessment of social impacts, is required.  

(iii) Category C. A proposed project is classified as category C if it has no involuntary 
resettlement impacts. No further action is required.  

(iv) Category FI. A proposed project is classified as category FI if it involves the 
investment of ADB funds to, or through, a financial intermediary.  

 
24. The subproject’s involuntary resettlement category is determined by the magnitude of 
involuntary resettlement impacts. The involuntary resettlement impacts of ADB-supported 

                                                
10  Issued on 1 October 2013. 
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projects are considered significant if 200 or more persons will experience major impacts, which 
are defined as (i) being physically displaced from housing, or (ii) losing 10% or more of their 
productive assets (income generating). The level of detail and comprehensiveness of the 
resettlement plan will be commensurate with the significance of the potential impacts and risks. 
For Category A and B subprojects, a resettlement plan is required. For category C project a Due 
Diligence Report is required. 
 
25. Measures will be undertaken to avoid and minimize involuntary resettlement impacts 
including, exploring all viable alternative for subproject designs and alternative sites or locations 
for subproject components to ensure that land acquisition and other involuntary resettlement 
impacts are avoided or minimized. These measures and criteria will be applied and rehabilitation 
within existing facility premises will be prioritized over new construction so as not to require land 
acquisition and result in resettlement impacts. Based on thorough survey of all possible site 
alternatives, subproject components will be proposed on vacant government land, where 
available. 
 

 VOLUNTARY LAND DONATION 

26. For a project that directly benefits communities such as WBDWSIP, land may be 
voluntarily donated to the project. In the Project, land11 donation wherein the community or 
affected person agrees to donate a part of their land for the project an external party will be 
engaged to ensure and validate these requirements: (i) The donation will not cause significant 
impacts on the livelihood of the donor(s); (ii) the donor is fully cognizant of the value of their 
donated land(s) and that, had it not been donated, the land will be compensated under the project; 
(ii) the donation does not come from the land owner categorized as poor or vulnerable family; (iii) 
the donation will not cause any economic or physical displacement of the renters, tenant and 
other types of current land users; (iv) the land donor(s) will get direct benefits from the proposed 
project activities; (v) meaningful consultations are conducted with the land owner(s); and (vi) the 
land donation(s) does not come from coercion or asymmetrical power relation between the land 
owner(s) and the government. The above information must be included in a due diligence report 
to be prepared by the external party, preferably from reputed and qualified NGO, for ADB review 
and approval. The Government of West Bengal, Finance (Taxation) Department has exempted 
all lands donated to the government from stamp duty on registration.12 The land transfer and 
updated records of the donated lands will have to be completed/obtained by PHED prior to the 
start of civil works.  
  

 ELIGIBILITY, ENTITLEMENTS AND BENEFITS 

A. Eligibility  

27. The following displaced persons are eligible for compensation, assistance, and benefits. 
All persons described in the definition of a family as given in the RFCTLARRA will be also be 
eligible for assistance/compensation in addition to those mentioned in this section. Eligible 
persons include: 
 

(i) persons who will lose land/assets/income in their entirety or in part, who have 
formal legal rights to the land; 

                                                
11  Including other types of assets attached to the land. 
12 Order No. 3260 F.T dated 25 November 1994, of the Government of West Bengal, Finance (Taxation) Department. 
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(ii) persons who will lose the land they occupy in its entirety or in part who have no 
formal legal rights to such land, but who have claims to such lands that are 
recognized or recognizable under national laws, e.g. tenants and leaseholders; 

(iii) persons occupying land over which they neither have legal title, nor have claims 
recognized or recognizable under national law e.g. sharecroppers, squatters, 
encroachers, wage labour without formal contracts; and 

(iv) vulnerable households.13 
 

B. Entitlements, Assistance and Benefits 

28. The Project Entitlement policy addresses the potential direct and indirect impacts of 
project construction and operation on displaced persons, households and communities due to 
involuntary acquisition, including those that will be acquired through the RFCTLARRA should the 
Government of West Bengal revoke the Memorandum on negotiated settlement. The most direct 
and immediate impacts are those associated with project construction, mainly land acquisition, 
loss of livelihood and loss of shelter. Other losses include loss of other assets such as cattle 
sheds, water sources etc. and common property resources. Mitigation is provided through 
compensation and assistance to project-displaced persons, households, and group on the basis 
of this policy framework adopted by the project. The policy provides mitigation for: 
 

(i) loss of assets, including land and house or work place; 
(ii) loss of livelihood or income opportunities;  
(iii) Collective impacts on groups, such as loss of community assets, common property 

resources, and others; and 
(iv) Temporary impacts or disruptions due to project construction work. 
 

29. Compensation eligibility is limited by a cut-off date. The cut-off date for non- title-holders, 
is the date of the start of the census survey, during preparation of the draft resettlement plan. The 
date of Land Acquisition Notification under Section 11 of the RFCTLARRA will be the cut-off date 
for all titleholders losing land and structures. The project Entitlement Matrix (Table 1) identifies 
and lists various types of losses resulting out of the project and specific compensation and 
resettlement packages for each category. 
 
30. Damages/unanticipated losses caused during construction, if any will be eligible for 
compensation. Such issues will be identified and closely monitored by the Safeguard Monitoring 
Unit of the PMU. Compensation for temporary impacts and damage during construction will be 
borne by the contractor. Unanticipated losses, if any, will be mitigated / compensated as per the 
Entitlement Matrix of this resettlement framework. Loss of drinking water, sanitation and/or any 
other facility due to damage of existing infrastructure during construction will be mitigated through 
provision of alternate facilities (e.g. alternate means of water supply). The time gap between 
transfer from old system to new in certain areas will be minimized to avoid inconvenience to the 
public. 
 

                                                
13 Vulnerable households comprise below poverty line households, female-headed households, households with out-

of-school/working children, disabled person-headed household, elderly-headed household, landless household, 
household with no legal title / tenure security, and schedule castes and scheduled tribe households.  As per a report 
published by the Planning Commission, Government of India, the state-specific poverty line for West Bengal in 2012 
was ₹981 per capita per month (Press Note on Poverty Estimates 2011-12, Government of India, Planning 
Commission, July 2013). On adjusting for inflation, the poverty line in 2017 is estimated as INR 1566 per capita per 
month. 
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Table 1: Entitlement Matrix 
 Type of 

Loss 
Application Definition of 

Entitled 
Person 

Compensation Policya Implementation 
Issuesb 

Responsible Agencyc 

1 Loss of 
private 
land 

Homestead 
or mixed 
use land or 
vacant plot 

Titleholders  1. Compensation at replacement cost as 
specified in the Right to Fair 
Compensation and Transparency in 
Land Acquisition, Rehabilitation and 
Resettlement Act (RFCTLARRA) or 
land-for-land where feasible; 

2. Solatium to be paid at 100% of the 
replacement value; 

3. For partial land acquisition, the 
following two options are to be given to 
the affected person, subject to 
acceptance: 
• Option 1 - The affected person 

remains on the plot, and the 
compensation and assistance are 
paid only for the required amount of 
land to be acquired. 

• Option 2 - Compensation to be 
provided for the entire plot including 
residual part, if the owner of such 
land wishes that the residual plot 
should also be acquired by the 
executing agency.  

4. A monthly subsistence allowance 
equivalent to ₹3000.00 per month for a 
period of one year from the date of 
award will be provided. 
5. Compensation for trees based on 
timber value at market price, and 
compensation for perennial crops and 
fruit trees at annual net product market 
value multiplied by remaining 
productive years; to be determined in 
consultation with the Forest 
Department for timber trees and the 

• If land-for-land is 
offered, (i) ownership 
will be in the name of 
original landowners, 
or (ii) joint ownership 
in the name of 
husband and wife will 
be offered in case of 
non-female-headed 
households. 

• Payment of all fees, 
stamp duties, taxes, 
and other charges, 
as applicable under 
the relevant laws, 
incurred in the 
registration/transfer 
will be limited to 
those for land 
purchased within a 
year of 
compensation 
payment and for land 
of equivalent size.  

 

Replacement cost will 
be confirmed by the 
concerned District 
Magistrate.  
The safeguards and 
gender cell (SGC) in the 
project management 
unit (PMU) will verify the 
affected households 
and determine the 
appropriate assistance 
as per this matrix  
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 Type of 
Loss 

Application Definition of 
Entitled 
Person 

Compensation Policya Implementation 
Issuesb 

Responsible Agencyc 

Horticulture Department for other 
trees/crops. 

5. All fees, stamp duties, taxes, and other 
charges, as applicable under the 
relevant laws, incurred in the 
relocation and rehabilitation process, 
are to be borne by the executing 
agency. 

6. One-time Resettlement Allowance of 
₹50, 000. 

7. All affected families will receive 
compensation for: (i) damage to 
land/quality of land (if any) sustained 
by reason of severing land proposed 
for acquisition or adjoining lands 
from/to affected land; calculated from 
the date of preliminary notification till 
the date of final award; (ii)  diminution 
of the profits of the land between the 
time of the publication of the 
Declaration for taking possession of 
land and the time of taking actual 
possession of the land; and (iii) 
Compensation incidental to such 
change if affected landowner is 
compelled to change his place of 
residence or business due to proposed 
land acquisition. 

8. One-time financial assistance of 
₹50,000 as transportation cost/shifting 
allowance. 

1-a Loss of 
private 
land 

Homestead 
or mixed 
use land or 
vacant plot 

Tenants/Lease
holders/Sharecr
oppers (with or 
without written 
lease or 

1. Reimbursement of rental/lease 
deposit or unexpired lease; 

2. Compensation at replacement cost for 
any investment made to the land; 

3. One-time resettlement allowance of 
₹50,000. 

• Land owners will 
reimburse tenants 
and leaseholders 
land rental deposit or 
unexpired lease 

Project implementation 
unit (PIU)/design, 
supervision and 
institutional support 
consultant (DSISC) will 
confirm land rental and 
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 Type of 
Loss 

Application Definition of 
Entitled 
Person 

Compensation Policya Implementation 
Issuesb 

Responsible Agencyc 

tenancy 
agreement) 

4. A monthly subsistence allowance 
equivalent to ₹3000.00 per month for a 
period of one year from the date of 
award will be provided. 

5. One-time financial assistance of 
₹50,000 as transportation cost/shifting 
allowance for displaced families. 

• Harvesting prior to 
acquisition will be 
accommodated to 
the extent possible.  

• Work schedule will 
avoid harvest 
season.  
 

ensure tenants and 
leaseholders receive 
reimbursement for land 
rental deposit or 
unexpired lease, and 
report to PMU/SGC. 
 

1-b Loss or 
private 
land 

Homestead 
or mixed 
use land or 
vacant plot 

Encroachers 
and squatters 

1. Encroachers will be notified and given 
60 days advance notice to remove 
their assets. 

2. Compensation for affected structures 
calculated as per the latest prevailing 
basic schedule of rates (BSR) without 
depreciation.  

3. Right to salvage material from the 
demolished structure at no cost. 

4. A lump sum transportation/shifting 
assistance of ₹10,000 will be provided. 

5. Additional assistance for vulnerable 
households (item no. 7 of this matrix). 

 PMU/SGC will ensure 
provision of notice.  
SGC will verify 
vulnerable households. 

2 Loss of 
Governme
nt land 

Vacant plot, 
Agricultural 
land, 
homestead 
land  

Leaseholder/Le
gal User/ 
Sharecropper 

1. Compensation for unexpired lease; 
2. Compensation for any investment 

made to the land; 
3. Onetime resettlement allowance of 

₹50, 000. 
4. Choice of annuity or employment as 

referred in itee no. 5 of the matrix. 
5. All affected families will receive 

compensation for: (i) damage to 
land/quality of land (if any) sustained 
by reason of severing land proposed 
for acquisition or adjoining lands 
from/to affected land; calculated from 
the date of preliminary notification till 
the date of final award; (ii)  diminution 
of the profits of the land between the 

 PMU will ensure 
interdepartmental 
coordination. SGC will 
verify vulnerable 
households. 
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 Type of 
Loss 

Application Definition of 
Entitled 
Person 

Compensation Policya Implementation 
Issuesb 

Responsible Agencyc 

time of the publication of the 
Declaration for taking possession of 
land and the time of the Collector's 
taking actual possession of the land; 
and (iii) Compensation incidental to 
such change if affected landowner is 
compelled to change his place of 
residence or business due to proposed 
land acquisition 

6. Each affected family which is 
displaced from the land acquired shall 
be given a monthly subsistence 
allowance equivalent to ₹3000 per 
month for a period of one year from the 
date of award. 

7. One-time financial assistance of 
₹50,000 as transportation cost/shifting 
allowance 

8. Additional assistance for vulnerable 
households (item no. 7 of this matrix). 

2-a Loss of 
Governme
nt land 

Vacant plot, 
right-of-way 
(ROW) of 
road 

Encroachers 
and squatters 

1. Squatters will be notified and given 60 
days advance notice to remove their 
assets. 

2. Compensation for affected structures 
at replacement value calculated as per 
the latest prevailing BSR without 
depreciation. 

3. Right to salvage material from 
demolished structure at no cost. 

4. A lump sum shifting assistance of 
₹10,000 will be provided 

5. Additional assistance for vulnerable 
households (refer to #7 in this matrix). 

 PMU/SGC will ensure 
provision of notice.  
PIU/DSISC will identify 
and PMU/SGC will 
verify vulnerable 
households. 

3 Loss of 
residential 
structure 

Residential 
structure 
and other 
assetsd 

Legal 
Titleholder of 
affected 
structure/ those 

1. If a house is lost in rural area a 
constructed house shall be provided 
as per the Indira Awas Yojana 
specifications OR equivalent cost of 

  The concerned District 
Magistrate will confirm 
the replacement cost.e 
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 Type of 
Loss 

Application Definition of 
Entitled 
Person 

Compensation Policya Implementation 
Issuesb 

Responsible Agencyc 

without 
homestead 
land 

the house. 
2.  In urban areas, a constructed house 

shall be provided, which will be not 
less than 50 square meter (m2). in 
plinth area OR a one-time financial 
assistance for house construction, 
which shall not be less than ₹150, 
000. 

3. The replacement value of the 
structure, will be provided, calculated 
as per the latest prevailing BSR 
without depreciation; 

4. Where the loss of structure is partial 
and the remaining structure is 
unviable, compensation will be based 
on the total structure and benefits will 
be given as mentioned in this section. 

5. One-time financial assistance of 
₹50,000 as transportation/shifting 
allowance; 

6. A monthly subsistence allowance 
equivalent to ₹3000.00 per month for 
a period of one year from the date of 
award will be provided 

7. Right to salvage material from the 
demolished structure at no cost; 

8. If relocation required, rental 
assistance at ₹5000 per month till 
alternative house is ready; 

9. Each affected family shall be given a 
one-time Resettlement Allowance of 
₹50, 000 only. 

10. All fees, taxes and other 
registration charges incurred for the 
replacement structure shall be borne 
by executing agency. 

PMU/SGC will verify the 
extent of impacts 
identified by 
PIU/DSISC, determine 
assistance, verify 
vulnerable households. 
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 Type of 
Loss 

Application Definition of 
Entitled 
Person 

Compensation Policya Implementation 
Issuesb 

Responsible Agencyc 

3-a Loss of 
residential 
structure 

 Tenants and 
leaseholders 
 

1. Rental assistance at ₹5000 per month 
for 3 months. 

2. One-time financial assistance of ₹50, 
000 as transportation cost/shifting 
allowance. 

3. A monthly subsistence allowance 
equivalent to ₹3000.00 per month for 
a period of one year from the date of 
award will be provided 

4. Any additional structures erected by 
tenants will also be compensated and 
deducted from owner’s compensation 
amount; 

5. Any advance deposited by the tenant 
to the landlord will be deducted from 
land lord/owner’s total compensation 
package on submission of 
documentary evidences; and 

6. Right to salvage material from 
demolished structure, erected by 
tenants. 

7. Additional compensation for 
vulnerable households (item # 7) 

• Structure owners will 
reimburse tenants 
and leaseholders 
rental deposit or 
unexpired lease. 

PMU/SGC will verify the 
extent of impacts 
determine assistance, 
verify vulnerable 
households. 

3-b Loss of 
residential 
structure 

Residential 
structure 
and other 
assets 

Encroachers, 
Squatters, and 
informal 
settlers 

1. Encroachers will be notified and given 
60 days advance notice to remove 
their assets. 

2. Compensation for affected structures 
at replacement value calculated as 
per the latest prevailing basic 
schedule of rates (BSR) without 
depreciation.  

3. Right to salvage material from the 
demolished structure at no cost. 

4. A lump sum shifting assistance of 
₹10,000 will be provided 

5. Additional compensation for 
vulnerable squatter households (item 

 PMU/SGC will verify the 
extent of impacts 
determine assistance, 
verify vulnerable 
households. 
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 Type of 
Loss 

Application Definition of 
Entitled 
Person 

Compensation Policya Implementation 
Issuesb 

Responsible Agencyc 

# 7) 

4 Loss of 
commercia
l/other 
structure 

Commercial 
structure 
and other 
assets 

Legal 
titleholders  

1. The replacement value of the 
structure without depreciation, subject 
to a minimum of ₹25,000; 

2. One-time Resettlement Allowance of 
₹50, 000 

3. A monthly subsistence allowance 
equivalent to ₹3000.00 per month for 
a period of one year from the date of 
award will be provided. 

4. Right to salvage material from the 
demolished structure at no cost; 

5. One-time financial assistance of 
₹50,000 as transportation allowance. 

6. Rental assistance for 3 months, 
equivalent to the space/location lost at 
prevalent market rate. 

7. All fees, taxes and other registration 
charges incurred for the replacement 
structure shall be borne by the 
executing agency. 

8. Additional compensation for 
vulnerable households (item # 7) 

• Vulnerable 
households will be 
identified during the 
census survey of 
affected households 
conducted by the 
PIU/DSISC.  

Replacement cost will 
be confirmed by the 
concerned District 
Magistrate. PMU/SGC 
will verify the extent of 
impacts determine 
assistance, verify 
vulnerable households. 

4-a Loss of 
commercia
l/other 
structure 

Commercial 
structure 
and other 
assets 

Tenants/Lease
holders 

1. Rental assistance for 3 months, 
equivalent to the space/location lost at 
prevalent market rate. 

2. One-time financial assistance of 
₹50,000.00 as transportation/shifting 
allowance. 

3. A monthly subsistence allowance 
equivalent to ₹3000.00 per month for 
a period of one year from the date of 
award will be provided 

4. Any additional structures erected by 
tenants will also be compensated and 
deducted from owner’s compensation 
amount; 

Structure owners will 
reimburse tenants and 
leaseholders rental 
deposit or unexpired 
lease. 

PMU/SGC will verify the 
extent of impacts 
determine assistance, 
verify vulnerable 
households. 
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 Type of 
Loss 

Application Definition of 
Entitled 
Person 

Compensation Policya Implementation 
Issuesb 

Responsible Agencyc 

5. Any advance deposited by the tenant 
to the landlord will be deducted from 
land lord/owner’s total compensation 
package on submission of 
documentary evidences; 

6.  Right to salvage material from 
demolished structure, erected by 
tenants 

7. Additional compensation for 
vulnerable households (item 7) 

4-b Loss of 
commercia
l/other 
structure 

 Encroachers 
and squatters 

1. Encroachers will be notified and given 
60 days advance notice to remove 
their assets. 

2. Compensation for affected structures 
at replacement value without 
depreciation.  

3. Right to salvage material from the 
demolished structure at no cost. 

4. A lump sum shifting and transitional 
assistance of ₹10,000 will be provided 

5. Additional compensation for 
vulnerable squatter households (item 
Appendix 7). 

Vulnerable households 
will be identified during 
the census survey of 
affected households 
conducted by the 
PIU/DSISC. 

PMU/SGC will verify the 
extent of impacts 
determine assistance, 
verify vulnerable 
households. 

5 Loss of 
livelihood 

Livelihood Owner/tenants/l
easeholders/sh
arecroppers 
(with or without 
written tenancy 
or lease 
agreement) 

1. Choice of annuity or employment – the 
following options are to be provided: 
(a) where jobs are created through the 
project, ‘after providing suitable 
training and skill development in the 
required field, make provision for 
employment at a rate not lower than 
the minimum wages provided for in 
any other law for the time being in 
force, to at least one member per 
affected family in the project or arrange 
for a job in such other project as may 
be required; or (b) onetime payment of 
₹5,00,000 per affected family; or (c) 

Vulnerable households 
will be identified during 
the census survey of 
affected households 
conducted by the 
PIU/DSISC.  

PMU/SGC will verify the 
extent of impacts 
determine assistance, 
verify vulnerable 
households. 
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 Type of 
Loss 

Application Definition of 
Entitled 
Person 

Compensation Policya Implementation 
Issuesb 

Responsible Agencyc 

annuity policies that shall pay not less 
than ₹2000.00 per month per family for 
twenty years, with appropriate 
indexation to the Consumer Price 
Index for Agricultural Labourers. 

2. Preference for employment 
opportunity for Affected Persons in the 
project construction work, if so desired 
by them. 
Training would be provided for income 
generating vocational training and skill 
improvement options based on the 
choice of the affected person at 
₹20,000f per family. This cost would be 
directly paid by the project to the 
training institute OR purchase of 
income generating assets up to ₹40, 
000.g 

5-a Loss of 
livelihood 

 Titleholders / 
tenants/leaseho
lders losing 
income through 
business 

1. One time grant of a minimum of 
₹25,000h for self-employed persons, 
artisans, small traders etc. 

2. Choice of annuity or employment – the 
following options are to be provided: 
(i) (a) where jobs are created through 
the project, ‘after providing suitable 
training and skill development in the 
required field, make provision for 
employment at a rate not lower than 
the minimum wages provided for in 
any other law for the time being in 
force, to at least one member per 
affected family in the project or 
arrange for a job in such other project 
as may be required; or (b) onetime 
payment of ₹500,000 per affected 
family; or (c) annuity policies that shall 
pay not less than ₹2000.00 per month 

 PMU/SGC will verify the 
extent of impacts 
determine assistance, 
verify vulnerable 
households. 
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 Type of 
Loss 

Application Definition of 
Entitled 
Person 

Compensation Policya Implementation 
Issuesb 

Responsible Agencyc 

per family for twenty years, with 
appropriate indexation to the 
Consumer Price Index for Agricultural 
Labourers. 
3) Additional compensation for 
vulnerable squatter households (item 
# 7). 

5-b Loss of 
livelihood 

 Wage-earning 
employees 
affected due to 
displacement of 
commercial 
structure (those 
working in 
businesses 
such as petty 
shops, 
eateries) 

1. One-time financial assistance for lost 
income based on 6 months 
subsistence allowance at ₹18,000iper 
affected person. 

2. Preference for employment 
opportunity for Affected Persons in 
the project construction work, if so 
desired by them. 

3. Additional compensation for 
vulnerable squatter households (item 
# 7). 

 PMU/SGC will verify the 
extent of impacts 
determine assistance, 
verify vulnerable 
households. 

6 Loss of 
trees  

Standing 
trees  

Legal 
titleholder, 
Leaseholder 

1. Affected person will be notified and 
given 60 days advance notice 
cut/clear the affected trees. For fruit 
trees 6 months’ notice is to be given. 

2. Compensation for trees at prevalent 
market rates,j to be calculated as 
annual net product value multiplied 
by number of productive years 
remaining. 

3. Compensation for one-year net 
harvest for seasonal fruit trees at 
prevalent market rates. 

4. Compensation at market value of 
timber in case of timber-bearing 
trees. 

5. For fruit bearing trees compensation 
to be calculated at market value of 
annual net product multiplied by the 
number of productive years.k 

• Harvesting prior to 
acquisition will be 
accommodated to 
the extent possible  

• Work schedules will 
avoid harvest 
season.  

• Replacement cost of 
trees has to be 
determined. 
 

PMU/SGC will ensure 
provision of notice.  
The valuation of trees 
and compensation rates 
will be finalized on the 
basis of market survey 
or on the basis of 
valuation by the 
Horticulture/Forest 
Department and in 
consultation with 
affected persons 
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 Type of 
Loss 

Application Definition of 
Entitled 
Person 

Compensation Policya Implementation 
Issuesb 

Responsible Agencyc 

6-a Loss of 
trees  

 Encroachers 
and squatters 

1. Encroachers and squatters will be 
notified and given 60 days advance 
notice to remove trees and 6 months’ 
notice to harvest seasonal crops and 
fruit trees. 

2. Compensation for trees based on 
timber value at market price, and 
compensation for perennial crops and 
fruit trees at annual net product 
market value multiplied by remaining 
productive years; to be determined in 
consultation with the Forest 
Department for timber trees and the 
Horticulture Department for other 
trees/crops. 

• Harvesting prior to 
acquisition will be 
accommodated to 
the extent possible  

• Work schedules will 
avoid harvest 
season.  
 

 

7 Impacts on 
vulnerable 
Affected 
Personsl 

All 
permanent 
impacts 

Vulnerable 
affected 
personsm 

1. Additional one-time lump sum 
assistance of ₹36, 000 (calculated for 
12 months subsistence allowance) 
per vulnerable family will be paid. 
This will be over and above the other 
assistance given in this framework. 

2. Vulnerable households will be given 
priority in employment in the project 
construction activities. 

3. Provision for skill training for 
displaced vulnerable persons 

4. including assistance for purchase of 
income generating assets and initial 
capital of ₹40,000/- 

• If land-for-land is 
offered, (i) ownership 
will be in the name of 
original landowners, 
or (ii) joint ownership 
in the name of 
husband and wife will 
be offered in case of 
non-female-headed 
households. 

•  

Vulnerable households 
will be identified during 
the census survey of 
affected households 
conducted by the 
PIU/DSISC 
 
PMU/SGC will verify the 
extent of impacts 
determine assistance, 
verify vulnerable 
households. 

8 Temporary 
loss of 
land 

Land 
temporarily 
required for 
project 
activities 

Legal 
titleholders 
Legal 
titleholder/ 
traditional land 
rights/ non-
titleholders 

1. Compensation for loss of trees and 
crops at current replacement cost. 

2. Restoration of land to its previous or 
better quality. 

3. Affected households will be notified 
and given 60 days advance notice to 
remove trees and 6 months’ notice to 
harvest fruit trees. 

• PIU/DSISC will 
identify and include 
details in the 
resettlement plan 

• Arrangement by the 
contractor on the 
activities to be taken 
up. 

The rental value and 
duration of lost income 
will be determined 
though survey and 
consultation with 
Affected persons.  
A photograph of the 
status prior to 
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 Type of 
Loss 

Application Definition of 
Entitled 
Person 

Compensation Policya Implementation 
Issuesb 

Responsible Agencyc 

4. Provision of rent for the period of 
occupation 

5. Compensation for damaged assets at 
replacement value 

6. Restoration of land to its previous or 
better quality. 

• Impacts if any on the 
structures, assets 
and plantation due to 
the temporary 
occupation. 

• Extent of 
rehabilitation, 
restoration of the 
site.  

occupation to be made 
by the PIU.  
PMU/SGC, PIU/DSISC 
will ensure that the 
compensation is paid 
prior to handing over of 
site to the owner. 
The site will be taken up 
by the contractor after 
consent of PIU/DSISC. 

8-a Structures 
temporaril
y required 
for project 
activities 

 Legal 
titleholders/ 
non-titled 
holders building 
owners 

1. Advance notice of at least 4 weeks  
2. Assistance to shift to nearby alternate 

sites for continued daily activities e.g. 
economic activity, children’s 
schooling, etc. 

3. Assistance to shift back once 
construction completed 

4. Compensation for damaged assets at 
replacement value without 
depreciation. 

5. Rental assistance as per the 
prevalent rate in the form of grant to 
cover the duration of project 
construction activities  

6. Subsistence/relocation allowance at 
₹3000 per month for 3 months, if 
temporarily displaced for more than 1 
month. 

• PIU/DSISC will 
identify and include 
details in the 
resettlement plan 

• Arrangement by the 
contractor on the 
activities to be taken 
up. 

• Impacts if any on 
the structures, 
assets and 
plantation due to the 
temporary 
occupation. 

• Extent of 
rehabilitation, 
restoration of the 
site. 

PMU/SGC will verify 
assistance and 
monitoring. 

9 Temporary 
disruption 
of 
livelihood 

Commercial 
and 
agricultural 
activities 

Legal 
titleholders, 
tenants, 
leaseholders, 
employees, 
hawkers or 
vendors. 

1. 60 days advance notice regarding 
construction activities, including 
duration and type of disruption.  

2. Cash assistance based on the net 
income from the affected business or 
minimum wage for the loss of 
income/livelihood for the period of 
disruption, whichever is more.  

3. For construction activities involving 

• During construction, 
the PIU/DSISC will 
identify alternative 
temporary sites to 
the extent possible, 
for vendors and 
hawkers to continue 
economic activity.  

PIU/DSISC in 
coordination with 
Contractors will identify 
alternative locations 



26 

 

 Type of 
Loss 

Application Definition of 
Entitled 
Person 

Compensation Policya Implementation 
Issuesb 

Responsible Agencyc 

disruption for a period of more than a 
month, provision of alternative sites 
for hawkers and vendors for 
continued economic activities. If not 
possible, allowance based on the net 
income of the affected business or 
minimum wage rate for the affected 
households up to 3 month or the 
actual period of disruption whichever 
is more. 

• PIU/DSISC will 
ensure civil works 
will be phased to 
minimize disruption 
through construction 
scheduling in co-
ordination with the 
contractors  

10 Loss and 
temporary 
impacts on 
common 
resources 

Common 
resources 

Communities, 
Government 
Agenciesn 

1. The contractor shall follow the 
provisions in this entitlement matrix 
for any impact on structure or land 
due to movement of machinery 
during construction or establishment 
of construction plant. 

2. Compensation for trees based on 
timber value at market price, and 
compensation for perennial crops 
and fruit trees at annual net product 
market value multiplied by remaining 
productive years; to be determined in 
consultation with the Forest 
Department for timber trees and the 
Horticulture Department for other 
trees/crops. 

3. Time bound restoration of land to its 
previous or better quality. 

4. The contractor will maintain access to 
businesses (e.g., planks, keeping 
traffic flow, pedestrian access, no full 
street closures, etc.). 

5. Replacement or restoration of the 
affected community facilities – 
including public water stand posts, 
temples, shrines, bus shelters etc. 

6. Enhancement of community 

PIU/DSISC will ensure 
compensation and 
other entitlements are 
implemented in co-
ordination with the 
contractors 

 PMU/DSISC and 
Contractor. 
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resources.o 

11 Any other 
loss not 
identified 

  1. Any unanticipated impacts of the 
project will be documented and 
mitigated based on the spirit of the 
principles agreed upon in this 
resettlement framework and the 
RFCTLARRA 

2. Unanticipated involuntary impacts will 
be documented and mitigated based 
on the principles provided in the ADB 
involuntary resettlement policy. 

 The PIU/DSISC will 
ascertain the nature and 
extent of such loss. The 
SGC will finalize the 
entitlements in line with 
the ADB Safeguard 
Policy Statement. 

Note: All entitlements in rupees will be adjusted for inflation until the year of compensation payment.  
a   Transportation costs, monthly subsistence allowance and resettlement costs are not incremental. For example, if an affected household loses land, shelter and 

commercial business in one lot, the family will get each of these allowances only once.  Statutory compensation rates will be adjusted by 5% per annum (based 
on the average inflation rate in India over the past 10 years). 

b   For design, build and operate (DBO) contracts, the DBO contractor undertakes design tasks. 
c   For DBO contracts, the DBO contractor carries out design responsibilities. 
d  The potentially affected population will include both the titleholders and the non-titleholders within the project impact zone. The identification of non-titleholders 

would be based on legal documents, such as the ration card, voter’s list etc. In the absence of any supporting legal documents, the information by the community, 
village councils or dorbars will be considered. 

e  Footnote d. 
f  The Vocational Training Programme by the Industrial Training Institutes provides training on a number of trades, under the Directorate General of Employment and 

Trade, Ministry of Labour and Employment, Government of India or additional cash assistance. The cost for training/additional cash assistance is will be calculated 
based on prevailing minimum wage rates for semi-skilled labor for 26 working days a month for three months. 

g  This is an estimate. The income generating asset will be skill related. However, the assets will be decided on a case to case basis. 
h  Based on the RFCTLARRA 
i   Based on 6 months of subsistence allowance. In the RFCTLARRA the subsistence allowance for titleholders is ₹36, 000 for a year. In this case 50% of given 

amount is provided for non-titleholders. 
j Valued by an experienced person in the field of horticulture/forestry etc. 
k  To be valued by persons experienced in the field of horticulture forestry etc. as necessary. 
l   Vulnerability benefits are incremental, i.e., in addition to other entitlements and benefits.  
m  Vulnerable households comprise below poverty line households, female-headed households, households with out-of-school/working children, disabled person-

headed household, elderly-headed household, landless household, household with no legal title / tenure security, and schedule castes and scheduled tribe 
households.  

n  For example, schools, health centers and integrated child development scheme centers. 
o  For example, provision of water connections, toilets and/or play areas with appropriate facilities. 
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 SOCIO-ECONOMIC INFORMATION AND RESETTLEMENT PLAN PREPARATION 

A. Surveys 

31. For proper rehabilitation of affected persons, SIA surveys will be undertaken in each sub-
project. The Environment and Social Safeguard Unit (ESSU) of the PIU, with the assistance of the 
DSISC will undertake surveys for each identified sub-project, based on preliminary technical 
design. The SIA surveys will be based on technical designs of the sub-project identified. The SIA 
will help in determining the magnitude of displacement, prospective losses, better targeting of 
vulnerable groups, ascertaining actual costs of resettlement, preparing and implementing a 
rehabilitation program. As part of the social impact assessment, the project will identify individuals 
and groups who may be differentially or disproportionately affected by the project because of their 
disadvantaged or vulnerable status. Where such individuals and groups are identified, targeted 
measures will be proposed and implemented so that adverse impacts do not fall 
disproportionately on them and they are not disadvantaged in relation to sharing the benefits and 
opportunities resulting from development.  The purpose of the census is to register and document 
the status of the potentially affected population14 within the sub-project impact area/impact zone. 
The census will cover 100 percent of affected persons. The census will provide a demographic 
overview of the population, and will cover people’s assets and main sources of livelihood.  
 
32. Socio-economic surveys of persons facing negotiated land purchase or those donating 
land will be undertaken as part of due diligence, to establish their socio-economic profile and 
willingness. Such surveys will be undertaken by the concerned PIU with the support of DSISC.   
 
33. Detailed measurement of road width, marking of proposed pipe alignment or pit location, 
as applicable, and extent of excavation will be undertaken to ascertain impact/loss and identify 
affected persons to be surveyed.  
 
B. Formulation of Resettlement Plans 

34. The PIU with the assistance of DSISC and the design, build and operate (DBO) contractor 
will prepare a resettlement plan, if the proposed project will have involuntary resettlement impacts. 
The resettlement plan will be based on the social impact assessment and through meaningful 
consultation with the affected persons. A resettlement plan will include measures to ensure that 
the displaced persons are (i) informed about their options and entitlements pertaining to 
compensation, relocation, and rehabilitation; (ii) consulted on resettlement options and choices; 
and (iii) provided with resettlement alternatives. During the identification of the impacts of 
resettlement and resettlement planning, and implementation, the executing agency will pay 
adequate attention to gender concerns, including specific measures addressing the need of 
female  headed households, gender-inclusive consultation, information disclosure, and GRM, to 
ensure that both men and women receive adequate and appropriate compensation for their lost 
property and resettlement assistance, if required, as well as assistance to restore and improve 
their incomes and living standards. The resettlement plan will specify the income and livelihoods 
restoration strategy, the institutional arrangements, the monitoring and reporting framework, the 
budget, and the time-bound implementation schedule. An outline of a resettlement plan is 
presented in Appendix 7.  
 

                                                
14 The potentially affected population will include both the titleholders and the non-titleholders within the project impact 

zone. The identification of non-titleholders would be based on legal documents, such as the ration card, voter’s list 
etc. In the absence of any supporting legal documents, the information by the community, village councils or dorbars 
will be considered. 
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35. Resettlement plans will be prepared based on the results of the census and socio-
economic survey; the database on affected persons should be completed before resettlement 
plan preparation. Resettlement plans will be prepared by the PIU through project consultants 
(DSISC), and in consultation with affected persons, local representatives, and community-based 
organizations. The DSISC team should include a resettlement specialist familiar with ADB policy 
and procedures for preparing resettlement plans and with experience in preparing a resettlement 
plan document in a similar ADB project. In case of DBO contract packages, the contractor is 
envisaged to have a Social Supervisor, who will be responsible for joint inspections with design 
engineers and PIUs, detailed measurement survey (DMS), finalization of inventory of losses, 
updating and implementation of resettlement plan. 
 
36. The resettlement plan will be disclosed to affected persons and host communities, with 
the help of the staff in the SGC of the PMU, for their suggestions. The resettlement plan will be 
summarized and translated in local language (Bengali), and notified to the public, by posters 
and/or resettlement booklets.   
 

C. Gender Impacts and Mitigation Measures  

37. Any negative impacts of a sub-project on female headed households will be taken up on 
case-to-case basis and rehabilitation of these households will be treated on a priority basis under 
the sub-projects. The resettlement plan will formulate measures to ensure that socio-economic 
conditions, needs and priorities of women are identified and the process of land acquisition and 
resettlement does not disadvantage women. The resettlement plan will ensure that gender 
impacts are adequately addressed and mitigated. Women’s focus groups discussions will be 
conducted to address specific women’s issues. Any direct negative impacts of the sub-project on 
female headed households, who are considered vulnerable under the project, will be taken up on 
a case-to-case basis and rehabilitation of these households will be treated as a priority under the 
sub-project. During disbursement of assistance and compensation, priority will be given to female 
headed households. Joint ownership in the name of husband and wife will be offered in case of 
non-female headed households. The gender action plan is for the Program Administration Manual 
for Project 3. 
 
38. A participation framework during the subsequent stages of project design and 
implementation has been worked out towards ensuring the participation of women. Female 
headed households wherever impacted due to the proposed improvements, are covered by 
adequate compensation based on the entitlement matrix.  
 

 CONSULTATION, PARTICIPATION AND DISCLOSURE 

39. Comprehensive planning is required to assure that local government, communities, host 
population and project staff interacts regularly and purposefully in all stages of the Program. 
Aiming at promotion of public understanding and fruitful solutions to address the local needs of 
the communities and issues pertaining to resettlement, various sections of affected persons and 
other stakeholders were consulted through focus group discussions (FGDs), meetings and 
individual interviews. The opinions of the stakeholders and their perceptions were obtained during 
these consultations. This approach adopted towards the formulation of the framework would be 
continued during the program implementation. The following will be the key stakeholders who will 
be consulted with at various stages of the program implementation: 
 

(i) All affected persons, program beneficiaries, including representatives of 
vulnerable households; 
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(ii) decision makers, policy makers, elected representatives of people, community 
members, eminent citizens etc.; 

(iii) staff of PHED PMU, PIUs etc.; 
(iv) officials of the revenue department, land and land reforms department, social 

welfare department etc.; and 
(v) representatives of the various state government departments, as required. 

 
40. Towards enhancing public awareness on the improvement of infrastructure services and 
the potential benefits in the quality of life, awareness campaigns are proposed. These will be 
campaigns at the community level, door-to-door dissemination of information and promotion of 
neighbourhood groups to take up public health and environmental improvement initiatives in their 
localities. 
 
41. It is envisaged that during program implementation, this consultative process will be 
carried forward to ensure that the affected population and other stakeholders are informed, 
consulted, and allowed to participate actively in the development process. This will be done 
throughout the Program, during preparation, implementation, and monitoring of project results 
and impacts. During implementation and monitoring, information will be disseminated to affected 
persons and other key stakeholders in appropriate ways. This information will be prepared in the 
local language, as required, describing the main Program features including the entitlement 
matrix. 
 
A. Consultation 

42. The consultation process established for the Project will employ a range of formal and 
informal consultative methods. Different techniques of consultation with stakeholders are 
proposed during project preparation: in-depth interviews, public meetings, group discussions etc. 
To understand the socioeconomic profile of city residents, questionnaires were designed and 
information collected from individuals on a one-to-one basis. The consultations will be held with 
special emphasis on vulnerable groups. The key informants during the project preparation phase 
and during resettlement plan implementation will include stakeholders such as: 
 

(i) Heads and members of households likely to be affected; 
(ii) Groups/clusters of Affected persons; 
(iii) Local voluntary organizations and community-based organizations (CBOs); 
(iv) Government agencies and departments; and 
(v) Major project stakeholders, such as women, trader’s associations, CBOs, etc. 

 
43. Public participation has been generated through the use of various methods, such as, 
stakeholder consultation meetings, FGDs with different groups (including women), key informant 
interviews etc. This also helped people in different areas within the cities to (i) know about the 
Program, and (ii) express their opinion regarding project priorities.  
 
44. Each resettlement plan will be prepared and implemented in close consultation with 
stakeholders and will involve FGD and meetings, particularly with affected households. Census 
of households and individuals located within the Program will be undertaken to register and 
document the status of the potentially affected population within the impact area. It will provide a 
demographic overview of the population served by the resettlement plan and profiles of household 
assets and main sources of livelihood. It will cover 100% of the potentially affected population 
within the project impact area. Consultations with affected persons during resettlement plan 
preparation will ensure that views of affected persons on compensation and rehabilitation 
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measures are fully incorporated while consultations conducted during resettlement plan 
implementation will identify help required by affected persons during rehabilitation. 
 
45. The effectiveness of the resettlement and rehabilitation process is directly related to the 
degree of continuing involvement of those affected by the sub-project. The SGC PMU will ensure 
that affected persons and other stakeholders are informed and consulted about the sub-project, 
its impact, their entitlements and options, and allowed to participate actively in the development 
process. This will be done particularly in the case of vulnerable individuals and groups, who will 
be encouraged to choose options that entail the lowest risk. This exercise will be conducted 
throughout the sub-project life—during preparation, implementation, and monitoring of sub-
project results and impacts. 
 
46. The SGC PMU/ESSU PIU will meticulously document the consultation process and 
ensure that any views of affected persons, particularly vulnerable affected persons, related to the 
resettlement process are addressed. The SGC/ESSU will ensure that groups and individuals 
consulted are informed about the outcome of the decision-making process, and confirm how their 
views were incorporated. Since resettlement and rehabilitation is a continuous process and a 
baseline data/information is available, the ESSU in consultation with DSISC/DBO contractor will 
update the baseline information as and when required. 
 
B. Disclosure 

47. Information will be disseminated to affected persons at various stages. In the sub-project 
initiation phase, the SGC PMU supported by concerned ESSU PIU will be responsible for issuing 
the public notice to acquire a particular land/property for the sub-project along with program 
information/details. The notice will be published in local newspapers, twice with a one-week 
interval. The SGC PMU through ESSU PIU along with local revenue officials/officials responsible 
for negotiated purchase/land donation will also conduct meetings with affected persons in addition 
to public notification to ensure that information is given to all affected persons. 
 
48. For the benefit of the community in general and affected persons in particular, the 
resettlement plan will be translated into local language (Bengali) and made available at: (i) Main 
Office of PHED and concerned Division offices; (ii) District Magistrate Office/First land acquisition 
Collector Office; and, (iii) WBDWSIP PMU and PIU offices (if different from PHED Main/Division 
offices). Hard copies of the resettlement plan will be kept in each of these offices, accessible to 
citizens as a means to disclose the document and at the same time creating wider public 
awareness. 
 
49. Electronic version of the resettlement framework/resettlement plans will be placed in the 
official website of the PMU/State Government and the official website of ADB after approval of 
the resettlement plan by the Government and ADB. The PMU will issue notification on the locality-
wise start date of sub-project implementation. The notice will be issued by the PMU in local 
newspapers one month ahead of implementation works. This will create public awareness on 
program implementation. The PMU offices will provide information on resettlement principles and 
features of the resettlement plan. The basic information in the resettlement plan including sub-
project locations, impact estimations, entitlements, implementation schedule etc. will be 
presented in the form of a brochure that will be circulated among affected persons. Posters 
designed to disseminate basic tenets of the resettlement plan will be distributed in different 
localities to generate mass awareness. Copies of the summary of the resettlement plan will be 
kept in the PMU and PIU offices and will be distributed to any affected persons wanting to 
understand the resettlement plan. 
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50. The resettlement framework will be made available in local language during public 
meetings. This will enable stakeholders to provide inputs on the resettlement process, prior to 
award of civil work contract. 
 
51. An intensive information dissemination campaign for affected persons will be conducted 
by the PMU/PHED with assistance of the PIUs and DSISC/DBO contractor, at the outset of 
resettlement plan implementation. All the comments made by affected persons will be 
documented in the sub-project records and summarized in sub-project monitoring reports. Copies 
of the ADB’s Safeguard Policy Statement, 2009 and the resettlement plan Will Be made available, 
in both English and local language, at the ULB office for reference and study by the public. 
 

Table 2: Summary of Consultation and Disclosure Activities 
Sub-project 

Phase 
Activities Details Responsible Agency 

Subproject 
Initiation Phase 

Mapping of the 
sub-project area 

Subproject area to be mapped, 
clearly showing survey 
numbers of titleholders of 
land/property proposed for 
acquisition 

Project implementation unit 
(PIU) in co-ordination with local 
land revenue office, under the 
overall supervision of the Project 
management unit (PMU). 

Stakeholder 
identification 

Cross section of stakeholders 
to be identified in order to 
facilitate their participation in 
the sub-project.  

PIUs, under the overall 
supervision of the PMU. 

Subproject 
information 
dissemination; 
Disclosure of 
proposed land 
acquisition and 
sub-project 
details 

Leaflets containing information 
on sub-project to be prepared. 
Public notice will mention the 
names and survey nos. of 
titleholders of land/property 
proposed for acquisition along 
with sub-project details. Notice 
will be issued in local 
newspapers. Web disclosure 
on website also proposed.  

PIUs in coordination with local 
land revenue office will be 
involved in information 
dissemination, under the overall 
supervision of the PMU. PIUs 
will be assisted by consultants 
for leaflet preparation. 
Notice will be issued from the 
Deputy Commissioner’s office. 
Executing agency to post notice 
on its website.  

Stakeholder 
Meetings 

Meetings at 
community/household level 
with titleholders of affected 
land/property and their family 
members during project 
scoping. 

PIUs with officials from Deputy 
Commissioner’s/First Land 
Acquisition Collector’s office/ 
local revenue officials will 
facilitate meetings to disclose 
the information to each affected 
person.  

Resettlement 
Plan  
Preparation 
Phase 

social impact 
assessment 
surveys 

Resettlement framework will 
be made available in Deputy 
Commissioner/First Land 
Acquisition Collector office and 
PMU office, to be translated in 
local language 

PMU will ensure the availability 
of resettlement framework.  

Formulating 
compensation 
measures and 
rehabilitation 
measures 

Conducting 
discussions/meetings/worksh
ops with all affected persons 
and other stakeholders 

PIUs under overall supervision 
of PMU will conduct all required 
discussions/ meetings/ 
workshops and will invite all 
secondary stakeholders. 
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Sub-project 
Phase 

Activities Details Responsible Agency 

Disclosure of final 
entitlements and 
rehabilitation 
packages 

Web disclosure of the 
resettlement plan. Circulating 
Copies of resettlement plans 
to All Stakeholders Including 
Affected Persons, Translating 
Summary Resettlement Plan 
in Local Language Before 
Conducing Final Disclosure 
Meeting.  
Conducting Public Meetings 
for resettlement plan approval 
by affected persons.  

ESSU PIU will undertake all 
activities related to circulation of 
Resettlement Plan. 
PIU will arrange public meeting 
of all Stakeholders With affected 
Persons for resettlement plan 
Approval. DSISC/DBO 
contractor will document all the 
comments and suggestions 
made by affected persons and 
will send it to the PMU along with 
the resettlement plan.  

Resettlement 
Plan 
Implementation 
Stage 

Disclosing final 
resettlement plan 
Approved by ADB 
to all important 
stakeholders 

Final resettlement plan 
reviewed and approved by 
ADB, to be updated/disclosed 
on the implementing 
agency/executing agency’s 
website. The final plan will be 
disclosed to affected persons 
and other stakeholders. 
Ensuring the availability of 
copy of the approved 
resettlement plan and ADB 
Involuntary resettlement policy 
at PMU, PIU and Deputy Com 
office.  

Executing agency/PMU and 
PIUs 

 Consultation with 
Affected persons 
during 
rehabilitation 
activities 

Meetings/discussions will be 
arranged with Affected 
persons. 
Households to identify help 
required by Affected persons 
during rehabilitation.  

PIUs will arrange required 
meetings/discussions. 
Designated staff from the SGC 
PMU and ESSU PIU will 
participate while the SGC/ESSU 
will monitor consultation 
activities.  

 
 GRIEVANCE REDRESS MECHANISM 

A. Common Grievance Redress Mechanism 

52. A common grievance redress mechanism (GRM) will be put in place to redress social, 
environmental or any other project and/or subproject related grievances. The GRM described 
below has been developed in consultation with stakeholders. Public awareness campaign will be 
conducted to ensure that awareness on the project and its grievance redress procedures is 
generated. The campaign will ensure that the poor, vulnerable and others are made aware of 
grievance redress procedures and entitlements per project entitlement matrix, and PMU and 
concerned PIUs will ensure that their grievances are addressed. 
 
53.    Affected persons will have the flexibility of conveying grievances/suggestions by dropping 
grievance redress/suggestion forms in complaints/suggestion boxes or through telephone 
hotlines at accessible locations, by e-mail, by post, or by writing in a complaints register in GP 
office or PMU or PIU office. Careful documentation of the name of the complainant, date of receipt 
of the complaint, address/contact details of the person, location of the problem area, and how the 
problem was resolved will be undertaken. PIU Assistant Safeguard Officers will have the overall 
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responsibility for timely grievance redressal on environmental and social safeguards issues and 
for registration of grievances, related disclosure, and communication with the aggrieved party. 
The affected persons will also be encouraged to seek a complaint registration number through 
the PIU. 
 
54. The GRM provides an accessible, inclusive, gender-sensitive and culturally appropriate 
platform for receiving and facilitating resolution of affected persons' grievances related to the 
project. A two-tier GRM is conceived, one, at project level and another, beyond project level. For 
the project level GRM, a GRC will be established at PIU; the safeguards officers of the ESSU 
PIU, supported by the social safeguards specialist of DSISC  will be responsible for conducting 
periodic community meetings with affected communities to understand their concerns and help 
them through the process of grievance redressal including translating the complaints into Bengali 
or English, recording and registering grievances of non-literate affected persons and explaining 
the process of GRM. All expedient and minor grievances will be resolved at field level; should the 
PIU fail to resolve any grievance within the stipulated time period, the PMU will be consulted and 
suggested actions by PMU taken by PIU with DSISC support, within specified time. PIU will also 
be responsible for follow-through for each grievance, periodic information dissemination to 
complainants on the status of their grievance and recording their feedback 
(satisfaction/dissatisfaction and suggestions). In the event that certain grievances cannot be 
resolved at project level, they will be referred to the District Steering Committee (DSC), which will 
also act as grievance redress committee (GRC), particularly in matters related to land 
purchase/acquisition, payment of compensation, environmental pollution etc. Any higher than 
district level inter-departmental coordination or grievance redress required will be referred to the 
state level Steering Committee. 

 

55. The GRM aims to provide a time-bound and transparent mechanism to voice and resolve 
social and environmental concerns linked to the project. All grievances – major or minor, will be 
registered. In case of grievances that are immediate and urgent in the perception of the 
complainant, the contractor, and supervision personnel from the PIU supported by DSISC will try 
to successfully resolve them in consultation with the Member, Panchayat and the GP Pradhan. In 
case of larger issues, they will seek the advice and assistance of the Superintending Engineer 
PIU. Grievances not redressed through this process within/at the project level within stipulated 
time period will be referred to the DSC/GRC. 

 

56. The DSC will be set up to monitor project implementation in each district. In its role as a 
GRC, the DSC will meet every month (if there are pending, registered grievances), determine the 
merit of each grievance, and resolve grievances within specified time upon receiving the 
complaint-failing which the grievance will be addressed by the state-level Steering Committee. 
The Steering Committee will resolve escalated/unresolved grievances received. Grievances 
remaining unresolved by SC may be referred by affected persons to appropriate courts of law. 
The multi-tier GRM for the project is outlined below (Figure 1), each tier having time-bound 
schedules and with responsible persons identified to address grievances and seek appropriate 
persons' advice at each stage, as required. The GRC will continue to function throughout the 
project duration. The PMU shall issue notifications to concerned PHE Divisions to establish the 
respective PIU (and field) level GRCs, with details of composition, process of grievance redress 
to be followed, and time limit for grievance redress at each level.  

 
57.     An aggrieved person shall have access to the country's legal system at any stage, and 
accessing the country's legal system can run parallel to accessing the GRM and is not dependent 
on the negative outcome of the GRM. 
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B. Composition of Grievance Redress Committee and District Steering Committee  

58. The District Steering Committee (DSC), acting as grievance redress committee (GRC) will 
have District Magistrate (Chairperson), Superintending Engineer, PIU as Member Secretary, 
Additional Executive Officer, Zilla Parishad, Assistant (Social and Environmental) Safeguard 
Officers of the ESSU of the PIU, Institutional Support and Capacity Building Officer, PIU, Block 
Development Officers from respective blocks, and representatives from the affected village 
panchayat and / or community, if any, eminent citizens, CBOs and NGOs. The DSC/GRC must 
have a minimum of two women members. In case of any indigenous people impacts in future 
subprojects, the DSC/GRC must have representation of the affected indigenous people 
community, including at least one female indigenous person, the chief of the tribe or a member of 
the tribal council as traditional arbitrator (to ensure that traditional grievance redress systems are 
integrated) and an NGO working with indigenous people groups. 
 
59.   The Steering Committee will include Chief Secretary, as chair, Principal 
Secretary/Additional Chief Secretary, PHED, Principal Secretary, Panchayat & Rural 
Development, Principal Secretary, Finance, Principal Secretary, Irrigation and Waterways 
Development Department, Principal Secretary, Public Works Department, Engineering in Chief, 
PHED, Member Secretary, and Others as invitees.  
 
C. Areas of Jurisdiction 

60.     The areas of jurisdiction of the GRC, headed by the District Magistrate will be (i) all locations 
or sites within the district where subproject facilities are proposed, or (ii) their areas of influence 
within the District. The Steering Committee will have jurisdictional authority across the state (i.e., 
areas of influence of subproject facilities beyond district boundaries, if any).  
 
D. Consultation Arrangements 

61.     This will include regular group meetings and discussions, at least twice during resettlement 
plan preparation, with affected persons by the social safeguards personnel of DSISC and PIU. 
During the first year of resettlement plan implementation, such meetings will take place on a 
quarterly basis, while in subsequent years; these meetings will be held at least twice a year. The 
consultation arrangement thus envisaged is intended to address both general and/or specific 
individual grievances through a participatory approach. Besides, the consultative process is meant 
to be flexible to provide timely mitigation of grievances of the Affected persons. The most complex 
cases will be dealt with through one-to-one consultation with particular Affected persons by a host 
of actors comprising social safeguard specialist of DSISC and Assistant Safeguards Officers (ASO) 
(social safeguards), ESSU PIU, with the support of SGC PMU as and when required. DSISC will 
be responsible for ensuring that non-literate affected persons and/or vulnerable affected persons 
are assisted to understand the grievance redress process as well as for encouraging them to 
register complaints and follow-up with relevant authorities at different stages in the process. 
 
E. Recordkeeping 

62.    Records of all grievances received, including contact details of complainant, date the 
complaint was received, nature of grievance, agreed corrective actions and the date these were 
effected and final outcome will be kept by PIU (with the support of DSISC) and submitted to PMU.  
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F. Information Dissemination Methods of the GRM 

63.    The PIU, assisted by DSISC will be responsible for information dissemination to affected 
persons on grievance redressal procedure. GP/coverage area/affected area-wide public 
awareness campaigns will ensure that awareness on grievance redress procedures is generated 
through the consultation and participation plan. Public awareness campaign will be conducted to 
ensure that awareness on the project and its grievance redress procedures is generated. The PIU 
assistant safeguard officers (environment and social) will be assisted by DSISC safeguards 
specialists with information/collateral/awareness material etc. and in conducting project 
awareness campaigns. The campaign will ensure that the poor, vulnerable and others are made 
aware of grievance redress procedures and entitlements per agreed entitlement matrix including. 
who to contact and when, where/ how to register grievance, various stages of grievance redress 
process, time likely to be taken for redressal of minor and major grievances, etc. Grievances 
received and responses provided will be documented and reported back to the affected persons. 
The number of grievances recorded and resolved and the outcomes will be displayed/disclosed 
in the PMU and PIU offices, GP/concerned local panchayat notice boards and on the web, as well 
as reported in the semi-annual environmental and social monitoring reports to be submitted to 
ADB. A sample grievance registration form has been attached in Appendix 8. 
 
64. Periodic Review and Documentation of Lessons Learned. The PMU SGC will 
periodically review the functioning of the GRM and record information on the effectiveness of the 
mechanism, especially on the PIU’s ability to prevent and address grievances. 
 
65.   Costs. All costs involved in resolving the complaints (meetings, consultations, 
communication and reporting/information dissemination) will be borne by the PMU. Cost 
estimates for grievance redress are included in resettlement cost estimates. The grievance 
redress process is shown in Figure 1. 
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Figure 1: Grievance Redress Mechanism 

 
DSISC=design, supervision and institutional support consultant; ESSU=environmental and social safeguards unit, 
GRC=grievance redress committee; GRM=grievance redress mechanism, PIU= project implementation unit, 
PRD=Panchayat and Rural Development; PMU =project management unit, PHED=public health engineering 
department, SGC=safeguards and gender cell. 

 
66.     ADB Accountability Mechanism. If the established GRM is not able to resolve a 
grievance, the affected person also can use the ADB Accountability Mechanism through directly 
contacting (in writing) the Complaint Receiving Officer at ADB headquarters or the ADB India 
Resident Mission (INRM). Before submitting a complaint to the Accountability Mechanism, it is 
necessary that an affected person makes a good faith effort to solve the problem by working with 
the concerned ADB operations department and/or INRM. Only after doing that, and if they are still 
dissatisfied, will the Accountability Mechanism consider the compliant eligible for review.  The 
complaint can be submitted in any of the official languages of ADB’s developing member countries. 
The ADB Accountability Mechanism information will be included in the project-relevant information 
to be distributed to the affected communities, as part of the project GRM. 

Project Level GRM 

Field level  
Responsible: Contractor, DSISC, 
Panchayat  member, GP Pradhan 

PIU Level 
Responsible: Superintending 
Engineer, concerned PHED 
Division, ESSU, PIU 

PMU/State Level 
Responsible: PD, PMU SGC, 
PHED and PRD and 
other departmental 
representatives on invitation 

Affected 
person  

Project-level 
GRM 

State-level 
Steering 
Committee 

District Steering 
Committee/GRC 

No 

Yes 
(maximum 7 days) 

Grievance 
redressed and 
record keeping  

Grievance 
redressed and 
record keeping  

Grievance 
redressed and 
record keeping  

Yes 
(maximum 15 days) 

Yes 
(maximum 15 days) 

No 
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 COMPENSATION, INCOME RESTORATION AND RELOCATION 

A. Compensation 

67. Land acquisition and resettlement impacts will be compensated in accordance with the 
provisions of the entitlement matrix in Table 1. Compensation for loss of land will be determined 
on the basis of market price/replacement value.15  
 
68. The replacement value for the land will be determined based on discussions with the 
landowners by the Land Purchase Committee constituted under the Chairmanship of the Principal 
Secretary, Land and Land Reforms. The Committee will finalize the compensation amount taking 
into account the findings of a land market survey carried out by the Sub-registrar to ascertain 
prevailing market values16 of land.  
 
69. The replacement values for immovable properties, including structures and assets will be 
arrived at by the Sub-registrar as follows: 

(i) Houses and Buildings. The value of the houses, buildings and other immovable 
properties of the Affected persons will be determined for the purpose of payment 
of compensation at the current year of relevant Basic Schedule of Rates (BSR) 
published by the respective state governments or at the replacement rate; 

(ii) Trees. Compensation for trees will also be based on their market value in case of 
timber bearing trees and replacement value in case of fruit bearing trees based on 
rates fixed by the Department of Agriculture, Forest, Horticulture, Sericulture, etc.  

(iii) Other Assets. Compensation for the assets attached with land such as wells, 
tubewells, pumps, tanks, etc.) will be based on replacement value. The Sub-
registrar will estimate this through detailed market surveys.  

 
70. Compensation will be paid and resettlement of Affected persons will be completed before 
taking possession of land/properties and prior to the start of civil works. The Affected persons will 
hand over to the Government, land and properties acquired free from all encumbrances such as 
mortgage and debt. If the Competent Authority fails to pay decided compensation to Affected 
persons within a year after the date of notification, additional amount by way of interest (12 
percent)17 will apply on final compensation payable to each affected person, except in cases 
where the affected person has approached the judiciary for grievance redressal. 
 
B. Income Restoration and Relocation 

71. Income restoration schemes will be designed in consultation with Affected persons. The 
strategy for income restoration needs to be prepared prior to land acquisition. Based on the 
information collected on income restoration activities from the census and the socioeconomic 
surveys, income restoration strategies will be framed and activities planned. The concerned PIU 
will consider the available skills, existing professions, resource base of Affected persons and their 
socio-economic characteristics and preferences to tailor individual income restoration schemes. 
                                                
15 The Sub-registrar, Directorate of Registration and Stamp Revenue, Finance Department, Government of West Bengal 

is the responsible authority for land valuation (for government or private land). Land values across the state for 
different types of land are updated every three to six months and published online. In case of negotiated purchase, 
the Principal Secretary of Land and Land Revenue Department, GOWB chairs a Committee that finalizes the 
negotiated price, referring to the published value, and in consultation and agreement with willing sellers.  

16 The prevailing market values, influenced by various factors such as location of land, connectivity, and classification/ 
land use, type of soil, trees, available water supply and other facilities, etc. 

17 Interest rate of 12 percent per annum is adopted in this RF, following the RFCTLARR Act which uses this interest 
rate for computation of award.  
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72. The basic objective of income restoration activities is to ensure that each affected person 
will at least have the same or improved income and livelihood after the Project. For the displaced 
poor and vulnerable groups, the aim is to improve standards of living to at least national minimum 
standards.  Towards this, it is proposed that one member for each of the vulnerable households 
losing their livelihood, and who has the capacity and willingness to acquire a new set of skills 
would be eligible for assistance. The PIU supported by DSISC/DBO contractor will, identify the 
number of eligible families and the individual beneficiaries based on the 100% census of the 
affected households and a training needs assessment through consultations with the affected 
persons. The plan for income restoration will be included as part of the micro-plan to be prepared 
by the PIU. The PIU will frame a list of possible income restoration options in consultation with 
Affected persons having examined local employment opportunities. Suitable trainers/local 
resources would be identified by the PIU, seeking the assistance of the PMU in identification of 
local/regional training institutes, if required. 
 
73. Income restoration activities are of two types (i) short-term; and (ii) long-term. Short-term 
income restoration activities are intended to restore affected person’s income in the period 
immediately before and after relocation focusing on relocation, and providing short-term 
allowances such as (i) subsistence/transitional allowance; and (ii) shifting assistance.  
 
74. Long-term options depend on the degree of disruption to the economic activity. All 
vulnerable Affected persons would be eligible for income restoration options. These will be 
derived from detailed socio-economic survey information, conducted as a part of the resettlement 
plan, and may include provision of income generating assets and/or training to operate them. The 
time frame will be decided based on the training to be provided, which will also be outlined in the 
resettlement plan. The PIU will be responsible for provision of these assets and required training, 
with the help of SHGs, CBOs, and local institutions if necessary. The resettlement plan budget 
will reflect the cost of providing income generating assets and training. Strategies for promoting 
economic recovery of Affected persons should also include skill upgrading through training. 
Project officials will ensure Affected persons’ access to Government schemes that could help 
them restore income and livelihoods. 
 
75. Key steps to be undertaken in livelihood skill training of vulnerable households and 
responsibilities of agencies involved would be as follows: 
 

(i) Identification of affected, vulnerable households through the census survey of 
Affected persons will be undertaken by the designated social safeguards officer of 
the ESSU PIU, supported by DSISC Specialist/DBO contractor; 

(ii) Identification of potential trainees and training needs assessment for vulnerable 
households will require a detailed survey and assessment of literacy/educational 
level and/or skill sets available with one member nominated by the household for 
skill training. The needs assessment would also document income from various 
sources, assets, resources and coping strategies currently used by the household. 
The strategy would aim at improving/maximizing returns from the present 
occupation of the principal earning member or taking up a new/supplementary 
occupation aimed at achieving the right mix of activities in order to enable the 
household to improve/maintain its living standards. Training needs assessment 
would be undertaken by the ESSU PIU, assisted by DSISC. Baseline details 
collected for individual households need to be carefully preserved in order to 
enable a post-training impact assessment; 



40 

 

(iii) Identification of Local Trainers/Resource Persons or Training Institutes by the 
ESSU PIU will depend on the type of skill training required (as identified through 
the needs assessment survey); 

(iv) Livelihood Skill Training as well as training in budgeting/accounting, micro 
enterprise development training as well as micro-finance/revolving fund 
management training will be coordinated by the ESSU PIU, with DSISC’s support. 
Training to suit the aptitude of identified trainees would be imparted. A time frame 
of a maximum of three months is envisaged for training; 

(v) Internal monitoring of training and submission of progress reports will be by the 
ESSU PIU; 

(vi) Special assistance for purchase of equipment/materials will be provided to each 
affected, vulnerable household. Purchase will be undertaken by the ESSU PIU, 
with the support of DSISC/DBO contractor. Under this special assistance, 
implements/equipment like carpentry/plumbing tools etc. as well as raw material 
for a trade may be purchased; and 

(vii) Post-training impact assessment is proposed to be conducted by an independent 
agency, a year after project implementation. The household asset base and socio-
economic status would be compared with the pre-program scenario. Indicators 
would be developed during detailed design stage. 

 
   BUDGETING AND FINANCING 

76. Detailed budget estimates for each RP will be prepared by the PIU, assisted by the 
DSISC/DBO contractor which will be included in the overall Project budget. The budget shall 
include: (i) detailed costs of land acquisition and livelihood and income restoration and 
improvement; (ii) source of funding; (iii) administrative and staff training; (iv) cost for GRM and 
consultation/disclosure; (iv) monitoring costs; and (v) costs related to strengthening of the 
SGC/ESSU. All land acquisition and resettlement costs will be borne by the government and 
provided in a timely manner to ensure payment of all entitlements prior to displacement. 
 
77. The disbursement of compensation for land and acquisition of assets will be carried out 
by the Municipal Affairs Department, Government of West Bengal and calculated as per the basis 
given in the Entitlement Matrix. In the case of assistance, the project will directly pay into the 
individual accounts18 of affected persons. The ESSU designated safeguard officer/DSISC 
specialist will be involved in facilitating the disbursement process and rehabilitation program, and 
will facilitate opening bank accounts for the affected persons who do not have bank accounts. All 
compensation and payments made will be reported to the SGC PMU. 
 
78. Based on the valuation by the Land Purchase Committee, the required funds will be 
deposited with the Deputy Commissioner, or the First Collector Land Acquisition, as applicable, 
who will make payments to the Affected persons. Compensation payments against temporary 
income loss will be disbursed by the PMU, through the Safeguard Monitoring Unit.  
 

    INSTITUTIONAL ARRANGEMENTS AND RESPONSIBILITIES 

A. Institutional Arrangements 

79. The Public Health Engineering Department, Government of West Bengal will be the 

                                                
18 In the event that the affected person has no account the PIU will provide the necessary assistance to open an 

account.  



41 

 

executing and implementing agency for the Project, responsible for management, coordination 
and execution of all activities funded under the loan. A central PMU in Kolkata attached to PHED 
will be responsible for implementing the WBDWSIP. The PMU will be supported by Project 
Implementation Units (PIUs) at district level.  
 
80. The PMU will be supported by the Project Management Consultants and PIUs will be 
supported by design, supervision and institutional support consultants (DSISCs) in project 
management and implementation respectively.  
 
81. A state-level Steering Committee is constituted to provide policy direction and project 
oversight. A Tender Evaluation and Recommendation Committee is constituted to review and 
evaluate bids; and a District Steering Committee is constituted to monitor project implementation 
and undertake coordination among local agencies, set up monitoring mechanisms and undertake 
grievance redress activities as required.  
 
B. Safeguard Implementation Arrangements 

82.      A safeguards and gender cell (SGC) in the PMU will oversee all safeguards and gender 
related activities. 
 

(i) SGC to be headed by Safeguards Officer, an Executive Engineer rank officer 
(preferably with bachelors or masters in environmental engineering); to be 
provided with training in ADB SPS 2009, social and environmental safeguards. 
Safeguard Officer to report to Project Director directly; 

(ii) Safeguard Officer will be supported by an Environmental Engineer (Assistant 
Engineer rank officer, preferably with degree/diploma in environment), and a Social 
and Gender Development Officer, preferably with a social science background; 

(iii) PMU will be supported by a district level PIUs in design and implementation of the 
project. Each program districted will be provided with a PIU; 

(iv) Each PIU will have an Environmental and Social Safeguards Unit (ESSU), which 
will be staffed with two ASO, one environmental and one social (Assistant Engineer 
rank officers will be designated as ASO) – dedicated or delegated staff; 

(v) Consultancy Support: Project Management Consultant (PMC) to assist PMU; and 
Design, Supervision and Institutional Support Consultants (DSISCs) to support 
PIUs; 

(vi) PMC team will include an Environment Management Specialist and a Social 
Management Specialist; 

(vii) Each DSISC team will include an Environment Specialist and a Social Safeguard 
Specialist. 

 
83.     Environmental and Social Safeguards Tasks: SGC, PMU. SGC PMU will have overall 
responsibility of implementation of project/program in compliance with SPS 2009, country 
legislations, and the program-specific Environmental Assessment and Review Framework 
(EARF), resettlement framework and Indigenous Peoples Planning Framework (IPPF), as agreed 
between PHED and ADB.  SGC will undertake all safeguard activities – studies, verification, 
monitoring, reporting, consultation, disclosure, corrective actions, if any, and including review and 
approval of all documents prior to disclosure and submission to ADB. The detailed tasks include: 
 

(i) ensure subprojects conform to the agreed subproject selection criteria for the 
project; 
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(ii) review and finalize subproject involuntary resettlement and indigenous people 
category; 

(iii) oversee preparation of resettlement plans/Due Diligence Report 
(DDRs)/indigenous people plans (IPPs); confirm existing resettlement plans/ 
DDRs/IPPs are updated based on detailed designs, and that new subproject 
resettlement plans/ DDRs are prepared in accordance with the resettlement 
framework and indigenous people planning framework (IPPF) prepared for the 
project; 

(iv) responsible for issuing the public notice to acquire a particular land/ property for 
the sub-project along with project information/details as well as the project cut if 
date; 

(v) ensure that resettlement plans/ DDRs/IPPs are included in bidding documents and 
civil works contracts; 

(vi) ensure that water supply safety plan recommended by the World Health 
Organization are included in bidding documents and civil works contracts; 

(vii) provide oversight on social safeguard management aspects of subprojects and 
ensure resettlement plans/ IPPs and impact avoidance measures outlined in the 
resettlement framework/ IPPF/ environmental management plan / resettlement 
plans/ IPP/ DDR are implemented by PIU and contractors; 

(viii) ensured and monitor the provision in the contract to include the indigenous people 
households/ communities/ wards to be the beneficiaries of the facilities constructed 
under the Project;  

(ix) facilitate and ensure compliance with all government rules and regulations 
regarding No Objection Certificates, third party certificates for negotiated 
settlement or donation, land ownership and transfer details etc. for each site, as 
relevant; 

(x) supervise and guide the PIUs to properly carry out the social safeguard and gender 
monitoring (resettlement plan/IPP as per the resettlement framework/ IPPF);  

(xi) review, monitor, and evaluate the effectiveness with which the resettlement plans/ 
IPPs/ provisions of DDRs are implemented, and recommend corrective actions to 
be taken as necessary; 

(xii) consolidate monthly social safeguard and gender monitoring reports from PIUs/ 
DSISCs and submit semi-annual social safeguard monitoring reports (SSMR) to 
ADB; 

(xiii) ensure timely disclosure of final resettlement plans/ DDRs/IPPs in locations and 
form accessible to the public and affected persons; 

(xiv) address any grievances brought about through the GRM in a timely manner; 
(xv) oversee training needs assessment of affected persons and vulnerable persons 

by PIUs/ PMC, coordinate training activities and convergence with livelihood 
programs of the government; 

(xvi) identify training needs and coordinate training activities for the PIUs/ contractors/ 
Project NGOs/DSISCs for capacity building to implement the resettlement plans/ 
IPP/DDR, and GRM; 

(xvii) coordinate database management for social safeguards implementation and 
monitoring; and 

(xviii) coordinate public awareness campaigns by the PIUs including resettlement 
provisions with the help of print and electronic media 

 
84.    Social Safeguards Tasks. PMC Assist SGC PMU to achieve compliance with the 
involuntary resettlement and indigenous peoples safeguards requirements in accordance with 
ADB Safeguard Policy Statement 2009 and government policy, and as per the agreed Entitlement 
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Matrix for the Program, and ensuring that the contractors and their sub-contractors design, 
construct and operate the project facilities in compliance with the same. Detailed tasks of the PMC 
SMS include, but are not limited to, the following: 
 

(i) Establish a system to monitor social safeguards and gender outcomes of the 
Project; including the functioning of the GRM, and prepare indicators for monitoring 
important parameters of safeguards and gender; 

(ii) Take proactive action to anticipate the gender equality and social inclusion and 
social safeguards aspects of the Project to avoid delays in implementation;  

(iii) Support PMU to prepare resettlement plans, Indigenous Peoples Plans, of 
subproject water supply schemes that will be appraised during project 
implementation;  

(iv) Support the PMU in ensuring that the social safeguard and gender equality and 
social inclusion (GESI) activities are carried out in accordance with the agreed 
plans and frameworks;  

(v) Support PMU in preparing gender strategy for PHED 
(vi) Ensure that the relevant measures specified in the resettlement plans, Indigenous 

People Plans and GESI action plan will be incorporated in bidding documents and 
approved by ADB prior to issuance of invitation for bidding and monitor their 
compliance on behalf of PMU; and (f) ensure monitoring of social safeguards plans 
and GESI action plan and address unanticipated impacts, if any; and (g) provide 
training programs to PMU/PIU staff and contractors involved in the project 
implementation for strengthening their capacity in managing and monitoring social 
safeguards and gender. 

 
85.   Safeguards and Gender Tasks: Safeguards and Gender Officer (Social), ESSU, PIU. 
The envisaged responsibilities include: 
 

(i) Coordinate public consultation and information disclosure; 
(ii) Liaise with local offices of regulatory agencies in obtaining clearances /approvals; 

assist PMU for clearances obtained at state level; 
(iii) Oversee day-to-day implementation of resettlement plans/IPPs/GAP by 

contractors, including compliance with all government rules and regulations; 
(iv) Take necessary action for obtaining rights of way; 
(v) Ensure continuous public consultation and awareness;  
(vi) Coordinate grievance redress process and ensure timely actions by all parties; 
(vii) Review Monthly resettlement plan/IPP/GAP Monitoring Reports of 

Contractor/DSISC; 
(viii) Review and forward quarterly monitoring reports prepared by DSISC to PMU. 

 
86.    Safeguards and Gender Tasks: DSISC. The tasks assigned include: 
 

(i) Screen and categorize subproject components; 
(ii) Carry out baseline surveys; 
(iii) Ensure the contractors comply with the agreed social safeguards frameworks, 

resettlement plans, and due diligence reports on social safeguards for the project; 
(iv) Prepare any additional draft resettlement plans, due diligence reports and prepare 

any new safeguard documents as and when required; 
(v) Assist the PIUs in the implementation of final resettlement plans and GESI action 

plan; 
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(vi) Prepare periodic safeguard monitoring reports as per the format acceptable to 
ADB and quarterly GESI action plan updates in format provided in PAM; 

(vii) Collect relevant data on implementation of GESI action plan and design gender-
sensitive communication strategy and IEC materials illustrating key social and 
behavioral messages related to hygiene, sanitation and health jointly with the 
communication specialist and in accordance with the GESI action plan; 

(viii) Extend assistance to PHED in carrying out awareness campaigns focused on 
involving women and girls in water management activities in the focus areas and 
monitor activities of the Project NGOs. 

 
87.    DBO Contractor.19 The DBO Contractor will have a dedicated Social Supervisor, who will 
hold a Master’s degree in social science and would have at least 5 years of experience in 
resettlement planning and implementation, as well as gender action plan implementation, 
preferably in multi-lateral aided projects. The tasks of the Contractor’s Social Supervisor will be 
to: 
 

(i) Work in close coordination with the PIU, design engineers and DSISC social 
safeguards personnel to finalize detailed design keeping the safeguard principles 
adopted for the project in view;  

(ii) Ensure that all design-related measures (e.g. special considerations for the 
vulnerable related to facility locations or design, mitigation measures for affected 
persons etc.) are integrated into project designs before approval; 

(iii) Conduct joint walk-throughs with PIU, design engineers and DSISC social 
safeguards personnel in sites/sections ready for implementation; identify the need 
for DMS, and conduct DMS to arrive at the final inventory of loss; 

(iv) Update the draft resettlement plan and Due Diligence Report and submit to 
PIU/PMU and ADB for review and approval; 

(v) Ensure strict adherence to ADB and government policy on social safeguards and 
the agreed entitlement matrix during implementation; 

(vi) Assist with grievance redressal and ensure recording, reporting and follow-up for 
resolution of all grievances received;  

(vii) Assist PIU in disclosing relevant information on safeguards (eligibility, 
entitlements, compensation, cut-off date, processes, timelines, GRM etc.)  to 
beneficiaries and affected persons including the vulnerable; 

(viii) Submit monthly social safeguard and gender action plan monitoring reports to PIU, 
with gender-disaggregated data as required for monitoring.  

  
88.  The above arrangement will ensure that: 
 

(i) social safeguard issues are addressed; 
(ii) resettlement framework is followed in all resettlement issues; 
(iii) approved resettlement plans are implemented; 
(iv) implementation of resettlement plan is monitored;  
(v) periodic monitoring reports are prepared in time and submitted to PD, WBDWSIP 

for onward transmission to ADB upon approval; and  
(vi) database on resettlement monitoring and due diligence is updated and 

maintained. 

                                                
19 In case of Package WW/N24P/01, the DBO contractor will be responsible for resettlement plan updating and 

implementation, in close coordination with the PIU and SPISC. 
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89. The monitoring report will focus on the progress of implementation of the resettlement 
plan/resettlement framework, issues encountered and measures adopted, follow-up actions 
required, if any, as well as the status of compliance with ADB SPS 2009, and relevant loan 
covenants. 
 
C. Implementation 

90.  The ESSU PIU will be responsible for implementation of the resettlement plans and the 
SGC PMU for monitoring of the resettlement plans. The ESSU PIU will undertake surveys and 
record observations throughout the construction period to ensure that safeguards and mitigation 
measures are provided as intended. The SGC PMU through the ESSU PIU will arrange for 
delivery of entitlements to affected persons, implementation and monitoring of safeguards 
compliance activities, public relations activities, gender mainstreaming activities and community 
participation activities. It will also arrange for obtaining statutory clearances and obtaining no 
objection certificates from government agencies and/or other entities, if required. It will also 
coordinate for obtaining ROW clearances with related state and national agencies. The DSISC 
Resettlement Specialist/DBO Contractor will supervise data collection for resettlement plan / due 
diligence report updating, preparation and implementation and prepare progress reports with 
respect to resettlement plan implementation. They will record IR impacts at field level during 
implementation, need to update resettlement plans/DDRs and need to prepare resettlement plans 
where earlier no impacts were envisaged and only DDRs prepared. 
 
91. The ESSU PIU will finalize entitlements in consultation with affected persons, which will 
be examined and approved by the PMU. The PIU through the DSISC/DBO contractor will arrange 
for delivery of entitlements to affected persons. Organizational procedures/institutional roles and 
responsibilities for resettlement plan implementation and steps and/or activities involved in 
delivery of entitlements are described in Table 3.  
 
92. The ESSU PIU will assist the PMU in implementing and monitoring the resettlement plan 
(duly approved by SGC PMU and reviewed/cleared by ADB prior to implementation). SGC PMU 
and ESSU PIU staff capacity needs to be built to ensure that they are fully conversant with public 
awareness generation activities, consultations and field surveys and an understanding of data 
entry and quality control.  
 

Table 3: Institutional Roles and Responsibilities 
Activities Agency 

Responsible 

Sub-project Initiation Stage  

Finalization of sites/alignments for sub-project (on ground) PMU/PIUs 

Coordination between Purchase Committee, District level Revenue Department 
authorities and land sellers 
Meetings at community/ household level with affected persons and beneficiaries 
 

PMU/PIUs 
 
PIUs/DSISC/DBO 
contractor 

Resettlement Plan Preparation/ Updating Stage  

Conducting DMS Survey/Census of all affected persons PIUs/DSISC/ DBO 
contractor 

Conducting FGDs/ meetings / workshops during census surveys PIUs/DSISC/ DBO 
contractor 

Verification of survey results, vulnerable households  PMU/PMC 

Computation of compensation 
 
 

PMU/PMC 
assisted by 
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Activities Agency 
Responsible 

Conducting discussions/ meetings/ workshops with all affected persons and other 
stakeholders  

PIUs/DSISC/ DBO 
contractor 
PMU/PIUs  

Finalizing entitlements  PMU/PIUs 

Disclosure of final entitlements and compensation packages PIU/DSISC/DBO 
contractor 

Approval of Final Resettlement Plan ADB 

Resettlement Plan Implementation Stage  

Payment of compensation  PIUs/PMU 

Consultations with affected persons during rehabilitation activities PIUs/DSISC/DBO 
contractor 

Grievances Redressal  PMU/PIUs/GRC 

Internal Monitoring PMU/PIUs 
DBO=design-build-operate; FGD = focus group discussion; FLAC= First Land Acquisition Collector; GRC = Grievance 
Redress Committee; NGO = nongovernment organization; PMU = program management unit; SSO = social safeguard 
officer; SIA=social impact assessment. 

 
93.  The role of the ESSU PIU in resettlement plan implementation and monitoring is that of a 
facilitator of the resettlement process. The ESSU PIU works as a link between the Project and 
the affected community. They educate the affected persons on the need to implement each 
project and subproject under the investment program, on aspects relating to resettlement 
measures and ensure proper utilization of compensation paid to the affected persons under the 
entitlement package. After the approval of the micro plans, the ESSU PIU will issue identity cards 
to the entitled persons.  

 
D. Institutional Capacity 

94.  Capacity to handle environmental/involuntary resettlement/indigenous people impacts, 
gender and vulnerability issues, etc., needs to be built in the Project. Training of SGC PMU/ESSU 
PIU staff on aspects such as environmental planning/resettlement planning/implementation, 
social protection and gender, including the specific recording, reporting, and disclosure 
requirements therefore need to be planned separately. 
 
95. For the capacity building of designated social safeguards officer and engineers, SGC PMU 
will organize training programs on safeguards. Services of consultant trainers may be procured 
for coordinating and imparting required trainings to the staff. 
 
96.  Owing to the complexity of Projects spread across a large area, there is a need to specially 
focus on capacity building on social (distinct social, economic and cultural traits and traditions of 
people and the importance of preserving these, including indigenous knowledge systems, etc.), 
legal (traditional rights over land and land tenure issues) and technical aspects in such Projects 
with an adequate budgetary provision. Training on provisions of EARF/resettlement framework. 
Further, capacity building of CBOs in the Project area will be considered to ensure that they are 
able to represent the affected groups more effectively. If required external resources, e.g., 
anthropologists and development practitioners with relevant experience will be employed. 
Additional measures to enhance institutional capacity include exposure visits of social safeguard 
staff of the Project to other Indian states that have successfully implemented ADB funded 
Projects. 
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E. Coordination with Other Agencies and Organizations 

97.  The PHED has established networking relationships with line departments and other 
government and NGOs. For example, the West Bengal Pollution Control Board (WBPCB) has a 
significant role in environmental issues while the Land and Land Reforms Department has a 
significant role in land matters and initiation of the resettlement process. Without effective 
coordination, safeguards implementation will be delayed. The PMU will (i) coordinate with the 
WBPCB on environmental issues and Land and Land Reforms Department to expedite the land 
related process, and (ii) interact with the various government agencies on issues pertaining to 
shifting of utility lines, etc. Restoration of community assets, if needed, will require help from 
relevant government departments as well. The Project will develop lateral linkages to achieve 
convergence/mobilize resources to benefit affected persons (e.g. establishing linkages with the 
government’s livelihoods Projects) and to achieve the desired results expected from IEE/EIA and 
resettlement plan/IPP implementation. 
 
F. Implementation Process and Implementation Schedule 

98.  All resettlement and compensation for each contract package will be completed before 
displacement. All land required will be provided free of encumbrances to the contractor prior to 
handing over of subprojects site and the start of civil works. The implementation of the 
resettlement plan will include: 
 

(i)  Identification of cut-off date and notification; 
(ii)  Verification of losses and extent of impacts; 
(iii)  Finalization of entitlements and distribution of identity cards; 
(iv)  Consultations with affected persons on their needs and priorities; and 
(v)  Resettlement, provision of compensation and assistance, and income restoration 

for affected persons. 
 

   IMPLEMENTATION ARRANGEMENTS 

99. All land required, for any particular sub-project/component, will be provided free of 
encumbrances to the contractor prior to handing over of site and the start of civil works. All land 
acquisition and resettlement of Affected persons is to be completed before the commencement 
of civil works. The implementation of resettlement plans will include: (i) identification of cut-off 
date and notification; (ii) verification of losses and extent of impacts; (iii) finalization of entitlements 
and distribution of identity cards; (iv) consultations with Affected persons on their needs and 
priorities; and, (v) resettlement and rehabilitation of the affected persons. 
 
100. No civil works, for any particular component wherein land acquisition and resettlement20 

is involved, will begin until Affected persons receive entitled and approved compensation 
packages. The implementation schedule for the resettlement plan is given in Table 4. Affected 
persons will be given sufficient notice to vacate their property before civil works begins.  

                                                
20  For components that do not require land acquisition, or detailed designs, the civil works will be taken up at an early 

date.   
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Table 4: Schedule of Resettlement Implementation 
Activities 

 Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 

  Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4   

Approval of Resettlement 
Plan by ADB and by Project 
Director PHED PMU 

               

Disclosure of resettlement 
plan 

               

Distribution of resettlement 
plan report and Brochure/PID 
leaflet for packages ready for 
implementation  

               

Assigning responsibility to PIU 
safeguards staff  

               

Socio-economic survey by 
PIU/DSISC and list of affected 
persons  

               

Issue of identity cards                

Identify and confirm poor and 
vulnerable affected persons 

               

Form Grievance Redress 
Committee (higher level) 

               

Grievance Redress Activities                 

Disburse compensation 
payment and assistance for 
relocation in packages ready 
for implementation 

               

Arrangements for temporary 
occupation of lands 

               

Rehabilitation of temporarily 
occupied lands as and when 
works completed 

               

Handing over of lands to the 
contractor for constructiona  

               

Livelihood and Income 
Restoration 
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Activities 

 Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 

  Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4   

Disburse livelihood restoration 
assistance  

               

Organize skill development 
training for vulnerable affected 
persons 

               

Capacity Building of PIU staff 
and contractors 

               

Internal monitoring                

External monitoring (TBD)                

ADB = Asian Development Bank, DSISC = design, supervision and institutional support consultant, PHED = Public Health Engineering Department, PIU = project 
implementation unit, PMU = project management unit. 
a For components not involving land acquisition, the handing over of project sites to the contractor will be possible from the first quarter. For the other components 

involving land acquisition and resettlement, the project sites will be handed over for civil works by the fourth quarter.  
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 MONITORING AND REPORTING 

A. Internal Monitoring 

101. Internal monitoring will be undertaken by SGC PMU with assistance from the concerned 
ESSU PIU and DSISC/DBO contractor. Internal monitoring will ensure all land acquisition and 
resettlement activities are implemented according to the approved resettlement plans in 
accordance with this resettlement framework. 
 
102. The DSISC Social Safeguard specialist will prepare quarterly progress reports and submit 
to ESSU PIU. The SGC PMU assisted by PMC will prepare semi-annual monitoring reports and 
submit to ADB. The ESSU PIUs will submit quarterly progress reports to SGC PMU and PMC to 
inform them of resettlement plan implementation activities. These reports will describe the 
progress of the implementation of resettlement activities and any compliance issues and 
corrective actions. These reports will closely follow the involuntary resettlement monitoring 
indicators agreed at the time of resettlement plan approval.  

 
B. External Monitoring 

103. External monitoring will be needed for Category A subprojects (categorisation to be 
confirmed post finalisation of all sites under WBDWSIP). In the event such impacts are identified 
during project implementation in any Projects of this investment, qualified and reputable external 
Monitoring agency will be engaged for monitoring. TOR for External Monitoring Agency will be 
prepared by PMU social safeguard officer supported by DSC safeguards specialist. 
 
104. After the implementation of the Program, the agency will carry out an end-term evaluation 
to assess the effectiveness of the implementation of the R&R provisions. The external impact 
evaluation will emphasize on assessment of achievements of Program targets and the change in 
quality of life of affected persons. For carrying out the evaluation assignment, the 
agency/consultant will develop the necessary evaluation indicators. All evaluations are expected 
to be done on the basis of selective indicators.  
 
105. The external impact evaluation will be made on the issues as:  
 

(i) Restoration of income levels of affected persons; 
(ii) Changes and shifts in occupational pattern; 
(iii) Changes in asset ownership; 
(iv) Changes in types of housing of affected persons; and 
(v) Assessing affected persons’ access to amenities, such as water, electricity, 

transportation, etc. 
 
106. The following Table 5 tentatively lists the impact indicators to be studied to evaluate 
impacts after the program is completed. 
 

Table 5: Impact Indicators for Evaluation 
Items Impact Indicators Frequency 

Better Economic 
Conditions 

• Income: Program related and 
Independent means but assisted by 
the Program 

• Housing: Changes in quality over a 

period of time 

• Implementation stage through 

monitoring. 

 

• Implementation and post 
implementation stage through 
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Items Impact Indicators Frequency 

• Food Security 

• Changes in occupation 

• Skill portfolio 

• Migration profile 

mid-term and end-term impact 
evaluation study 

Better Social Conditions • Representation in Community Based 
Institutions 

• Indicators of participation 

• Empowerment 

• School enrolment 

• Health and morbidity 

• Better available infrastructure: 
potable water, living space, 
sanitation, proper road and drainage 
facilities, etc. 

• Implementation stage through 

monitoring. 

 

• Implementation and post 
implementation stage through 
impact evaluation study 

 
107. Evaluation study reports, one mid-term and one end-term will be generated based on the 
findings of the mid-term and end-term evaluation studies. The reports will have to be generated 
within one month after the studies are conducted. The mid-term evaluation report should highlight 
program achievements as per set targets for the period and specify whether any problem exists 
in the implementation of the resettlement plan. If such problems are encountered, then the reports 
should provide rectification measures for achieving targets in the next phase.   
 
108. The end-term evaluation will reveal the actual target achievements of resettlement plan 
implementation by the PMU. This report should take into account whether the Project has 
improved the quality of life of the people in coverage areas, especially Affected persons. Any 
lacunae in the process of resettlement plan implementation should also be stated with future 
strategies to overcome such situations so that project benefits can be utilized by the Affected 
persons to the furthest extent.  
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PROPOSED WORKS UNDER WEST BENGAL DRINKING WATER SECTOR 
IMPROVEMENT PROJECT 

 

Package No. Description of Proposed Works under Package 

Water Supply 

WW/N24P/01  Water treatment plant, reservoirs, transmission mains and pumping stations works 
in Haroa and Bhangar II 

WW/N24P/02A Construction of Overhead reservoirs and Water distribution network and metering 
works in Haroa 

WW/N24P/02B Construction of Overhead reservoirs and Water distribution network and metering 
works in Bhangar-II 

WW/BKP/01 Intake, Water treatment plant, reservoirs, transmission mains for Indpur-Taldangra 
block in Bankura 

WW/BKP/02A Secondary Transmission Mains, Overhead Reservoirs including Water distribution 
network and metering works in  
Indpur   

WW/BK/02B Secondary Transmission Mains, Overhead Reservoirs including Water distribution 
network and metering works in  
Taldangra 

WW/BK/03 Construction of Infiltration Galleries, pump house and overhead reservoirs for 
Mejhia-Gangajalghati 

WW/BK/04 Water distribution network and metering works in  
Mejhia-Gangajalghati 

 
WW/EM/01  

Water treatment plant, reservoirs, transmission mains and   Pumping stations 
works in East Medinipur 

WW/EM/02 Secondary Transmission Mains, Overhead Reservoirs including Water distribution 
network and metering works in Nandigram-I, II block in East Medinipur 

DSC/N24P Design, supervision and institutional support consultants for 24 North Parganas 

DSC/EM Design, supervision and institutional support consultants for East Medinipur 

DSC/BN Design, supervision and institutional support consultants Bankura 
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REVIEW AND COMPARISON OF BORROWERS POLICY AND ADB POLICY 

 
In addition to ADB policy on Involuntary Resettlement, applicable existing laws policies of 
Government of India and State Governments1  are reviewed for preparation of this Resettlement 
Framework. Following sections deals with the details of applicable policy requirements. 
 
1. Land Acquisition, Rehabilitation and Resettlement Act (LARR), 2013 
 
This new RFCT in land acquisition, rehabilitation and resettlement (LARR) repeals the Land 
Acquisition Act, 1984 and is applicable to all states in India including Rajasthan (Except the state 
of Jammu and Kashmir). LARR, 2013 is a first national/central law that addresses land acquisition 
and rehabilitation and resettlement collectively. Establishing of a completely new Act, which was 
due from a long time, is a pioneering step taken by the Government of India in providing a 
humane, participative, informed and transparent process for permanent/temporary land 
acquisition in the public interest. The Act lays down procedures for estimating fair compensation 
of the affected families (and not just the titleholders) due to LARR. The Act prohibits acquisition 
of multi-cropped irrigated land as a special provision to safeguard food security, unless in 
exceptional circumstances as a demonstrable last resort2. The general process for land 
acquisition and resettlement under LARR is: 
 
A. Preliminary Investigations/Preparation of Social Impact Assessment/Social Impact 
Management. It is mandatory under the Act to conduct a time bound Social Impact Assessment 
(SIA) and Social Impact Management Plan (SIMP). No land acquisition shall be initiated unless 
SIA/SIMP is approved by the Expert Group. SIA shall also be conducted in a participatory manner 
and with all necessary public hearings, dissemination etc. duly followed. 
 
“Requiring Body” shall have to conduct SIA with the appropriate government body (Panchayat, 
Municipality or Municipal Corporation) and date of such study shall be communicated by the 
government notification. This notification shall be made available in local language(s) to the 
appropriate government body, in the offices of the District Collector, Sub-Divisional Magistrate 
and the Tehsil and shall be published in the affected areas. (also uploaded on the appropriate 
government websites).  

• SIA shall be completed within six months after the date of its commencement. 

• SIA report will be made available to all affected persons 

• SIA shall: (i) confirm the proposed acquisition is for the public purpose and extent 
of land proposed is the absolute bare minimum extent needed for the project; (ii) 
number of affected families, displaced families; details of extent of loss and other 
associated social impacts; (iii) costing for addressing estimated losses and social 
impacts.   

• SIA shall conduct public hearing (with adequate prior notice about the date, venue, 
time etc. in affected area and to affected families). Outcomes of this will be 
documented and included in the SIA report.  

                                                
1  Meghalaya, Mizoram, Nagaland, Sikkim and Tripura state governments 
2  Wherever such land is acquired, an equivalent area of culturable wasteland shall be developed for agricultural 

purposes or an amount equivalent to the value of land acquired shall be deposited with the appropriate Government 
for investment in agriculture for enhancing food-security. This condition has been included in the entitlement matrix. 
These provisions however do not apply in case of projects that are linear in nature such as railways, highways, other 
roads, canals, power lines, etc.  
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• SIA shall also prepare Social Impact Management Plan (SIMP) which will include 
each component wise ameliorative measures to address land acquisition and 
social impacts.  

• SIA and SIMP shall be made available in local language(s) to the appropriate 
government body, in the offices of the District Collector, Sub-Divisional Magistrate 
and the Tehsil and shall be published in the affected areas. (also uploaded on the 
appropriate government websites). 

 
Appraisal of SIA/SIMP by an Expert Group.  SIA report shall be evaluated by an independent 
multi-disciplinary Expert Group constituted by the appropriate government. Expert Group 
constituted shall include: (i) two non-official social scientists; (ii) two representatives from 
Panchayat, Gram Sabha, Municipality or Municipal Corporation as the case may be; (iii) two 
experts on rehabilitation; and (iv) a technical expert in the subject relating to the project (total 7 
members). Appropriate government may nominate any of them as chairman of the Expert Group. 
Expert Group withholds rights to abandon the project if of opinion that: (i) the project does not 
serve any public purpose; and (ii) social costs and adverse social impacts of the project outweigh 
the potential benefits. The Expert Group shall make his recommendation within two months from 
the date of its constitution and have to give in writing the reasons for such decision. The 
recommendation of the Expert Group shall be made available in local language(s) to the 
appropriate government body, in the offices of the District Collector, Sub-Divisional Magistrate 
and the Tehsil and shall be published in the affected areas. (also uploaded on the appropriate 
government websites). 
 
B. Preliminary Notification, Objections and Hearing. Followed by SIA approval, a requiring 
body shall publish3 a preliminary notification and inform various concerned authorities regarding 
this in a meeting called specially for this purpose. SIA report shall be considered lapsed if the 
preliminary notification is not issued within 12 months from its approval; unless otherwise 
specified in writing by the appropriate government for special circumstances. The preliminary 
notification will include: (i) statement on project/ public purpose; (ii) reasons necessitating the land 
acquisition; (iii) summary of SIA; and (iv) particulars of the Administrator appointed for the purpose 
of rehabilitation and resettlement. After the preliminary notification is issued, landowners shall not 
make any further transactions of the land specified and create any encumbrance on such land. If 
made so, landowner shall make this willful in writing and impacts associated shall not be borne 
by the Collector/acquiring authority. Appropriate government authority shall undertake updating 
of all land records etc. within two months after the issue of preliminary notification provided that 
all associated activities (surveys etc.) shall be carried out after adequate prior notice and in the 
presence of the landowner or person authorized by him in writing.  
 
All affected landowners shall have right to raise objection(s) for the proposed land acquisition 
within 60 days from the issue of preliminary notification. These objection(s) however shall be 
made to the Collector in writing and the objector shall get opportunity to be heard in person. The 
Collector shall present a report to the appropriate government containing his recommendations 
on the objections along with details of affected families, land and associated cost. The decision 
of the appropriate government on the objections made shall be final. The Deputy Commissioner  
then shall consolidate and present his recommendations on all objections heard to the appropriate 
Government and the decision of the appropriate Government shall remain final. 

                                                
3  Notification will be published in (i) official Gazette; (ii) two daily newspapers in project affected area of which one will 

in regional language; (iii) in local language in the office of appropriate government office, and offices of District 
Collector, Sub-Divisional Magistrate and the Tehsil; (iv) website of the appropriate government; and (v) in affected 
areas at various places (as may be prescribed).  
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C. Preparation of Rehabilitation and Resettlement Scheme and its Declaration. After the 
issue of preliminary notification, Administrator appointed for rehabilitation and resettlement shall 
conduct a survey, census of the affected families and prepare a draft Rehabilitation and 
Resettlement Scheme (RRS). Draft RSS shall include: (i) particulars of land and immovable 
property to be acquired of each affected family; (ii) livelihood losses of landowners as well as 
dependent landless families; (iii) list of government/public buildings and details of utilities and/or 
infrastructure facilities where resettlement of affected families is involved; (iv) details of common 
property resources being acquired; and (v) particulars of the rehabilitation and resettlement 
entitlements of each affected landowner and landless family and list/details of government 
buildings, utilities, infrastructure facilities to be provided in the area. The Administrator shall also 
set implementation timeline in draft RSS. Like SIA, draft RRS shall also be made available to all 
affected families or at the offices/website of government agencies involved. Administrator shall 
also conduct a public hearing (with adequate prior notice about the date, venue, time etc. in 
affected area and to affected families) and shall submit draft RSS along with specific report on 
claims and objections raised in public hearings to the Collector. The Collector shall submit draft 
RSS incorporating his suggestions to the Commissioner-Rehabilitation and Resettlement who 
shall approve the RSS in the last. The approved RSS shall also be made available in local 
language(s) to the appropriate government body, in the offices of the District Collector, Sub-
Divisional Magistrate and the Tehsil and shall be published in the affected areas. (also uploaded 
on the appropriate government websites).  
 
The Collector shall publish4 a summary of RSS along with Declaration under the hand and seal 
of Secretory to such Government or any other official duly authorized5 only after the Requiring 
Body deposits amount towards the cost of land acquisition6. RSS summary and Declaration shall 
be compulsorily made within the twelve months after the issue of preliminary notification. If not 
complied, such notification shall be considered rescinded unless land acquisition was held up on 
account of any stay or injunction by the order of Court.  
 
D. Public Notice and Award. After the Declaration is made, the Collector shall publish the public 
notice on his website and cause public notice to be given at convenient places on or near the land 
to be taken, stating that the Government intends to take Possession of the land and that claims 
to compensations an rehabilitation and resettlement for all interests in such land may be made to 
him. Affected landowners/families shall meet in person or through person authorized within six 
months to place any objections. Collector shall make an award within a period of twelve months 
from the date of publication of the Declaration and if not award is made within that period; the 
entire proceedings of the acquisition of the land shall lapse. Award shall be exempt from income 
tax, stamp duty and fees.  
 
Land Acquisition Award shall include: 

• Loss of land as per market value determined; 

• Standing crops/trees/plants. The Collector can use the services of experienced 
persons in the field of agriculture, forestry, horticulture, sericulture, or any other 
field, as may be considered necessary by him; 

                                                
4  Declaration shall be published in (i) official Gazette; (ii) two daily newspapers in project affected area of which one 

will in regional language; (iii) in local language in the office of appropriate government office, and offices of District 
Collector, Sub-Divisional Magistrate and the Tehsil; (iv) website of the appropriate government; and (v) in affected 
areas at various places (as may be prescribed). 

5  Summary RSS shall not be published unless it is published along with Declaration.  
6  In full or part, as prescribed by the appropriate Government 
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• Damage (if any) sustained by reason of severing adjoining lands from/to affected 
land; 

• Damage to any property/building (movable or immovable) or earnings. The 
Collector uses the services of a competent engineer or any other specialist in the 
relevant field as considered necessary by him; 

• Reasonable expenses incidental such change if affected landowner is compelled 
to change his place of residence or business; 

• Bonafide; resulting from diminution of the profits of the land between the time of 
the publication of the declaration and the time of the Collector's taking possession 
of the land; and 

• any other ground which may be in the interest of equity, justice and beneficial to 
the affected families. 

 
The Collector shall impose Solatium equivalent to the 100 percent of the total compensation 
amount as estimated above. In addition, 12 percent interest per annum shall be payable for the 
period from the date of issue of SIA notification till the date of award or date of taking possession 
of land, whichever is earlier. The Collector shall keep open to the public and display a summary 
of the entire proceedings undertaken in a case of acquisition of land including the amount of 
compensation awarded to each individual along with details of the land finally acquired under this 
Act on the website created for this purpose. Land Acquisition payment shall be made within three 
months and R&R (except infrastructure entitlements-within 18 months) shall be made within six 
months from the date of the award. The Collector shall acquire land only after such payment; 
unless in urgency cases where land can be acquired within 30 days from the date of notice (notice 
to acquire land)7. As per the Act, the land acquisition that involves involuntary displacement of 
scheduled Caste/Scheduled Tribe shall require preparation of Development Plan. In such cases, 
one third of the compensation shall paid before taking possession of the land. (page 20-21-22 for 
IPP) 
 
Commissioner: The Stare Government shall appoint an officer of the rank of Commissioner or 
Secretary of that Government for rehabilitation and resettlement of affected families under this 
Act, to be called the Commissioner for Rehabilitation and Resettlement. The Commissioner shall 
be responsible for supervising the formulation of rehabilitation and resettlement schemes or plans, 
its proper implementation and conducting post-implementation social-audit in consultation with 
the appropriate Government. The Commissioner shall also establish a Rehabilitation and 
Resettlement Committee at project level to monitor and review the progress, under the 
chairmanship of the Collector, if involves land acquisition of more than 100 acres.  
 
Administrator: If involuntary displacement of persons is involved then the State Government 
shall, by notification appoint an officer not below the rank of Joint Collector or Additional Collector 
or Deputy Collector or equivalent official of Revenue Department to be the Administrator for 
Rehabilitation and Resettlement. Formulation, execution and monitoring of the Rehabilitation and 
Resettlement Scheme shall vest in the Administrator. 
 
Establishment, by notification by appropriate Government, of Land Acquisition, 
Rehabilitation and Resettlement Authority. For the purpose of speedy disposal of disputes 

                                                
7  If there is any displacement involved, the Collector shall be responsible for ensuring that the rehabilitation and 

resettlement process is completed in all its aspects before displacing the affected families. The Collector shall also, 
as far as possible. not displace any family which has already been displaced by the appropriate Government for the 
purpose of acquisition under the provisions of this Act, and if so displaced, shall pay an additional compensation 
equivalent to that of the compensation determined under this Act for the second or successive displacements. 
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relating to land acquisition, compensation and R&R. The authority shall consist of one person 
called Preceding Officer. Preceding Officer shall be either District Judge or qualified legal 
practitioner with minimum seven years of service and shall be appointed in consultation with the 
Chief Justice of the High Court within the Project jurisdiction. He shall hold the officer for three 
years and shall be supported by Registrar and other officers. The Authority shall, for the purposes 
of its functions under this Act, shall have the same powers as are vested in a civil court under the 
Code of Civil Procedure, 1908. Authority (GRS) shall dispose any matter received within six 
months. All proceedings before Authority shall be judicial proceedings and shall take place in 
public. No civil court (other than High Court or the Supreme Court) shall have jurisdiction to 
entertain any dispute relating to land acquisition in respect of which the Collector or the Authority 
is empowered by or under this Act, and no injunction shall be granted by any court in respect of 
any such matter. Applications first go to Collector and within 30 days he can refer (if required) to 
the Authority. Such application can be made within six weeks by the applicant (if he or 
representative is personally present) after the date of award, and in other cases within six months. 
Collector may also accept any application within one year if feels appropriate. Interests are 
payable for delayed and excess payments.  
 
Temporary occupation of the land. Appropriate government shall request the Collector for such 
occupation for the term of maximum three years from the date of occupation. Compensation of 
any impacts/losses incurred shall be paid gross, monthly/periodic installments whichever is 
agreed in writing with the affected person. On the termination of agreement further estimation of 
any damage to the land shall be done and land will be restored as before. If the land become 
permanently unfit for the purpose it was used immediately before its occupation, the under the 
Act, it shall be acquired. Any disputes arising which are not addressed by the Collector shall be 
referred to the Authority.  
 
2.  ADB’s Safeguard Policy Statement, 2009 
 
ADB has adopted Safeguard Policy Statement (SPS) in 2009 including safeguard requirements 
for environment, involuntary resettlement and indigenous people. The objectives of the 
Involuntary Resettlement Safeguard policy is to avoid involuntary resettlement wherever possible; 
to minimize involuntary resettlement by exploring project and design alternatives; to enhance, or 
at least restore, the livelihoods of all displaced persons in real terms relative to pre-project levels; 
and to improve the standards of living of the displaced poor and other vulnerable groups. 
 
The involuntary resettlement safeguards cover physical displacement (relocation, loss of 
residential land, or loss of shelter) and economic displacement (loss of land, assets, access to 
assets, income sources, or means of livelihoods) as a result of (i) involuntary acquisition of land, 
or (ii) involuntary restrictions on land use or on access to legally designated parks and protected 
areas. It covers them whether such losses and involuntary restrictions are full or partial, 
permanent or temporary.  
 
The main policy principles of the Involuntary Resettlement Safeguard are: 

(i) Screen the project early on to identify past, present, and future involuntary 
resettlement impacts and risks. Determine the scope of resettlement planning 
through a survey and/or census of displaced persons, including a gender analysis, 
specifically related to resettlement impacts and risks; 

(ii) Carry out meaningful consultations with affected persons, host communities, and 
concerned non-government organizations. Inform all displaced persons of their 
entitlements and resettlement options. Ensure their participation in planning, 
implementation, and monitoring and evaluation of resettlement programs. Pay 
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particular attention to the needs of vulnerable groups, especially those below the 
poverty line, the landless, the elderly, women and children, and Indigenous 
Peoples, and those without legal title to land, and ensure their participation in 
consultations. Establish a GRM to receive and facilitate resolution of the affected 
persons’ concerns. Support the social and cultural institutions of displaced persons 
and their host population. Where involuntary resettlement impacts and risks are 
highly complex and sensitive, compensation and resettlement decisions should be 
preceded by a social preparation phase; 

(iii) Improve, or at least restore, the livelihoods of all displaced persons through (i) 
land-based resettlement strategies when affected livelihoods are land based 
where possible or cash compensation at replacement value for land when the loss 
of land does not undermine livelihoods, (ii) prompt replacement of assets with 
access to assets of equal or higher value, (iii) prompt compensation at full 
replacement cost for assets that cannot be restored, and (iv) additional revenues 
and services through benefit sharing schemes where possible; 

(iv) Provide physically and economically displaced persons with needed assistance, 
including the following: (i) if there is relocation, secured tenure to relocation land, 
better housing at resettlement sites with comparable access to employment and 
production opportunities, integration of resettled persons economically and socially 
into their host communities, and extension of project benefits to host communities; 
(ii) transitional support and development assistance, such as land development, 
credit facilities, training, or employment opportunities; and (iii) civic infrastructure 
and community services, as required; 

(v) Improve the standards of living of the displaced poor and other vulnerable groups, 
including women, to at least national minimum standards. In rural areas provide 
them with legal and affordable access to land and resources, and in urban areas 
provide them with appropriate income sources and legal and affordable access to 
adequate housing; 

(vi) Develop procedures in a transparent, consistent, and equitable manner if land 
acquisition is through negotiated settlement to ensure that those people who enter 
into negotiated settlements will maintain the same or better income and livelihood 
status; 

(vii) Ensure that displaced persons without titles to land or any recognizable legal rights 
to land are eligible for resettlement assistance and compensation for loss of non-
land assets; 

(viii) Prepare a resettlement plan elaborating on displaced persons’ entitlements, the 
income and livelihood restoration strategy, institutional arrangements, monitoring 
and reporting framework, budget, and time-bound implementation schedule; 

(ix) Disclose a draft resettlement plan, including documentation of the consultation 
process in a timely manner, before project appraisal, in an accessible place and a 
form and language(s) understandable to affected persons and other stakeholders. 
Disclose the final resettlement plan and its updates to affected persons and other 
stakeholders; 

(x) Conceive and execute involuntary resettlement as part of a development project 
or program. Include the full costs of resettlement in the presentation of project’s 
costs and benefits. For a project with significant involuntary resettlement impacts, 
consider implementing the involuntary resettlement component of the project as a 
stand-alone operation; 

(xi) Pay compensation and provide other resettlement entitlements before physical or 
economic displacement. Implement the resettlement plan under close supervision 
throughout project implementation; and 
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(xii) Monitor and assess resettlement outcomes, their impacts on the standards of living 
of displaced persons, and whether the objectives of the resettlement plan have 
been achieved by taking into account the baseline conditions and the results of 
resettlement monitoring. Disclose monitoring reports. 

 
3. Comparison of National Policies with ADB’s SPS, 2009 
 
A detailed policy comparison between ADB’s SPS, 2009, RFCTLARRA, 2013, and state 
government policies, identified gaps and gap filling measures in the resettlement framework are 
given in following table. 
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Table A2: Detailed Policy Comparison 
 

Involuntary 
Resettlement Policy 

Principle 

ADB Safeguard Policy 
Statement 

(SPS) 

Right to Fair 
Compensation and 

Transparency in Land 
Acquisition, 

Rehabilitation and 
Resettlement Act, 2013 

(RTFCLARRA) 
West Bengal State 

Lawsa 
Measures to Bridge 

Gaps  

1 Screen project Screen the project to identify 
past, present and future 
involuntary resettlement 
impacts and risks. 
Conduct survey and/or 
census of displaced persons, 
including a gender analysis, 
specifically 
related to resettlement 

Section 4 (I) it is 
obligatory for the 
appropriate Government 
that intend to acquire 
land for a public purpose 
to carry out a Social 
Impact Assessment 
study in consultation with 
concerned Panchayat, 
Municipality or Municipal 
Corporation, as the case 
maybe, at village level or 
ward level in the affected 
area. The Social Impact 
Assessment study report 
shall Be made available 
to the public in the 
manner prescribed 
undersection 6. 

Not specified No gap in conduct of 
social impact analysis 
between RFCTLARR 
and SPS 
 
Gap in screening past, 
present and future 
involuntary resettlement 
impacts and risks The 
Project will undertake 
screening of all 
subprojects using the 
ADB involuntary 
resettlement checklist, 
to identify past, present 
and future involuntary 
resettlement impacts 
and risks. 

2 Consult stakeholders 
and establish 
grievance redress 
mechanism (GRM) 

Carryout consultations with 
displaced persons, host 
communities and concerned 
NGOs. Informally displaced 
persons of their entitlements 
and resettlement options 

Whenever a Social 
Impact Assessment is 
required to be prepared 
under section 4, the 
appropriate Government 
shall ensure that a public 
hearing is held at the 
affected area, after giving 
adequate publicity about 
the date, time and venue 
for the public hearing, to 
ascertain the views of the 
affected families to be 

Not specified No gap between SPS 
and RFCTLARR.  
 
Gap in establishing a 
project-level GRM for 
projects that do not have 
significant resettlement 
impacts. The Project will 
establish project-level 
GRM. 
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Involuntary 
Resettlement Policy 

Principle 

ADB Safeguard Policy 
Statement 

(SPS) 

Right to Fair 
Compensation and 

Transparency in Land 
Acquisition, 

Rehabilitation and 
Resettlement Act, 2013 

(RTFCLARRA) 
West Bengal State 

Lawsa 
Measures to Bridge 

Gaps  

recorded and included in 
the Social Impact 
Assessment Report. The 
Land Acquisition 
Rehabilitation and 
Resettlement Authority 
shall be established in 
each State by the 
concerned State 
Government to hear 
disputes arising out of 
projects where land 
acquisition has been 
initiated by the State 
Government or its 
agencies. 
 

3 Improve or at least 
restore, the livelihoods 
of all displaced, and 
payment at 
replacement cost 

Improve or restore the 
livelihoods of all displaced 
persons through:(i) land-
based resettlement strategies; 
(ii) prompt replacement of 
assets with access to assets 
of equal or higher value, (iii) 
prompt compensation at full 
replacement cost for assets 
that cannot be restored, 
and(iv) additional revenues 
and services through benefit 
sharing schemes where 
possible. 

The Deputy 
Commissioner (DC) 
having determined the 
market value of the land 
to be acquired shall 
calculate the total 
amount of compensation 
to be paid to the 
landowner (whose land 
has been acquired) by 
including all assets 
attached to the land. 

WBLAM 1991 provides 
guidelines on 
determination of market 
price for compensation, 
but has not been 
revised post passage of 
RFCTLARRA 2013 to 
adopt the standard of 
compensation at 
replacement value. 

No gap between SPS 
and RFCTLARR. Assets 
to be compensated at 
replacement cost 
without depreciation 

4 Assistance for 
displaced persons 

Provide physically and 
economically displaced 

Schedule I, provides 
market value of the land 

Not specified No gap between SPS 
and RFCTLARR. 
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Involuntary 
Resettlement Policy 

Principle 

ADB Safeguard Policy 
Statement 

(SPS) 

Right to Fair 
Compensation and 

Transparency in Land 
Acquisition, 

Rehabilitation and 
Resettlement Act, 2013 

(RTFCLARRA) 
West Bengal State 

Lawsa 
Measures to Bridge 

Gaps  

persons with needed 
assistance 

and value of the assets 
attached to land. 
Schedule II provides 
resettlement and 
rehabilitation package for 
land owners and for 
livelihood losers 
including landless and 
special provisions for 
Scheduled Tribes. 

Entitlement Matrix 
outlines compensation 
and assistance for 
Affected persons. 

5 Improve standard of 
living of displaced 
vulnerable groups 

Improve the standards of 
living of the displaced poor 
and other vulnerable groups, 
especially those below the 
poverty line, the landless, the 
elderly, women, children, 
indigenous peoples, and 
those without title to land, to 
at least national minimum 
standards. 

Special provisions are 
provided for vulnerable 
groups. 

State laws protect 
scheduled tribes and 
scheduled castes from 
land alienation. 

No gap between SPS 
and RFCTLARR. 
Entitlement Matrix 
outlines assistance for 
vulnerable groups, as 
defined by ADB policy. 

6 Negotiated 
settlement 

Develop procedures in a 
transparent, consistent, and 
equitable manner if land 
acquisition is through 
negotiated settlement to 
ensure that those people who 
enter into negotiated 
settlements will maintain the 
same or better income and 
livelihoods status 

Section 46 of 
RFCTLARR Act, 2013 
permits direct purchase 
of land and undertaking 
direct negotiation with 
the land owner. 

In 2015, GOWB took a 
policy decision that the 
state government shall 
only obtain land through 
negotiated purchase 
and will not forcibly 
acquire land. GOWB 
does not recognize the 
sub-soil rights of 
raiyats/land holders, but 
only recognizes surface 
rights. 
 

To ensure a fair and 
transparent process, a 
third party independent 
monitor will be hired to 
certify the process the 
negotiated purchase 
was undertaken in a 
transparent, consistent 
and equitable manner. 
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Involuntary 
Resettlement Policy 

Principle 

ADB Safeguard Policy 
Statement 

(SPS) 

Right to Fair 
Compensation and 

Transparency in Land 
Acquisition, 

Rehabilitation and 
Resettlement Act, 2013 

(RTFCLARRA) 
West Bengal State 

Lawsa 
Measures to Bridge 

Gaps  

7 Compensation for 
nontitle holders 

Ensure that displaced persons 
without titles to land or any 
recognizable legal rights to 
land are eligible for 
resettlement assistance and 
compensation for loss of non-
land assets.  In the rural area, 
provide them with access to 
resources. In the urban area, 
provide them with access to 
housing. 

Schedule II provides 
benefits to families 
whose livelihood is 
primarily dependent on 
land acquired 

State laws protect the 
rights of sharecroppers 
(bargadars) and 
agricultural tenants and 
do not allow the 
government to obtain 
land if a sharecropper is 
left with less than 1 
hectare of land. State 
laws allow for removal 
of encroachers / 
unauthorized occupants 
on government lands by 
the Subdivisional 
Officer (SDO). 
 

No gap between SPS 
and RFCTLARR.   
Entitlement Matrix 
outlines compensation 
and assistance for 
nontitle holders, 
including squatters, 
encroachers and 
sharecroppers. 

8 Prepare resettlement 
plan 

Prepare a resettlement 
plan/indigenous peoples plan 
on displaced persons’ 
entitlements, the income and 
livelihood restoration strategy, 
institutional arrangements, 
monitoring and reporting 
framework, budget, and time-
bound implementation 
schedule. 
 

Preparation of 
Rehabilitation and 
Resettlement Scheme 
including timeline for 
implementation. Section: 
16. (1) and (2). Separate 
development plans to be 
prepared. Section 41 

Not specified No gap between SPS 
and RFCTLARR.  
resettlement plan will be 
prepared for subprojects 
with impact. 

9 Disclose Resettlement 
Plan 

Disclose a draft resettlement 
plan, including documentation 
of the consultation processing 
a timely manner, before 
project appraisal, in an 
accessible place and a form 

Under clause 18, the 
Commissioner shall 
cause the approved 
Rehabilitation and 
Resettlement Scheme to 
be made available in the 

Not specified No gap between SPS 
and RFCTLARR.  The 
resettlement framework 
and resettlement plans 
will be disclosed to 
affected persons. 
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Involuntary 
Resettlement Policy 

Principle 

ADB Safeguard Policy 
Statement 

(SPS) 

Right to Fair 
Compensation and 

Transparency in Land 
Acquisition, 

Rehabilitation and 
Resettlement Act, 2013 

(RTFCLARRA) 
West Bengal State 

Lawsa 
Measures to Bridge 

Gaps  

and language(s) 
understandable to displaced 
persons and other 
stakeholders. Disclose the 
final resettlement plan and its 
updates to displaced persons 
and other stakeholders 

local language to the 
Panchayat, Municipality 
or Municipal Corporation. 
As the case maybe, and 
the offices of the DC the 
Sub-Divisional 
Magistrate and the 
Taluka, and shall be 
published in the affected 
areas, in such manner as 
maybe prescribed and 
uploaded on the website 
of the appropriate 
Government. 
 

 

10 Cost of resettlement Include the full costs of 
measures proposed in the 
resettlement plan and 
indigenous peoples plan as 
part of project’s costs and 
benefits. For a project with 
significant involuntary 
resettlement impacts, 
consider implementing the 
involuntary resettlement 
component of the project as a 
stand-alone operation. 

Section 16. (I) Upon the 
publication of the 
preliminary 
Notification under sub-
section(/) of section II by 
the Collector, the 
Administrator for 
Rehabilitation and 
Resettlement shall 
conduct a survey and 
undertake a census of 
the affected families, in 
such manner and within 
such time as may be 
Prescribed, which shall 
include:(a) particulars of 
lands and immovable 
properties being acquired 

Not specified No gap between SPS 
and CTLARR.  
Cost of resettlement will 
be covered by the EA. 
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Involuntary 
Resettlement Policy 

Principle 

ADB Safeguard Policy 
Statement 

(SPS) 

Right to Fair 
Compensation and 

Transparency in Land 
Acquisition, 

Rehabilitation and 
Resettlement Act, 2013 

(RTFCLARRA) 
West Bengal State 

Lawsa 
Measures to Bridge 

Gaps  

of each affected 
family;(b) livelihoods lost 
in respect of land losers 
and landless whose 
livelihoods are primarily 
dependent on the lands 
being acquired;(c) a list 
of public utilities and 
Government buildings 
which are affected or 
likely to be affected, 
where resettlement of 
affected families is 
involved;(d) details of the 
amenities and 
infrastructural facilities 
which are affected or 
likely to be affected, 
where resettlement of 
affected families is 
involved; and(e) details 
of any common property 

11 Taking over 
possession before 
payment of 
compensation 

Pay compensation and 
provide other resettlement 
entitlements before physical 
or economic displacement. 
Implement the resettlement 
plan under close supervision 
throughout project 
implementation. 

38 (I) The Collector shall 
take possession of Land 
after ensuring that full 
payment of 
compensation as well as 
rehabilitation and 
resettlement entitlements 
are paid or tendered to 
the entitled persons 
within a period of three 
months for the 

Not specified No gap between SPS 
and RFCTLARR. 
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Involuntary 
Resettlement Policy 

Principle 

ADB Safeguard Policy 
Statement 

(SPS) 

Right to Fair 
Compensation and 

Transparency in Land 
Acquisition, 

Rehabilitation and 
Resettlement Act, 2013 

(RTFCLARRA) 
West Bengal State 

Lawsa 
Measures to Bridge 

Gaps  

compensation and a 
period of six months for 
the monetary part of 
rehabilitation and 
resettlement entitlements 
listed in the Second 
Schedule commencing 
from the date of the 
award made 
undersection 30. 

12 Monitoring Monitor and assess 
resettlement outcomes, their 
impacts on the standards of 
living of displaced persons, 
and whether the objectives of 
the resettlement plan have 
been achieved by taking into 
account the baseline 
conditions and the results of 
resettlement monitoring. 
Disclose monitoring reports. 

48 (I)The Central 
Government may, 
whenever necessary for 
national or inter-State 
projects, constitute a 
National Monitoring 
Committee for reviewing 
and monitoring the 
implementation of 
rehabilitation and 
resettlement schemes or 
plans under this Act. 
 

Not specified RFCTLARR does not 
specify the frequency of 
monitoring. The Project 
will prepare monitoring 
reports semi-annually as 
per SPS. 

a   West Bengal Land Acquisition Manual (WBLAM) 1991; (ii)Memorandum for direct (negotiated) purchase of land for public purpose (2015); The West Bengal Land 
and Land Reforms Manual, 1991; and The West Bengal Estates Acquisition Act, 1953 and the West Bengal Land Reforms Act of 1955 and amendments. 
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4 Comparison of Present State Policy with ADB’s SPS, 2009 
 
The State Government’s current policy of avoiding involuntary/forcible land acquisition and 
adopting a negotiated land purchase policy is in line with ADB policy. The process to be followed 
for negotiated purchase is clearly delineated in the government’s guidelines. In line with ADB’s 
transparency requirements, in addition to the Government’s processes, a third party certification 
of negotiation and settlement is recommended in this resettlement framework. Appendix 3 
provides suggested terms of reference for identification of the independent third party, and a 
typical template for certification. A scanned copy of the 2016 Memorandum of Government of 
West Bengal on negotiated purchase is presented in Appendix 4. 
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TERM OF REFERENCE FOR INDEPENDENT THIRD PARTY FOR NEGOTIATED 
PURCHASE OR VOLUNTARY LAND DONATION 

 
For any voluntary donation of land, an external independent entity will supervise and document 
the consultation process and validate the negotiated purchase / land donation process as per 
legal requirement.  
 
TOR for Independent Third Party Witness  
 
An independent third party is sought to be appointed to oversee and certify the process of 
negotiated purchase / land donation.  The third party shall be briefed about his/her expected role 
and deliverables by the SGC PMU. 
 
Eligibility: The third party shall be a representative of the community (for example, a senior 
government officer, a leader of the community, a representative of a local NGO/CBO), without 
any direct interest in the negotiation process, who is acceptable to each of the concerned parties 
(PHED and concerned land owner/donor). 
 
Scope of work: The role of the third party shall be to ensure a fair and transparent process of 
negotiation/donation. The envisaged scope of work shall entail the following: 
 

(i)  witness and keep a record of meetings held with the concerned parties,   
(ii)  ensure there is no coercion involved in the process of negotiated purchase / land 

donation,  
(iii)  ensure that the preferences and concerns of the land owner / donor related to access, 

selection of site within lands held, etc. are recorded and any stipulated conditions 
met,  

(iv)  ensure that the negotiated purchase / land donation agreement is drafted in a fair and 
transparent manner, 

(v)  identify and recommend mitigation measures to land owner / donor, if required, 
(vi)  ensure that taxes, stamp duties and registration fees for purchased / donated land 

are borne by government, and  
(vii) submit a certificate as witness to the purchase / donation and transfer process. 

 
Deliverables: The details of the meetings, and a certificate as witness to the purchase / donation 
process and mitigation measures to owner / donor, if any, shall be submitted by the third party to 
PMU, PIU and owner/donor in the local language. 
 



 Appendix 3 69 

 

 

SAMPLE CERTIFICATION FORMATS 
 
This is to certify that Mr./Mrs. Xxxxxxxxxxxxxxxxxxxxx, (profession, designation, address) is 
appointed as independent third party to certify the process of negotiated purchase/donation of 
plot no……………..area…………………owned / donated by XXXXXXXXXX (names of owner), 
who is a signatory to this certificate. It is also placed on record that none of the signatories to this 
certificate have any objection to appointment of xxxx as third party witness. 
 
Date 
 
Officers PHED and land donor 
____________________________________________________________________________
____________________________________________________________________________ 
 
 
I, ___________________________of ___________________(address) certify that I was witness 
to the process of negotiated purchase / land donation (details of 
plot_________________________________________ from XXXXXXXXX land owners’ names). 
I certify that: 

1. The process of purchase / donation of the said land was transparent; the landowner(s) 
was/were happy to sell/donate the land for the welfare of the community. 

2. No coercion was used in the purchase/donation process. 
3. Land transfer costs (registration fee and stamp duty) were borne by the government and 

not by the owner/donor. 
4. All concerns expressed by the owner/donor as agreed, were addressed and no pending 

issues remain. 
5. The following mitigation measures were identified and implemented / provided to the land 

owner/donor. 
6. Attached are the minutes of meetings held between project proponents and the land 

owner/donor, which I was witness to. 
Signed/  
Name 
Xxxxxxxxxxxxxxxxxxxxxx 
Date:________________Place:_______________ 
Encl: Minutes of meetings held between land owner/donor and project proponents 
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NEGOTIATED LAND PURCHASE POLICY OF WEST BENGAL GOVERNMENT 
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GUIDELINES FOR INTER-DEPARTMENTAL TRANSFER OF LAND FOLLOWED BY WEST 
BENGAL GOVERNMENT 
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GUIDELINES FOR EXEMPTION OF STAMP DUTY FOR TRANSFER OF LAND TO 
GOVERNMENT 
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OUTLINE OF RESETTLEMENT PLAN 
 
The comprehensiveness of a resettlement plan would be according to the potential involuntary 
resettlement impacts/ risks and size of the project. The resettlement plan must adequately 
address all involuntary resettlement issues pertaining to the project, describes specific mitigation 
measures that will be taken to address the issues and outlines institutional requirement and 
resources required to implementation of the resettlement plan. The following outline of 
resettlement plan is suggested for the present project. 
 
A. Executive Summary 
 
This section provides a concise statement of project scope, key survey findings, entitlements and 
recommended actions. 
 
B. Project Description 
 
This section provides a general description of the project, discusses project components that 
result in land acquisition, involuntary resettlement, or both and identify the project area. It also 
describes the alternatives considered to avoid or minimize resettlement. Include a table with 
quantified data and provide a rationale for the final decision. 
 
C. Scope of Land Acquisition and Resettlement 
 
This section: 
 

(i)  discuss the project’s potential impacts, and include maps of the areas or zone of 
impact of project components or activities; 

(ii)  describes the scope of land acquisition (provide maps) and explains why it is 
necessary for the main investment project; 

(iii)  summarizes the key effects in terms of assets acquired and displaced persons; 
and 

(iv)  provides details of any common property resources that will be acquired. 
 
D. Methodology for Impact Assessment  
 
 This section outlines the methodology and tools adopted for: 
 

(i) resettlement screening  
(ii) land acquisition planning 
(iii) socioeconomic survey 
(iv) census survey or inventory of assets and livelihood loss  
(v) consultation with stakeholders  

 
E.  Socioeconomic Information and Profile 
 
This section outlines the results of the social impact assessment, the census survey, and other 
studies, with information and/or data disaggregated by gender, vulnerability, and other social 
groupings, including: 
 

(i) define, identify, and enumerate the people and communities to be affected; 
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(ii) describe the likely impacts of land and asset acquisition on the people and 
communities affected taking social, cultural, and economic parameters into 
account; 

(iii) discuss the project’s impacts on the poor, indigenous and/or ethnic minorities, and 
other vulnerable groups; and  

(iv) identify gender and resettlement impacts, and the socioeconomic situation, 
impacts, needs, and priorities of women. 

 
F. Stakeholders Consultation and Participation 
 
This section: 
 

(i) identifies project stakeholders, especially primary stakeholders; 
(ii) describes the consultation and participation mechanisms to be used during the 

different stages of the project cycle; 
(iii) summarizes the results of consultations with affected persons (including host 

communities), and discusses how concerns raised and recommendations made 
were addressed in the resettlement plan; and 

(iv) describes the process for consultation with affected persons during project 
implementation. 

 
G.  Legal Framework 
 
This section: 
 

(i) describes national and local laws and regulations that apply to the project and 
identify gaps between local laws and ADB's policy requirements; and discuss how 
any gaps will be addressed; 

(ii) describes the legal and policy commitments from the executing agency for all types 
of displaced persons; 

(iii) outlines the principles and methodologies used for determining valuations and 
compensation rates at replacement cost for assets, incomes, and livelihoods; and 
set out the compensation and assistance eligibility criteria and how and when 
compensation and assistance will be provided; and 

(iv) describes the land acquisition process and prepare a schedule for meeting key 
procedural requirements. 

 
H.  Entitlements, Assistance and Benefits 
 
This section: 
 

(i) defines displaced persons’ entitlements and eligibility, and describes all 
resettlement assistance measures (includes an entitlement matrix); 

(ii) specifies all assistance to vulnerable groups, including women, and other special 
groups; and 

(iii) outlines opportunities for affected persons to derive appropriate development 
benefits from the project. 
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I. Relocation of Housing and Settlements 
 
This section: 
 

(i) describes options for relocating housing and other structures, including 
replacement housing, replacement cash compensation, and/or self-selection 
(ensure that gender concerns and support to vulnerable groups are identified);  

(ii) describes alternative relocation sites considered; community consultations 
conducted; and justification for selected sites, including details about location, 
environmental assessment of sites, and development needs;  

(iii) provides timetables for site preparation and transfer;  
(iv) describes the legal arrangements to regularize tenure and transfer titles to 

resettled persons; 
(v) outlines measures to assist displaced persons with their transfer and 

establishment at new sites; 
(vi) describes plans to provide civic infrastructure; and 
(vii) explains how integration with host populations will be carried out. 

 
J. Income Restoration and Rehabilitation 
 
This section: 
 

(i) identifies livelihood risks and prepare disaggregated tables based on demographic 
data and livelihood sources; 

(ii) describes income restoration programs, including multiple options for restoring all 
types of livelihoods (examples include project benefit sharing, revenue sharing 
arrangements, joint stock for equity contributions such as land, discuss 
sustainability and safety nets); 

(iii) outlines measures to provide social safety net through social insurance and/or 
project special funds; 

(iv) describes special measures to support vulnerable groups; 
(v) explains gender considerations; and 
(vi) describes training programs. 

 
K. Resettlement Budget and Financing Plan 
 
This section: 
 

(i) provides an itemized budget for all resettlement activities, including for staff 
training, monitoring and evaluation, and preparation of resettlement plans during 
loan implementation. 

(ii) describes the flow of funds (the annual resettlement budget should show the 
budget-scheduled expenditure for key items).  

(iii) includes a justification for all assumptions made in calculating compensation rates 
and other cost estimates (taking into account both physical and cost 
contingencies), plus replacement costs. 

(iv) includes information about the source of funding for the resettlement plan budget. 
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L. Information Disclosure 
 
This section: 
 

(i) describes the activities undertaken to disseminate project and resettlement 
information during project design and preparation for engaging stakeholders; 

(ii) confirms disclosure of the draft resettlement plan to affected persons and includes 
arrangements to disclose any subsequent plans; and 

(iii) describes the planned information disclosure measures (including the type of 
information to be disseminated and the method of dissemination) during project 
implementation. 

 
M.  Grievance Redress Mechanisms 
 
This section describes mechanisms to receive and facilitate the resolution of affected persons’ 
concerns and grievances. It explains how the procedures are accessible to affected persons and 
gender sensitive. 
 
N.  Institutional Arrangements 
 
This section: 
 

(i) describes institutional arrangement responsibilities and mechanisms for carrying 
out the measures of the resettlement plan; 

(ii) includes institutional capacity building program, including technical assistance, if 
required; 

(iii) describes role of NGOs, if involved, and organizations of affected persons in 
resettlement planning and management; and 

(iv) describes how women’s groups will be involved in resettlement planning and 
management, 

 
O. Implementation Schedule 
 
This section includes a detailed, time bound, implementation schedule for all key resettlement 
and rehabilitation activities. The implementation schedule should cover all aspects of resettlement 
activities synchronized with the project schedule of civil works construction, and provide land 
acquisition process and timeline. 
 
P. Monitoring and Reporting 
 
This section describes the mechanisms and benchmarks appropriate to the project for monitoring 
and evaluating the implementation of the resettlement plan. It specifies arrangements for 
participation of affected persons in the monitoring process. This section will also describe 
reporting procedures. 
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SAMPLE GRIEVANCE REGISTRATION FORM 
 

(To be available in Hindi and English) 
 
The _____________________________________Project welcomes complaints, suggestions, 
queries, and comments regarding project implementation. We encourage persons with grievance 
to provide their name and contact information to enable us to get in touch with you for clarification 
and feedback. 
Should you choose to include your personal details but want that information to remain 
confidential, please inform us by writing/typing *(CONFIDENTIAL)* above your name. Thank you. 
 

Date  Place of registration Project Town 
 
Project: 

Contact information/personal details  

Name  Gender * Male 

* Female 

Age  

Home address  

Place  

Phone no.  

E-mail  

Complaint/suggestion/comment/question Please provide the details (who, what, where, and 
how) of your grievance below: 
 
 
If included as attachment/note/letter, please tick here:  

How do you want us to reach you for feedback or update on your comment/grievance? 
 
 

 
FOR OFFICIAL USE ONLY 

Registered by: (Name of official registering grievance) 
 
 

Mode of communication:  
Note/letter 

E-mail 

Verbal/telephonic 

Reviewed by: (Names/positions of officials reviewing grievance) 
 

Action taken: 
 

Whether action taken disclosed: 
 

Yes 

No 

Means of disclosure:  
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INVOLUNTARY RESETTLEMENT IMPACT CATEGORIZATION CHECKLIST 
 

Probable Involuntary Resettlement 
Effects 

 
Yes No 

Not 
Known 

Remarks 

Involuntary Acquisition of Land 

1.  Will there be land acquisition? 
    

2.  Is the site for land acquisition known?     

3.  Is the ownership status and current 
usage of land to be acquired known? 

    

4. Will easement be utilized within an 
existing Right of Way (ROW)? 

    

5. Will there be loss of shelter and 
residential land due to land acquisition? 

    

6. Will there be loss of agricultural and other 
productive assets due to land acquisition? 

    

7. Will there be losses of crops, trees, and 
fixed assets due to land acquisition? 

    

8. Will there be loss of businesses or 
enterprises due to land acquisition? 

    

9. Will there be loss of income sources and 
means of livelihoods due to land 
acquisition? 

    

Involuntary restrictions on land use or on access to legally designated parks and 
protected areas 

10.  Will people lose access to natural 
resources, communal facilities and 
services? 

    

11.  If land use is changed, will it have an 
adverse impact on social and economic 
activities? 

    

12.  Will access to land and resources 
owned communally or by the state be 
restricted? 

    

Information on Displaced Persons: 

 
Any estimate of the likely number of persons that will be displaced by the Project?             [  ]   
No       [  ]   Yes    
If yes, approximately how many? ______________________ 
 

Are any of them poor, female-heads of households, or vulnerable to poverty risks?            [  ]   
No       [  ]   Yes 

Are any displaced persons from indigenous or ethnic minority groups?                                [  ]   
No       [  ]   Yes    

Note:  The project team may attach additional information on the project, as necessary. 
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OUTLINE OF SOCIAL SAFEGUARDS MONITORING REPORT  
DURING PROJECT IMPLEMENTATION PERIOD 

 
Following requirements of the ADB Safeguard Policy Statement (2009) and the Operations 
Manual section on safeguard policy (OM F1), borrowers/clients are required to establish and 
maintain procedures to monitor the status of implementation of safeguard plans and ensure 
progress is made toward the desired outcomes. For projects categorized as A or B in Involuntary 
Resettlement and/or Indigenous People, the Borrowers/clients are required to submit semiannual 
monitoring reports for ADB review. The level of detail and comprehensiveness of a monitoring 
report is commensurate with the complexity and significance of social safeguards impacts (IR and 
IP) and with the current status of project implementation phase.  
 
This outline can be used for periodic monitoring report (semiannual) and resettlement plan/IPP 
completion report to start the civil works in the impacted areas. A safeguard monitoring report 
may include the following elements:  
 
A. Executive Summary  
This section provides a concise statement of project scope and impacts, key findings and 
recommended actions.  
 
B. Background of the Report and Project Description   
This section provides a general description of the project, including: 

• Background/context of the monitoring report which includes the information on the project, 
project components, safeguards categorizations and general scope of the social 
safeguards impacts.  

• Information on the implementation progress of the project activities, scope of monitoring 
report and requirements, reporting period, including frequency of submission and changes 
in project scope and adjusted safeguard measures, if applicable 

• Summary table of identified impacts and the mitigation actions.  
 

C. Scope of Impacts 
This section outlines the detail of:  

• Scale and scopes of the project’s safeguards impacts; 

• Vulnerability status of the affected people/communities;  

• Entitlements matrix and other rehabilitation measures, as applicable, as described in the 
approved final resettlement plan/IPP(s).  

 
D. Compensation and Rehabilitation1 
This section describes the process and progress of the implementation of the safeguards plan 
and other required activities as determined in the plan. This includes:  

• Payment of the affected assets compensation, allowances, loss of incomes, etc. to the 
entitled persons;  

• Provisions of other types of entitlement as described in the matrix and implementation of 
livelihood rehabilitation activities as determined in the plan.  

Quantitative as well as qualitative results of the monitoring parameters, as agreed in the plan, 
should be provided.  
 
 

                                                
1  Depending on the status of the final detail design during the submission of the report this activity might not yet started. 

Provide the information on the expected date the activity to be conducted instead.   
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E. Public Participation and Consultation 
F.  
This section describes public participation and consultations activities during the project 
implementation as agreed in the plan. This includes final consultations with Affected persons 
during resettlement plan finalization after the completion of detail design; the numbers of activities 
conducted; issues raised during consultations and responses provided by the project team, 
implementing NGOs, project supervision consultants, contractors, etc.  
 
G. Grievance Redress Mechanism  

 
This section described the implementation of project grievance redress mechanism (GRM) as 
design in the approved resettlement plan/IPP. This includes evaluations of its effectiveness, 
procedures, complaints receive, timeliness to resolve issues/ complaints and resources provided 
to solve the complaints. Special attentions should be given if there are complaints received from 
the affected people or communities.  
 
H. Institutional Arrangement 
This section describes the actual implementation or any adjustment made to the institutional 
arrangement for managing the social safeguards issues in the projects. This includes the 
establishment of safeguards unit/ team and appointment of staff in the executing 
agency/Implementation A; implementation of the GRM and its committee; supervision and 
coordination between institutions involved in the management and monitoring of safeguards 
issues, the roles of NGO and women’s groups in the monitoring and implementation of the plan, 
if any.  
 
I. Monitoring Results - Findings 
This section describes the summary and key findings of the monitoring activities. The results are 
compared against previously established benchmarks and compliance status (e.g., adequacy of 
IR compensation rates and timeliness of payments, adequacy and timeliness of IR rehabilitation 
measures including serviced housing sites, house reconstruction, livelihood support measures, 
and training; budget for implementing EMP, resettlement plan, or IPP, timeliness and adequacy 
of capacity building, etc.). It also compared against the objectives of safeguards or desired 
outcomes documented (e.g. IR impacts avoided or minimized; livelihood restored or enhanced; 
IP’s identity, human right, livelihood systems and cultural uniqueness fully respected; IP not suffer 
adverse impacts, environmental impacts avoided or minimized, etc.). For FI projects this includes 
the effectiveness of the Environmental and Social Management System (ESMS) managed by the 
FI and its participating institutions2. If noncompliance or any major gaps identified, include the 
recommendation of corrective action plan.  
 
J. Compliance Status 
This section will summarize the compliance status of the project activities with the loan covenants, 
ADB SPS (2009) on SR 2 and the approved final resettlement plans. 
 
K. Follow up Actions, Recommendation and Disclosure 
This section describes recommendations and further actions or items to focus on for the remaining 
monitoring period. It also includes lesson learned for improvement for future safeguards 
monitoring activities. Disclosure dates of the monitoring report to the affected communities should 
also be included. A time-bound summary table for required actions should be included.  
 

                                                
2  Specific for the FI projects, external agency may be required to conduct an audit of the project ESMS. 
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Appendix 1 
i. List of Affected Persons and Entitlements; 
ii. Summary of Resettlement Plan/IPP with entitlement matrix. 

 
Appendix 2 

i. Copies of affected person’s certification of payment (signed by the affected persons); 
ii. Summary of minutes of meetings during public consultations; 
iii. Summary of complaints received and solution status. 

 
 
 
 


