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GLOSSARY 

 

Cut-off Date – This refers to the date prior to which the occupation or use of the 
project area makes residents/users of the same eligible to be 
categorized as DP. Persons not covered in the census are not 
eligible for compensation and other entitlements, unless they can 
show proof that (i) they have been inadvertently missed out 
during the census and the IOL; or (ii) they have lawfully acquired 
the affected assets following completion of the census and the 
IOL and prior to the conduct of the detailed measurement survey 
(DMS). 

Affected 
Households / 
Persons 

– Refer to any person or persons, household, firm, private or public 
institution that, on account of changes resulting from the Project, 
will have its (i) standard of living adversely affected; (ii) right, title 
or interest in any house, land, water resources or any other 
moveable or fixed assets acquired, possessed, restricted or 
otherwise adversely affected, in full or in part, permanently or 
temporarily; and/or (iii) business, occupation, place of work or 
residence or habitat adversely affected, with or without 
displacement. 

Detailed 
Measurement 
Survey 

– With the aid of the approved detailed engineering design, this 
activity involves the finalization and/or validation of the results of 
the inventory of losses (IOL), severity of impacts, and list of DPs 
earlier done during RP preparation. The final cost of resettlement 
can be determined following completion of the DMS. 

Displaced 
Persons 

– Displaced persons in a project area could be of three types: (i) 
persons with formal legal rights to land lost in its entirety or in 
part; (ii) persons who lost the land they occupy in its entirety or in 
part who have no formal legal rights to such land, but who have 
claims to such lands that are recognized or recognizable under 
national laws; and (iii) persons who lost the land they occupy in 
its entirety or in part who have neither formal legal rights nor 
recognized or recognizable claims to such land. The involuntary 
resettlement requirements apply to all three types of displaced 
persons. 

Entitlement – Refers to a range of measures comprising compensation, income 
restoration support, transfer assistance, income substitution, 
relocation support, etc. which are due to the DPs, depending on 
the type and severity of their losses, to restore their economic 
and social base. 

Host 
community 

– Means the community already in residence at a proposed 
resettlement or relocation site. 

Income 
Restoration 

– This is the re-establishment of sources of income and livelihood 
of the affected households. 

Inventory of 
Losses (IOL) 

– This is the process where all fixed assets (i.e. lands used for 
residence, commerce, agriculture, including ponds; dwelling 
units; stalls and shops; secondary structures, such as fences, 
tombs, wells; trees with commercial value; etc.) and sources of 
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income and livelihood inside the project right-of-way (ROW) are 
identified, measured, their owners identified, their exact location 
pinpointed, and their replacement costs calculated. Additionally, 
the severity of impact to the affected assets and the severity of 
impact to the livelihood and productive capacity of DPs will be 
determined. 

Land 
Acquisition 

– Refers to the process whereby an individual, household, firm or 
private institution is compelled by a public agency to alienate all 
or part of the land it owns or possesses to the ownership and 
possession of that agency for public purposes in return for 
compensation at replacement costs. 

Relocation 

 

– This is the physical relocation of a DP from her/his pre-project 
place of residence and/or business. 

Replacement 
Cost Study 

– This refers to the process involved in determining replacement 
costs of affected assets based on empirical data. 

Severely 
Affected 
Households 

– This refers to affected households who will (i) being physically 
displaced from  housing (ii) lose 10% or more of their productive 
assets (income generating), 

Vulnerable 
Groups 

– These are distinct groups of people who might suffer 
disproportionately or face the risk of being further marginalized by 
the effects of resettlement and specifically include: (i) female 
headed households with dependents, (ii) disabled household 
heads, (iii) households falling under the national poverty 
standard, (iv) children and the elderly households who are 
landless and with no other means of support, and (v) landless 
households, (vi) indigenous people or ethnic minorities with 
severe impact. 

 

 

Notes: 
 
(i) The fiscal year (FY) of the Government of Viet Nam ends on 31 December. 
(ii) In this report, "$" refers to US dollars.   
 
The resettlement plan is a document of the borrower. The views expressed herein do not 
necessarily represent those of ADB’s Board of Directors, Management, or staff, and may be 
preliminary in nature. 
 
In preparing any country program or strategy, financing any project, or by making any 
designation of or reference to a particular territory or geographic area in this document, the 
Asian Development Bank does not intend to make any judgments as to the legal or other 
status of any territory or area. 
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Figure 1: Location map 



 

GMS Corridor Towns Development Project                                                                                          6                                                  

 

EXECUTIVE SUMMARY 

A. The Scope of the Updated Resettlement Plan 

1. Upon the request of the Asian Development Bank, three (03) Updated Resettlement 
Plans (Updated RP) are made for the sub-projects in Lao Bao Town, Huong Hoa district 
under the Second Greater Mekong Subregion Corridor Towns Development Project, Quang 
Tri province: 2969 - VIE (SF), in which Lao Bao urban area, Huong Hoa district, Quang Tri 
province requests two (02) sub-projects: (i) Urban road network (02 volumes), and (ii) Solid 
waste management (01 volume).  

2. This updated RP report is prepared for the Urban Road Network Sub-project in the 
towns of Lao Bao and Khe Sanh. The report is based on the data collected from the 
approved detailed design and the detailed measurement survey (DMS). The report will 
provide the following information: (i) scope of actual land acquisition and resettlement; (ii) 
compensation policies; (iii) the entitlement of the affected people; (iv) the mechanism for 
grievance and complaint redress; (v) the income restoration program; (vi) the organization of 
implementation, monitoring and evaluation. The updated RP report will be publicized to the 
people and submitted to the ADB for approval and published on the ADB's website. After 
ADB approved the updated RP report, the PMU will begin the implementation of 
compensation and site clearance for the project. 

B. The Scope of Land Acquisition and Resettlement 

3. Urban roads. The acquired land area for the construction and expansion subproject 
of 06 urban roads of total 21.4 km long will affect households along roadsides. In particular, 
this resettlement plan report will be the update for 03 roads (7 km long) within the project 
area in the table below: 

No. Components/works Locations Detailed design Legal basis 

1 The urban road along Se-

Pon river  
Lao Bao town 

4,115.41m long, 15.5m 
wide (roadbed), 7.5m 

wide (pavement). 

Decision No.1219/QD-
UBND, dated 15/6/2015, 
approving the design for 
construction drawing of 
Lao Bao road. 

2 

 

Duy Tan - Cao Viet - Tan 
Kim road (To Huu road) 

 

Lao Bao town 
1,167.21m long, 16m 
wide (roadbed), 8.0m 
wide (pavement).   

Decision No.1219/QD-
UBND, dated 15/6/2015, 
approving the design for 
construction drawing of 

Lao Bao road. 

3 
Group 4 road (Doan Khue 
- Truong Cong Kinh) 

Khe Sanh town 
1,720.67m long, 11.5m 
wide (roadbed), 5.5m 
wide (pavement). 

Decision No.1219/QD-
UBND, dated 15/6/2015, 
approving the design for 
construction drawing of 

Lao Bao road. 

3.1 Doan Khue road Khe Sanh town 

1,213.29m long, 11.5m 
wide (roadbed), 5.5m 
wide (pavement). 

 

3.2 Truong Cong Kinh road Khe Sanh town 
1,507.50m long, 11.5m 
wide (roadbed), 5.5m 
wide (pavement). 
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4. The DMS data provides 442 affected households in total (435 households, 07 
community organizations are affected by the above-mentioned 03 roads), and 02 town 
people committees) whose public land is affected (Lao Bao and Khe Sanh). 12 households 
along Se Pon river road (Lao Bao town) are affected more than 10%-70% of their productive 
land. However, the survey found that the number of households which loss land is mainly 
from 10-30% of the total area of land use (08 households).  

5. The number of households whose houses are affected is 49 households (including 
03 AHs are partially affected, 35 households whose land is partly affected but still large 
enough for rebuilding their homes and 11 severely affected households whose main houses, 
buildings, structures are affecteed and are subject to relocation, resettlement. 21,546 fruit 
trees and 1,930 timber trees are affected. The households whose plants and the affected 
crops are affected will be compensated and supported before the project deploys. 

C. The regional socio-economic conditions 

6. The socio-economic survey reveals that the occupations in the region are diversified 
but mainly in farming (71% households in the area of the urban road subproject) in addition 
to other occupations as small trade, free labor and services. The average income of farming 
households is 16 million dong/year, lower than the average income of Huong Hoa district.  

7. Vulnerable households.  According to the DMS, there are 86 households1 in the 
urban road sub-project subject to the vulnerable groups, including 18 poor households, 32 
female-headed households, 01 households with disabled people, 03 elderly HHs, 43 ethnic 
minority households (Van Kieu). They will receive special supports under the current 
regulations. In the project affected area, the households which are ethnic minorities (Van 
Kieu) have been living with the Kinh for long time. They live in the stability and integration 
and their children go to school daily with the Kinh children and no household ethnic minority 
households are subject to the relocation and resettlement. 

D. Public Consultation, Grievance Redress and Disclosure 

8. During the preparation of the update resettlement plan, the sub-projects carried out 
the public consultations. Representatives of communal leaders, villages, and local 
organizations and families attended the meetings. The meetings provided opportunity for 
people to express their views and their recommendations especially on what is related to  
the resettlement. The updated RP report is publicized before it is submitted to the ADB for 
review and approval. The compensation and resettlement committee will publish: (i) the draft 
of updated RP report before it is submitted for review and approval; (ii) the final updated RP 
report to be approved by the PPC and the ADB, and (iii) the updated RP report when being 
approved will be the basis for the PMU’s compensation payment to affected households. 

9. In the process of updating the Resettlement Plan (URP), the Consultant in 
collaboration with the local authorities and the Center for Land Development of Huong Hoa 
district organized information dissemination, community consultations and focus group 
discussions in the towns of Khe Sanh and Lao Bao. During the consultation meetings 
representatives of the town People's Committees, mass organizations as Women's Union, 
Youth’s Union etc., community representatives and the affected households were present. 
The meetings took place in 3/2016. The contents of the meetings were reflected in the 
minutes of consultation. The number of people participating in local meetings includes 123 
people, including 97 men and 26 women. 

                                                

 

1 A household may be vulnerable for more than one criteria 
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10. The content of the updated RP report will be informed to the affected households, in 
particular: (i) the policy of compensation, resettlement and the implementation plan of the 
income restoration program, (ii) DMS results, (iii) asset pricing details, (iv) entitlements and 
special regulations, (v) grievance procedures, (vi) the time of payment, and the relocation 
plan (vii). The information will be publicly available at the project CPCs and in summary form 
of the updated RP report to people. Any adjustments that occur during the DMS survey will 
be added in the final URP.  

11. The grievance redress mechanism is well established to address the complaints of 
the affected households related to land acquisition, compensation and resettlement timely 
and appropriately. The grievance redress mechanism is based on the four-stage process in 
the local authorities under the provisions of the Government on the resolution of complaints. 
The local authorities at all levels and Huong Hoa Land-Fund Development Center is 
responsible to solve the issues related to land acquisition and compensation.  

12. If the efforts to resolve disputes fail or disputes are not resolved satisfactorily at the 
ward/village/town or district/city levels based on the grievance redress procedures, the 
affected people can claim their cases to the provincial People's Committee, and/or finally the 
district court. In fact, according to the Law on Complaints 2011, the affected persons may 
submit their cases to the court at any time they want. 

E. The Framework and Entitlement Policy 

13.  The compensation, resettlement policy and income restoration framework for the 
project complies with the current laws and regulations of the Government of Vietnam and the 
Statement of the ADB's safeguard policies. In case of the gaps and conflicts between the 
laws and the regulations of the Borrower with the ADB regulations, the procedures, policies 
and requirements of the ADB will be prevailed. The project entitlements are in line with the 
safety policy statement of the ADB, the laws and regulations of the Government and Quang 
Tri province on land acquisition, support and resettlement. It should be noted that the 
entitlements stated in the updated RP report are possibly be extended, if necessary, after 
the DMS survey and consultations with the affected households are conducted to ensure 
that the project's impacts will be recovered and to stabilize or improve household living 
conditions. The cut of date is effective after there are location drawings, landmarks, area of 
acquired land, cadastral maps of land parcels to be acquired or the cadastral measurements 
of land parcels which are located close to the boundaries of the acquired land. The cut of 
date is 06/11/2015 (based on Official Letter No.607/UBND-CN  dated 02/03/2016 by the 
PPC). After the cut of date: new residents or assets will not be compensated and supported. 
The Cut-off date will be publicized by the District People's Committees (DPCs). The affected 
households will be provided with various types of assistances and allowances in cash and in 
kind for their acquired land and affected assets on land to stabilize their lives according to 
the laws and regulations of the Government. In addition, the RP update also includes the 
income restoration activities that are possibly inclusive of vocational training, micro-finance 
loans and farming extension supports. 

F. Resettlement for Housing and Residential Area 

14.  The resettlement preferences include self-resettlement (households seek to resettle 
by themselves), in-site resettlement, desultory resettlement, available resettlement sites, and 
building new resettlement sites.  

15. According to data from the Center for Landfund Development of Huong Hoa district, 
there will be 03 focal resettlement sites in Huong Hoa district for 11 households subject to 
the relocation and resettlement included in this resettlement plan and households in the next 
resettlement plans, including: 
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• There are 01 resettlement site in Hung Vuong road - Khe Sanh town for 06 
households included in this resettlement plan and the households included in  the 
next resettlement plan (Hung Vuong road). 

• There are 02 resettlement sites in Lao Bao town (Cao Viet and Xuan Phuoc clusters) 
for 05 households included in this resettlement plan and the households included in  
the next resettlement plan (flooded roads). 

So far, the construction of the focal resettlement areas is being deployed by the local 
authorities at all levels. It is expected in quarter 4/2016, the resettlement sites will be 
completed for the households to move in to ensure their stable lives. 

G. Resettlement Budget and Financing Plan  

16. The resettlement budget estimate for 03 roads is VND 45,951,000,000 (Forty-five 
billion, nine hundred and fifty one million Dong) equivalent to US$ 2,04 million, including the 
cost for compensation and support and income restoration program, management cost, 
internal monitoring, contingency expenses. The budget for the implementation of 
compensation, support and resettlement will be financed from ADB.  

H. Institutional arrangements 

17. The People's Committee of Quang Tri province as the implementing agency and the 
Project Management Unit under the Department of Planning and Investment are responsible 
for updating the resettlement plan. At the provincial level, the People's Committee of Quang 
Tri Province will give directs to the People's Committee of Huong Hoa district, with the 
support of the Center for Landfund Development of Huong Hoa district, to update the 
resettlement plan. 

18. To support the PMU in the compensation and site clearance to update the action 
plan for resettlement, the PMU hired a consulting agency that supports the management and 
capacity building (PMSCD). The resettlement specialists take responsibility to coordinate the 
Landfund Development Centers of the districts to conduct support activities in the 
implementation of the resettlement tasks as well as draft the updated resettlement plan in 
compliance with the ADB policies for the project.  

I. Implementation schedule 

19. The project will be about 5 years. The tasks for the resettlement plan update are 
started by the PMSCD in 9/2015 and the updated resettlement plan will be estimated to be 
approved by the ADB in 6/2016. The implementation of the project resettlement 
compensation and assistance is expected about 36 months starting from the deployment of 
the project.  

J. Monitoring and Reporting 

20. The objectives of the monitoring program are (i) to ensure that the standard of living 
of AHs are restored or improved; (ii) to monitor whether the overall project and resettlement 
objectives are being met; (iii) to assess if rehabilitation measures and compensation are 
sufficient; (iv) to identify problems and risks; and (v) to identify measures to mitigate 
problems. 

21. The internal monitoring is the responsibility of the implementing agency and the PMU 
with the support of the provincial People's Committee and the project monitoring consultant. 
The internal monitoring reports will be carried out every 6 months.  

22. In addition, Quang Tri PMU signed contract with the independent monitoring unit to 
identify the problems of the internal monitoring and conduct assessments, reviews every 6 
months, including (i) the achievements in the resettlement objectives; (ii) changes in living 



 

GMS Corridor Towns Development Project                                                                                          10                                                  

 

standards and livelihoods; (iii) economic, social restoration for affected people; (iv) the 
effectiveness and sustainability of the entitlements; and (v) the need to set out for the 
mitigation measures. The PMU will incorporate the results of internal and external monitoring 
and submit the reports to the ADB. 
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CHAPTER I: INTRODUCTION 

A. Project background  

23. The GMS Corridor Towns Development Project - ADB loan 2969 – VIE (SF) is 
intended to promote the transformation of transport corridors in the Greater Mekong Sub-
region (GMS) into full fledged economic corridors by improving urban infrastructure and 
building institutional capacity in selected corridor towns in Viet Nam. The participating 
corridors towns of Dong Ha, Lao Bao and Moc Bai are strategically located along the 
transport corridor in the GMS. 

24. The focus on the corridor town’s development is a new approach to maximize the 
economic benefits of increased trade and traffic flows along the major transport corridors in 
the GMS. Several corridor towns are located so strategically that they can boost investment 
and economic activity. With the necessary enabling environment in pace such as proper 
strategic economic development plan, adequate infrastructure and public service, and 
institutional capacity to guide and manage future development and investment, the corridor 
towns possible also successfully attract private sector investment for economic infrastructure 
such as market centers, agro-business, agricultural processing zones, industrial parks, 
transport terminals, and logistics.   

25. The key challenges to the corridor towns arise from the inadequate urban 
infrastructure investments and the limited institutional capacities at provincial and district 
levels to provide essential urban services. The improvement of transport connectivity along 
the East-West Economic Corridor (EWEC), which covers Dong Ha and Lao Bao, and the 
Southern Economic Corridor (SEC), including Moc Bai town, has resulted in the increased 
movement of people, goods and services. It has also created considerable development 
pressures on the part of the provincial and district governments to provide sufficient urban 
infrastructure and formulate a planned development to meet the expected demands as a 
result of increased trade and traffic flows along the transport corridors in Viet Nam.  

26. The proposed project will covers 3 towns along the EWEC and the SEC in Viet Nam. 
The Provincial People’s Committees of Quang Tri and Tay Ninh fully recognize the need for 
upgrading and expanding the urban infrastructure and essential services to adapt to the 
urbanization and economic growth.  

B. The Objectives and Outcomes of the Project 

27. The project is designed to create favorable conditions for the transition of the 
transport corridor towns into the economic corridors and continue to attract the investment in 
the economic infrastructure and environment in order to promote economic growth and 
sustainable development. The project expectation is to contribute to turning the urban 
corridors into the nucleus of economic activities, thereby contribute to the advent of the 
economic growth centers along the transport corridors in the GMS. The desired outcome of 
the project is to provide services and urban infrastructure to fully create favorable conditions 
for the growth and urbanization. The main objective of the ADB assistance for the GMS is to 
increase the sustainability of trade and transportation and transportation of goods and 
services across the borders efficiently. In this regard, the corridor transportation to economic 
growth regions is deemed necessary to create economic competitiveness in the GMS with 
the strong support of the stakeholders in the region. The ADB Regional Cooperation 
Strategy and (RSCP) Program focus on the strategic breakthrough towards strengthening 
links and creating favorable conditions for cross-border traffic, the links between the 
domestic markets to promote economic efficiency and private sector development, promote 
institutional capacity building as well as address important social and environmental issues. 
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C. The project impacts  

GMS Corridor Towns Development Project - Quang Tri province 

28.  In Quang Tri province, the project implemented 06 projects in 02 urban cities of 
Dong Ha and Lao Bao - Khe Sanh - Huong Hoa district, in which Lao Bao urban road sub-
project include the upgrading of 5 roads (3 roads in Lao Bao town and 02 roads in Khe 
Sanh). This sub-project expanded and solidified roadbed (asphalt or concrete), along with 
providing the drainage system, lighting system. This updated resettlement plan report will 
include 03 roads (7 km length) in the table below: 

Table 1: List of work items 

No. Components/works Locations Detailed design Legal basis 

1 
The urban road along Se-

Pon river  
Lao Bao town 

4,115.41m long, 15.5m 
wide (roadbed), 7.5m 

wide (pavement). 

Decision No.1219/QD-
UBND, dated 15/6/2015, 
approving the design for 
construction drawing of 

Lao Bao road. 

2 

 

Duy Tan - Cao Viet - Tan 
Kim road (To Huu road) 

 

Lao Bao town 
1,167.21m long, 16m 
wide (roadbed), 8.0m 

wide (pavement).   

Decision No.1219/QD-
UBND, dated 15/6/2015, 
approving the design for 
construction drawing of 

Lao Bao road. 

3 
Group 4 road (Doan Khue 

- Truong Cong Kinh) 
Khe Sanh town 

1,720.67m long, 11.5m 
wide (roadbed), 5.5m 

wide (pavement). 

Decision No.1219/QD-
UBND, dated 15/6/2015, 
approving the design for 
construction drawing of 

Lao Bao road. 

3.1 Doan Khue road Khe Sanh town 
1,213.29m long, 11.5m 
wide (roadbed), 5.5m 

wide (pavement). 
 

3.2 Truong Cong Kinh road Khe Sanh town 
507.50m long, 11.5m 
wide (roadbed), 5.5m 

wide (pavement). 
 

D. Objectives of the Resettlement Plan 

29. The updated resettlement plan will be prepared to address the impact of involuntary 
land acquisition and resettlement involving in 06 sub-projects mentioned above. The 
updated resettlement plan will replace the resettlement plan established in December 06, 
2012 in the TA period of the project preparation. The updated resettlement plan complies 
with the regulations and laws of Vietnam and the ADB Safeguard Policy Statement 2009 
[SPS (2009)].  

30. The updated resettlement plan will identify physical, economic - social impacts 
caused by land acquisition and propose mitigation measures to restore, if not improve the 
living conditions of affected households as well as provide significantly 
consultation/participation during the project implementation. The overall objective of the RP 
is to protect affected families from negative impacts and will contribute to improving the living 
quality of households. This will be achieved by receiving the compensation in line with the 
replacement costs. Give the affected households compensation money and other forms of 
assistance or income restoration program, if any. People will receive these benefits before 
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their relocation of land, houses and other assets to ensure their living conditions to be 
improved or at least restored as before the implementation of the project and those from 
vulnerable groups (such as poor households and ethnic minority households, etc.) will be 
supported in order to improve their socio-economic conditions. In addition, people will be 
consulted fully in this process. 

E. The changes in the updated Resettlement Plan  

31. This updated Resettlement Plan is made to (i) sum up actual impacts of the project 
components based on the detailed technical designs and the results of the detailed 
measurement survey (DMS) carried out by Huong Hoa Landfund Development Center, (ii) 
introduce mitigation measures and compensation, support and resettlement policies; actual 
resettlement costs based on current policies. The updated Resettlement Plan will make 
some changes from the Resettlement Plan which was set up in 6/2012 in the TA period of 
the project preparation, including: 

• The DMS survey results measured by Huong Hoa Landfund Development Center, 
12/2015 to 3/2016; 

• Describe the public consultation process and results for affected persons performed 
in the process of preparing the updated resettlement plan; 

• Review and update entitlement policies for all types of impacts under the newly 
issued regulations (Land Law 2013); and 

• Update the compensation budget for all kinds of impacts; 

F. The Land acquisition and the terms and conditions relating to the resettlement 

32. According to the Loan Agreement (Loan 2969 VIE), the project must comply with the 
following conditions: 

• All land acquisition and resettlement activities of the project will be implemented 
under the updated resettlement plan; 

• In case of differences between the laws and regulations of Vietnam with the social 
safeguard statement of the ADB (2009), the social safeguard statement of the ADB 
will be applied; 

• The PMU will work with the People's Committee of Huong Hoa district, the Landfund 
Development Center of Huong Hoa district and the towns involved in the project in 
order to (a) publicly deseminate the updated resettlement plan for the affected people 
and implement the updated resettlement plan to be approved to meet the 
requirements of the ADB, including the sufficient counterpart fund to cover the actual 
costs; (b) ensure that all affected people receive the compensation, resettlement and 
restoration at the request of the approved resettlement plan before their relocation of 
assets and economy; and (c) hire qualified experts to perform the independent 
monitoring; and 

• Do not allow the award of contracts and the commencement of construction works 
until the updated resettlement plan is approved by the ADB. 
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CHAPTER II: DESCRIPTION OF THE SUB-PROJECTS 

A. Establishment of Urban Road Network 

33. In Lao Bao urban road sub-project include the upgrading of 5 roads (3 roads in Lao 
Bao town and 02 roads in Khe Sanh). This sub-project expanded and solidified roadbed 
(asphalt or concrete), along with providing the drainage system, lighting system.  

34. Subproject of Lao Bao urban roads: Detailed design and evaluation of bidding 
document was completed, signing contract and award of work construction contracts and 
construction of works are estimated to be implemented in Quarter III/2016; 

B. Solid Waste Collection and Management  

35. Huong Hoa’s district government has identified a potential site for landfill construction 
that is about 5 kms away from the town, with an area of 20has. The requirement is to 
construct a landfill and a collection system. This would necessitate an additional number of 
collection trucks, containers and other heavy equipment for the new site. An upgrading of an 
existing access road will also be included, and a vacant area to control solid waste leakage 
and emission. Other requirements will also include management facilities to coordinate the 
solid waste management activities. 

36. A necessary subproject component proposes the installation of a material recovery 
system to classify and recycle solid waste which will be managed by a private sector under 
local management policies. 

37. Some of the components of the subproject categories will basically include road 
construction and basic structures for collection and recycling system in the proposed site. 
This system will be located in an area of 2500m2, with asphalted and concrete road. In 
addition, an administration building will be established on a site with an area of 1000m2. 
Equipment such as tractors, conveyor or classification conveyor etc. will also be included in 
subproject. All these infrastructures are within the scope of 20 hectares. 

38. Subproject for Lao Bao landfill:  Consultancy units have been completing and 
submitting 02 design documents before 05/05/2016 for PMU work directly with local 
consultants and PMSCD consultants in order to complete design. 

39. The basic items of the project are summarized as follows: 

Unit: USD million 

Code Field Characteristics of subprojects 
Total 

estimated 
investment 

Lao Bao Town 

LB-UR Urban road (a) upgrading and expansion about 21,4 km of urban road 
and (b) construction drainage system along the road and 
pavement, 

22,69 

LB-SWM Solid waste 
management 

(a) construction sanitary landfill with area of 20 hectares (of 
which 5 hectares in the first phase); and (b) construction 
roads to the landfill and infrastructure for sanitary landfill. 

4,56 

Source: PAM (page.27), November/2012  
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CHAPTER III: SCOPE OF LAND ACQUISITION AND RESETTLEMENT 

A. METHODOLOGY 

40. Information about the acquisition scale of affected land and assets is identified 
through the detailed measurement survey (DMS) by cadastral mapping units (the Natural 
Resources and Environment IT Center and the Natural Resources and Environment 
Engineering Center) from 10/2015 - 12/2015 and Huong Hoa Landfund Development Center 
conducted from 12/2015 to 03/2016. The additional information was gathered from 
community consultation meetings and focus group discussions in the affected towns of Lao 
Bao and Khe Sanh. The consultations were carried out in 03/2016.  

41. Within the project scope, 02 local towns are affected: Lao Bao and Khe Sanh. 

42. The detailed measurement survey and extensive consultations recorded the effects 
and impacts of land acquisition and/or resources/assets as follows: 

• The main socioeconomic information of affected people/households: household size; 
number of families in households; gender and age of household heads and 
household members; time of land tenure; education of household members; 
livelihood activities (number of participating households, including income which may 
be paid or unpaid); cash income (regular, seasonal, in addition to salary, etc.); the 
types of production; types of houses; number of households with disabled people or 
long-term sick people or households which are not subject to any groups (eg group of 
poor households, women-headed households etc.); 

• Loss of assets - by types such as houses, structures, crops and trees (types, number 
to be lost etc.); 

• Selection of resettlement forms (for households losing houses), the time required to 
rebuilding or relocation; 

• Loss of assets - by types such as structures, crops and trees (types, area of affected
land, the quantity to be lost); the time required to rebuilding or relocation; 

• Loss or affection to the livelihood activities - types, degree of dependence, degree of 
impact and necessary restoration measures; and 

• Any impacts or damages. 

43. The data is entered in the database and analyzed to establish the profile of the 
affected households and identify losses and impacts to calculate compensation. The data is 
separated by gender, population and income groups. Conditions, demand and priority policy 
of the women are analyzed to ensure that the impacts of Land Acquisition and Resettlement 
(LAR) is not detrimental to women and other vulnerable groups. 

B. CUT - OFF DATE 

44. The cut-off date refers to the date prior to which the occupation or use of the project area 
makes users of the same eligible to be categorized as affected people. Persons not covered in 
the census after the cut-off date are not eligible for compensation and other entitlements, unless 
they can show proof that (i) they have been inadvertently missed out during the census and the 
inventory of losses (IOL); or (ii) they have lawfully acquired the affected assets following 
completion of the census and the IOL and prior to the conduct of the Detailed Measurement 
Survey (DMS). The cut-off date updated for this subproject is the date the DMS is  completed  on 
November 5, 2015. The updated cut-off date has been disclosed to affected people during public 

consultations. 
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C. THE SCOPE OF LAND ACQUISITION AND RESETTLEMENT 

Affected households 

45. The construction of 03 project roads affects 442 households, organizations and 02 
town People's Committees of Lao Bao and Khe Sanh, with an estimate of 2,099 affected 
people. There are 433 HHs affected land,  including 492 households whose agricultural land 
is affected, 322 households whose garden is affected, 62 households whose residential land 
is affected, the public land managed by 02 People's Committees is affected. Of the 433 
cases of affected land, there are 49 households whose houses are affected, (including 03 

AHs are partially affected, there are 35 households whose land is partly affected and 11 
households are in need relocation or resettlement). The details of the compensation and 
resettlement are presented in the table below: 

                                                

 

2 A household may be affected more than one type of impact 
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Table 2: Affected Households  

 

Components 

Statistics of affected households 

Total 
Affected agricultural 

land 
Affected residential 

land 
Affected garden land 

Affected 
houses/assets 

Relocated HHs  

AHs APs AHs APs AHs APs AHs APs AHs APs AHs APs 

The urban road 

along Se-Pon 

river  
45 213 12 55 160 736 27 125 5 23 217 1,086 

 

Duy Tan - Cao 
Viet - Tan Kim 
road (To Huu 
road) 

    40 175 74 341 4 17     121 508 

Group 4 road 
(Doan Khue - 
Truong Cong 

Kinh) 
4 19 10 42 88 530 18 83 6 27 104 505 

Doan Khue road 
1 5 8 32 69 447 13 59 3 13 82 396 

Truong Cong 
Kinh road 3 14 2 10 19 83 5 24 3 14 22 109 

• Total 49 232 62 272 322 1,607 49 225 11 50 442 2,099 

Source: Detailed Measurement Survey (DMS),provided by LFDC of Huong Hoa district, 03/2016  
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Affected land 

 
46. The DMS survey results that all 433 households (49 households loss paddy land,  62 
households loss residential land and 322 households loss garden) have the certificates of 
land use rights (LURCs).  

47. For the public land managed by 02 towns (Lao Bao and Khe Sanh), the affected area 
is mainly traffic land, irrigation land and land along rivers and streams and vacant land. The 
sub-projects are not expected to have any temporary impacts. 

Table 3: Summary of Impacted Lands 

Components 
Agriculture 

(m2) 
Garden(m2) 

Residential 
land 
(m2) 

Public land 
(m2) 

Total (m2) 

The urban road along Se-Pon 

river  29,560  25,502 1,180 16,828 73,090  

Duy Tan - Cao Viet - Tan Kim 
road (To Huu road)  7,741 2,038 9,834 19,613  

Group 4 road (Doan Khue - 
Truong Cong Kinh) 1,902 13,122 1,442 7,083 23,549  

Doan Khue road 
588 8,794 1,342  4,777  15,501  

Truong Cong Kinh road 
1,314 4,328  100  2,306  8,048  

Total 31,462 46,365 4,660  33,745  116,232 

Source: Detailed Measurement Survey (DMS),provided by LFDC of Huong Hoa,03/2016  

a) Residential land 

48. The total area of 4,660 m2 of residential land to be acquired affects 62 households 
(272 affected people), in which 11 households are fully affected and need resettlement.  

Table 4:  Impact on residential land 

Components 

Partly affected Fully affected Remaining land (of AHs) 

Area 
(m2) 

Affected 
households 

Area 
(m2) 

Affected 
households 

Can be 
used (>60 

m2) 

Can not be 
used (<60 m2) 

The urban road along Se-Pon 

river  450 7 730 5 7 5 

Duy Tan - Cao Viet - Tan Kim 
road (To Huu road) 2,038 40   40 - 

Group 4 road (Doan Khue - 
Truong Cong Kinh) 773 4 669 6 4 6 

Doan Khue road 
773 4 569 3 4 - 

Truong Cong Kinh road 
  100 3  - 

Total 3,261 51 1,399 11 51 11 

Source: Detailed Measurement Survey (DMS), provided by LFDC of Huong Hoa, 03/2016  
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b) Agricultural land 

49. The project will impact on 31,462 m2 of paddy and crop land of 49 households (232 
people) and 46,660 m2 of gardens of 248 households (1,168 people) as follows: 

Table 5: Impact on Agricultural land 

Components 

Affected households Garden land Paddy and crop land 

>10% >10%     

Area 
(m2) 

Affected 
household

s 

Area 
(m2) 

Affected 
households 

Area 
(m2) 

Affected 
household

s 

The urban road along Se-Pon 

river  18,343 12 25,502 160 29,560  45 

Duy Tan - Cao Viet - Tan Kim 
road (To Huu road)   7,741 74   

Group 4 road (Doan Khue - 
Truong Cong Kinh)   13,122 88 1,902 4 

Doan Khue road 
  8,794 69 588 1 

Truong Cong Kinh road 
  4,328  19 1,314 3 

Total 18,343 12 46,365 322 31,462 49 

Source: Detailed Measurement Survey (DMS), provided by LFDC of Huong Hoa, 03/2016  

 
50. 12 households along Se Pon river road (Lao Bao town) are affected more than 
10%-70% of their land and thus they are considered severely affected households and are 
entitled to the compensation for loss of crops and paddy land at replacement cost in addition 
to other restoration assistance as defined in the entitlement policies. However, the survey 
found that the number of households which loss land is mainly from 10-30% of the total area 
of land use (08 households). Also through the household survey, the affected households, 
regardless of mainly doing farming, have main income from non-agricultural production. 
Approximately 65% of affected households answered that the major sources of their income 
are from freelance, business, small trading and services as Lao Bao town has a international 
border gate. 

Affected houses and Structures 

51. As shown in Table 6, 49 households have affected houses and structures with the 
total area of 3,317.5 m2, 11 households must resettle and 38 households are marginally 
affected, the project construction only affects part of their houses and structures and they 
can rebuild homes on remaining land. The following table summarizes the number of houses 
and structures affected by the project. 

Table 6: Houses and structures affected by the project 

Components 

Impact on house (m2) 
Required relocation 

(affected households) 

Affected 
household

s 

Partly 
affected 

(m2) 

Totally  
affected 

(m2) 

Rebuilding 
on 

remaining 
land 

Required 
relocation 
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Components 

Impact on house (m2) 
Required relocation 

(affected households) 

Affected 
household

s 

Partly 
affected 

(m2) 

Totally  
affected 

(m2) 

Rebuilding 
on 

remaining 
land 

Required 
relocation 

The urban road along Se-Pon river  27 955.5 331.4  5 

Duy Tan - Cao Viet - Tan Kim road 
(To Huu road) 4 240.6 -  - 

Group 4 road (Doan Khue - Truong 
Cong Kinh) 18 1,280.7 509.3  6 

Doan Khue road 
13 1,091.4 316.5  3 

Truong Cong Kinh road 
5 189.3 192.8  3 

Total 49 2,476.8 840.7  11 

Source: Detailed Measurement Survey (DMS), provided by LFDC of Huong Hoa, 03/2016  
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Impacts on secondary structures 

52. The affected secondary structures of 265 households are as follows. 

Table 7: Impacts on secondary structures 

Components 

Gate Yard Wall Roof 
Secondary 
structures 

Unit 
Affected 

household
s 

Unit 
Affected 

household
s 

m2 
Affected 
househol

ds 
m2 

Affected 
household

s 
m2 

Affected 
household

s 

The urban road along Se-Pon river  51 51 5,756.8 111 2,275.0 61 286.9 6 64.2 10 

Duy Tan - Cao Viet - Tan Kim road (To Huu 
road) 44 44 2,418.3 63 588.9 25   3.8 1 

Group 4 road (Doan Khue - Truong Cong 
Kinh) 24 24 2,308,5 68 850.4 24 107.9 3 82.4 10 

Doan Khue road 
22 22 1,756.8 51 764.3 22 44 1 59.8 7 

Truong Cong Kinh road 
2 2 551.7 17 86,1 2 63.9 1 22.6 3 

Total 119 119  10,483.6  242 3,714.3 110 394.8 9 150.4 21 

Source: Detailed Measurement Survey (DMS), provided by LFDC of Huong Hoa district, 03/2016  
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Impact on trees and crops 

53. Some agricultural land was affected, including paddy and crop land with thee total of 
3,610 m2, besides the project also affects 21,546 fruit trees and 1,930 timber trees (Table 
8). 

Table 8: Impact on trees and crops 

Components 

Types of crops 

Fruit trees Timber trees  Other trees  
Production 

land 

 Unit Unit Unit m2 

The urban road along Se-Pon river  17,683 1,289 3,353 2,116  

Duy Tan - Cao Viet - Tan Kim road (To 

Huu road) 703 536 485 841  

Group 4 road (Doan Khue - Truong Cong 

Kinh) 3,160 105 6,703 653  

Doan Khue road 
891 58 3,700 553 

Truong Cong Kinh road 
 2,269 47 3,003 100 

Total 21,546 1,930 10,541 3,610  

Source: Detailed Measurement Survey (DMS), provided by LFDC of Huong Hoa, 03/2016  

Impact on business 

54. Through DMS data, there are 08 locations affected by the land acquisition of the 
Project construction of works. The households are mostly doing small business, food 
services and about 20 workers without long-term contracts with such businesses will be 
affected. 

Impact on public assets 

55. There are no natural resources and/or historic/cultural works in 02 towns affected by 
land acquisition. 

56. During the project implementation, a number of public service buildings will be 
affected as power lines, telephone lines and underground works. Currently, the Center for 
Landfund Development of Huong Hoa district is investigating the specific volume and 
updating compensation costs.  

Land Use Rights Status 

57.  By survey of land use right certificate (LURC), it indicated that 85% of residential 
households have the land use right certificates, and the remaining 15% are in the process of 
applying for the certificates. LURCs have been issued for 11 relocated households.  

58. No land tenants are found in the project area 

Impacts on graves 

59. 37 graves are affected by the land acquisition of the 03 project roads. The affected 
graves are scattered along roads which are not in cemetery. They will be relocated at the 
local cemetery and will be in compliance with the local customs and traditions as well as the 
wishes of the affected families. 
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Vulnerable households 

60. In the project area, there are 86 households3 in the urban road sub-project subject to 
the vulnerable groups, including 18 poor households, 32 female-headed households, 01 
households with disabled people, 03 elderly HHs, 43 ethnic minority households (Van Kieu). 
These households will receive special support under the current regulations.  

61. The ethnic minority households (43 households) in Ka Tup village, Lao Bao town are 
affected by the road construction along Se Pol river, who are Van Kieu people and are living 
stably with Kinh community and their children go to school every day with Kinh children. 
Through the economic - social survey and DMS survey, there are no differences between 
ethnic minorities and local communities in the project area. Among the affected ethnic 
minority households, no one are eligible to relocation and resettlement. 

                                                

 

3 A household may be vulnerable for more than one criteria 
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CHAPTER IV: SOCIO-ECONOMIC DATA AND INFORMATION 

62. To gather information on the socio-economic conditions of affected households in the 
proposed sub-projects, a socioeconomic survey (SES) was organized in 03/2016 with 
104/442 households (23.5%) which are affected by 03 sub-project roads. The main findings 
are presented in the section below. 

A. Household information 

63. Of the 104 surveyed households, there are 502 people, in which 243 are male 
(48.4%) and 259 are female (51.6%). The male household heads account for 84.6% (88 
heads of households) and female household heads account for 15.4% (16 heads of 
households). Each respondent represents an affected household, which are usually heads of 
households. In case a household head is away, his wife can participate to answer the 
questions. The average household size in the construction area of works of the project roads 
is 4.8 people. 

Table 9: Gender of Household Respondents and Households Size  

Package 
 Number of 
households 

Demographics Average household 
size Male  Female  Total 

Urban road 104 243 259 502 4.8 

Urban road (%)  48.4% 51.6%     

 Source: Socio-economic survey, 3/2016 

64.  The number of household members from 18 to 60 years old account for the highest 
of 52% (261 people). Next is under 18 years old (36.7% -184 people). Many inhabitants are 
18 years old who are in school while most of 60 years old and older (57 people) are involved 
in agricultural production or stay at home to look after their homes (11.4%). The inhabitants  
from 18 to 30  years old (127 people) enjoy a better chance to work in factories and offices. 
Older affected people look for sources of income from the business opportunities and other 
opportunities for their business. Many affected people beyond 60 years old are not easy to 
find sources of income. Many people rely on pensions and support of their children. The 
survey found that there are no elderly households in the project area. 

Table 10: The demographics age of affected households 

Package 
<18 years 

old 
18-30 31-50 51-60 

> 60 years 
old 

Total 

Urban road 184 127 80 54 57 502 

Urban road (%) 36.7 25.3 15.9 10.8 11.4 100 

Source: Socio-economic survey, 3/2016 

a) Livelihood and Income 

65. The survey about occupations shows that in the project area household members 
have different occupations. The majority of households (71%) in the urban road sub-projects 
are in agriculture and the rest are in trade, wage labor or services. The average income of 
those involved in the agricultural sector is 16 million dong/year, lower than the average 
income of Huong Hoa district. According to DOLISA, the poverty line for urban areas is 10 
million VND/person/year (equivalent to US $500) and 8,000,000 for rural areas 
(approximately US $400 USD). These findings suggest that most households are not 
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assessed poor as their income is above the poverty line. The SES survey shows only 07 
households in poverty line.  

Table 11: Occupations of household heads and other household members to be 
affected 

Package 

 
 

The 
demographics 

of affected 
households 

Main occupations 

A
g
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c

u
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T
o
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Urban road 

Heads of a 
household 

(n=104) 
74 17 9 4 - 104 

Demographics: 
18-60 years old 

(n=261)  
133 31 71 26 - 261 

Source: Socio-economic survey, 3/2016 

66. Although many householders major in agriculture, about 33.7% of their actual income 
comes from agricultural production while their income from small trading accounts for 21.2% 
and from employment accounts highly (40.4%). Their income from other sources contributes 
only 4.7%.  

67. Other household members account for high income from the works in 
factories/offices (employees), about 33.5% of their income. The income from other activities 
account for 25.8% while from business accounts for 15.7%. Others have income from 
agricultural production but this rate is negligible with 25% (Please see Table 12). 

Table 12: The percentage of contribution to income sources 

Package 

The 
demographics of 

affected 
households 

Average income percentage 
by sources (%) 

A
g

ri
c

u
lt

u
re

  

T
ra

d
in

g
 

W
a

g
e

  

la
b

o
u

r 

O
th

e
r 

Total 

Urban road 

Heads of a 
household 

(n=104) 
33.7 21.2 40.4 4.7 100 

Demographics: 18-
60 years old 

(n=261)  
25.0 15.7 33.5 25.8 100 

Source: Socio-economic survey, 3/2016 

68. Referring to the current poverty line, households with income below 20 million a year 
can be considered poor and income between 20 and 30 million a year can be considered 
near poor. The survey estimates that 03 households have income of 20 million or less a 

                                                

 

4      This includes those who do seasonal work and / or go to school.  
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year5 and 12 households have income between 20 and 30 million a year. The rest of the 
affected families is not considered poor and near poor. The per capita income in the region 
is estimated at 22 million/person/year (equivalent to 1.83 million/person/month). The 
distribution of the affected households according to the per capita income per year is 
presented in Table 13: 

Table 13: Distribution of affected households by annual estimated income 

Package Number of affected households 

 < 20 Mil. 
20 – 30 

Mil. 
31 – 49 

Mil. 
49 – 60 

Mil. 
> 60 Mil. Total 

Urban road 3 12 65 18 6 104 

Source: Socio-economic survey, 3, 2016 

b) Educational status 

69. In terms of education, the survey in 502 households finds 61 children under 6 years 
old. As the survey results, the number of literacy rate is high with 87%. 13 people are 
illiterate which are elderly and lived on hard time and was reilliterate. Overall, the survey 
finds that the female members tend to have lower access to higher education (university) 
than men. 

Table 14: The distribution of family members in term of education 

Subprojects  Illiteracy  
Primary 
school 

Secondary 
school 

High 
school 

University (including 
intermediate, college 

and vocational 
training etc.) 

Total 

Urban roads 13 126 179 70 53 441 

% (Total) 2.9 28.6 40.6 15.9 12.0 100 

Source: Socio-economic survey, 3, 2016 

B. Access to social services 

70. According to the survey, 100% of households use the national power grid. 87.9% of 
the surveyed households said that they daily use tap-water for drinking and bathing and 
laundry. They all use hygienic facilities for their families. In addition, the utilization rate of 
telephone is 96%, including wire-telephone and mobilephones. 

71. Regarding the living facilities, generally, the households in the project area have 
motorcycles and bicycles (accounting for 100%). Households which have TVs account for 
92%, loudspeakers and DVD account for 72%, refrigerators account for 62%, air 
conditioners account for 4%, and cars account for 5% of the surveyed households. 

  

 

                                                

 

5 MOLISA estimates the minimum income for the living standard of urban poor households in 2016  of 
1.3 million VND / person / month and rural households of 1 million / person / month. 
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CHAPTER V: COMMUNITY CONSULTATION AND INFORMATION DISSEMINATION   

A. Objectives 

72. The dissemination of information is designed to create a communication line between 
the PMU and the affected households in the development projects. The objectives of this 
process is to disseminate information to the related units to grasp the progress of 
implementation and the degree of influence of the subprojects. The public consultation will 
be carried out during the preparation and implementation of the resettlement plan of the 
project. Specifically, the objectives of the consultation and participation are as follows. 

• Establish a process that will ensure the project affected people and the stakeholders 
are informed of the project development; 

• Establish a proactive involvement of the project affected people and the stakeholders 
in resettlement planning and enable them to participate in the assessment of 
impacts and risks; 

• The transparency in information and communications; 

• Obtain acceptability of the project and cooperation in resettlement activities; 

• Understand the role of the project affected people and the stakeholders in the 
resettlement activities. 

B. Identification of Project Stakeholders 

73. The project primary stakeholders consist of the following: 

o Displaced Persons: Households and individuals affected by physical or 
economic displacement due to acquisition of land for the construction of the 
project; 

o Institutional Stakeholders: Quang Tri Province People's Committee, People's 
Committee of Huong Hoa district, Quang Tri province GMS PMU, Huong Hoa 
Landfund Development Center, People's Committees of communes/wards and 
other organizations such as the Women's Union, Farmers' Union and the 
Vietnam Fatherland Front, community, residential area representatives. 

C. Consultation undertaken during the Resettlement Plan Preparation 

74. The disclosure of information and the consultation is carried out during the 
preparation and implementation of the compensation and resettlement planning to ensure 
that the affected families and the stakeholders are timely informed of the land acquisition, 
compensation and resettlement as well as the opportunity to participate and express their 
expectations and concerns related to the resettlement program as outlined below.  

Consultation during Resettlement Planning 

75. In order to understand the socio-economic situation of the affected households, a 
survey was conducted in 09/2011 in the project preparation stage (PPTA), including all 
affected households in the project area. A set of project information was also made to 
publicize to the affected households to ensure that they all receive adequate notices and 
were consulted early in the project preparation stage. 

Consultations during the Resettlement Plan update  

76. During the implementation of the project compensation, support and resettlement, 
the PMU collaborate with the PMSCD Consultant to disseminate information on the process 
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of implementation, compensation policies and implementation plans for the organizations in 
charge of the implementation of the compensation, support and resettlement, local 
authorities and organizations to build capacity for the stakeholders. The implementation 
periods of these information sessions were in June and August 2015. 

77. In 5-6/11/2015, the PMU and Huong Hoa District People's Committee and the 
People's Committee of Lao Bao and Khe Sanh towns conducted the information 
dissemination, the site clearance demarcation to all affected households in the project area 
under the detailed designs the PPC approved. 

78. In 1/2016, the PMU and Huong Hoa Landfund Development Center and the People's 
Committee of Lao Bao and Khe Sanh towns conducted delivery of the project information 
books (PIB), dissemination of compensation, support and resettlement policy of the project, 
announcement of the DMS plan to the affected households. 

79. During the update of the Resettlement Plan, several consultation meetings were 
conducted in the project area. The Resettlement Consultant in collaboration with the PMU, 
Huong Hoa Landfund Development Center and local authorities held consultation meetings 
in Lao Bao and Huong Hoa. Present to the consultation meetings are local authorities, 
concerned departments, mass organizations as women's unions, youth’s unions, VFFs and 
community. 123 people, including 97 men and 26 women represent for the affected 
households, participated in the consultation meetings. During the consultation process, the 
affected households actively participate in discussions about the need to develop local 
preferential policies. The affected households were also asked about potential impacts of the 
project and possible mitigation measures that improve the project benefits for them. The 
affected households and the local people are aware of the project implementation and the 
project compensation policy. The affected persons want to accelerate the land acquisition 
and compensation as this process have been for 02 years (3/2014 to now 03/2016) and they 
barely do not cultivate in their plots of land anymore. 

Table 15: The consultations in the process of the resettlement plan updating  

The 
consultation 

activities 
Locations 

Number of 
affected 

households  

Participant 
genders 

Consultation 
date 

The main issues in 
consultation meetings 

   Male  Female   

Meetings 
with 
stakeholders 

Huong Hoa 
Landfund 
Development 
Center 

4 

 

 

4 

 

3/2016 

• Project impact  

• The entitlement 
policy of the affected 
people  

• Complaint and 
grievance redress 
mechanism 

• Compensation policy 
for each type of land, 
buildings, structures, 
trees and crops  

•  Support policies  

• Implementation 
plans 

• Measures to address 
the issues arising in 
the implementation 
stage of the project.  

Consultation 
meetings 

Khe Sanh 
town  

64 48 16 6/2016 

Lao Bao 
town 

59 49 10 6/2016 

Total 123 97 26  

80. The officers of the people’s committees of the wards/communes were also consulted 
on the agreement and commitment to adhere to the policy of resettlement of the project, 
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which reflects the resettlement objectives of the Government and the ADB. The comments of 
the parties were discussed freely as in the following statistics:  

• During the consultation meetings, when consulted about the level of support for the 
project, the people in the region expressed their support for the construction of works 
and were ready to assist in the project implementation stage. People also 
appreciated and supported the PMU and the Detailed Design Consultant to hold 
consultation for the public opinions on the adjustment of the scale as well as the 
update of the people’s opinions in order that the detailed design is close to the reality 
and brings advantages and minimizes impacts to the people in the later operation 
phase. 

• In relation to the compensation and land acquisition, the affected households want 
the project to provide detailed information on the progress and hope that the project 
will soon be implemented. They also want a transparent compensation process and 
will be compensated at replacement costs for their affected land.  

• The project has a major influence on agricultural land which is currently under 
cultivation as (i) the project planning was identified and published for many years 
ago; and (ii) due to lower income from agricultural activities caused by poor soil 
quality and households’ job change due to the rapid urbanization process, so many 
affected people agreed that the acquisition of agricultural land causes less negative 
impacts on their livelihoods.    

• The affected persons wish that the project acquires the remaining arable area of land 
as if they continue the cultivation, it will not bring high efficiency. In addition, some 
want that the compensation or support payment from the project they receive can 
help them improve the quality of the remaining arable land (if the remaining land is 
economic for cultivation) and/or desire non-agricultural sources of income when the 
project completed.  

81. During the consultation meetings, the Consultant and the district Landfund 
Development Center representatives summarized the project impact scope, entitlements and 
general principles which were presented in the community meetings and opened at the 
ward/commune offices. As the result, the affected households were well aware of the project 
and the project implementation of land acquisition and resettlement. All comments, feedback 
and suggestions of the affected households were collected during the consultation meetings 
to the PMU and the district Landfund Development Center for accordingly consideration and 
settlement. 

82. At the community consultation meetings, the representatives of the PMU, the district 
Landfund Development Center, the authorities of the wards/communes, other competent 
authorities and the affected households endorsed the content of the meetings and signed 
the minutes of meeting (please see the attachment in Annex D). 

The activities during the resettlement plan update 

83. The PMU and Huong Hoa Landfund Development Center will publicly disseminate 
the updated Resettlement Plan in both English and Vietnamese the managing agency and 
the ADB approved at the offices of the PMU and the project wards/communes, then submit 
to the ADB to upload to the website. The PMU will hand to each affected household a copy 
of the summary of the project information.  

84. The next consultations will be held for the affected households to be resettled and 
those who will be involved in the livelihood restoration program. The internal monitoring and 
external monitoring will be conducted for the affected households, especially vulnerable 
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households to determine if they have any concerns or if they can overcome and recover their 
living standards and livelihoods. 

Consultation and Disclosure Measures during implementation of the updated RP 

85. Consultations will be conducted with all APs during the implementation of the 
Updated RP. The Public Information Brochure (PIB) was distributed and explained to AHs 
during the public meetings during RP update with reasonable attendance (64%). Public 
Disclosure of Land Acquisition Decisions, Plan for Compensation, Assistance, and 
Resettlement will take place prior to compensation payments.   

86. The LFDC will disclose: (i) draft uRP (ii) final updated RP approved by the EA and 
ADB, and (iii) any revisions to the updated RP as a result of changes in scope or design 
layout. Information will be made publicly available in the PMU, commune offices and 
provided to the affected households. The final uRP will be disclosed on ADB website and the 
EA’s website along with disclosing it to APs. 
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CHAPTER VI: GRIEVANCE REDRESS MECHANISM 

87. This section presents the information, how to solve conflicts and introduces the 
procedures related to the implementation of the resettlement activities. The good grievance 
redress mechanism is set to resolve complaints by the affected households to solve timely 
and appropriate land acquisition, compensation and resettlement. All affected households 
are aware of the entitlements and procedures in detail for filing complaints and the resolution 
process was made public through the effective public information strategy. The grievance 
redress mechanism and the procedures were interpreted in the implementation process of 
the public consultation and explained in the project information books which were distributed 
to all affected persons and the related parties. 

The stages of the grievance redress mechanism  

88. Affected persons are entitled to file complaints relating to any aspect of the land 
acquisition and resettlement requirements such as entitlements, DMS quantity to each 
household, permitted limit and payment of compensation, resettlement procedures and the 
income restoration program. 

89. During the consultation meetings, the affected families are informed about the 
grievance redress mechanism of the project that their complaints can be verbal or in writing. 
In case of verbal complaints, the communal people committee/staff in charge of the GMS 
PMU /Huong Hoa Landfund Development Center will listen and make records in the first 
meetings with the affected households. 

90. To settle complaints, the local authorities at all levels of Huong Hoa district are the 
primarily responsible agencies, representatives of GMS PMU. Huong Hoa district Landfund 
Development Center also assign responsible staff for coordination and settlement of 
complaints. The officials of the communes/wards/towns will attempt to resolve the issues 
and problems of the affected households in the commune level through public consultation. 
All meetings will be recorded in the minutes in the towns and the district Landfund 
Development Centers. The copies will be distributed to the affected families. The copies of 
the minutes of meeting will be distributed to the PMU and the ADB, on request. 

91. A four-stage procedure for redress of grievances is proposed: 

1) Stage 1: At commune level: An aggrieved affected household may bring his/her 
complaint before any member of the Commune People’s Committee (CPC), 
either through the Village Chief or directly to the CPC, in writing or verbally. It is 
incumbent upon said member of CPC or the village chief to notify the CPC about 
the complaint. The CPC will meet personally with the aggrieved affected 
household and will have 30-45 days following the lodging of the complaint to 
resolve it. The CPC is responsible for documenting and keeping file of all 
complaints that it handles. Upon issuance of decision of CPC, the household can 
make an appeal within 30 days. If the second decision has been issued and the 
household is still not satisfied with the decision, the household can elevate 
his/her complaint to the DPC. 

2) Stage 2: At district level: if AH is still not satisfied with the CPC decision, the AH 
can appeal to the District People’s Committee (DPC). The AH must lodge the 
complaint within 30 days of registering the original complaint and must produce 
documents that support his/her claim. Upon receipt of complaint from the 
household, DPC will have 30-45 days following the lodging of the complaint to 
resolve the case. The DPC is responsible for documenting and keeping file of all 
complaints that it handles. Upon issuance of decision of DPC, the household can 
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make an appeal within 30 days. If the second decision has been issued and the 
household is still not satisfied with the decision, the household can elevate 
his/her complaint to the PPC. 

3) Stage 3: At province level: If the AH is not satisfied with the decision of the DPC 
or in the absence of any response, the AHs can appeal to the Provincial 
People’s Committee (PPC). The PPC will review and issue a decision on the 
appeal within 30-45 days from the day it is received. Upon issuance of decision 
of PPC, the household can make an appeal within 30 days. If the second 
decision has been issued and the household is still not satisfied with the 
decision, the household can elevate his/her complaint to the court within 45 
days. PPC will then deposit the compensation payment in an escrow 
account. 

4) Final Stage, the Court of Law Arbitrates: If the AH is still not satisfied with the 
decision of PPC or in the absence of any response within the stipulated time, the 
AH as a last resort may submit his/her complaint (case) to the court. Should the 
court rule in favor of the complainant, then PMU will have to make the necessary 
adjustments in the compensation and/or assistance at a level to be decided by 
the court. In case the court will rule in favor of PPC, then the amount deposited 
with the court is what the complainant will receive. 

92. In complicated cases there is a stipulation in the law to review and issue a decision in 70 
days instead of 30-45 days. 

93. In case of disputes in the compensation payment or among compensation recipients 
or other similar cases, an escrow account under the name of the complaining APs can be 
established where the compensation amount can be deposited while the dispute or 
complaint is being resolved.  

94. The procedure described above is consistent with the legal process for resolution of 
disputes in Viet Nam. The country’s legal system can be accessed by an AP at any point in 
time. The complainants are not subject to management fees and expenses. 

Grievance Tracking and Reporting 

95. The project will shoulder all administrative and legal fees that will be incurred in the 
resolution of grievances and complaints whether the APs win their case or not. Other costs 
incurred by legitimate complaints will also be paid by the Project.Throughout the grievance 
redress process, the responsible committee will ensure that the concerned APs are provided with 

copies of complaints and decisions or resolutions reached. 

96. The Independent Monitoring Organization (IMO) will be responsible for checking the 
procedures for and resolutions of grievances and complaints. The IMO may recommend further 
measures to be taken to redress unresolved grievances. The Project Supervising Consultants 
(PMSCD) will provide the necessary training to improve grievance procedures and strategy for 
the LFDC staff as and when required.  

97. The PMU and the ADB (if any) will provide the necessary training to improve 
grievance procedures and strategy for the staff of Huong Hoa LFDC when required. 
Throughout the grievance redress procedures, the LFDC will ensure that the concerned APs 
are provided with copies of complaints and decisions or resolutions reached. 
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CHAPTER VII: LEGAL FRAMEWORK ON RESETTLEMENT 

98. The legal and policy framework for compensation, resettlement and income  
restoration under the Project is defined by the relevant laws and regulations of the 
Government of Viet Nam and the ADB SPS, 2009 – Requirement 2: Involuntary resettlement 
and project resettlement policy framework approved by the Prime Minister under the 
Document No.1338/TTg-KTN dated 04/9/2012. In case of discrepancies between the 
Borrower’s laws, regulations, and procedures and ADB's policies and requirements, ADB's 
policies and requirements will prevail6. 

99. Currently, the Land Law of Vietnam in 2013 was issued and Decree 43/ND-CP dated 
05/15/2014 guides the implementation of the Land Law and Decree 44/2014/ND-CP dated 
15/5/2014 regulates the land prices, Decree 47/2014/ND-CP dated 15/5/2014 regulates the 
compensation, support and resettlement when the State recovers land, Circular 36/2014/TT-
BTNMT dated 06/30/2014 guides the method of land valuation, construction, land price 
adjustment, land valuation and advice specific to determine land prices, Circular 37/2014/TT-
BTNMT dated 13/8/2014 regulates the detailed provisions of compensation, support and 
resettlement when the State recovers land and Quang Tri province issued Document 
785/UBND – CN dated 14/3/2016 approving the resettlement policy framework of the GMS 
Corridor Towns Development Project under Land Law 2013 and the current documents to 
facilitate the implementation of compensation, support and resettlement of the project. 

The Relevant Vietnamese Legislation on Resettlement 

100. The Constitution of the Socialist Republic of Viet Nam (as amended in 2013) 
confirms the right of citizens to own and protect the ownership of houses. In addition, the 
Government has enacted a number of laws, decrees and regulations that constitute the legal 
framework for land acquisition, compensation and resettlement. The principal documents 
include the Land Law 2013 (No.45/2013/QH13), Decree No.43/2014/ND-CP dated 15 May 
2014, guiding the implementation of Land Law; Decree No.44/2014/ND-CP dated 15 May 
2014 on evaluating price of land, Decree No.47/2014/ND-CP dated 15 May 2014 regulating 
on compensation, assistance, resettlement when land recovered by State, Circular 
No.36/2014/TT-BTNMT dated 30 June 2014, guiding methods of land pricing, compilation of 
and adjustment to land price lists, determination of specific land prices and consultancy on 
land pricing; Circular No.37/2014/TT-BTNMT dated 13 August 2014, detailing compensation, 
assistance and resettlement upon land acquisition by the State. 

101. Laws, decrees and decisions relevant to public disclosure of information include Land 
Law, (No.45/2013/QH13, Article 67, requiring before issuing a decision on land recovery, 
competent state agencies shall notify the land users of the land recovery, at least 90 days 
prior to the recovery of agricultural land or 180 days prior to the recovery of residential land. 

102. At local level, Quang Tri province issued their own decisions on the basis of Law 
No.45/2013/QH and other legal documents related to resettlement planning and 
implementation at provincial level. The above-mentioned requirements are indicated in 
Decision No.38/2014/QĐ-UBND of Quang Tri PPC dated 19 September 2014 on issuing 
regulations on compensation, assistance and resettlement when the State acquires land in 
the province. 

 

                                                

 

6 As stipulated in Clause 2, Article 87, Land Law 2013 
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ADB’s policy on Involuntary Resettlement 

103. The experience of the Asian Development Bank (ADB) shows the involuntary 
resettlement caused by the infrastructure construction projects, if unmitigatable, often 
causes economically, socially and environmentally serious issues. The production system is 
broken down and the affected people have to face many risks that can have negative 
impacts on assets and production tools or reduced income. People have to relocate to the 
new environment in which their livelihood may be less suitable. Community relations and 
social security networks may be affected. The blood relationship becomes dispersed. 
Cultural characteristics and traditional values can be impaired or lost.  

104. ADB SPS 2009 was issued on 20 July 2009 and became effective on 20 January 
2010. SPS includes principles and measures for implementation of involuntary resettlement. 
ADB SPS 2009 on involuntary resettlement will substitute ADB’s policies on involuntary 
resettlement (1995) and new operational practice guidelines (OM/F2, 2006) substitute the 
old ones related to involuntary resettlement. For the project prepared after January 2010, 
social safeguards will follow the ADB SPS 2009. 

105. The objectives of the ADB SPS concerning Involuntary Resettlement are to avoid or 
minimize the impact on people, households, businesses and others affected by the 
acquisition of land and other assets, including livelihood and income, in the implementation 
of development projects. Where resettlement is not avoidable, the overall objective of the 
ADB safeguards is to enhance, or at least restore, the livelihoods of all displaced persons in 
real terms relative to pre-project levels; and to improve the standards of living of the 
displaced poor and other vulnerable groups by compensating for lost assets at replacement 
costs and by providing, as necessary, various forms of support.  

Reconciliation of Government and ADB Policies on Resettlement 

106. Gap analysis between GoV’s and ADB’s policies: The way of outlook and solution of 
issues by the GoV in terms of policies and reality is quite consistent with ADB SPS 2009. 
These consistent points are the following: 

 SPS requires that displaced persons without titles (legal rights) to land are provided 
with resettlement assistance and compensated for loss of non-land assets 
(constructed before the cut-off date). On the other hand, the Land Law does not allow 
compensation of land-attached assets which are illegally established7 (Article 92, 
Land Law). Moreover, structures (land-attached assets) are not compensated base 
on the value of a new structure, except for structures used for residential purposes 
(Article 89.2, Land Law). 

 SPS requires providing additional assistances through benefit sharing schemes 
where possible. This is not required under the Land Law.  

 SPS requires conducting social impact assessment to identify poor and other 
vulnerable groups who may be disadvantaged/disproportionate affected by the land 
acquisition for the project and implement targeted measures to assist them. The 
Land Law does not clearly require projects to identify displaced poor and other 
vulnerable groups that are impacted by a development project and to implement 

                                                

 

7 There are 3 types of illegally established land-attached assets: (i) those constructed on illegal land, 
(ii) illegally constructed structures (not based on the approved land use purpose) on legal land and (iii) 
structures constructed after land acquisition announcement. 
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targeted measures to assist them. However, the Land Law regulates that in case the 
amount of compensation and support is not enough to buy the minimum plot at the 
resettlement site, the State will shoulder the balance. 

 The level of detail and information required for resettlement planning under SPS 
differs from those required under the Land Law. There is also no requirement under 
the Land Law to prepare a draft resettlement plan or general compensation plan 
(prior to doing detailed measurement survey-DMS). However, Land Law 2013 
stipulates the localities need to build and furnish infrastructure of the resettlement site 
or resettlement housing before the land acquisition.  

 SPS requires payment of compensation and provision of other resettlement 
entitlements to displaced persons before displacement. This requirement not 
explicitly stated as a condition under the Land Law. The Land Law does require 
payment of compensation within 30 days since effective date of land acquisition 
decision and adjust amount in case of delay in payment (Article 93, Land Law). 

 SPS requires compensation to include interest accrued, under the Land Law for land 
users refusing compensation, the compensation is kept in an escrow account in State 
Treasury without interest. 

 SPS requires the conduct and disclosure of monitoring and evaluation of 
resettlement activities. For projects with significant involuntary resettlement impacts, 
the project is required to retain qualified and experienced external experts to verify 
the project’s internal monitoring. For the Land Law, monitoring and evaluation is 
required in a more general basis and includes all aspects of the implementation of 
the Land Law (Article 200, Land Law). There is also no requirement for independent 
monitoring for projects with significant involuntary resettlement impacts. 

107. However, there are still gaps between National Laws and ADB Policies that this Gaps 
and Gap Filling Measures are mainly summarized and presented in the table bellowed. 
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Table 16: Gaps between National Laws and ADB Policies and Gap Filling Measures 

Key Issues National Laws ADB’ SPS Project Policy 

Definition for identification of 
severely affected households 
 

 No specific definition of severely-
affected households. 

Decree 47/2014 (Article 19, Item 3a regulates 
that  households who lose 30% or more of their 
agricultural land are entitled to assistance of life 
stabilization. 

The severely affected households are the ones who 
have to relocate or whose 10% or more of 
productive land, assets (generating income) are 
lost. 

Means AHs who will (i) lose 10% 
or more of their total productive 
landholding and/or assets 
(generating income), and/or (ii) 
have to relocate; due to the 
Project.  

Eligibility for compensation 
and assistance  

 Land Law (Article 75) requires LURC or 
eligible for LURC as basis for 
compensation. 

 Land Law (Article 79, Item 2 states that 
if they  are not eligible for compensation 
with residential land and have no other 
living place, the State shall offer houses 
for them to buy or lease-purchase, or 
allocate them residential land with land 
use levy; 

 Land Law (Article 88, Item 1 states that 
If land-attached assets are damaged 
when State recovers land, lawful 
owners of those assets are entitled to 
compensation; 

 Land Law (Article 92, Item 2) regulate 
that land-attached assets which are 
illegally created or created after having 
a notice of land recovery of a 
competent state agency are not entitled 
to compensation; 

 Land Law (Article 92, Item 3) regulates 
that Technical infrastructure, social 
infrastructure and other construction 
facilities which are no longer in use will 
not be compensated. 

 The borrower/client will provide adequate 
and appropriate replacement land and 
structures or cash compensation at full 
replacement cost for lost land and 
structures, adequate compensation for 
partially damaged structures, and 
relocation assistance, if applicable, to 
those persons with formal legal rights or 
recognizable claims to land lost prior to 
their relocation.  

 The borrower/client will compensate those 
persons without formal legal rights or 
recognizable claims to land lost for the loss 
of assets other than land, and also for 
other improvements to the land, at full 
replacement cost. The entitlements of 
these persons are given only if they 
occupied the land or structures in the 
project area prior to the cut-off date for 
eligibility for resettlement assistance 

All AHs requiring relocation, with 
or without legal LURC, will receive 
compensation at full replacement 
cost for non-land lost assets if 
created prior to cut off date as per 
ADB SPS (2009). They will be 
provided appropriate assistance to 
help them improve, if not restore, 
their socio-economic status. 

Compensation of land at 
replacement cost 

Requires that compensation be made by 
allocating new land with the same land use 
purpose with the recovered land. If there is no 
land available for compensation, the land users 
will receive cash compensation calculated on the 
specific land price. Requires that compensation 

All compensation should be made based on the 
principle of replacement price. This is a method of 
assets assessment in order to replace the damage 
based on the current market price, plus other 
transaction costs such as administration cost, tax, 
registration cost and ownership. It is necessary to 

Payment for land will be based on 
the principle 
of replacement cost. 
 
AH shall be provided with land use 
right certificates as well as better 
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Key Issues National Laws ADB’ SPS Project Policy 

must be democratic, objective, equal, public, 
timely and legally compliant. (Article 74.2) 

provide a compensation mechanism supporting the 
affected people to recover their finance at the 
minimum level which is equivalent to  the available 
level at the time of dispossession, moving or limited 
using right 

housing at resettlement sites. 

Full replacement cost of 
houses and structures 
 

Land Law 2013, Article 89, item 1: 
houses/structures used for living purpose will be 
compensated at replacement cost.  Decree 47, 
article 9: houses/structures used for other 
purposes will be compensated equal to the 
remaining value of the affected house plus some 
percentage of current value but total 
compensation amount is not exceed value of the 
new house/structure.  

Structure to be compensated at replacement cost, 
without depreciation of salvageable materials 
regardless of status of the AP on the land as long 
as structure was created prior to the cut-off date. 

Compensation for 
houses/structures, regardless of 
ownership situation, will be made 
based on replacement price if they 
were constructed prior to the cut-
off date. 

Monitoring on resettlement 
implementation 

Monitoring indicators are not specified. Monitoring indicators specified for internal and 
external monitoring and reporting. In case of 
significant or sensitive impacts, an Independent 
Monitoring Organization is required to conduct 
monitoring on RP implementation.  

The EA must undertake internal 
monitoring according to the critical 
indicators. Since anticipated 
negative impacts of the project are 
significant, It needs to recruit an 
Independent Monitoring 
Organization to conduct semi-
annual monitoring. 

Third-party validation of  
consultation related to land 
donations 

Not required. The borrower is required to engage an independent 
third party to document the negotiation and 
settlement processes to openly address the risks of 
asymmetry of information and bargaining power of 
the parties involved in such transactions.  

In case of land donations involving 
marginal portions of land, the third 
party consultant will verify and 
report on the negotiation and 
Settlement processes as part of 
the due diligence report. A 
voluntary donation form signed by 
the landowners, witnesses, and 
village leaders will be attached in 
the report.  
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Project policies 

108. The Project will follow the principles of ADB safeguard policy statement (2009):  

a. Involuntary resettlement and impact on land, structures and other fixed assets will 
be minimized where possible by exploring all alternative options. 

b. Compensation will be based on the principle of replacement cost at the time of 
compensation.  

c. Affected households (AHs) without title or any recognizable legal rights to land are 
eligible for resettlement assistance and compensation for non-land assets at 
replacement cost.  

d. Meaningful consultations will be carried out with the AHs, ethinic minority 
households, affected communities and concerned groups and ensure participation 
from planning up to implementation. The comments and suggestions of AHs and 
communities will be taken into account.  

e. The updated RP will be disclosed to AHs in a form and language (s) 
understandable to them prior to the submission to the ADB. 

f. Special measures will be incorporated in the resettlement plan to protect socially 
and economically vulnerable groups such as indigenous households, households 
headed by women, children, disabled, the elderly, landless and people living 
below the generally accepted poverty line (in compliance with regulations of 
MOLISA).  

g. Culturally appropriate and gender-sensitive social impact assessment and 

monitoring will be carried out in various stages of the project. 

109.  In addition, in the framework of the Secondary Cities Development Project and the 
Project Resettlement Policy Framework approved by the Prime Minister, Quang Tri PPC also 
issued Document No.785/UBND – CN dated 14/3/2016 regarding the approval of the 
Resettlement Policy Framework  for the GMS Corridor Towns Development Project updated 
under Land Law 2013 to facilitate the implementation of compensation, support and 
resettlement of the project. Accordingly, a number of policies for compensation, support, 
resettlement based on the resettlement policy framework of the project were approved in 
2012 and some contents of the government policies were updated according to Land Law 
2013, effective from 1/7/2014, and Decision No.38/2014/QD-UBND of Quang Tri province 
People's Committee, dated September 19, 2014 on the issuance of the compensation, 
support and resettlement policy upon the State land acquisition in Quang Tri province, as 
well as Decision No.07/2015/QD-UBND dated April 27, 2015 on the amendment of Decision 
No.38/2014/QD-UBND of Quang Tri province People's Committee on September 19, 2014 
on the issuance of the provisions for compensation, support and resettlement policy when 
the State recovers land in Quang Tri province. 

Principles for valuation of compensation prices 

110. All compensation will be based on the principle of replacement cost. Replacement 
cost is the amount calculated before displacement which is needed to replace an affected 
asset without deduction for taxes and/or costs of transaction as follows: 

a) Agricultural land (paddy, aquaculture, garden and forest land) shall be based on 
the productivity of the land considering income earned from the land based on a 
three-year average, annual revenue, periodic revenue or one-off revenue 
depending on the type of trees planted, specific costs of improvements and 
production costs. 

b) Residential land based on actual current market prices that reflect recent land 
sales, and in the absence of such recent land sales, based on prices of recent 
sales in comparable locations with comparable attributes; fees and taxes for 
LURC. 
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c) Houses and other related structures based on actual current market prices of 
materials and labor without depreciation or deduction for salvaged building 
materials. 

d) Annual crops equivalent to current market value of crops at the time of 
compensation.  

111. Currently, the PMU hired an independent valuer to carry out the survey for the full 
replacement cost of land, trees and crops affected by the project to ensure the application of 
the compensation rates are in compliance with ADB policies. 
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CHAPTER VIII: ENTITLEMENTS AND ASSISTANCE AND BENEFITS 

Types of Affected Households Eligible for Compensation/Assistance 

112. The project involuntary resettlement safeguard requirements apply to three (03) types 
of affected households (AHs) or affected persons (APs), including:  

(i) persons with formal legal rights (with LURC) to land and/or structures lost entirely or 
in part; 

(ii) persons who have no formal rights (without LURC) to land and/or structures lost 
wholly or in part but who have claims to such lands that are recognized or 
recognizable under GoV's Law; and 

(iii) persons who lost the land they occupy in entirely or in part who have neither formal 
legal rights nor recognized or recognizable claims to such land. 

 

113. Cut-off date.  06/11/2015 is the established cut-off date, which applies to the project 
roads in Huong Hoa district. This date was disseminated throughout the project area via 
notice in the commune/ward offices and community meetings undertaken by Huong Hoa 
LFDC. Any person who purchases or occupies land in the demarcated project area after the 
cut-off date is not eligible for compensation or resettlement assistance. Fixed assets such as 
structures, fruit trees, and timber trees established after this date will not be compensated 
from the Project. 

Project entitlements 

114. The project entitlements developed and presented in the entitlement matrix below 
correspond to the impact identified during the census and inventory of losses. Entitlements 
adopted are based on Government laws and ADB SPS 2009 and under the resettlement 
policy framework of the project which was approved. It should be noted that these 
entitlements may be enhanced, as necessary, following the conduct of DMS and consultation 
with AHs to ensure that losses are restored or improved to the pre-project level. 

115. Entitlements for each type of AHs are based on the types and levels of losses. The 
entitlements also provide various measures aimed at providing opportunities for AHs to 
obtain development benefits from the project as well as assisting vulnerable AHs to improve 
their living standards. The entitlement matrix for the Project is shown in the table below.  
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Table 17: Entitlement Matrix 

 

No Impact Application Eligible persons  Compensation policy Implementation issues 

IMPACT ON PRODUCTIVE LAND    

1a Productive land 
(agricultural land, 
orchard land, 
aquaculture land, 
garden) 

Marginal loss 
(remaining 
unaffected 
portion is 
viable for 
productive use) 

 

Owners with Land Use 
Rights Certificate 
(LURC), eligible to 
acquire LURC according 
to Government 
regulations of the Land 
Law. 

(i) Cash compensation in cash for acquired land at replacement 
cost approved by the competent authorities and free from 
transaction costs (e.g., taxes, certification & admin. costs). 

(ii) (a) households and individuals in a residential area whose 
garden and pond is acquired in the same parcel of land 
where house was built but is that parcel of land is not 
recognized as residential land; garden or pond in the same 
parcel of land with separate house; garden, pond in the 
same land with house along canals and along roads, in 
addition to compensation for the price of agricultural land for 
perennial crops, affected household is supported by 45% of 
the land price of that land parcel; the supported area must 
not exceed 05 times of the quota allocated in accordance 
with the provisions of the PPC in that province (the house 
was built at the time which did not violate the publicized 
land-use plan); (b) Households and individuals whose 
acquired agricultural land intersperses in residential area of 
a ward or town; in rural residential area; agricultural land 
adjacent to the boundary of residential area, in addition to 
compensation for agricultural land price, affected people are 
also supported by 35% of the average price of land in the 
area where land is acquired under the provisions of the local 
land price; Supported area must not exceed 05 times of the 
quota allocated in accordance with the provisions of the PPC 
in that province. 

(Article 18, Point 1, Section a and b, Decision 38/2014/QD-UBND) 

Where the compensation and assistance rate for agricultural 
land; garden, pond specified in item (ii) exceeds the price of 
corresponding residential land shall only be entitled to the 
compensation and assistance in corresponding land price. 

- If the remaining area of land to be 
acquired is not viable and if the 
AH agrees, the remaining area of 
land will be acquired according to 
the project’s 
compensation/assistance policy. 

 After acquiring land, the 
organization in charge of 
compensation and site clearance 
will hand over it for the 
communal government for 
management. 

 Affected households are 
responsible for implementing 
their financial obligations 
towards the State, relating to the 
compensation for the affected 
area. 
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(iii) For properties on affected land, please refer to item 3 below. 

   Users with lease or 
temporary right of land 
use 

 

(i) No compensation for land; 

(ii) Compensation for investment costs on the remaining land; 

(iii) For properties on affected land, please see item 3 below. 

 Organization in charge of 
compensation and site clearance 
will determine the investment 
value of land, which is certified 
by the CPC and submitted to the 
competent authorities for 
approval in the absence of 
identified items of expenditure 
invested in land. 

 In case the land leasee commits 
for self-clearance, he will not be 
compensated. 

   Non-titled users who are 
not eligible to become 
legalized. 

(i) No compensation for land.  

(ii) Compensation for non-land assets (crops, trees, structures). 
Please see item 3 below.  

(iii) If the affected households are identified as poor and are 
directly doing farming on agricultural land, they will receive 
cash assistance under the stipulations by the PPC. 

The subjects in item (iii) comply with 

the special support item (Item 10) 

1b Impact on productive 
land  

Affect the 
whole land (the 
entire land is 
affected or the 
remaining area 
of land is not 
viable) 

 

Users have legal 

certificates of land use 

rights (LURC); and users 

are eligible to be granted 

LURCs under the 

provisions of the Land 

Law. 

(i) Priority "land for land" equivalent in the same place (if the 
land fund is available) if affected households accept, or, if 
they require; if the "land for land" is not feasible, 
compensation in cash for the acquired land at replacement 
cost approved by the competent authorities at the absence 
of transaction costs (eg, taxation, certification fees, and other 
costs); 

(ii) (a) households and individuals in a residential area whose 
garden and pond is acquired in the same parcel of land 
where house was built but is that parcel of land is not 
recognized as residential land; garden or pond in the same 
parcel of land with separate house; garden, pond in the 

The DPC will decide on the plots of 

land to affected households (if the 

land fund is available). 
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same land with house along canals and along roads, in 
addition to compensation for the price of agricultural land for 
perennial crops, affected household is supported by 45% of 
the land price of that land parcel; the supported area must 
not exceed 05 times of the quota allocated in accordance 
with the provisions of the PPC in that province (the house 
was built at the time which did not violate the publicized 
land-use plan); (b) Households and individuals whose 
acquired agricultural land intersperses in residential area of 
a ward or town, in rural residential area; agricultural land 
adjacent to the boundary of residential area, in addition to 
compensation for agricultural land price, affected people are 
also supported by 35% of the average price of land in the 
area where land is acquired under the provisions of the local 
land price; Supported area must not exceed 05 times of the 
quota allocated in accordance with the provisions of the PPC 
in that province (Article 18, Point 1, Section a and b, 
Decision 38/2014/QD-UBND). 

When the compensation and assistance price for agricultural 
land; garden, pond specified in clause (ii) exceeds the 
compensation price of corresponding residential land, 
affected people shall only be entitled to the compensation 
and assistance equal with the corresponding residential land 
price. 

(iii) If being acquired over 10% of total available land, the 
affected households will receive support for economic 
restoration outlined in Section 4g (Support for living 
stabilization and livelihood restoration). 

(iv) For properties on affected land, please see section 3 below; 

(v) For severely affected cases, please see section 9-10 below. 

   The users of land lease 

or have temporary right 

of land use. 

(i) No compensation for land; 

(ii) Compensation for land reclamation costs and/or remaining 
costs during the contract term;  

(iii) For properties on affected land, please see section 3 below. 

In case the land leasee commits for 

self-clearance, he will not be 

compensated. 
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   Users are not eligible to 

be granted with LURCs 

(i) No compensation for land; 

(iv) Compensation for non-land assets (crops, trees, structures). 
Please see item 3 and item 5 below.  

(ii) If the affected households are identified as poor and are 
directly doing farming on agricultural land, they will receive 
cash assistance under the stipulations by the PPC. 

The subjects in item (iii) comply with 
the special support item (Item 10). 

 

 

1c Impact on productive 

land 

Temporary 

impact 

Land users regardless of 

legal status. 

(i) Compensation in cash for the net income from the crops lost 
during the temporary use of land based on the average yield 
of the three most recent years multiplied by the period of 
use. The amount of compensation will not be less than the 
minimum wage for workers displaced in the affected areas. 

(ii) Full support to restore soil quality as before the project 
implementation; 

(iii) Households who are temporarily supported for displacement 
during more than one year will be entitled to participate in 
vocational training programs. 

The temporary impacts will be 
minimized by reducing the area of 
use, use the permanently acquired 
areas for the project to reduce the 
time a temporary requisition. 

 

IMPACT ON RESIDENTIAL LAND   

2a    Residential land Marginal loss 

(remaining 

unaffected 

portion is 

suitable for 

rebuilding 

house) 

Owners with Land Use 

Rights Certificates 

(LURCs) or eligible to 

acquire LURCs 

according to 

Government regulations 

of the Land Law. 

(i) Compensation in cash for permanently acquired area based 
on land type specified in the certificate of land use rights or 
land use situation and is determined according to the 
provisions of the Land law (Article 24 of Decree 43/2014/ND-
CP) with the replacement costs to be approved by the 
competent authorities and exempt of transaction costs (eg 
taxes, LURC fees, administrative fees). When the 
households to be compensated have not fulfilled  their 
financial obligations on land, they will be deducted 
(Paragraph 4, Article 93, Land Law and Paragraph 1 of 
Article 30 of Decree 47/2014/ND-CP); 

(ii) For properties on affected land, please see section 3 below. 

 The minimum remaining area is 
equal with the new land plot 
allocated under the provisions of 
the PPC.  

 When the remaining area is 
equal to or greater than the area 
of the newly formed land plot 
under the provisions of the PPC, 
but the size is not suitable to 
build house under the provisions 
of the PPC which affected 
households want the State 
acquire, they will be considered 
to be acquired and compensated 
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at replacement cost the 
competent authorities decided 
for land and property that are 
affected. 

   Non-titled users, not 

eligible to become 

legalized. 

(i) No compensation but support for residential land 

(ii) Compensation for non-land assets (structures, crops, trees). 
Please see item 3 and item 5 below. 

The level of support for land for the 

affected households with nowhere to 

live will be subject to the regulations 

by the competent authorities. 

2b  Wholly affected 

(remaining land 

is insufficient to 

form a new plot 

of land under 

the province 

regulation 

quota. 

Owners with Land Use 

Rights Certificates 

(LURCs) or eligible to 

acquire LURCs 

according to 

Government regulations 

of the Land Law. 

Compensated by land plots 

The minimum area of a resettlement plot is 100m2 (For Dong Ha 
city) and 200 m2 (other districts) - Article 10 and Article 19 of 
Decision No.38/2014/QD-UBND. 

(i) The affected households are entitled to receive a minimum 
plot of resettlement land; 

(ii) In case of a resettlement household with multiple 
generations, many couples live together on a parcel of land 
to be acquired, if they are eligible to split into separate 
households under the provisions of the law on residence or 
many families who share the use of a parcel of land to be 
acquired shall be based on actual conditions, the PPC 
decides to arrange resettlement. (Decision 38/2014/QD-
UBND, Article 4, Paragraph 2); 

(iii) Those whose land is acquired and are entitled to the 
resettlement, compensation, assistance but the 
compensation amount is not enough to buy a minimum plot 
of resettlement land in a project resettlement site or a new 
resettlement site with comparable infrastructure (Article 86 of 
the Law on Land); When the land compensation amount is 
greater than residential land price, house price or house 
price in resettlement site, the resettlement households will 
be entitled for the difference; When the land compensation 
amount is smaller residential land price, house price or 
house price in resettlement site, the resettlement households 

 The resettlement sites must be 
equipped with adequate 
infrastructure and the social 
services are accessible; 

 Upon the size, type and location 
of affected land, affected 
households may be entitled to 
supplemented resettlement plots 
as provided by the Provincial 
People's Committee; 

 The allocation of resettlement 
plots will ensure the needs of 
families with many generations 
and couples to live. In this 
regard, the priority for separate 
residence will be reserved for 
the elderly group, single-female 
headed households and 
vulnerable groups. 
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will pay the difference. (Decree 47/2014/ND - CP: Article 30, 
paragraph 2). 

Compensation in cash 

(iv) Compensation in cash with replacement costs decided by 
the competent authorities without transaction costs (eg, 
taxation, certification, management costs) when affected 
households do not receive resettlement plots; 

Other supports 

(v) Those who are eligible for resettlement plots but opt for self 
resettlement will receive support and allowances to develop 
essential infrastructure as decided by the provincial People's 
Committee; 

(vi) For the allowances related to moving houses, please see 
section 9 below; 

(vii) Support for livelihood restoration. 

   Owners without Land 

Use Rights Certificates 

(LURCs) or are not 

eligible to acquire 

LURCs according to 

Government regulations 

of the Land Law. 

a) No compensation for land. 

b) Entitled to participate in livelihood restoration programs. 

c) Those who relocated before the project cut of date and have 
no alternative accommodations to live and others who are not 
eligible for resettlement plots, will be supported for 
resettlement assistance plus house building (if necessary). 

d) For non-land affected assets, please see items 3 below. 

(i) For allowances associated with relocation of houses, please 
see 9 below. 

For those who have no shelter/or 
land in other places, the PPC will 
consider to support case by case; 

 

2c Impact on 

residential land  

Residential 

land without 

structures on 

land 

Owners with Land Use 

Rights Certificates 

(LURCs) or eligible to 

acquire LURCs 

according to 

Government regulations 

of the Land Law. 

Compensation in cash for the acquired area of land at replacement 

cost approved by the competent authorities. 
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IMPACT ON NON LAND ASSETS  

3a Affected house and 

other structures on 

land 

Partially  

affected 

Owner of structures 
regardless of tenure 
status. 

 

(i) Compensation in cash at replacement costs approved by the 
competent authorities for the affected part without 
depreciation or reuse of materials at the compensation time. 
For the remaining construction area of households, the 
organization in charge of compensation will base on the 
actual situation to submit subsequent support plans to the 
authorities to decide; 

(ii) Compensation for property repair equivalent to actual costs 
(material and labor); 

(iii) For other allowances, please see item 9-10 below. 

 

3b  Totally 

affected 

Owner of structures 

regardless of tenure 

status. 

(i) Compensation in cash at replacement costs approved by the 
competent authorities for all affected house/structures 
without depreciation or reuse of materials at the 
compensation time.  

(ii) For other allowances, please see item 9-10 below. 

Households whose houses are 

affected but have no land elsewhere  

to live will be supported the 

alternative plots of land. 

3c  Affected 

business 

assets 

Owner of structures 

regardless of tenure 

status. 

(i) Compensation in cash at replacement costs approved by the 
competent authorities for all affected house/structures 
without depreciation or reuse of materials at the 
compensation time. 

(ii) Other business assets (not fixed assets): owners of stores 
will be considered (by the PPC) to receive assistance 
equivalent to the remaining cost (materials and equipment) 
at the time of relocation. The PPC will decide the support 
level for each case. 

(iii) For other allowances, please see item 9-10 below.. 

 

4a Impact on business With business 
registration 

Owners with business 
registration 

Support in cash equivalent to 30% of after-tax annual income; 
calculated on the basis of the average income of the preceding 
three years (Decree 47/2014/ND-CP, Article 19, Point 4, 
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paragraph b) 

4b  Without 
business 
registration  

Owners without 
business registration 

Support in cash equivalent to 70% excise tax; in the absence of 
excise tax receipts, base on the certification of actual small 
business by the Commune People's Committee to support, the 
level of support is equivalent to 70% the lowest excise tax 
(Decision 38/2014/QD-UBND, Article 14, paragraph 1). 

 

4c  With business 
registration 

Leasees of business 
locations 

Support in cash equivalent to 30% of after-tax annual income; 
calculated on the basis of the average income of the preceding 
three years (Decree 47/2014/ND-CP, Article 19, Point 4, 
paragraph b) 

 

4d  Without 
business 
registration  

Leasees of business 
locations 

Support in cash equivalent to 70% excise tax; in the absence of 
excise tax receipts, base on the certification of actual small 
business by the Commune People's Committee to support, the 
level of support is equivalent to 70% the lowest excise tax 
(Decision 38/2014/QD-UBND, Article 14, paragraph 1). 

 

4e  Workers Workers contracting 
from 12 -36 months with 
indefinite term and loss 
of job due to the 
business affected by the 
project 

Subsidize in cash during the business establishment suspension 
but will not exceed 06 months of salary (excluding tax) reflected in 
the labor contract but not less than minimum wage in the region. 

(Paragraph 6 of Article 19 of Decree 47/2014/ND-CP) 

 

   Workers contracting 
from 03 months to less 
than 12 months and 
seasonal workers in the 
affected business 

Subsidize in cash during the business establishment suspension 
but will not exceed 06 months following the minimum wage in the 
region. 

 

 

4g Impact on business 
(production impact) 

Affect part or 
all of the 

Agricultural land users Support for living and production stabilization  

Support for living stabilization 
Households who are not eligible for 
compensation of affected 
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agricultural 
land 

(i) Households and individuals who are directly engaged in 
agricultural production when the State recovers agricultural 
land, will be supported for living stabilization as follows: (a) 
acquisition of 10% to 70% of the total area agricultural land 
which is currently being used, will be supported for 6 months 
if not relocating and within 12 months if relocating; in case of 
moving to the areas with especially difficult economic - social 
conditions or those who have especially difficult economic 
conditions  will be supported for 24 months. (b) In case of 
recovery of over 70% of the total agricultural land which is 
currently being used, will be supported for 12 months if not 
relocating and within 24 months if relocating; in case of 
moving to the areas with especially difficult economic - social 
conditions or those who have especially difficult economic 
conditions  will be supported for 36 months. 

(ii) The demographic level of support defined in point (a) and (b) 
is calculated equivalent to 30 kg of rice in 01 month 
according to the local average price at the support time; 

(Decision 38/2014/QD-UBND, Article 12, paragraph 1). 

Support for production stabilization 

Households and individuals to be compensated for 
agricultural land will be supported for production 
stabilization, namely: (a) Support for seed, fertilizer: the 
support level is 800 VND/m2 subject to the agricultural area 
of land to be re-allocated. (b) support for livestock breeds: 
2,500,000 VND/household. (c) in addition to the supports at 
point a and b of this section, households and individuals to 
be compensated for agricultural land will be received 
additional support (if any) of extension services in 
agriculture, forestry, plant protection, veterinary services, 
livestock farming techniques and technological skills for 
production and business of industrial and commercial 
services. 

(Decision 38/2014/QD-UBND, Article 12, Paragraph 2). 

(iii) In case, households and individuals whose total productive 
land is acquired are poor under the poverty criteria set by the 
Ministry of Labour - Invalids and Social Affairs announced at 

agricultural land will be subsidized 
for living stabilization, income 
restoration and vocational training. 
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the time the decision is issued, in addition to compensation 
for agricultural production land, they will be supported equal 
with 01 time of the minimum wage for workers under the 
provisions of the Government on salary/household/year 
within 3 years (Decision 38/2014/QD-UBND, Article 12, 
Paragraph 4). 

Support for training, job change and job search 

(iv) Households and individuals who are directly engaged in 
agricultural production when the State recovers agricultural 
land except the cases specified in Point (ii) Section 1a and 
1b which have no land for compensation, in addition to 
monetary compensation to be prescribed, they are provided 
with job training, job change and job search as follows: 
support for cash equal to 3 times of the agricultural land 
price of the same type under the provisions of the PPC on 
agricultural land prices. The supported area is not exceeding 
the allocation limit of agricultural land under the provisions of 
the PPC in that region. 

When people who are supported as specified in point (i) are 
in need of training or job change, they can enrol in a job 
training center (in the province) and are exempt from training 
fees for a course for people at working age. 

(Decision 38/2014/QD-UBND, Article 13, paragraph 1.2). 

 

 

 

 

 

 

Support for training, job change and 
job search does not apply to those 
who receive compensation by land 
for land. However, these terms do 
not affect the entitlement of 
vulnerable groups. 

5 Impact on trees, 
crops and livestock 

Impact or 
damage to 
trees/crops, 
livestock 

Owners regardless of 

legal status. 

(i) For annual crops which have not yet harvested, affected 
households will be compensated based on the prices the 
local competent authorities approve at the time of land 
acquisition based on the highest yield of 3 consecutive 
previous years. 

(ii) For perennial trees, the compensation level is calculated 
equal to the present values of gardens at the local prices at 
the time of land acquisition. 

(iii) For plants which have not yet harvested but can move to 
another places, affected households will be compensated for 
transport expenses and actual damages due to moving and 
replanting. 

 Affected households have the 
right to use 
trees/crops/livestock’s after their 
land is acquired. 

 Affected households will be 
notified three months before the 
land acquisition. 
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(iv) For aquatic animals which have not yet harvested at the time 
of land acquisition, affected households will be compensated 
for actual damages due to early harvesting. When aquatic 
animals can be relocated to another places, affected 
households will be compensated for transport expenses and 
actual damages due to moving. The specific compensation 
levels will be decided by the PPC. (Article 90 of the Law on 
Land). 

6 Impact on graves Graves Affected households  Tombs and graves to be determined owners or not, are 
compensated for the costs of exhumation, moving, new 
construction, land in new cemeteries and other reasonable costs 
(if any); the compensation levels comply with the unit prices issued 
by the PPC (Decision 38/2014/QD-UBND, Article 11). 

 

 When no one identifies graves 
after there are announcement, 
the Commune People's 
Committee will receive 
compensation and responsible 
for relocation of graves as 
prescribed. 

 In case of cultural architectural 
valued graves, which are 
differently regulated, they shall 
be calculated according to the 
actual costs on the basis of the 
organization in charge of 
compensation and the 
Evaluation Committee to submit 
to the competent authorities for 
approval. 

 In special cases according to 
customs, the DPC proposes 
relocation plan and the PPC will 
consider its decision after 
consulting with the 
Compensation Committee. 
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 Impact on public 

structure 

Impact or 

damage to 

community 

property. 

Relevant organizations Compensation in cash to restore the property. 

 

Relocating, rebuilding public 
buildings (particularly cultural works 
are applicable to Section 8) will be 
implemented by minimizing 
disruption of community works. 

 

8 Impact on cultural 
values 

Impact on 
cultural values 

Community All land and property on public land and cultural properties to be 
affected will be re-established or rebuilt at appropriate locations 
and the project will bear full cost of transport, construction and 
ceremonial/cultural practices in proper manner. 

The Organization in charge of 

compensation will determine specific 

cases. 

9a Support for 

relocation 

Severe impact 

on houses 

Relation of house 

regardless of legal 

status 

Support for relocation 

(i) For relocation in remaining land of housholds, the support 
for relocation is 2,000,000 VND/household, 

(ii) For relocation to new area in the same district, the support 
for relocation is 3,000,000 VND/household 

(iii) For relocation to new area in in the same province but 
different district, towns, the support for relocation is 
4,000,000 VND/household, 

(iv) For relocation to new area in in other province, the support 
for relocation is 5,000,000 VND/household, 

(v) Suport for installation of indoor power line: 1,000,000 
VND/household, 

(vi) Suport for installation of water line: 1,000,000 
VND/household (if required), 

(vii) Support for reissuance of LURCs: 100,000 VND/paper 
(inclusive of those who are not relocated), 

(viii) Support for redesign house drawings when moving to new 
residential area: 4,000,000 VND/household (if required), 

(ix) Support for construction monitoring: 6,000,000 
VND/household.  

(Decision 38/2014/QD-UBND, Article 18, Item 3,1). 

Relocation support is also for 
households who rent houses and 
temporary relocation households. 
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Support for livelihood stabilization 

(x) Support for living stabilization (including moving on premise 
and moving to other places) is calculated equivalent to 
30kg of rice/person/month; the support period is 6 months. 

(xi) Support for living stabilization (including relocation in the 
same premise and relocation to other place). 

(xii) In case, affected households who are directly engaged in 
agricultural production when their agricultural land and 
houses are acquired, they shall be entitled for a highest 
level of support for living stabilization. 

(Decision 38/2014/QD-UBND, Article 18, paragraph 5). 

Support for renting houses 

(xiii) Those who must move to new houses will be supported for 
renting houses: 

(xiv) 1,200,000 VND/month for households with 05 inhabitants or 
less; The larger households with more than 05 inhabitants, 
each increasing inhabitant will be supported VND 
200,000/month. The period of support will be 6 months. 

(xv) If households to be relocated build temporary camps, they 
will be supported 01 time as max as 8,000,000 
VND/household. 

(xvi) In case of delayed resettlement arrangement, households 
handed the site on time, the documents proposing  
increase renting time for them will be made accordingly. 

(xvii) (Decision 38/2014/QD-UBND, Article 18, paragraph 3.3.) 

Vocational training and job search 

(xviii) The household members whose livelihoods are affected by 
the project are entitled to participate in the livelihood 
restoration program, including: (i) free from participating in 
any vocational training course in the province; (Ii) The 
income restoration programs funded by the project. 

9b Impact on income 

due to business 

Severe impact 

on business  

Households affected by 

the loss of income from 

In addition to supporting stability for business and employees as 
stated in Section 4a, 4b, 4e and business house-renting in Section 
4c, 4d above; the business affected households to be resettled are 

 The support amount will based 
on the inventory of loss of each 
type of machinery, production 
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relocation business activities. supported:  

Relocation of business location: 

(i) Support funding for dismantling, moving, installation and 
damages caused by objective reasons when dismantling, 
moving, installation of machinery, production lines, 
equipment, supplies, commodity to a new location (Article 
21 of Decision 38/2014/QD-UBND). 

Support for business house-renting  

(ii) The affected businesses who lease business premises will 
receive cash assistance equivalent to 6 months of house-
renting fee. 

Support for vocational training and job search. 

(iii) Households and individuals whose land is acquired 
combined with business and services to be relocated. 

(iv) All owners/partners of affected businesses (registered or 
unregistered) are entitled to participate in: (i) any vocational 
training courses in the province; (Ii) The income restoration 
programs funded by the project. 

lines at the inventory time. 

 

 

 

 

 Affected business owners can 
send a family member at the 
working age to the vocational 
training. 

10 SPECIAL ASSISTANCES 

 High risks due to 

loss of 

livelihoods/relocation 

Loss of land 

(according to 

the provisions 

above)/removal 

of property on 

land or 

relocation 

Affected vulnerable 
groups regardless of 
severity of impacts 

 

Special allowances 

(i) Poor households will be subsidized 7 million VND under 
the Decision of the PPC. Vulnerable groups and 
households headed by single women under the provisions 
of the Resettlement Plan (RP) will subsidized 7 million 
VND. 

Support for upgrading houses 

(ii) Vulnerable groups and households headed by single 
women headed with the ownership of lower type IV 
houses (as stipulated by the former Ministry of 
Construction) will receive enough additional support to 
upgrade their houses as standard type D3 (disabled 

 The floor area of a house 
upgraded from grade V and 
grade D3 is 60m2 per 
household. 

 Design houses for the 
households with the aged or 
disable people to facilitate the 
moving (eg reducing stairs and 
providing wheelchairs for 
moving). 
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households will be supported to upgrade houses to ensure 
their convenience for moving, such as wheelchair path). 

Vocational training and income restoration support  

(iii) In addition to the eligibility for other income restoration 
supports mentioned for the vulnerable groups and single 
women-headed households, households will be entitled to: 
(i) 1 vocational training course free of charge for each 
member of the affected households in the province; (ii) the 
income restoration program under the project financing. 

(iv) Special supports will be provided to beneficiaries of social 
allowances (family policy, families that contributed to the 
revolution etc.) under the provisions of the PPC. 

• Other cases and other contents which are not specified in this policy framework will be applied based on the relevant provisions in force. 

• The regions and localities which have specific policies in line with the Land Law 2013 approved by the competent authorities shall apply such specific policies. 

• In the course of implementation, if the policies of the State, the provinces change, related contents shall be applied.  
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CHAPTER IX: RELOCATION OF HOUSING AND RESETTLEMENT 

Relocation options 

116. In consultation with the representatives of the Compensation, Support and 
Resettlement Committee of Huong Hoa district, there are 11 households subject to 
relocation and resettlement and now the PMU and the local authorities in Huong Hoa 
district are building 03 resettlement areas in the province, including: 

• 01 resettlement site in Hung Vuong road, Khe Sanh town for 06 resettlement 
households included in this resettlement plan and the households included in the 
next resettlement plan (Hung Vuong road). 

• 02 resettlement sites in Lao Bao town (in Cao Viet village and Xuan Phuoc village) 
for 05 resettlement households included in this resettlement plan and the 
households included in the next resettlement plan (flooded roads). 

So far, the construction of the resettlement sites are deployed by the local authorities. 
Expected in quarter 4/2016, the resettlement sites will be completed for the households to 
move in to ensure their stable lives. 

117. During the DMS implementation, 11 households desire to receive the 
compensation money and they will choose to move to resettlement sites. 

Support for relocation and temporary residence 

118. Displaced households will receive various forms of assistance for relocation and 
living stabilization pursuant to the provisions laid down in the Project's Entitlement Matrix. 

119. In addition, during the implementation of the compensation, support and 
resettlement of the project, if there are special cases, in addition to the allowances 
provided, if necessary, the President of the PPC decides other kinds of support to ensure 
the living stabilization and production for land acquisition. In special cases, the Prime 
Minister decides. 
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CHAPTER X: INCOME RESTORATION AND REHABILITATION 

A. Impact and Risks to Livelihoods 

120. Adverse impacts on income is one of the most significant resettlement affects for 
men and women, which are possibly long lasting with inter-generational consequences. 
For linear impact projects losses of income commonly result from either having to 
physically relocate (e.g. causing loss of commercial, farming or other livelihood operation 
site) or significant reduction in livelihood base (as in partial loss of farming land). In some 
cases the challenge is to re-establish pre-existing livelihoods in a new location while for 
others it may have to adopt new income generating practices. The latter often includes 
farmers who either need to diversify income generating activities (e.g., adopt small scale 
trade to supplement farming) or intensify productivity on reduced areas of land. 
Restoration of income is one of the greatest challenges to successful post-resettlement 
rehabilitation. The success of resettlement planning in restoring living conditions is thus 
inextricably bound to income restoration and effective income restoration in turn 
necessitates a clear understanding of livelihoods, capacities and risks faced by those 
displaced.  

121. The fact is that the production by women also plays an important role in the 
economic - social welfare of households which is often overlooked and considered as the 
level of household livelihood. The nature of women’s works is often different than men. 
The resettlement impact may be quite contrasting with the general characteristics of the 
production, namely, women have different risks and get more impact on livelihood than 
men. The sources of income at home tend to be most severely affected by the impact of 
resettlement. Individual incomes of women is lower than men, an important factor for the 
family empowerment and significant contribution to ensure family happiness. Impact on 
women’s income poses significant risks related to the time increase, family poverty and 
inequality as well as household poverty. 

122.  In terms of absolute numbers, the most serious type of impact on livelihood is 
agriculture work and daily work (respectively 42% and 36% of the total income to be 
affected), followed by wages, services and trade. Number of daily workers and paid 
workers are expected to be affected due to the loss of cultivated sources at working area 
or resettlement outside their regular space of movement (eg people moving from 0-4km to 
their office). Based on the interviews with the households about their daily working 
dependent on local social network of individuals in the community. Social networks are 
affected by the displacement process which therefore have a significant impact for those 
who depend on daily working as a main source of income or additional income. 

Table 18: Sources of Income per person 

Package 
The demographics of affected 

households 

Average income percentage 
by sources (HHs) 

A
g
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c
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T
ra
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g
 

W
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g
e

  

la
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o
u

r 

O
th

e
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Total 

Urban road 

Heads of a household 
(n=104) 

35 22 42 5 104 

Demographics: 18-60 years old 
(n=261)  

65 41 87 67 261 

Average 
Income/yr in 

(VND) 

Heads of a household 
(n=104) 

16 mil 31 mil 24 mil 20 mil  

Demographics: 18-60 years old 
(n=261)  

16,2 mil 30 mil 23 mil 19 mil  

Source: Socio-economic survey, 3/2016 
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B. Rationale of Cash-based Compensation 

123. During the detailed inventory of loss and the implementation of the compensation and 
site clearance, the PMU, in collaboration with the Land Fund Development Center of Huong 
Hoa district and the local organizations and unions, conducted the community consultation 
meetings to disseminate information on the compensation policy of the project. One of the 
issues to be consulted with people was the compensation options such as "land for land" or 
“compensation in cash”. All affected people selected “compensation in cash”. The contents of 
consultations on this issues are referred to the minutes of the public consultation (please see 
in the Appendix: Minutes of public consultations). 

124. After the consultation with the affected households at site, we learn that the main 
reasons why people choose the “compensation cash” are (i) the quantity of their affected 
production land is not large (only 04 households lose more than 30% of the area of productive 
land) and if they have demand for land, they can rent more from other households as Lao Bao 
is wide and sparsely unpopulated town, so leasing land or borrowing land is not the matter of 
fact, (ii) although the households in the project area are mainly engaged in agricultural 
production, their main income sources come from other economic activities such as services, 
small business and trading, employment in the trading centers and markets in the town, hence 
they desire to capital support to promote their commercial ventures and they sees it a source 
of capital for their families. 

C. AH’s Use of Compensations 

125. SES sample size in Lao Bao town and Khe Sanh town includes 104 HHs (100% 
AHs). The results show that 67 AHs (64,4%) intend to use compensations for fixing 
existing house or building new house, 13 AHs (12,6%) have not decided yet, 7 AHs 
(6,7%) paying for education services, 6 AHs (5,8%) for deposits at bank, 5 AHs (4,8%) for 
production/ business, 4 AHs (3,8%) for buying land, and 2 AHs (1,9%) buying 
motorbike/facilities.  
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Table 19: AHs’ Options on Use of Compensations 

 

Sub Project Total HHs 

Use of Compensations 

Fixing/ 
building  
house 

For production/ 
business 

Buying 
motorbike/facilities 

Savings Buying land 
For 

education 
Not decided yet 

Lao Bao Urban 
Roads 

104 67 5 2 6 4 7 13 

Total 104 67 5 2 6 4 7 13 

Percentage 100% 64.4 4.8 1.9 5.8 3.8 6.7 12.6 

Source: Socio-economic survey, 3/2016 
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D. Description of Income Restoration Measures 

126. A number of specific income/livelihood restoration measures have been drawn up 
from the Table: Entitlements of Affected Households, and records of public consultations 
as summarized below: 

Table 20: Description of Income Restoration Program 

Affected Livelihood Income Restoration Measures 

AHs (total residential 
land or house affected; 
10% or more of 
agricultural  or income-
generating assets 
affected) 

 Compensation for affected land, house, structure/assets; 

 Living stabilization allowance; 

 Production stabilization allowance; 

 Income/livelihood restoration via vocational training and/or small 
business development training. 

AHs with business 
affected 

 Compensation for affected business (structures and assets); 

 Allowance for transport and re-establishment; 

 Compensation for profit lost; 

 Compensation for job lost/paused (owners and workers if any); 

 Income/livelihood restoration via vocational training and/or small 
business development training. 

Vulnerable AHs  Special assistance; 

 House upgrading; 

 Travelling equipment for disabled persons; 

 Income/livelihood restoration via vocational training and/or small 
business development training. 

 

E. Proposed Training Courses for Income/livelihood restoration 

127. Based on the outputs of public consultations (see Appendix D: Minutes of Public 
Consultations), and the SES results (see Table 18: AHs’ Option for Use of 
Compensation), the project, after consultations with relevant departments and making 
deductive reasoning, proposed the following training courses (to and in line with 
allowances as described in Table: Entitlements of Affected Households) for 
livelihood/income restoration.  

Table 21: Proposed Training Courses for AHs 

No Course Title 
No of 
class 

Participants 

(AHs) 

No of 

Participants 

Budget 

(USD) 

Planned 
Schedule 8 

1 Preparation of 
business plan and 
setup small 
businesses (stall, 
store, café, 
restaurant, and so 
on)  

 

03 

 Relocation AHs 
(11) 

 10% or more 
agricultural 
land AHs (12) 

 Business AH 

127 5.400 September-
2016 

                                                

 

8 The courses may be started earlier or delayed depending on the payment of compensations 
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(8) 

 Vulnerable AH 
(86) 

2 Use of cash 
compensation for 
profit-earning 
investment options 
(buying land, 
saving deposits, 
education services, 
and so on)  

02  AHs who want 
to spend cash 
compensation 
buying land, 
making 
deposits, or 
other 
investment 
options 

80 3.600 September-
2016 

 

128. The PMU will, with support from PMSCD, cooperate with relevant departments 
and consultants to organize the training courses for AHs as early as the delivery of 
entitlements starts. The budget for training courses for AHs will be financed from ADB. 

F. Transitional Stabilization Allowance 

129. Displaced AHs who are trading will also be provided with transitional assistance to 
offset potential losses in income while they make the transition to alternative livelihoods. 
AHs losing productive land will be provided with a stabilization allowance in the form of a 
cash allowance equivalent to 30kg of rice per household member for periods of 3 to 24 
months based on the severity of impact and whether or not they need to relocate. Other 
AHs experiencing loss of non-land based income sources are entitled to receive an 
income substitution allowance equivalent to 30% of average annual income (for 
businesses with tax receipts) and 6 months net wage (for affected employees). The level 
of assistance for businesses without tax receipts and employees without labor contracts 
will be based on the minimum wage. 

G. Temporary Settlement Assistance 

130. 46 relocation AHs (on-site and to resettlement sites) will receive allowances for 
house rental, assets transport, life stabilization during house rebuilding period. 

H. Microfinance 

131. In addition to approved allowances and proposed training courses as mentioned 
above, according to Land Law 2013 (article 84), in case the people who are entitled to 
support for vocational training, occupation change or job seeking are of working age and 
have need for vocational training, they may be admitted to vocational training centers, be 
received counselling on job seeking and be provided preferential loans to develop 
production and business. Additionally, households and individuals using residential land in 
combination with trading and services in which the main source of income derives from 
trading and services, and need to be relocated when the State recovers land, are entitled 
to preferential loans to develop production and business. Persons having land recovered 
and who are of working age are entitled to support for vocational training, occupation 
change and job seeking. 

I. Special Support to Vulnerable Groups 

132. 86 vulnerable AHs will be entitled to participate in one additional training course 
(including 18 poor households, 32 female-headed households, 01 households with 
disabled people, 03 elderly HHs, 43 ethnic minority households (Van Kieu). They will be 
considered for priority to re-borrow small loans from the Social Policy Bank once they 
have repaid initial loans. 
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J. Other allowances 

133. Other forms of allowances will be provided to vulnerable households and 
relocating AHs in a form of training on alternate livelihood. 
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CHAPTER XI: RESETTLEMENT BUDGET AND FINANCING PLAN 

A. Funding Source    

134. The funds to be used for land acquisition, compensation for housing, asset and other 
related costs will be sourced out from ADB-ADF budget. 

B.  Replacement Cost Survey 

Principles 

135. Replacement cost is the amount needed to replace for the affected assets without 
deduction for taxes and/or costs of transaction as follows: 

- Productive Land (agricultural, aquaculture, garden and forest) based on current market 
prices that reflect recent land sales in the project area or, in the absence of such recent 
sales, based on recent  sales in adjacent or other locations with comparable attributes, 
or in the absence of such sales, based on productive value; 

- Residential land based on current market prices that reflect recent land sales or, in the 
absence of such recent land sales, based on prices of recent sales in other locations 
with comparable attributes;  

- Houses and other fixed structures based on current market prices of materials and labor 
without depreciation nor deduction for salvaged building materials; 

- Annual crops equivalent to the prevailing market value of crops at the time of 
compensation;  

- Compensation in cash for perennial crops equivalent to their current market value given 
the type, age and productive value (future production) at the compensation time.  

- Timber trees based on the type and breast height at current market prices. 

(i) Process and Survey Methodology 

136. The methodology for determining the replacement values is used for comparison 
between survey results carried out on project location with the participation from the local 
communes, and the compensation unit costs enacted by Quang Tri province. 

137. Desk study and reference on the national legal directives on compensation principles 
when the GoV acquires land for the purposes of national, defense, public works and 
economic developments were reviewed. These included such policies as Land law 2003 
(Law No.45/2013/QH13), Decree 43/ND-CP dated 15/5/2014 guiding the implementation of 
the Land Law and Decree 44/2014/ND-CP dated 15/05/2014 of regulations on land prices, 
Decree 47/2014/ND-CP dated 15/5/2014 regulations on compensation, support and 
resettlement when the State recovers land, Circular 36/2014/TT-BTNMT dated 30/06/2014 
guiding method of land valuation, construction, land price adjustment, land valuation and 
advice specific to determine land prices, Circular 37/2014/TT-BTNMT, dated 13/8/2014 shall 
detail on compensation, support and resettlement when the State recovers land policy as 
well as the compensation, support and resettlement of Quang Tri province. The following 
participatory process in the conduct of replacement cost was done: 

o Meetings with the stakeholders such as Quang Tri DOF to discuss about the legal 
framework, principle, methodologies and process which the province applied to 
determine for the unit cost of assets (land and non-land assets). The team also 
interviewed and obtained the comments from the above mentioned departments of 
the province and districts about the current costs which are currently used to 
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compensate for the project affected persons in the province. 

o Interview with local organizations (province, district and commune), local people on 
the current market rates of land in the project area as per record of recent sale 
transactions (in affected communes). If there is no or not active market for non-
residential land in the project communes, reference was made on other projects in 
the project area. 

o Based on the above approach, the proposed unit cost for compensation of fixed 
assets (land, structures, and perennial and annual crops) that would be affected by 
the project was established. 

138. Currently, the replacement cost survey was conducted during the DMS which will be 
grounds for compensation calculation to meet the requirements of the ADB SPS. 

139. Based on the data of the replacement cost survey at site by the Consultant and the 
comments from the relevant authorities, Quang Tri PPC issued Decision No.1109 dated 
24/5/2016,  providing specific prices (replacement cost) for calculating compensation and 
assistance for state land acquisition of the GMS Corridor Towns Development Project  and 
Official Letter No.1785/2016/UBND - CN dated 6/5/2016 regarding the unit prices of assets, 
structures, prices of crops and rice to serve the compensation and site clearance of the GMS 
Corridor Towns Development Project  to support speeding up the implementation of 
compensation and support for the project. 

C. Resettlement Budget Estimate 

140. The resettlement budget is estimated VND 45,951,000,000 (Forty-five billion, nine 
hundred and fifty one million Dong) equivalent to US$ 2,04 million, including the cost of 
compensation, assistance and income restoration program, cost management, internal 
monitoring, contingency expenses. The table below summarizes the budget estimates for 
resettlement. The structure of the budget summary corresponds to the land rights and other 
benefits. 
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Table 22: Resettlement Budget Estimate 

No. Items Description  Amount 

A The cost of compensation for land 
 

6,918,978,228 

1 Residential land Depending on location  

2 Agricultural land 
 

 

2.1 Perennial land ( LNC, LNQ, LNK) 13,252VND/m2  

2.2 Annual land (LUC, NHK) 17,106VND/m2  

3 Aquacultural land 10,855VND/m2  

B 
The cost of compensation for 
assets/structures  

14,484,306,000 

1 Housing (m2) 
 

 

2 Other structures 
 

 

3 Tomb/graves 
 

 

4 Business shop 
 

 

5 
The cost of compensation for public 
works  

7,336,703,000 

- Electricity  According to estimate 5,000,000,000 

- Water According to estimate 1,681,355,000 

- Telecommunication According to estimate 655,348,000 

C The cost for trees, crops 
 

3,491,785,817 

1 Trees and crops 
 

3,491,785,817 

D Total 1 D = A+B+C 32,231,773,045 

E Allowances 
 

8,722,087,398 

1 Housing relocation allowances 
 

 

1.1 Relocating to a new place the same area 3,000,000 VND/HH  

1.2 
Moving in the remaining area of the 
premise 

2,000,000 VND/HH  

1.3 Reinstalling the indoor lighting 1000000 VND/HH  

1.4 Reinstalling the water pipeline 1000000 VND/HH  

1.5 Regranting land use right certificates 100,000 VND/HH  

1.6 Remaking house design drawings  4,000,000 VND/HH  

1.7 Construction supervision 6,000,000 VND/HH  

1.8 
Support for living stability: 
30kg/household inhabitants/6 months 

30kg rice (14,000 VND/kg) for 6 months * 
number of inhabitants 

 

1.9 
Support for the temporary camps to stay 
while moving house 

8,000,000 VND/HH  

 
1.1
0  

Support upgrading houses 
Households belong to vulnerable groups 

to be upgraded from grade 5 to grade 4d3 
(maximum support: 60m2) 

 

2 Support for land 
 

 

2.1 Support land adjacent garden Equivalent to 45% of land price  

2.2 
Support for agricultural land in residential 
areas 

Equivalent to 35% of land price  

2.3 Support for job training 
Equivalent to 3 times of the same type 

land price 
 



 

GMS Corridor Towns Development Project                                                                                        66                                                                                                                                                       

No. Items Description  Amount 

2.4 Support of the limited use of land 
Equivalent to 70% of the corresponding 

type of land 
 

2.5 
Support for losing 10 - 70% of total 
agricultural land 

30kg rice (14,000 VND/kg) for 6 months * 
number of inhabitants 

 

3 Other support 
  

3.1 
Business establishments (shops, 
production facilities, farms etc.) 

With business registration, support 30% 
of the annual after-tax income 

Without business registration and excise 
tax receipts, support 70% of the lowest 

excise tax (70% * VND 50,000/year) 

 

3.2 Support for workers 
Without contract, support 6 months of 
Regional minimum wage (Region IV 

2,400,000 VND/month) 
 

3.3 
Vulnerable groups (the poor, single 
women, the elderly, who devoted for the 
revolutionary etc.) 

7,000,000VND/HH  

3.4 Tilapia 30% yield/m 2 (30% * 40,900 VND/m2)  

3.5 Support for moving graves, customs 
300,000 VND/grave; customary 3,000,000 

VND/grave 
 

8 Progress bonus 

Over 100 million, handing over within 10 
days: reward 7 million/ household; 

>40million<100million, handing over 
within 10 days: reward 4 million; <= 40 

million handing over within 10 days: 
reward 10% of the total money to be 

compensated and supported 

1,437,000,000 

F Total 2 F = D + E 40,953,860,443 

G Administrative cost 
 

819,077,209 

1 
Implementation costs of compensation 
(2%) 

 819,077,209 

H Total 3 
 

 41,772,937,652 

2 Contingency  (10%) 
 

4,177,293,765 

    
  

H Total H = F + G  45,950,231,417 

  Rounded  
 

 45,951,000,000  

  In $ 
 

 2,046,815 

 

141. All costs for land, structures and crops are based on the results of the Replacement 
Cost Study conducted in 3/2016. The basis and assumptions of other costs are presented in 
Appendix B (Replacement Cost Survey). 
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CHAPTER XII: INSTITUTIONAL ARRANGEMENT 

A. The People's Committee of Quang Tri province 

142. The People's Committee (PPC) of Quang Tri province is the managing agency (EA) 
which is responsible for supervising the whole operation of the sub-projects including the 
implementation of the resettlement plan update. The People's Committee of Quang Tri 
province approved the updated Resettlement Plan.  

143. Quang Tri province established the Project Steering Committee (PSC) chaired by the 
Deputy Chairman as the Chairman. The members of the steering committee includes 
representatives from the Departments of the provinces and the city of Dong Ha, Huong Hoa 
district. The PSC will continue to coordinate the implementation of the project and provide 
guidance in terms of policy. The PSC will be directed by a Vice Chairman and generally 
consists of members from the following units: (i) the Department of Planning and Investment 
((DPI); (ii) Department of Construction (DOC); (iii) Department of Finance (DOF); (iv) 
Department of Natural Resources and Environment (DONRE); (v) provincial Women's Union 
and/or cities, districts; (ci) the Chairman or Deputy Chairman of the city, the district with the 
project, and (vii) the agencies or other entities required by the PPC. 

144. The PSC will continue to support the PPC by: (i) monitor the implementation of the 
project; (ii) make a decision regarding the implementation of the project within the powers of 
local government; (iii) approve documents related to the project such as resettlement plans, 
procurement plans and bidding documents and contract documents; and (iv) coordinate 
relevant agencies of the provincial and PMU during the project implementation. 

B. The People's Committee of Huong Hoa district  

145. Huong Hoa District People's Committee is the implementing agency (IA) to supervise 
the entire operation of the sub-projects including the implementation of the resettlement 
plan. If authorized from the PPC, Huong Hoa District People's Committee will be responsible 
for approving the updated resettlement plan. 

146. Huong Hoa District People's Committee has the responsibility to support the PMU in 
the implementation of the project, including the Resettlement Plan update. 

C. Project Management Unit 

147. The Department of Planning and Investment, established a Project Management 
Committee of Quang Tri province (or known as Project Management Unit - PMU). The PMU 
takes an active role in the process of preparation and execution of the project, including RP 
monitoring. An expert in social/resettlement will be selected to perform the task in the 
process of resettlement preparation and implementation phases. The PMU will provide 
technical support for local administrative bodies, related to the planning and implementation 
of resettlement. Along with the project supervision consultant, the PMU will work closely with 
administrative authorities and relevant departments through the provision of technical 
options, design and operation and progress of the project to minimize the negative impacts 
on land and people and ensure that all activities are properly addressed and RP done before 
the construction activities. Project Management Committee will be responsible for preparing 
progress reports and quarterly resettlement 6 months/time. 

D. The Center for Land Fund Development of Huong Hoa district 

148. To the project extent, the Center for Land Fund Development of Huong Hoa district is 
involved in the detailed measurement survey and establishment of the compensation plan 
for the project.    
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149. The summary of the duties of the Center for Land Fund Development of Huong Hoa 
district is as follows: 

• Release land acquisition notice to each AH when the project is officially 
approved; Notify the AHs on the process of detailed measurement survey; 

• Perform detailed measurement survey; establish database of affected 
households; Prepare a “Compensation Inventory for affected households” which 
details all kinds of losses with corresponding compensation rate and includes 
different types of relocation and restoration support. 

• Prepare compensation, assistance and resettlement plan; Disclose the DMS, 
compensation plan and the amount of compensation proposed to the AHs and 
explain in details about their entitlements according to the project policies and 
explain the calculation method for such compensation amount. 

• If the affected person agrees with the proposed amount of compensation, conduct 
payment release and notify the affected person of the exact payment date. 

• Perform payment release for compensation. Copies of documents on the 
payment for compensation will be given to the AHs.  

• Review grievance and consult the stakeholders and households that delivered 
the complaints. Submit grievance redress proposals to the People’s Committee 
of the province and city (if necessary) for making decision. 

• Establish and regularly update the database and list of the AHs, including the 
date of disbursement for the monitoring purpose. 

E. Local authorities  

150. The relevant local authorities play an important role in planning and implementing the 
resettlement activities. The responsibilities of local authorities include: 

• Work closely with the stakeholders on the implementation of consultation, CES, 
DMS and other activities related to resettlement; 

• Acting as an grievance redress unit in the first stage, ensuring complaints are 
resolved; 

• Support AHs during discussion and compensation; 

• Get local organizations involved in the resettlement activities; 

• Verify the list of the AHs and sign on the compensation papers;  

• Monitor and arrange registration of new families moving to the area. The local 
authorities will be responsible for informing the people and newcomers not to build 
houses/structures in the to-be constructed/rehabilitated areas. 

F. Local Mass Organizations 

151. The mass organization relevant and responsive to the varying needs of AHs will be 
tapped to participate in the development and implementation of assistance measures for 
AHs. These include mass organizations in Viet Nam such as community based 
organizations (CBOs), Fatherland Front, Women’s Union, Farmer’s Union and other 
organizations operating in the project areas. Their specific tasks are to: 

152. Provide appropriate training for livelihood to AHs in coordination with other relevant 
agencies. 
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153. Coordinate other support and assistance to agricultural related inputs and training to 
assist AHs in farming, or other income generating activities 

154. Assist in linkage social welfare program that will benefit affected households. 

G. Project Implementation Support Consultants 

155. The project supervision consultants will include one international resettlement 
specialist and at least one local resettlement specialist on an intermittent basis to assist and 
supervise all social and resettlement-related activities. Their responsibilities include the 
following: 

• Work closely with the PMU, local authorities and resettlement committees at all 
levels on all resettlement-related activities; 

• Assist in the conduct of the information campaigns and community participation; 

• Assist in the verification of census, inventory of losses and detailed 
measurement survey activities; 

• Check the accuracy of the AP database prepared and provide improvements if 
necessary; 

• Assist in the preparation of an updated RP; 

• Assist and improve, if necessary, procedures for the coordination of resettlement 
and compensation activities; 

• Ensure that grievances are addressed promptly and properly; 

• Establish and implement liaison mechanisms to ensure proper technical and 
logistical support to PMU, local administrative authorities, resettlement 
committees and concerned government departments;  

• Establish and implement procedures for ongoing internal monitoring; 

• Design and deliver capacity development activities for all relevant agencies, as 
needed, in the areas of ADB resettlement policy; participation and 
communication; gender and development; and livelihood restoration. 
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CHAPTER XIII: IMPLEMENTATION SCHEDULE 

A. Resettlement Activities 

i. Establishment of  Resettlement Plan Implementing Unit 

156. The Centre for Land Fund Development of Huong Hoa district is contracted with the 
PMU to perform the compensation, assistance and resettlement of the project and 
responsible for land acquisition to hand over to the project in Huong Hoa district.   

ii.      Conduct of Detailed Measurement Survey 

157. The conduct of the Detailed Measurement Survey (DMS) is undertaken following the 
final detail design. The DMS data, together with the results of the replacement cost study as 
reviewed and approved by the Quang Tri PPC, will be the basis for preparation of the 
updated Resettlement Plan. During the DMS, all AHs are involved in inventory of their losses 
and required to submit copies of LURCs or any legal papers to proof their ownership as legal 
basis for preparation of Compensation Plan. All DMS forms are reviewed and signed by AHs 
and hand over them a copy. AHs are informed of their right to note any objections to the 
DMS assessment on the form.  

158. The official list of AHs, type of affection, and corresponding payments due is 
disclosed to the affected people. Any disagreement on the DMS and Compensation Plan is 
not signed by the respective AHs until it is resolved either through direct discussion with 
relevant agency or following the grievance redress process. During the DMS, vulnerable 
persons will be identified including those who fall below the national poverty level, female-
headed households with large number of dependents, low-income households, elderly 
residing alone, disabled and landless households. 

iii.      Conduct of Replacement Cost Study 

159. The GMS PMU hired a consulting unit which is functional and capable to perform the 
independent assessment task on affected land and property prices to determine 
replacement cost for land and existing assets.  The survey results will serve the calculation 
of compensation and resettlement  to submit to Quang Tri PPC for approval.  

iv.    Preparing a detail plan for compensation, assistance and resettlement 

160. The Landfund Development Center of Huong Hoa district is responsible for making 
detail compensation plan for each affected household, including scope of impact, 
entitlement, implementation plan, institutional plan, payment plan, etc. 

v. Updated Resettlement Plan  

161. After establishing the detailed compensation plan, GMS PMU, with the assistance of 
the Consultant in charge of project management and capacity building support, will update 
the Resettlement Plan report based on the results from the detailed measurement survey, 
replacement cost survey, community consultation, and follow the ADB SPS 2009. The 
implementation of the resettlement plan update (e.g., disbursement for affected households, 
site clearance and relocation of affected households) can only start when the ADB review 
and approve the update Resettlement Plan . 

vi.  Payment plan 

162. The payment to the affected households are made under the supervision of 
representatives of the district administration authorities/communes and the affected 
households. 
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vii. Internal monitoring and independent monitoring  

163. The monitoring starts immediately after the updated Resettlement Plan is approved 
and continue to be implemented during the project construction. 

164. The GMS PMU is directly responsible for internal monitoring of the RP 
implementation process. In particular, it carries out with the assistance of the Consultant in 
charge of the project management and capacity building support to conduct the monitoring 
and management monitoring of resettlement activities and organize the implementation. The 
implementing agency will provide quarterly reports to the ADB. 

165. For external monitoring, currently the GMS PMU hired an Independent Monitoring 
Consultant (IMO) with the function and capacity to carry out independent monitoring mission 
for the compensation, support and resettlement of the project. Every six months, the  IMO 
submits a monitoring report to the EA and directly to ADB.  

B. Implementation schedule 

166. The updated RP will be followed the results of the project detailed design. All 
resettlement activities will be coordinated with the civil works schedule. The land acquisition 
and relocation of affected households cannot commence until the updated RP is reviewed 
and approved by the ADB9. The EA will not allow construction activities in affected sites until 
all resettlement activities have been satisfactorily completed and are certified via the IMO 
report. It is estimated that the compensation and relocation of households will be completed 
in the first two years of project implementation as shown in Table 18. 

Table 23: Implementation Schedule 

Activities Starting Date Completion Date 

Detailed design phase 

Hired Resettlement Consultants  Q4 2014 Q1 2018 

Detailed design Q2  2014 Q2  2015 

DMS is based on detailed design Q4 2015 Q1  2016 

Update resettlement plan Q1 2016 Q2 2016 

Consultations for the affected families about the impact 
of the project, their rights and the final plan    

Q1 2016 Q3 2016 

Submit resettlement plan to ADB for review and 
adoption 

Q2 2016 Q2 2016 

Announcing updated resettlement plan which is approved 
for the affected families and upload it on the ADB website 

Q2 2016 Q2 2016 

Budget disbursement and payment of compensation to 
the people 

Q3 2016 Q4 2016 

Relocation of affected households and site clearance Q3 2016 Q4 2016 

Construction phase 

Implementing measures/income restoration program Q3 2016 2017 

Submit internal monitoring and independent monitoring Quarterly/6 Quarterly/6 

                                                

 

9 The land acquisition and site clearance can be conducted before the Resettlement Plan report is 
approved, if ADB accepted in advance. 
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Activities Starting Date Completion Date 

reports months months 

Post-resettlement monitoring and evaluation report 
submitted to ADB.  

Q3 2016 2018 

Source: Provied by QT PMU, 3/2016 
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CHAPTER XIV: MONITORING AND REPORTING 

A. Objectives 

167. The objectives of the monitoring program are (i) to ensure that the living standard of 
AHs are restored or improved; (ii) to monitor whether the overall project and resettlement 
objectives are being met; (iii) to assess if rehabilitation measures and compensation are 
sufficient; (iv) to identify problems and risks; and (v) to identify measures to mitigate 
problems. 

B. Internal monitoring 

168.  The EA is directly responsible for the internal monitoring of the RP implementation. 
In particular, the EA with the assistance from the Project Monitoring Consultant will 
supervise and manage monitoring the resettlement activities and implementation 
arrangements.  

169. The EA will provide quarterly reports to ADB. The EA will ensure that the reports of 
the Project Implementation Support Consultants include in their progress reports, the status 
of the resettlement plan implementation, information on location and numbers of people 
affected, compensation amounts paid by item, and assistance provided to AHs.  

170.  The range of activities and issues that need to be recorded and verified, include: 

• Compensation, allowance payments and delivery of assistance measures; 

• Re-establishment of AHS settlements and business enterprises; 

• Reaction of AHs, in particular, to resettlement and compensation packages; and 

• Re-establishment of income levels. 

 

Internal Monitoring Indicators 

171. The principal indicators for internal monitoring of resettlement activities include the 
following: 

• Timely and complete disbursement of compensation to AHs according to the 
compensation policy agreed in the RP; 

• Timely and complete delivery of relocation, income restoration and rehabilitation 
allowances and measures; 

• Allocation of replacement land and development of individual and/or group 
resettlement sites and infrastructure;  

• Public information dissemination and consultation procedures; 

• Adherence to grievance procedures and identification of outstanding issues that 
require further attention and resolution;  

• Attention given to the priorities of AHs regarding the options offered; 

• Completion of resettlement activities required before the award of civil works 
contracts. 

Internal Monitoring Data Collection and Report 

172. The EA will establish a database for resettlement monitoring data. It will establish 
procedures for the collection of data on a monthly basis, and update the database.  
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173. Quarterly, the EA will prepare a resettlement monitoring report. The report will be 
submitted to the Project Director, EA/PMU, for approval and, following, to ADB. The report 
will summaries progress on resettlement activities and will notify ADB of approval by the EA 
of any changes, as required, to the implementation of the RP. The scope of the report will 
include: 

o The number of AHs by category of impact, district, commune and village, and the 
status of compensation payments, AHS relocation and income restoration measures 
for each category. 

o The status of disbursement of cash and allocation of replacement land and housing.  

o The amount of funds allocated and disbursed for a) resettlement program operations 
and b) compensation, assistance and resettlement activities. 

o The activities, levels of participation, outcomes and issues of the Information 
Dissemination and Consultation Program. 

o The status and outcomes of complaints and grievances and any outstanding issues 
requiring further attention by provincial or district authorities, or ADB assistance. 

o Implementation problems, including delays, lack of personnel or capacity, insufficient 
funds, etc.; proposed remedial measures; and, revised resettlement implementation 
schedule. 

C. External Monitoring and Evaluation 

174. The project will establish a program for external monitoring and evaluation with the 
following objectives: 

o To verify that the resettlement program has been implemented in an accurate and 
timely manner, in accordance with the approved Final RP and Project policies and 
objectives. 

o To assess whether and to what degree the resettlement program has achieved the 
Project objectives, namely that AHs are able to restore their livelihoods, incomes and 
standards of living to levels equal to, if not better than, that which they had before 
the Project. 

o To identify problems or potential problems and methods of mitigating problems in a 
timely manner. 

175. The Independent Monitoring Organization (IMO) will be recruited by the EA and will 
commence its work after the DMS, and will carry out independent bi-annual reviews of RP to 
determine whether intended goals are being achieved, and if not, what corrective actions are 
needed. 

External Monitoring Objectives, Indicators and Issues 

176. A part from reviewing and assessing the activities during RP updating, one of the 
objectives for external monitoring is to verify the results of the internal monitoring, and 
provide an independent periodic review and assessment of (i) the achievement of 
resettlement objectives, (ii) changes in living standards and livelihoods, (iii) the restoration of 
the economic and social conditions of the AHs, (iv) the effectiveness, impact and 
sustainability of assistance measures, (v) the need for further mitigation measures, if any; 
and, (vi) to identify strategic lessons for future policy formulation and planning. The table in 
this section presents a range of indicators to be included in the external monitoring of the 
resettlement program. The IMO will address specific issues including the following: 

• Payment of compensation, against the following criteria: a) compensation in cash 
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or in kind sufficient to replace affected land, crops and trees; b) compensation for 
structures equivalent to replacement costs at current market prices for materials, 
materials transport and labour, with no deduction for depreciation or the value of 
salvageable materials; and, c) payment in full prior to land acquisition and with 
sufficient time to permit AHs to rebuild structures and/or harvest crops. 

• Coordination of resettlement activities with construction schedule: All 
compensation must be paid in full, income rehabilitation measures initiated and 
AHs relocated out of the COI prior to award of civil works contracts. Income 
rehabilitation activities, while initiated prior to award of civil contracts, may 
continue over a longer time period as needed.  

• Provision of technical assistance for house construction for AHs who are 
required to rebuild their houses, either on remaining land, on individual 
resettlement sites or on a plot in a group resettlement sites.  

• The extent to which AHs are able to restore livelihoods and living standards: The 
provision of technical assistance, allowances and other measures, and to what 
extent AHs are able to restore livelihoods and living standards to pre-project 
levels. Special attention should be given to a) severely affected AHs and other 
vulnerable AHs groups, b) AHs that relocate, c) AHs that must re-establish 
businesses and enterprises, d) AHs who undertake new economic and livelihood 
activities and e) host communities. 

• Public consultation and awareness of resettlement policies: The IMO should 
monitor to ensure that a) AHs are fully informed and consulted about land 
acquisition, leasing and relocation activities and b) AHs and other stakeholders 
are aware of the compensation and entitlements policies and various options 
available to AHs as provided in the agreed RP. The IMO should participate in at 
least one meeting per district of each stage of consultation and information 
dissemination activities to monitor public consultation procedures, problems and 
issues that arise during the meetings and solutions that are proposed. 

• The level of satisfaction of AHs with the provisions and implementation of the 
RP: This will be assessed, reviewed and recorded by the IMO, including the 
efficiency and equity of grievance redress mechanisms. 

• Trends in living standards: Throughout the RP implementation process, the IMO 
will observe and conduct surveys to monitor the progress AHs are making to 
restore living standards. Special attention will be paid to any differences based 
on gender, ethnicity or other relevant factors. Any potential problems in the 
restoration of living standards will be reported. 

 

Independent Monitoring Method 

177.  The methods for external monitoring and evaluation of land acquisition, 
compensation and resettlement activities include: 

(i) Detailed Measurement Survey (DMS) and Replacement Cost Survey (RCS): 
The DMS and RCS data will be entered into a database to document: a) socio-
economic status of AHs, b) nature and extent of losses and c) entitlements for 
compensation and other assistance. The resulting data will be made available to 
the EMO, to establish a baseline for monitoring and evaluating project benefits. 

(ii) Socio-Economic Survey (SES): The SES is designed to provide a clear 
comparison of the success and/or failure of the resettlement program to restore 
their livelihoods and living standards. In general, if there is a significant lag time 
between census and SES and actual land acquisition, demographic and socio-
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economic factors may change significantly. For this project, if land acquisition 
does not occur for at least two years after the original SES, the IMO will carry 
out another SES. A post resettlement survey will also be undertaken 6-12 
months following completion of resettlement activities. Each time the SES is 
conducted, the same AHs will be interviewed. Special attention is to be paid to 
the inclusion of women, poor, landless and other vulnerable groups, with set 
questions for women and other target groups. The database is to disaggregate 
information by gender, geographic and social group. 

(iii) Participatory rapid appraisals (PRA) method: In the intervals between 
administrations of the SES, periodic PRA methods permit the IMO to consult 
with various stakeholders such as local authorities, resettlement committees, 
implementing agencies, NGOs, community leaders and AHs. PRA methods will 
involve obtaining information, identifying problems and finding solutions through 
participatory means including: a) key informant interviews with local leaders, 
NGOs and resettlement committees; b) focus group discussions on specific 
topics such as compensation payment, income restoration and relocation; c) 
community public meetings to discuss community losses, integration of resettled 
AHs in host communities or construction work employment; d) structure direct 
field observations, for example, of resettlement site development; e) formal and 
informal interviews with AHs, women, other vulnerable groups and host 
communities; and, f) in-depth case studies of problems as identified by internal 
or external monitoring and required special efforts to resolve. 

Database Management and Storage 

178. The IMO will maintain computerized resettlement databases that will be updated 
every six months. They will contain files on each AHS and will be updated based on 
information collected on successive rounds of data collection. All monitoring databases will 
be fully accessible to implementing agencies and the ADB. 

Reporting 

179. Every six months, the IMO will submit an external monitoring report to the EA and 
directly to ADB. The report should summarize the findings of the IMO, including: (i) progress 
of RP updating and implementation, including any deviations from the provisions of the RP; 
(ii) identification of problem issues and recommended solutions so that implementing 
agencies are informed about the ongoing situation and can resolve problems in a timely 
manner; (iii) identification of specific issues related to vulnerable AHs, as relevant; and, (iv) a 
report on progress of the follow-up of issues and problems identified in the previous report.  

180. The monitoring reports will be discussed in a meeting between the IMO, the EA and 
PMU held after submission of the reports. Necessary remedial actions will be taken and 
documented. 
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Table 24: The Monitoring and Evaluation Indicators 

Type Indicators   Indicators   

 PROCEDURE Consultation and 
participation 

The number and the involvement of the stakeholders in meetings 

Operating 
procedures 

• Investigation and verification procedures off assets/quantifying affected 
number; 

• The effectiveness of the system for compensation payment; 

• The number of land transfers to be done; 

• Coordination among implementing agencies and other bodies 
   

 RESULT Construction 
• The number, type and size of housing architecture and structures of 

affected households; 

• The number, type and size of houses of the affected community  
 

Trees and crops 
•  The affected number and type of private plants; 

• The number and type of affected plants of the communities; 

• The number and types of affected crops; 

• Number of affected crops, area, type and ownership status 
 

Compensation and 
livelihood 
restoration 
program 

• The number of affected households (land, buildings, trees and crops); 

• The number of owners to be compensated according to the type of impact 

• Total compensation by type and owner; 

• The number and total paid amount; 

• Payment of compensation for households for both male and 
femalehousehold heads; 

• Provide support for the income restoration for severely affected livelihoods; 

• Provide all kinds of support for the income restoration of people and all 
kinds of affected livelihood; 

• Disbursement of grants to restore livelihoods through the support, the type 
of livelihoods affected and the number of beneficiaries; 

• The data are categorized by gender 
 

 IMPACTs  Livelihood 
restoration 

• The degree of affected livelihood/income restoration; 

• The effectiveness of income restoration measures to create/restore 
livelihoods 

Changes for 
women 

• The participation of community-based programs; 

• The participation in commercial enterprises; 

• Change of livelihoods, income and control self-earned income. 
 

Changes for 
children 

• The percentage of  going to school (male/female) 

• Education achievement (male/female) 

• Health and access to health services (immunization, health check, the 
percentage of malnourished children 0-5 years old.) 

 

Settlements and 
population 

• Growth in the number and size of resettlement site; 

• Satisfaction with the living conditions of the resettlement area; 

• Maintain and establish new social networks; 

• The rate of growth in the local market area. 
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APPENDICES 
APPENDIX A: Location Map  
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APPENDIX B: Replacement Cost Survey  
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APPENDIX C: Detailed Measurement Survey  

 

No 
Personal ID/ 

AH ID 
Name of AHs/Organization Address 

  Type of Affected 

Compensation 
amount 

Total (m2) 
Rest. 
land 

Gad. land Agri. land Houes 
Structur

es 

Bus
sine

s 

Trees, 
crops 

  
TỔNG SỐ 442 82,487 62 322 49 49 265 8 357 32,180,157,443 

I Đường dọc sông Sê Pôn 217 56,242 12 160 45 27 128 6 175 15,838,750,515 

1 
191131857 Trương Văn Tiên 

Duy Tân 
              

2,544      
             

2,544          
              

287,394,264  

2 
197072256 Trương Văn Dũng 

Duy Tân 
                 

167      
                

167    x   x 
                

12,063,252  

3 
197028954 Trương Văn Trị 

Duy Tân 
                 

439      
                

439        x 
                

45,337,884  

4 
190883802 Trương Thị Hiền, Trương Ngật 

Duy Tân 
                 

980      
                

980        x 
                

79,588,640  

5 
197174208 Trương Văn Cẩn 

Duy Tân 
                 

877      
                

877        x 
                

99,449,886  

6 
197292403 Trần Thị Huế 

Cao Việt 
                 

819  
          

267  
             

552    x       
              

226,762,000  

7 
190511760 Trần Nam Trung 

Duy Tân 
                 

227    
             

227    x x   x 
              

161,287,250  

8 
190511851 Nguyễn Công Bốn 

Cao Việt 
                 

267  
          

100  
             

167    x x   x 
              

241,618,000  

9 
510021893 Trần Thị Nguyệt 

Duy Tân 
                   

64    
               

64          x 
                

15,973,000  

10 
510143300 Lê Thị Liên 

Duy Tân 
                 

215      
                

215        x 
                

41,819,370  

11 
191143356 Trần Đại Luận 

Duy Tân 
                 

775      
                

775        x 
                

78,558,750  

12 
510021031 Võ Thị Thương 

Duy Tân 
                 

230      
                

230          
                

15,737,140  

13 
191143266 Trương Thị Hồng 

Duy Tân 
                 

422      
                

422          
                

29,374,000  

14 
191143259 Võ Quốc Hảo 

Duy Tân 
                 

238    
             

238      x   x 
                

40,449,000  

15 
190332403 Trương Văn Cần 

Duy Tân 
                 

226      
                

226          
                

12,844,000  

16 
190332415 Trương Văn Mãn 

Duy Tân 
                 

253      
                

253    x     
                

19,035,454  

17 
  Nguyễn Thị Hiền 

Duy Tân 
                 

150    
             

150            
                

10,703,400  
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No 
Personal ID/ 

AH ID 
Name of AHs/Organization Address 

  Type of Affected 
Compensation 

amount 
Total (m2) 

Rest. 
land 

Gad. land Agri. land Houes 
Structur

es 

Bus
sine

s 

Trees, 
crops 

18 
  Đỗ Xuân Bốn 

Duy Tân 
                   

55  
            

55              
                  

3,924,580  

19 
197197313 Phan Thị Hoài Trang 

Duy Tân 
                   

53    
               

53      x   x 
                  

9,880,000  

20 
197121561 Trần Văn Long 

Duy Tân 
                   

25    
               

25      x   1 
                

14,138,000  

21 
197250418 Trần Văn Lân 

Duy Tân 
                   

25    
               

25      x     
                  

5,763,000  

22 
191230509 Trần Văn Quang 

Duy Tân 
                   

39    
               

39          x 
                  

6,353,000  

23 
273415609 Nguyễn Thị Dung 

Duy Tân 
                 

122    
             

122          x 
                

16,234,000  

24 
191308101 Lê Văn Dinh 

Duy Tân 
                   

41    
               

41          x 
                  

4,861,000  

25 
197072546 Lê Cảnh Dương 

Duy Tân 
                   

45    
               

45            
                  

3,037,250  

26 
197188425 Võ Văn Lơ 

Duy Tân 
                   

84    
               

84    x     x 
              

199,969,000  

27 
197012141 Nguyễn Đình Hòa 

Duy Tân 
                 

179  
            

66  
             

113    x       
              

386,747,000  

28 
190888834 Võ Quốc Trường 

Duy Tân 
                 

197      
                

197        x 
                

14,312,250  

29 
190548959 Trương Thanh Linh 

Duy Tân 
                   

97    
               

97      x   x 
                

18,084,000  

30 
191125691 Trương Văn Cử 

Duy Tân 
                 

145  
          

100  
               

45    x x   x 
              

200,238,000  

31 
  Trương Thanh Trai 

Duy Tân 
                 

145    
             

145            
                

10,346,620  

32 
197295875 Trương Văn Bảo 

Duy Tân 
                   

27    
               

27      x   x 
                

28,603,000  

33 
197121653 Trương Trung Hiếu 

Duy Tân 
                   

26    
               

26      x   x 
                

19,638,000  

34 
197197283 Trương Văn Hùng 

Duy Tân 
                   

27    
               

27      x     
                

26,215,000  

35 
190883809 Võ Quốc Đào 

Duy Tân 
                 

234    
             

234      x   x 
                

65,481,000  

36 
190332394 Võ Quốc Hòa 

Duy Tân 
                 

147    
             

126  
                  

21    x   x 
                

57,515,876  

37 
190888813 Nguyễn Kim Hiếu 

Duy Tân 
                 

149      
                

149    x   x 
              

122,642,000  

38 
197082675 Lê Văn Lợi 

Duy Tân 
                   

70    
               

70          x 
                  

5,792,500  
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No 
Personal ID/ 

AH ID 
Name of AHs/Organization Address 

  Type of Affected 
Compensation 

amount 
Total (m2) 

Rest. 
land 

Gad. land Agri. land Houes 
Structur

es 

Bus
sine

s 

Trees, 
crops 

39 
197207980 Võ Văn Láo 

Duy Tân 
                   

82    
               

82      x   x 
                

72,333,000  

40 
197121553 Võ Quốc Hưng 

Duy Tân 
                 

151      
                

151    x   x 
                

58,306,000  

41 
191165038 Trần Thị Mai 

Duy Tân 
                 

142  
            

73  
               

69    x x   x 
              

225,453,000  

42 
191131668 Nguyễn Văn Hành 

Duy Tân 
                 

991      
                

991        x 
              

152,143,882  

43 
191232371 Lê Công Hoài 

Duy Tân 
                     

9      
                    

9        x 
                  

1,575,804  

44 
  Trần Thị Bưởi 

Duy Tân 
                 

119      
                

119          
                

15,142,842  

45 
197220884 Trương Thị Minh Hữu 

Duy Tân 
                   

83      
                  

83          
                  

5,602,750  

46 
191125241 Võ Thị Miến 

Duy Tân 
                 

270    
             

270      x     
              

259,134,000  

47 
190332368 Trần Thị Mừng 

Duy Tân 
                 

198    
             

198      x   x 
              

111,462,000  

48 
190332351 Trần Thị Thu 

Duy Tân 
                 

271      
                

271        x 
                

61,673,000  

49 
197255269 Trần Thái 

Duy Tân 
                 

216      
                

216        x 
                

45,137,688  

50 
191131563 Nguyễn Thị Thuận 

Duy Tân 
                     

2      
                    

2        x 
                  

2,536,512  

51 
197126500 Hồ Hữu Tài 

Duy Tân 
                 

105  
          

105        x   x 
                

95,639,000  

52 
191125244 Võ Hào 

Duy Tân 
                 

106  
          

106            x 
                

20,803,000  

53 
190883782 Nguyễn Thị Lanh 

Duy Tân 
                   

43      
                  

43        x 
                  

6,596,750  

54 
191143249 Trần Thị Vẽ 

Duy Tân 
                 

114    
             

114            
                

19,164,000  

55 
197027011 Võ Văn Phong 

Duy Tân 
                   

85    
               

85      x   x 
                

33,503,000  

56 
197174274 Lê Thị Xu 

Duy Tân 
                 

126    
             

126          x 
                  

9,201,500  

57 
191143250 Võ Thị Liên 

Duy Tân 
                 

265    
             

265      x   x 
                

71,566,000  

58 
197102698 Trần Minh Châu 

Duy Tân 
              

1,078      
             

1,078    x   x 
              

115,290,968  

59 
197270426 Lê Bá Kế 

Duy Tân 
              

1,085      
             

1,085    x   x   
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No 
Personal ID/ 

AH ID 
Name of AHs/Organization Address 

  Type of Affected 
Compensation 

amount 
Total (m2) 

Rest. 
land 

Gad. land Agri. land Houes 
Structur

es 

Bus
sine

s 

Trees, 
crops 

60 
190332405 Trương Văn Chiêm 

Duy Tân 
              

2,215      
             

2,215  x x   x 
              

216,771,095  

61 
190072253 Võ Kiều (Võ Quốc Chiến) 

Duy Tân 
                 

510      
                

510    x   x 
                

76,434,180  

62 
190332363 Trần Bình 

Duy Tân 
              

2,194      
             

2,194        x 
              

298,652,692  

63 
510106691/19033
2536 

Nguyễn Khắc Kiền 
Tân Kim 

                 
329    

               
87  

                
242    x   x 

                
40,559,952  

64 
  Lê Văn Hoàng 

Tân Kim 
              

2,286      
             

2,286        x 
              

185,058,948  

65 
197072136 Nguyễn Văn Khang 

Tân Kim 
              

1,624      
             

1,624    x   x 
              

117,774,744  

66 
197067867 Lê Văn Sơn 

Tân Kim 
              

2,707    
             

244  
             

2,463    x   x 
              

469,596,468  

67 
190332487 Lê Bá Tâm (con bà Đóa) 

Tân Kim 
                 

139      
                

139        x 
                

11,815,084  

68 
510084047 Hồ Văn Phương 

Ka Túp 
                 

162    
             

162    x x   x 
              

219,470,000  

69 

510029522/19709
2274 

Hồ Thị Ta Đan 
Ka Túp 

                 
216    

             
216      x   x 

              
173,400,000  

70 
510106586/19114
3298 

Nguyễn Quang Lâm 
Tân Kim 

              
2,938    

          
2,938      x   x 

              
320,509,660  

71 
191131520 Hồ Hoàng 

Tân Kim 
                 

106    
             

106          x 
                

20,720,000  

72 
197431697 Hồ Văn Xuồng (Hồ văn Trọc) 

Ka Túp 
                   

11    
               

11          x 
                

12,005,946  

73 
510084057 Hồ Thị Ly (Pỉ Lăng) 

Ka Túp 
                   

77    
               

77    x x   x 
              

188,287,500  

74 
197059193 Hồ A Cửi 

Ka Túp 
                 

149    
             

149      x   x 
                

25,411,500  

75 
510021892/19046
4169 

Hồ Thị Thom 
Ka Túp 

                 
151    

             
151    x     x 

                
20,686,500  

76 

510021869/19707
2328 

Hồ Văn Lương 
Ka Túp 

                    
-          x x     

              
201,201,000  

77 
197059220 Hồ văn Nhe (Hồ văn Lăng) 

Ka Túp 
                 

143    
             

143          x 
                

20,754,500  

78 
510029590 Hồ Văn Lỗ 

Ka Túp 
                 

151    
             

151          x 
                

23,309,500  

79 
510106549/19705
9176 

Hồ Văn Niệm 
Ka Túp 

              
2,624    

          
2,624    x x   x 

              
491,299,000  
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No 
Personal ID/ 

AH ID 
Name of AHs/Organization Address 

  Type of Affected 
Compensation 

amount 
Total (m2) 

Rest. 
land 

Gad. land Agri. land Houes 
Structur

es 

Bus
sine

s 

Trees, 
crops 

80 
510106556/19735
4005 

Hồ Văn Một 
Ka Túp 

                    
-          x       

              
163,020,000  

81 
510106836/19712
1633 

Hồ Văn Nhân 
Ka Túp 

                 
447    

             
447    x     x 

              
247,803,500  

82 
510029867 Hồ Văn Tâng 

Ka Túp 
                 

191    
             

191      x   x 
                

29,922,500  

83 
197059216 Pả Lớm 

Ka Túp 
                 

397  
          

100  
             

297    x     x 
              

245,493,500  

84 

510029985/19112
5190 

Hồ Văn Xiên 
Ka Túp 

                 
299    

             
299      x   x 

                
40,953,500  

85 
197059254 Hồ Ra Doi 

Ka Túp 
                 

340    
             

340    x x   x 
              

265,540,000  

86 
510029785/19705
9187 

Hồ Văn Hân 
Ka Túp 

                    
-          x       

              
212,412,000  

87 
197121603 Hồ Thị Bộ 

Ka Túp 
                    
-          x       

              
195,093,000  

88 
510084061/19705
9197 

Pỉ Dèng (Hồ thị Hai) 
Ka Túp 

                 
295    

             
295      x   x 

                
62,641,500  

89 
510106729 Nguyễn Văn Nhân 

Tân Kim 
                   

80    
               

80      x x x 
              

100,512,000  

90 
197059203 Lê Văn Kiều (Võ thị Dạn) 

Ka Túp 
                 

187    
             

187          x 
                

44,010,000  

91 
510166981/19088
3785 

Nguyễn Thị An 
Tân Kim 

                 
158    

             
158      x   x 

                
65,662,000  

92 
510029604/19705
9286 

Lê Văn Trọng 
Ka Túp 

                 
104    

             
104      x   x 

                
35,120,000  

93 
510106502/19705
9210 

Hồ Văn Phấn (Hồ Văn Phắn) 
Ka Túp 

                 
202    

             
202          x 

                
44,347,000  

94 
510084051/19705
9202 

Hồ Văn Hoàn 
Ka Túp 

                 
255    

             
255      x   x 

                
84,493,000  

95 
510106581/19705
9182 

Hồ Văn Deng 
Ka Túp 

                 
185    

             
185      x   x 

                
52,418,000  

96 
510029771/19705
9185 

Hồ Văn Giỏ 
Ka Túp 

                 
183    

             
183          x 

                
35,897,000  

97 
510029777/19705
9185 

Hồ Thị Ra Liêng 
Ka Túp 

                    
-          x       

              
184,010,000  

98 

510029838/19705
9208 

Hồ Văn Tuấn 

Ka Túp 
                 

183    
             

183    x x   x 
              

242,496,000  

99 
510142989/19112
5195 

Nguyễn Thị Oanh 
Tân Kim 

                 
103    

             
103      x   x 

                
41,811,000  
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No 
Personal ID/ 

AH ID 
Name of AHs/Organization Address 

  Type of Affected 
Compensation 

amount 
Total (m2) 

Rest. 
land 

Gad. land Agri. land Houes 
Structur

es 

Bus
sine

s 

Trees, 
crops 

100 

510000263/19051
1874 

Lê Thị Lành 
Tân Kim 

                   
34    

               
34      x     

                
34,997,000  

101 
510106985/19719
7126 

Lê Thị Thanh 
Tân Kim 

                   
29    

               
29      x   x 

                  
7,673,000  

102 
510005680/19705
9250 

Hồ Văn Thiệu 
Ka Túp 

                   
39    

               
39          x 

                
15,094,500  

103 
510143184/19705
9192 

Hồ Văn Lĩa 
Ka Túp 

                   
37    

               
37          x 

                
12,914,500  

104 
197059213 Hồ Văn Mặt 

Ka Túp 
                 

144    
             

144      x   x 
                

38,813,000  

105 
190428791 Pả Lập 

Ka Túp 
                   

84    
               

84          x 
                

20,699,000  

106 
197059198 Hồ Văn Lập 

Ka Túp 
                    
-                  

                  
9,864,500  

107 
197059191 Hồ Văn Liệu 

Ka Túp 
                 

159    
             

159          x 
                

35,513,500  

108 
197121609 Hồ Thị Thơn (Hồ văn Păng) 

Ka Túp 
                 

176    
             

176      x   x 
                

33,373,000  

109 

510084059/19039
3365 

Hồ Văn Trị 
Ka Túp 

                 
218    

             
218          x 

                
39,295,000  

110 
510142950 Nguyễn Thị Hương 

Tân Kim 
                   

54    
               

54      x     
                

39,064,000  

111 
510106850/19710
2674 

Nguyễn Khắc Lực 
Tân Kim 

                 
455    

             
455      x   x 

                
80,229,000  

112 
197017973 Nguyễn Văn Dũng 

Tân Kim 
                 

203    
             

203      x   x 
                

38,872,000  

113 
5101143181/1970
59179 

Vũ Thị Hương 
Ka Túp 

                 
177    

             
177          x 

                
31,034,000  

114 
197140347 Hồ Khơi Dê 

Ka Túp 
                 

124    
             

124          x 
                

28,585,000  

115 
  Hồ Thị Cuốc 

Ka Túp 
                 

188    
             

188    x x   x 
                

67,116,000  

116 
510106809 Hồ Văn Ka Rai 

Ka Túp 
                 

114    
             

114          x 
                

22,931,000  

117 
510084033/19117
3366 

Hồ Thị Chia 
Ka Túp 

                   
84    

               
84      x   x 

                
22,367,000  

118 
197059209 Hồ Văn Lời 

Ka Túp 
                 

196    
             

196      x   x 
                

52,994,000  

119 
510029765/19712
1608 

Hồ Me 
Ka Túp 

                 
187    

             
187    x x   x 

              
251,412,000  
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No 
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AH ID 
Name of AHs/Organization Address 
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Compensation 
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Gad. land Agri. land Houes 
Structur

es 
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Trees, 
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120 

510084075/19705
9255 

Hồ Văn Hòa 
Ka Túp 

                 
136    

             
136          x 

                
29,449,000  

121 
190332487 Nguyễn Thị Đóa 

Tân Kim 
                 

176    
             

176      x   x 
                

49,906,000  

122 
197024044 

Nguyễn Ngọc Sỏi (Nguyễn Ngọc 
Bảo) Tân Kim 

                 
109    

             
109      x   x 

                
22,680,000  

123 
510143100/19003
2428 

Lê Bá Hạnh 
Tân Kim 

                 
100    

             
100      x   x 

                
20,622,000  

124 
190511069 Lê Văn Chiến 

Tân Kim 
                   

51    
               

51      x   x 
                

40,542,000  

125 
191131642 Lê Thị Hoài Phương 

Tân Kim 
                   

27    
               

27          x 
                  

5,497,750  

126 
197102688 Lê Văn Thành 

Tân Kim 
                   

30    
               

30            
                  

2,235,500  

127 
197044350 Nguyễn Khắc Quốc 

Tân Kim 
                 

341    
             

341      x x x 
              

217,977,750  

128 
190332496 Lê Văn Nguyện 

Tân Kim 
                 

167    
             

167      x   x 
                

59,697,000  

129 
510142954/19033
2498 

Nguyễn Đức Khánh 
Tân Kim 

                 
147    

             
147      x   x 

                
40,532,000  

130 
197024053 Nguyễn Đức Sơn 

Tân Kim 
                   

31    
               

31          x 
                  

5,874,000  

131 
510084016/19033
2419 

Nguyễn Ngọc Đãi 
Tân Kim 

                   
49    

               
49      x   x 

                
20,358,000  

132 
197072195 Võ Đức Trá (Nguyễn thị Liễu) 

Tân Kim 
                   

34    
               

34            
                

11,123,000  

133 
510118696/19710
7017 

Nguyễn Xuân Dũng 
Tân Kim 

                   
66  

            
52  

               
14          x 

                
14,427,584  

134 
197072191 Nguyễn Thị Kim Trang 

Tân Kim 
                   

46    
               

46      x   x 
                  

6,224,500  

135 
197174464 Phạm Thị Ái Vân 

Tân Kim 
                   

29    
               

29      x     
                

12,085,000  

136 
510106546/19702
1514 

Phạm Việt Hải 
Tân Kim 

                   
42    

               
42      x     

                
13,547,000  

137 
510106611/19719
7268 

Nguyễn Thanh Hà 
Tân Kim 

                 
119    

             
119      x   x 

                
52,898,000  

138 
190332486 Nguyễn Quang Dàn 

Tân Kim 
                 

177    
             

177      x   x 
                

35,322,000  

139 
510029660/19700
9095 

Nguyễn Khắc Sở 
Tân Kim 

                 
193    

             
193      x   x 

              
103,442,000  

140 
197152186 Phạm Ngọc Tuấn 

Tân Kim 
                   

26    
               

26      x     
                

18,638,000  
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141 
197330697 

Trương Quang Phong (Võ 
hoàng Minh Ánh) Tân Kim 

                   
61    

               
61      x     

                  
4,872,250  

142 
190332463 Nguyễn Quang Hoan 

Tân Kim 
                   

80    
               

80      x   x 
                

77,460,000  

143 
190332492 Lê Bá Thể (Lê Bá Quang) 

Tân Kim 
                 

150    
             

150      x     
                

93,638,000  

144 
190332503 Lê Văn Bốn 

Tân Kim 
                   

98    
               

98      x   x 
                

43,049,000  

145 
510029767 Lê Bá Phức 

Tân Kim 
                 

207    
             

207      x   x 
                

90,185,000  

146 
190332448 Nguyễn Văn Rê 

Tân Kim 
                 

164    
             

164      x   x 
                

49,697,000  

147 
510143021/19113
1622 

Lê Bá Dũng 
Tân Kim 

                 
101    

             
101      x   x 

                
21,287,000  

148 
197307638 Lê Bá Tuấn 

Tân Kim 
                   

43    
               

43      x   x 
                

13,829,000  

149 
510029666 Võ Diệu (Nguyễn thị Hoa) 

Tân Kim 
                 

216    
             

216    x x   x 
              

650,193,000  

150 
190332501 Nguyễn Thị Mót 

Tân Kim 
                 

113    
             

113      x   x 
                

38,866,000  

151 
190497947 Phan Triệu Khanh 

Tân Kim 
                   

43    
               
43          x 

                  
3,992,750  

152 
197049404 Nguyễn Thị Cương 

Tân Kim 
                   

39    
               
39          x 

                
10,537,750  

153 
197217221 Nguyễn Văn Trung 

Tân Kim 
                   

35    
               
35          x 

                  
3,633,750  

154 
510106942/19707
2166 

Nguyễn Quang Minh 
Tân Kim 

                 
142    

             
142      x   x 

                
33,594,500  

155 
190332430 Lê Bá Thành 

Tân Kim 
                 

212    
             

212      x x x 
              

290,217,920  

156 
510084432/19033
2423 

Nguyễn Quang Diện 
Tân Kim 

                 
112    

             
112      x   x 

                
29,426,000  

157 
197051408 Nguyễn Quang Thanh 

Tân Kim 
                 

109    
             

109      x   x 
                

35,516,000  

158 
510106645/19033
2456 

Nguyễn Thị Kê 
Tân Kim 

                 
125    

             
125      x x x 

              
104,348,000  

159 
510106509/19033
2436 

Lê Bá Huệ 
Tân Kim 

                 
259    

             
259      x   x 

                
75,738,000  

160 
  Nguyễn Thị Hoa 

Tân Kim 
                   

66    
               

66    x     x 
                

16,166,500  

161 
510005722/19732
8878 

Lê Thị Thêm (Lê Văn Được) 
Tân Kim 

                   
99    

               
99          x 

                
13,712,000  
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No 
Personal ID/ 

AH ID 
Name of AHs/Organization Address 

  Type of Affected 
Compensation 

amount 
Total (m2) 

Rest. 
land 

Gad. land Agri. land Houes 
Structur

es 

Bus
sine

s 

Trees, 
crops 

162 
  Nguyễn Hữu Hùng 

Tân Kim 
                 

118    
             

118      x   x 
                

32,471,000  

163 
191125217 

Nguyễn Khắc Kiền (Nguyễn 
Thanh Lâm) Tân Kim 

                 
329    

             
329      x   x 

                
29,214,000  

164 
190228834 Lê Bá Ngẫu 

Tân Kim 
                 

154    
             

154          x 
                

23,101,000  

165 
  

Nguyễn Thị Chót (Phạm văn 
Bút)  Tân Kim 

                   
38    

               
38            

                  
4,754,000  

166 
191143333 Lê Đại Việt 

Tân Kim 
                 

293    
             

293      x   x 
                

70,635,000  

167 
197051374 Lê Thị Bảy 

Tân Kim 
                 

146    
             

146      x   x 
                

27,763,000  

168 
191143295 Lê Thị Thu Sương 

Tân Kim 
                    
-            x   x 

                  
8,762,000  

169 
197345137 Trần Văn Luyến 

Tân Kim 
                   

27    
               

27      x   x 
                

28,684,000  

170 
190332533 Nguyễn Hữu Canh 

Tân Kim 
                 

187    
             

187      x   x 
                

61,893,000  

171 
510142951/19033
2449 

Nguyễn Ngọc Mốc 
Tân Kim 

                   
99    

               
99      x   x 

                
63,290,000  

172 
190332532 Nguyễn Ngọc Linh 

Tân Kim 
                   

32    
               

32      x   x 
                

35,055,000  

173 
510106697 Lê Bá Khanh (Lê Văn Lợi) 

Tân Kim 
                   

25    
               

25            
                

20,884,000  

174 
510143259/19700
5673 

Trần Ngọc Hiệp 
Tân Kim 

                   
23    

               
23      x   x 

                  
9,924,000  

175 
190332495 Nguyễn Quang Xướng 

Tân Kim 
                 

128    
             

128      x   x 
                

41,239,000  

176 
510106643/19033
2570 

Nguyễn Thị Hường 
Tân Kim 

                 
127    

             
127      x   x 

                
30,508,000  

177 
190888801 Nguyễn Thị Duận 

Tân Kim 
                   

83    
               

83          x 
                

19,778,000  

178 
510106592 Nguyễn Quang Lộc 

Tân Kim 
                   

52    
               

52      x   x 
                

25,878,000  

179 
510029917/19700
9012 

Nguyễn Ngọc Tư 
Tân Kim 

                   
67    

               
67      x   x 

              
106,240,000  

180 
510143046 Hồ Văn Hiền 

Tân Kim 
                   

66    
               

66          x 
                

18,013,000  

181 
190332467 Nguyễn văn Sâm 

Tân Kim 
                   

86    
               

86      x   x 
                

18,323,000  

182 
191125239 Nguyễn Văn Thạnh 

Tân Kim 
                   

68    
               

68      x x   
              

140,195,000  
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No 
Personal ID/ 

AH ID 
Name of AHs/Organization Address 

  Type of Affected 
Compensation 

amount 
Total (m2) 

Rest. 
land 

Gad. land Agri. land Houes 
Structur

es 

Bus
sine

s 
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183 
197174225 Nguyễn Thị Sáu 

Tân Kim 
                   

56  
            

56      x x     
              

198,795,000  

184 
510000276/19033
2568 

Lê Thị Tý 
Tân Kim 

                 
121    

             
121      x   x 

                
66,887,000  

185 
510143242/19101
6555 

Nguyễn Hữu Thức 
Tân Kim 

                   
64    

               
64      x   x 

                
20,969,000  

186 
  Lê Văn Đợi 

Tân Kim 
                   

66    
               

66      x   x 
                

17,756,000  

187 
191125187 Phạm Xuân Tân 

Tân Kim 
                 

405    
             

176  
                

229    x   x 
              

153,465,124  

188 
510029655/19033
2058 

Nguyễn Hữu Lai 
Tân Kim 

                 
180    

             
180      x   x 

              
105,360,000  

189 
197126510 

Trương Thị Mót (Nguyễn Ngọc 
Trà) Tân Kim 

                 
195    

             
195      x   x 

                
58,717,000  

190 
190950444 Nguyễn Ngọc Hương 

Tân Kim 
                   

67    
               

67      x   x 
                

48,612,000  

191 
197072166 

Nguyễn Quang Chiến (Nguyễn 
Quang Minh) Tân Kim 

                 
123    

             
123      x   x 

                
23,144,000  

192 
510029972/19112
5189 

Phạm Văn Bút 
Tân Kim 

                   
62    

               
62          x 

                
12,204,000  

193 
190302172 Nguyễn Ngọc Minh 

Tân Kim 
                   

31    
               

31      x   x 
                

14,565,000  

194 
510143051/19113
1586 

Nguyễn Hữu An 
Tân Kim 

                   
57    

               
57      x   x 

                
13,336,000  

195 
510106673/19708
1221 

Trần Văn Kiên (Trần Việt Kiên) 
Tân Kim 

                   
29    

               
29      x     

                  
7,890,000  

196 
197121578 

Phạm Thị Bích(Hoàng Ngọc 
Khánh) Tân Kim 

                   
48    

               
48          x 

                  
6,435,000  

197 
190332515 Nguyễn Ngọc Ban 

Tân Kim 
                   

20    
               

20          x 
                  

8,523,000  

198 
197042443 

Nguyễn Đình Dàn (Nguyễn Đình 
Quyết) Tân Kim 

                 
177  

          
100  

               
77    x x   x 

              
478,422,000  

199 
197161780 Nguyễn Văn Phúc 

Tân Kim 
                   

18    
               

18            
                  

2,164,500  

200 
191131577 Nguyễn Văn Kỳ 

Xuân Phước 
                   

84      
                  

84    x   x 
                

10,746,504  

201 
190332071 Nguyễn Văn 

Xuân Phước 
                 

230      
                

230    x   x 
                

28,424,880  

202 
510005684/19705
1327 

Lê Văn Chung 
Tân Kim 

              
2,008      

             
2,008        x 

              
122,664,900  

203 
190332525 Nguyễn Ngọc Thống 

Tân Kim 
                 

940      
                

940        x 
                

61,250,640  
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No 
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AH ID 
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Compensation 
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es 
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sine
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204 
197009073 Nguyễn Ngọc Huệ 

Xuân Phước 
                 

344      
                

344        x 
                

20,309,064  

205 
197009732 Nguyễn Ngọc Thi 

Xuân Phước 
                 

379      
                

379        x 
                

20,349,524  

206 
190332102 Nguyễn Văn Thanh 

Xuân Phước 
                 

893      
                

893    x   x 
                

63,068,108  

207 

510106527/19047
9979 

Phan Văn Thơ 
Tân Kim 

                 
194      

                
194        x 

                
10,542,664  

208 
190511262 Lê Văn Hậu 

Tân Kim 
                 

823      
                

823        x 
                

45,574,188  

209 
510106583 Nguyễn Thị Lê 

Tân Kim 
                   

14      
                  

14        x 
                  

1,260,584  

210 
190332106 Đình làng 

Xuân Phước 
                    
-                x 

                  
1,037,000  

211 
190332327 Trương Bình 

Duy Tân 
                 

206      
                

206        x 
                

15,115,500  

212 
510029873/19713
2835 

Nguyễn Thị Nuôi 
Tân Kim 

                   
19    

               
19      x   x 

                
36,409,000  

213 
191143341 Lê Xuân Thảo 

Tân Kim 
                 

262    
             

262          x 
                

37,446,000  

214 
  Thôn Tân Kim 

Tân Kim 
                    
-            x     10,883,000 

215 
  

Đồn biên phòng cửa khẩu Lao 
Bảo Tân Kim 

                    
-            x x   6,407,000 

216 
197121603 Nhà cộng đồng Ka Túp 

Ka Túp 
                    
-            x     359,669,000 

217 
197121603 Thôn (Khóm) Ka Túp 

Ka Túp 
                    
-            x     20,457,000 

 
Total (m2) 

 
56,242 1,180 25,502 29,560 

     

II Đường Khóm 4 104 16,466 10 88 4 18 71 2 93 10,975,977,800 

1 
190271385 Nguyễn Sáu Trương Công 

Kỉnh 
                   

31    
               

31          x 6,737,000 

2 
197025070 Nguyễn Thị Châu 

Trương Công 
Kỉnh 

                 
367      

                
367    x   x 92,224,000 

3 
191165585 Lê Thị Hằng Mong 

Trương Công 
Kỉnh 

                 
208    

             
208      x   x 57,742,000 

4 
197367791 

Nguyễn Thị Thảo ( Nguyễn 
Tương ) 

Trương Công 
Kỉnh 

                 
178    

             
178      x   x 44,067,000 

5 
190891407 Lê Thị Thanh Tâm 

Trương Công 
Kỉnh 

                 
155    

             
155      x   x 36,420,000 
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Name of AHs/Organization Address 
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Compensation 
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6 
197264559 Lê Thị Ly Na 

Trương Công 
Kỉnh 

                    
-                x 6,192,000 

7 
190229736 Lê Thuấn 

Trương Công 
Kỉnh 

                 
112    

             
112          x 19,482,000 

8 
197004124 Nguyễn Phận 

Trương Công 
Kỉnh 

                 
459    

             
459      x   x 161,025,000 

9 
197264559 
              

Lê Thị Hương 
Trương Công 

Kỉnh 
                 

120    
             

120      x   x 40,668,000 

10 
197058830 Nguyễn Thị Hường 

Trương Công 
Kỉnh 

                 
774    

             
774          x 173,471,000 

11 
190223570 Vũ Thị Nga 

Trương Công 
Kỉnh 

                   
57    

               
57      x   x 42,590,000 

12 
197250338 Thái Văn Khôi 

Trương Công 
Kỉnh 

                 
592    

             
289  

                
303    x   x 183,124,000 

13 
191165721 Phan Thị Thuận 

Trương Công 
Kỉnh 

                 
785    

             
141  

                
644    x   x 180,608,000 

14 
190811954 Đinh Thị Thương 

Trương Công 
Kỉnh 

                   
99    

               
99      x   x 56,411,000 

15 
191292150 Hồ Viết Phục 

Trương Công 
Kỉnh 

                   
13    

               
13      x   x 9,905,000 

16 
190229781 

Lê Văn Quýnh (Con Lê Văn 
Thanh) 

Trương Công 
Kỉnh 

                 
736    

             
736    x x x x 557,283,000 

17 
190811897 Lê Văn Kỳ 

Trương Công 
Kỉnh 

                   
99    

               
99    x x   x 326,638,000 

18 
191216369 Hồ Tạo - vợ Lê Thị Lan 

Trương Công 
Kỉnh 

                   
47    

               
47    x x   x 262,341,000 

19 
190811913 Lê Thị Cúc - chồng Đỗ Văn Minh 

Trương Công 
Kỉnh 

                   
80  

            
50  

               
30    x x     233,592,000 

20 
191165591 Lê Thị Mùi 

Trương Công 
Kỉnh 

                   
58  

            
50  

                 
8    x x     243,516,000 

21 
191216383 Lê Văn Ngọc 

Trương Công 
Kỉnh 

                 
772    

             
772      x   x 466,733,000 

22 
190229817 Lê Quang Trị 

Trương Công 
Kỉnh 

                    
-                  14,976,000 

23 
197004026 Lê Thanh Chung 

Đoàn Khuê 
                 

571  
          

300  
             

271    x x   x 922,260,000 

24 
190229712 Trần Huyền Trung 

Đoàn Khuê 
                 

243  
          

243      x x   x 647,497,000 

25 
190229751 Trần Văn Khâm 

Đoàn Khuê 
                   

12    
               

12          x 7,198,000 

26 
190891365 Nguyễn Đức Thái 

Đoàn Khuê 
                   

65    
               

65          x 26,418,000 
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No 
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AH ID 
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Compensation 
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Rest. 
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es 
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27 
190456979 Lê Thanh Sơn 

Đoàn Khuê 
                 

267  
          

267      x x   x 295,110,000 

28 
197277938 Nguyễn Thị Kim Dung 

Đoàn Khuê 
                   

90    
               

90    x x   x 68,974,000 

29 
191292136 Nguyễn Thị Hoa 

Đoàn Khuê 
                 

318    
             

318      x   x 112,294,000 

30 
sđt 01632967999 Nguyễn Đắc Bình 

Đoàn Khuê 
              

1,055    
          

1,055          x 132,885,000 

31 
190229380 Trần Quang Lạc 

Đoàn Khuê 
                 

435    
             

435          x 109,763,000 

32 
190229659 Lư Quang Kiểm 

Đoàn Khuê 
              

1,089    
          

1,089          x 258,337,000 

33 
197367474 Lê Văn Đẳng 

Đoàn Khuê 
                 

290    
             

290      x   x 61,655,000 

34 
197148286 Nguyễn Hữu thành 

Đoàn Khuê 
                 

706    
             

706    x x   x 381,626,800 

35 
191292151 Phạm Thị Liên 

Đoàn Khuê 
                 

186    
             

186    x x   x 430,810,000 

36 
191165557 Trần Đình Thi 

Đoàn Khuê 
                 

341    
             

341      x   x 73,334,000 

37 
197046393 Nguyễn văn Hùng 

Đoàn Khuê 
                   

28    
               

28      x   x 19,500,000 

38 
  Hoàng Văn Quyết 

Đoàn Khuê 
                 

117    
             

117      x   x 24,693,000 

39 
  Lê Văn Pháp 

Đoàn Khuê 
                    
-            x   x 6,477,000 

40 
197139922 Phạm Phú Xuân 

Đoàn Khuê 
                   

23    
               

23      x   x 17,632,000 

41 
191165549 Lê Văn Phúc 

Đoàn Khuê 
                   

30    
               

30      x   x 12,361,000 

42 
197073087 Phạm Thị Ngọc Huệ 

Đoàn Khuê 
                   

14    
               

14      x     23,401,000 

43 
197050734 

Nguyễn Thị Loan ( chồng 
Nguyễn Ngọc Tâm - mất ) 

Đoàn Khuê                  
145  

          
145      x x   x 735,292,000 

44 
191165065 Lê Thế Đơn 

Đoàn Khuê 
                 

212  
          

212      x x   x 814,853,000 

45 
197264596 Nguyễn Thị Gái 

Đoàn Khuê 
                   

33    
               

33          x 6,363,000 

46 
197046145 Hồ Thế Phục 

Đoàn Khuê 
                   

66    
               

66          x 13,269,000 

47 
197104100 Nguyễn Tri Phương 

Đoàn Khuê 
                     

4    
                 

4      x     14,742,000 
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48 
197145760 Nguyễn Thị Liên 

Đoàn Khuê 
                 

111    
             

111      x   x 27,128,000 

49 
197082714 Nguyễn Thanh Hóa 

Đoàn Khuê 
                 

178    
             

178    x x   x 182,571,000 

50 
197293584 Ngô Đình Phước 

Đoàn Khuê 
                     

7    
                 

7      x   x 24,863,000 

51 
197079201 Nguyễn Bá Toàn 

Đoàn Khuê 
                   

21    
               

21      x   x 28,861,000 

52 
197264101 Hoàng Thị Kim Ngân 

Đoàn Khuê 
                   

32    
               

32          x 5,356,000 

53 
197242960 Hoàng Văn Hiệp 

Đoàn Khuê 
                     

5    
                 

5      x   x 17,017,000 

54 
197220302 Đặng Thị Kim Cúc 

Đoàn Khuê 
                   

18    
               

18      x     76,641,000 

55 
197104955 Hồ Thị Thanh Ngân 

Đoàn Khuê 
                   

80    
               

80          x 11,594,000 

56 
197025277 Nguyễn Ngọc Minh 

Đoàn Khuê 
                   

57  
            

57      x x   x 267,935,000 

57 
197199573 Nguyễn Đức Lương 

Đoàn Khuê 
                 

118    
             

118          x 14,847,000 

58 
191292157 Lê Văn Nhân 

Đoàn Khuê 
                   

37    
               

37      x     69,929,000 

59 
197159398 Nguyễn Xuân Đạt 

Đoàn Khuê 
                   

46    
               

46      x   x 12,778,000 

60 
197093930 Trương Bảo Vinh 

Đoàn Khuê 
                   

14    
               

14      x     12,815,000 

61 
197193811 Trương Đình Trí 

Đoàn Khuê 
                     

7    
                 

7          x 1,729,000 

62 
191179958 Nguyễn Văn Minh 

Đoàn Khuê 
                 

262    
             

262      x   x 89,539,000 

63 
190917526 Hoàng Xuân Thành 

Đoàn Khuê 
                   

11    
               

11          x 2,695,000 

64 
197025275 Nguyễn Văn Hiền ( Hòa ) 

Đoàn Khuê 
                 

101    
             

101          x 11,672,000 

65 
197025275 

Nguyễn Văn Hiền ( Hòa ) 
bố Nguyễn Văn Sắt ( mất ) Đoàn Khuê 

                 
241    

             
241        x x 174,640,000 

66 
197277934 Nguyễn Xuân Hạnh 

Đoàn Khuê 
                 

136    
             

136      x   x 33,912,000 

67 
191199425 Hồ Văn Hậu 

Đoàn Khuê 
                 

186    
             

186      x   x 39,361,000 

68 
197321958 Đỗ Trường Thọ 

Đoàn Khuê 
                   

73    
               

73      x   x 16,194,000 
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69 
197004621 Nguyễn Thuận 

Đoàn Khuê 
                   

46    
               

46      x   x 33,973,000 

70 
197188840 Phạm Xuân Tú 

Đoàn Khuê 
                 

207    
             

207          x 40,404,000 

71 
190229649 Hoàng Thị Thi 

Đoàn Khuê 
                 

168    
             

168    x x   x 332,183,000 

72 
190130639 Dư Minh Nhật 

Đoàn Khuê 
                 

142    
             

142          x 18,860,000 

73 
197025087 Nguyễn Duy 

Đoàn Khuê 
                   

36    
               

36      x   x 29,894,000 

74 
191165544 Nguyễn Văn Bình 

Đoàn Khuê 
                   

31    
               

31          x 5,416,000 

75 
197239026 Hồ Thị Thanh Thủy 

Đoàn Khuê 
                   

67    
               

67      x   x 14,116,000 

76 
197239026 Nguyễn Thị Thanh Lan 

Đoàn Khuê 
                   

37    
               

37          x 6,924,000 

77 
197224670 Phạm Xuân Kim 

Đoàn Khuê 
                   

67    
               

67      x   x 17,709,000 

78 
197067897 Võ Thị Xuân 

Đoàn Khuê 
                   

14    
               

14      x   x 5,656,000 

79 
190229893 Lê Đặng Thanh Tú 

Đoàn Khuê 
                   

47    
               

47          x 6,348,000 

80 
197207729 Nguyễn Thị Thoanh 

Đoàn Khuê 
                   

17    
               

17      x   x 5,838,000 

81 
197148178 Phạm Thị Hà 

Đoàn Khuê 
                   

20    
               

20          x 9,171,000 

82 
197325086 Huỳnh Anh Nam 

Đoàn Khuê 
                     

1    
                 

1      x   x 14,685,000 

83 
194224914 Bùi Văn Thể 

Đoàn Khuê 
                     

7    
                 

7      x   x 12,986,000 

84 
190137847 Hoàng Thị Tốt 

Đoàn Khuê 
                 

136    
             

136      x   x 33,080,000 

85 
197104156 Lê Xuân Thọ 

Đoàn Khuê 
                     

9    
                 

9      x   x 17,215,000 

86 
197329184 Nguyễn Văn Kiên 

Đoàn Khuê 
                   

26    
               

26      x   x 13,360,000 

87 
197207732 Lê văn Toản 

Đoàn Khuê 
                   

15    
               

15          x 6,018,000 

88 
197159622 

Trần Thị Thu Hồng (Nguyễn Thị 
Thu Hồng) Đoàn Khuê 

                   
79  

            
79      x x   x 275,540,000 

89 
197146574 Hoàng Công Chính 

Đoàn Khuê 
                   

18    
               

18      x   x 24,357,000 
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No 
Personal ID/ 

AH ID 
Name of AHs/Organization Address 

  Type of Affected 
Compensation 

amount 
Total (m2) 

Rest. 
land 

Gad. land Agri. land Houes 
Structur

es 

Bus
sine

s 

Trees, 
crops 

90 
190130769 Trần Hữu Long 

Đoàn Khuê 
                 

358    
             

358          x 55,954,000 

91 
193209058 Trương Quang Thủ 

Đoàn Khuê 
                 

147    
             

147      x   x 31,474,000 

92 
190940100 Nguyễn Mạnh Hồng 

Đoàn Khuê 
                 

109    
             

109      x     59,420,000 

93 
197148659 

Nguyễn Mạnh Hồng 
con Nguyễn Mạnh Hoàng Đoàn Khuê 

                    
-          x x     92,595,000 

94 
197058896 Nguyễn Văn Điển 

Đoàn Khuê 
                   

96    
               

96      x   x 25,785,000 

95 
194355778 Phạm Văn Bảo 

Đoàn Khuê 
                   

31    
               

31          x 8,895,000 

96 
  Lê Thị Sen 

Đoàn Khuê 
                    
-                x 12,358,000 

97 
191216513 Trần Đình Hạnh 

Đoàn Khuê 
                    
-                x 11,920,000 

98 
191292195 Võ Văn Thành 

Đoàn Khuê 
                   

56    
               

56          x 27,030,000 

99 
197261103 Trần Ngọc Minh 

Đoàn Khuê 
                   

39  
            

39        x   x 33,241,000 

100 
  Nguyễn Đức Long 

Đoàn Khuê 
                    
-                x 11,664,000 

101 
194077683 Lê Văn Niềm 

Đoàn Khuê 
                   

15    
               

15          x 4,056,000 

102 
197343643 Bùi Văn Chiến 

Đoàn Khuê 
                     

9    
                 

9      x   x 17,379,000 

103 
197207698 Nguyễn Văn Nam 

Đoàn Khuê 
                     

5    
                 

5      x     0 

104 
190957282 Hồ Viết Hoạch 

Đoàn Khuê 
                 

588      
                

588    x   x 105,907,000 

  
  
Total (m2) 
    

16,466 1,442 13,122 1,902 
     

III Đường Tố Hữu 121 9,779 40 74 - 4 66 0 89 5,365,429,128 

1 
197009095 Nguyễn Khắc Sở Tân Kim 

                 
303  

          
228  

               
75          x 128,102,900 

2 
191143336 Hoàng Minh Chiến Tân Kim 

                   
73    

               
73          x 17,046,396 

3 
  Nguyễn Khắc Vĩnh Tân Kim 

                 
307  

            
73  

             
234          x 72,756,364 
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No 
Personal ID/ 

AH ID 
Name of AHs/Organization Address 

  Type of Affected 
Compensation 

amount 
Total (m2) 

Rest. 
land 

Gad. land Agri. land Houes 
Structur

es 

Bus
sine

s 

Trees, 
crops 

4 
197059167 Nguyễn Khắc Vũ Tân Kim 

                 
121  

            
49  

               
72          x 40,112,144 

5 
191178376 Nguyễn Quang Hùng Tân Kim 

                   
61    

               
61      x     68,038,372 

6 
191131578 Nguyễn Ngọc Hùng Tân Kim 

                   
73    

               
73      x   x 28,005,396 

7 
190165640 Nguyễn Hữu Phụng Tân Kim 

                   
78    

               
78          x 23,145,656 

8 
197042450 Lê Bá Sơn Tân Kim 

                   
80    

               
80      x   x 50,852,160 

9 
197072171 Lê Văn Toàn Tân Kim 

                   
78    

               
78      x   x 31,413,656 

10 
197031181 Trần Quang Thảo Tân Kim 

                   
65    

               
65            16,262,380 

11 
197054766 Nguyễn Ngọc Trung Tân Kim 

                   
98    

               
98          x 28,206,696 

12 
  Nguyễn Văn Khái Tân Kim 

                   
38    

               
38          x 11,533,576 

13 
190950499 Nguyễn Thị Mảo Tân Kim 

                   
84    

               
84      x     23,319,168 

14 
197067867 Lê Văn Sơn Tân Kim 

                   
55    

               
55          x 13,342,860 

15 
190332469 Nguyễn Thị Mai Tân Kim 

                   
37  

            
37  

  
    x   x 32,053,000 

16 
191125187 Phạm Xuân Tân Tân Kim 

                 
314    

             
314      x   x 77,265,128 

17 
197208026 Lê Bá Thể Tân Kim 

                 
110    

             
110      x   x 34,069,720 

18 
  Nguyễn Thị Thí Tân Kim 

                   
91    

               
91            66,123,932 

19 
197240321 Nguyễn Ngọc Định Tân Kim 

                 
148  

            
72  

               
76      x   x 17,423,152 

20 
190332463 Nguyễn Quang Hoan Tân Kim 

                   
63  

            
63  

  
          30,240,000 

21 
197013270 Trần Văn Minh Tân Kim 

                   
61  

            
61  

  
    x   x 36,218,000 

22 
190883779 Nguyễn Văn Xê Tân Kim 

                 
143  

            
83  

               
60            41,915,000 

23 
191143297 Nguyễn Hữu Vui Tân Kim 

                   
70  

            
70  

  
    x   x 49,456,000 

24 
190072182 Nguyễn Đình Tiến Tân Kim 

                   
51  

            
51  

  
    x   x 36,984,000 
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No 
Personal ID/ 

AH ID 
Name of AHs/Organization Address 

  Type of Affected 
Compensation 

amount 
Total (m2) 

Rest. 
land 

Gad. land Agri. land Houes 
Structur

es 

Bus
sine

s 

Trees, 
crops 

25 
197072706 Hoàng Minh Cảnh Tân Kim 

                   
36  

            
36  

  
    x   x 21,274,000 

26 
  Nguyễn Văn Vĩnh Tân Kim 

                 
224  

          
107  

             
117      x     15,840,000 

27 
197067156 Bùi Duy Bốn An Hà 

                   
26  

            
26  

  
        x 13,067,000 

28 
191214487 Trương Thế Quỵ An Hà 

                   
31  

            
31  

  
        x 15,464,000 

29 
197354326 Trần Thị Nương An Hà 

                   
36  

            
36  

  
  x x   x 149,286,000 

30 
197102695 Lê Văn Lâm An Hà 

                   
85    

               
85          x 20,364,420 

31 
  Hội Phụ Lão An Hà 

                    
-                  0 

32 
191143302 Nguyễn Khắc Đại (Hon) An Hà 

                   
31    

               
31      x   x 58,881,812 

33 
197072210 Trần Văn Thông An Hà 

                   
90    

               
90      x     74,537,680 

34 
  

Đoàn Xuân Tuấn vợ Trần Thị 
Nhung 

An Hà 
                   

31    
               

31          x 7,862,812 

35 
197122261 Trần Văn Mỹ (Thái) An Hà 

                   
69    

               
69          x 17,189,388 

36 
197197328 Trần Văn Thức An Hà 

                 
411    

             
411      x   x 235,413,572 

37 
197132880 Lê Việt Hùng An Hà 

                   
33  

            
33  

  
    x   x 32,013,000 

38 
  Nguyễn Hữu Sỷ An Hà 

                   
34  

            
34  

  
          16,320,000 

39 
191152229 Nguyễn Hữu Hoàng An Hà 

                   
40    

               
40            9,170,080 

40 
  Nguyễn Tiến Khởi An Hà 

                     
8    

                 
8            1,834,016 

41 
197009006 Lê Bá Lanh An Hà 

                 
251    

             
251      x   x 74,651,252 

42 
191016575 Nguyễn Ngọc Sức An Hà 

                 
152  

            
27  

             
125      x   x 60,435,500 

43 
191125226 Nguyễn Thị Mạnh An Hà 

                 
102    

             
102          x 24,779,704 

44 
190562438 Lê Thế Sự An Hà 

                 
106    

             
106      x   x 45,143,712 

45 
197270533 Hồ Ngọc Khanh An Hà 

                   
52  

            
52  

  
    x   x 26,653,000 
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No 
Personal ID/ 

AH ID 
Name of AHs/Organization Address 

  Type of Affected 
Compensation 

amount 
Total (m2) 

Rest. 
land 

Gad. land Agri. land Houes 
Structur

es 

Bus
sine

s 

Trees, 
crops 

46 
191143296 Lê Nguyên Thuỷ An Hà 

                 
117    

             
117      x   x 77,473,484 

47 
  Nguyễn Văn Xê An Hà 

                    
-      

  
          13,755,120 

48 
190497764 Lê Nguyên Khôi An Hà 

                   
97    

               
97      x   x 41,951,444 

49 
197024026 Lê Thị Thu Loan An Hà 

                   
32  

            
32  

  
        x 16,044,000 

50 
197174477 Lê Văn Hoá An Hà 

                   
31  

            
31  

  
        x 16,432,000 

51 
197174470 Lê Văn Văn An Hà 

                   
26  

            
26  

  
    x   x 18,909,000 

52 
197224504 Lê Thị Trang An Hà 

                   
20  

            
20  

  
          9,600,000 

53 
197072136 Nguyễn Văn Khang An Hà 

                 
181    

             
181      x   x 142,915,612 

54 
190511258 Lê Nguyên Kha An Hà 

                   
36    

               
36      x   x 18,802,072 

55 
190883757 Lê Bá Kháng An Hà 

                   
99    

               
99      x   x 26,909,948 

56 
190548350 Lê Văn Hoàn Đông Chín 

                 
142    

             
142          x 33,406,784 

57 
197002474 Nguyễn Quang Anh Đông Chín 

                   
33    

               
33      x   x 12,140,316 

58 
197067831 Nguyễn Ngọc Bảo Đông Chín 

                 
194  

            
49  

             
145      x   x 126,104,540 

59 
191012594 Cao Xuân Kiên Đông Chín 

                 
120    

             
120      x   x 40,420,240 

60 
197132854 Trần Thị Thủy Đông Chín 

                   
71  

            
71  

  
          34,080,000 

61 
197059300 Lê Văn Hải Đông Chín 

                 
119    

             
119      x   x 43,786,988 

62 
191016576 Nguyễn Văn Thành Đông Chín 

                 
217    

             
217      x   x 69,683,684 

63 
190448158 Lê Bá Lương Đông Chín 

                   
70    

               
70      x   x 34,082,640 

64 
  Lê Thị Hồng Lan Đông Chín 

                   
10    

               
10            2,292,520 

65 
197011441 Phạm Hồng Kiệt Đông Chín 

                   
33  

            
33  

  
    x   x 28,365,000 

66 
191125188 Lê Bá Hành Đông Chín 

                 
128    

             
128          x 33,858,256 
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No 
Personal ID/ 

AH ID 
Name of AHs/Organization Address 

  Type of Affected 
Compensation 

amount 
Total (m2) 

Rest. 
land 

Gad. land Agri. land Houes 
Structur

es 

Bus
sine

s 

Trees, 
crops 

67 
  Nhà Văn Hóa khóm Tân Kim Đông Chín 

                    
-      

  
    x   x 15,159,000 

68 
190883805 Nguyễn Thị Phẩm Đông Chín 

                   
80    

               
80            18,340,160 

69 
197009052 Trần Bình Khái Đông Chín 

                 
126    

             
126      x   x 44,069,752 

70 
191143329 Lê Nguyên Việt Đông Chín 

                   
67    

               
67      x   x 74,078,884 

71 
197208026 Lê Bá Thể Đông Chín 

                   
46    

               
46            10,545,592 

72 
191143306 Nguyễn Hữu Hiền Đông Chín 

                 
116    

             
116      x   x 39,587,232 

73 
197050659 Nguyễn Tuấn Anh Đông Chín 

                   
45  

            
45  

  
    x   x 22,163,000 

74 
197204321 Nguyễn Ngọc Định Đông Chín 

                    
-    

    
          37,648,000 

75 
197009021 Lê Thế Song Đông Chín 

                 
160    

             
160      x   x 60,091,320 

76 
197264767 

Hoàng Đăng Nghĩa ( mẹ Lê Thị 
Miến) 

Đông Chín 
                 

226    

             
226    x x   x 349,739,952 

77 
197205346 Hoàng Thị Tuyết Mai Đông Chín 

                 
246    

             
246    x x   x 236,006,992 

78 
197067873 Nguyễn Thị Tâm Đông Chín 

                 
141    

             
141    x x   x 196,322,532 

79 
197049404 Nguyễn Thị Cương Đông Chín 

                   
46  

            
46  

  
    x   x 43,976,000 

80 
196883747 Hoàng Thị Lành Đông Chín 

                   
31    

               
31          x 8,579,812 

81 
191044213 Trần Thị Lan Đông Chín 

                   
37    

               
37          x 9,405,324 

82 
197051333 Nguyễn Hữu Lưu Đông Chín 

                 
183    

             
183      x   x 69,851,116 

83 
190883792 Nguyễn Ngọc Nghĩa Đông Chín 

                 
133    

             
133      x   x 62,610,516 

84 
191143316 Nguyễn Ngọc Đạo Đông Chín 

                 
159    

             
159      x   x 62,810,068 

85 
197045191 Nguyễn Ngọc Vân Đông Chín 

                   
27  

            
27  

  
    x   x 21,238,000 

86 
  Lê Bá Ánh Đông Chín 

                   
72    

               
72      x     197,214,144 

87 
197197216 Nguyễn Ngọc Sỹ Đông Chín 

                   
27  

            
27  

  
        x 14,463,000 



 

GMS Corridor Towns Development Project                                                                                        102                                                                                                                                                       

No 
Personal ID/ 

AH ID 
Name of AHs/Organization Address 

  Type of Affected 
Compensation 

amount 
Total (m2) 

Rest. 
land 

Gad. land Agri. land Houes 
Structur

es 

Bus
sine

s 

Trees, 
crops 

88 
197224454 Nguyễn Ngọc Vinh Đông Chín 

                   
24  

            
24  

  
        x 11,852,000 

89 
190956948 Lê Thị Huệ Đông Chín 

                   
73    

               
73      x   x 42,027,396 

90 
191143235 Lê Văn Hoàng Đông Chín 

                 
114    

             
114      x   x 46,189,728 

91 
191016562 Nguyễn Hùng Đông Chín 

                   
99  

            
99  

  
    x   x 59,610,000 

92 
190883985 Đỗ Thị Thương Đông Chín 

                   
31    

               
31          x 8,731,812 

93 
197197232 Nguyễn Hữu Phước (Đức) Đông Chín 

                   
87    

               
87      x   x 25,565,924 

94 
197132829 Nguyễn Quang Trực (Thành) Đông Chín 

                   
65    

               
65      x   x 37,305,380 

95 
190332540 Nguyễn Thị Sen Đông Chín 

                   
57    

               
57      x   x 19,113,364 

96 
197158226 Lê Trọng Tài Tây Chín 

                 
104    

             
104          x 26,978,208 

97 
191016534 Nguyễn Hữu Hào Tây Chín 

                 
161    

             
161      x   x 48,737,572 

98 
191125238 Lê Bá Hùng Tây Chín 

                   
99    

               
99      x   x 50,553,948 

99 
190517999 Nguyễn Văn Vĩnh Tây Chín 

                    
-      

  
          127,589,484 

100 
190332527 Lê Bá Phẩm Tây Chín 

                 
180    

             
180      x   x 52,590,360 

101 
197239743 Nguyễn Duy Tân Tây Chín 

                   
64  

            
64  

  
        x 33,901,000 

102 
197132853 Lê Thị Ngọc Minh Tây Chín 

                   
38  

            
38  

  
    x   x 39,257,000 

103 
197132180 Nguyễn Thị Hồng Dương Tây Chín 

                   
30  

            
30  

  
          14,400,000 

104 
197009074 Lê Thị Yến Tây Chín 

                   
35  

            
35  

  
          16,800,000 

105 
191252030 Trần Đức Mạnh Tây Chín 

                   
29  

            
29  

  
          13,920,000 

106 
  UBND TT Lao Bảo    

                    
-      

    
        0 

107 
190883762 Lê Bá Thẩm Tây Chín 

                   
35    

               
35          x 10,654,820 

108 
191016551 Lế Bá Tuấn Tây Chín 

                   
32    

               
32          x 9,654,064 
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No 
Personal ID/ 

AH ID 
Name of AHs/Organization Address 

  Type of Affected 
Compensation 

amount 
Total (m2) 

Rest. 
land 

Gad. land Agri. land Houes 
Structur

es 

Bus
sine

s 

Trees, 
crops 

109 
197051316 Lê Bá Hiền Tây Chín 

                   
85    

               
85          x 21,722,420 

110 
197354776 Lê Văn Ngọc Tây Chín 

                   
24  

            
24  

  
    x     44,495,000 

111 
190129830 Trần Văn Dương Tây Chín 

                   
70  

            
70  

  
        x 34,660,000 

112 
191218065 Nguyễn Đình Khương Tây Chín 

                   
49  

            
49  

  
    x   x 32,980,000 

113 
197017299 Trương Nhật Linh Tây Chín 

                    
-      

  
    34   x 22,133,000 

114 
191143319 Nguyễn Ngọc Thảo Tây Chín 

                    
-      

  
    31   x 6,596,000 

115 
190332525 Nguyễn Thống Tây Chín 

                    
-            x   x 74,685,000 

116 
197129187 Nguyễn Đức Duy Tây Chín 

                    
-                  0 

117 
191243243 Nguyễn Quang Khai Tây Chín 

                    
-                  0 

118 
  Nguyễn Quang Thắng Tây Chín 

                    
-                  23,144,000 

119 
  Nguyễn Văn Sâm Tây Chín 

                    
-                  9,386,000 

120 
  Lê Văn Thành Tây Chín 

                    
-                  33,566,000 

121 
  Lê Nguyên Thủy Tây Chín 

                    
-                  16,783,000 

122 
  Hồ Văn Me Tây Chín 

                    
-                  20,866,000 

 Total (m2)  9,779 2,038 7,741       
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APPENDIX D: Minutes of the Public consultation  

1. Khe Sanh town 
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Greater Mekong Sub-region Corridor Towns Development 
Project in Quang Tri province 

 
Package: Lao Bao Urban Roads 

Public Consultation Minutes 

(Updated resettlement plan) 

Dated, … June 2016 

I. Participants 

PMU of Greater Mekong Sub-region Corridor Towns Development - Quang Tri 

province 

1. . …Le Thi Thuy Loan…………………………………………………………………………….. 

2……Cao Thanh Son………………………………………………………………………………. 

3……Nguyen Thi My Nhung………………………………………………………………………. 

PMSCD Consultant 

1. ……Pham Quang Hung………………………………………………………………………… 

2……Nguyen Manh Truong………………………………………………………………………. 

Land Fund Development Centre – Huong Hoa District 

1. ……Le Dinh Tan – LFDC Director…………………………………………………………….. 

Local government (ward) 

1. ……Hoang Van Quynh – Chairman of Khe Sanh People’s committee…………………… 

2……Phan Minh Anh – Chairman of Lao Bao Fatherland Front………………………… 

3…….Le Thi Buu Dao – Vice Chairman of the Women’s Union……………………………… 

4…….Nguyen Van Hieu – Chairman of Farmer’s Union…………………………………………. 

Representative of Affected households10 

1. ……Nguyen Phan………………………………………………………………………………. 

2……..Tran Thien Huyen…………………………………………….. 

II. Consultation Content 

                                                

 

10 List of affected households attacked on this minutes 
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1. Information provided to the consultation meeting participants, includes: 

 Description of project size, subprojects, and related works; 

 The scope of land acquisition, influences on the land and properties on land; 

 The solution to reduce the impact of land acquisition and properties on land; 

 The policy of compensation, support and resettlement; 

 Implementation Plan (compensation, resettlement, construction, rehabilitation of 

income); 

 Grievance redress mechanism 

2. Document provided to the consultation meeting participants, includes: 

 The written approval of the detailed design of works; 

 The sum of impact on land and property; 

 Policy framework for compensation, support and resettlement (Entitlement Matrix); 

 Project Information Leaflet. 

III. Consultation result 

a) Comments on project size, subprojects, and related works 

-    Local people agreed with the implementation and scale of project 

b) Comments on The scope of land acquisition, influences on the land and properties 

on land 

- Suggested to provide the information about the scope of land acquisition and 

implementation schedule 

-    Some households have a little remained land area; therefore, desire to be fully withdrawn 

c) Comments on The solution to reduce the impact of land acquisition and properties 

on land 

-   Agreed with the detailed design, which brings the advantage in order to reduce negative 

effects 

d) Comments on The policy of compensation, support and resettlement 

-   Agreed with the policies of compensation, support and resettlement 

i) The validity of the assets to be compensated  

-    Agreed with the closing date of the project 



 

GMS Corridor Towns Development Project                                                                                        113                                                                                                                                                       

ii) The unit price of compensation for land and property on land  

- Unit price of compensation should be applied by replacement cost 

- Accepted to compensate in cash 

iii) The grants and level of support of the grants  

-     The grants should be carried out according to Project's policies 

iv) The resettlement plan and support resettlement  

     -    Resettlement should be near the former residence 

v) The income restoration activities  

-    Agreed with the income restoration activities, which regulated by Quang Tri People’s 

committee  

e) Comments on Implementation Plan (compensation, resettlement, construction, 

rehabilitation of income) 

-   Hopefully, Project schedule will be implemented early with compensation and land 

acquisition quickly 

f) Comments on Mechanism resolve questions and complaints 

-    Agreed with complaint resolution mechanism 

g) Other Comments (If any) 

- Compensation and land acquisition should be done soon. 

The meeting ended on….. at the same day. Stakeholder representatives attended the 

meeting were read, agreed with the contents of the meeting minutes and jointly signed 

below. 

Representative of Ward 

People’s committee 

(Signed) 

 

Hoang Van Quynh 

                   Representative of organizations 

- Representative of the Fatherland Front: …(Signed)……….. 

-Representative of the Women’s Union………(Signed)…… 

- Representative of Farmer’s Union………Signed………… 

 

 

Representative of Affected 

Household 
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(Signed) 

 

Nguyen Phan 

 

 

 

 

PMU Representative 

(Signed) 

Le Thi Thuy Loan 

 

PMSCD Consultant Representative 

 

(Signed) 

 

LFDC Representative 

(Signed) 

 

 

 



 

GMS Corridor Towns Development Project                                                                                        115                                                                                                                                                       

List of the household attended the meeting of public consultation 

Stt Full name 

Affected 
type 

(x) 

Add 

(Ward) 

Gender 

Sign 

Male Female 

1       

2       

3       

4       

5       

6       

7       

8       

9       

10       

11       

12       

13       

14       

15       

16       

17       

18       
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19       

20       

21       

22       

23       

24       

25       

26       

27       

28       

29       

30       

31       

32       

33       

34       

35       

36       

37       

38       

39       
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40       

41       

42       

43       

44       

45       

46       

47       

48       

49       

50       

51       

52       

53       

54       

55       

56       

57       

58       

59       

60       
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2. Lao Bao town 
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Greater Mekong Sub-region Corridor Towns Development 
Project in Quang Tri province 

 
Package: Lao Bao Urban Roads 

Public Consultation Minutes 

(Updated resettlement plan) 

Dated, … June 2016 

I. Participants 

PMU of Greater Mekong Sub-region Corridor Towns Development -  Quang Tri 

province 

1. . …Le Thi Thuy Loan…………………………………………………………………………….. 

2……Cao Thanh Son………………………………………………………………………………. 

3……Nguyen Thi My Nhung………………………………………………………………………. 

PMSCD Consultant 

1. ……Pham Quang Hung………………………………………………………………………… 

2……Nguyen Manh Truong………………………………………………………………………. 

Land Fund Development Centre – Huong Hoa District 

1. ……Le Dinh Tan – LFDC Director…………………………………………………………….. 

Local government (ward) 

1. ……Nguyen Huu Dung – Chairman of Lao Bao People’s committee…………………… 

2……Dao Huu Duc – Vice Chairman of Lao Bao Fatherland Front………………………… 

3…….Vo Thi Thuy – Chairman of the Women’s Union………………………………………. 

4…….Tran Dai Luan – Chairman of Farmer’s Union…………………………………………. 

Representative of Affected households11 

1. ……Le Ba Hung………………………………………………………………………………. 

2……..Nguyen Huu Sy…………………………………………….. 

II. Consultation Content 

                                                

 

11 List of affected households attacked on this minutes 
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1. Information provided to the consultation meeting participants, includes: 

 Description of project size, subprojects, and related works; 

 The scope of land acquisition, influences on the land and properties on land; 

 The solution to reduce the impact of land acquisition and properties on land; 

 The policy of compensation, support and resettlement; 

 Implementation Plan (compensation, resettlement, construction, rehabilitation of 

income); 

 Grievance redress mechanism 

2. Document provided to the consultation meeting participants, includes: 

 The written approval of the detailed design of works; 

 The sum of impact on land and property; 

 Policy framework for compensation, support and resettlement (Entitlement Matrix); 

 Project Information Leaflet. 

III. Consultation result 

h) Comments on project size, subprojects, and related works 

-    Local people agreed with the implementation of project 

i) Comments on The scope of land acquisition, influences on the land and properties 

on land 

-  Suggested to provide the information about the scope of land acquisition and 

implementation schedule 

-    Explicit compensation process and will be compensated at replacement cost 

j) Comments on The solution to reduce the impact of land acquisition and properties 

on land 

-   Agreed with the detailed design, which brings the advantage in order to reduce negative 

effects 

k) Comments on The policy of compensation, support and resettlement 

-   Agreed with the policies of compensation, support and resettlement 

vi) The validity of the assets to be compensated  

-    Agreed with the closing date of the project 
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vii) The unit price of compensation for land and property on land  

-  Unit price of compensation should be replacement cost and accepted to compensate in 

cash 

viii) The grants and level of support of the grants  

-     The grants will be carried out according to ADB's policies 

ix) The resettlement plan and support resettlement  

     -    Resettlement should be near the former residence 

x) The income restoration activities  

-    Agreed with the income restoration activities, which regulated by Quang Tri People’s 

committee  

l) Comments on Implementation Plan (compensation, resettlement, construction, 

rehabilitation of income) 

-   Hopefully, Project schedule will be accelerated 

m) Comments on Mechanism resolve questions and complaints 

-    Agreed with complaint resolution mechanism 

n) Other Comments (If any) 

- Project should be constructed early with compensation quickly 

The meeting ended on….. at the same day. Stakeholder representatives attended the 

meeting were read, agreed with the contents of the meeting minutes and jointly signed 

below. 

Representative of Ward 

People’s committee 

(Signed) 

 

Nguyen Huu Dung 

                   Representative of organizations 

- Representative of the Fatherland Front: …(Signed)……….. 

-Representative of the Women’s Union………(Signed)…… 

- Representative of Farmer’s Union………Signed………… 

 

 

Representative of Affected 

Household 

(Signed) 
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Nguyen Huu Sy 

 

 

 

 

PMU Representative 

(Signed) 

Le Thi Thuy Loan 

 

PMSCD Consultant Representative 

 

(Signed) 

 

LFDC Representative 

(Signed) 
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List of the household attended the meeting of public consultation 

Stt Full name 

Affected 
type 

(x) 

Add 

(Ward) 

Gender 

Sign 

Male Female 

1       

2       

3       

4       

5       

6       

7       

8       

9       

10       

11       

12       

13       

14       

15       

16       

17       

18       
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19       

20       

21       

22       

23       

24       

25       

26       

27       

28       

29       

30       

31       

32       

33       

34       

35       

36       

37       

38       

39       
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40       

41       

42       

43       

44       

45       

46       

47       

48       

49       

50       

51       

52       

53       

54       

55       

56       

57       

58       

59       

60       
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APPENDIX E: Some photos in the sub-project area  

 

Khe Sanh town 

 

Lao Bao town
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APPENDIX F: SES Questionnaire 

 

QUESTIONNAIRE  

SOCIO-ECONOMIC SURVEY 

1.1 

Items of construction  

 1. Urban road of Lao Bao town 

1.2 Village/ sub-village  

1.3 Commune/ward/township  

1.4 District/City Huong Hoa 

1.5 
Full name of head of 
household 

 

1.6 
Full name of respondent 
inerviewee 

 

1.7 Type of affection 
1. Affecting to 

house 

2. Affecting to 
>= 10% of 
production 
land 

3. Light 
affecting 

1.8 
Type of household 

1. Poor 2.Near poor 
3.Under 
preferential 
treatment policy 

4.Vulnerable 
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PART 1:   GENERAL INFORMATION OF HOUSEHOLD 

 

Ord Relationship with 
the head of 
household  
Head of household ..1 

Husband/wife …..2 

Children...………..3 

Bốmẹđẻ/vợ..4 

Relative……..5 

Other…….....97 

Age 
Under 18…1 

18 – 24.....2 

25 – 34.....3 

35 – 44.....4 

45 – 54.....5 

55 – 64.....6 

> 65…......7 

Gender 
Male..........1 

Female…..2 

Ethnicity  
(specify) 

Religion 
None….0 

Buddism…..1 

Catholic…2 

Other (specify) ....97 

Education 
Illiterate…….0 

Primary level .…....1 

Juniro secondary level 
….2 

Secomdary……....3 

Undergrduate...4 

 

Occupation 
Agriculture…………1 

Trasing, services …..2 

Labour renting ….3 

Worker…………..4 

Civil servants …..5 

Pension/ Allowances  
....6 

Housewife……..…....7 

Unemployed 
………….8 

Diasbled/ labour 
incapacitation 
….…....9 

Other……………......97 

Marital status  
Single ……1 

Maried……..2 

Divorced ………3 

Widowed………….4 

01         

02         

03         

04         

05         

06         

07         

08         

09         

10         
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PART2:   STATUS OF LIVING CONDITIONS OF THE HOUSEHOLD 

 

2.1 Type house 
1. Solid house (1 floor or 
more) 

2. Semi-solid house  (Level 
4) 

3. Temporary house 4.Other (specify)…… 

2.2 Own or rent a house 1. Own 2. Rent 
3. Being offered a place to stay without 

payment 

2.3 
Main source of water 
for drinking, cooking 

1. Rain 
water 

2. Digging well/ 

Drilling well 

3.Water tap 

 
4.Purchased water 5.River, lake, cannals 6.Water tap 

2.4 
Main source of water 
for bath, sanitation 

1.Rain 
water 

2. Digging well/ 

Drilling well 

3.Water tap 

 
4.Purchased water 5.River, lake, cannals 6.Water tap 

2.5 Which type of toilet? 1.Septic tank 2.One-compartment latrine 
3.Two-compartment 
latrine 

4.No toilet available 5. Other 

2.6 
Main source of energy 
for lighting of the 
household? 

1.National grid 2.Electric generator 3.Oil lamp 4.Solar energy 
5.Other 
(please 
specify) 

2.7 
Main source of energy 
for cooking activity of 
the household? 

1.National grid 2.Electric generator 3.Oil lamp 4.Solar energy 
5.Other 
(plesaespecif
y) 

2.8 

Which type of the following assets do you have? 

1. Bicycle 2. Electric bicycle 
3. 
Mortorbike 

4. Small car/ pick-up 5. Television 6.CD/VCD player 
7. Audio  music 
player  

8. 
Refrizerator 

9. Máy giặt 10. Air-conditioner 
11.Electric 
pan 

12. Mobile phone/ 
Land-line phone   

13. Computer 
14. Electric 
generator 

15. Water pump  
16. Other 
(plesespecif
y) 

 

LAND SIZE 

 

Ord Type of land Size (m2) 
Legal status 

With certification No certification yet 

01 Residntial land  1 2 
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PART 3: INCOME, FAMILY EXPENSES 

3.1 Main source of income? 

1. Agriculture 

2. Aquaculture 

3. Trading, services 

4. Wage for worker 

5. Salary for civil servants  

6. Labour renting 

7. Pension/ Allowances 

8. Get assistance from relatives 

9. Other sources 

3.2 Sideline income? 

10. Agriculture 

11. Aquaculture 

12. Trading, services 

13. Wage for worker 

14. Salary for civil servants  

15. Labour renting 

16. Pension/ Allowances 

17. Get assistance from relatives 

18. Other sources 

3.3 
Who in the family take 
responsibility of contributing to 
the main income of the family? 

1. Solely head of 
household 

2. Head of household and 
husband/ wife  

3. Soley children  

4. Head of household and 
husband/ wife and children 

5. Other members 

3.4 Monthly average income of the hosehold from the main source of income ....................................VND/month 

3.5 Monthly average income of the hosehold from all available sources of income ....................................VND/month 

3.6 Monthly average espenditures, in which: ....................................VND/month 

3.6.1 For food and drink ....................................VND/month 

3.6.2 For health care ....................................VND/month 

3.6.3 For education ....................................VND/month 

3.6.4 For funerals, weddings, festivals ....................................VND/month 

3.6.5 For other businesses (please specify): ....................................VND/month 

 

 

 

 

02 Farming land  1 2 

03 Aquaculture faming land  1 2 

04 Forestry land  1 2 

05 Other types   1 2 
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PART 4: PROJECT INFORMATION 

 

4.1. Has your family got information on this project?(got informaiton=1; not yet=2)   

4.2. If yes, from waht source of information?   

4.2.1 Local agencies  1 

4.2.2 PMU staff  2 

4.2.3 Heard from other people  3 

4.3. Via which channels of information?   

4.3.1 Directly to family  1 

4.3.2 Via village meeting   2 

4.3.3 Public informtion  3 

4.4. What are the contents of information?   

4.4.1 General information on the project  1 

4.4.2 Policies of compensation, support  2 

4.4.3 Design of the project  3 

4.4.4 Solutions when having questions  4 

4.5. Does your family get affected from this project?(1 = yes; 2=no)   

4.6. If yes, what does your family get affected?   

4.6.1 Affected to housing structure   1 

4.6.2 Affected to residential land  2 

4.6.3 Affected to production land   3 

4.6.4 Affected to trading business   4 

4.7. Due to what reason does your family know in regards to these affections?   

4.7.1 Project staff had conducted IOL  1 

4.7.2 IOL activity has not been conducted yet but the priject staff said so  2 

4.7.3 Self-assessment of the family   3 

4.8 Wishes of the family on compensation, relevant support, and resettlement   

4.8.1 
If house/ residential land gets affected, which options does your family prefer?  

(1=in cash; 2=Land for land; 3=not yet decide) 
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Thank you very much./. 

4.8.2 
If production land/ trading facilities gets affected, which options does your family prefer?  

(1=in cash; 2=Land for land; 3=not yet decide) 

 
 

4.8.3 
If resettlent is the only option, how do you prefer? (1=compensate with money for self-resettlement; 2=get resettlement 
land of the project; 3=not yet decide) 

 
 

4.9 How does your family use the compesation money?   

4.9.1 Build new house/ facilities  1 

4.9.2 Buy land  2 

4.9.3 Buy assets, please specify …………………………………………………………………………..  3 

4.9.4 Invest for children's education  4 

4.9.5 Open bank saving accounts  5 

4.9.6 Use for other businesses, please specify:………………………………………………………………………  6 

4.9.7 Can not decide yet.  7 
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List 1: Vulnerable AHs 

No Name Address Poor 
Woman-headed 
with dependants 

Disabled 
headed 

Elderly, single 
headed 

Ethnic 
minority 

 Road along Sepon river 75 AHs 

1 Trương Thị Hiền Duy Tân   x       

2 Trần Thị Huế Cao Việt   x       

3 Nguyễn Công Bốn Cao Việt       x   

4 Trần Thị Nguyệt Duy Tân   x       

5 Trương Văn Bảo Duy Tân x         

6 Hồ Thị Ta Đan Ka Túp x       x 

7 Hồ Văn Xuồng Ka Túp         x 

8 Hồ Thị Ly Ka Túp         x 

9 Hồ A Cửi Ka Túp         x 

10 Hồ Thị Thơm Ka Túp   x     x 

11 Hồ văn Nhe Ka Túp         x 

12 Hồ Văn Lỗ Ka Túp         x 

13 Hồ Văn Niệm Ka Túp x       x 

14 Hồ Văn Nhân Ka Túp         x 

15 Hồ Văn Tâng Ka Túp         x 

16 Pả Lớm Ka Túp x       x 

17 Hồ Văn Xiên Ka Túp         x 

18 Hồ Ra Doi Ka Túp         x 

19 Pỉ Dèng Ka Túp         x 

20 Lê Văn Kiều Ka Túp         x 
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No Name Address Poor 
Woman-headed 
with dependants 

Disabled 
headed 

Elderly, single 
headed 

Ethnic 
minority 

21 Nguyễn Thị An Tân Kim   x       

22 Lê Văn Trọng Ka Túp   
  

    x 

23 

Hồ Văn Phấn 
Hồ Văn PhắnHồ Văn Phấn 
Hồ Văn Phắn Ka Túp x 

  

      

24 Hồ Văn Hoàn Ka Túp         x 

25 Hồ Văn Deng Ka Túp         x 

26 Hồ Văn Giỏ Ka Túp         x 

27 Hồ Văn Tuấn Ka Túp         x 

28 Nguyễn Thị Oanh Tân Kim   x       

29 Hồ Văn Thiệu Ka Túp x       x 

30 Hồ Văn Lĩa Ka Túp         x 

31 Hồ Văn Mặt Ka Túp         x 

32 Pả Lập Ka Túp         x 

33 Hồ Văn Lập Ka Túp         x 

34 Hồ Văn Liệu Ka Túp         x 

35 Hồ Thị Thơn Ka Túp         x 

36 Hồ Văn Phương Ka Túp x       x 

37 Hồ Văn Trị Ka Túp         x 

38 Vũ Thị Hương Ka Túp         x 

39 Hồ Khơi Dê Ka Túp x       x 

40 Hồ Thị Cuốc Ka Túp         x 

41 Hồ Văn Ka Rai Ka Túp x       x 
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No Name Address Poor 
Woman-headed 
with dependants 

Disabled 
headed 

Elderly, single 
headed 

Ethnic 
minority 

42 Hồ Thị Chia Ka Túp         x 

43 Hồ Văn Lời Ka Túp x       x 

44 Hồ Me Ka Túp x       x 

45 Hồ Văn Hòa Ka Túp         x 

46 Nguyễn Thị Đóa Tân Kim   x       

47 Lê Văn Nguyện (Lê Thị Tú) Tân Kim   x       

48 Nguyễn Ngọc Đãi Tân Kim x         

49 Võ Đức Trá (Bà Liễu) Tân Kim   x       

50 Nguyễn Văn Rê (Lê Thị Tám) Tân Kim   x       

51 Võ Diệu( Lê Thị Nữ) Tân Kim   x       

52 Nguyễn Thị Mót Tân Kim   x       

53 Nguyễn Quang Diệu Tân Kim x         

54 Nguyễn Quang Thanh Tân Kim x         

55 Nguyễn Thị Kê Tân Kim   x       

56 Nguyễn Thị Hoa Tân Kim   x       

57 Nguyễn Ngọc Linh (Nguyễn Thị Ánh) Tân Kim   
x 

      

58 Nguyễn Thị Duận Tân Kim   x       

59 Lê Thị Tý Tân Kim   x       

60 Trương Thị Mót Tân Kim   x       

61 Nguyễn Đình Dàn Tân Kim       x   

62 Nguyễn Văn Xuân Phước     x     
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No Name Address Poor 
Woman-headed 
with dependants 

Disabled 
headed 

Elderly, single 
headed 

Ethnic 
minority 

63 Nguyễn Thị Nuôi Tân Kim   x       

64 Hồ Văn Lương Ka Túp         x 

65 Hồ Văn Một Ka Túp         x 

66 Hồ Văn Hân Ka Túp         x 

67 Hồ Thị Bộ Ka Túp         x 

68 Hồ Thị Ra Liêng Ka Túp x       x 

69 Lê Thị Bảy Tân Kim   x       

70 Lê Thị Thu Sương Tân Kim   x       

71 Phạm Thị Ái Vân Tân Kim   x       

72 Hồ Văn Hiền Tân Kim         x 

73 Nguyễn Thị Cương Tân Kim   x       

74 Phạm Ngọc Tuấn (Ái vân) Tân Kim   x       

75 Trần Thị Bưởi Tân Kim       x   

 Group 4 Road 6 AHs 

1 Lê Thị Ly Na Trương Công Kỉnh  x       

2 Lê Thanh Sơn Đoàn Khuê x        

3 Trần Quang Lạc Đoàn Khuê x        

4 Nguyễn Thị Loan  Đoàn Khuê  x       

5 Hoàng Thị Tốt Đoàn Khuê  x       

6 Trần Thị Thu Hồng Đoàn Khuê  x       

To Huu  (Duy Tan-Cao Viet-Tan Kim) Road 5 AHs 

1 Nguyễn Hữu Phụng Tân Kim x         
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No Name Address Poor 
Woman-headed 
with dependants 

Disabled 
headed 

Elderly, single 
headed 

Ethnic 
minority 

2 Nguyễn Thị Phẩm Đông Chín   x       

3 Nguyễn Thị Cương Đông Chín   x       

4 Hoàng Thị Lành Đông Chín   x       

5 Đỗ Thị Thương Đông Chín   x       

  Tổng 18 32 1 3 43 
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List 2: Severely Affected HHs 

No Name of HH Address 

Relocation 
Affected than 
over 10% of 
Agricultural 

land 

Yes/  
No 

On  
Site 

Res. 
Site 

Address of 
Res. site 

Self- 
relocation 

(x) (x) (x) (x) (x) (x) 

To Huu Road 4 4 0 0 0 0 

1 Trần Thị Nương An Hà x x         

2 
Hoàng Đăng Nghĩa 
 ( mẹ Lê Thị Miến) 

Đông Chín x x 
    

  
  

3 Hoàng Thị Tuyết Mai Đông Chín x x         

4 Nguyễn Thị Tâm Đông Chín x x         

 Road along Se Pon river 24 19 5 0 0 12 

1 Trương Văn Tiên Duy Tân           x 

2 Trương Văn Cẩn Duy Tân           x 

3 Trần Thị Huế Cao Việt x   x     x 

4 Trần Nam Trung Duy Tân x   x       

5 Nguyễn Công Bốn Cao Việt x   x       

6 Lê Thị Liên Duy Tân           x 

7 Trần Đại Luận Duy Tân           x 

8 Võ Văn Lơ Duy Tân x x         

9 Nguyễn Đình Hòa Duy Tân x   x       

10 Trương Văn Cử Duy Tân x x         

11 Trần Thị Mai Duy Tân x x         

12 Trương Văn Chiêm Duy Tân           x 
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No Name of HH Address 

Relocation 
Affected than 
over 10% of 
Agricultural 

land 

Yes/  
No 

On  
Site 

Res. 
Site 

Address of 
Res. site 

Self- 
relocation 

(x) (x) (x) (x) (x) (x) 

13 Hồ Thị Ly Ka Túp x x         

14 Hồ Thị Thơm Ka Túp x x         

15 Hồ Văn Niệm Ka Túp x x         

16 Hồ Văn Nhân Ka Túp x x         

17 Pả Lớm Ka Túp x x         

18 Hồ Văn Tuấn Ka Túp x x         

19 Hồ Văn Phương Ka Túp x x         

20 Hồ Me Ka Túp x x         

21 Võ Diệu Tân Kim x x         

22 Nguyễn Thị Hoa Tân Kim x x         

23 Nguyễn Thị Sáu Tân Kim x   x       

24 Nguyễn Đình Dàn Tân Kim x x         

25 Lê Văn Hoàng Tân Kim           x 

26 Võ Quốc Chiến Duy Tân           x 

27 Nguyễn Văn Xuân Phước           x 

28 Lê Văn Chung Tân Kim           x 

29 Nguyễn Ngọc Thống Tân Kim           x 

30 Trần Bình Duy Tân           x 

31 Hồ Văn Lương Ka Túp x x         
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No Name of HH Address 

Relocation 
Affected than 
over 10% of 
Agricultural 

land 

Yes/  
No 

On  
Site 

Res. 
Site 

Address of 
Res. site 

Self- 
relocation 

(x) (x) (x) (x) (x) (x) 

32 Hồ Văn Một Ka Túp x x         

33 Hồ Văn Hân Ka Túp x x         

34 Hồ Thị Bộ Ka Túp x x         

35 Hồ Thị Ra Liêng Ka Túp x x         

Group 4 (Doan Khue - Truong Cong Kinh) Road 18 12 6 0 0 0 

1 
Lê Văn Quýnh  
(Con Lê Văn Thanh)  

Trương Công Kỉnh x   x       

2 Lê Văn Kỳ Trương Công Kỉnh x x         

3 
Hồ Tạo -  
vợ Lê Thị Lan  

Trương Công Kỉnh x x         

4 
Lê Thị Cúc -  
chồng Đỗ Văn Minh 

Trương Công Kỉnh x   x       

5 Lê Thị Mùi Trương Công Kỉnh x   x       

6 Lê Thanh Chung Đoàn Khuê x   x       

7 Trần Huyền Trung Đoàn Khuê x x         

8 Lê Thanh Sơn Đoàn Khuê x x         

9 Nguyễn Thị Kim Dung Đoàn Khuê x x         

10 Nguyễn Hữu thành Đoàn Khuê x x         

11 Phạm Thị Liên Đoàn Khuê x x         
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No Name of HH Address 

Relocation 
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land 

Yes/  
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Site 

Address of 
Res. site 

Self- 
relocation 

(x) (x) (x) (x) (x) (x) 

12 
Nguyễn Thị Loan  
( chồng Nguyễn Ngọc Tâm 
- mất ) 

Đoàn Khuê x x         

13 Lê Thế Đơn Đoàn Khuê x   x       

14 Nguyễn Thanh Hóa Đoàn Khuê x x         

15 Nguyễn Ngọc Minh Đoàn Khuê x   x       

16 Hoàng Thị Thi Đoàn Khuê x x         

17 Trần Thị Thu Hồng Đoàn Khuê x x         

18 
Nguyễn Mạnh Hồng 
con Nguyễn Mạnh Hoàng 

Đoàn Khuê x x         

 Total 46 35 11 0 0 12 

 


