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1 Summary of Monitoring 

1.1 Project Progress 

Contents of the Asian Development Bank (ADB) Loaned Chuxiong Infrastructure 

Construction Project Wuding Urban Environmental Improvement Sub-project 

(the Project) include: (1) River regulation and flood control---Wulong River; (2) 

Urban development---roads and auxiliary facilities; (3) Urban environmental 

health and sustainable development---solid waste management of the downtown 

area; (4) Capability development. The river regulation and flood control works 

involve in regulation of the 2500m riverway of the Wulong River, and the urban 

development works concerns the construction of 8 urban roads with total length 

of 9.45km.  

The construction of Wuding Subproject started officially in December 2015. Up 

to the present, 40% of roadbed work, the aggregate completed investment was 

RMB 243.539 million, including RMB 33.6956 million was drawn from and 

reimbursed by the ADB.  

As for the interim adjustment, the Project Office has reported 12 projects, 

including renovation and upgrade of Wusi Road, Zhongxin Street, Ring Road 

Upgade and Improvement, construction of urban sweage pipe network, 

acquisition of new energy-fueled buses (30*8m pure electrical buses planned to 

be purchased), Haimian urban demonstration project in northwestern area, urban 

intelligent transformation system, update of waste transfer station equipment, 

waste sweeping and clearing equipment, upgrade and renovation of urban area 

greening project, digital urban management system project, with the total 

estimated invesgtment of RMB 247.86 million, including RMB 169.74 million 

for civil works and RMB 78.12 million for equipment acquisition. It is planned to 

apply fpr a loan of RMB 230.89 million to the ADB, and the preparatory work 

will be started promptly upon the approval by the ADB.  

1.2 Progress of Land Acquisition and Demolition 

In the current monitoring phase, the resettlement work is pushed forward 

smoothily. Up to the present, all of the 22 teams affected by land acquisition have 

signed on the land acquisition agreement. Totally 434.66mu of land is 

acquisitioned, including 433.08mu of farmland and 1.58mu of residential site. 

The land compensation for the 22 villages which have signed the land acquisition 

agreement has ben allocated, and the resettlement by social security and 

employement is being carried out.  

In the RAP, 11 urban families are involved in the demolition and relocation, 

while in practice 12 families have signed the agreement, because two apartments 

of a family were registered in the name of one person in the RAP, but the 

agreement was separately concluded. At present, the urban demolition and 

relocation has been finished, and the resettlement sites have been determined. 

The demolition and relocation for the rural houses is at the stage of area 

measurement and agreement negotiations. A complete relocation scheme has 

been developed for the HV lines to be relocated for the Project.  

As for changes in compensation standards and resettlement policies, the updated 

resettlement plan shows no change in the standard of compensation for land 

acquisition and demolition and related resettlement policies. In which, the 

compensation standard for acquisitioned collectively-owned land is RMB 
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90,000/mu, plus young crop (if any) compensation of RMB 1,200/mu. In addition, 

farmers with land being acquisitioned are included in the social security plan. 

Households with their houses being demolished can prefer compensation by way 

of money or relocated houses. 

1.3 Monitoring on Ethnic Minority Development 

In the first monitoring stage, the monitoring team carried out visiting survey on 

project willingness among minorities in the Xihe Village inhabited extensively by 

minorities. According to such visiting survey, 95% of the Hui people and Yi 

people affected by the Project show their support to the Project and are willing to 

accept the current policies on land acquisition, demolition and resettlement. 

Furthermore, the Project Owner and the resettlement authorities at all levels have 

also carried out a lot of meetings on the Project in all affected villages inhabited 

by minorities. 

The minority development measures for the Project can be implemented by ways 

of public participation to discuss the proposal for land acquisition and house 

demolition and the implementation of skill training schemes. 
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2 Monitoring on Project Contents and Influences 

2.1 Monitoring on Project Contents 

Contents of the Asian Development Bank (ADB) Loaned Chuxiong Infrastructure 

Construction Project Wuding Urban Environmental Improvement Sub-project 

(the Project) include: (1) River regulation and flood control---Wulong River; (2) 

Urban development---roads and auxiliary facilities; (3) Urban environmental 

health and sustainable development---solid waste management of the downtown 

area; (4) Capability development. The river regulation and flood control works 

involve in regulation of the 2500m riverway of the Wulong River, and the urban 

development works concerns the construction of 8 urban roads with total length 

of 9.45km.  

Up to date, RMB 243.539 million of investment has been made, including RMB 

33.6956 million from the ADB. Wuzheng Road: the surface clearing and 

earthwork excavation has been completed along the line, and the subgrade 

earthwork excavation and backfilling, rainwater and sewage pipe laying has been 

completed. Beicheng Avenue: the surface clearing and earthwork excavation has 

been completed along the line, and the subgrade earthwork excavation and 

backfilling, rainwater and sewage pipe laying has been completed. The pouring 

of bridge pile foundation and abutment cap concrete pouring has been completed, 

as well as the box beam has been completed. Chengbei Road: the1200m surface 

clearing and earthwork excavation has been completed, and 824m subgrade 

earthwork backfilling, rainwater and sewage pipe laying has been completed. 

Wuxu Road: the surface clearing and earthwork excavation has been completed, 

and the subgrade earthwork excavation and backfilling, rainwater and sewage 

pipe laying has been completed. Wuchai Road: the surface clearing and 

earthwork excavation has been completed, and 980m subgrade earthwork 

excavation and backfilling, rainwater and sewage pipe laying has been completed. 

Mudan Road, Caiyuan Road and Binhe Road: they were commenced in 

November 2016; 500m surface clearing and subgrade earthwork backfilling, 

rainwater and sewage pipelines have been completed for Mudan Road; the 

surface clearing has been completed at Caiyuan Road and Binhe Road, and the 

subgrade construction is under way. Wulong River Integrated Works: the bidding 

work has been completed, and the works can be commenced after the ADB 

awards the Contract. The equipment procurement documents have been 

submitted, and the procurement can be organized after approval.  

2.2 Monitoring on Project Impact 

2.2.1 Monitoring on Physical Indicators of Permanent Land Acquisition 

According to the updated resettlement plan, totally 466.89mu of land will be 

acquisitioned permanently by the Project, including farmland (464.31mu, 

accounting for 99.45%), fishpond (1mu, accounting for 0.21%) and house site 

(1.58mu, accounting for 0.340%), with toally 2497 people of 573 households 

from 5 villages (communities) being influenced directly. All of the 22 villages 

involved in land acquisition have completed the acquisition work, as shown in 

Table 2-1. 
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Table 2-1 Statistics on Permanent Land Acquistion in the Resettlement Plan 

Town 
Village/ 

Community 

Production 

Team 

Permanent Land Acquisition 

(mu) 
Sub-total 

Affected 

Households 

Affected 

Population 
Farmland Fishpond 

House 

Site 

Shishan 

Xihe Village 

Yangliuqing 21.255     21.255 26 124 

Xiaoxi I 19.825     19.825 15 71 

Xiaoxi II 15.62     15.62 13 64 

Xiaoxi III 8.95     8.95 4 15 

Daxi II 32.14     32.14 48 216 

Daxi III 3.66     3.66 8 39 

Qingzhensi 

Team I 
36.54   36.54 29 136 

Qingzhensi 

Team II 
38.76   38.76 30 144 

Yongji 12.77     12.77 36 159 

Yongning 

Village 

Baiyi I 18.66     18.66 42 188 

Baiyi II 26.95     26.95 42 187 

Jiucheng 

Community 

Upper 

Jiucheng I 
25.49     25.49 56 254 

Upper 

Jiucheng II 
30.87     30.87 53 233 

Down 

Jiucheng 
19.08   1.58 20.66 25 119 

Beijing 

Community 

Team I 11     11 8 44 

Team II 4.68     4.68 3 16 

Team III 37     37 14 51 

Team IV 20     20 12 47 

Team V 2.5     2.5 / / 

Team VI 12.42     12.42 / / 

Zhongma 

Community 

Group I 34.91     34.91 90 329 

Group II 31.23 1   32.23 19 61 

Total 464.31 1 1.58 466.89 573 2497 

  
Figure 2-2 Land Acquisition Agreement of Xiaoxi Village Team III 
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Figure 2-3 Land Acquisition Agreement of Xiaoxi Village Team III 

2.2.2 Monitoring on Physical Indicators of Temporary Land Acquisition 

Section construction is applied by the Project. To avoid temporary land 

occupation, engineering machinery, stockpiles and temporary work sheds are put 

and built in the area enclosed by red lines in the Project field. Thus no temporary 

land acquisition is involved. 

2.2.3 Monitoring on Physical Indicators of Demolition 

Houses to be demolished by the Project include rural residents’ houses on the 
collectively-owned land and urban residents’ houses on the state-owned land. To 

be specific, area of houses on the collectively-owned land to be demolished is 

820m
2
, including brick-concrete houses (560m

2
, accounting for 68.29%), 

earth-wood houses (110m
2
, accounting for 13.41%), simple-structure houses 

(150m
2
, accounting for 18.29%), owned by 28 people from 7 households (21 

people from 5 househoulds of which are also affected by land acquisition).  

As indicated in RAP, the area of houses on the state-owned land to be demolished 

is 2,969m
2
, all brick-concrete houses, owned by 38 people from 11 households. 

In the signing of agreemens, 12 demolition and relocation agreements have been 

concluded, as one household is increased, Duan Guixian, wife of Zhao Zheng’an. 
Their houses were regarded as one in the RAP, but signed seprate agreements as 

two households. The demolition work has been completed.  

In the demolition and relocation of stores, Beijie Community has been 

demolished and relocated. Jiucheng Community is under way, as shown in Table 

2-5. 
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Table 2-3 List of Rural Residents’ Houses to Be Demolished 

Road Village Group S/N Householder 
Family 

Population 

Area of House to be Demolished (m2) 

Comment 
Total 

Brick- 

concrete 

Brick-

wood 
Soil-wood 

Simple- 

structure 
M

u
d

an
 R

o
ad

 

Ji
u
ch

en
g

 C
o

m
m

u
n
it

y
 

D
o

w
n

 J
iu

ch
en

g
 

1 Yin Mingfa 3 150 150 0 0 0 (1) Households 

No.3-No.7 are 

affected also by land 

acquisition; 

(2) Houses of 

households No.6 and 

No.7 are 

store-residence 

buildings, thus the 

demolition area 

includes also the 

store area. 

2 
Yang 

Wenzhong 
4 110 0 0 110 0 

3 
Yang 

Wenke 
7 120 120 0 0 0 

4 Yang Wenlu 5 160 160 0 0 0 

5 Yang Lihua 3 130 130 0 0 0 

6 Yang Yulan 3 90 0 0 0 90 

7 Wu Taoping 3 60 0 0 0 60 

Total 28 820 560 0 110 150 

Percentage (%) \ 100 68.29 0 13.41 18.3 

Table 2-4 List of Urban Residents’ Houses Already Demolished 

Road Community S/N 
Householder 

Name 

House 

area (m2) 

Compensation 

method 

Compensation 

amount 

(RMB 10,000) 

Comment 

Beicheng 

Avenue 

Beijie 

Community 

1 Zhao Wei 660 
Resettlement in 

other place 
314.95  

2 Zhao Zheng’an 

421 

Resettlement in 

other place 
134.00  

3 Duan Guixian 
Resettlement in 

other place 
22.10 Wife of Zhao Zheng’an 

4 Zhang Jianming 218 
Resettlement in 

other place 
82.31  

5 Zhou Huixiang 218 
Monetary 

compensation 
381.21 

Mistakenly indicated as 

Zhou Huiqiang before 

6 Zhou Zhengguo 218 
Monetary 

compensation 
260.49 

Transferred from Zhong 

Wenhua 

7 Zhao Zhenghua 218 
Resettlement in 

other place 
125.00  

8 Zhang Junfeng 218 
Resettlement in 

other place 
85.41 Son of Yang Jinzhi 

9 Yan Biao 218 
Monetary 

compensation 
317.10  

10 Zhou Daowu 218 
Resettlement in 

other place 
52.71 

Younger brother of the 

former householder Zhou 

Daowen 

11 Chen Meiyan 218 
Resettlement in 

other place 
43.72 

Mistakenly spelled in the 

previous phase 

12 Chen Rong 144 
Monetary 

compensation 
326.05  

Total  2969  2146.02  

Table 2-5 List of Affected Shops to be Demolished and Relocated  

Town  Road  Community Householder 
Affected 

Population 

Area of the 

proposed stores 

to be 

demolished  

Land nature Comment 

Shishan 

Town 

Beicheng 

Avenue 

Beijie 

Community 

Zhao Wei 2 120 State-owned 

Demolition 

completed  

Zhao Zheng’an 
5 180 State-owned 

Duan Guixian 

Zhang Jianming 3 100 State-owned 

Zhou Huixiang 2 100 State-owned 

Zhou Zhengguo 3 100 State-owned 

Zhao Zhenghua 4 100 State-owned 

Zhang Junfeng 3 100 State-owned 

Yan Biao 5 100 State-owned 

Zhou Daowu 4 100 State-owned 

Chen Meiyan 4 100 State-owned 

Chen Rong 3 100 State-owned 

Mudan 

Road 

Jiucheng 

Community 

Yang Yulan 3 45 Collectively-owned Under 

demolition Wu Taoping 3 30 Collectively-owned 

Total  44 1275 /  
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2.2.4 Monitoring on Land Attachments and Infrastructure 

Totally 8 kinds of land attachments are affected by the Project, including trees, 

poles and brick fences, which are presently being demolished. As for 

high-voltage power lines to be demolished by the Project, complete relocation 

plan is released. See Table 2-6 for details. 

Table 2-6 Land Attachments Affected by the Project (by-village) 

Town 
Village/ 

Community 

Tree 

Brick 

fence 

(m) 

Livestock 

pens (m2) 

Biogas 

generating 

pit (pcs) 

10KV 

high-voltage 

power line 

(pcs *mile) 

Low-voltage 

power line 

(pcs* mile) 

Overhead 

communicatio

n cables and 

power lines 

(pcs * mile) 

TV Trunk 

line (poles 

included) 

(pcs*mile) 

T
re

e 
w

it
h

 D
B

H
 

(d
ia

m
et

er
 a

t 
b

re
as

t 

h
ei

g
h

t)
 1

0
-2

0
cm

 

(n
o
n

-f
ru

it
) 

T
re

e 
w

it
h

 D
B

H
 

(d
ia

m
et

er
 a

t 
b

re
as

t 

h
ei

g
h

t)
 5

-1
0
cm

 

(n
o
n

-f
ru

it
) 

S
h

is
h

an
 T

o
w

n
 

Xihe 

Villagers’ 
Committee 

42 55 173.42 0 0 0 0 0 8*0.2 

Yongning 

Villagers’ 
Committee 

0 0 450 0 1 0 0 0 0 

Jiucheng 

Community 
0 0 0 240 0 5*0.1 0 0 0 

Beijie 

Community 

 

0 0 0 0 0 0 10*0.35 0 0 

Zhongma 

Community 
0 0 0 0 0 0 0 12*0.2 0 

Total  42 55 623.42 240 1 5*0.1 10*0.35 12*0.2 8*0.2 
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3 Monitoring on Compensation Standards and Policies 

3.1 Monitoring on Compensation for Land Acquisition 

According to the Compensation Standard (Revised) for Land Acquisition of the 

Fifteen States (Cities) of Yunnan Province (dated May 26, 2014) by the Land and 

Resources Department of Yunnan Province and the General Level of Annual 

Output Value for Land Acquisition and By-area Comprehensive Land Price 

Standard of Yunnan Province (Trial) (W Z T [2009] No.102) and the 

Compensation Standard for Crops and Land Attachments of Wuding County (W Z 

T [2009] No. 113), released and implemented by the People’s Government of 
Wuding County, compensation standards listed in the following Table 3-1 are 

applied by the Project. 

Table 3-1 Multiples and Standards of Compensation Fund for Collectively-owned Land 

Township(town) Plot Level 

Compensation 

Standard 

(RMB/mu) 

Uniform 

Annual 

Output Value 

(RMB/mu) 

Multiple of 

Compensation 

Crop 

Compensation 

(RMB/mu) 

House Site, 

Grain-sunning 

Ground 

(RMB/mu) 

Fish Pond 

(RMB/mu) 

Shishan Town Level I 90000 3000 30 1200 70000 60000  

Remarks: the revised compensation standard for land acquisition after May 2014 of Yunnan Province is still 

lower than that formulated by the Project, thus, the former compensation standard is applied for 

land acquisition by the Project. 

  
Figure 3-1 Compensation Fee for Land Acquisition Set forth in the Agreement is RMB 

91,200/mu (young crop compensation included) 

3.2 Compensation Standard for House Demolition 

1) Residential Houses 

According to the Notice on Implementation of House Demolition and 

Resettlement for Shishan Avenue Project Phase II of Wuding Downtown (W 

Z T [2011] No. 38), price evaluation is applied for residential houses built 

on both the state-owned land and the collectively-owned land of Wuding 

County, with compensation standard being determined based on such 

evaluated price, analysis on actual price of affected houses (by-type) and 

reference from compensation standards made to similar houses in previous 

projects. 



 

 9 

According to the resettlement plan, houses demolished by the Project are 

compensated by three ways: (1) relocation nearby, mainly for reformed 

houses of public institutions, houses built via jointly raised money and 

identified stores, being demolished; (2) relocation in other places, mainly for 

houses built on collectively-owned land in rural areas to be demolished by 

the Project; (3) monetary compensation (applicable to all houses being 

demolished and other auxiliary facilities). 

Table 3-2 Compensation Standard for Residents’ Houses and Auxiliary Facilities 

Affected of Type Structure Unit 

Base 

Price 

(RMB) 

Remarks 

H
o

u
se

s 
o

n
 t

h
e 

S
ta

te
-o

w
n

ed
 L

an
d
 a

n
d

 

C
o

ll
ec

ti
v

el
y

-o
w

n
ed

 L
an

d
 

House 

compensation 

House Site RMB/m2 105 The compensation standard 

for houses shall follow the 

market evaluation but shall 

in no case be lower than th 

base price determined by the 

Project. 

Brick-concrete Structure RMB/m2 850 

Brick-wood Structure RMB/m2 500 

Soil-wood Structure RMB/m2 300 

Simple Structure RMB/m2 260 

Other 

compensations 

Relocation Subsidy RMB 2000 
Satisfy needs for two 

relocations 

Temporary Resettlement Subsidy RMB/m2·Month 5 
Based on 12 months 

temporarily 

Relocation 

incentive 

fee 

More than one month 

earlier 
RMB/Household 2000 One month included 

Half a month earlier RMB/Household 1500 Half a month to one month 

One month earlier RMB/Household 1000 One week to half a month 

Within given time RMB/Household 500 One-time award 

2) Non-residential Houses 

All the non-residential houses to be demolished by the Project are in the 

residential-store structure, thus the evaluation on such houses are conducted 

simultaneously with that on residential houses and compensation standards 

to such houses are determined by related policies and reference from the 

by-type analysis on such affected houses. See Table 3-3 for details. 

Table 3-3 Compensation Standards on Non-residential Houses and Auxiliary Facilities 

Affected of Type Structure Unit 
Base Price 

(RMB) 
Remarks 

Demolition of 

Houses on 

State-owned Land 

and 

Collectively-owned 

Land 

House 

compensation 

Brick-concrete RMB/m2 850 Stores involved in the Project are all 

in residence-store structure, 

compensation for relocation and 

temporary transition are all included 

in the compensation for house; 

Wuding County adopts the market 

evaluation way for house demolition 

compensation and the final market 

evaluated price will be no lower than 

the base price determined by the 

Project. 

Brick-wood RMB/m2 500 

Soil-wood RMB/m2 300 

Simple structure RMB/m2 260 

Other 

compensations 

Compensation for 

production halts or 

business halts 

RMB/m2 50 

3.3 Compensation for Attachments and Infrastructure  

According to the Compensation Standard for Crops and Land Attachments of 

Wuding County (W Z T [2009] No. 113), the compensation standards for land 

attachments and infrastructure here are determined by the principle of 

replacement price. See Table 3-4 for details. 
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Table 3-4 Compensation Standards for Land Attachments and Infrastructure 

Item Unit Compensation Rate 

Earthen houses (drying room and livestock pens included) RMB/m
2
 260 

Earth fence RMB/m
2
 290 

10kv High-voltage power line (pole included) RMB/km 80000 

Low-voltage power line (pole included) RMB/km 40000 

Overhead communication cable and power line RMB/km 60000 

TV trunk line (pole included) RMB/km 35000 

Trees with DBH 10-20cm (non-fruit) RMB/PCS 60 

Trees with DBH 5-10cm (non-fruit) RMB/PCS 30 

Biogas-generating pit RMB/PCS 2500 

3.4 Other Fees and Charges 

See Table 3-5 for details of other fees and charges. 

Table 3-5 Standard of Resettlement Fees and Charges of the Project 

S/N Item Criteria 

1 Administration cost of acquired land 2.8% of the basic resettlement fees 

2 Farmland occupation tax RMB 14666.74/mu 

3 Farmland reclamation cost RMB 10500/mu 

4 
Payment for use of newly added construction 

land 
RMB 9333.38/mu 

5 
Basic pension fund for land-acquisitioned 

farmers 
RMB 20000/mu 

6 Farmland quality guarantee RMB 186666.7/mu 

3.5 Fund Allocation and Fund Allocation Channels 

Resettlement funds of the Project are allocated by the Finance Bureau of Wuding 

County to Wuding Urban Construction Company and the latter will than allocate 

such funds to the affected towns. Later, the towns will allocate such funds to the 

affected villages (for land acquisition) or the farmers (crop compensation and 

relocation compensation). Since no house demolition has been actually carried 

out, the resettlement funds generated by now are merely land acquisition 

payments reaching totally RMB 62,718,540, including RMB 41,889,000 

compensation fund for land acquisition, RMB 2,814,900 compensation for young 

crops and attachments, RMB 21,460,200 for demolition expenses and RMB 

1,054,400 minimum security for the affected farmers.  

Table 3-4 Paid Funds as of the Current Monitoring Phase 

Name of the subproject Infrastructure of Wuding 

Acquisitioned 

collectively-owned land 

Implemented compensation funds 

(RMB 10,000) 
4188.90 

House demolition 
Implemented compensation funds 

(RMB 10,000) 
2146.02 

Minimum security for the 

affected farmers 

Implemented compensation funds 

(RMB 10,000) 
105.44 

Young crop and ground 

appurtenance 

Implemented compensation funds 

(RMB 10,000) 
281.49 

Grand costs 
Total compensation funds (RMB 

10,000) 
6271.85 
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Figure 3-2 Payment Vouchers of Land Compensation of Wuding County (excerpt) 
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4 Monitoring on Resettlement 

4.1 Monitoring on Resettlement of People Affected by Land Acquisition 

Since different villages (communities) have different social and economic 

development levels and land acquisition of the Project has different impacts to 

different villags, the resettlement and income recovery proposals to different 

land-acquisition farmers are different and shall be made comprehensively based 

on the impact level, actual features of the affected village and wishes of the 

affected population. 

Therefore, after sufficient negotiation between the villager committee and the 

representatives of land-acquisitioned farmers at the stage of social and economic 

survey, different resettlement and income recovery proposals are formulated. See 

the following paragraphs for details: 

4.1.1 Monetary Compensation and Fund Allocation 

Monetary compensation will be made to totally 573 households affected by land 

acquisition, at the standard of RMB 90,000/mu for farmland, RMB 1,200/mu for 

young crop and RMB 60,000/mu for fishpond, within the designated area to be 

acquisitioned. 

Except that the crop compensation will be allocated directly to the affected 

households, different villages/communities/teams will have different ways for 

allocation of land compensation funds, mainly the following two approaches: (1) 

the village committee will keep a small portion (no higher than 20% of the total 

land compensation) as the non-profit fund of the village and such fund can be 

used for special purpose only (mainly infrastructure construction of the village, 

subsidy to poverty-stricken villagers and public welfares) upon the report by such 

committee and approval by the superior town government and Wuding People’s 
Government, the remaining portion will be fully and equally allocated among all 

villagers registered in the household authorities; (2) the village committee will 

keep a small portion (no higher than 20% of the total land compensation) as the 

non-profit fund of the village and such fund can be used for special purpose only 

(mainly infrastructure construction of the village, subsidy to poverty-stricken 

villagers and public welfares) upon the report by such committee and approval by 

the superior town government and Wuding People’s Government, the remaining 
portion will be allocated directly to the population affected by land acquisition. 

4.1.2 Resettlement Based on Land Returning 

According to practices of land acquisition and demolition of Wuding County 

downtown in recent years, the resettlement land shall be 7% of the total area of 

land acquisitioned, that is, 7% land shall be reserved for each mu of acquisitioned 

collectively-owned land and such reserved land will be used for production and 

life recovery and development of land-acquisitioned population so that to solve 

life and employment problems of the same. Wuding Urban Environmental 

Improvement Sub-project will involve the acquisition of about 466.89mu 

collectively-owned land and thus 32.68mu of resettlement land will be reserved. 
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Table 4-1 Proposed Land to be Returned to the Affected Villages/Teams 

County and 

city 
Township(town) 

Village/ 

community 
Production Group 

Permanent Land 

Acquisition (mu) 
Area of Land to be 

Returned (mu) 

Wuding 

County 
Shishan Town 

Xihe 

Villagers’ 
Committee  

Yangliuqing 21.26  1.49  

Xiaoxi I 19.83  1.39  

Xiaoxi II 15.62  1.09  

Xiaoxi III 8.95  0.63  

Daxi II 32.14  2.25  

Daxi III 3.66  0.26  

Qingzhensi Team I 36.54  2.56  

Qingzhensi Team II 38.76  2.71  

Yongji 12.77  0.89  

Yongning 

Villagers’ 
Committee  

Baiyi I 18.66  1.31  

Baiyi II 26.95  1.89  

Jiucheng 

Community 

Upper Jiucheng I 25.49  1.78  

Upper Jiucheng II 30.87  2.16  

Down Jiucheng 19.08  1.34  

Beijie 

Community 

Team I 11.00  0.77  

Team II 4.68  0.33  

Team III 37.00  2.59  

Team IV 20.00  1.40  

Team V 2.50  0.18  

Team VI 12.42  0.87  

Zhongma 

Community 

Team I 34.91  2.44  

Team II 31.23  2.19  

Total  464.31  32.5 

According to the resettlement plan, the resettlement land of the returned land will 

be distributed in two means: 1) equally distribute by the affected team among 

affected households; villagers desiring to build new houses can negotiate with 

villagers getting such returned land for adjustment and then build houses; the new 

houses shall be built into the store-residence multi-floor buildings, with the 

ground floor being used as store for own business or rent to others; 2) keep as 

collectively-owned assets of the village and develop jointly by the committee, 

such as build commodities houses or building material markets on such land and 

then distribute the earnings from such land among all villagers. 

However, the land-returning-based resettlement measured cannot be implemented 

before the completion of road networks and functional dividing of land plots.  

4.1.3 Agricultural Resettlement Measures 

According to the resettlement plan, the per capita farmland area of Wuding 

County before and after land acquisition this time has little changes. Therefore, 

agricultural development measure is one of approaches pushing forward the 

recovery of life and production of the affected farmers. The ADB Office in 

Wuding County defines following agricultural resettlement measures for the 

Project after discussion with local governments: 

1. Land adjustment and land use right transferring 

(1) Land adjustment 
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Among villages/teams affected by land acquisition of the Project, those 

paying the resettlement subsidy directly to households affected by land 

acquisition will carry out no land adjustment; while those distributing 

the resettlement subsidy fully and equally among all villagers 

registered in household authority, unless otherwise all or overwhelming 

most of the collectively-owned land of the village is acquisitioned by 

the Project, the remaining land can be re-adjusted among the villagers, 

so that the households directly affected by land acquisition of the 

Project can continue agricultural production and thus reduce losses of 

agricultural income. Furthermore, all the unacquisitioned farmland of 

Jiucheng Community will be controlled comprehensively by the 

community as “free disposed land”, such land can be rent and the rent 
earnings can be distributed among all villagers at the end of each year. 

(2) Land use right transferring 

Wuding County has two means of land use right transferring: (1) 

farmers can rent farmlands within their own village, or neighboring 

village or other villages within the county at their free will; (2) the 

village can rent the remaining land upon discussion on the village 

meeting and distribute the rent earnings among all villagers. Among 

households affected by land acquisition of the Project, 

land-acquisitioned farmers desiring farmland for agricultural activities 

can get such farmland for production via land use right transferring 

according to the Regulations on Rural Land Contract and Use Right 

Transferring (Order No. 47 by the Ministry of Agriculture). 

2. Plan and Measures for Crop Farming 

According to the Twelfth Five-year Plan for Agricultural and Rural 

Economic Development of Wuding County and the Agricultural 

Development Plan and Development Measures of Wuding County in the 

ADB Loaned Chuxiong Central Urban InfrasturctureConstrution Project, 

Wuding County will, while stabilize the farming area of grains, work 

actively to optimize structure of crop varieties, enhance per unit area yield 

and quality of grains, develop high-quality rice, forest fruits, edible fungi 

and other characteristic efficient crop farming industries and improve the 

proportion of high-quality agricultural products. 

3. Plan and Measures for Livestock and Poultry Farming 

As a special agricultural activity of the area covered by the Project, the 

livestock and poultry farming industry show nice economic performance 

and fit greatly the local climate, natural resources and production experience. 

Such industry has nice development prospect and plays a rather critical role 

for the income recovery of population affected by the Project. Therefore, the 

development plan and improvement measures of livestock and poultry 

farming industry have attracted great attention during the resettlement 

process of the Project. 

4.1.4 Employment-based Resettlement 

To implement more proactive employment policies, encourage and push forward 

active business establishment by labors, stimulate employment through business 

establishment and facilitate the economic and social development of Yunnan 
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Province in a quick and health way, Yunnan Province formulates the “loan, 
exemption, assistance and financial aid” measures (interim) according to the 
Notice by the People’s Bank of China, the Ministry of Finance and the Ministry of 
Human Resources and Social Security as to Further Improve the Petty 

Guaranteed Loan Managemnt for the Purpose to Push Forward Actively 

Employment by Business Establishment (Y F [2008] No. 238) and the Several 

Opinions of the People’s Government of Yunnan Province to Encourage 
Employment by Business Establishment (Y Z F [2009] No.1, or known as 

“Opinions”) as well as other related polices and actual situation of Yunnan 

Province. According to such measures, the people’s government and related 
organizations at all levels will (from 2009) provide loan, tax reduction and 

exemption, business establishment assistance and financial aids for the first-time 

business establishment of labors. 

4.1.5 Measures for Skill Training 

According to the resettlement plan, skill training proposals for Wuding farmers 

losing farmland or relocating due to the ADB loaned Project are formulated, in 

addition to the monetary compensation made to such farmer, for the purpose to 

provide opportunities of skill training to some of those farmers with basic cultural 

competences. Totally 4 times of training will be provided, with 500 participants 

per time (totally 2,000 participants). Jiucheng Community affected by land 

requisition of the Project, relying on the training outlets of the correspondence 

agricultural university, has carried out activities including the “Greenhouse 
Planting of Ecological Vegetables”, “Raising of Wuding Robust Chicken and 
Black Goats”, “Training on Operation Skills of Agricultural Machinery”, 
“Science and Technology Training for Women and Children”, “Training on 
Practical Skills for Labor Service Export”, “Identity Changes from Villagers to 

Community Residents”, and “Hotel Service”, etc, with the expected number of 
participants between 30 to 50 every time in each training activity. Jiucheng 

Community has, in the latest 3 years, held no less than 12 times of training 

classes, with over 1,300 residents being trained. In addition, Jiucheng 

Community has actively carried out skill trainings (focusing on science and 

technology) for the identity changes from villagers to urban residents and farmers 

to citizens, during the process of urban construction, with 150 new residents 

(from villagers) being trained every year, which has improved the employment 

rate significantly. What’s more, thanks to the publicizing activities concerning 
science and technology, Jiucheng Community has greatly improved the yield and 

output on the limited land resources. By taking geographical advantages such as 

near to the national road 108, Jiucheng Community encourages its residents to 

develop logistics and transportation service, building, rental and stone carving 

services, etc. Thanks to these efforts, over 130 families have started their own 

business. 
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Figure 4-1 Training on Science and Technology in Jiucheng Community of Wuding County 

4.1.6 Social Security Measures 

1. Pension Security of Land-losing Farmers 

It is defined by the Implementation Measures of Basic Pension Securities of 

Land-acquisitioned Farmers of Wuding County (file No. 11 of 2010) that the 

objects to be covered by the social security plan is land-acquisitioned 

farmers within the administrative area of the county (including farmers 

losing all land, farmers losing primary land and farmers losing some land). 

Here, the land-acquisitioned farmers refer to the registered member, of a 

certain collective economic organization within the administrative area of 

the county, who contracts and operates the farmland owned by such 

collective economic organization but his/her contracted land is acquisitioned. 

According to the Rural Land Contract Law of the People’s Republic of 
China, the objects to be covered by such pension security plan are registered 

land-losing farmers (people with permant residence registered in the village 

are included too) enjoying the land contract rights and reaching 16 years old 

at the time of land acquisition by the land and resources authorities. For 

people younger than 16 years old, compensation shall be made according to 

the compensation standard for land acquisition and they shall cover 

corresponding social security as new labor hand when they reach the 

required age; for students reaching 16 years old and enjoying land contract 

rights, they can join in (upon their free will) the basic pension security plan 

for land-losing farmers according to the approaches described here. 

In addition, people with land being acquisitioned after the implementation of 

the approaches described here shall cover the basic pension security for 

land-losing farmers according to such approaches, while people with land 

being acquisitioned before the implementation of such approaches can join 

in the pension security plan for rural residents according to their actual 

situation and based on their free will. 

Estimate of security level of pension 

According to related policies, land-losing farmers at the age of 16 to 59 

years old shall pay 15 years of basic pension premium (RMB 50,940, 

government subsidy included), while land-losing farmers older than 60 years 

old pay 10 years of basic pension premium (RMB 33,960, government 

subsidy included). Calculations show that if a person affected by the Project 

joins in the pension plan of Wuding County for land-losing farmers, he/she 

shall pay premium of RMB 16,300 to RMB 20,367 (60% to 80% premium 



 

 17 

levels) in one time according to the aforesaid policies if he/she has reached 

60 years old. The average area of land acquisitioned by the Project per 

household is 0.73mu, if calculated based on 20% to 80% different extent of 

land losing, the average area of farmland losing of each household is 0.14mu 

to 0.49mu, and the average compensation each household gets is RMB 

12,600 to RMB 44,100, that is, each household can undertake one-time 

pension payment for 0.62 to 2.71 persons. If join in the pension plan for 

land-losing farmers, one can get pension of RMB 209 per month, which is 

totally sufficient to cover the average agricultural income loss of RMB 17.5 

to RMB 61.3 per household per month due to 20%-80% farmland losing. 

2. New Type Social Endowment Insurance for Rural/urban Residents  

According to the Pilot Implementation Measures of New Type Social 

Endowment Insurance for Rural/urban Residents of Wuding County, farmers 

losing some of their lands due to the Project will join in the new type social 

endowment insurance for rural residents subject to following stipulations: 

(1) Scope of insurance coverage 

All urban/rural residents reaching 16 years old (students excluded) and 

failing to join in the basic endowment insurance for urban employees 

but enjoying registered permanent residence in Wuding County can 

join the basic endowment insurance upon their free will from the 

committee of village or the social security office of the town where 

he/she is living in. Students, active servicemen (younger or older than 

16 yers old), soldiers in active service and persons serving sentences 

cannot join in such insurance. 

(2) Fund Raising 

Funds of the new type rural social endowment insurance are made up 

of payment by the insured individuals, subsidy from the collective 

organization and subsidy from the government.  

Payment by the insured individuals: Payment by rural residents for 

such insurance consists of five levels: RMB 100 to RMB 500, while 

payment by urban residents consists of ten levels: RMB 100 to RMB 

1,000. The insured can prefer the payment level at his free will 

following the principle of more payment (per time), more gaining, 

more payment (more years), more gaining. After settling the payment, 

the insured will enjoy payment subsidy from the province, the state and 

the county. The endowment insurance premium is paid by year, without 

prepayment or delayed payment. 

Subsidy from the collective organization: if capable, the collective 

economic organization of the village shall provide subsidy for the 

payment by the insured, with subsidy amount determined 

democratically by the congress of villager representatives. Assistance 

from other social institutions, social economic organizations, social 

public welfare institutions and individuals for the insurance premium 

payment of land-losing farmers are encouraged. 

Subsidy from the government: China central government and the 

people’s government from Yunnan Province, Chuxiong State and 

Wuding County will provide subsidy for the person covered by the new 
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type rural social endowment insurance. 

(3) Pension benefits 

Rural residents joining in the new type rural social endowment 

insurance plan and settle the premium as required can get the pension 

after they reaching 60 years old.  

The pension of the new type rural social endowment insurance is made 

up of the basic pension and individual account pension and is available 

for lifetime. 

The individual pension consists of the basic pension and the individual 

account pension. 

The individual pension=basic pension (RMB60/month) + (balance of 

the individual account/139) 

 

 

 
Figure 4-2 Pamphlet of Wuding County on the Basic Pension Policies for Rural and Urban 

Residents 

3. Minimum Living Expenses of the Land-losing Farmers 

Besides the abovementioned two resettlement measures for land acquisition, 

Wuding County provides also the minimum living expenses, at the rate of 

RMB 244/person/month, to all affected people, regardless of age. The 

farmers preferring such minimum living expenses can join in the pension 
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plan for land-losing farmers at their free will. It is founded by the 

investigation team that the landless farmers intending to be covered by the 

landless pension insurance have to make some payments to receive the 

pensions when they reach the required age. The landless farmers can directly 

receive the living allowance after they are resgitered, regardless of the age. 

Thus, this policy meets local actual situation and is well received by the 

affected farmers. Several vouchers of living expenses payment are shown 

below. 

4.2 Monitoring on Resettlement of People Affected by Demolition  

Totally 820m
2
 (simple houses included) of rural residential houses will be 

demolished by the Project, with 28 people from 7 households being affected; 

2,969m
2
 of urban residential houses will be demolished, with 38 people from 11 

households being affected. Resettlement approaches for demolition of rural/urban 

residential houses in the Project include: 1. monetary compensation; 2. 

Relocation in other place. Among the 12 families which have signed the 

agreement, 5 families chose one-time monetary compensation and 7 others chose 

one-time relocation in other places. Currently, the resettlement site has been 

determined. The following paragraphs explain the resettlement proposals in the 

resettlement plan. 

  
Figure 4-3 Status Quo of Resettlements of Urban Residential Relocation 

4.2.1 Monetary Compensation  

According to the Notice on Implementation of House Demolition and 

Resettlement for Shishan Avenue Project Phase II of Wuding Downtown (W Z T 

[2011] No. 38), monetary compensation can be adopted for all the houses and 

other auxiliary facilities demolished in the Project. 

(1) For houses on the state-owned land: floor area and use of the houses being 

demolished shall be subject to those indicated on the ownership certificate of 

the same house, and compensation will be determined based on the nature of 

house property right. 

(2) For hoses on the collectively-owned land, compensation will be made 

according to the appraisal price of the house. 

For houses carrying ownership certificate, the principle of “house and land 
integration” shall be followed and compensation shall be made subject to the 
appraisal price made based on the area indicated in the Land Use Certificate 

and the House Ownership Certificate. 

For houses carrying legal property right or built upon the approval of the 

land and resources authority of the planning authority, compensation shall be 
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made subject to the appraisal price made based on the approved area; or the 

actual area shall be followed if such houses failing to reach the approved 

area, and the compensation shal be made as necessary based on the 

appraised price; or the approved area shall be followed even such houses 

have gone beyond the approved area, and the compensation shal be made as 

necessary based on the appraised price. 

No depreciation is taken into consideration for price appraisal of the house 

to be demolished in the Project and the compensation amount shall be no 

lower than the base price determined by the Project. The compensation fund 

will be settled fully to the affected household. Such household can build or 

purchase resettlement houses after getting such compensation. 

4.2.2 Resettlement in Other Place 

According to the Notice on Implementation of House Demolition and 

Resettlement for Shishan Avenue Project Phase II of Wuding Downtown (W Z T 

[2011] No. 38), attachments on the land of the house to be demolished shall be 

compensated subject to legally evaluated value; area of the residence site shall be 

compensated in other place according to “one resettlement for one acquisitioned”. 
Passageway in front of the house gate and private plot will not be included in the 

area of residence area, and they can be acquisitioned upon certain economic 

compensation, subject to the property right situation. Meanwhile, the resettlement 

houses will be built independently by the farmer but following the principle of 

“uniform planning and uniform components”. 

Land area and floor area of the resettlement houses of each household is subject 

to following provisions: 

 For households with all land area being acquisitioned, if the land area is 

between 30-100m
2
, they can choose resettlement house type A (100.4m

2
), 

type E (114.75m
2
) and type F2 (76.32m

2
); or if the land area is between 

101-150m
2
, the resettlement standard of 150m

2
 will be applied; or if the land 

area is greater than 151m
2
 (included), the resettlement standard of 200m

2
 

will be applied. When the land area of resettlement house is greater than that 

of the demolished house: if within 20m
2
 greater, the relocated household 

shall pay for that more land at the rate of RMB1,000/m
2
, or if more than 

20m
2
 greater, the relocated household shall pay at the rate of RMB 1,200/m

2
 

(21-30m
2
), or RMB 1,400/m2 (31-40m

2
), or RMB 1,600/m

2
 (41-50m

2
), or 

RMB 1,800/m2 (51-60m
2
), or RMB 2,000/m

2
 (61-70m

2
). 

 For households with some of their land area being acquisitioned: no 

residence site will be arranged if the acquisitioned area is smaller than 30m
2
 

but a monetary compensation will be made at the rate of RMB 2,000/m
2
; for 

households with more than 200m
2
 of their current residence site being 

acquisitioned, 2 plots with resettlement standard of 100m
2
 will be provided 

at the maximum, the part beyond 200m
2
 will be compensated by money at 

the rate of RMB 2,000/m
2
. 

 For households with family members greater than 8 and the resettlement 

house area smaller than 200m
2
, the householder can, by raising an 

application, and showing the evidence provided by local public security 

authority and the community where he/she is living in, buy one plot of 

resettlement land (type D and type F1 excluded) with area of 100m
2
 at the 

price of RMB 2,000/m
2
. 
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 The government is responsible for investment on the “three get-throughs and 

on leveling” and basic components of the resettlement site and the relocated 
households will undertake no related cost; the resettlement houses shall be 

planned and designed uniformly and built by the households independently. 

See Figure 4-4 for the design rendering of the resettlement houses. 

 
Figure 4-4 Design Rendering of Resettlement Quarters 

4.3 Monitoring on Demolition and Resettlement of Stores 

It is stipulated in the Notice on Implementation of House Demolition and 

Resettlement for Shishan Avenue Project Phase II of Wuding Downtown (W Z T 

[2011] No. 38) that “money-based resettlement and resettlement in the northwest 

area of Wuding downtown can be applied for demolished civil residence-store 

houses”. Final resettlement way, namely, money-based resettlement or 

resettlement in other place, depends on the choice of the affected households. If 

the affected household chooses resettlement in other place, they can get the 

frontage stores at the northern area via their current stores according to related 

policies; or if return resettlement is preferred, the store will be returned to the 

former address, but the owner cannot choose resettlement site for residential 

house but just choose a high-rise apartment as residence. In addition, when 

implementing the Project, a compensation for business halt or production halt 

will be made to the affected store owner at the rate of RMB 50/m
2
. 

Totally 14 stores will be demolished in the Project (originally 13 stores, and one 

store was splitted at the signing of the agreement), with 44 people being affected 

and the total demolition area is 1,275m
2
. All the stores to be demolished are in the 

residence-store structure and the area of demolition is included in the area of 

residential house demolition. The stores in the northern area have been already 

demolished, and the demolition of Jiucheng Community is under way. 

Resettlement proposals for stores set forth in the resettlement action plan are as 

follows: 
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Table 4-2 Resettlement Proposals for Affected Stores 

Town Road Community 
Householder 

Name 

Affected 

Population 

Area of 

Store to be 

Demolished 

(m2) 

Nature of Land Resettlement Town 

Shishan 

Town 

Beicheng 

Avenue 
Beijie 

Zhao Wei 2 120 State-owned 

(1) Resettlement 

in other 

place: the 

northwestern 

area of 

downtown; 

(2) Return 

resettlement: 

the 

swimming 

pool area 

Stores involved 

in the Project are 

all in the 

residential-store 

houses, thus all 

the area listed 

there are 

included in the 

ara of 

demolished 

residential 

house. 

Zhao 

Zheng’an 
5 180 State-owned 

Duan 

Guixian 

Zhang 

Jianming 
3 100 State-owned 

Zhou 

Huixiang 
2 100 State-owned 

Zhou 

Zhengguo 
3 100 State-owned 

Zhao 

Zhenghua 
4 100 State-owned 

Zhang 

Junfeng 
3 100 State-owned 

Yan Biao 5 100 State-owned 

Zhou Daowu 4 100 State-owned 

Chen Meiyan 4 100 State-owned 

Chen Rong 3 100 State-owned 

Mudan 

Road 
Jiucheng 

Yang Yulan 3 45 Collectively-owned 

Wu Taoping 3 30 Collectively-owned 

Total 44 1275 / 

 

4.4 Measures for Women’s Development 

Sufficient respect will be shown to the rights and interests of women during the 

resettlement process of the Project and great attention will be paid to the 

important role of women in the social and economic activities and resettlement 

process. Measures taken by the Project to facilitate women’s development include 
mainly: 

1. Special fund supporting the business establishment by women 

To facilitate business establishments by and employment of women, 

strengthen guidance and service concerning business establishment and 

realize the target of “wealth creating from business establishment”, the 
Women’s Federation and the Bureau of Finance, of Chuxiong Prefecture 
have jointly issued the Circular of Chuxiong Prefecture on Setting up the 

Special Enterpreneurship Fund for Women. Since certain farmland will be 

acquisitioned by the Project, the women may have more time and efforts to 

establish business when they have less land for farming work. Furthermore, 

women enjoy priority in applying for fund to support their employment and 

development. 

2. Women enjoy equal rights in speaking and decision-making on the 

resettlement proposals 

To safeguard the equal rights and interests of women in resettlement 

activities, it is greatly important to play the role of women. The Project has, 

at the time of public consultation, villager meetings on discussion of 

resettlement proposals and villager group meeting, given equal rights to 

women to speak their ideas and make decisions. The proportion of women in 

villager meetings is no less than 30%. Women staffs are a must in the 

resettlement office. 

3. The compensation agreement shall be signed by both the husband and 
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the wife 

To guarantee that both men and women in the affected households enjoy 

equal rights to know the compensation standards and equal rights to dispose 

the compensation payment, the Project requires that, after informal 

discussion and interviewing with local villagers, no compensation fund can 

be granted to the affected households unless both the husband and the wife 

sign on related instruments. 

4.5 Assistance Measures to Disadvantaged Groups  

According to the resettlement plan, 0.06% of the primary budgeted cost for 

resettlement of the Project, equal to RMB 150,600, will be used to set up the 

assistance fund for disadvantaged groups so that to assist the disadvantaged 

groups involved in the Project. Certain assistance will be provided to such groups 

in addition to living and production recovery measures, so that to improve their 

living and production situation. Such measures include mainly:  

(1) Give priority to the disadvantaged groups to enjoy resettlement 

measures 

Priority will be given to the disadvantaged households affected by land 

acquisition during the resettlement process, to be specific: 

Households with land being acquisitioned: 

 Provide land use right transferring information firstly, helping them get 

land for production and development; 

 Provide skill trainings firstly, public-welfare job of the government 

firstly and reserved jobs of the enterprise using such land, if such 

households have capable labor hands; provide petty guaranteed loan to 

such households if required conditions are satisfied; 

 Handle firstly the endowment insurance for land-losing farmers and the 

new type rural social endowment insurance. 

Households with houses to be demolished:  

It is stipulated in the Notice on Implementation of House Demolition and 

Resettlement for Shishan Avenue Project Phase II of Wuding Downtown (W 

Z T [2011] No. 38) that “exceptional poverty subsidy will be granted: each 

urban households enjoying the minimum living guarantee will enjoy the 

one-time RMB 1,000 exceptional poverty subsidy; each household, if any of 

the following types, can enjoy the one-time RMB 2,000 exceptional poverty 

subsidy by showing related effective evidences and certificates: households 

enjoying the five guarantees, elderly person without family members and 

living with the assistance by the Civil Affair authorities, families of 

“martyrs”.” 

(2) Include the disadvantaged groups into the minimum living guarantee 

system firstly 

According to the minimum living guarantee policy of Wuding County for 

urban and rural residents, disadvantaged groups affected by the Project will 

be included into the corresponding minimum living guarantee system in 

time if they satisfy related requirements. It will be guaranteed that the per 
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capita income of affected and relocated rural households is no less than 

RMB 1,668/year while the urban households no less than RMB 

283/month/person, by providing the minimum living guarantee to the same. 

(3) Provide urban and rural medical assistance to disadvantaged groups 

satisfying related requirements 

For disadvantaged groups satisfying related requirements, medical 

assistance will be provided in time according to the Implementation 

Measures of Urban Medical Assistance of Wuding County (W F D [2008] 

No.2) and the Implementation Measures of Rural Medical Assistance of 

Wuding County (W F D [2008] No.1), so that to solve the medical treatment 

difficulties of the disadvantaged groups. 

Since the construction institution hasn’t arrived at the Project site yet, no 
substantial assistance measures have been taken. We will make report in 

future monitoring phases. 

4.6 Monitoring on Recovery of Infrastructure 

According to the resettlement plan, affected special facilities and land ground 

attachments will be restored or rebuilt by the owner against the compensation 

made by the Project Owner and special facilities can be directly restored or 

rebuilt by the Project Owner too. Restoration of the relocated facilities shall be 

subject to earlier planning and arrangement and local situation shall be taken into 

consideration during actual operation so that to realize safe, efficient, timely and 

correct construction and minimize adverse influences to the residents nearby. 

Affected municipal public facilities shall be demolished by the demolishing 

organization according to corresponding construction drawings such that no 

construction schedule of the Project will be impaired and the relocation work can 

be minimized. Affected pipelines shall be relocated first and then demolished by 

the demolishing organization on the premise that the normal life of residents 

nearby (residents not to be relocated included). 

4.7 Monitoring on Livelihood Recovery of Affected Population 

In the current monitoring phase, the monitoring team carried out monitoring and 

investigation on the recovery of livelihood of Jiucheng Community residents 

affected by land requisition of the Project. Before the land requisition this time, 

Jiucheng Community had per capita area of paddy land reaching 0.4mu and dry 

land reaching 0.3mu and these lands were mainly used to plant rice and broad 

beans. After the land requisition this time, Jiucheng Community has carried out, 

for free, diversified training activities targeting at employment for the land-losing 

farmers, and people participating in such traning activities will get a training 

license for job. At present, the average monthly salary of land-losing farmers 

working nearby reaches RMB 2,000. 
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Figure 4-4 Service Handbook of Yunnan Province for Migrant Workers for Jiucheng Community 

Residents  

The monitoring team has made in-depth interviewing with people affected by 

land requisition, to further learn the recovery of their livelihood after the land 

requisition. 

 
Figure 4-4 In-depth Interviewing with People Affected by Land Requisition in Jiucheng 

Community 

The interviewee: Li Yanfang, 29 years old, with 4 family members (including the 

father, mother and younger sister). Li’s parents are both 52 years old now and 

working nearby, with the salary reaching RMB 4,000/month (father) and RMB 

2,000/month (mother), while Li Yanfang made RMB 2,000/month and the sister, 

27 years old, made RMB 3,000/month. The monthly expenditure of the family is 

about RMB 1,500. Before the land requisition this time, Li’ family had 1.2mu of 
paddy land and 1.6mu of dry land, both used to plant rice, wheat, broad beans and 

corns; the mother was mainly responsible to plant and sell vegetables, while the 

father was always working nearby. After the land requisition, the family got 

approximately RMB 200,000 compensation for land requisition, and the mother 

stopped planting and selling vegetables but started working nearby with stable 

income. 

The interviewee: Li Jiande, 50 years old, with 5 members in his family. At 

present, 3 of the family members are working nearby, with the per capita monthly 

salary reaching RMB 4,000 and the total family income reaching RMB 100,000 

every year. Before the land requisition this time, Li Jiande’s family had 1.26mu 

of land and such land was mainly used to plant rice, with the income from rice 

reaching RMB 2,000/year. The income from non-agricultural work has been the 

main family income source even before the land requisition. The family 

expenditure was RMB 2,000/month, plus RMB 5,000/year of education 
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expenditure. Because of the land requisition this time, the family got RMB 

90,000 of compensation for land and 3 family members are included in the social 

security plan. 

The interviewee: Li Jinlin, 38 years old, disabled and always lying in bed 

throughout the year. There are 4 members in Li Jinlin’s family, including 2 
children who are employed. The area of the house they are living in reaches 

200m
2
. Because of the land requisition, the family got the compensation for land. 

In addition, the family was enjoying the minimum living guarantee, with 

allowance reaching RMB 285/month/person. Furthermore, Li Jinlin had 

additional subsidy for the disabled. 

The interviewee: Duan Xingguo, having 6 members in the family (two old 

parents and two kids). Before the land requisition this time, Duan was running a 

stone material factory, with the annual income reaching RMB 1 million. Duan is 

now engaged in petty loan service. The land requisition this time has little 

influence to Duan’s family. 
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5 Public Participation & Grievance Channels 

5.1 Public Participation  

Public participation, survey and negotiation are realized by ways of meetings and 

interviewing survey by the Project during the land acquisition, demolition and 

resettlement process. The 5 villages (communities) affected by the Project have 

for many times held meetings of villager (community residents) representatives 

to publicize policies on land acquisition and demolition; they have also organized 

residents to participate in the meeting on land acquisition and demolition 

measures and improved measures of work based on opinions and suggestions of 

such residents. In addition, the resettlement work team has held the internal 

initiative meeting to summarize the resettlement measures so that to push forward 

smoothly the resettlement.  

5.2 Grievance Channels  

Grievance channels, telephone and time for feedback are specifically designated 

in the RAP and these channels, telephone and time keep unchanged during the 

implementation period of the Project. No repeated introduction will be made 

here. 

Table 5-1 Contact Information of the Resettlement Office for the Project 

Resettlement Office of ADB 

loaned Wuding Urban 

Environmental Improvement 

Project  

Tuo 

Guangyan 
Chief engineer Male  13578458766 

Gu 

Mingtao 
Staff Male 

Daily office 

work 
18183789059 
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6 Monitoring on Resettlement Institutions 

6.1 General Monitoring on Resettlement Institutions  

Since the resettlement work has a wide coverage and requires coordination and 

cooperation of all related departments, Chuxiong Prefecture and Wuding County 

will respectively set up necessary resettlement institutions so that to plan, 

coordinate and monitor the resettlement activities and guarantee the smooth 

implementation of the urban environmental improvement project of Wuding 

County. Therefore, the traffic department, the land and resources department, the 

finance deparment, etc, will join in and assist the implementation of resettlement 

activities, together with 1-2 major leaders from each town and village affected by 

the Project. Institutions responsible for land acquisition and demolition of the 

Project include: 

 Leading Group of ADB Loaned Urban Environmental Improvement Project 

of Chuxiong Prefecture 

 Office of the Leading Group of ADB Loaned Urban Environmental 

Improvement Project of Chuxiong Prefecture 

 Leading Group of ADB Loaned Urban Environmental Improvement Project 

of Wuding County 

 Office of the Leading Group of ADB Loaned Urban Environmental 

Improvement Project of Wuding County 

 Resettlement Office of ADB loaned Wuding Urban Environmental 

Improvement Project  

 People’s Government of Shishan Town 

 Village committee (residents committee)  

 Design organization of the Project 

 External independent monitoring and appraisal agency 

 Other institutions: the bureau of land and resources, the demolition office, 

the women’s federation, the labor and social security bureau. 

See Table 6-1 to know the major members and their duties. 

Table 6-1Contact Information of the Resettlement Institutions 

Resettlement Institutions Contact 
Contact 

Information 
Office Address Remarks 

Leading Group of ADB Loaned 

Urban Environmental 

Improvement Project of Chuxiong 

Prefecture 

BaoYonggang 13987859633 
Bureau of Finance of 

the Prefecture  
 

Office of the Leading Group of 

ADB Loaned Urban 

Environmental Improvement 

Project of Chuxiong Prefecture 

Li Shiyang 13908789337 
Bureau of Finance of 

the Prefecture  
 

Leading Group of ADB Loaned 

Urban Environmental 

Improvement Project of Wuding 

County 

Zhu Jianquan 13368783809 

Room 407, the Disabled 

Federation Building, 

Wuding County 
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Office of the Leading Group of 

ADB Loaned Urban 

Environmental Improvement 

Project of Wuding County 

Tuo 

Guangyan 
13578458766 

Room 401, the Disabled 

Federation Building, 

Wuding County 

 

Resettlement Office of ADB 

loaned Wuding Urban 

Environmental Improvement 

Project  

Gu Mingtao 18183789059 

Room 411, the Disabled 

Federation Building, 

Wuding County 

 

People’s Government of Shishan 
Town 

Nie Kai 13987835873 
Government of Shishan 

Town 
 

Xihe Villagers’ Committee  Liao Junsong 13308789168 
Xihe Villagers’ 

Committee  
 

Yongning Villagers’ Committee  Duan Jiayong  
Yongning Villagers’ 

Committee   
 

Jiucheng Community 
Yao 

Chunxian 
15887752987 Jiucheng Community  

Beijie Community  Li Chunrong 15912909226 Beijie Community   

Zhongma Community Li Jianjun 15887783637 Zhongma Community  

Design organization of the Project Xu Zheng 15368067102 

The Traffic Planning 

and Design Institute of 

Yunnan Province 

 

External independent monitoring 

and appraisal agency 
Sun Jing 13568996905 

Sichuan Fontal Strategic 

Consulting Co., Ltd. 
 

Land and Resources Bureau of 

Wuding County 
Yan Yunhai 15288596166 

Land and Resources 

Bureau 
 

Women’s Federation 
Zhang 

Fenglian 
13769282627 

Room 715, the 

Governmental Building, 

No.1 Zhongshan Road, 

Wuding County 

 

Labor and Social Security Bureau Wang Hongyu 13578495157 

Room 102, Building of 

the Human Resources 

and Social Security 

Bureau 

 

6.2 Monitoring on Capability and Duty Performance of the Institutions 

Monitoring on the Project field shows that the Owner of the Project has played 

active role in coordinating the work among different departments and 

resettlement institutions at all levels are cooperating well, which guarantees the 

normal execution and promotion of the resettlement activities. 
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7 Conclusions of Resettlement Monitoring 

Up to now, the land acquisition has been completed for all of the 22 villages. 

Totally 434.66mu of land is requisitioned, including 433.08mu of farmland and 

1.58mu of residential site. The compensation for land acquisition in the 22 

villages which have signed the agreement has been allocated and distributed, and 

the measures for social security resettlement employment resettlement of the 

affected families are actively being carried out.  

The house demolition and relocation work in the urban work has been started. 

RAP specifies that totally 2969m
2
 of houses should be demolished on the 

state-owned land, all of which are brick-concrete structures, and 11 families and 

38 people will be affected. In the signing of agreemens, 12 demolition and 

relocation agreements have been concluded, as one household is increased, Duan 

Guixian, wife of Zhao Zheng’an. Their houses were regarded as one in the RAP, 
but signed seprate agreements as two households. The demolition work has been 

completed.  

The compensation standards of Wuding County are the same with those shown in 

the updated resettlement plan. Employment-based resettlement, skill traing and 

social security work are carried out to guarantee effectively the life of land-losing 

farmers. 

Extensive and diversified public participation are realized in the Project, 

including formal meetings, door-to-door interviewing and questionnaire; related 

information is announced clearly in time; channels for complaints and grievances 

are kept unobstructed and responsible institutions and staffs for these complaints 

and grievances are always available. 

Powerful organizations and institutions with experienced workers are set up by 

the government, which strengthens the coordination and work efficiency of all 

related departments. Meanwhile, the government has attached great attention to 

training to related workers and requires them to study attentively the 

non-volunteer resettlement policies of the Asian Development Bank and related 

laws and regulations of China. 

Since the resettlement work is still in the beginning stage and the location of the 

resettlement communities for the urban resettled residents have been determined. 

The subsequent monitoring should focus on the unfinished land acquisition and 

demolition as well as the construction and development of the resettlement 

communities. 
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8 External Monitoring on Minority Development 

8.1 The Minority Development Plan 

According to the resettlement plan, 20.73% of the people affected by the Project 

are minorities, and corresponding resettlement plans are formulated based on 

sufficient negotiation with the same, which guarantees that the resettlement and 

recovery needs of them can be satisfied. In addition, during the stage of 

resettlement plan formulating, the living habits and traditional culture of 

minorities are fully taken into consideration by ways of public participation and 

negotiation. Measures include mainly: 

(1) Minorities affected by the Project can get land resources required to recover 

the life and production by way of land use right transferring; to promote 

income recovery of the land-expropriated minorities, the Project provides 

agricultural resettlement measures, including crop farming and livestock 

(poultry) farming. For minorities accepting employment-based resettlement, 

non-technical jobs from local industrial enterprises and the Project will br 

provided firstly and skill training will be provided for free; for minorities 

desiring business establishment, petty guaranteed loan will be provided to 

solve fund issues if related requirements are satisfied. 

(2) Needs of the minorities will be taken into consideration sufficiently when 

planning and building the resettlement communities. Rooms for public 

activities will be reserved in such community and clearing for sacrifice and 

religious activities will be reserved too. Square, kindergarten, places and 

facilities for other activities will be reserved. 

(3) Living habits of the minority will be taken into consideration for house 

design and external decoration of the resettlement community, charms of the 

minority will be indicated in the house decoration. 

8.2 Conclusion of Monitoring on Minority Development 

The Project Office has, during the implementation stage of the Project, actively 

pushed forward public participation of ethnic minority villages and communities 

in the Project. Table 8-1 shows more details concerning public participation of 

ethnic minority villages and communities in the Project. 

Table 8-1 Monitoring Phase III on the ADB Loaned Chuxiong Infrastructrue Project----Public 

Participation of Ethnic Minorities 

Date Site Organizer Participants Population 
Contents of the 

Meeting 

March 21, 

2016 

Jiucheng 

Community, 

Shishan, 

Wuding 

Wuding 

Urban 

Investment 

Co., Ltd 

Project Owner, Wuding Urban 

Investment Co., Ltd, 

representatives of Yi, Hui, Miao 

and Lisu minorities and 

community residents 

26 

Discussion on 

the proposal 

for land 

requisition and 

house 

demolition 

May 17, 

2016 

Jiucheng 

Community, 

Shishan, 

Wuding 

Wuding 

Urban 

Investment 

Co., Ltd 

Project Owner, Wuding Urban 

Investment Co., Ltd, 

representatives of Yi, Hui, Miao 

and Lisu minorities and 

community residents 

34 

Discussion on 

the 

implementation 

of skill training 

schemes 
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November 

15, 2016 

Jiucheng 

Community, 

Shishan, 

Wuding 

Wuding 

Urban 

Investment 

Co., Ltd 

Project Owner, Wuding Urban 

Investment Co., Ltd, 

representatives of Yi, Hui, Miao 

and Lisu minorities and 

community residents 

30 

Discussion on 

the 

implementation 

of skill training 

schemes 

  
Figure 8-1 Minitority Residents Affected by the Project Attend Discussions  
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Appendix I Approval Document for Project Land  
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Appendix II Sample of Urban Demolition and Relocation Agreement  
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