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WEIGHTS AND MEASURES 

m (Meter) – the base unit of length 

m2 (Square meter) – A system of units used to measure areas 

m3 (Volume) – 
A system of units used to measure the spaces, 

that an object or substance occupies. 

kg (Kilogram) – A decimal unit of weight based on the gram 

 
Glossary 

Compensation - Means payment in cash or in kind to replace losses of land, 
housing, income and other assets caused by the Project. All 

compensation is based on the principle of replacement cost, which 
is the method of valuing assets to replace the loss at current market 
rates, plus any transaction costs such as administrative charges, 
taxes, registration and titling costs. 

Cut-off date 

 

-  

 

Means the date of land acquisition announcement made by local 
authorities. The APs will be informed of the cut-off date for each 
subproject component, and any people or assets that settle in the 
subproject area after the cut-off date will not be entitled to 
compensation and assistance under the subproject. 

Detailed 

Measurement 
Survey (DMS) 

- With the use of approved detailed engineering drawings, this 

activity involves the finalization and/or validation of the results of the 
IOL, severity of impacts, and list of APs done during the preparation 

of this REMDP. Total compensation cost shall be calculated after 
completion of DMS. 

Affected person 
(AP)  

 

- Refers to any person or persons, household, firm, private or public 
institution that, on account of changes resulting from the Project, 
will have its (i) standard of living adversely affected; (ii) right, title or 
interest in any house, land (e.g., residential, commercial, 
agricultural, and/or grazing land), water resources or any other fixed 
assets acquired, possessed, restricted or otherwise adversely 

affected, in full or in part, permanently or temporarily; and/or (iii) 
business, occupation, place of work or residence or habitat 

adversely affected, with or without physical displacement. 

In the case of affected household (AH), it includes all members 
residing under one roof and operating as a single economic unit, 
who are adversely affected by the project. 

Ethnic minorities  - People with a group status having a social or cultural identity distinct 
from that of the dominant or mainstream society. 

Entitlement - Refers to a range of measures comprising compensation, income 
restoration support, transfer assistance, income substitution, 
relocation support, etc. which are due to the APs, depending on the 
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type and severity of their losses, to restore their economic and 
social base. 

Income 

restoration 
program 

- A program designed with various activities that aim to support 

affected persons to recover their income / livelihood to pre-project 
levels. The program is designed to address the specific needs of 

the affected persons based on the socioeconomic survey and 
consultations. 

Inventory of 
Losses (IOL) 

- This is the process where all fixed assets (i.e., lands used for 
residence, commerce, agriculture, including ponds; dwelling units; 
stalls and shops; secondary structures, such as fences, tombs, 
wells; trees with commercial value; etc.) and sources of income and 
livelihood inside the Project area are identified, measured, their 
owners identified, their exact location pinpointed, and their 

replacement costs calculated. 

Additionally, the severity of impact to the affected assets and the 
severity of impact to the livelihood and productive capacity of APs 
will be determined. 

Land acquisition - Refers to the process whereby an individual, household, firm or 
private institution is compelled by a public agency to alienate all or 

part of the land it owns or possesses to the ownership and 
possession of that agency for public purposes in return for 

compensation at replacement costs.  

Households 
under preferential 
treatment policy 

 The households: provided the meritorious services to the 
revolution, martyrs and wounded soldiers, Mothers of the 
Vietnamese Heroes, Families of the Heroes of the Public Armed 
Forces were awarded by the State of Vietnam as stipulated by the 
Ministry of Labour, War Invalids and Society. 

Rehabilitation  

 

 

- This refers to additional support provided to APs losing productive 
assets, incomes, employment or sources of living, to supplement 
payment of compensation for acquired assets, in order to achieve, 
at a minimum, full restoration of living standards and quality of life. 

Relocation - This is the physical relocation of an AP from her/his pre-project 
place of residence and/or business. 

Replacement 
cost 

- The amount needed to replace an affected asset net of transaction 
costs such as administrative charges, taxes, registration and titling 
costs.  

Replacement 
Cost Study 

- This refers to the process involved in determining replacement 
costs of affected assets based on empirical data. 

Resettlement 

 

- Refers to various measures provided to APs or AHs to mitigate any 
and all adverse social impacts of the project, including 
compensation, relocation (where relevant), and rehabilitation as 
needed. 
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Severely affected 
Households 

- 

 

This refers to AHs who will (i) lose 10% or more of their total 
productive land, (ii) have to relocate, and/or (iii) lose 10% or more 
of their total income sources due to the project 

Stakeholders - Individuals, groups, or institutions that have an interest or stake in 
the outcome of a project. The term also applies to those potentially 
affected by a project. Stakeholders include land users, country, 
regional and local governments, implementing agencies, project 
executing agencies, groups contracted to conduct project activities 
at various stages of the project, and other groups in the civil society 
which may have an interest in the project. 

Vulnerable 
groups 

- These are distinct groups of people who might suffer 
disproportionately or face the risk of being further marginalized by 
the effects of resettlement and specifically include: (i) single-female 
headed households with dependents, (ii) disabled household 
heads, (iii) households falling under the national poverty standard, 
(iv) children and the elderly households who are landless and with 
no other means of support; (v) ethnic minority households who are 
severely affected by project and (vi) households under preferential 
treatment policy   

 
 

Note: 

(i) In this report, "$" refers to US dollars. 

 

The Resettlement and Ethnic Minority Development Plan is a document of the borrower. The 
views expressed herein do not necessarily represent those of ADB’s Board of Directors, 
Management, or staff, and may be preliminary in nature. 

In preparing any country program or strategy, financing any project, or by making any 
designation of or reference to a particular territory or geographic area in this document, the 
Asian Development Bank does not intend to make any judgments as to the legal or other status 
of any territory or area. 
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EXECUTIVE SUMMARY 

1. Introduction: The Basic Infrastructure for Inclusive Growth in the Northeastern 
Provinces Sector Project (Project) funded by ADB is based on FNEP project master 

development plan. The development plan meets Vietnamese Gov’s strategy on investing the 
ODA fund for remote and poor provinces. The use of sub-regional approach, with the aim at 

building the relationship among provinces is one of the bases for facilitating growth in remoter 
areas. As the proposed plan the investment targets on outputs that build regional comparative 
advantages in terms of increasing the competitiveness of economic activities in the sub-region. 
The expected impacts are to improve socio-economic efficiency of local communities through 
the improved financial benefits and through the decrease in the cost of access to public health, 
education, water supply and market services. The Project will have 4 outputs: (i) enhance 
FNEP connectivity by developing critical transport infrastructure; (ii) improve rural water 
supply; (iii) develop agriculture and rural product value chains (ARVC) in Lang Son province; 
and (iv) Decentralized Public Asset Management Processes Implemented. The draft REMDP 
had been approved by ADB in April 2017. This updated REMDP has been prepared for 
Upgrading and Improvement of the Provincial Road 211 Tra Linh and Trung Khanh Districts, 
Cao Bang Province. 

2.  According to the medium-term funding plan, Cao Bang province allocated funding 

(about 26,000,000 VND) for the site clearance in 2019. If this funding source was not disbursed 
in 2019, it would be rearranged following the next year funding plan. This will make difficult 
and take time and result in no meeting the project progress. Therefore, to meet the project 
progress, the PMU and the implementing agencies conducted the detailed measurement 
survey and submitted the resettlement compensation and support plans of the work items from 
May to November 2019. The approval of resettlement compensation and support plans was 
issued for 03 communes/ towns in Trung Khanh district (October 2019) and 03 
communes/towns in Tra Linh district (November 2019) after the period of the public 

dissemination of the resettlement compensation and support plans. Until December 2019, the 
compensation payment for all affected households in 06 communes/towns was completed. 

However, according to the ADB's requirements, the approval and payment of resettlement 
compensation and support plans are only conducted after the ADB approves updated 
resettlement plans. Therefore, the project activities (including the approval of resettlement 
compensation and support plans and payment) did not comply with the project policy. Hence, 
a due diligent report (DDR) on the resettlement compliance is prepared to ensure that the 
project activities comply with the Donor’s requirements. The report includes 2 parts: (1) Due 
diligence review, and (2) Updated resettlement ethnic minority development plan.  

3. Summary of due diligence review: As the December 2019, PMU and IAs had been 
completely conducted DMS, information disclosure about compensation rate, the 
compensation plan for the all the affected households. The compensation plans had been 
approved by Trung Khanh PC (in October 2019) and Tra Linh PC (in November 2019) for all 
affected HHs/organizations with the total compensation and support amount is 25,226,628,791 
VND. All the 714 affected HHs/organizations had received compensation payments and 
supports fully following the compensation amount had been approved compensation, support 

and resettlement plan. The Due diligence review for implementation of compensation, support 
and resettlement of PR 211 road in 6 communes/towns (confirmed that: (i) the DMS, 

information disclosure and public consultation activities, the replacement cost survey, applying 
the compensation rate and compensation plan preparation in 06 communes in line with the 
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GoV’s policies and the project REMDF. Up to now, there has been no complaint related to 
DMS, compensation rates and compensation activities of PR 211 construction in 3 communes. 
However, the DDR found that the pending of support (1) for 62 vulnerable households and (2) 

additional payment as allowance for stabilizing living for 09/13 severely affected HHs (losing 
from 10 – 20% of their total production agricultural) of PR 211 should be compensated and 

assisted in Q1/2019 and (3) the income restoration program for vulnerable HHs should be 
combined with the annual training programs in affected communes and implemented in 2020.  

4. Scope of Impacts: The subproject affects 714 households/ organizations (703 HHs 
(2,886 people) and 11 organizations). Out of 703 AHs, total 13 severely AHs (51 people) 

including 12 HHs (47 people) loss from 10% - 30% of their productive land and 1 HH (4 people) 
losing from 30-70% of their productive land. 11 organizations are affected by the subproject 

including 01 Secondary School of Trung Khanh town, Lang Hieu CPC, 02 villages of Lang 
Hieu commune (Keo Chuong and Da Tien), 04 villages of Quang Trung commune, 01 village 
Coc Cang of Hung Quoc Town, 02 villages (Lung Tung an Na Ngon) of Xuan Noi commune. 
There are 703 out of 699 AHs belong to ethnic minority groups of Dao (02 HHs), Tay (424 
HHs) and Nung (273 HHs). There are 62 HHs are under vulnerable group including 04 female 
headed HHs with dependents, 38 poor AHs, 03 elderly households, 04 AHs under preferential 
treatment policy and 13 ethnic minority households who are severely affected by project. There 
are no relocated HHs. In addition, the subproject has no impact on religious works such as 

temples or pagodas of the local people.  

5. Impacts on land: According to the DMS results, the subproject permanently acquires 
total of 120,415.2m² various kinds of land including 4,416.5m² of residential land (189 HHs); 
12.5 m² of religious land (1 organization); 47,520.4 m² annual crops land (329 HHs) ; 4,869.7m² 
of land for perennial trees (80HHs); 2,212.6 m² of productive forest land (8HHs); 21.1 m² of 
aquaculture land (1HHs); , 24,775.7m² of production forest land (24HHs and 03 organizations); 

21.1 m² of aquaculture land (1HHs); 28,518.6m2 of paddy land (226HHs) 8,068.2m² of public 
land including unused land and non - agricultural land (8 organizations). 

6. Impacts on house and structures: The subproject affects structures and houses of 
374 HHs/Organizations (368 HHs and 06 organizations).  No households need relocation. The 
subproject impacts on 12,9m2 of kitchen (02HHs); 820.3m2 of porch (60HHs); 328m2 of 
auxiliary houses such as bath and warehouse (15HHs); 693m3 of embankment (foundation) 

(127HHs); 1,083.5 m3 of fence (198 HHs); 8.6m3 of water tank/well (3HHs) and 1,755.7m2 of 
yard (149HHs) and 170.8m2 of barn (9HHs) and 25 m3 of wall (7HHs) and 13 tombs of 10 

HHs. 

7. Impact on crops and trees: The subproject affects 2,282 fruit trees of various kinds 

(longan, lychee, banana...) of 227 AHs in 6 communes/towns and 43,327.5m2 of crops (312 
HHs). The subproject affects 3,973 timber trees of various kinds of 237 AHs in 6 

communes/towns. 

8. Legal and policy framework: The Resettlement and Ethnic Minorities Development 
Framework of the project had been prepared based on policies and laws of Vietnam 
Government and ADB’s safeguard policy statement (SPS 2009) on Involuntary Resettlement 

(IR) and Indigenous Peoples (IP). The overall objective of these-above mentioned policies is 
to ensure that all people, including ethnic minority people affected by the subproject shall (i) 

improve or at least restore their living standards to at least pre-Project levels; (ii) receive 
appropriate culturally socio-economic benefits; (iii) not be negatively affected by the 
subproject; and (iv) actively participate in projects that have impacts on them.  
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9. Grievance Redress Mechanism (GRM): In order to ensure that all APs’ grievances 
and complaints on any aspect of land acquisition, compensation and resettlement are 
addressed in a timely and satisfactory manner and APs can send their complaints in the most 

satisfactory and convenient way, a well-defined grievance redress mechanism is established 
in this REMDP. All APs can send any questions to implementation agencies about their rights 

in relation with entitlement of compensation, compensation policy, rates, land acquisition, 
resettlement, allowance and income restoration. Furthermore, APs will not be ordered to pay 
any fee during the grievance and complaints at any level of trial and court. Complaints will pass 
through 3 stages before they could be elevated to a court of law as a last solution. 

10. Information disclosure, Community consultation and participation: Community 
consultation, information disclosure, discussion meetings at village level with APs and local 

officials have been carried out during the REMDP preparation and implementation. Project 
policies, options for compensation, resettlement, and ethnic minority development plan and 
income restoration were discussed during the meetings. Concerns and proposals raised by 
the affected persons were elicited and incorporated into the REMDP. The grievance 
mechanism is designed and disclosed to people to ensure that APs’ concerns and grievances 
are addressed and resolved in a timely, culturally appropriate and satisfactory manner. APs 
have been made fully aware of their rights verbally and in writing during consultation, survey, 
and at the time of compensation. 

11. Issues on Gender and EMs: People living in the subproject belong to a number of 
ethnic minority groups with approximately 98.8% of the total population in the subproject 
communes, belonging to Kinh, Tay, Nung, and Dao. Impacts such as land acquisition, dust, 
noise and traffic jam during subproject implementation have been identified but these negative 
impacts shall be mitigated by applying mitigation measures. There are still gender issues in 
the subproject area such as low status of women in their respective families and communities 

and their limited participation in decision-making processes. The illiteracy rate among women 
is higher than that of men. A gender action plan is prepared for this subproject to address 

concerns of women in order to improve their social status in the subproject area. During the 
subproject implementation,  some potential negative impacts may affect women and children 
such as the construction of subproject roads may lead to traffic disturbance; the outsource 
worker may come to the local area to carry out the construction can lead to social evils such 
as gambling, the spread of social diseases that will affect to the local people, especially women 
There are some expected activities to enhance women participation, creating income increase 
chances for women without burdening their life and empowering women in subproject areas 
such as the women should be encouraged to join in and give the opinion in public 

consultations; Contracts give equal employment opportunities for female and male local 
people.    

12. Institutional Arrangements: Cao Bang Provincial People’s Committee as the 
Executing Agency have allocated a provincial budget and direct its departments and district 
authorities to implement land acquisition as scheduled. Department of Planning and 
Investment (DPI) as the project owner have managed project loan allocated to Cao Bang 

province, be responsible for overall management and coordination of project implementation. 
A Project Management Unit (PMU) had been established under each DPI as Implementing 

Agency to manage and implement subproject and ensure that compensation and assistance 
are administered according to the provisions of this uREMDP. A District Resettlement 
Committee/ Land Fund Development Center (DRC/LFDC) with representatives from affected 
persons (AP), had been established implement the uREMDP. 
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13. Implementation schedule: This uREMDP will be implemented before 
commencement of civil works. It is expected that land acquisition will be carried out from 
January 2020. 

14. Monitoring and evaluation: The subproject is category B in resettlement and ethnic 
minorities; therefore, it is not required external monitoring experts. During resettlement 
implementation, Cao Bang PMU will conduct internal monitoring and evaluation to ensure the 
implementation of the uREMDP in compliance with ADB safeguard policy (SPS 2009). 

15. Total resettlement cost: The total cost for implementation of the uREMDP, including 
management and contingency cost, is estimated to be VND 32,091,201,571 equivalent to USD 
1,377,304.791. This cost will come from the Cao Bang Province’s budget. 

  

 
1 US$ 1 = VND 23,250 
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CHAPTER A: RESETTLEMENT DUE DILIGENCE REVIEW 

I. INTRODUCTION 

A. Subproject overview and the objectives of the resettlement due diligence 
review 

1. Cao Bang is one of the four Northeastern provinces under the the Basic Infrastructure 
for Inclusive Growth in Northeastern provinces with the additional subproject, namely 
“Upgrading and improvement of the provincial Road 211 Tra Linh and Trung Khanh districts, 
Cao Bang province”. The subproject will construct inter-communal and provincial road, 
connecting Lang Hieu, Lang Yen communes, Trung Khanh township, Trung Khanh district and 

Quang Trung, Xuan Noi communes, Hung Quoc township of Tra Linh district. Impact scope of 
subproject.  The rationale for rehabilitating and upgrading PR211 include (i) facilitating cross-

border trade through auxiliary gates, (ii) promoting the development of tourism through the 
east-west linkages between the two major attractions in Cao Bang by substantial reductions 
in travel times, and (iii) reducing impediments to residents and businesses along and adjacent 
to the road, to participate in businesses and trade further afield. 
2. As the 15th December 2019, PMU and IAs had been completely conducted DMS, 
information disclosure about compensation rate, the compensation plan for the all the affected 
households. The compensation, support plan for 03 commune/town (Lang Hieu, Lang Yen, 
Trung Khanh Town) of Trung Khanh district had been approved in 15th October 2019. The 

compensation support plan for remaining 03 commune (Quang Trung, Xuan Noi communes, 
Hung Quoc town) of Tra Linh district had been approved in 25th November 2019. In additional, 

the compensation for all affected households/ organizations had been completed (100%) in 6 
communes/townships until 15th December 2019 with the total compensation and support 
amount is 25,226,628,791 VND (refer to Annex 6). 
3. As the time of DDR preparation, all the affected households and organizations had 
received fully all the compensation and support. The affected HHs/organizations had handed 
over their land to the PMU for constructions. The clearance site had been done after the all 
the affected HHs/ organizations received the compensation.  
4. According to the project policy, the uREMDP need to prepare, summit to ADB. It must 
be approved by ADB before the compensation, support and resettlement plans approved and 
any compensation activities. Therefore, the due diligence review (DDR) is prepared for the 

land acquisition-related activities for this subproject in 06 communes/townships (Lang hieu, 
Lang Yen, Trung Khanh town, Quang Trung, Xuan Noi communes, Hung Quong Town) to 
identify gaps in terms of compliance with ADB SPS, 2009 and recommend appropriate 
corrective actions.  

B. Methodology  

1. The due diligence review (DDR) included: (i) desk review of secondary information, 
including project documents prepared by Tra Linh district and Trung Khanh district for 06 
communes/ towns such as HH profiles, decisions approving compensation plan(s) and 
entitlements, ADB documents such as the Project Administration Manual (PAM), REMDF and 
the approved REMDP (April 2017); (ii) public consultation with the relevant government 
officials including representatives from the PMU, Local officials in the project communes/town 
of subproject, (iii) the affected HHs were surveyed with questionnaires with issues related to 
land acquisition, site clearance and resettlement of the Subproject. 

5. Based on such method, the households survey was conducted in December 2019 in 
06 communes/ towns of subproject. Accordingly, 194 HHs (accounting for 27,6% of AHs in 06 
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communes) were surveyed with questionnaires. Surveyed HHs include 125 HHs of Tay 
people, 67 HHs of Nung people, 1 HH of Kinh people and 1 HH of Dao people. There are 126 
males (accounting for 64.9%) and 68 females. In additional, there are 06 consultation was 
conducted in 06 affected communes/towns from 23rd to 27th December 2019. There are 156 
people (30.8% are female) have joined in public consultations including the 143 
representatives of AHs (20.3 % affected HHs).   
6. The Market Rate Perception Survey is attached as Annex 2. The list of persons met is 
attached as Annex 3. The Project Information Booklet is attached as Annex 8. The DMS forms 
is attached as   
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7. Annex 4. 
8. The socioeconomic condition in the subproject and the characteristics of affected HHs 
were mentioned in Chapter B, Part III – A, B, C, page 43 - 46.  

C. Scope of land acquisition in the subproject area 

9. The subproject implementation has land acquisition requirement. According to DMS of 

subproject, there are 714 households/organizations affected by the subproject with total 
affected area 120,415.2m2 (including 703 HHs (2,886 people) and 11 organizations).There are 
699 out of 703 AHs belonging to ethnic minority groups of Dao (02 HHs), Tay (424 HHs) and 
Nung (273 HHs). No household to be relocated. There are 62 HHs are under vulnerable group 
including four 04 female headed HHs with dependents, 38 poor AHs, three 03 elderly 
households disabled AH heads, eight 04 AHs under preferential treatment policy and 13 ethnic 
minority households who are severely affected by project. Out of 13 severely affected HHs, 
there are 12 HHs (47 people) losing from 10-30% of their productive land and 1 HH (4 people) 
losing from 30% - 70% of their productive land. All households affected with land have land 
use right certificates. (refer to Table 4,Chapter B, Part II – B, page 29) 

10. According to the DMS results, the subproject permanently acquires total of 
120,415.2m² various kinds of land including 4,416.5m² of residential land (189 HHs); 12.5 m² 
of religious land (1 organization); 47,520.4 m² annual crops land (329 HHs) ; 4,869.7m² of land 
for perennial trees (80HHs); 2,212.6 m² of productive forest land (8HHs); 21.1 m² of 
aquaculture land (1HHs); , 24,775.7m² of production forest land (24HHs and 03 organizations); 

21.1 m² of aquaculture land (1HHs); 28,518.6m2 of paddy land (226HHs) 8,068.2m² of public 
land including unused land and non - agricultural land (8 organizations). (refer to Table 5, 

Chapter B, Part II – B, page 31) 
11. Impacts on houses and structures: The subproject affects structures and houses of 
374 HHs/Organizations (368 HHs and 06 organizations). No households need relocation. The 
subproject impacts on 12,9m2 of kitchen (02 HHs); 820.3m2 of porch (60 HHs); 328m2 of 
auxiliary houses such as bath and warehouse (15 HHs); 693m3 of embankment (foundation) 
(127HHs); 1,083.5 m3 of fence (198 HHs); 8.6m3 of water tank/well (3HHs) and 1,755.7m2 of 
yard (149HHs) and 170.8m2 of barn (9HHs) and 25 m3 of wall (7HHs) and 13 tombs of 10 
HHs. Out of 374 HHs/Organizations, there are 06 affected organizations including: 

- The community cultural house of Coc Can villages impacted on yard (17.2m2) and brick 
wall (0.42m3) and 1.2m3 of Embankment (foundation); 

- The community cultural house of Lung Tung Village has lost porch and wall with total affected 
structure area is 57.33m2 

- The community cultural house of Na Ngon village has affected 7.46 m2 of fence   

- Lang Hieu CPC has lost fence and foundation (108.8m2) 

- Secondary school of Trung Khanh town has been impacted on 35.28m2 of fence and 12.6m3 
foundation, 10.25m3 of porch. 

- Da Tien village has lost 1 well  (refer to Table 6, chapter B, Part II-B, page 33) 

12. Impacts on fruits trees and crops. The subproject affects 2,282 fruit trees of various 
kinds (longan, lychee, banana...) of 227 AHs in 6 communes/towns and 43,327.5m2 of crops 
(312 HHs). The subproject affects 3,973 timber trees of various kinds of 237 AHs in 6 

communes/towns. (see Table 7 and Table 8 in chapter B, Part II-B, page 34) 
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D. Assessment on Implementation process of the compensation and 
resettlement  

13. The implementation of land acquisition, compensation, support and resettlement of 211 
road of 6 communes/town is assessed and evaluated as follows:  

1) Detailed Measurement Survey, Compensation and Support  

Implementation of DMS. The DMS was carried out from May to June 2019 in 06 
communes/towns in compliance with GoV’s procedures and regulations set forth in 
project REMDF, REMDP. The consultation with affected people and local authorities 
about DMS showed that 100% of surveyed households confirmed that they 
participated in the DMS process and signed in the DMS form, 100% people in public 
consultations said that in inventoried data is accurate. All affected households had 
received the notification of land acquisition before DMS implementation. Also, the 
DMS results were publicly disseminated and all of them agreed with the results. The 
compensation minutes are presented in the Summary the information of Annexes 
(from Annex 2 to annex 6) 
Summary the minutes of public consultation (Annex 2) 
The consultations were conducted in December 2019 in 06 communes with the representative 
of consultancy units, CPCs and PMU. 
The content of public consultations:  

- Representative of consultancy unit discusses with local authorities and local people 
about: overview of project, scope of impact, type of impact, the summary of GRM, the 
implementation of DMS, compensation, and mitigation measure.      

- Local authorities and people have agreed on the project implementation. 
- The representatives of local affected HHs said that notification of land acquisition was 

implemented to the household, the DMS schedule was announced for affected HHs. During 
the DMS, the affected people were joined in. All the HHs had signed in DMS documents to 
confirm that all the results of DMS are accurate.   

- The compensation policies have been provided for affected people through public 
meeting. The compensation rates had been informed to affected HHs. The affected HHs have 
agreed that the compensation price and it have reflected the market prices at the time 
compensation plans preparation. No household need to relocate.   

- Compensation agencies had conducted the public meeting to inform the project 
information and compensation rate for affected HHs in 2019. 

- Up to now, all the affected households have received fully compensation and support. 
- Local people hope that the road will be built and completed soon that bring benefits for 

local people such as travel, trade development...; 
-  For income restoration program, affected people want to have access to credit loan 

with the preferential interest rate and receive cash support. Currently, every year, the town still 
organizes free agricultural extension programs for people, the affected people will be 
encouraged to participate for free. 

- The subproject has built in the area where ethnic minorities live. Thus, local people 
hope that the contractors will hire local labor to create jobs and improve their income.  

- Until now, there are not any complaints about compensation activity, site clearance, 
compensated rate.  

- At the end of the meeting, the authorities and people expected the project to be 
implemented soon. 
Summary of Annex 3: Replacement cost survey: 
There 02 appraisal price deeds for 02 district including:  
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(1) The appraisal price deed no 27/ CT-DGD dated 30/05/2019 to determine land rate for 
compensation and support when the State recovers land for the construction of upgrading and 
rehabilitation of 211 road (Tra Linh – Trung Khanh) (for the road goes through Trung Khanh 
district);  
(2) The appraisal price deed no 45/ CT-DGD dated 06/09/2019 to determine land rate for 
compensation and support when the State recovers land for the construction of upgrading and 
rehabilitation of 211 road (Tra Linh – Trung Khanh) (for the road goes through Tra Linh district);  
The content of appraisal deeds including the objective of replacement cost survey (parasail 
survey), the legal and policy of appraisal survey, the affected land area needs to be survey in 
02 district, the methodology of replacement cost survey and the result of RCSs. 
Decision No 1199/QD – UBND of Cao Bang PPC dated 06th August 2019, approving the land 
price (K adjustment coefficient) when the State recovers land for the construction of upgrading 
and rehabilitation of 211 road (Tra Linh – Trung Khanh) (the part goes through Trung Khanh 
District, Cao Bang Province). The K – adjustment coefficient in Trung Khanh township for non 
– agricultural land (residential land) is 1.5 and agricultural and land is 1.5, The K – adjustment 
coefficient in Lang Yen and Lang Hieu for non-agricultural land (residential land) and 
agricultural land is 1.1.  
Decision No Decision No 1807/QD-UBND of Cao Bang PPC dated 22nd October 2019, 
approving the land price (K adjustment coefficient) when the State recovers land for the 
construction of upgrading and rehabilitation of 211 road (Tra Linh – Trung Khanh) (the road 
goes through Tra Linh District, Cao Bang Province); The K – adjustment coefficient in Hung 
Quoc town and Xuan Noi, Quang Trung communes, Tra Linh District from 1.1-1.7 based on 
land’s location and land’s type.   
Summary of Annex 4: DMS forms of affected HHs 
The content of DMS forms are (1) the participants in Detail measure survey (Representatives 
of compensation, assistance and resettlement board, and the support team of CARB, 
Representatives of CPCs, villages, and households); (2) affected land area, tree and crops, 
house and structure; (3) the socio-economic of affected households (the name of member’s 
household, the age, the relationship with headed households, Jobs,...); (3) time of DMS; (4) 
the signature of households and all the people who joined in the DMS.  
Summary of Annex 5: Public consultation minutes about disclosure of compensation 
rate and compensation plans 

14. Public consultation minutes contents including (1) the participant of the meeting 
(representatives of compensation, assistance and resettlement board, the support team of 
CARB, CPC (Chairman of CPC, cadastral official, Fatherland Front of CPC) and representative 
of villages; (2) the content of meeting is for disclosure the daft compensation rate/cost and 
compensation plans in 15 days (working day) at the commune offices and the village’s cultural 
houses. 

15. Compensation rates:  

16. The PMU and IAs had hired the independent unit to conduct the replacement cost 
survey from May to September 2019 (The Asia planning and technology development 
Consultancy Joint Stock Company). Methodology of the replacement cost study is that: (i) for 
houses, structures, the market price is evaluated by both reviewing existing legal documents 
(Regulation of provinces and the decrees, circulars regarding principles on compensation in 
case of land acquisition by the State for the purposes of national defense, economic 
development, public utilities) and checking some quotas for list of construction materials from 
nearby construction material stores; (ii) for trees and crops, it is evaluated by asking market 
prices of these fruits or crop a, ind/or seeking perceptions of local seller and agricultural 
producers, (iii) for land, the RCS team applied land pricing method such as: (1) For Agricultural 
land, based on the conversion of stable income source from the assets of present value by 
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using suitable capitalization rate, the consultant uses the income approach and capitalization 
method to identify land prices. (2) For residential land in urban area and rural area, based on 
the reference and analysis of asset prices that are similar to those on the land plots to be 
priced which are selling and purchasing on the market at the pricing time, the consultant 
selected market approach and comparison method to determine residential land price.  

17. The independent unit had released the appraisal price deeds of 02 district. Then, these 
deeds were submitted to district PCs and Cao Bang PPC for approval, 02 deeds including: 

+ The appraisal price deed no 27/ CT-DGD dated 30/05/2019 to determine land rate for 
compensation and support when the State recovers land for the construction of upgrading and 
rehabilitation of 211 road (Tra Linh – Trung Khanh) (for the road goes through Trung Khanh 
district) 

+ The appraisal price deed no 45/ CT-DGD dated 06/09/2019 to determine land rate for 
compensation and support when the State recovers land for the construction of upgrading and 
rehabilitation of 211 road (Tra Linh – Trung Khanh) (for the road goes through Tra Linh district) 

18. The compensation rate for land (including Residential land/ non – agricultural 
land and agricultural land): After RCS results was conducted by independent unit had been 
submitted to Cao Bang PPC.  Cao Bang PPC had approved decisions on approval of land 
price adjustment coefficient for residential/ non – agricultural land and agricultural land 
compensation including:  

+ Decision No 1199/QD – UBND of Cao Bang PPC dated 06th August 2019, approving the 
land price (K adjustment coefficient) when the State recovers land for the construction of 
upgrading and rehabilitation of 211 road (Tra Linh – Trung Khanh) (the part goes through Trung 
Khanh District, Cao Bang Province) 

+ Decision No 1807/QD-UBND of Cao Bang PPC dated 22nd October 2019, approving the 
land price (K adjustment coefficient) when the State recovers land for the construction of 
upgrading and rehabilitation of 211 road (Tra Linh – Trung Khanh) (the road goes through Tra 
Linh District, Cao Bang Province); 

19. In reviewing the methodology applied for residential/non – agricultural and agricultural 
land prices survey carried out, it indicated that the survey methods, samples and price 
determination follow GoV’s regulations for calculating compensation rates. These applied rates 
were reflecting the current market rates. All these surveyed prices were submitted and 
disclosed with local people (affected people) and were compared with PPC rates. The rates 
were approved by Cao Bang Provincial People Committee. It is, thus, assessed that the 
application of compensation rates complies with the Bank’s policies.  

20. House, structures, trees and crops are compensated by the rate stipulated by Cao  
Bang PPC, based on the valuation of market prices for (i) Houses, structures by reviewing 
some quotas for list of construction materials, (ii) trees and crops by seeking perceptions of 
local seller and agricultural producers…The DDR assessed that the applicable rates were 
valuated based on the market costs. Hence, the applicable rates are suitable to replacement 
costs and acceptable to AHs.  

21. The compensation rates were approved by Cao Bang PPC in August and October 
2019. All AHs demonstrated their full agreement and satisfaction with the rate through public 
consultation and Questionnaire for affected HHs conducted by CPCs and DPC (refer to 
Summary the information of Annexes (from Annex 2 to annex 6) 

Summary the minutes of public consultation (Annex 2) 
The consultations were conducted in December 2019 in 06 communes with the representative 
of consultancy units, CPCs and PMU. 
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The content of public consultations:  
- Representative of consultancy unit discusses with local authorities and local people 

about: overview of project, scope of impact, type of impact, the summary of GRM, the 
implementation of DMS, compensation, and mitigation measure.      

- Local authorities and people have agreed on the project implementation. 
- The representatives of local affected HHs said that notification of land acquisition was 

implemented to the household, the DMS schedule was announced for affected HHs. During 
the DMS, the affected people were joined in. All the HHs had signed in DMS documents to 
confirm that all the results of DMS are accurate.   

- The compensation policies have been provided for affected people through public 
meeting. The compensation rates had been informed to affected HHs. The affected HHs have 
agreed that the compensation price and it have reflected the market prices at the time 
compensation plans preparation. No household need to relocate.   

- Compensation agencies had conducted the public meeting to inform the project 
information and compensation rate for affected HHs in 2019. 

- Up to now, all the affected households have received fully compensation and support. 
- Local people hope that the road will be built and completed soon that bring benefits for 

local people such as travel, trade development...; 
-  For income restoration program, affected people want to have access to credit loan 

with the preferential interest rate and receive cash support. Currently, every year, the town still 
organizes free agricultural extension programs for people, the affected people will be 
encouraged to participate for free. 

- The subproject has built in the area where ethnic minorities live. Thus, local people 
hope that the contractors will hire local labor to create jobs and improve their income.  

- Until now, there are not any complaints about compensation activity, site clearance, 
compensated rate.  

- At the end of the meeting, the authorities and people expected the project to be 
implemented soon. 
Summary of Annex 3: Replacement cost survey: 
There 02 appraisal price deeds for 02 district including:  
(1) The appraisal price deed no 27/ CT-DGD dated 30/05/2019 to determine land rate for 
compensation and support when the State recovers land for the construction of upgrading and 
rehabilitation of 211 road (Tra Linh – Trung Khanh) (for the road goes through Trung Khanh 
district);  
(2) The appraisal price deed no 45/ CT-DGD dated 06/09/2019 to determine land rate for 
compensation and support when the State recovers land for the construction of upgrading and 
rehabilitation of 211 road (Tra Linh – Trung Khanh) (for the road goes through Tra Linh district);  
The content of appraisal deeds including the objective of replacement cost survey (parasail 
survey), the legal and policy of appraisal survey, the affected land area needs to be survey in 
02 district, the methodology of replacement cost survey and the result of RCSs. 
Decision No 1199/QD – UBND of Cao Bang PPC dated 06th August 2019, approving the land 
price (K adjustment coefficient) when the State recovers land for the construction of upgrading 
and rehabilitation of 211 road (Tra Linh – Trung Khanh) (the part goes through Trung Khanh 
District, Cao Bang Province). The K – adjustment coefficient in Trung Khanh township for non 
– agricultural land (residential land) is 1.5 and agricultural and land is 1.5, The K – adjustment 
coefficient in Lang Yen and Lang Hieu for non-agricultural land (residential land) and 
agricultural land is 1.1.  
Decision No Decision No 1807/QD-UBND of Cao Bang PPC dated 22nd October 2019, 
approving the land price (K adjustment coefficient) when the State recovers land for the 
construction of upgrading and rehabilitation of 211 road (Tra Linh – Trung Khanh) (the road 
goes through Tra Linh District, Cao Bang Province); The K – adjustment coefficient in Hung 
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Quoc town and Xuan Noi, Quang Trung communes, Tra Linh District from 1.1-1.7 based on 
land’s location and land’s type.   
Summary of Annex 4: DMS forms of affected HHs 
The content of DMS forms are (1) the participants in Detail measure survey (Representatives 
of compensation, assistance and resettlement board, and the support team of CARB, 
Representatives of CPCs, villages, and households); (2) affected land area, tree and crops, 
house and structure; (3) the socio-economic of affected households (the name of member’s 
household, the age, the relationship with headed households, Jobs,...); (3) time of DMS; (4) 
the signature of households and all the people who joined in the DMS.  
Summary of Annex 5: Public consultation minutes about disclosure of compensation 
rate and compensation plans 

22. Public consultation minutes contents including (1) the participant of the meeting 
(representatives of compensation, assistance and resettlement board, the support team of 
CARB, CPC (Chairman of CPC, cadastral official, Fatherland Front of CPC) and representative 
of villages; (2) the content of meeting is for disclosure the daft compensation rate/cost and 
compensation plans in 15 days (working day) at the commune offices and the village’s cultural 
houses and Annex 5). All the affected AHs agreed with the compensation and support for 
crops, trees and land during public consultation. 100% surveyed HHs had agreed with the 
compensation rate. At the time DDR preparation, there are no complaints about the 
compensation rate of affected land and assets on land.  

23. The consultant assesses that the compensation rate and the application of 
compensation rates of affected land and asset on land abides by the project Policies.  

24. Other assistances: In addition to compensation for loss of land and assets, affected 
households have received other assistances such as assistance for job training and life 
stabilization. The DDR indicated that these other assistances had been approved for all 
affected HHs (including the HHs who lost their agricultural land receives the cash assistance 
equivalent to three times compensation value for affected annual crop land and paddy land, 
and two times of compensation value for perennial crop land and aquaculture land and 1.5 
times of compensation value for production forest land in township area and 1.0 times 
compensation value for production forest land and the severely affected HHs receives the cash 
assistance for life stabilization following province policy). However, the DDR indicated that 
there are 02 pending cases in resettlement and compensation implementation of 211 road 
subproject, including: 

(i) There is no assistance for 62 vulnerable households. As provided in the project REMDF, 
these vulnerable households (including the poor HHs are marginally affected) should be 
received an allowance of VND 2,000,000 per household. This issue is assessed non-
compliant. 
(ii) Out of the 703 affected HHs, there are 13 severely affected HHs (including 12 HHs (47 
people) losing from 10-30% of their productive land and 1 HH (4 people) losing from 30% - 
70% of their productive land). Following the REMDF and REMDP, for the households who lost 
from 10% to 30% of their total production landholding will be assisted in cash equivalent to 
30kg of rice/person/month within three months. HHs lose from 30-70% of their agricultural land 
holding, they will receive cash assistance equal to 30kg of rice per month per household 
member for 6 months (if not relocating). However, following Decision No 21/2017/QD - UBND 
dated 18/08/2017 of Cao Bang PPC, amending and supplementing a number of contents of 
the Regulation on compensation and support and resettlement when the state recovers land 
in Cao bang province, which is issued with 42/2014/QĐ-UBND dated 19 December 2014 of 
Cao Bang PPC, for the households who lost from 10% to under 20% of their total production 
landholding will be assisted in cash equivalent to 30kg of rice/person/month within 1.5 months. 
for the households who lost from 20% to 30% of their total production landholding will be 
assisted in cash equivalent to 30kg of rice/person/month within three months. HHs lose from 
30-70% of their agricultural land holding, they will receive cash assistance equal to 30kg of 
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rice per month per household member for 6 months. The DDR indicated that 09/13 severely 
affected HHs had losing from 10 to under 20% had just received the cash assistance equal to 
30kg of rice per month per household member for 1.5 months (following the provincial policy). 
This issue is assessed non-compliant. 04 remaining severely affected HHs (including the 1 HH 
losing from 30% - 70% and 33 HHs losing from 20 -30% of total their production land) had 
received enough special support for vulnerable HHs following the project policy.   

25. Compensation payments. Compensation options are posted at commune/town PC 
offices and directly disseminated to the AHs, for disclosure purpose. 714/714 HHs/ 
organizations in 06 communes/ towns received fully compensation payment in cash. 
Compensation payment was made based on the DMS acceptable to AHs.  

- Compensation payment for 03 communes/towns in Tra Linh district: Decision No 
2092/QD – UBND of Tra Linh People committee dated 25th November, approving 
compensation support and resettlement plan due to the site clearance for the 
construction of rehabilitation and upgrading 211 road (Tra Linh district, Cao Bang 
province). The compensation cost for 03 communes/ towns in Tra Linh is VND 
16,082,248,351.  

- Compensation payment for 03 communes/towns in Trung Khanh district: Decision No 
2824/QD - UBND dated 15/10/2019 of Trung Khanh PC, approving compensation 
support and resettlement plan due to the site clearance for the construction of 
rehabilitation and upgrading 211 road (Trung Khanh district, Cao Bang province). The 
compensation cost for 03 communes/ towns in Tra Linh is VND 9,144,380,440. 

26. The DDR found that (i) 62 vulnerable households have not received the special support 
for vulnerable HHs following the REDMF/ REMDP. The allowance rate is 2,000,000 VND/ HHs. 
(ii) 09/13 severely affected HHs (losing from 10-20% their production agricultural land) had not 
received enough the assistance to restore livelihoods and incomes (Cash assistance equal to 
30 kg of rice (valued at market price) per month per household member for 3 months, if not 
relocating. The allowance rate is 1,080,000 VND/people). These 09 HHs/13 HHs were 
received the allowance for stabilizing living in cash equivalent to 30kg of rice/person/month 
within 1.5 months.  Therefore, it has not complied with the project policy.  

27. Total compensation cost for PR 211 is VND 25,226,628,791. Affected households said 
that the received amounts are consistent with the figure in the receipt and without any 
deduction. The households proposed to keep a copy of the DMS form and compensation 
receipt.  

2) Income Restoration Program 

28. Out of 703 AHs, there are 13 households are severally impacted on land and 49 other   
households under vulnerable groups. Addition to compensation and cash allowance for them, 
vulnerable households and severely affected household will be participated in an income and 
livelihood restoration programs. DDR found that, among 62 vulnerable affected households 
(including 13 severely affected HHs) participating in the socio-economic survey, 53 households 
want to participate in the Income Restoration Program2. Their demands including participating 
in (1) agricultural extension training and livestock program (2) vocational training and non-
agricultural jobs and (3) accessing credit loans.  

29. At the time of preparing DDR, the PMU and IAs have not developed the separated 
income restoration programs for the vulnerable affected HHs of subproject.   

 
2 1 household can have the multiple choice for their demand about the IRP.  
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30. During public consultations of preparing DDR, the local commune/towns had 
conducted the agricultural extension/ job creation programs from 1 – 2 times per year by mass 
organizations (Women Union, Farmer’s Association) under direction of CPC and DPC.  

31. Recommendation for this activity: For these households who have the demand to 
join in the agricultural extension and vocational training, PMU should send the list of  affected 
vulnerable households to CPCs and  recommend the commune’s authorities to encourage or 
give the priority opportunities for the vulnerable HHs to join freely in these annual training 
programs in communes in 2020 (if they have demand).   

32. Additional, accessing credit loan is not available for all households (according to the 
Vietnam regulations and decree No 78/2002/ND- CP of the government on credit for poor and 
policy households, person/household can access the credit of Vietnam Bank for Social Policies 
including poor households, near poor households, households are newly out of poverty, poor 
students, ethnic minority labors  living in extremely difficult socio-economy condition, people 
with disabilities for job-creation). Therefore, the access the credit with the preferential interest 
rate is limited with the people/households.  

33. Recommendation for this activity: PMU should send the list of vulnerable HHs 
affected by project to CPCs. Then, PMU recommend with CPCs to review their demand, if they 
have enough conditions to access the credit with the preferential interest rate, they will be 
prioritized to access credit loans of the mass organization for economic development by the 
CPCs. If not, PMU and IAs should explain for them and encourage them to join in the annual 
agricultural training programs in communes to ensure that they can increase their income-
living level or at least recover their living standard equal with their previous income before the 
time project implementation.  

34. The DDR indicated that, all activities related to income restoration program should be 
implemented by PMU and IAs (CPCs, DPCs) in 2020 expectedly.  

35.  Grievance Redress Mechanism 

36. Compliance and grievance redress performance are assessed in two aspects: (i) 
Grievance redress mechanism; and (ii) grievance redress time. Grievance redress mechanism 
is developed within REMDF, REMDP of 211 road and has been already disseminated to AHs 
through community meetings. Grievance redress mechanism complies with policy framework 
of the subproject. Complaint records are filed to keep track of complaint handling progress. Up 
to now, there has been no complaint related to DMS, compensation activities of PR 211 
construction.  

3) Information Disclosure and Community Consultation 

37. Information dissemination and community consultation have been carried out 
throughout the subproject implementation and has been well performed in all affected 
communes. Relevant documents such as DMS form, approved detailed compensation plans 
are publicly disclosed and informed local people especially AHs in the subproject area 

38. Information disclosure and community consultation during the preparation and 
implementation of compensation, assistance and resettlement: 6 community consultation 
meetings were conducted with participation of local authorities, mass organizations and Aps 
in communes in April 2017 with participation of 233 people in 06 communes/towns 

39. Information disclosure and public consultations have been conducted throughout 
project implementation phase in order to disclose and disseminate the subproject information 
to AHs and the communities in the subproject communes. AHs are informed thoroughly of 
implementation plans on resettlement activities, including: (i) public consultation contents for 
works, implementation plan, site clearance plan, construction plan, (ii) detailed measurement 
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survey, (iii) official and legal list of affected persons and entitlements, (iv) compensation 
volume and rate, (v) plan on compensation payment and other allowances, and (vi) other 
issues such as income restoration program for AHs, grievance redress mechanism, monitoring 
and evaluation. Related notifications and documents must be made available at PC offices of 
affected town or cultural houses, or posted in easily visible places. Project Information Booklet 
(PIB) were given to AHs in 11/2019. 

40. Information disclosure and community consultation during DDR preparation: In the 
process of DDR preparation, 06 consultation meetings with affected households were held in 
06 communes/towns from 23rd to 27th December 2019 in order to discuss and evaluate 
impacts and ensure that feedbacks from local community has been reflected in the Report.  

41. As aforesaid in the previous section, at the preparation, 714/714 AHs/organizations 
have been compensated and assisted. The information disclosure and public consultation with 
stakeholders carried out in December 2019 showed that Cao Bang PMU, District 
Compensation and Support Council, LFDC and stakeholders (CPCs) implemented adequate 
steps form subproject information disclosure, compensation and assistance policies, 
consultation with affected households about land acquisition, construction and mitigation 
measures from May to November 2019. (Minutes of consultation meetings are shown in Annex 
2).  
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Table 1: Summary on Consultation during DDR preparation 

Location 
Public 

consultation 
Ethnic minority 

people  Total Content Participant’s opinions 
Male Female Male Female 

Trung Khanh 
town 

20 12 20 11 32 
1.Project description: 
- Introduction about the 

project (objectives, 
locations, scale and plan of 
the project, etc.); 

- Impacts of subproject  
- Technical proposal of the 

project; work items to be 
implemented in 
wards/communes. 

- Policies related to 
compensation, support 
and site 
clearance/resettlement. 

- Grievance redress 
mechanism 

2.Public consultation, 
demands of local people on 
Project implementation, 
mitigation measures and 
compensation plan. 

3. Update information about 
compensation progress; 
Discuss compensation for 
affected households; 
Complaints, grievance and 
pending cases. 

 

The PR211 will be upgraded from grade VIMN to IVMN.  
Along the route there are many residential and 
agricultural areas growing corn and rice; therefore, the 
agricultural land and residential land   acquisition 
happened (including the paddy land, annual crop land). 
the crop (paddy), trees have been affected ... by project 
implementation. It is necessary to upgrade and 
rehabilitate the PR211  
- People agree with the subproject implementation; 
- As the compensation project policy, all affected assets 
on land will be compensated in cash at replacement cost, 
equivalent to current market prices for all affected 
households regardless of land legal status 
- The compensated rates are at the replacement cost. It 
had been informed with all affected households through 
public consultation. All affected people agree with the 
compensation cost and confirmed that the rate is equal 
with market price at the compensation time.  
- All affected HHs had received fully compensation. 
- Until now, there are no complaints about DMS results, 
compensation rate and compensation, support activities.  

Lang Hieu 25 7 25 7 32 
Lang Yen 13 2 13 2 15 
Quang Trung 18 9 18 9 27 
Xuan Noi 20 5 20 5 25 
Hung Quoc Town 12 13 12 13 25 

Total 108 48 108 47 156 

Source: Public consultations, 12/2019 
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4) Monitoring  

42. The implementation of grievance redress mechanism shall comply with the REMDF 
approved by ADB. The subproject compensation activities have been regularly monitored to 
ensure the compliance with planned schedule and that socially negative impact mitigation 
measures are adequately and effectively conducted. Thus, the internal and monitoring will be 
carried out throughout subproject stages. 

43. Cao Bang PMU is responsible for internal monitoring and overseeing of resettlement 
activities. The PMU is responsible for semi-annually submitting reports on progress of social s 
updating progress to the ADB. 

5) Compliance Matrix 

44. Based on the assessment of compensation, assistance and resettlement, the 
compliance matrix is shown in the table below: 
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Table 2: uREMDP (2019) Entitlement Matrix and Actual Compensation Provided by Tra Linh district and Trung Khanh district to the AHs of 
06 communes/towns. 

No Entitled person 
Type & Level 

of Impact 
Compensation Policy 

Local applicable policy: 
Decision No 2824/QD - UBND, Decision No 

2092/QD – UBND, Decision No 
21/2017/QD-UBND; Decision No. 

42/2014/QĐ-UBND 

Evaluation 

A. AGRICULTURAL LAND 
Permanently affected agricultural land 
1 Owners with LURC, 

owners in process of 
acquiring LURC, 
owners eligible to 
acquire LURC 

Losing more 
than 10% of 
productive land 

a/ Cash compensation at 
replacement cost for affected land 
and at market price for standing 
crops and trees; and 

b/ Economic rehabilitation package 
(see E, below); and job 
training/creation assistance 
equivalent to three times 
compensation value for affected 
annual crop land and paddy land, 
and two times of compensation 
value for perennial crop land and 
aquaculture land and 1.5 times of 
compensation value for 
production forest land in township 
area and 1.0 times compensation 
value for production forest land in 
commune area but not exceed 
agriculture land quota will be 
provided to the affected 
households as the assistance for 
job training and creation. 

a/ The AHs have been compensated or 
assisted in cash applying the K coefficient 
– the land price adjustment coefficient.  
b/ Economic rehabilitation package; and 
job training/creation equivalent to to three 
times compensation value for affected 
annual crop land and paddy land, and two 
times of compensation value for perennial 
crop land and aquaculture land and 1.5 
times of compensation value for 
production forest land in township area 
and 1.0 times compensation value for 
production forest land in commune area 

Complied 
(13 HHs)  
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No Entitled person 
Type & Level 

of Impact 
Compensation Policy 

Local applicable policy: 
Decision No 2824/QD - UBND, Decision No 

2092/QD – UBND, Decision No 
21/2017/QD-UBND; Decision No. 

42/2014/QĐ-UBND 

Evaluation 

Losing less than 
10% of total 
productive 
landholding 

a/ Cash compensation at current 
market prices for affected portion; if 
the remaining land is not viable to be 
cultivated, it will be acquired and 
compensated at replacement cost for 
entire affected land parcel; and 
compensation for standing crops at 
market price (if any);  
b/ Job training/creation assistance 
equivalent to three times 
compensation value for affected 
annual crop land and paddy land, and 
two times of compensation value for 
perennial crop land and aquaculture 
land and 1.5 times of compensation 
value for production forest land in 
township area and 1.0 times 
compensation value for production 
forest land in commune area but not 
exceed agriculture land quota will be 
provided to the affected households 
as the assistance for job training and 
creation.  

a/ The AHs have been compensated or 
assisted in cash applying the K coefficient – 
the land price adjustment coefficient.  
b/ Economic rehabilitation package; and job 
training/creation equivalent to three times 
compensation value for affected annual crop 
land and paddy land, and two times of 
compensation value for perennial crop land 
and aquaculture land and 1.5 times of 
compensation value for production forest land 
in township area and 1.0 times compensation 
value for production forest land in commune 
area but not exceed agriculture land quota will 
be provided to the affected households as the 
assistance for job training and creation 
. 
 
 

Complied 
(550 HHs) 

 
 
 



28 
 

No Entitled person 
Type & Level 

of Impact 
Compensation Policy 

Local applicable policy: 
Decision No 2824/QD - UBND, Decision No 

2092/QD – UBND, Decision No 
21/2017/QD-UBND; Decision No. 

42/2014/QĐ-UBND 

Evaluation 

 Public 
organizations 

(3 organizations 
are impacted on 
production 
forest land) 

a/ No compensation for affected land 
but support equivalent to 100% of 
compensation value of the affected 
land; and 
b/ Cash compensation at current 
market prices for standing crops and 
trees on the affected land, If any. 
  

a/ The organizations have been compensated 
or assisted in cash applying the K coefficient – 
the land price adjustment coefficient; 
b/ Cash compensation at current market 
prices for standing crops and trees on the 
affected land, If any. 

Complied 
(3 organizations are 

impacted on production 
forest land) 

B. RESIDENTIAL AND/OR NON-AGRICULTURAL LAND 

B.1 Permanently Affected Residential and/or Non-Agricultural Land 
2 Owners with LURC, 

owners in process of 
acquiring LURC, 
owners eligible to 
acquire LURC 

Loss of 
residential 
and/or non- 
agricultural 
landholding with 
houses and 
structures built 
thereon 

- Compensation in cash for the 
acquired area of land; 

- Compensation for affected on-land 
structure. 

- Provision of other assistances as 
regulated. 

a/ The AHs have been compensated or 
assisted in cash applying the K coefficient – 
the land price adjustment coefficient.  
b/ Cash compensation at current market 
prices for affected on-land structure, (if any). 

Complied 
(189 HHs) 

 Public organizations Loss of non- 
agricultural land 

a/ No compensation for affected land 
if land use fee is unpaid or paid by 
state funds, otherwise cash 
compensation for affected land at 
replacement cost; and 

b/ Cash compensation for affected 
structures at replacement cost and 
allowance of relocation if any. 

a/ The organizations have been compensated 
or assisted in cash applying the K coefficient – 
the land price adjustment coefficient; 
b/ Cash compensation at current market 
prices for affected structures at replacement 
cost and allowance of relocation if any.  

Complied 
(9 organizations) 
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No Entitled person 
Type & Level 

of Impact 
Compensation Policy 

Local applicable policy: 
Decision No 2824/QD - UBND, Decision No 

2092/QD – UBND, Decision No 
21/2017/QD-UBND; Decision No. 

42/2014/QĐ-UBND 

Evaluation 

C. COMPENSATION FOR AFFECTED HOUSE AND STRUCTURE 
C.1 Other Structures, e.g., kitchens, toilets, animal sheds, fences, foundations  

3 Owners of 
structures 

Partially or 
totally affected 
structures or 
other property 

- Cash compensation at full 
replacement cost without deduction 
and depreciation of salvageable 
materials; OR 

- In-kind assistance to relocate 
affected structures or property if 
possible; OR 

- Cash assistance to repair of 
property to original or better 
condition. 

Compensation price is in accordance with 
Decision No. 16/2014/QD-UBND dated 24 
June 2014 of Cao Bang People's Committee  

Complied 
(374 HHs/Organizations 
(368 HHs and 06 
organizations)) 

  Graves/Tombs-
yard/cemetery 

- Compensation for all costs of 
excavation relocation and reburial 
will be reimbursed in cash to the 
affected family as prescribed in 
PPC’s regulation. 

Compensation price is in accordance with -
Decision No. 16/2014/QD-UBND dated 24 
June 2014 of Cao Bang People's Committee 
and Decision No 21/2017/QD-UBND dated 
18/08/2017 of Cao Bang PPC; Decision No. 
42/2014/QĐ-UBND dated 19 December 2014 
of Cao Bang PPC 

Complied 
(10 HHs) 

D. COMPENSATION FOR AFFECTED CROPS AND TREES  
4 Owners of crops 

and/or trees  
Loss of annual 
crops 

- If standing crops are ripening and 
cannot be harvested, cash 
compensation of un- harvested 
crops at market values based on 
the average production over past 3 
years.  

- No compensation for crops if 
harvested 

Compensation price is in accordance with 
Decision Decision No. 19/2015/QĐ-UBND 
dated 15th July 2015 by Cao Bang PPC  

Complied 
(236HHs)  
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No Entitled person 
Type & Level 

of Impact 
Compensation Policy 

Local applicable policy: 
Decision No 2824/QD - UBND, Decision No 

2092/QD – UBND, Decision No 
21/2017/QD-UBND; Decision No. 

42/2014/QĐ-UBND 

Evaluation 

  Loss of 
perennial crops, 
fruit and timber 
trees and tree 
fences 

- Cash compensation at current 
market prices given the type, age 
and productive value of the affected 
crops and/or trees. 

Compensation price is in accordance with 
Decision No. 19/2015/QĐ-UBND dated 15th 
July 2015 by Cao Bang PPC 

Complied 
 (227 AHs with 2,282 fruit 
trees and 237 AHs with 

3,973 timber trees) 

E. LIVELIHOOD RESTORATION AND RE-CONSTRUCTION SUPPORTING PACKAGE 

E.1 Economic Rehabilitation Assistance 

5 Severely affected 
people (relocate or 
lose 10% or more of 
their income -
generating asset 
regardless of their 
ownership status 

Assistance to 
restore 
livelihoods and 
incomes 
following 
acquisition of 
agricultural land 
or other 
productive 
assets 

AHs directly cultivating on the 
affected land entitled: 
(i) Losing from 10 to 30% of 
agricultural land holding: Cash 
assistance equal to 30 kg of rice 
(valued at market price) per month 
per household member for 3 months, 
if not relocating (12 HHs) 
(ii) Losing more than 30% to 70% of 
total agriculture landholding: Cash 
assistance equal to 30 kg of rice 
(valued at market price) per month 
per household member for 6 months 
(1 HH); 
(iv) In-kind assistance to be decided 
in consultation with eligible AHs. And  
(v) Participation in income restoration 
programs 

AHs directly cultivating on the affected land 
entitled: 
(i) Losing from 10 to 20% of agricultural land 
holding: Cash assistance equal to 30 kg of rice 
(valued at market price) per month per 
household member for 1.5 months, if not 
relocating (9HHs) 
(ii) Losing from 20 to 30% of agricultural land 
holding: Cash assistance equal to 30 kg of rice 
(valued at market price) per month per 
household member for 3 months, if not 
relocating (3 HHs) 
Losing  30% to 70% of total agriculture 
landholding: Cash assistance equal to 30 kg 
of rice (valued at market price) per month per 
household member for 6 months if not 
relocating (1 HH) 
 (iv) the income restoration programs for 
severely affected people will be combined with 
the annual activities of mas organizations 
(Women Union, Farmer’s Association) such 
as agricultural training.... 

Non - Complied 
(09/13HHs) 
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No Entitled person 
Type & Level 

of Impact 
Compensation Policy 

Local applicable policy: 
Decision No 2824/QD - UBND, Decision No 

2092/QD – UBND, Decision No 
21/2017/QD-UBND; Decision No. 

42/2014/QĐ-UBND 

Evaluation 

 

  Job 
training/Creation 
allowance 
(563 HHs) 

Cash assistance equal to to three 
times compensation value for 
affected annual crop land and paddy 
land, and two times of compensation 
value for perennial crop land and 
aquaculture land and 1.5 times of 
compensation value for production 
forest land in township area and 1.0 
times compensation value for 
production forest land in commune 
area as regulated by the PPC 

Cash assistance equal to to three times 
compensation value for affected annual crop 
land and paddy land, and two times of 
compensation value for perennial crop land 
and aquaculture land and 1.5 times of 
compensation value for production forest land 
in township area and 1.0 times compensation 
value for production forest land in commune 
area as regulated by the PPC 

Complied 
(563 HHs) 

E.2 Special allowance for social and economically vulnerable households   
6 Vulnerable 

households: (i) 
headed by women 
with dependents, (ii) 
headed by persons 
with disability, (iii) 
falling under the 
national poverty 
standard, (iv) with 
children and elderly 
who have no other 
means of support, (v) 
landless, and (vi) 
severely ethnic 
minorities. 

Assistance to 
poor and 
vulnerable 
households to 
improve their 
social and 
economic 
conditions. 
(62 HHs) 

a/ Poor households: support 2 million 
dong/HH for marginally AHs;  
b) Other vulnerable households: 
assistance of minimum VND 
2,000,000 per household to improve 
their social and economic conditions  
c) All vulnerable households: 
participation in income restoration 
program regardless of severity of 
impact; 

Do not have assistances for vulnerable 
households. 

Non - Complied  
(62 HHs) 
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II. CONCLUSIONS AND RECOMMENDATIONS  

45. The Due Diligence Review for implementation of compensation, support and 
resettlement of the two works confirmed that: 

- For the DMS, information disclosure and public consultation activities, the replacement 
cost survey, the compensation rate and compensation plan preparation in 06 
communes/ towns: it is implemented in line with the GoV’s policies and the project 
REMDF, REMDP. 

- For compensation activities: the compensation plans had been approved by Trung 
Khanh PC (in October 2019) and Tra Linh PC (in November 2019) for all affected 
HHs/organizations. All the 714HHs/organizations had received compensation 
payments and supports fully following the compensation amount had been approved 
compensation, support and resettlement plan. 

-  Up to now, there has been no complaint related to DMS, compensation rates and 
compensation activities of PR 211 construction in 06 communes/ towns.  

46. However, the DDR found that there are still the gaps between project policy and the 
approved compensation, support and resettlement plans, including: 

- 09 severely affected HHs (who losing from 10 – 20%) had not received enough 
assistance for stabilizing living as provide in the project REMDF. So, it is agreed that 
Trung Khanh and Tra Linh districts and Cao Bang PMU will further work with 09 
vulnerable households and to provide them with support as set forth in the project 
REMDF, with additional amount equal to 30kg of rice per month per household member 
for 1.5 months, expected by Quarter I/2019.  

- There is no support for vulnerable group is paid as provided in the project REMDF. 
Therefore, it is agreed that Trung Khanh and Tra Linh districts and Cao Bang PMU will 
further work with 62 vulnerable households and to provide them with support as set 
forth in the project REMDF, with amount of VND 2,000,000 per household, expected 
by Quarter I/2019.  

- The income restoration programs have not been developed for vulnerable HHs in 
affected communes by the PMU and IAs. Therefore, PMU and IAs should send the 
vulnerable HH lists to CPCs to ensure that these HHs are encouraged and prioritized 
to join in the annual agricultural extension/ job creation programs and access the credit 
loan of Vietnam Bank for Social Policies for economic development.  

47. Cao Bang PMU should coordinate with DPCs and competent agencies to pay the 
additional compensation and support for AHs by Q1/2019. PMU will update and report to Bank 
for implementation of corrective action of non – compliance issue in the semi-annual internal 
monitoring.  

Table 3: Corrective action plan for subproject 

No 
Non – compliance 

issue 
Corrective action 

Expected time 
implementation 

1 09 severely affected HHs 
(who losing from 10 – 
20%) had not received 
enough assistance for 
stabilizing living as 
provide in the project 
REMDF 

PMU and IAs must pay the additional 
allowance for 09 severely affected 
HHs with the amount equal to 30kg of 
rice per month per households’ 
member for 1.5 months  

 Q1/ 2020 

2 62 vulnerable HHs have 
not received the special 
support for vulnerable 

PMU and IAs should pay the 
additional allowance in cash for all 62 
vulnerable households, with amount 
of 2,000,00 VND/ household 

Q1/ 2020 
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group as set forth in the 
project REMDF,  

3 Income restoration 
programs  

PMU and IAs should send the 
vulnerable HH lists to CPCs to ensure 
that these HHs are encouraged and 
prioritized to join in the annual 
agricultural extension/ job creation 
programs and access the credit loan 
of Vietnam Bank for Social Policies for 
economic development 

In 2020 

48. Finally, the DDR report is prepared and submitted to ADB for review and approval so 
that construction work will be permitted to be implemented in Quarter 1/2020. Cao Bang PMU 
will also carry out internal monitoring for following-up activities of the subproject to ensure that 
the AH’s livelihood will be at least restored or improved as to pre-project level. …. 

 

 



34 
 

CHAPTER B: UPDATING RESETTLEMENT AND ETHNIC MINORITY DEVELOPMENT 
PLAN 

I. SUBPROJECT DESCRIPTION  

A. Background 

1. The Asian Development Bank (ADB) is planning to fund the Basic Infrastructure for 

Inclusive Growth in the Northeastern Provinces Sector Project (Project). The project will 
improve the economic competitiveness of the four North-Eastern provinces (FNEP) of Bac 
Kan, Cao Bang, Ha Giang, and Lang Son. The Project will: (i) enhance FNEP connectivity by 
developing critical transport infrastructure; (ii) improve rural water supply; (iii) develop 
agriculture and rural product value chains (ARVC); and (iv) decentralised Public Asset 
Management Processes Implemented. The Project will help to integrate the FNEP into national 
and subregional frameworks including the Greater Mekong Subregion (GMS), and the ASEAN 
Economic Community (AEC). It is consistent with ADB’s Country Partnership Strategy (CPS) 

2012–2015. 

2. Cao Bang is one of four FNEP under the project. The proposed representative road 
sub-project for Cao Bang is: Rehabilitation and Upgrading of provincial road (PR) 211 from 
Trung Khanh to Tra Linh. PR211 is 28 km long, running through 6 communes/towns and 
connecting Trung Khanh and Tra Linh districts. The road was last upgraded during 2000-2002, 
when it was classified as Class VI MN. Since this time, PR211 has suffered significant 

degradation, not only to its surface, but also to its base layer and its drainage structures. 

3. The subproject will follow the existing alignment, with the exception of a new alignment 
to cross a river and bypassing the village of Bac Vong town. The PR211 will be upgraded from 
grade VIMN to IVMN.  Along the route there are many residential and agricultural areas 
growing corn and rice. The likely increase in speed and traffic volume highlights a need for a 
road safety program. The upgraded road connects two centers of Tra Linh and Trung Khanh 

districts both of which borders with China. PR 211 connects to several of roads that link 
northwards to the auxiliary border gates for cross border trade to and from China. The road 

also connects with PR206 and PR213 (Trung Khanh district) to Ly Van and Po Leo border 
gates and continues to the east to the Thac Ban Gioc (waterfall) resort. To the west PR211 
connects with the tourism route into Nguom Ngao cave, via PR 210 and NH 34 (Tra Linh 
district) to Hung Quoc border gate. Other significant sites connected to this network include 
Gioc Dau spiritual tourism base, Ho Thang Hen tourism base (Tra Linh district), Pac Bo 
historical relics, Soc Giang border gate (Ha Quang district) and Cao Bang province to create 
the socio-economic connection between the center of the province and other districts of the 

province and other neighboring provinces. 

4. The PR211 is located along the southern edge of the Special Border Economic 

Development Zone of Cao Bang province that was formed under the Decision No.20/2014/QD-
TTg by the Prime Minister dated 11 February 2014, with a total area of over 30,130ha covering 

37 communes and 3 towns, including Tra Linh and Trung Khanh. The provincial government 
has prioritized the development of the road network in this zone. The road network connecting 
into the national border gates is completely and highly connected. The rationale for 
rehabilitating and upgrading PR211 include (i) facilitating cross-border trade through auxiliary 
gates, (ii) promoting the development of tourism through the east-west linkages between the 
two major attractions in Cao Bang by substantial reductions in travel times, and (iii) reducing 
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impediments to residents and businesses along and adjacent to the road, to participate in 
businesses and trade further afield (currently impeded by the poor standard of PR211). 

5. The subproject will help to expand the international relationship, facilitate the trade, 
tourism, import, export of goods. In addition, the road will be upgraded to Class IVMN standard 
providing a more reliable connection within the provincial road network, with a particular impact 
upon the districts of Tra Linh and Trung Khanh (including Hung Quoc town, communes of Xuan 
Noi, Quang Trung, Tri Phuong of Tra Linh district, Lang Yen, Lang Hieu, Trung Hieu and Trung 
Khanh town of Trung Khanh district). 

6. Based on the survey results, it is necessary to upgrade and rehabilitate the PR211 as 
the further deterioration of the existing road increases transport costs and cause PR211 
impossible to meet special demands for cross-border transportation through Tri Phuong 
auxiliary gate. The degraded road is a big challenge for the development of tourism in the 
region due to the increase in travelling time and costs. The subproject will enhance the 

transportation capacity and connectivity between Trung Khanh and Tra Linh districts and other 
districts in the provinces, contributing to cultural exchange and improve living standards of 

local people. Other the other hand, the subproject will enhance the connection of district 
centers to communes, which ensures the border security as well as enhance transaction 
activities, services of local and foreign enterprises and tourists.  

Figure 1: Map of the road subproject 
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Figure 2: The Subproject Areas Map 

 
 

B. Civil works to be undertaken 

7. The provincial road from Km0+00 to Km27+603,50 is to be upgraded to Class IV grade 
mountain roads with the technical specifications meeting standard TCVN4054 - 05 as follows:  

-  Width of subgrade:      7.5m 

- Width of road surface:      5.5m 

- Width of road shoulder:      2 x 1.0 m 

- Width of lined road shoulders:    2 x 0.5 m 

- The total of length:    27.603,5m 
 

8. Major works envisaged on the route include: (i) Construction of a new bridge over Bắc 

Vọng River in Bản Sát village, Quang Trung commune, Trà Lĩnh district. The bridge is designed 
with prestressed concrete and K=8m width, HL93 design load. Location of construction is 100m 
upstream from the current to minimize land acquisition.  

C. Mitigation measures 

9. To minimize impacts of land acquisition and resettlement on the local people, the 
measures taken are as follows: improving the roads based on the existing alignments. 

Realignment will only be undertaken locally where the curves do not meet the design standard 
and one section with the length of 300m will be designed to pass field rice to avoid residential 

area in Ban Ngan village, Quang Trung commune. Temporary use of land may be considered 
to avoid more loss for local people. The APs will be informed early about the land acquisition 
schedule so that they will not plant crops that cannot yet be harvested by the time the land is 
required for construction and also will not construct new houses and structures in the ROW. 

Kế hoạch TĐC 
DTTS 
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D. Objective of Resettlement and Ethnic Minority Development Plan 

10. This uREMDP ensures that the subproject will (i) avoid involuntary resettlement 
wherever possible; (ii) minimize involuntary resettlement by design solution of the project; and 
(iii) improve or at least restore living of people to the pre-project condition, and (iv) improve 
living condition of the poor and vulnerable groups.   

11. Further, this document develops a roadmap for affected EMs. The objective is to design 
and implement subproject in a way that fosters full respect for EMs’ identity, dignity, human 
rights, livelihood systems, and cultural uniqueness as defined by the EMs themselves so that 
they (i) receive culturally appropriate social and economic benefits, (ii) do not suffer adverse 
impacts as a result of projects, and (iii) can participate actively in projects that affect them. 

12. This uREMDP is the guiding document that identifies the key issues to address in 
reconciling the requirements of ADB’s SPS (2009) on Involuntary Resettlement and 
Indigenous Peoples Policies with national and provincial government policies. Concerns of 
people for involuntary resettlement and ethnic minorities have been integrated in this document 
and will govern subproject design, implementation, and monitoring. This uREMDP includes 
key issues as follows: 

(i) Policy and procedural guidelines for asset acquisition, compensation, resettlement, 
and strategies that will help ensure full restoration of the AH’s livelihood and standard 
of living;  

(ii) Identification of HHs and communities to be adversely affected by the subproject, what 
asset will be compensated and poverty reduction measures.  

(iii) A plan on how AHs will be involved in the various stages of the Project, including 
resolution of grievances;  

(iv) An estimate budget for uREMDP implementation; and 

(v) A monitoring mechanism on resettlement implementation for the subproject. 

13. The updated REMDP will be submitted to ADB reviewed, approved by ADB and 
People's Committee of Cao Bang province before implementing the compensation, 
resettlement and land recovery activities. Contractor will be informed of the implementation 
after the AHs receive payment for compensation, support and resettlement and land is 
transferred to the Land Development Fund center of District 

II. PROJECT IMPACTS 

A. Survey process 

14. The social impact assessment (SIA) was conducted in the communes affected by the 

subproject. The Detail measure survey (DMS) was done for all AHs and socioeconomic survey 
(SES) of AHs  within the subproject area. Additionally, a replacement cost study (RCS) was 

also carried out from May to June 2019. 

15. Detailed measurement survey (DMS) was done for all affected households based on 

the Detail engineering design (DED) from May to June 2019. The Detail measure survey was 
completed by the land development fund of districts corporate with CPCs and PMU through 

reference to the cadastral records of the affected communes combined with the detail 
engineering design and confirmed with local commune officials and through measurement of 

the affected area and assets on land of all affected households.  

16. A Socioeconomic survey: The SES was conducted by collecting socioeconomic 

information of affected households (including demographic characteristics of AHs, their income 
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and livelihood, ethnic composition, education levels and on their concerns) by directly 
interviewing them. By doing the survey, questionnaires are conducted for 100% severely 
affected HHs/Vulnerable HHs and about 20% marginally AHs. The survey also collected 

statistic data of the Province, District and Communes from Year Books of Province and district, 
and annual socioeconomic reports of communes.  

17. A Replacement cost study: The purpose of the RCS was to collect information on the 
market prices of land and non-land assets in the subproject area, in order to apply for 
compensation to ensure that APs would be compensated at the current market value. 
Permanent impacts 

18. Impacts on households: The subproject has affected 714 households/ organizations 
(703 HHs (2,886 people) and 11 organizations). Out of 703 AHs, total 13 severely AHs (51 
people) including  12 HHs (47 people) loss from 10% - 30% of their productive land and 1 HH 
(4 people) losing from 30-70% of their productive land. 11 organizations are affected by the 

subproject including 01 Secondary School of Trung Khanh town, Lang Hieu CPC, 02 villages 
of Lang Hieu commune (Keo Chuong and Da Tien), 04 villages of Quang Trung commune, 01 

village Coc Cang of Hung Quoc Town, 02 villages (Lung Tung an Na Ngon) of Xuan Noi 
commune. There are 699 out of 703 AHs belonging to ethnic minority groups of Dao (02 HHs), 
Tay (424 HHs) and Nung (273 HHs). There are 62 HHs are under vulnerable group  including 
04 female headed HHs with dependents, 38 poor AHs, 03 elderly households , 04 AHs under 
preferential treatment policy3 and 13 ethnic minority households who are severely affected by 
project. There are no relocated HHs.  Impacts on HHs are presented in the Table 1. 

Table 4: Impacts on HHs and organizations 

No Commune 
No of affected 

HHs  

Insignifica
ntly 

affected 
HHs4 

Severely AHs 
Vulnerable 

HHs 

No of 
affecte

d 
organiz

ation 

Total 
(HHs) 

HHs APs HHs HHs APs HHs APs 

 Trung Khanh 
district 

271 1,113 266 5 22 18 71 4 275 

1 
Trung Khanh 
town 

97 359 97 0 0 4 15 1 98 

2 Lang Hieu 157 679 158 5 22 12 47 3 160 

3 Lang Yen 17 75 12 0 0 2 9 0 17 
 Tra Linh district 432 1,773 424 8 29 44 175 7 439 

4 Quang Trung 172 745 167 5 17 24 100 4 176 

5 Xuan Noi 122 490 121 1 3 15 58 2 124 

6 Hung Quoc Town 138 538 136 2 9 5 17 1 139 
 Total 703 2,886 690 13 51 62 246 11 714 

Source: DMS (5 - 6/2019) 

19. Impacts on land: According to the DMS results, the subproject has permanently 
acquired total of 120,415.2m² various kinds of land including 4,416.5m² of residential land (189 
HHs); 12.5 m² of religious land (1 organization); 47,520.4 m² annual crops land (329 HHs) ; 
4,869.7m² of land for perennial trees (80HHs); 2,212.6 m² of productive forest land (8HHs); 

 
3 Pursuant to the National Assembly and GoV Policies: Resolution No. 494/NQ-UBTVQH13 May 18, 2012 by the National 
Assembly Standing Committee on the results of monitoring the implementation of policies and legislation on people with 
meritorious services to the revolution and the Decision No. 22/2013/QD-TTg of the Prime Minister on supporting people with 
meritorious services to the revolution in housing 
4 Insignificantly AHs are the ones that lose under 10% of total productive land, one part of residential area without relocation or 
rebuilding of their houses on the remained land areas. 



39 
 

21.1 m² of aquaculture land (1HHs); , 24,775.7m² of production forest land (24HHs and 03 
organizations); 21.1 m² of aquaculture land (1HHs); 28,518.6m2 of paddy land (226HHs) 
8,068.2m² of public land including unused land and non - agricultural land (8 organizations). 

Out of 703 HHs affected on land, there are 13 HHs are severely affected including 12 HHs 
losing from 10-30% of their productive land and 1 HH losing from 30% - 70% of their productive 

land. The DMS results are presented in the table 2.  
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Table 5: Impacts of land of AHs and organizations 

No Commune 

Residential 
land 

Paddy land 
Annual crop 

land 
Perennial Crop 

land 
Production  
forest land 

Protection  
forest land 

Public  
land5 

Aquaculture 
land 

Religious 
land 

Total 

HHs m2 HHs m2 HHs m2 HHs m2 HHs m2 HHs m2 HHs m2 HHs m2 HHs m2 HHs m2 

1 Trung Khanh town 78 1,230.4 1 110.2 19 575.4 12 314.2 0 0 0 0 1 66.2 0 0 0 0 98 2,296.4 

2 Lang Hieu 20 757.7 38 5,895 121 16,900.2 7 532.6 0 0 0 0 1 6 1 21.1 1 12.5 149 24,125.3 

3 Lang Yen 0 0.0 2 459.7 8 1,719.8 3 75.8 0 0 0 0 0 0 0 0 0 0 17 2,255.3 

4 Quang Trung 24 892.8 72 12,601.4 54 10,692.5 31 2,829.1 0 0 276 24,775.7 4 7,950.6 0 0 0 0 176 59,742.1 

5 Xuan Noi 17 640.4 65 6,071.6 76 12,214.0 9 541.42 0 0 0 0 1 28.2 0 0 0 0 124 19,495.6 

6 Hung Quoc Town 50 895.2 48 3,380.5 51 5,418.5 18 576.6 8 2,212.6 0 0 1 17.2 0 0 0 0 139 12,500.5 
 Total 189 4,416.5 226 28,518.6 329 47,520.4 80 4,869.7 8 2,212.6 27 24,776.7 8 8,068.2 1 21.1 1 12.5 703 120,415.2 

Source: DMS (5-6/2019) 

 
5 public land: unused land and non - agricultural land, protection forest land.   
6 Out of 27 HHs, there are 03 organization and 24 HHs.  
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20. Impacts on houses and structures: The subproject affects structures and houses of 
374 HHs/Organizations (368 HHs and 06 organizations). No households need relocation. The 

subproject impacts on 12,9m2 of kitchen (02HHs); 820.3m2 of porch (60HHs);328m2 of 
auxiliary houses such as bath and warehouse (15HHs); 693m3 of embankment (foundation) 
(127HHs); 1,083.5 m3 of fence (198 HHs); 8.6m3 of water tank/well (3HHs) and 1,755.7m2 of 
yard (149HHs) and 170.8m2 of barn (9HHs) and 25 m3 of wall (7HHs) and 13 tombs of 10 
HHs. Out of 374 HHs/Organizations, there are 06 organizations has impacted including: 

- The community cultural house of Coc Can villages impacted on yard (17.2m2) and brick 
wall (0.42m3) and 1.2m3 of Embankment (foundation); 

- The community cultural house of Lung Tung Village loses porch and wall with total affected 
structure area is 57.33m2 

- The community cultural house of Na Ngon village affects 7.46 m2 of fence   

- Lang Hieu CPC loses fence and foundation (108.8m2) 

- Secondary school of Trung Khanh town has been impacted on 35.28m2 of fence and 12.6m3 
foundation, 10.25m3 of porch. 

- Da Tien village loses 1 well.   

21. Details are as follows:
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Table 6: Impacts on houses and structure of households 
 

No Commune 
Kitchen Porch 

Auxiliary  
house (bath, 
warehouse) 

Embank 
- ment  

(foundation) 
Fence 

Water tank/ 
Well 

Yard Barn Wall tomb Total  
of AHs 

HHs m2 HHs m2 HHs m2 HHs m3 HHs m3 HHs m3 HHs m2 HHs m2 HHs m3 HHs pcs 

1 Trung Khanh town 0 0 26 437.2 1 31.7 4 201.9 40 280.9 0 0 48 777.9 0 0.0 0 0 1 3 86 

2 Lang Hieu 0 0 12 213.3 2 113.5 21 59.1 74 308.9 1 1 10 146.2 3 91.1 7 25.0 3 4 87 

3 Lang Yen 0 0 0 0 1 2.2 6 18.2 0 34.8 0 0 2 27.0 0 0.0 0 0 2 2 12 

4 Quang Trung 0 0 4 32.7 6 122.9 40 54.1 20 203.3 1 1 15 209.7 0 54.6 0 0 3 3 47 

5 Xuan Noi 0 0 0 0 0 0 28 180.5 62 244.4 0 0 6 86.1 0 0.0 0 0 0 0 57 

6 Hung Quoc Town 2 12.9 18 137.1 5 57.7 28 180.1 2 11.2 1 6.6 68 508.8 3 25.1 0 0 1 1 85 

  Total 2 12.9 60 820.3 15 328.0 127 693.8 198 1,083.5 3 8.6 149 1,755.7 9 170.8 7 25.0 10 13 374 

Source: DMS (5-6/2019) 



43 
 

 

22. Impacts on fruit trees and crops: The subproject affects 2,282 fruit trees of various 
kinds (longan, lychee, banana...) of 227 AHs in 6 communes/towns and 43,327.5m2 of crops 

(312 HHs)(see table 4): 

Table 7: Impacts on fruit trees and crops (unit: trees) 

Commune 
Pomelo Orange Banana 

Peach,  
Plums 

Longan 
Grape, mango, 

guava, 
 papaya 

Crops 

HHs Qty HHs Qty HHs Qty HHs Qty HHs Qty HHs Qty HHs m2 

Trung Khanh town 14 17 3 8 6 67 21 155 4 5 13 33 28 561.0 

Lang Hieu 37 68 6 9 16 238 34 219 15 35 23 70 99 12,858.9 

Lang Yen 1 1 0 0 2 11 4 26 1 1 0 0 7 1504.7 

Quang Trung 10 31 4 9 9 285 25 238 7 8 22 111 80 15,140.0 

Xuan Noi 15 33 8 32 17 242 21 60 4 5 10 28 88 12,835.4 

Hung Quoc Town 12 18 2 21 10 143 12 37 6 8 8 14 10 427.4 

Total  89 168 23 79 60 986 117 735 37 62 76 256 312 43,327.5 

Source: DMS (5-6/2019) 

23. Impacts on timber trees: The subproject affects 3,973 timber trees of various kinds 
of 237 AHs in 6 communes/towns (see table 5). 

Table 8: Impacts on timber trees (unit: trees) 

N
o  

Commune 
Chukrasia 
tabularis  

Cunningha
mia  

Timber tree  
(type IV) 

Bread tree/ 
Pine 

Bamboo 

HHs Qty HHs Qty HHs Qty HHs Qty HHs Qty 

1 
Trung Khanh 
town 

0 0 0 0 11 131 17 17 0 0 

2 Lang Hieu 8 44 0 0 28 552 61 176 10 353 

3 Lang Yen 1 35 0 0 1 3 3 9 4 126 

4 Quang Trung 33 143 15 70 3 4 40 952 9 447 

5 Xuan Noi 11 11 6 6 13 81.00 31 31.00 10 476 

6 
Hung Quoc 
Town 

7 39 5 49 22 153 24 65 7 39 

6 Tổng 60 272 26 125 78 924 176 1250 40 1441 
Source: DMS (5-6/2019) 

24. Impacts on income and livelihood: There are 13 households, who are both ethnic 
minority people, having their production land severely affected by the subproject. In which, 12 
HHs losing from 10% to 30% of their production land and 1 HH losing from 30-70% of their 
production land. Out of 13 severely affected households, there are 8 Nung HHs and 7 Tay 

households. Other households only have their production land slightly affected. Necessary 
assistance and support to be provided to AHs for their livelihood restoration is presented in the 

Project’s matrix of entitlements.  
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Table 9: Land acquisition proportion of affected HHs 

District/commu
nes  

Acquisition proportion of production land  
Below 
10% 

10 - 30 % 30 - 70 % 
More than 

70% 
Total 

Trung Khanh 
district 

188 5 0 0 193 

Trung Khanh 
town 

32 0 0 
0 32 

Lang Hieu 139 5 0 0 144 
Lang Yen 17 0 0 0 17 
Tra Linh 
District 362 7 1 0 370 

Lang Yen 146 4 1 0 151 

Lang Hieu 113 1 0 0 114 
Trung Khanh 
town 

103 2 0 0 
105 

Total 550 12 1 0 563 

Source: DMS (5-6/2019) 

25. Impacts on natural environment and EM culture: There has no impacts caused by 
the subproject to the environment and livelihood system, culture, customs and religious 
structures of ethnic HHs in the project area. 

B. Temporary impacts 

26. The subproject may cause temporary impacts during construction on AHs whose land 

will be used for the contractor’s temporary yard or temporary roads. However, to ensure that 
the temporary impacts are minimized, if not avoided entirely, the civil works contract will include 
the following provisions, (i) contractor to pay rent for any land required for construction work 
based on negotiation with and concurrence of AHs; (ii) to the extent possible, only unused land 
will be used as construction work space; and (iii) temporarily used land will be restored or 
improved to its pre-project condition. With these mitigation measures, the remaining temporary 
impact will be insignificant.  

C. Ownership status of households 

27. In 06 subproject communes, the validity verification of land use right certificate (LURC) 
conducted in affected communes revealed that at the time of DMS, all affected households 

had LURC.  

D. Vulnerable households and EM households 

28. There are 54 out of 703 AHs under the vulnerable group. In which, there are  04 female 
headed HHs with dependents, 38 poor AHs, 03 elderly households, 04 AHs under preferential 
treatment policy  and 13 ethnic minority households who are severely affected by project.   
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Table 10: Vulnerable households under the subproject 

Vulnerable households Unit Quantity 

Female-headed households household 4 

Elderly households household 3 

Poor households household 38 

Ethnic minorities households severely affected household 13 

Households subject to preferential treatment policy household 4 

Source: DMS (5-6/2019) 

III. GENERAL SOCIOECONOMIC PROFILE 

A. Socioeconomic condition in the subproject area 

Tra Linh and Trung Khanh Districts – Physical Characteristics 

29. The districts of Tra Linh and Trung Khanh are located adjacent to the subproject road. 
The districts are mountainous areas with the average temperature is 25 - 28 degrees C in 
summer and 16 -17 degrees C in winter. Snow sometimes falls in winter on high mountains of 
Trung Khanh and Tra Linh. The cool weather combines with many high mountains to create 

beautiful wintertime scenery. The population density is about 87 person/ km² and 106 person/ 
km² compared to 78 person/ km² as whole province in 2015. The economy in the two districts 
where the subproject is located is more developed than other mountainous districts of Cao 
Bang, because there is border gates and beautiful landscape where attracted tourism and 
export- import activities. 

30. Tra Linh district located in the northeast of Cao Bang province as a connection to other 

provinces with NH34 and NH3. The district covers an area of 25,228.4 hectares, based on its 
terrain, the district can be divided two sub- regions including the limestone mountainous sub-
region where accounts for 60% of total land area and lower earth mountainous sub- regions. 
The district has an average population of 25,200 people as of end 2018. The district capital 
lies at Hung Quoc Town where the population density is about 3.5 times compared to average 
population density of whole district. The district consists of 1 town and 9 communes, and offers 
a wide selection of beautiful off the beaten path tours. 

31. Trung Khanh is a rural district located 63 kilometers far from Cao Bang City. The district 
covers an area of 46,693.3 hectares with average population of 56,000 people as of end 2018. 
The topography of the district is complicated; three ecological sub- regions are recognized 
being the north and south-western sub- region I with limestone Mountains, the south-eastern 
sub-region II with earth hills and the sub- region III with small valleys along Quay Son and Bac 
Vong rivers. Trung Khanh Town is capital of the district.  The town of Trung Khanh can be 
connected with Ly Van, Po Peo border gates, and Ban Gioc Waterfall resort, Nguom Ngao by 

the provincial road 206, 210 and 213; The district contains of 1 town and 19 communes, of 
which 8 border communes and 9 extremely difficulty commune under P135. 

32. Illustrates composition of population in Trung Khanh and Tra Linh districts. 
Approximately 79% and 86% inhabitants live in rural area of Tra Linh and Trung Khanh 
respectively. These districts are home to about 10 ethnic minority groups with range of 97.4% 
to 98.4%. Tay and Nung are two largest ethnic minority groups with 80% and 27.4% in Trung 

Khanh district and 51% and 39.6% in Tra Linh District. In 2018 poverty rate was 40.8% and 
29.5% in Tra Linh and Trung Khanh districts respectively. 
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Table 11: Composition of Population in sub- project area 

  

Trung Khanh district Tra Linh district 

Number of 
populations 

Percentage 
Number of 

populations 
Percentage 

Total 56,000 100 25,200 100 
By region 
Rural 47,529 84.9 19,599 77.8 
Urban 8,471 15.1 5,601 22.2 
By ethnicity 
Kinh 893 1.6 662 2.6 
Tay 39,711 70.9 13,055 51.8 
Muong 2 0.0 13 0.1 
Nung 15,366 27.4 10,118 40.2 
Thai 4 0.0 9 0.0 
Dao 2 0.0 1 0.0 
H'Mong 18 0.0 1,338 5.3 
Others 4 0.0 4 0.0 
By sex 
Men 27,496 49.1 12,373 49.1 
Women 28,504 50.9 12,827 50.9 

Source: Data collection from Trung Khanh and Tra Linh Districts, 2018 

B. Socio economic condition of sub- project communes 

33. The upgraded road runs through four communes and two townships of Tra Linh and 
Trung Khanh districts, namely Hung Quoc Township, Xuan Noi and Quang Trung communes 

(Tra Linh district) and Trung Khanh Township, Lang Yen and Lang Hieu communes (Trung 
Khanh District). These communes and township have a total population of 15,814 people of 

3,971 households in 68 villages. 

34. Hung Quoc is capital town of Tra Linh district with a land area of 1,490.3 hectares. The 
township comprises of 17 villages with population of 4,554 people in 1,163 households. There 
are 5 ethnic groups in the township, Tay ethnic group is the largest comprising 742 households 
approximately 64% of total households. Four larger other ethnic groups who live in Hung Quoc 
township Nung with 354 households, Muong ethnic group with 2 households, Kinh with 62 
household, and 1 household of Thai ethnic minority. Three of seventeen villages are located 
along the road proposed for upgrading and their population is 1,004 people in 254 households, 
of which 92% ethnic minorities. 

35. Xuan Noi Commune is border commune with 6.2 km of border line with China. The 
commune located in the northeast of Tra Linh district with distance of 7km far from district 
center.  The commune has 11 villages with a population of 1,568 people in 390 households. 
The total land area is 2,939 hectares. There are two ethnic minority groups in the commune. 
Tay ethnic minority is dominated in the commune with total population of 1,043 people in 253 
households. Nung ethnic minority account for 33.5% total population (525 people in 137 

households). A total of 5 out of 13 villages are expected to benefit from the sub-project 
comprising 210 households with a total population of 834 people 

36. Quang Trung commune located far from Tra Linh district center 14km. The proposed 
subproject upgrading PR 211 located east- west along the commune. It contains of 10 villages 
with total population of 1846 people in 426 households. The commune has 2,634.7 hectares 
of land. The commune is home to 3 ethnic groups. Tay ethnic minority is the largest group with 
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1,679 people (91%) in 379 households. The remaining ones included Nung ethnic minorities 
(8.8%) and Kinh people (0.2%). Six of these villages with total population of 1,287 people will 
benefit from the proposed upgraded road. 

37. Lang Yen commune is border commune, located in the north of Trung Khanh district 
with distance of 10 km far from district center. The commune comprises of 7 villages with 1,290 
people in 291 households. Total land area of commune is 1,690 hectares. Two ethnic minority 
groups of Tay and Nung live together in Lang Yen commune. Nung ethnic group accounts for 
74.3% of total population, the remaining 25.7% is Tay ethnic group. The proposed subproject 
upgraded road PR 211 through the Lang Yen commune about 1.5 km and one out of seven 

villages is expected to benefit from sub- project with total population of 127 people in 28 
households. 

38. Lang Hieu commune is an adjacent commune located in the western of Trung Khanh 
district with distance of 3km far from district center.  Lang Hieu commune has total land area 

of 1,431.12 hectares with population of 1,951 people in 450 households. There are 8 villages 
with two ethnic minority groups in the commune. Tay and Nung ethnic groups account for 77% 

and 23% of total population respectively. All villages of the commune are expected benefits 
from subproject. 

39. Trung Khanh Town is capital of Trung Khanh district with a land area of 451.75 
hectares. The PR206 runs through the town and PR211 connects Trung Khanh town to Tra 

Linh district. The Township administers 15 villages with total population of 4,605 people in 
1251 households. The Township has 3 ethnic minority groups including Tay, Nung and Kinh 

people. Tay ethnic group is the largest group with 73.9% of total population. Nung and Kinh 
groups account for 21% and 5% total population respectively. There are 51 local government 
agencies and enterprises located in the Township. Two out of 15 villages with population of 
527 people in 143 household will be directly benefited from the subproject. Poverty rate 
remains higher and more concentrates in ethnic minority groups. One hundred percent of the 
poor in the five out of six target communes and townships are ethnic minorities. Three out of 
six communes and townships are P135 communes including Xuan Noi, Quang Trung (Tra Linh 
district) and Lang Yen commune of Trung Khanh district.  

40. The total population in the two township and four target communes is 15,814 people of 
3,971 households in 68 villages but the direct beneficiaries of the subproject only account for 
35% of the total population and are estimated to be 5,433 people in 25 villages out of 68 
villages within four communes and two townships. Consistent with the overall population 
representation ethnic minority account for 97.6% of direct beneficiaries.  

Table 12: Socio-economic features of Subproject communes  

Indicator 

Tra Linh district Trung Khanh district  

Hung Quoc 
township  

Xuan 
Noi 

Quang 
Trung 

Trung 
Khanh 

township 

Lang 
Yen 

Lang 
Hieu 

Area (ha) 1,490.3 2,939 2,634.7 451.75 1,690 1,431.12 

Rice and crops land 
(hectare) 

248.33 176.53 212.7 37.3 151.38 227.79 

Forest land 858.25 2,390.69 1,989.97 112.32 1,298.62 802.45 

Population (people) 4,554 1,568 1,846 4,605 1,290 1,951 
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Indicator 

Tra Linh district Trung Khanh district  

Hung Quoc 
township  

Xuan 
Noi 

Quang 
Trung 

Trung 
Khanh 

township 

Lang 
Yen 

Lang 
Hieu 

Number of households 
(HHs) 

1,163 390 426 1,251 291 450 

Household size 
(people/HH) 

3.92 4.02 4.33 3.68 4.43 4.34 

- Men 2,286 787 927 2,312 648 972 

- Women 2,268 781 919 2,293 642 979 

Ethnic minority  
Tay, Nung, 
Kinh, Thai, 

Muong 

Tay, 
Nung 

Tay, 
Nung, 
Kinh 

Tay, 
Nung, 
Kinh 

Tay, 
Nung 

Tay, 
Nung 

Ethnic minority 
households 

1,099 390 423 1,188 291 450 

Number of people in 
working age 

2,960 909 1,071 2,901 748 1,132 

Average income 
(person/year) 

18 12 13,3 25 14 19 

Poor households (HHs) 242 200 196 61 169 129 

Rate of poor households 
(%) 

20.8 51.16 46.1 4.87 57.99 28.77 

Economic structure             

-   Agriculture-forestry-
fishery (%) 

61 80 78,8 58 80 75 

-    Industry-handicraft 
and construction (%) 

5 0 0 11 0 0 

-   Trading-services (%) 34 20 21,2 31 20 25 

% households using 
hygienic toilets 

45.1 35 36 42 32.8 34.5 

Source: Communal statistical report, district statistical yearbook and interviews with local 
officials. 

C. Characteristics of affected households 

41. The sample socio-economic survey was conducted in December 2019 with 194 HHs 
(accounting for  27,6% of AHs in 06 communes), including 62 vulnerable households and 132 
marginally affected households. Surveyed HHs include 125 HHs of Tay people, 67 HHs of 
Nung people, 1 HH of Kinh people and 1 HH of Dao people. There are 126 males (accounting 
for 64.9%) and 68 females. Average size of surveyed HHs is 4.2 people/HH. Summary of 
respondent information is as follows:     

Table 13: Summary of surveyed AHs  

TT Commune Households 
Family 

size 
People 

Respondents 
Male Female 

1 Trung Khanh town 22 3.7 81 18 4 
2 Lang Hieu 42 4.4 185 31 11 
3 Lang Yen 10 4.3 43 6 4 
4 Quang Trung 53 4.3 228 38 15 
5 Xuan Noi 38 4.1 156 21 17 
6 Hung Quoc Town 29 3.9 113 12 17 

  Total 194 4.2 806 126 68 
Source: SES, 12/2019 
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42. Among 194 surveyed HHs, 84.0% of household heads are male and 16% are female. 
It could be easily seen that most household heads in Northern mountain area are male.  

Table 14: Gender of household heads 

District/commune  
Gender of household head  

(HHs) 

Male Female 

Trung Khanh town 19 3 
Lang Hieu 38 4 
Lang Yen 8 2 
Xuan Noi 49 4 
Hung Quoc Town 30 8 
Trung Khanh town 19 10 
Total  163 31 

Source: Socio-economic survey, 12/2019 

43. Generally, the educational level of respondents is mainly at secondary school (about 

44.8% of surveyed people). The percentage of respondents finishing primary and tertiary 
schools is 19.6% and 25.3% respectively. Household heads who are illiterate/ or not 
graduating from primary school only account for 6.7% while those with higher education level 
than tertiary school occupy 3.6% of the surveyed people.  

Table 15: Education level of Respondent  

Education level 
Total 

Respondent Male Female 
Amount % Amount % Amount % 

Illiterate/ Not graduating from 
primary school 

13 6.7 8 6.3 5 7.4 

Primary school 38 19.6 21 16.7 17 25.0 
Secondary school 87 44.8 58 46.0 29 42.6 
High school 49 25.3 34 27.0 15 22.1 
Vocational training 3 1.5 2 1.6 1 1.5 
Vocational college/College/ 
University/Postgraduate 

4 2.1 3 2.4 1 1.5 

Total 194 328.8 126 100.0 68 100.0 
Source: socio-economic survey, 12/2019 
 

44. Livelihood, occupation and production status: 89.2% respondents have their main 
income source from agroforestry sector (growing rice, anise, eucalyptus, raising duck and 
chicken…) (173 HHs). Only 13 people are engaged in small retails. 4 people have main income 
source from social security and pension. In spare time, some members do short-term jobs or 
cooking services for events to generate more income. Details of respondent occupation are as 
follows: 
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Table 16: Main occupation of surveyed HHs 

Occupation 
Total 

Respondent Male Female 
Amount % Amount % Amount % 

Agroforestry - aquaculture 173 89.2 116 92.1 57 83.8 
Worker 4 2.1 2 1.6 2 2.9 
Service - retail 13 6.7 6 4.8 7 10.3 
Pension/allowance/ 
Retirement 

4 2.1 2 1.6 2 2.9 

Tổng 194 100.0 126 100.0 68 100.0 
Source: socio-economic survey, 12/2019 

45. Household income. 10.8% surveyed HHs has income in range of 0.7-1 million 
VND/person/month. 19.6% HHs has income lower than 0.7 million VND/person/month (mainly 
at Dong Xa and Xuan Duong communes). According to the Vietnam’s decision about the 
standard of poor households, with rural area, poor households is households have average 
income lower than 700.000 VND/person/month. Therefore, there are 38 poor households 
affected.  

Table 17: Summary of household income 

Income (million VND/person/month)  
Household 

Amount Percentage (%) 
Below 0.7 (poor HHs) 38 19.6 

From 0.7 – 1 (near poor HHs) 21 10.8 

From 1 - 1.5 (below average) 65 33.5 

From 1.5-3 (average) 49 25.3 

Above 3 (above average) 21 10.8 

Total 194 100.0 

Source: socio-economic survey, 12/2019 

46. Housing status: Most AHs live in their traditional houses: traditional stilt houses, 
wooden house etc. This is the typical house architecture in the project area, especially where 
it is home to ethnic minorities groups.  

47. Hygiene and sanitation: 175 surveyed AHs/194 HHs said that they mainly use water 
from streams (accounting for 90.2%). Regarding toilet, despite most AHs’ declaration of their 
having usage, HHs’ toilets are mainly temporary ones or covered with bamboo wattle and only 
few AHs have permanent toilets or ones with septic tank. 

48. Energy: The energy source often used for lighting is electricity from national grid with 
100% of HHs using this electricity source.  

49. Ethnic minority: Most ethnic minority people living in Tra Linh and Trung Khanh 
districts and subproject area are Tay, Nung, Dao and some other groups. The largest group in 
the subproject area is Tay people (66.3%) and Nung people (32%) while Dao and Kinh people 
account for much lower percentage. 

50. In addition to arrangements for local people according to the long-term plan, the 
authorities of the districts have managed to make arrangements for migrators, especially those 
who are ethnic minority people. However, free migration has also caused significant social 
impacts to local community such as increased number of poor households, school dropping 
and social evils. Migrators move to the subproject area from many places due to local land 
shortage.  

51. In addition, the tradition of underage marriage, consanguineous marriage and having 
many children still persists in ethnic minority communities and migrant ethnic groups. This 
causes population increase and considerably contributes to population degradation.  
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Table 18: Ethnic minority groups in the subproject’s area 

District/commune  
Ethnic minority groups  

Kinh Tay Dao Nung Total  

Tra Linh 2 0.9 132 61.4 0 0.0 81 37.7 215 100.0 

Hung Quoc 0 0.0 0 0.0 0 0.0 37 100.0 37 100.0 

Xuan Noi 1 1.3 37 48.1 0 0.0 39 50.6 77 100.0 

Quang Trung 1 1.0 95 94.1 0 0.0 5 5.0 101 100.0 

Trung Khanh 2 1.4 108 73.5 2 1.4 35 23.8 147 100.0 

Lang Yen 0 0.0 17 100.0 0 0.0 0 0.0 17 100.0 

Lang Hieu 0 0.0 53 62.4 2 2.4 30 35.3 85 100.0 

Trung Khanh town 2 4.4 38 84.4 0 0.0 5 11.1 45 100.0 

Total 4 1.1 240 66.3 2 0.6 116 32.0 362 100.0 

52. Tay people occupy quite a large percentage of Cao Bang province’s population. Their 
unique culture is featured with Luon, Then, Luon Sluong, Luon coi, Luon ngan, Sluong dance 
(which are kinds of duet), spiritual dance, string instrument (traditional musical instrument). 
The costumes of Tay men in the past are long indigo shirt, white pants, turban with the top 
backwards, and cloth shoes. Meanwhile, Tay women often have their hair rolled horizontally, 
covered with kerchief, wear indigo long dresses or sarongs with copper button on the right, 
indigo belt with belt string ends straight down on back. All cloths are woven and dyed by 
themselves. 

53. Nung people share the same homeland with Tay people. There are many tribes who 
are distinguished by costumes and languages, namely Nung Inh, Nung An, Nung Loi, Nung 
Giang etc. The costumes of Nung people are more diverse given the number of its branches 
but in general, the basic features are similar. On the other hand, Dao people in Cao Bang are 
known for their being hard-working. They live in lower upland, cultivate in both farm field and 
terrace field and are still strictly follow their traditions and customs. Dao people’s costumes are 

very special and diverse in forms and styles. Two main tribes of Dao in Cao Bang are Dao 
Tien and Red Dao. 

D. Social Impact Assessment 

54. The subproject’s potential negative impacts. The social impact assessment (SIA) 
had been conducted via a population census, Detailed measurement survey (DMS) and 

consultation in order to identify both positive and negative impacts caused by the subproject, 
mitigation measures for the latter as well as how to promote the benefits to local people. The 
SIA result reveal that the land acquisition is minor and thus, it does not cause much impact on 
the income and life of AHs, including ethic minority ones. Ethnic people in the project area still 
have low education level and poor skills, which might cause employment opportunities to be 
taken by people from other places rather than local ethnic people. Furthermore, during 
construction phase, migrant labors could bring in health risks to health of ethnic minority 
people, especially women with sexually transmitted diseases, for example.  
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55. The subproject might also cause negative impacts to ethnic minority women, especially 
with land acquisition, which, however, do not affect the household’s life. Additionally, mitigation 
measures will also be implemented in design, compensation and resettlement activities. 

Besides, during construction phase, environmental pollution due to dust, construction waste, 
noise might occur and cause impacts to local people, which could be significantly mitigated 

with proposed measures by implementing environmental management plan.  

56. Expected Positive impacts. The subproject will bring a lot of positive effects to local 
people in general and to EM women in particular. The expected positive impacts are as follows: 

(i) To Improve transportation conditions in project communes where the EM people live; 
improve accessibility to the markets, production locations, health centers and schools 
of local people especially the EM people; reduce living costs and improve potential for 
adding value to agricultural products; 

(ii) To create new jobs/works for local people leading to improving income for them, 
particularly for poor EM women and/or vulnerable persons from the subproject; 

(iii) To provide opportunities to improve the role of women, especially EM women and 
enhance their participation in community activities through gender action plan; and 

(iv) To directly contribute to poverty alleviation in the subproject commune. 

D.1. Measures taken to minimize the negative impacts  

57. In order to mitigate negative impacts on local peoples including EM people, before and 
during the subproject design, implementation, as well as monitoring process, the project staff 
have disseminated project information to and conduct meaningful consultations with ethnic 
minorities to ensure that EM get maximum benefit from the advantage conditions brought by 
the subproject in culturally appropriate manner. During the construction process, the contractor 
should use dust and noise mitigation measures and restore quality of road if construction 
vehicles cause damage to the road. The contractor also needs to use measures of 
disseminating and preventing risks of sexually transmitted infection and discouraging or 
preventing social evils.  

D.2. Action plan for ethnic minority people:  

58. Based on the analysis above, a simple action plan is necessary for affected ethnic 

minority people to facilitate them participating in the subproject implementation process. The 
plan will create new opportunities for ethnic minority people, increase income and reduce the 

burden for them and improve their social position in the subproject’s area. Objectives of the 
plan are as follows:  

(i) The project-implementing agency coordinates with local authority to communicate with 
ethnic minority communities so that they could fully grasp and understand the policies, 

entitlements and benefits from subproject. Communication activities are taken into 
account to guarantee suitability with ethnic minority people. 

(ii) Detailed, full and adequate inventory and measurement as well as reasonable 
compensation should be conducted for all affected land and assets. 

(iii) Technical training on agriculture production, livelihood should be fully implemented with 
focus placed on participation of ethnic minority households.  

(iv) During construction phase, personnel of contractors need to be managed via 
registration for residence with local authority. Civil contractors are responsible for 

management of their own labors, communicating to make sure that they understand 
and respect to customs, traditions and culture of ethnic minority people, cause no 



53 
 

impact to community relationship, cultural rituals, security and social order of ethnic 
people at construction site.  

(v) Local authority should coordinate with social organizations and agencies to provide 
training to ethnic minority people to enhance their awareness of gender equality, 
community health, prevention against HIV/AIDS and other social evils to avoid issues 
coming from relations between contractors’ workers with ethnic minority people such 
as: intimate relationship, prostitution, drug, HIV/AID, women and children trafficking.  

(vi) Ethnic minority people should have their representatives in local supervision board 
during construction phase to guarantee quality of construction items as well as facilitate 
the construction activities. 

(vii) The contractors should prioritize to hire local labors and ethnic minority people in to do 

simple works to create employment and income generation opportunities for local 
community as well as for both genders.  

59. Affected ethnic minority households will be benefited from resettlement activity in 
accordance with the resettlement policy and ethnic minority programs of the province.  Thus, 

implementation and management costs for activities in the EMDP are included in the 
resettlement implementation cost budget. 

D.3  Gender issues 

60. In 06 communes and towns, the percentage of women in commune government 
apparatus is still lower than that of men. Particularly, the proportion of female civil servants in 
Commune’s People Committee is 22.2% lower than that of male ones. The percentage of 
female members in People Council and in Commune Party Committee is only 20.1% and 
19.6% respectively. Meanwhile, leaders of mass organizations are mainly men, except for 
head of Woman’s Union.  

61. The barriers to participation of women in subproject activities could be named as: (i) 
low percentage of women in Community Supervision Board is due to the conception that 
supervision over construction of infrastructure items is job of men; (ii) common conception 
shared by the community that house chores should be taken by women and thus, they take 
over up to 90% of house chores. This is a non-paid job and occupies most of the time for 
resting or entertaining of women, which limits their chance to enroll in training classes. The 
voice of women in decision-making process is quite limited compared with men given their 

much lower percentage in the government apparatus. The key management positions are 
taken by men while women are only responsible for less important ones such as administrative 

officer, chairwoman of Woman’s Union, head of Culture division etc.  

62. The causes of such issues include: (i) women with high education level often pursue 

higher degree and find jobs in other places; (ii) other women staying in the commune are 
content with their lots, burdened with housework, have inner complex and give opportunities 

of taking leading roles to men.  

D.4. Potential gender impacts of the subproject: 

Positive impacts: 

(i) The subproject will have positive impacts as follows: (i) reduce traffic congestion in 
flooding and rainy season, fulfill transport and travel needs of local people; and (ii) allow 
easy access to basic social services such as health care, schools, market, shore etc.   
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(ii) Upon completion, the structure shall contribute to living condition improvement via 
convenient transportation, increased agricultural productivity, generation of income 
from agriculture products and mitigation of damages caused by external factors such 

as floods and easy access to basic social services.  

Negative impacts 

(i) During construction phase, there might be some disorders caused to local people’s life 
such as impacts from noise, waste or environmental pollution. For such negative 
impacts, the PMU will request the construction contractor to make commitment with 
local authority to minimize potential influence. 

Mitigation measures  

(i) Detailed design process requires participation of local authority and residents. The 
reason is that it’s local residents who will point out position of irrigation/drainage 
culverts as well as exact location of turning directions for convenience in transport 

activities. 

(ii) The contractors need to prioritize to hire local labors for simple works and mitigate 
negative impacts during project implementation. 

(iii) Local authority should coordinate with social organizations/agencies to organize 
training workshops on (i) gender and gender equality; (ii) HIV/AIDS and social evil 
prevention; and (iii) environmental sanitation.  

 

IV.INFORMATION DISSEMINATION, PUBLIC CONSULTATION AND PARTICIPATION 

A. Information dissemination 

63. In compliance with the ADB requirements, the PMU will assist the CARB in publicly 
disseminating the final REMDP as approved by the PPC and ADB. The subproject information 
booklet had been made available in the Vietnamese language and provided to affected HHs 
in 11/2019.  

64. APs are notified in advance of resettlement activities, including community meetings to 

disseminate subproject information about the scope of the subproject, work alignment plan, 
site clearance plan and construction plan. They are also involved in public meetings to discuss 
on (i) detailed measurement survey results; (ii) lists of eligible APs and their entitlements; (iii) 
compensation rates and amounts, (iv) payment of compensation and other assistance; and (v) 
the grievance redress mechanism.  

65. This uREMDP will be uploaded in ADB websites in English and disclosed to the EMs 
through commune and village meetings. The staff of CPC and mass organizations will translate 
into EM language (if needed) and disseminate the information to the EMs through loud 
speakers and other oral communication means in traditional market days as well as in public 

meetings.  

B. Public Consultation and Participation 

66. Public consultations and community participation are encouraged in all the project 
cycle, including planning, designing, implementing, and monitoring. The objective of the Public 
Consultation and Participation is to develop and maintain avenues of communication between 
the Project and different stakeholders including APs to ensure that their views and concerns 
are incorporated into project preparation and implementation with the objectives of reducing 
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or offsetting negative impacts and enhancing benefits from the Project. Feedback from 
consultations plays an important role in the planning process, leading to the formulation of 
mitigation measures and compensation plans for project-affected communities, and for 

environmental mitigation measures. 

67. The aims of Public Consultation and Participation are to: 

(i) Provide full and impartial information to affected persons about the subproject, its 
activities, and potential impacts that affect them, and to provide an opportunity for their 
feedback on the subproject; 

(ii) Explore a range of options for minimizing subproject negative impacts, and for those 

impacts that cannot be avoided, explore the range of options for, and ensure APs 
participation in the design of mitigation measures; 

(iii) Gather information about the needs and priorities of APs as well as their feedback on 
proposed resettlement and compensation policies, options and activities; 

(iv) Obtain the cooperation, participation and feedback of APs on activities to be 
undertaken in resettlement planning and implementation, in particular on the location 
for resettlement, planning and design of housing (if necessary), land and community 
facilities, and the development and implementation of the livelihood program to affect 
livelihood restoration and development; 

(v) Provide a mechanism for continued dialogue, raising of concerns and monitoring of 
implementation; and 

(vi) Exploring options for the co-management of natural resources through participatory 

approaches aimed at sustainable use and conservation. 

(vii) The method of consultation and participation has to ensure two-way exchange of 
information between the affected community and the project in accordance with the 
traditional culture of the locality and EMs as well, taking into account gender issues, 

social justice and the principle of equality. 

68. Consultation and participation during the REMDP preparation: 6 community 
consultation meetings were conducted with participation of local authorities, mass 
organizations and Aps in communes in April 2017. The objective of the consultation meetings 
was to provide information, as much as possible, on the subproject to local authorities, mass 
organizations, APs and non-APs, and discuss and document their comments on subproject 

issues. Specifically, the following subjects were presented and discussed: 

(i) Subproject description: location, size and scope of impacts; 

(ii) The subproject’s implementation plan; 

(iii) The Sub-Project’s policies in terms of land acquisition, compensation and resettlement 
assistance as well as eligibility criteria; 

(iv) The Sub-Project’s grievance redress mechanism; and  

(v) Issues related to EMs, gender, restoration of incomes, livelihood and other support 
policies 

69. Results from observation and consultation meeting with local authority, organizations and 
affected people are summarized as follows:  

(i) Affected and non-affected people support and agree with construction of the provincial 
road 211;  
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(ii) During the meetings, the potential impacts of the subproject in terms of land acquisition 
were duly discussed with APs whose lands and assets will be affected; All agreed that 
the impact of subproject is marginal however all impacts on the assets should be 

compensated and assisted; 

(iii) The APs agreed with the subproject's principle on compensation and resettlement 
assistance; 

(iv) During the detailed design phase, it is necessary to consult with communal authority 
and local people; 

(v) It was noted that the environmental impacts of the subproject during construction are 

inevitable, but these can be minimized with the proposed mitigation measures in the 
EMP;  

(vi) It is necessary to have proper construction method especially for the road section 
running through residential area; 

(vii) Before civil work commencement, it is necessary to check the condition of houses close 
to the road to avoid the dispute on the cracking of the house; 

(viii) It was proposed that meaningful consultation with and participation of women and EMs 
in the process of REMDP implementation, management and monitoring will be 
continuously undertaken in next steps; 

(ix) APs proposed that the compensation payment should be paid at one time and before 

the start of construction. The APs also mentioned that the issues on the quality of the 
subproject should be considered and that they are willing to be representative in the 

Community Monitoring Board during subproject construction; 

(x) Complaints of APs should be resolved timely and successfully. 

Table 19: Summary of community consultation meetings 

No. Commune Location Participant 
Number of 
participant

s 

Number of 
ethnic 

minority 
participants 

Number of 
participating 

women 

1 
Hung Quoc 
town 

Hung Quoc 
Town’s PC 

Representatives of 
CPC, union and 
affected HHs 

34 33 14 

2 Xuan Noi 
Xuan Noi 
CPC 

Representatives of 
CPC, union 

41 41 16 

3 Quang Trung 
Quang 
Trung CPC 

Representatives of 
CPC, union and non-
affected HHs 

70 70 16 

4 Lang Yen 
Lang Yen 
CPC 

Representatives of 
CPC, union and 
affected HHs 

18 18 9 

5 Lang Hieu 
Lang Hieu 
CPC 

Representatives of 
CPC, union and 
affected HHs 

36 36 12 

6 
Trung Khanh 
town 

Trung 
Khanh 
Town’s PC 

Representatives of 
CPC, union and 
affected HHs 

34 31 5 

Source: the REMDP Consultant’s Community Consultation Results in April 2017 

70. Consultation and participation during REMDP implementation. During the 
implementation phase, the PMU had coordinated with DRC/LFDC and Commune PCs to 
disseminate subproject information (translated into local language if necessary) using various 
media such as organizing seminars, presentations, and public meetings for which subproject 
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APs and beneficiaries are invited. Results of the DMS, entitlements and value of assets had 
been disclosed to the AHs. The PMU had delivered the Project Information Brochure (PIB) of 
the subproject to the APs in11/2019. Participants are freely to discuss and give feedbacks and 

comments about the technical parameters and subproject impacts of different alternatives, and 
about resettlement and compensation measures.  

71. During updating REMDP, there are 06 consultation was conducted in 06 affected 
communes/towns from 23rd to 27th December 2019. There are 156 people (30.8% are female) 
have joined in public consultations including the 143 representatives of AHs (20.3 % affected 
HHs) and 13 people from CPCs, PMU, LDFCs. There are 155 people belongs to ethnic minority 

groups.    
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Table 20: Summary on Consultation during updating REMDP 
 

Location 
Public 

consultation 
Ethnic minority 

people  Total Content Participant’s opinions 
Male Female Male Female 

Trung Khanh 
town 

20 12 20 11 32 
1.Project description: 
- Introduction about the 

project (objectives, 
locations, scale and plan of 
the project, etc.); 

- Impacts of subproject  
- Technical proposal of the 

project; work items to be 
implemented in 
wards/communes. 

- Policies related to 
compensation, support 
and site 
clearance/resettlement. 

- Grievance redress 
mechanism 

2.Public consultation, 
demands of local people on 
Project implementation, 
mitigation measures and 
compensation plan. 

3. Update information about 
compensation progress. 

 

- The PR211 will be upgraded from grade VIMN to IVMN.  
Along the route there are many residential and 
agricultural areas growing corn and rice; therefore, the 
agricultural land and residential land   acquisition 
happened (including the paddy land, annual crop land). 
the crop (paddy), trees have been affected ... by project 
implementation. It is necessary to upgrade and 
rehabilitate the PR211 as the further deterioration of the 
existing road increases transport costs and cause PR211 
impossible to meet special demands for cross-border 
transportation through Tri Phuong auxiliary gate.  
- People agree with the subproject implementation; 
- As the compensation project policy, all affected assets 
on land will be compensated in cash at replacement cost, 
equivalent to current market prices for all affected 
households regardless of land legal status 
- The compensated rates are at the replacement cost. It 
had been informed with all affected households through 
public consultation. All affected people agree with the 
compensation cost and confirmed that the rate is equal 
with market price at the compensation time.  
all affected HHs had received fully compensation. 
Until now, there are no complaints about DMS results, 
compensation rate and compensation, support activities.  

Lang Hieu 25 7 25 7 32 
Lang Yen 13 2 13 2 15 
Quang Trung 18 9 18 9 27 
Xuan Noi 20 5 20 5 25 
Hung Quoc Town 12 13 12 13 25 

Total 108 48 108 47 156 

Source: Public consultations, 12/2019 
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72. Local people, especially affected persons are encouraged to work for the subproject. 
All communities have rights to monitor not only the construction of the subproject but also the 
implementation of the uREMDP, and their representatives should be members of the 
Community Monitoring Board of the commune to monitor the implementation process. They 
can make grievance if they find any illegal actions or things they disagree as specified in 
Section V.  

V.GRIEVANCE REDRESS MECHANISM 

73. In order to ensure that all APs’ grievances and complaints on any aspect of land acquisition, 
compensation and resettlement are addressed in a timely and satisfactory manner, and that 
all possible avenues are available to APs to air their grievances, a well-defined grievance 
redress mechanism needs to be established. All APs can send any questions to 
implementation agencies about their rights in relation with entitlement of compensation, 
compensation policy, rates, land acquisition, resettlement, allowance and income restoration. 
Furthermore, APs will not be ordered to pay any fee from all administrative and legal fees that 
might be incurred in the resolution of grievance and complaints at any level of trial and court. 
Grievances redress mechanism of the project will be followed Law on complaint No. 
02/2011/QH13 and regulation on grievance at Government Decree 75/2012/NĐ-CP dated 

20/11/2012.Complaints will pass through 3 stages before they could be elevated to a court of 
law as a last resort.   

(i) First Stage, Commune People’s Committee: If a household or individual has any 
complaint, he/she can submit a complaint in written or verbal form to the representative 
of the CPC-community monitoring board (usually the Deputy Chairman of the 
commune/town). The CPC will work with PMU to solve complaints and a representative 

PMU will respond in written form to the complainant. The CPC, as a whole body will meet 
personally with the aggrieved affected household and will have 30 days and a maximum 

of 60 days after the lodging of the complaint to resolve the complaint, however, 
depending upon whether it is a complicated case or case comes from a remote area. 
The CPC secretariat is responsible for documenting and keeping file of all complaints 
that it handles.  

(ii) Second Stage, District People’s Committee: If after 30 days or 45 days (in remote 
areas) the aggrieved affected household does not hear from the CPC, or if the affected 
household is not satisfied with the decision taken on his/her complaint, the affected 
household  may  bring  the  case,  either  in  writing,  to  any  member  of  the  DPC.  The 
DPC in turn will have 30 days or a maximum of 70 days after the lodging of the complaint 
to resolve the case, however, depending on whether the case is complicated or in remote 
area. The DPC is responsible for documenting and keeping file of all complaints that it 
handles and will inform the District Resettlement Committee (DRC) of any decision made 
and the DRC is responsible for supporting DPC to resolve AH’s complaint. The DPC 
must ensure that the complainant is notified of the decision made. 

(iii) Third Stage, Provincial People’s Committee: If after 30 days or 45 days (in remote 

area) the aggrieved affected household does not hear from the DPC, or if the affected 
household is not satisfied with the decision made on his/her complaint, the affected 

household may bring the case, either in writing, to any member of the PPC. The PPC 
has 30 days or a maximum of 70 days to resolve the complaint to the satisfaction of all 
concerned. However, depending if the case is complicated or from a remote area The 
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PPC is responsible for maintaining records of complaints received, action taken and 
outcomes.   

(iv) Final Stage, the Court of Law Arbitrates: If efforts to resolve disputes using the 
grievance procedures remain unresolved or unsatisfactory, after a period of thirty days, 
complainants have the right to bring the case to a Court of law for adjudication. The 
decision of the Court is binding on all parties  

74. The grievance redress mechanism has been disclosed to APs during REMDP 
preparation and will be continuously disseminated to people during REMDP implementation. 

VI. LEGAl AND POLICY FRAMEWORK 

75. The legal and policy framework for dealing with the resettlement impacts of the 
subproject is given based on relevant policies and laws of Viet Nam and the ADB’s Involuntary 

Resettlement Policy (SPS 2009). In this section, the relevant policies and laws of Vietnam, 
including policies of Cao Bang Province, and policies of ADB are outlined, then if difference 

between these policies (of Vietnam and of ADB) exist, reconciliation is done to establish 
policies and principles to be applied under this subproject. 

A. ADB Policies 

76. Involuntary Resettlement. The main objectives of ADB’s Policy on Involuntary 
Resettlement is to avoid or minimize the adverse impacts on people, HHs, businesses and 
others in the implementation of development project. Where resettlement is not avoidable, the 

involuntary resettlement must be minimized by exploring project and design alternatives, and 
enhance or at least restore the living standards of the affected persons to at least their pre-

project levels. The SPS June 2009 also stresses on a new objective of improving the standards 
of living of the displaced poor and other vulnerable groups. The policy applies to full or partial, 
permanent or temporary physical and economic displacement resulting from (i) involuntary 
acquisition of land, or (ii) involuntary restrictions on land use or on access to legally designated 
parks and protected areas. Resettlement is considered involuntary when displaced individuals 
or communities do not have the right to refuse land acquisition those results in displacement.  

77. Indigenous Peoples (IP)/ Ethnic Minorities (EMs). The main objectives of ADB’s IP 
safeguards policy under the SPS 20097 are to: (i) avoid adverse impacts of projects on the 
environment and affected persons, where possible; (ii) minimize, mitigate, and/or compensate 
for adverse project impacts on the environment and affected persons when avoidance is not 
possible; and (iii) assist in strengthening country safeguard systems and develop the capacity 
to manage environmental and social risks. The policy is triggered if a subproject directly or 
indirectly affects the dignity, human rights, livelihood systems, or culture of EMs or affects the 

territories or natural or cultural resources that EMs own, use, occupy, or claim as their ancestral 
domain. Should ADB projects affect EMs, a set of general policy requirements are observed 
to maintain, sustain, and preserve their cultural identities, practices, and habitats (SR-3 of SPS 
2009). A set of special requirements are in place should projects be (i) within ancestral domains 
and lands and related natural resources, (ii) commercial development of cultural resources 
and knowledge of EMs; (iii) physical displacement from traditional or customary lands; and (iv) 
commercial development of natural resources within customary lands under use that would 
impact on livelihoods or cultural, ceremonial, or spiritual uses that define the identity and 

community of EMs.  

 
7Safeguard Policy Statement, 2009 
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78. The subproject has affected 703 ethnic minority households (with 120,415.2m2 of total 
acquired land area) but the effect has not affected livelihood and income of the HHs. The 
subproject also does not cause effect on the identity, culture and life of ethnic minorities. Ethnic 

minority development plan combined with resettlement plan of the subproject into a document 
is termed as Resettlement and Ethnic minority Development Plan.  

B. National Laws on Involuntary Resettlement and Ethnic Minorities (EMs) 

79. Compensation, Assistance and Resettlement. The Constitution of the Socialist 
Republic of Viet Nam (2013) confirms the right of citizens to own and protect the ownership of 
a house. In addition, the Government has enacted a number of laws, decrees and regulations 
that constitute the legal framework for land acquisition, compensation, assistance and 
resettlement. Decrees, decisions and legal documents applied for compensation, assistance 

and resettlement are presented in the Table below:  

Reference Date Title Description 

45/2013/QH13 29/11/2013 Land Law 
Comprehensive land 
administration law 

47/2014/ND-
CP 

15/5/2014 

Decree: Regulations on 
Compensation, Support 
and Resettlement upon 
Land Expropriation by 
the State 

Specifies provisions for 
compensation and resettlement 
assistance 

No.: 
37/2014/TT-

BTNMT 
30/06/2014 

Circular on detailed 
regulations on 
compensation, support, 
and resettlement upon 
land expropriation by the 
State 

Guides Decree 47 

44/2014/ND-
CP 

15/5/2014 
Decree: Regulations on 
Land Prices 

Specifies methods for land 
pricing and land price 
frameworks 

43/2014/ND-
CP 

15/5/2014 
Decree Detailing a 
Number of Articles of the 
Land Law 

Provides guidelines on the 
implementation of the Land Law 

23/2014/TT-
BTNMT 

19/05/2014 
Circular regulating Land 
Use Right Certificate 
(LURC) 

Clarifies ownership rights of land 
and assets 

36/2014/TT-
BTNMT 

30/06/2014 Circular on land pricing Guides Decree 44 

494/NQ-
UBTVQH13 

18/05/2012 Resolution 

Resolution of the National 
Assembly Standing Committee 
implementation of policies and 
legislation on people with 
meritorious service records 

22/2013/QD-
TTg 

 Decision 

Decision of the Prime Minister on 
supporting people with 
meritorious services records in 
housing 

02/2011/QH13 11/11/2011 Complaints Law 

Regulates handling of 
complaints against 
administrative decisions or acts 
of state administrative agencies 

75/2012/ND-
CP 

03/10/2012 
Decree detailing a 
number of articles of the 
Law on complaints 

Guides Complaint Law 02 

80. In Cao Bang province, the compensation payment of 211 road are based on the 

following decisions: 
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- Decision No. 40/2014/QD-UBND dated 19 December 2014 of Cao Bang PPC 
regulating the land price based on land categories and locations in Cao Bang province 
from 2015 to 2019.  

- Decision No. 16/2014/QD-UBND dated 24 June 2014 of Cao Bang People's Committee 
stipulating the compensation level for houses and constructions on land when the State 
recovers land in Cao Bang province. 

- Decision No. 19/2015/QĐ-UBND dated 15 July 2015 of Cao Bang People's Committee 
Promulgating unit price for affected trees and crop on land when land is acquired by 
the State in Cao Bang province 

- Decision No. 42/2014/QĐ-UBND dated 19 December 2014 of Cao Bang PPC on 
compensation policy, support and resettlement when the state recovers land in Cao 
bang province.  

- Decision No 21/2017/QD-UBND dated 18/08/2017 of Cao Bang PPC, amending and 
supplementing a number of contents of the Regulation on compensation and support 
and resettlement when the state recovers land in Cao bang province, which is issued 
with no 42/2014/QĐ-UBND dated 19 December 2014 of Cao Bang PPC;  

- Decision No 1199/QD – UBND of Cao Bang PPC dated 06th August 2019, approving 
the land price (K adjustment coefficient) when the State recovers land for the 
construction of upgrading and rehabilitation of 211 road (Tra Linh – Trung Khanh) (the 
part goes through Trung Khanh District, Cao Bang Province) 

- Decision No 1807/QD-UBND of Cao Bang PPC dated 22nd October 2019, approving 
the land price (K adjustment coefficient) when the State recovers land for the 
construction of upgrading and rehabilitation of 211 road (Tra Linh – Trung Khanh) (the 
road goes through Tra Linh District, Cao Bang Province); 

- Decision No 2824/QD - UBND dated 15/10/2019 of Trung Khanh PC, approving 
compensation support and resettlement plan due to the site clearance for the 
construction of rehabilitation and upgrading 211 road (Trung Khanh district, Cao Bang 
province)  

- Decision No 2092/QD – UBND of Tra Linh People committee dated 25th November, 
approving compensation support and resettlement plan due to the site clearance for 
the construction of rehabilitation and upgrading 211 road (Tra Linh district, Cao Bang 
province) 

81. Ethnic Minorities. Article 5 of the Constitution 2013 clearly indicates that (i) the State of 
Vietnam is the united states of the various ethnic communities co-habiting on the territory of 
Vietnam; (ii) All EMs are equality, solidarity, respect and mutual assistance among all 
nationalities, and forbids all acts of national discrimination and division; (iii) National language 
is Vietnamese, every ethnic community has the right to use its own language and system of 
writing, to preserve its national identity, and to promote its fine customs, habits, traditions and 

culture; and (iv) the State applies a policy of comprehensive development and give good 
conditions for EMs to promote their internal force for the country development. 

82. Articles 58 and 60 of the Constitution 2013 obviously stipulate that (i) the State of 
Vietnam is in charge of preserving and developing Vietnamese culture of the various ethnic 
communities; and (ii) the State undertakes priority policies for education development in 
mountainous areas, ethnic community regions, particularly difficult areas and the State 

implements foreground programs of heath care for mountainous people and EMs. 

83. A series of policies related to ethnic minorities was promulgated. Two of the most 
important policies is the Program 134 (or Decision No. 134/2004/QD-TTg of the Prime Minister) 
and Program 135 (or Decision No. 135/1998/QD-TTg of the Prime Minister). The earlier 
promulgates on some policies on supporting productive land, residential land, housing and 
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domestic water for poor EM HHs. The latter promulgates on approving the program on 
socioeconomic development in mountainous and remote communes with special difficulties. 
In addition, Decree No. 60/2008/ND-CP of the Government is the very import organization 

policy related to nationalities issues. This decree defines the functions, tasks, powers and 
organizational structure of the Committee of Ethnic Minorities, a ministerial level agency under 

the Government, performs its functions of state management on EM affairs nationwide, and 
on public services within its authorities as prescribed by the law. 

84. The following lists important policies related to ethnic minorities in Vietnam 

2016 
Decision No.1722/QĐ-TTg approving the national target program on sustainable poverty 
reduction for the 2016-2020 period. Specifies targets for reduction in incidence of poverty, 

and refers to districts inhabited by national minorities 

2015 
Decision No. 1557/QĐ-TTg approving certain criteria on implementation of MDGs for ethnic 
minorities in association with national post-2015 sustainable development goals 

2015 
Decision No. 59/2015/QD-TTg on the issuance of the criteria and the poverty line according 
to the multidimensional approach applies to the period from 2016 to 2020; 

2014 Resolution 76/2014/QH13 of the NA on sustainable poverty reduction until 2020; 

2014 
Decision 2324/2014/QĐ-TTg dated 19/12/2014 on approval of the action plan to implement 
Resolution 76/2014/QH13;  

2014 
Decision No. 311/QD-MOLISA dated 20/03/2014 on approving the plan to transform from 

uni-dimensional to multi-dimensional poverty for the period 2016-2020; 

2013 
Decision No. 2356/QD-TTg, dated 12/04/2013 issued action program to implement the 
Master plan on the human resource development ethnic minorities and mountainous areas 

toward 2020; 

2012 
Joint Circular No. 01/2012/TTLT-BTP-UBDT of the Ministry of Justice and the Committee 

of Ethnic Minorities, on guiding implementation of legal assistance for EMs. 

2011 Decree No. 80/2011/NQ-CP on sustainable poverty reduction, period of 2011-2020 

2011 Decree No. 05/2011/NĐ-CP on the work of ethnic minority. 

2010 
Decree No. 82/2010/ND-CP of government, dated 20 July 2010 on teaching and learning 
of ethnic minority languages in schools. 

2008 
Resolution No. 30a/2008/NQ-CP of government, dated 27 Dec. 2008 on support program 
for rapid and sustainable poverty reduction for 61 poorest districts 

2008 

Decree No. 60/2008/NĐ-CP dated 9-May-2008 of the government on the functions, tasks, 

authorities and structure of the Committee for Ethnic Minorities and Mountainous Areas 
Affairs. 

2007 
Decision no. 112/2007/QD-TTg of the Prime Minister dated 05-March-2007 on the policy 
of assistance for relocation and agriculture for Ethnic Minorities from 2007 to 2010. 

2007 
Decision no. 33/2007/QD-TTg of the Prime Minister dated 20-July-2007 on the policy of 
assistance to improve knowledge of laws as a program of 135, phase 2. 

2007 
Decision no. 01/2007/QD-UBDT dated 31-May-2007 of the Ethnic Minorities Committee on 

the recognition of communes, districts in the mountainous areas 
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2007 
Decision no. 05/2007/QD-UBDT dated 06-September-2007 of the Ethnic Minorities 
Committee on its acceptance for three regions of ethnic minorities and mountainous areas 

based on development status 

2007 
Circular no. 06 dated 20-September-2007 of the Ethnic Minorities Committee guidance on 
the assistance for services, improved livelihood of people, technical assistance for 
improving the knowledge on the laws according the decision 112/2007/QD-TTg 

2007 
Decision no. 06/2007/QD-UBDT dated 12-January-2007 of the Ethnic Minorities 

Committee on the strategy of media for the program 135-phase 2 

1998 
Decree no. 59/1998/ND-CP dated 13-August-1998 of the government on the functions, 
tasks, authorities and structure of the committee for Ethnic Minorities and Mountainous 
Areas 

C. Reconciliation of the Government and ADB policies on Resettlement and 
ethnic minority 

85. With the promulgation of the Land Law 2013, including Decree No.47/2014/ND-CP and 
Decree No.43/2014/ND-CP, Decree No.44/2014/ND-CP, the policies and practices of the 
national Government have become more consistent with ADB’s Policy on Involuntary 
Resettlement (SPS 2009). However, there are still some significant gaps between the 
Government policies and the ADB’s Policy on Involuntary Resettlement. 

86. With regard to policy on indigenous peoples, a key difference is in the definition of 
Indigenous Peoples. In Viet Nam, the term “ethnic minorities” is used rather than “indigenous 
people" to refer to all the 53 ethnic groups other than the majority Kinh (Viet) ethnic group. 
In the case of development projects, there is no specific requirement under Viet Nam 

legislation concerning ethnic minorities particularly for: preparation of an indigenous peoples’ 
plan (IPP) to address adverse impacts on ethnic minorities and maximize positive impacts. 

87. There is agreement between Viet Nam’s laws and ADB’s Resettlement Policy 
especially with regard to the entitlement of persons with legal rights/titles. Existing legislation 
provides guidance in (i) determining market/replacement rates and payment of compensation, 
assistances for various types of affected assets; (ii) options for land-for-land and cash 

compensation assistance; (iii) provision of relocation assistance and support to displaced 
households during the transition; (iv) provision of resettlement land and housing with secure 

tenure; (v) additional assistance for severely affected and vulnerable households; 
(vi) Assistance to livelihood restoration and training; and (vii) notification/disclosure, 
consultation, and grievance mechanisms. 

88. A point of difference though is that ADB Policy does not consider the absence of legal 

rights of DPs on the acquired land as an impediment to receiving compensation for non-land 
assets and for resettlement assistance. An analysis of gaps between the policy principles set 

out in the ADB SPS for Resettlement and Viet Nam’s resettlement legislation, including 
measures to address the differences, are outlined in the table below. Importantly however, the 
Land Law specifically provides for adherence to the frameworks and policies of international 
funding organizations supporting the projects. Article 87 of the land law states that, for projects 
using loans from international or foreign organizations for which Vietnam has committed to a 
policy framework for compensation, support and resettlement, that framework policy shall 
apply. 
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89. The following table provides a gap analysis of ADB’s Policy (SPS 2009) and 
Government’s policy on involuntary resettlement and ethnic minority, and measures for filling 
gaps applied for the subproject.  

Table 21: Gap Analysis between Viet Nam Regulations and ADB SPS (2009) and 
project policy: Involuntary Resettlement and ethnic minority 

Issue ADB SPS requirement 

Provision in Viet Nam 
Land law 2013, Decree 

47/2014/ND-CP, 
44/2014/ND-CP 

Project Policy 

Identification 
of severely 
impacted 
APs who 
lose 
productive 
land 

Involuntary resettlement 
impacts deemed significant if 
200 or more persons will be 
physically displaced from home 
or lose 10% or more of their 
productive or income-
generating assets 
ADB Safeguard category 
definitions: 
https://www.adb.org/site/safegu
ards/safeguard-categories 

APs losing at 30% or 
more of productive 
agriculture land are 
considered severely 
impacted and are 
entitled to livelihood 
restoration measures.  
Decree 47/2014/ND-CP, 
Article 19, Item 3: 

HHS to be deemed 
severely affected if they 
are to experience loss 
of 10% or more of 
productive assets 
and/or physical 
displacement 

Meaningful 
consultation
s in planning 
and 
implementin
g 
resettlement 
programs 

Carry out meaningful 
consultations with affected 
persons, host communities, and 
concerned nongovernment 
organizations. Inform all 
displaced persons of their 
entitlements and resettlement 
options. Ensure their 
participation in planning, 
implementation, and monitoring 
and evaluation of resettlement 
programs. Pay particular 
attention to the needs of 
vulnerable groups, especially 
those below the poverty line, the 
landless, the elderly, women 
and children, and Indigenous 
Peoples, and those without 
legal title to land, and ensure 
their participation in 
consultations. Establish a 
grievance redress mechanism 
to receive and facilitate 
resolution of the affected 
persons’ concerns. Support the 
social and cultural institutions of 
displaced persons and their 
host population. Where 
involuntary resettlement 
impacts and risks are highly 
complex and sensitive, 
compensation and resettlement 
decisions should be preceded 
by a social preparation phase. 
SPS Involuntary Resettlement 
Safeguards Policy Principle 2 

Public consultation is 
required for the 
preparation of district 
land use plans (Land 
Law article 43).  
 
Notification of between 
90-180 to be given to 
affected land users 
(Land Law Article 67) 
 
On approval of 
compensation 
arrangements, detailed 
information on 
arrangements to be 
provided to affected 
persons, and provision 
for involvement of the 
Fatherland Association 
to mediate in case of 
disagreements/grievanc
es. (Land Law Article 69) 

Conducting meaningful 
consultations with 
affected persons, mass 
organizations and civic 
organizations as part of 
REMDP preparation 
throughout project 
cycle. 
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Issue ADB SPS requirement 

Provision in Viet Nam 
Land law 2013, Decree 

47/2014/ND-CP, 
44/2014/ND-CP 

Project Policy 

Compensati
on (general) 

Improve, or at least restore, the 
livelihoods of all displaced 
persons through (i) land-based 
resettlement strategies when 
affected livelihoods are land 
based where possible or cash 
compensation at replacement 
value for land when the loss of 
land does not undermine 
livelihoods, (ii) prompt 
replacement of assets with 
access to assets of equal or 
higher value, (iii) prompt 
compensation at full 
replacement cost for assets that 
cannot be restored, and (iv) 
additional revenues and 
services through benefit sharing 
schemes where possible. 
SPS Involuntary Resettlement 
Safeguards Policy Principle 3 

Provision for cash at or 
replacement land of the 
same land use purpose 
(Land Law Article 74).  
 
Provision for valuation 
by licensed valuers 
(Land Law Articles 114 
to 116 and Decree 
44/2014/ND-CP).  
 
Provision with 
compensation for 
cost moving (Land 
Law Article 91). 
 
Provision of interest for 
compensation in case 
of late payment (Land 
Law Article 93). 

 

Land and non-land 
assets will be 
compensated at 
replacement costs. 
APs are to be 
consulted in 
determining 
arrangements whereby 
they receive relocation 
assistance, secured 
tenure to relocated 
land, with comparable 
access to production 
and employment 
opportunities, and civic 
infrastructure and 
community services as 
required, transitional 
support and 
development 
assistance such as 
land development, 
credit facilities, training 
or employment 
opportunities. 

Determinatio
n of 
compensatio
n rates for 
houses and 
structures 

The rate of compensation for 
acquired housing, land and 
other assets will be calculated at 
full replacement costs with no 
deduction of salvageable 
materials. The calculation of full 
replacement cost will be based 
on the following elements: (i) fair 
market value; (ii) transaction 
costs; (iii) interest accrued, (iv) 
transitional and restoration 
costs; and (v) other applicable 
payments 
SPS Appendix 2: Safeguard 
Requirements for Involuntary 
Resettlement 

Houses/structures used 
for living purpose will be 
compensated at 
replacement cost.  
(Land Law 2013, Article 
89, item 1) 
 
Houses/structures used 
for other purposes will 
be compensated equal 
to the remaining value 
of the affected house 
plus some percentage 
of current value but total 
compensation amount 
is not exceed value of 
the new 
house/structure. 
(Decree 47, article 9) 

Full compensation at 
replacement cost to be 
paid for all structures. 
No deductions for 
salvageable materials 
or depreciation to be 
made. 

Transparenc
y, 
consistency 
and 
equitability 
in negotiated 
settlements 

Develop procedures in a 
transparent, consistent, and 
equitable manner if land 
acquisition is through 
negotiated settlement to ensure 
that those people who enter into 
negotiated settlements will 
maintain the same or better 
income and livelihood status. 
SPS Involuntary Resettlement 
Safeguards Policy Principle 6 

No regulation Rents and conditions 
for temporary use of 
land or assets will be 
negotiated with land 
users. Restoration will 
be to equal or better 
condition. 
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Issue ADB SPS requirement 

Provision in Viet Nam 
Land law 2013, Decree 

47/2014/ND-CP, 
44/2014/ND-CP 

Project Policy 

Provisions 
for APs who 
do not have 
LURCs 

Ensure that displaced persons 
without titles to land or any 
recognizable legal rights to land 
are eligible for resettlement 
assistance and compensation 
for loss of non-land assets. 
SPS Involuntary Resettlement 
Safeguards Policy Principle 7 

For displaced 
households who are not 
eligible for compensation 
with residential land, but 
have no other place to 
live in project commune, 
provision is made for the 
State to sell, lease, 
provide rent-to-own 
houses or to allocate 
land with levy collection 
(Land Law Article 79). 
 
The Land Law (Article 
92) permits recovery of 
land without 
compensation for lost 
assets in some cases. 

All affected persons to 
be entitled to 
compensation in line 
with ADB policy and 
government policy 
depending whichever 
is higher. 

Prepare 
Resettlemen
t Plan 

Prepare a resettlement plan 
elaborating on displaced 
persons’ entitlements, the 
income and livelihood 
restoration strategy, institutional 
arrangements, monitoring and 
reporting framework, budget, 
and time-bound implementation 
schedule. 
SPS Involuntary Resettlement 
Safeguards Policy Principle 8 

Requirement for 
preparation of plans for 
compensation, support 
and resettlement. (Land 
Law Article 67) 
according to prescribed 
procedures (Article 69). 
Contents of plans 
provided in Decree No. 
47/2014/NĐ-CP, Article 
28. 
 
 

REMDPs to be 
prepared for each 
subproject 

Disclosure 
of draft 
resettlement 
plan 

Disclose a draft resettlement 
plan, including documentation 
of the consultation process in a 
timely manner, before project 
appraisal, in an accessible 
place and a form and 
language(s) understandable to 
affected persons and other 
stakeholders. Disclose the final 
resettlement plan and its 
updates to affected persons and 
other stakeholders. 
SPS Involuntary Resettlement 
Safeguards Policy Principle 9 

Full disclosure of 
detailed arrangements 
and compensation plans 
to affected persons. 
(Land Law Article 69) 

Disclose draft 
REMDPs for each 
subproject, including 
documentation of the 
consultation process in 
a timely manner, 
before project 
appraisal, in an 
accessible place and a 
form and language(s) 
understandable to 
affected persons and 
other stakeholders. 
Disclose the final RP 
and its updates to 
affected persons, and 
other stakeholders.  
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Issue ADB SPS requirement 

Provision in Viet Nam 
Land law 2013, Decree 

47/2014/ND-CP, 
44/2014/ND-CP 

Project Policy 

Ethnic Minorities 
Action 
planning 

Prepare an EM Development 
Plan (EMDP) that is based on 
the social impact assessment 
and meaningful consultation 
with the assistance of 
qualified and experienced 
experts and that draw on 
indigenous knowledge and 
participation by the affected 
EM communities. 

No provision of the 
government on 
preparation of EMDP 

The EMDP shall be 
prepared and 
updated, 
implemented and 
monitored. 

Recogniti
on of 
customary 
rights 

Prepare an action plan for 
legal recognition of 
customary rights to lands and 
territories or ancestral 
domains when the project 
involves (i) activities that are 
contingent on establishing 
legally recognized rights to 
lands and territories that EMs 
have traditionally owned or 
customarily used or occupied, 
or (ii) involuntary acquisition 
of such lands. 

The issues of 
customary rights or 
ancestral domains 
have not been fully 
recognized through 
LURC. 

Full consultation with 
local EMs will be 
made to define 
areas with 
customary rights and 
to reflect the issues 
in an updated EMDP 
with particular 
actions to protect or 
compensate the 
areas. 

Third-
party 
validation 
of 
consultati
on related 
to land 
donations 

The borrower is required to 
engage an independent third 
party to document the 
negotiation and settlement 
processes to openly address 
the risks of asymmetry of 
information and bargaining 
power of the parties involved 
in such transactions. 

Not required. In case of land 
donations involving 
marginal portions of 
land, the third party 
consultant will witness 
the negotiation and 
Settlement processes 
as part of the due 
diligence report. A 
voluntary donation 
form signed by the 
landowners, witnesses 
and village leaders will 
be attached in the 
report. 

Monitoring Monitoring indicators specified 
for internal and external 
monitoring and reporting. In 
case of significant or sensitive 
impacts, an external 
monitoring organization is 
required to conduct monitoring 
on RP and EMDP 
implementation 

No monitoring 
indicators indicated 

The IA must undertake 
internal monitoring 
according to the critical 
indicators.  Anticipated 
negative impacts of the 
project are minor; it is 
no need to recruit an 
external monitoring 
organization. 
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D. Project policies 

90. In pursuit of the above resettlement objectives, the following specific principles are adopted:  

(i) Involuntary resettlement and impacts on land, structures and other fixed assets will be avoided 
or minimized where possible by exploring all alternative options. 

(ii) All subprojects will be screened in terms of impacts related to involuntary resettlement. 
Safeguards due diligence for existing facilities and previous resettlement activities conducted in 
anticipation of the Project will also be conducted and corrective action will be prepared in case 
of non-compliance. 

(iii) Compensation and assistance will be based on the principle of replacement cost at the time of 
acquisition. 

(iv) Severely affected household (SAH) status applies when they are losing 10% or more of the 
household’s productive land or other assets (generating income) or are physically displaced 
from housing. 

(v) Affected persons (APs) without title or any recognizable legal rights to land are eligible for 
resettlement assistance and compensation for non-land assets at replacement cost. 

(vi) Residential and agricultural land for replacement should be close to the previous places as much 
as possible and be suitable to DPs. 

(vii) Meaningful consultation will be carried out with the APs and concerned groups and ensure 
participation from planning up to implementation. The comments and suggestions of the APs 
and communities will be taken into account. 

(viii) The REMDP will be disclosed to APs in a form and language(s) understandable to affected 
persons prior to submission to ADB. /REMDPs will be disclosed on the ADB website. 

(ix) Resettlement identification, planning and management will ensure that gender concerns are 
incorporated. 

(x) Special measures will be incorporated in the resettlement plan to protect socially and 
economically vulnerable groups such as households headed by women, children, disabled, the 
elderly, landless and people living below the generally accepted poverty line. 

(xi) Existing cultural and religious practices will be respected and preserved, to the maximum extent 
practical. 

(xii) Culturally appropriate and gender-sensitive social impact assessment and monitoring will be 
carried out in various stages of the project. 

(xiii) Resettlement transition stage should be minimized. Restoration measures will be provided to 
APs before the expected starting date of construction in the specific location. 

(xiv) Budget for payment of compensation, assistance, and resettlement and support will be prepared 
sufficiently and made available during project implementation and by the project provinces. 

(xv) Reporting and internal monitoring should be defined clearly as part of the management system 
of resettlement. Internal monitoring on implementation of resettlement and ethnic minority 
development plan should be carried out by the PMUs. Monitoring reports will be disclosed on 
the ADB website. 

(xvi) The PMUs will not issue notice of possession to contractors until they have official advice in 
writing that (i) payment has been fully disbursed to the APs and rehabilitation measures are in 
place (ii) already-compensated, assisted APs have cleared the area in a timely manner; and (iii) 
the area is free from any encumbrances. 

(xvii) The Cut-off date is the date of notification on land recovery for the subproject by the competent 
State agency. The notification is sent to every land user, whose land is acquired, publicized in 
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meetings with APs and posted at the offices of the commune-level PCs and common public 
places.  

(xviii) All subprojects will be screened for presence of ethnic minorities in the subproject area and 
impacts on ethnic minorities (EMs). Subprojects with significant adverse impacts on EMs will be 
excluded. 

(xix) Local patriarchs (zia lang) will be engaged in the conduct of consultations for the preparation 
of the subproject. In case there are potential adverse impacts (including minor land 
acquisition), an REMDP will be prepared. For subproject with only positive impacts on ethnic 
minorities, the subproject preparation and implementation will include measures for 
ensuring their participation and inclusion in subproject benefits as elaborated in the Project 
Administration Manual. 

VII. ENTITLEMENT, ASSISTANCE AND BENEFITS 

A. Eligibilities 

91. Legal rights to the land concerned determine eligibility for compensation with regard to land. 
There are three types of APs: i) persons with Land Use Rights Certificates (LURCs) to land lost in 

entirety or partially, ii) persons who lose land they occupy, do not currently possess a LURC but 
have a claim that is recognized or recognizable under national laws, or, iii) persons who lose land 
they occupy in its entirety or partially who do not have any recognizable claim to that land. APs 

included under i) and ii) above shall be compensated for the affected land and assets upon land. 
APs included under iii) shall not be compensated for the affected land, but for the affected assets 

upon land and are entitled to assistance if they have to relocate.  

92. All APs who satisfy the cut-off date for eligibility are entitled to compensation for their 
affected assets (land, structures, trees and crops), and rehabilitation measures sufficient to assist 
them to improve or at least maintain their pre-project living standards, income-earning capacity and 

production levels. 

93. Non-eligible APs including those making claims based on subsequent occupation after the 
cut-off date. The cut-off date for eligibility will coincide with the day of announcement of the land 
acquisition within subproject areas as declared and published broadly by the District People 
Committee. 

B. Compensation and assistance 

94. The compensation unit price for land, structures and trees and crops applied for 
resettlement cost estimate of this uREMDP is based on the replacement cost and it reflects the 
market rates. The replacement cost survey had been conducted in May 2019 by an independent 
unit (The Asia planning and technology development Consultancy Joint Stock Company). The 
independent appraisal unit had functional and legal status to conduct the RCS. The appraisal price 
deeds had been released in June 2019.  The deeds were submitted to district PCs and and Cao 
Bang PPC for approval. The surveyed prices were compared with PPC rates and it is resulted that 
the rates of crops, trees and structures are the same, because the Cao Bang PPC rates are always 

updated annually, as GoV’s regulation. The rates of land from RCS results had higher than the 
PPC rate, therefore, the compensation rate for land applied following the RCS results. All these 

surveyed prices were submitted and disclosed with local people (affected people) and were 
compared with PPC rates. All the surveyed rates were used as the compensation rates to calculate 
the compensation and support cost of subproject.  

95. Compensation for land: Decision No 1199/QD – UBND of Cao Bang PPC, approving the 

land price K adjustment coefficient when the State recovers land for the construction of upgrading 
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and rehabilitation of 211 road (Tra Linh – Trung Khanh) (the part goes through Trung Khanh District, 
Cao Bang Province); Decision No. 40/2014/QD - UBND dated 19th December 2014 by Cao Bang 
PPC:  on promulgating unit price of land in 2015 in Cao Bang province to apply in the period of 
2015-2019;  A total of 120,415.2m2 of types of land of households/ oganizations living along 
roadside is affected. Total compensation for affected land is VND 7,648,708,897. 

96. Compensation for house and structure: Basing on Decision No. 16/2014 dated 24th June 
2014 by Cao Bang PPC on promulgating unit price for affected house and structure on land to 
calculate compensation when land is acquired by the State in Cao Bang province. The subproject 
impacts on 12,9m2 of kitchen (02HHs); 820.3m2 of porch (60HHs);328m2 of auxiliary houses such 
as bath and warehouse (15HHs); 693m3 of embankment (foundation) (127HHs); 1,083.5 m3 of 
fence (HHs); 8.6m3 of water tank/well (3HHs) and 1,755.7m2 of yard (149HHs) and 170.8m2 of 
barn (9HHs) and 25 m3 of wall (7HHs) and 13 tombs of 10 HHs. Compensation cost for affected 
house and structure is VND 4,951,974,107. 

97. Compensation for tree and crop: Decision No. 19/2015/QĐ-UBND dated 15th July 2015 
by Cao Bang PPC on promulgating compensation unit price for trees and crop when land is 
acquired by the State in Cao Bang province. There are 2,282 fruit trees, 3,973 timber trees and 
43,327.5 m2 of crops of households affected with total compensation cost of VND 741,739,981. 

Out of total compensation cost, compensation and assistance for affected land and asset on land 
for organization are  VND 623,701,937.  

98. Assistance for stabilizing living: For the households who lost from 10% to 30% of their 

total production landholding will be assisted in cash equivalent to 30kg of rice/person/month within 
three months (VND 32,850,000 ). HHs lose from 30-70% of their agricultural land holding, they will 
receive cash assistance equal to 30kg of rice per month per household member for 6 months (if 
not relocating) (8,640,000). Total assistance cost for stabilizing living for households is VND 
41,490,000. 

99. Assistance for job changing and job creation: For the households losing their 

agricultural land holding will be assisted in cash equivalent to three times compensation value for 
affected annual crop land and paddy land, and two times of compensation value for perennial crop 
land and aquaculture land and 1.5 times of compensation value for production forest land in 
township area and 1,0 times compensation value for production forest land in commune area.  Total 
assistance cost is VND 10,934,720,355.  

100. Assistance for poor and vulnerable households: According to REMDF of the project: it 

will provide a minimum of VND 2,000,000 for poor insignificantly affected household and at least 
VND 5,000,000 for poor severely affected. 62 affected households are under vulnerable group all 
vulnerable HHs will receive 2 million dong/HH to improve their social and economic conditions. 
Total assistance cost is VND 124,000,000. 

101. Assistance for removing and structure (tomb): Following the Cao Bang PPC policy,  
Affected households who have to relocate the tomb, the AHs will be provided an allowance for 

removing tombs with the amount of VND 3,000,000/household in the territory of district and other 
allowance following the actual cost. The subproject is expected to affect 13 tombs of 10  
households.  Total assistance amount is VND 57,792,000. 
 

C. Entitlement matrix 

102. Unforeseen impacts: If any person or household is affected during the subproject 

implementation process, a social impact assessment will be conducted and then necessary 
compensation and assistance will be applied for the household. 
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Table 22: Entitlement matrix 
ENTITLED 
PERSONS 

TYPE & LEVEL OF 
IMPACT 

COMPENSATION POLICY IMPLEMENTATION ISSUES 

A.  PERMANENT AFFECTED AGRICULTURAL LAND 

Owners with LURC,
owners in process of
acquiring LURC,
owners eligible to
acquire LURC 

Losing 10 percent or more of total
productive landholding 

(13 HHs)  

a/ Cash compensation at replacement cost for affected 
land and at market price for standing crops and trees; 
and 

b/ Economic rehabilitation package (see E, below); and 
job training/creation assistance equivalent to three 
times compensation value for affected annual crop 
land and paddy land, and two times of compensation 
value for perennial crop land and aquaculture land 
and 1.5 times of compensation value for production 
forest land in township area and 1.0 times 
compensation value for production forest land in 
commune area but not exceed agriculture land quota 
will be provided to the affected households as the 
assistance for job training and creation. 

If remaining land area is not 
economically viable i.e. is too small or 
unshaped to be economically cultivated, 
the Project will acquire the entire 
affected land parcel and compensate at 
replacement cost. 

Level of assistance for job 
training/creation, decided by PPC. 

Implemented by DRCs. 

If the household head is married, land title 
will be issued in the names of both the 
husband and the wife. 
If the viability of the remaining land is less 
than the minimum viable unit size as per 
provincial norms, then the entire parcel of 
land would be acquired and 
compensated. 
The type of training assistance will 
depend upon the need and priority of the 
APs and will be designed in consultation 
with the APs 

Losing less than 10 percent of total
productive landholding 

(550 HHs)  

Cash compensation at replacement cost for affected 
land; if the remaining land is not viable cash 
compensation at replacement cost for entire affected 
land parcel; and 

Compensation for standing crops and trees at market 
price (if any); and job training/creation assistance 
equivalent to three times compensation value for 

AHs will be noticed about land acquisition 
at least 90 days before and fully receive 
the compensation at replacement cost 
before site clearing at least 01 (one) 
month. 
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ENTITLED 
PERSONS 

TYPE & LEVEL OF 
IMPACT 

COMPENSATION POLICY IMPLEMENTATION ISSUES 

affected annual crop land and paddy land, and two times 
of compensation value for perennial crop land and 
aquaculture land and 1.5 times of compensation value 
for production forest land in township area and 1.0 times 
compensation value for production forest land in 
commune area but not exceed agriculture land quota will 
be provided to the affected households as the assistance 
for job training and creation. 

Level of assistance for job 
training/creation, decided by PPC. 

Implemented by DRCs 

Public organizations 

 

(3 organizations are impacted on 
production forest land) 

a/ No compensation for affected land but support 
equivalent to 100% of compensation value of the 
affected land; and 

b/ Cash compensation at current market prices for 
standing crops and trees on the affected land, If any. 

The compensation amount must be paid 
to account of affected commune and 
used for infrastructure improvement of 
the commune 

B. PERMANENT RESIDENTIAL AND/OR NON-AGRICULTURAL LAND (e.g., commercial) 

Owners with LURC, 
owners in process of 
acquiring LURC, 
owners eligible to 
acquire LURC 

Loss of residential land/or non-
agricultural landholding with houses
and structures built thereon. 

(189 HHs with 4,416.5 m2) 

- Compensation in cash for the acquired area of land; 

- Compensation for affected on-land structure. 

- Provision of other assistances as regulated. 

The resettlement sites are all close to the 
affected area and with completed 
infrastructures. 

PCC decides level of support for leveling 
for self-relocation 

If affected landholding is under dispute: 
Compensation is put in escrow account 
until land dispute is resolved. 

Public organizations Loss of non- agricultural land 

(9 organizations including 8,068.2 m2 
of public land (8 organizations) and 
12.5 m² of religious land (1 
organization) 

a/ No compensation for affected land if land use fee is 
unpaid or paid by state funds, otherwise cash 
compensation for affected land at replacement cost; and 

b/ Cash compensation for affected structures at 
replacement cost and allowance of relocation if any. 
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ENTITLED 
PERSONS 

TYPE & LEVEL OF 
IMPACT 

COMPENSATION POLICY IMPLEMENTATION ISSUES 

C. COMPENSATION FOR AFFECTED HOUSE AND STRUCTURE 

C.1 Other Structures, e.g., kitchens, toilets, animal sheds, fences, foundations, etc. 

Owners of structures Partially or totally affected structures or
other property 

(374 HHs/Organizations (368 HHs and 
06 organizations)) 

Cash compensation at full replacement cost without 
deduction and depreciation of salvageable materials; OR 

In-kind assistance to relocate affected structures or
property if possible; OR 

Cash assistance to repair of property to original or better
condition. 

Owners of structures are entitled to 
compensation regardless of legal status 
of land use, if structures constructed 
before cut-off date. 

Costs for repairing the remaining 
house/structure should be negotiate with 
AP. 

 Graves/Tombs-yard/cemetery 

(10 HHs) 

Compensation for all costs of excavation relocation and 
reburial will be reimbursed in cash to the affected family 
as prescribed in PPC’s regulation. 

  

Compensation to be paid 
directly to DPs. 
For ownerless affected graves / tombs, 
compensation will be given to Commune 
PC to relocate them to a new site. 
Graves to be exhumed and 
relocated in culturally sensitive and 
appropriate ways. 
The place and layout of the yard shall be 
consulted with communities and affected 
peoples.  

D. COMPENSATION FOR AFFECTED CROPS AND TREES 

Owners of crops and/or
trees 

Loss of annual crops 

(312 HHs with 43,327.5m2 of crops) 

If standing crops are ripening and cannot be harvested, 
cash compensation of un- harvested crops at market 
values based on the average production over past 3 
years. 

No compensation for crops if it can be harvested 

A minimum of 3 months’ notice to harvest 
crops; Owners of crops and/or trees are 
entitled to compensation regardless of 
whether they possess land use rights 

Calculation of compensation for crop is 
based on the highest productivity of one 
crop during the last 3 years. 
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ENTITLED 
PERSONS 

TYPE & LEVEL OF 
IMPACT 

COMPENSATION POLICY IMPLEMENTATION ISSUES 

 Loss of perennial crops, fruit and 
timber trees and tree fences 

(227 AHs with 2,282 fruit trees and 
237 AHs with 3,973 timber trees) 

Cash compensation at current market prices given the 
type, age and productive value of the affected crops 
and/or trees. 

Compensation must equal in value to 
crops that would be harvested had 
acquisition not occurred. 

Calculation of compensation for fruit and 
timber trees is based on the yield, age 
and diameter of the tree. 

APs have the right to use salvageable 
trees. 

 

E. PACKAGE OF ECONOMIC REHABILITATION AND RELOCATION ASSISTANCE 

E. 1 Economic Rehabilitation Assistance 

Severely affected DPs
(displaced from
housing or losing 

10% or more of their
productive, income
generating asset
irrespective of tenure
status. 

Assistance to restore livelihoods and
incomes following acquisition of
agricultural land or other productive
assets 

(13 HHs) 

AHs directly cultivating on the affected land entitled: 

(i) Losing from 10 to 30% of agricultural land holding: 

Cash assistance equal to 30 kg of rice (valued at market 
price) per month per household member for 3 months, if 
not relocating (12 HHs) 

(ii) Losing more than 30% to 70% of total agriculture 
landholding: Cash assistance equal to 30 kg of rice 
(valued at market price) per month per household 
member for 6 months, if not relocating; (1 HH) 

(iv) In-kind assistance to be decided in consultation 
with eligible AHs.  

Value of in-kind assistance to be 
determined during REMDP 
implementation. 

If necessary, an income Restoration 
Programs will be designed during project 
implementation with the assistance of an 
agency specialized in livelihoods/labor or 
vocational assistance and with the active 
involvement of the AHs. 

Price of rice is the market price at the 
time of compensation. 

Forms of assistance may include, but are 
not limited to agricultural extension 
assistance and training for non-
agricultural occupations. 
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ENTITLED 
PERSONS 

TYPE & LEVEL OF 
IMPACT 

COMPENSATION POLICY IMPLEMENTATION ISSUES 

 Job training/Creation allowance 

(563 HHs) 

Allowance for job training, job creation for APs who 
directly engaged in agricultural production provided in 
cash equivalent to three times compensation value for 
affected annual crop land and paddy land, and two 
times of compensation value for perennial crop land 
and aquaculture land and 1.5 times of compensation 
value for production forest land in township area and 
1.0 times compensation value for production forest 
land in commune area as regulated by the PPC.  

If AH requests for training, he/she will be entitled to a 
free training course 

Level of assistance for job
training/creation decided by PPC 

E. 2 Special allowance for social and economically vulnerable households 

Vulnerable 
households: (i) 
headed by women 
with dependents, (ii) 
headed by persons 
with disability, (iii) 
falling under the 
national poverty 
standard, (iv) with 
children and elderly 
who have no other 
means of support, (v) 
landless, and (vi) 
severely ethnic 
minorities. 

Assistance to poor and vulnerable
households to improve their social and
economic conditions. 

(62 HHs) 

a) Poor households: it is proposed minimum assistance of 
VND 2,000,000 for insignificantly affected household (38 
HHs) 

 b) Other vulnerable households: assistance of minimum 
VND 2,000,000 per household to improve their social 
and economic conditions or based on regulation per 
province, whichever is higher (24 HHs) 

Note: If AHs fall in multi vulnerable groups, only 
highest assistance will be provided 

 

Eligible households are those who are
classed as vulnerable under relevant
definitions of MOLISA and this document.
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VIII. INCOME RESTORATION 

103.  Out of 703 AHs, there are 13 households are severally impacted on land and 49 other   
households under vulnerable groups. Addition to compensation and cash allowance for them, 
vulnerable households and severely affected household will be participated in an income and 
livelihood restoration programs.  

104. Demand assessment:  The Consultant conducted community consultation and surveyed 
by questionnaires with affected households. In particular, 100% of vulnerable households and 
severely affected HHs were surveyed by questionnaires. The IRP is designed for the severely 
affected HHs (including agricultural severely affected households, vulnerable AHs). Among 62 
vulnerable affected households (including 13 severely affected HHs) participating in the socio-
economic survey, 53 households want to participate in the Income Restoration Program8, of 
which, 39  households want support in agricultural extension training and livestock development 
(62.9%), 23 want vocational training and non-agricultural jobs (37.1%), 44 want to access credit 
loans (71%).  

105. During public consultation, the local authorities and local people said that there are some 
agricultural extension/ job creation programs were held in each affected commune from 1 – 2 
times per year by mass organizations (Women Union, Farmer’s Association) under direction of 
CPC and DPC. Therefore, the training classes for severely affected HHs and vulnerable HHs will 
be conducted and combined with the annual activities of mas organizations.  All the 62 vulnerable 
HHs will be prioritized to join freely in the upcoming training programs about agriculture such as 
increasing tree productivity programs and job creation of 6 communes in 2020 (if they had 

demand).  

106. Based on the Viet Nam regulations about the conditions of accessing the credit loan of 
Vietnam Bank for social policies, the credit loan with the preferential interest rate is provided for  
poor households, near poor households, households are newly out of poverty, poor students, 

ethnic minority labors  living in extremely difficult socio-economy condition, people with disabilities 
for job-creation. Therefore, the credit loan is not available for all HHs who has demand. PMU and 

IAs (CPCs and DPCs) need to review their demand and their living conditions to ensure that they 
have enough the conditions following the Vietnam policies to access the credit loan. If vulnerable 
HHs having demand has enough conditions, they will be prioritized to access credit loans of the 
mass organization for economic development.  The activity will be implemented in Q1/2020. If 
not, they will be encouraged to join in the other annual programs such as the agricultural/ non – 
agricultural development training of CPCs. 

IX. RESETTLEMENT BUDGET AND ASSISTANCE 

107. Replacement cost. A replacement cost study had been carried out by The Asia planning 
and technology development Consultancy Joint Stock Company from May to September 2019 
(the independent appraisal unit). Methodology of the replacement cost study is that: 

108. For land pricing methods: 

- According to the data related to land prices; 

- According to Point a, Clause 2, Article 2 of Decision 44/2014/ND-CP dated 15 May 2014 of the 
Government on land prices; 

 
8 One household can have multiple opinions about the type of income restoration support. Thus, the total 

number of HHs is higher than the actual number.  
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- For Agricultural land, based on the conversion of stable income source from the assets of 
present value by using suitable capitalization rate, the consultant uses the income approach and 
capitalization method to identify land prices. 

Price of a land plot will be calculated as the following formula: 

Land price = 
Average Net income per year 
Average interest rate per year 

The average net income is calculated as the following formula: 

Average net income per year = Average income per year - 
Average expenditure per 

year 
- For residential land in urban area and rural area, based on the reference and analysis of 

asset prices that are similar to those on the land plots to be priced which are selling and 
purchasing on the market at the pricing time, the consultant selected market approach 
and comparison method to determine residential land price 

109. For structures, the market price is evaluated by both reviewing existing legal documents 
(Regulation of provinces and the decrees, circulars regarding principles on compensation in case 
of land acquisition by the State for the purposes of national defense, economic development, 
public utilities) and checking some quotas for list of construction materials from nearby 
construction material stores; 

110. For crops and trees, it is evaluated by asking market prices of these crop and fruits/trees 
and/or seeking perceptions of local seller and agricultural producers.  

111. For uREMDP, the selected price of structures, land, crops are at the replacement cost. All 
these prices had been used to calculate the compensation cost. The compensated rate in the 
uREMDP had been informed with all affected households through public consultation. There are 
no comments about the estimated cost in public consultations. The market price of house, 
structure and trees are presented in tables below: 

Table 23: Replacement cost for land 

N
o 

Items  Unit Areas Position 

Unit 
price 

regulate
d by PPC 

K - 
coefficien

t 

Proposed 
replacemen

t Cost 
(VND) 

1 Paddy land 
VND/m

2 

Hung Quoc 
 Town 

1 59,000 1.5 88,500 
2 54,000 1.5 81,000 

2 Residential land  
VND/m

2 

1 807,000 1.7 1,371,900 
2 807,000 1.5 1,210,500 
3 304,000 1.6 486,400 

3 Production forest land 
VND/m

2 
1 54,000 1.5 81,000 
2 10,400 1.5 15,600 

4 Annual crop land 
VND/m

2 

1 59,000 1.5 88,500 
2 54,000 1.5 81,000 
3 52,000 1.5 78,000 

5 Perennial tree land 
VND/m

2 

1 403,500 1.7 685,950 
2 403,500 1.5 605,250 
3 152,000 1.5 228,000 
4 52,000 1.5 78,000 

6 Residential land 
VND/m

2 

Xuan Noi 
commune 

1 179,000 1.2 214,800 
2 179,000 1.1 196,900 

7 Annual crop land 
VND/m

2 

1 46,000 1.5 69,000 
2 46,000 1.2 55,200 
3 46,000 1.1 50,600 

8 Paddy land 
VND/m

2 
1 50,000 1.2 60,000 
2 50,000 1.1 55,000 

9 Perennial tree land 
VND/m

2 
1 44,000 1.2 52,800 
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N
o 

Items  Unit Areas Position 

Unit 
price 

regulate
d by PPC 

K - 
coefficien

t 

Proposed 
replacemen

t Cost 
(VND) 

10 Residential land 
VND/m

2 

Quang Trung 
commune 

1 210,000 1.2 252,000 
2 50,000 1.2 60,000 

11 Annual crop land 
VND/m

2 
1 46,000 1.2 55,200 

12 
Perennial tree land 

VND/m
2 

1 44,000 1.2 52,800 

13 Paddy land 
VND/m

2 
1 50,000 1.2 60,000 
2 50,000 1.1 55,000 

14 
Residential land 
(Urban) 

VND/m
2 

Trung Khanh  
Town 

3 729,000 1.5 1,093,500 
4 527,000 1.5 790,500 
5 380,000 1.5 570,000 

15 Perennial tree land 
VND/m

2 
1 52,000 1.5 78,000 

16 Paddy land 
VND/m

2 
1 63,000 1.5 94,500 

17 Annual crop land 
VND/m

2 
1 57,000 1.5 85,500 

18 Annual crop land 
VND/m

2 

Lang Hieu 
commune 

1 57,000 1.1 62,700 
2 57,000 0.5 28,500 

19 Residential land (Rural) 
VND/m

2 

1 210,000 1.1 231,000 
2 179,000 1.1 196,900 
3 152,000 1.1 167,200 

20 Perennial tree land 
VND/m

2 
1 52,000 1.1 57,200 

21 Aquaculture land  
VND/m

2 
1 37,000 1.1 40,700 

23 Paddy land 
VND/m

2 
1 63,000 1.1 69,300 

24 Religious land 
VND/m

2 
1 152,000 1.0 152,000 

25 Perennial tree land 
VND/m

2 
Lang Yen 
commune 

1 44,000 1.1 48,400 

26 Paddy land 
VND/m

2 
1 55,000 1.1 60,500 

27 Annual crop land 
VND/m

2 
1 49,000 1.1 53,900 

Table 24: Replacement cost for house, structure 

No Items Unit 
Unit price 

regulated by 
PPC (VND) 

Adjustmen
t 

coefficient 

Unit price multiplied 
by coefficient (VND) 

Proposed 
replacement 

(VND) 
1 Porch VND/m2 1,090,500 1 1,090,500 1,090,500 
2 Kitchen VND/m2 2,243,000 1 2,243,000 2,243,000 

3 
Auxiliary 
house (bath, 
warehouse) 

VND/m2 2,020,400 1 2,020,400 2,020,400 

4 
Embank 
- ment 
(foundation) 

VND/m3 
1,025,695 -
1,486,107 

1 1,025,695 -1,486,107 
1,025,695 -
1,486,107 

5 Fence VND/m 
829,403 - 
1,051,000 

1 829,403 - 1,051,000 
829,403 - 
1,051,000 

6 
Water tank/ 
Well 

VND/m3 2,809,000 1 2,809,000 2,809,000 

7 Yard VND/m2 118,460 - 151,972 1 118,460 - 151,972 118,460 - 151,972 
8 Tomb pcs 4,132,000 1 4,132,000 4,132,000 
9 Barn VND/m2 1,057,333 1 1,057,333 1,057,333 

10 Wall VND/m3 
1,051,000 - 
1,639,000 

1 
1,051,000 - 
1,639,000 

1,051,000 - 
1,639,000 
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Table 25: Replacement cost for tree and crop 

No. Items Unit 
Adjustment 
Coefficient 

(K) 

Unit price 
regulated by 
PPC (VND) 

Proposed 
replacement 
cost (VND) 

1 Longan VND/tree 1,0 
442,5000 - 

600,000 
442,500-
600,000 

2 Banana VND/tree 1,0 
60,000 – 
80,000 

60,000 – 80,000 

3 Grape fruit VND/tree 1,0 
132,500 - 
280,000 

132,5000 -
280,000 

4 Lemon VND/tree 1,0 180,000 180,000 
5 Guava VND/tree 1,0 120,000 120,000 
6 Papaya VND/tree 1,0 70,000 70,000 

7 Jack fruit VND/tree 1,0 
179,000 -
220,000 

179,000 -
220,000 

8 Mango VND/tree 1,0 
179,000 - 
460,000 

179,000 - 
460,000 

9 
Peach, 
Plums 

VND/tree 1,0 
197,000 - 
430,000 

197,000 - 
430,000 

10 Orange VND/tree 1,0 
135,000 - 
460,000 

135,000 - 
460,000 

11 Pine / acacia tree VND/tree 1,0 
137,000 - 
216,000 

137,000 - 
216,000 

12 Chukrasia tabularis VND/tree 1,0 
109,000- 
323,000 

109,000- 
323,000 

13 Bamboo VND/tree 1,0 
27,000 - 
40,000 

27,000 - 40,000 

14 
Timber tree 
(type IV) 

VND/tree 1,0 
137,000 - 
219,000 

137,000 - 
219,000 

15 Cunninghamia VND/tree 1,0 
50,000 - 
316,000 

50,000 - 
316,000 

16 Rice VND/m2 1,0 4,500 4,500 
17 Maize VND/m2 1,0 3,500 3,500 
18 Sweet potato VND/m2 1,0 7,000 7,000 
19 Soybean VND/m2 1,0 7,000 7,000 
20 Kale VND/m2 1,0 7,000 7,000 

 

112. Budget for resettlement: The estimated cost including compensation for land and asset 
on land, allowance, cost for maintenance and contingency is VND 32,091,201,571 equivalent to 
USD 1,377,304.79 (Conversion rate: $1 = VND 23,250). The cost covers compensation rate for 
land, assets on land, structure, crops, allowance, management cost and contingencies.  

113. The proposed compensation payment amounts are at the replacement cost. The 
compensation rates are announced for all affected households through consultation. All affected 
households had agreed that the compensated rates are equal with market prices. 

114. Cao Bang PPC has allocated costs from the provincial budget for implementation of the 
plan. DPC has been responsible for using the allocated amount from the PPC effectively and on 
right purposes. Cost estimates are clarified below: 
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Table 26: Cost estimate for uREMDP implementation 

No. Items Unit Quantity  
Unit 
price 

(average) 
In cash (VNĐ) 

A Compensation for land        7,648,708,897 

I Residential land    4,416.5   2,143,819,457 

1 Hung Quoc VND/m2 895.17 871,034 779,723,093 

2 Xuan Noi VND/m2 640.4 244,159 156,359,364 

3 Quang Trung VND/m2 892.8 247,355 220,838,400 

4 Lang Yen VND/m2 0 0 0 

5 Lang Hieu VND/m2 757.7 193,815 146,853,300 

6 Trung Khanh Town VND/m2 1,230.4 682,742 840,045,300 

II Paddy land  28,518.6   1,853,913,660 

1 Hung Quoc VND/m2 3,380.5 88,457 299,023,500 

2 Xuan Noi VND/m2 6,071.6 58,037 352,380,050 

3 Quang Trung VND/m2 12,601.4 59,973 755,747,000 

4 Lang Yen VND/m2 459.7 60,500 27,811,850 

5 Lang Hieu VND/m2 5,895.2 69,300 408,537,360 

6 Trung Khanh Town VND/m2 110.2 94,500 10,413,900 

III Annual crop land  47,520   2,695,588,425 

1 Trung Khanh town VND/m2 575 85,500 49,196,700 

2 Lang Hieu VND/m2 16,900 58,356 986,228,820 

3 Lang Yen VND/m2 1,720 53,900 92,697,220 

4 Quang Trung VND/m2 10,693 41,107 439,535,543 

5 Xuan Noi VND/m2 12,214 56,361 688,394,600 

6 Hung Quoc Town VND/m2 5,418 81,118 439,535,543 

IV Perennial crop land  4,137 77,917 322,343,068 

1 Trung Khanh town VND/m2 314.2 78,000 24,507,600 

2 Lang Hieu VND/m2 532.6 57,200 30,464,720 

3 Lang Yen VND/m2 75.8 48,400 3,668,720 

4 Quang Trung VND/m2 2,829.1 52,800 149,376,480 

5 Xuan Noi VND/m2 541.4 52,800 28,586,976 

6 Hung Quoc Town VND/m2 576.6 148,697 85,738,572 

V Forestry land  1,238 31,912 39,506,580 

1 Hung Quoc Town VND/m2 2,213 17,855 39,506,580 

VI Aquaculture land  16 53,673 858,770 

1 Lang Hieu VND/m2 21.1 40,700 858,770 

VII Religious land      1,900,000 

1 Lang Hieu VND/m2 12.5 152,000 1,900,000 

VIII Support for Public land      590,778,937 

B Compensation for tree      561,332,823 

  Trung Khanh town VNĐ/tree 420  19,827,158 

  Lang Hieu VNĐ/tree 1,764  82,079,180 

  Lang Yen VNĐ/tree 212  6,394,796 

  Quang Trung VNĐ/tree 2,298  229,115,178 

  Xuan Noi VNĐ/tree 992  119,534,512 
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No. Items Unit Quantity  
Unit 
price 

(average) 
In cash (VNĐ) 

  Hung Quoc Town VNĐ/tree 569  104,381,998 

C Compensation for crop  43,327   180,407,159 

1 Trung Khanh town VNĐ/m2 561.0  1,791,180 

2 Lang Hieu VNĐ/m2 12,858.9  45,130,850 

3 Lang Yen VNĐ/m2 1,504.7  5,266,450 

4 Quang Trung VNĐ/m2 15,140.0  53,087,986 

5 Xuan Noi VNĐ/m2 12,835.4  72,526,293 

6 Hung Quoc Town VNĐ/m2 427.4  2,604,400 

E 
Compensation for 
houses and structures 

     4,951,974,107 

  Trung Khanh town VNĐ/m2     1,174,862,346 

  Lang Hieu VNĐ/m2     975,859,432 

  Lang Yen VNĐ/m2     56,570,589 

  Quang Trung VNĐ/m2     752,477,204 

  Xuan Noi VNĐ/m2     505,454,272 

  Hung Quoc Town VNĐ/m2     1,486,750,264 

G Assistance      11,208,835,355 

  
Livelihood restoration 
assistance 

 
    59,400,000 

  

Economic restoration 
(30kg rice/person/month 
in 3 months) (12 HH with 
47 people) 

people 47 1,080,000 50,760,000 

  

Economic restoration 
(30kg rice/person/month 
in 6 months) (1 HH with 4 
people) 

people 4 2,160,000 8,640,000 

  Employment assistance       10,934,720,355 

  
Tombs relocation 
allowance  

      57,792,000 

  
Vulnerable households’ 
allowance 

HH 62 2,000,000 124,000,000 

H Public works       32,923,000 

Y Total (A+…+H)       24,551,258,340 

J 

Implementation cost of 
compensation, 
assistance and 
resettlement 

      817,280,451 

K Total (Y+J)       25,368,538,791 

L Contingency (15 of K) % 15   3,805,280,819 

M Total (K+L)       29,173,819,610 

N VAT % 10   2,917,381,961 
  Total (VND)     32,091,201,571 

  Total (USD)     1,377,304.79 
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X. INSTITUTIONAL ARRANGEMENT 

A. Provincial level 

115. The Cao Bang Provincial People’s Committee (PPC) with the role of Executing Agency, 

is responsible for implementation of resettlement activities within its administrative jurisdiction. 
The main responsibilities of PPC are: 

(i) To appraise and approve REMDP; 

(ii) To issue decisions on approving land valuations applied for compensation rates, allowances 
and other supports to APs, especially vulnerable groups, based on principles of REMDP; 

(iii) To timely provide the budget for compensation, support and resettlement; 

(iv) To directly supervise provincial relevant departments to implement effectively the REMDP.   

(v) To authorize the district-level People’s Committees to approve compensation, assistance 
and resettlement plans; 

(vi) To direct the relevant agencies to settle APs’ complaints, grievances related to 

compensation, assistance and resettlement according to their law-prescribed competence; 

(vii) To direct the relevant agencies to examine and handle the violations in the compensation, 
assistance and resettlement domain. 

116. Cao Bang PPC has authorized Investment and Planning Department to be the owner of 
the project and responsible for:  

(i) Managing the project loan allocated for subprojects in Cao Bang province; 

(ii) Establishing Provincial Project Management Unit (PMU); 

(iii) Directing PMU to implement all project activities according to the regulations of government 
and ADB policies; 

(iv) Ensuring budget available for implementation of land acquisition in time; 

(v) Coordinating with relevant agencies to ensure timely redress of complaints or grievances of 
APs; 

(vi) Supervising the project’s implementation. 

117. The Cao Bang Provincial Project Management Unit (PMU), on behalf of the project owner 
is responsible for comprehensive REMDP implementation and internal monitoring. The main 
tasks of PMU are. 

(i) To prepare, update, and monitor REMDP implementation of subprojects; 

(ii) To guide LFDC to implement all resettlement activities in compliance with the approved 
REMDP; and handle with any mistakes or shortcomings identified by internal monitoring to 
ensure that the objectives of the REMDP are met;  

(iii) To coordinate with LFDC and CPCs, conduct information campaigns and stakeholder 
consultation in accordance with established project guidelines; 

(iv) To coordinate with relevant agencies to ensure timely: providing compensation,  support and 

rehabilitation measures, and handle with complaints or grievances of APs; 

(v) To conduct internal resettlement monitoring, establish and maintain resettlement and 
grievance databases in accordance with procedures and requirements in approved REMDP 
and providing regular reports to Cao Bang PPC, DPI and ADB;  

(vi) To implement prompt corrective actions in response to internal monitoring.  



 

84 
 

B. District level 

118. The DPC undertakes comprehensive management on compensation, assistance and 
resettlement. The DPC is responsible to the PPC to report on progress, and the result of land 
acquisition. The DPC’s primary task are: 

(i) To approve the schedule and monitoring the progress of land acquisition and resettlement 
implementation in compliance with REMDP; 

(ii) To establish a District Resettlement Committee (DRC) or LFDC and direct them and relevant 
district departments to appraise and implement the detailed compensation, assistance and 
resettlement; 

(iii) To approve and take responsibility on the legal basis, and accuracy of the detailed 
compensation, assistance and resettlement plans in the local area; To approve cost 
estimates on implementation of compensation, assistance and resettlement work; 

(iv) To take responsibility for issuing LURC, certificate on land owning right of HHs and 
individuals who have land, house entirely recovered; to adjust LURC for HHs and individuals 
who have land, house partially recovered, in accordance with authorization; 

(v) To direct Communal People’s Committees and relevant organizations on implementation of 
various resettlement activities; 

(vi) To review and confirm the REMDP approved by PPC and ADB;   

(vii) To resolve complaints and grievances of APs 

C. District Resettlement Committee/ Land Fund Development Center (DRC/LFDC) 

119. Members of the DRC/LFDC include the chairman/deputy chairman of the DPC (to be the 
head of the DRC/LFDC), representative of Environmental and Natural Resource Division, Division 
of Finance, Division of Agriculture and Rural Development, chairman of CPC, affected households 
(including women headed affected HHs), members of farmer union and women union. The main 
role of the DRC/LFDC includes:  

(i) To organize, plan and carry out compensation, assistance and resettlement activities; 

(ii) To conduct DMS, consultation and information dissemination activities, design and 
implement income restoration program, coordinate with various stakeholders; 

(iii) To prepare compensation plan and submit to DPC for approval. Implement compensation, 
assistance and resettlement alternative; to take responsibility for legal basis applied in 
compensation, assistance and resettlement policy following approved REMDP; 

(iv) To assist in the identification and allocation of land for relocated HHs; 

(v) To lead and coordinate with the CPC in the timely delivery of compensation payment and 
other entitlements to AHs; and 

(vi) To assist in the resolution of grievances. 

D. Communal level 

120. The CPC will assist the DRC/LFDC in their resettlement tasks. Specifically, the CPC will 
be responsible for the following: 

(i) To cooperate with District level and with local mass organizations at commune level to 
mobilize people who will be acquired to implement the compensation, assistance and 
settlement policy according to approved REMDP; 

(ii) To cooperate with DRC/LFDC to present reason of compensation for people with acquired 
land area; disseminate and disclosure compensation plan to people;  

(iii) To assign Commune officials to assist the DRC/LFDC in the updating of the REMDP and 
implementation of resettlement activities; 
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(iv) To identify replacement land for AHs; 

(v) To sign the Agreement Compensation Forms along with the AHs; 

(vi) To assist in redressing grievances; and, 

(vii) To actively participate in all resettlement activities. 

XI. Implementation schedule 

121. The implementation schedule for resettlement activities for the subproject is presented in 

Table 23, including (i) activities that have been completed to prepare the REMDP; (ii) resettlement 
implementation activities and, (iii) internal monitoring activities. 

Table 27: Resettlement and compensation payment plan 
Activities Time 

Approval and disclosure of final draft REMDP   
Endorse final draft REMDP by PPC and ADB  4/2017 
Disclose the endorsed REMDP in ADB website and disclose locally to 
APs and communes 

4/2017 

Implementation of the approved uREMDP  
Detailed engineering and demarcation of land to be acquired  Quarter II/2019 

Conduct public consultation meeting with APs  
Quarter II - 

III/2019 
Conduct IOL and prepare compensation plan (replacement cost survey, 
if required)  

5/2019 – 
11/2019 

Consult APs on the compensation plan 8-11/2019 

Update the REMDP based on results of DMS  
11/2019 – 

1/2020 
Submit compensation plan to DPC for review and approval Quarter IV/2019 
Disclose approved compensation plan to Aps Quarter IV/2019 
Conduct payment of compensation and allowance Quarter IV/2019 

Conduct site clearance  
Quarter IV/2019 
– Quater I/2020 

Carry out construction  Quarter I/2020 
Monitoring  
Conducting monthly monitoring on the implementation of REMDP with 
LIC’s support  

Quarter III/2019 

LIC support for preparation of semi-annual monitoring report to submit 
CPMU and ADB  

From January 
2020 to 

completion of 
social 

safeguards 
implementation 

XII. MONITORING AND EVALUATION 

122. The implementation of the uREMDP will be monitored regularly to ensure that it is 
implemented as planned and that mitigating measures designed to address the subproject’s 
adverse impacts are adequate and effective. Towards this end, resettlement monitoring will be 

done through community monitoring and internal monitoring. External monitoring is not required 
for the subproject due to category B and uncomplicated subproject. 

A. Community supervision 

123. The community-based monitoring will be applied to take overall ideas of community on 
the implementation of REMDP of the subproject. PMU will encourage people, especially affected 
people in the subproject’s area to monitor the implementation of uREMDP and compensation 
amount that they receive in comparison with uREMDP. 
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B. Internal monitoring 

124. The objectives of internal monitoring are to assess: 

(i) The compliance with the approved uREMDP; 

(ii) The availability of resources and the effective use of these resources to implement 
land acquisition and resettlement activities; 

(iii) If resettlement agencies are well-functioning during the project implementation 
process; 

(iv) If resettlement activities are undertaken in accordance with the implementation 
schedule described in the uREMDP;  

(v) To identify problems, if any, and remedial actions. 

125. Internal monitoring is the responsibility of CPMU, the project executing agency. CPMU will 
be responsible for determining the establishment, function and activities of each agency in charge 
of resettlement in province and district. CPMU will ensure that information on the resettlement 
process will be disclosure by compensation, assistance and resettlement board of district. The 
compensation, assistance and resettlement board of district will submit monthly progress report 
to CPMU. CPMU will consolidate all reports from the province into the project implementation 

monitoring system to be the base for preparing periodical report to submit to ADB.  All of the 
reports include gender and ethnic minority issues.  

126. CPMU will establish an internal monitoring schedule, indicators, sequence and 

requirement for report of all subprojects. Internal monitoring report is semi-annually submitted to 
ADB and will be posted on the website of ADB. Internal monitoring indicators will include but not 
limited the following issues:  

(i) Affected persons and compensation: number of affected persons by type of impact: 

status of compensation payment, relocation and other allowance:  

(ii) Status of income restoration activity: number of severely affected persons or 
partially affected due to a) losing production land and/or b) relocation; number of 
affected persons under vulnerable groups; status of relocation of affected; status 

of income restoration assistance;  

(iii) Information dissemination and consultation: number and scope of community 
consultation and/or consultation with affected persons; status of affected persons; 
summary of need of affected persons, their hobby and concern recorded in 
consultation meetings;  

(iv) Complaint and grievance redress: summary of recorded complaints; 
implementation steps of redressing the complaint; and, any arising issue should 
be handled by district/province level or assistance of ADB;  

(v) Financial management: compensation fund allocation and other activities; amount 
paid to each affected HH;  

(vi) Resettlement progress: completed in accordance with the schedule; the delay in 
which what is the reason; adjustment of resettlement schedule;  

(vii) Coordination of resettlement activities and award of contract for civil works: status 
of completing resettlement activities and date of award of contract for civil works;  

(viii) Implementation issues: arising issues, reasons and resolution.   
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Annex 1: List of affected HHs 
No Household Ethnicity Location Note 

TK01  Tăng Mỹ Quyên  Tày Trung Khanh town   
TK02 Hà Thị Hoa Nùng Trung Khanh town   
TK03 Lý Văn Sơn Tày Trung Khanh town   
TK04 Trần Thị Quý Kinh Trung Khanh town   
TK05 Hoàng Thị Ký Tày Trung Khanh town   
TK06 Hoàng Văn Đằng Nùng Trung Khanh town   
TK07 Nông Thị Thuận Tày Trung Khanh town   
TK08 Hoàng Sáng Lần Tày Trung Khanh town   
TK09 Hoàng Vạn Cần Tày Trung Khanh town   
TK10 Hoàng Thị Bảy Tày Trung Khanh town   
TK11 Hoàng Thế Đại Nùng Trung Khanh town   
TK12 Nông Minh Huồng Tày Trung Khanh town   
TK13 Triệu Thị Thương Nùng Trung Khanh town   
TK14 Đoàn Văn Thắng Tày Trung Khanh town   
TK15 Lý Thế Cương Nùng Trung Khanh town   
TK16 Triệu Quốc Huy Tày Trung Khanh town   
TK17 Triệu Văn Hảo Nùng Trung Khanh town   
TK18 Triệu Quốc Phát Tày Trung Khanh town   
TK19 Đỗ Thị Nguyệt Nùng Trung Khanh town   
TK20 Nông Thị Dung Tày Trung Khanh town   
TK21 Chu Văn Hoàn Nùng Trung Khanh town   
TK22 Nông Văn Pháo Tày Trung Khanh town   

TK23 Hoàng Khắc Dược Tày Trung Khanh town 
Households under preferential treatment 

policy 
TK24 Phan Văn Lại Tày Trung Khanh town   
TK25 Hoàng Văn Khoa Tày Trung Khanh town   

TK26 Hoàng Thị Ngọn Tày Trung Khanh town 
the elderly households  

who are landless and with  
no other means of support 

TK27 Đàm Văn Nghiệp Tày Trung Khanh town   
TK28 Hoàng Hoa Lưu Tày Trung Khanh town   
TK29 Hoàng Đức Thanh Tày Trung Khanh town   
TK30 Nông Văn Khuyên Tày Trung Khanh town   
TK31 Lục Văn Huấn Tày Trung Khanh town   
TK32 Nông Khánh Tẩu Tày Trung Khanh town   
TK33 Nông Văn Hưng nùng Trung Khanh town   
TK34 Nông Bế Tuyên Tày Trung Khanh town   
TK35 Nông Văn Mão Nùng Trung Khanh town   
TK36 Chu Văn Thuật Nùng Trung Khanh town   
TK37 Hà Thị Kinh Tày Trung Khanh town   
TK38 Hà Văn Kiên Nùng Trung Khanh town   
TK39 Nông Cao Tăng Tày Trung Khanh town   
TK40 Hà Trọng Quan Tày Trung Khanh town   
TK41 Lục Văn Pẩu Tày Trung Khanh town   
TK42 Hà Văn Phục Tày Trung Khanh town   
TK43 Chu Văn Tỉnh Tày Trung Khanh town   
TK44 Nông Văn Cao Tày Trung Khanh town   
TK45 Lục Văn Pà Tày Trung Khanh town   
TK46 Hoàng Thị Trường Tày Trung Khanh town   
TK47 Hoàng Thị Thành Tày Trung Khanh town   
TK48 Chu Văn Thượng Tày Trung Khanh town   
TK49 Triệu Văn Ram Tày Trung Khanh town   
TK50 Ngô Văn Thìn Nùng Trung Khanh town   
TK51 Nguyễn Văn Ngân Tày Trung Khanh town   
TK52 Lương Văn Luận Nùng Trung Khanh town   
TK53 Nguyễn Văn Tài Tày Trung Khanh town   
TK54 Nông Thanh Đảng Nùng Trung Khanh town   
TK55 Nông Thị Ương Tày Trung Khanh town   
TK56 Nông Văn Phú Tày Trung Khanh town   
TK57 La Thị Thời Nùng Trung Khanh town   
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TK58 La Đức Thuận Tày Trung Khanh town   
TK59 Hoàng Thị Nèn Nùng Trung Khanh town   
TK60 Nông Thị Khần Nùng Trung Khanh town   
TK61 Hoàng Đức Dũng Tày Trung Khanh town   
TK62 Nông Thị Kiều Nùng Trung Khanh town   
TK63 Hoàng Văn Lục Tày Trung Khanh town   
TK64 Nông Khánh Đồng Tày Trung Khanh town   
TK65 Tăng Văn Pháy Nùng Trung Khanh town   
TK66 Hoàng văn Dương Tày Trung Khanh town   
TK67 Nông Văn Đông Nùng Trung Khanh town   
TK68 Nông Văn Thái Tày Trung Khanh town   
TK69 Nông Khánh Huy Nùng Trung Khanh town   
TK70 Hoàng Thị  Tuyết Tày Trung Khanh town   
TK71 Hoàng Thị Thực Nùng Trung Khanh town   
TK72 Hoàng Văn Huân Nùng Trung Khanh town   
TK73 Hoàng Văn Hưng Tày Trung Khanh town   
TK74 Triệu Thị Nhung Nùng Trung Khanh town   
TK75 Nông Thị Ninh Tày Trung Khanh town   
TK76 Chu Thị Phương Tày Trung Khanh town   
TK77 Chu Văn Khương Nùng Trung Khanh town   
TK78 Nông Thị Tốt Tày Trung Khanh town   
TK79 Nông Văn Hoan Tày Trung Khanh town Poor HH 
TK80 Hà Văn Hách Nùng Trung Khanh town   
TK81 Hoàng Văn Phúc Tày Trung Khanh town   
TK82 Chu Trung Bộ Nùng Trung Khanh town   
TK83 La Thị Bạch Tày Trung Khanh town   
TK84 Chu Thị Quý Tày Trung Khanh town   
TK85 Nông Văn Đạt Tày Trung Khanh town   
TK86 Hứa Thời Tày Trung Khanh town   
TK87 Hứa Thị Kỳ Tày Trung Khanh town   
TK88 Hứa Văn Thược Nùng Trung Khanh town   
TK89 Nguyễn Văn Tạc Nùng Trung Khanh town   
TK90 Chu Văn Thuận Tày Trung Khanh town   
TK91 Chu Văn Dũng Nùng Trung Khanh town   
TK92 Lục văn Đường Tày Trung Khanh town   
TK93 Vi Văn Râm Nùng Trung Khanh town   
TK94 Nông Văn Rong Tày Trung Khanh town   
TK95 Chu Văn Minh Nùng Trung Khanh town   
TK96 Nguyễn Văn Hiền Kinh Trung Khanh town   
TK97 Hứa Thị Kiều Nùng Trung Khanh town   

TK98 
Trường THCS Thị 
Trấn 

  Trung Khanh town   

LH01  Nông Thị Kiến  Tày Lang Hieu commune   
LH02 Hứa Hoàng Hướng Tày Lang Hieu commune   
LH03 Đàm Văn Trình Tày Lang Hieu commune   
LH04 Hứa Văn Huệ nùng Lang Hieu commune   
LH05 Trần Kim Dương Tày Lang Hieu commune   
LH06 Nông Thị Bền Tày Lang Hieu commune   
LH07 Nông Văn Cương Tày Lang Hieu commune   
LH08 Nông Tiến Dũng Tày Lang Hieu commune   
LH09 Nông Đức Tôn nùng Lang Hieu commune   
LH10 Hứa Văn Hậu Tày Lang Hieu commune   
LH11 Hứa Văn Kỷ nùng Lang Hieu commune   
LH12 Hứa Văn Kiếm Tày Lang Hieu commune   
LH13 Hứa Văn Luận Tày Lang Hieu commune   
LH14 Hứa Văn Hoàng Tày Lang Hieu commune   
LH15 Nông Văn Núi nùng Lang Hieu commune   
LH16 Nông Văn Tướng Tày Lang Hieu commune   
LH17 Nông Văn phúc Tày Lang Hieu commune   
LH18 Đàm Văn Hưng Tày Lang Hieu commune   

LH19 Lý Thị Tơ Tày 
Lang Hieu commune households falling under the national 

poverty standard 
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LH20 Hứa Văn Thời Tày Lang Hieu commune   
LH21 Hứa Văn Thược nùng Lang Hieu commune   
LH22 Nông Văn Thuyết nùng Lang Hieu commune   
LH23 Hoàng Văn Quân nùng Lang Hieu commune   
LH24  Hoàng Văn Vũ  Tày Lang Hieu commune   
LH25  Hà La Khiêm  Tày Lang Hieu commune   
LH26  Hứa Thế Hạ  Tày Lang Hieu commune   
LH27 Hoàng Văn Cao Tày Lang Hieu commune   
LH28 Hứa Hoài Anh Tày Lang Hieu commune   
LH29 Hứa Văn Châu Tày Lang Hieu commune   
LH30 Bế Văn Tuệ Tày Lang Hieu commune   
LH31 Đàm Văn Đoàn Tày Lang Hieu commune   
LH32 Triệu Văn Đông Tày Lang Hieu commune   
LH33 Triệu Văn Chức Nùng Lang Hieu commune   
LH34 Hoàng Thị Thơm Tày Lang Hieu commune   
LH35 La Minh Báo Nùng Lang Hieu commune   

LH36 Đàm Văn Nguyện nùng 
Lang Hieu commune ethnic minority households who are 

severely affected by project 
LH37 La Văn Thuật Tày Lang Hieu commune   
LH38 Dương Văn Triệu nùng Lang Hieu commune   
LH39 Chu Thị Ơn Tày Lang Hieu commune   

LH40 
Chu Thị Ơn + La Văn 
Binh ( đang tranh 
chấp) 

Tày 
Lang Hieu commune 

  
LH41  Đàm Văn Quyển  Tày Lang Hieu commune   
LH42 Lương Văn Thế Tày Lang Hieu commune   
LH43 La Văn Vĩ nùng Lang Hieu commune   

LH44 La Thị Điểm Tày 
Lang Hieu commune ethnic minority households who are 

severely affected by project 
LH45 La Văn Đô nùng Lang Hieu commune   
LH46 Liễu Văn Chiếu Dao Lang Hieu commune   
LH47 Nông Hoàng Dũng Tày Lang Hieu commune   
LH48 Lương Văn Ngân Dao Lang Hieu commune   
LH49 La Văn Binh nùng Lang Hieu commune   
LH50 Đàm Văn Bành Tày Lang Hieu commune   
LH51 Nông Văn Thượng Tày Lang Hieu commune   
LH52 Lương Văn Bằng Tày Lang Hieu commune   
LH53 UBND xã Lăng Hiếu  Lang Hieu commune   

LH54 La Văn Tạc Tày 
Lang Hieu commune households falling under the national 

poverty standard 
LH55 Bế Ích Huỳnh nùng Lang Hieu commune   
LH56 La Quang Thiện nùng Lang Hieu commune   

LH57 Sầm Thị Nhớ Tày 
Lang Hieu commune single-female headed households with 

dependents 
LH58 Hoàng Thị Từ Tày Lang Hieu commune   
LH59 La Minh Tự Nùng Lang Hieu commune   
LH60 La Thị Vóc Tày Lang Hieu commune   
LH61 Nông Văn Tực Nùng Lang Hieu commune Poor HHs 

LH62 Nông Văn Đại Nùng 
Lang Hieu commune ethnic minority households who are 

severely affected by project 
LH63 La Văn Bôn Tày Lang Hieu commune   
LH64 La Văn Dũng Tày Lang Hieu commune   
LH65 Hoàng Văn Tháp Tày Lang Hieu commune   
LH66 La Văn Bồng Tày Lang Hieu commune   
LH67 La Minh Chu Tày Lang Hieu commune   
LH68 La Văn Tỏng Tày Lang Hieu commune   
LH69 Lương Văn Long Tày Lang Hieu commune   
LH70 Hoàng Văn Lực Nùng Lang Hieu commune   
LH71 Hoàng Văn Tác Nùng Lang Hieu commune   

LH72 La Minh Tiến Tày 
Lang Hieu commune ethnic minority households who are 

severely affected by project 

LH73 Đàm Văn Hữu Nùng 
Lang Hieu commune ethnic minority households who are 

severely affected by project 
LH74 Đàm Văn Nhi Tày Lang Hieu commune   
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LH75 La Văn Kiên nùng Lang Hieu commune   
LH76 La Thị Vinh Tày Lang Hieu commune   
LH77 Chu Văn Tiệp Tày Lang Hieu commune   
LH78 Đàm Văn Thương nùng Lang Hieu commune   
LH79 Nông Văn Hiến Tày Lang Hieu commune   
LH80 Đàm Văn Hiển nùng Lang Hieu commune   
LH81 Nông Thị Oanh Tày Lang Hieu commune   
LH82 La Văn Tuấn Tày Lang Hieu commune   
LH83 Triệu Thị Hồng Tày Lang Hieu commune   
LH84 Lý Văn Quảng Nùng Lang Hieu commune   
LH85 Lý Văn Đuống Tày Lang Hieu commune   
LH86 Vi Đức Thọ Tày Lang Hieu commune   
LH87 Lý Ngọc Bảo Tày Lang Hieu commune   
LH88 Vi Văn Bình Tày Lang Hieu commune   
LH89 Nông Thị Ất Tày Lang Hieu commune   

LH90 Nguyễn Văn Lệ Tày 
Lang Hieu commune the elderly households who are landless 

and with no other means of support 
LH91 Nguyễn Văn Đức Tày Lang Hieu commune   
LH92 Mông Thế Trực Nùng Lang Hieu commune   
LH93 Nguyễn Văn Thiên Tày Lang Hieu commune   
LH94 Vi Văn Hữu Nùng Lang Hieu commune   
LH95 Nông Văn Mão Tày Lang Hieu commune   
LH96 Trần Hà Chiến Nùng Lang Hieu commune   
LH97 Nông Tiến Văn  Tày Lang Hieu commune   
LH98 Trần Hà Hải Tày Lang Hieu commune   
LH99 Trần Hà Hàm Tày Lang Hieu commune   

LH100 Tô Văn Truyền Tày Lang Hieu commune   
LH101 Trần Hà Tung Tày Lang Hieu commune   

LH102 
Cộng Đồng Xóm Keo 
Chưởng - Bản Liêng 

 Lang Hieu commune  

LH103 Hoàng Văn Tôn Tày Lang Hieu commune   
LH104 Nông Công Hỏn Nùng Lang Hieu commune   
LH105 Nguyễn Văn Quyết Tày Lang Hieu commune   
LH106 Hoàng Văn Như Tày Lang Hieu commune   
LH107 Nguyễn Thị Diệu Tày Lang Hieu commune   
LH108 Hoàng Văn Nghị Tày Lang Hieu commune   
LH109 Nguyễn Thị Tiệm Tày Lang Hieu commune   
LH110 Trần Hà Thư Tày Lang Hieu commune   
LH111 Trần Hà Thu Tày Lang Hieu commune   
LH112 Trần Hà Tuấn Tày Lang Hieu commune   
LH113 Hoàng Văn Cảm Nùng Lang Hieu commune   
LH114 Vi Văn Hiệu Tày Lang Hieu commune   
LH115 Trần Văn Đăm Tày Lang Hieu commune   
LH116 Mông Trần Hoạt Tày Lang Hieu commune   
LH117 Trần Hà Viên Tày Lang Hieu commune   
LH118 Nguyễn Văn Tô Tày Lang Hieu commune   
LH119 Lục Văn Hỉnh Tày Lang Hieu commune   
LH120 Triệu Văn Cỏong Tày Lang Hieu commune   
LH121 Triệu Văn Ram Tày Lang Hieu commune   
LH122 Triệu Văn Lâm Tày Lang Hieu commune   
LH123 Triệu Văn Tiến Nùng Lang Hieu commune   
LH124 Diệp Thị Lâm Tày Lang Hieu commune   
LH125 Triệu Văn Phong Tày Lang Hieu commune   
LH126 Nông Thị Len Nùng Lang Hieu commune   
LH127 Nông Văn Hôn Tày Lang Hieu commune   
LH128 Triệu Văn Diên Tày Lang Hieu commune   
LH129 Triệu Khánh Quyền Tày Lang Hieu commune   
LH130 Triệu Thị Vui Nùng Lang Hieu commune   
LH131 Triệu Văn Báo Nùng Lang Hieu commune   
LH132 Triệu Văn Hành Tày Lang Hieu commune   
LH133 Hoàng Minh Mạnh Nùng Lang Hieu commune   
LH134 Lý Văn Lai Tày Lang Hieu commune   



 

91 
 

LH135 Hoàng Văn Tư Tày Lang Hieu commune   
LH136 Hoàng Văn Chiếu Tày Lang Hieu commune   
LH137 Đổng Văn Tác Tày Lang Hieu commune   
LH138 Hoàng Văn Thánh Tày Lang Hieu commune   
LH139 Hoàng Văn Bình Nùng Lang Hieu commune   
LH140 Hoàng Văn Hiếu Nùng Lang Hieu commune   
LH141 Hoàng Văn Đức Nùng Lang Hieu commune   
LH142 Bế Thị Sình Tày Lang Hieu commune   
LH143 Hoàng Văn Dèn Nùng Lang Hieu commune   
LH144 Nông Văn Tòng Tày Lang Hieu commune   
LH145 Hoàng Văn Dương Nùng Lang Hieu commune Poor HH 
LH146 Triệu Văn Lợi Tày Lang Hieu commune   
LH147 Phan Văn Sơn Nùng Lang Hieu commune   
LH148 Hoàng Văn Sơn Nùng Lang Hieu commune   
LH149 Triệu Ngọc Quang Tày Lang Hieu commune   
LH150 Triệu Văn Bào Nùng Lang Hieu commune   
LH151 Hoàng Thị Nơm Nùng Lang Hieu commune   
LH152 Lục Văn Thủy NÙNG Lang Hieu commune   
LH153 Triệu Văn Lạng Nùng Lang Hieu commune Poor HH 
LH154 Triệu Quốc Vinh Tày Lang Hieu commune   
LH155 Triệu Văn Hản Nùng Lang Hieu commune   
LH156 Hoàng Văn Hóong Nùng Lang Hieu commune   
LH157 Hoàng Văn Quý Tày Lang Hieu commune   
LH158 Nông Văn Mậu tày Lang Hieu commune   
LH159 Triệu Văn Kè Tày Lang Hieu commune   
LH160 Xóm Đà Tiên  Lang Hieu commune   
LY01 Ngô Văn Bộ Tày Lang Yen commune   
LY02 Ngô Văn Tỉnh Tày Lang Yen commune   
LY03 Ngô Văn Hiệp Tày Lang Yen commune   
LY04 Dương Ngô Thái Tày Lang Yen commune Poor HH 
LY05 Hoàng Ngô Khánh Tày Lang Yen commune Poor HH 
LY06 Nông Ngô Thiên Tày Lang Yen commune   
LY07  Ngô Văn Bách Tày Lang Yen commune   
LY08 Dương Văn Bình Tày Lang Yen commune   
LY09 Hà Ngô  Phấn Tày Lang Yen commune   
LY10  Ngô Văn Râự Tày Lang Yen commune   
LY11 Ngô Văn Đình Tày Lang Yen commune   
LY12 Ngô Văn Tung Tày Lang Yen commune   
LY13 Ngô Văn Đức Tày Lang Yen commune   
LY14 Ngô Văn Tường Tày Lang Yen commune   
LY15 Ngô Văn Quán Tày Lang Yen commune   
LY16 Ngô Văn Tòng Tày Lang Yen commune   
LY17 Ngô Văn Bành Nùng Lang Yen commune   
QT01 Dương Văn Hưng Tày Quang Trung commune  Poor HH 
QT02 Dương Văn Khiêm Tày Quang Trung commune   
QT03 Dương Văn Tướng Tày Quang Trung commune   
QT04 Nông Văn Lâm Tày Quang Trung commune Poor HH 
QT05 Dương Hoàng Đông Nùng Quang Trung commune   
QT06 Hà Văn Dương Nùng Quang Trung commune   
QT07 Hoàng Văn Thỏa Tày Quang Trung commune   
QT08 Dương Văn Năm Tày Quang Trung commune   
QT09 Dương Văn Nghiêm Tày Quang Trung commune   
QT10 Dương Văn Chánh Tày Quang Trung commune   
QT11 Hoàng Thị Nơi Tày Quang Trung commune   
QT12 Nông Văn Hanh Tày Quang Trung commune   
QT13 Dương Văn Hòa Tày Quang Trung commune   
QT14 Dương Văn Sự nùng Quang Trung commune   
QT15 Trương Xuân Én Nùng Quang Trung commune   
QT16 Hoàng Văn Thu Tày Quang Trung commune   
QT17 Hà Văn Thắng Tày Quang Trung commune   
QT18 Trương Văn Thạc Tày Quang Trung commune  Poor HH 
QT19 Dương Văn Cường Tày Quang Trung commune   
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QT20 Lưu Văn Đắc Tày Quang Trung commune   
QT21 Dương Văn Trên Tày Quang Trung commune   
QT22 Dương Binh Chủng Tày Quang Trung commune   
QT23 Dương Văn Thiện Tày Quang Trung commune  Poor HH 
QT24 Trương Văn Trường Tày Quang Trung commune   
QT25 Dương Văn Nhót Tày Quang Trung commune   
QT26 Công Đồng xóm  Quang Trung commune   
QT27 Mộ nhà họ Dương Tày Quang Trung commune   
QT28 Hoàng Văn cường Tày Quang Trung commune   
QT29 Nông Hoàng Vận Tày Quang Trung commune   
QT30 CĐ xóm  Quang Trung commune   
QT31 Nông Văn Vĩ Tày Quang Trung commune   
QT32 Cam Văn Cầu tày Quang Trung commune   
QT33 Cam Văn Dũng Tày Quang Trung commune   
QT34 Triệu Thị Nguyệt Tày Quang Trung commune   
QT35 Nông Văn Nhuận Tày Quang Trung commune   
QT36 Hoàng Thị Nhàn Nùng Quang Trung commune   
QT37 Cam Văn Thàm Nùng Quang Trung commune   
QT38 Nông Văn Hùng Tày Quang Trung commune   
QT39 Hà Văn Lợi Tày Quang Trung commune Poor HH 
QT40 Nông Thị Anh Tày Quang Trung commune   
QT41 Nông Văn Chính Tày Quang Trung commune   
QT42 Vương Thị Ương Tày Quang Trung commune   
QT43 Nông Thế Giang Nùng Quang Trung commune   
QT44 Nông Thị Huế Tày Quang Trung commune Poor HH 
QT45 Nông Thị Kiều Nùng Quang Trung commune   
QT46 Hà Văn Hoài Tày Quang Trung commune   
QT47 Nông Văn Lưu Tày Quang Trung commune   
QT48 Nông Thị Khới Nùng Quang Trung commune   
QT49 Vương Văn Trưởng Tày Quang Trung commune   
QT50 Nông Văn Thuấn Tày Quang Trung commune   

QT51 Lý Văn Rảnh Tày 
Quang Trung commune  households under preferential treatment 

policy 
QT52 Nông Văn Hưng Nùng Quang Trung commune   
QT53 Nông Văn Tàng Tày Quang Trung commune  Poor HH 
QT54 Nông Thanh Hải Tày Quang Trung commune   
QT55 Hà Văn Nhạc Tày Quang Trung commune   
QT56 Hà Văn Hổ Nùng Quang Trung commune   
QT57 Nông Cao Thế Tày Quang Trung commune   
QT58 Nông Văn Định Nùng Quang Trung commune   
QT59 Hoàng Văn Thân Tày Quang Trung commune   
QT60 Hoàng Thị Kim Nùng Quang Trung commune   
QT61 Nông Văn Thạc Tày Quang Trung commune   
QT62 Nông Văn Hưng Tày Quang Trung commune   
QT63 Nông Xuân Bàn Tày Quang Trung commune   
QT64 Hoàng Văn Cơ Tày Quang Trung commune   
QT65 Hà Văn Sơn Nùng Quang Trung commune   
QT66 Nông Văn Quắn Tày Quang Trung commune   
QT67 Nông Văn Sơn Nùng Quang Trung commune   
QT68 Nông Văn Tình Tày Quang Trung commune   

QT69 Nông Văn Hiệp Tày 
Quang Trung commune  households under preferential treatment 

policy 
QT70 Hoàng Thị Nơ Tày Quang Trung commune   
QT71 Nông Văn Hà Tày Quang Trung commune  Poor HH 
QT72 Nông Văn Trực Tày Quang Trung commune   
QT73 Nông Văn Cục Nùng Quang Trung commune   
QT74 Nông Quốc Luân Tày Quang Trung commune   
QT75 Nông Văn Hữu Nùng Quang Trung commune   
QT76 Võ Quang Dung Kinh Quang Trung commune   
QT77 Nông Quốc Thắng Tày Quang Trung commune   
QT78 Nông Văn Sài (thị trấn) Tày Quang Trung commune   
QT79 Nông Thị Hảo(Thị trấn) Tày Quang Trung commune   
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QT80 Nông Văn công Tày Quang Trung commune   
QT81 Nông Văn khâm Tày Quang Trung commune   
QT82 Nông Văn Quảng tày Quang Trung commune   
QT83 Nông Văn Văn Tày Quang Trung commune Poor HH  
QT84 Nông Trọng Đạt Tày Quang Trung commune   
QT85 Hoàng Văn thỏa Tày Quang Trung commune   
QT86 Hà Văn huy Tày Quang Trung commune   
QT87 Trần Thị Phen Tày Quang Trung commune   
QT88 Hà Văn Hộ Tày Quang Trung commune   
QT89 Nông Văn Thắng Tày Quang Trung commune   
QT90 Vi Quang Năm Tày Quang Trung commune   
QT91 Vi Văn Báo Tày Quang Trung commune   
QT92 Đinh Ích Hoạch Tày Quang Trung commune   
QT93 Nông Thị Lanh Nùng Quang Trung commune   
QT94 Nông Văn Cậư Tày Quang Trung commune   
QT95 Đàm Văn Đình Tày Quang Trung commune   

QT96 Vi Thị Điểm Tày 
Quang Trung commune  single-female headed households with 

dependents 
QT97 Nông Văn Dũng Tày Quang Trung commune   
QT98 Vi Văn Yên Tày Quang Trung commune  Poor HH 
QT99 Nông Văn Hải Tày Quang Trung commune   
QT100 Ma Thị Uyên Tày Quang Trung commune   
QT101 Bế Văn Hữu Tày Quang Trung commune   
QT102 Đàm Văn Thảo Tày Quang Trung commune   
QT103 Đàm Văn Thành Tày Quang Trung commune   
QT104 Đàm Văn Giang Tày Quang Trung commune   
QT105 Đàm Văn Viên Tày Quang Trung commune   
QT106 Đàm Văn Chúa Tày Quang Trung commune   
QT107 Lục Văn Mỳ Tày Quang Trung commune   
QT108 Đàm Thị Hưởng Tày Quang Trung commune   
QT109 Đàm Văn Luân Tày Quang Trung commune   
QT110 Lương Văn Thắng Tày Quang Trung commune   
QT111 Đàm Văn Tỳ Tày Quang Trung commune   
QT112 Đàm Văn Rơn Tày Quang Trung commune   
QT113 Bế Văn Đại Tày Quang Trung commune   
QT114 Sầm Văn Cao Tày Quang Trung commune  Poor HH 
QT115 Đàm Văn Điểm Tày Quang Trung commune   
QT116 Đàm Văn Quyết Tày Quang Trung commune   
QT117 Đàm Văn Hải Tày Quang Trung commune Poor HH 
QT118 Đàm Văn Lai Nùng Quang Trung commune   
QT119 Bế Văn Niên Tày Quang Trung commune   
QT120 Đàm Văn hùng Tày Quang Trung commune  Poor HH 
QT121 Lục Thị Bóng Tày Quang Trung commune   
QT122 Đàm Văn Phặn Tày Quang Trung commune   
QT123 Đàm Văn Tỉnh nùng Quang Trung commune   
QT124 Đàm Văn nguyện Tày Quang Trung commune  Poor HH 
QT125 Đàm Văn Đống Tày Quang Trung commune   
QT126 Đàm Văn Thứ Nùng Quang Trung commune   
QT127 SĐ xóm Sác Hạ  Quang Trung commune   
QT128 Nông Văn Sen Tày Quang Trung commune   
QT129 SĐ xóm Lũng Ngùa  Quang Trung commune   
QT130 Triệu Thị Mai Tày Quang Trung commune   
QT131 Long Văn Dũng Tày Quang Trung commune   
QT132 Hoàng Văn Chiến Tày Quang Trung commune   
QT133 Long Văn Thành Tày Quang Trung commune   
QT134 Long Văn Soòng Tày Quang Trung commune   
QT135 Nông Văn Lèn Nùng Quang Trung commune   
QT136 Hoàng Văn Thuận Tày Quang Trung commune   
QT137 Long Văn Phà Tày Quang Trung commune   
QT138 Long Văn Trọng Nùng Quang Trung commune Poor HH 
QT139 Hoàng Văn Phan Nùng Quang Trung commune   
QT140 Long Văn Điều Tày Quang Trung commune   
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QT141 Sầm Mạnh Tuấn Tày Quang Trung commune   
QT142 Bùi Thị Thanh Tày Quang Trung commune   
QT143 Sầm Thị Trường Tày Quang Trung commune   
QT144 Đinh Thị Triệu Tày Quang Trung commune   
QT145 Tô Quang Vụ Tày Quang Trung commune   
QT146 Tô Quang Bảo Tày Quang Trung commune   
QT147 Nông Văn Ninh Tày Quang Trung commune   
QT148 Đàm Văn Đình Tày Quang Trung commune   
QT149 Nông Văn Hồ Tày Quang Trung commune Poor HH 
QT150 Đàm Văn Riểm Nùng Quang Trung commune   
QT151 Nông Thị Niêm Tày Quang Trung commune  Poor HH 
QT152 Sầm Hồng Quảng Tày Quang Trung commune   
QT153 Sầm Huy Hoàng Nùng Quang Trung commune   
QT154 Nông Văn Thạc Tày Quang Trung commune   
QT155 Hà Quang Thông Nùng Quang Trung commune   
QT156 Triệu Tiến Quân Tày Quang Trung commune  Poor HH 
QT157 Mã Thị Điềm Tày Quang Trung commune   
QT158 Hoàng Văn Đạm Tày Quang Trung commune   
QT159 Nông Thị Khuyên Tày Quang Trung commune   
QT160 Hoàng Văn Khánh Tày Quang Trung commune Poor HH 
QT161 Chu Xuân Bạc Tày Quang Trung commune   
QT162 Tô Quang Khang Tày Quang Trung commune   
QT163 Bế Thị Nậu Tày Quang Trung commune   
QT164 Tô Thị Phiếu Tày Quang Trung commune   
QT165 Tô Quang Nhã Tày Quang Trung commune   
QT166 Tô Quang Hữu Nùng Quang Trung commune   
QT167 Nông Thị Niêm Tày Quang Trung commune   
QT168 Nông Văn Lợi Tày Quang Trung commune   
QT169 Tô Quang Thịnh Tày Quang Trung commune   
QT170 Tô Quang Trọng  Tày Quang Trung commune   
QT171 Tô Quang Tuyên Tày Quang Trung commune   
QT172 Sầm Văn Cơn Tày Quang Trung commune   
QT173 Nông Văn Trọng Tày Quang Trung commune   
QT174 Hoàng Văn Đạm Tày Quang Trung commune   
QT175 Sầm Hùng Rảnh Tày Quang Trung commune   
QT176 Tô Vũ Quý Tày Quang Trung commune   
HQ01 Lê Thị Hướng Tày Hung Quoc Town   
HQ02 Đàm Xuân Trường Tày Hung Quoc Town   
HQ03 Nông Quang Giáp Nùng Hung Quoc Town   
HQ04 Trương Thị Duyên Nùng Hung Quoc Town   
HQ05 Lục Đình Doanh Nùng Hung Quoc Town   
HQ06 Sái Trí Tuệ nùng Hung Quoc Town   
HQ07 Hoàng Văn Long Nùng Hung Quoc Town   

HQ08 
Nông Quang Thái (Lục 
Thị Ban) 

nùng 
Hung Quoc Town 

  

HQ09 
Hoàng Thị Hồng 
Nhung 

Nùng 
Hung Quoc Town 

  

HQ10 Lã Văn Tiến Nùng Hung Quoc Town   
HQ11 Lý Văn Bản Nùng Hung Quoc Town   
HQ12 Đàm Lương Vĩnh nùng Hung Quoc Town   
HQ13 Lê Quang Chiêm Nùng Hung Quoc Town   
HQ14 Đỗ Bá Đại nùng Hung Quoc Town   
HQ15 Nông Ngọc Đạo Nùng Hung Quoc Town   
HQ16 Phạm Thành Đạt Nùng Hung Quoc Town   
HQ17 Chung Hùng Sơn Nùng Hung Quoc Town   
HQ18 Trần Thị Tuyền Nùng Hung Quoc Town   
HQ19 Hoàng Đình Hà nùng Hung Quoc Town   
HQ20 Hà Đức Khanh Nùng Hung Quoc Town   
HQ21 Đàm Văn Tuấn Nùng Hung Quoc Town   
HQ22 Hoàng Đình Tuyên nùng Hung Quoc Town   
HQ23 Nông Văn Hùng Nùng Hung Quoc Town   
HQ24 Nông Văn Đời Nùng Hung Quoc Town   
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HQ25 Lê Nông Long Tày Hung Quoc Town   
HQ26 Triệu Văn Năm nùng Hung Quoc Town   
HQ27 Hoàng Đình Cung Tày Hung Quoc Town   
HQ28 Hoàng Văn Hiệp Nùng Hung Quoc Town   
HQ29 Triệu Văn Minh Tày Hung Quoc Town   
HQ30 Dương Thanh Ngọc Tày Hung Quoc Town   
HQ31 Nông Thị Quán Tày Hung Quoc Town   
HQ32 Hoàng Đức Khùy Tày Hung Quoc Town   
HQ33 Mông Xuân Thử Tày Hung Quoc Town   
HQ34 Nông Trọng Đạt Nùng Hung Quoc Town   

HQ35 
Nông Thanh Phong 
(Lãnh Thị Thúy) 

nùng 
Hung Quoc Town 

  

HQ36 Hoàng Việt Dũng nùng Hung Quoc Town   
HQ37 Lê Thị Phương Nùng Hung Quoc Town   
HQ38 Lê Quang Vương nùng Hung Quoc Town   
HQ39 Hoàng Khánh Dược nùng Hung Quoc Town   
HQ40 Ngọc Văn Hợp nùng Hung Quoc Town   
HQ41 Hoàng Văn Thụ Nùng Hung Quoc Town   
HQ42 Triệu Thị Eng Tày Hung Quoc Town   
HQ43 Nông Thị Bền Tày Hung Quoc Town   

HQ44 
Nông Thị Chiến (Long 
Văn Quỷ) 

Tày 
Hung Quoc Town 

  

HQ45 Nguyễn Thị Tiên nùng Hung Quoc Town   
HQ46 Hoàng Mai Hải Tày Hung Quoc Town   
HQ47 Lê Thị Minh nùng Hung Quoc Town   
HQ48 Nguyễn Văn Thiện Tày Hung Quoc Town   
HQ49 Triệu Thị Biên nùng Hung Quoc Town   
HQ50  Hoàng Việt Hậu Tày Hung Quoc Town   
HQ51 Trương Ngọc Nghĩa Tày Hung Quoc Town   
HQ52 Nông Xuân Trường Tày Hung Quoc Town   
HQ53 Nguyễn Thị Yến nùng Hung Quoc Town   
HQ54 Lô Nông Chanh nùng Hung Quoc Town   
HQ55 Hoàng Văn Thanh Nùng Hung Quoc Town   
HQ56 Đàm Thị Lưu nùng Hung Quoc Town   
HQ57 Trần Thị Liên Nùng Hung Quoc Town   
HQ58 Nông Văn Thuận nùng Hung Quoc Town   
HQ59 Triệu Thị Liên nùng Hung Quoc Town   
HQ60 Lâm Văn Nhủng nùng Hung Quoc Town   
HQ61 Phạm Mạnh Hùng nùng Hung Quoc Town   
HQ62 Hoàng Văn Thiết Tày Hung Quoc Town   
HQ63 Hoàng Thị Nết nùng Hung Quoc Town   
HQ64 Đàm Quang Nhót Tày Hung Quoc Town   

HQ65 
Hoàng Văn 
Hải(Trương Thị Thúy) 

nùng 
Hung Quoc Town 

  

HQ66 
Lục Văn Tuyến (Bế Thị 
Bình) 

nùng 
Hung Quoc Town 

  

HQ67 Phan Văn Đằng Tày Hung Quoc Town   
HQ68 Phan Văn Pảo Nùng Hung Quoc Town   
HQ69 Phan Văn Thủy Nùng Hung Quoc Town   
HQ70 Phan văn Hùng Tày Hung Quoc Town   
HQ71 Trương Văn Chàu Nùng Hung Quoc Town   

HQ72 
Lục Văn Cấp (Hoàng 
Thị Bướm) 

Tày 
Hung Quoc Town 

  

HQ73 
La Văn Giáp (La Văn 
Khánh) 

nùng 
Hung Quoc Town 

  

HQ74 Tô Văn Bạch Nùng Hung Quoc Town   
HQ75 Lục Thị Eng Tày Hung Quoc Town   
HQ76 Tô Văn Lâm Nùng Hung Quoc Town   
HQ77 Hà Văn Lượng Nùng Hung Quoc Town Poor HH 
HQ78 Hoàng Văn Tình Nùng Hung Quoc Town Poor HH 

HQ79 
La văn Châm (La Văn 
Tuyên) 

nùng 
Hung Quoc Town 

  

HQ80 Phan Văn Binh Nùng Hung Quoc Town   
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HQ81 
Nông Văn Chương(La 
Thị Bình) 

nùng 
Hung Quoc Town 

  

HQ82 Hoàng Văn Niệm Nùng Hung Quoc Town   
HQ83 Hoàng Văn Tuấn Nùng Hung Quoc Town   
HQ84 Nông Văn Sỷ Nùng Hung Quoc Town   
HQ85 Lục Văn Cứu nùng Hung Quoc Town   
HQ86 Lục Văn Hữu Tày Hung Quoc Town   
HQ87 Lục Văn Tuyến nùng Hung Quoc Town   
HQ88 Nguyễn Hà Hồi nùng Hung Quoc Town   
HQ89 Mạc Văn Kiểm Tày Hung Quoc Town   
HQ90 Đàm Văn Thủy nùng Hung Quoc Town   
HQ91 Nông Thị Hóa nùng Hung Quoc Town   
HQ92 Phan Văn Tiến Nùng Hung Quoc Town   

HQ93 
Nông Văn Chướng 
(Nông Văn Công) 

Tày 
Hung Quoc Town 

  

HQ94 Hoàng Thị Đào nùng Hung Quoc Town   
HQ95 Nông Văn Nghị Tày Hung Quoc Town   

HQ96 
Nhà văn hóa xóm Cốc 
Cáng 

 Hung Quoc Town 
  

HQ97 Nông Thị Mến nùng Hung Quoc Town   

HQ98 
Hoàng Khánh Dư (Vi 
Thị Ngoan) 

nùng 
Hung Quoc Town 

  

HQ99 
Trần Văn Chiến (Trần 
Văn Dự) 

Nùng 
Hung Quoc Town 

 Poor HHs 

HQ100 Trần Văn Dự Tày Hung Quoc Town   
HQ101 Bế Thị Hoan Tày Hung Quoc Town   

HQ102 
Hoàng Văn Thuật 
(Hoàng Văn Lý) 

Tày 
Hung Quoc Town 

  

HQ103 Hoàng Thị Ngọc Nùng 
Hung Quoc Town single-female headed households with 

dependents 
HQ104 Lý Thị Làu Tày Hung Quoc Town   
HQ105 Phan Văn Pẩu nùng Hung Quoc Town   

HQ106 
Hoàng Văn Hải (hoàng 
Thị Thủy) 

nùng 
Hung Quoc Town 

  

HQ107 
Phan Thị Huệ (Nguyễn 
văn Thái) 

nùng 
Hung Quoc Town 

  

HQ108 Nông Thanh Tùng Tày Hung Quoc Town   
HQ109 Nông Thị Ninh nùng Hung Quoc Town   
HQ110 Nông Văn Tuấn nùng Hung Quoc Town   
HQ111 Nông Văn Tiến nùng Hung Quoc Town   
HQ112 Lục Thị Hương nùng Hung Quoc Town   
HQ113 Lê Nông Thọ Tày Hung Quoc Town   
HQ114 Nông Thị Duyên nùng Hung Quoc Town   
HQ115 Nông Văn Thăng nùng Hung Quoc Town   
HQ116 Nông Văn Sơn Tày Hung Quoc Town   
HQ117 Phùng Văn Bông nùng Hung Quoc Town   
HQ118 La Văn Thượng Nùng Hung Quoc Town   
HQ119 Hà Văn Hoạt Tày Hung Quoc Town   
HQ120 Nông Văn Viễn nùng Hung Quoc Town   
HQ121 Hoàng Thị Đào Tày Hung Quoc Town   
HQ122 Hoàng Văn Thuận nùng Hung Quoc Town   
HQ123 Hoàng Thanh Văn Tày Hung Quoc Town   
HQ124 Phan Văn Sỳ nùng Hung Quoc Town   
HQ125 Nông Văn Hoàn Tày Hung Quoc Town   
HQ126 Đặng Hoàng Hiệp Tày Hung Quoc Town   
HQ127 Hoàng Văn Việt Tày Hung Quoc Town   

HQ128 
Bế Thị Diễm Nương 
(Bế Trọng Hàm) 

nùng 
Hung Quoc Town 

  

HQ129 Đàm Văn Linh nùng Hung Quoc Town   

HQ130 
Nông Thị Hợp (Nông 
Văn Lượng) 

nùng 
Hung Quoc Town 

  

HQ131 Nông Thị Vân Hảo nùng Hung Quoc Town   
HQ132 Hoàng Việt Hùng Tày Hung Quoc Town   
HQ133 Hoàng Văn Bộ nùng Hung Quoc Town   
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HQ134 Đàm Văn Duệ Tày Hung Quoc Town   
HQ135 Hà Văn Dũng Tày Hung Quoc Town   
HQ136 Phạm Văn Huyện Tày Hung Quoc Town   
HQ137 Bế Thị Quyên nùng Hung Quoc Town   

HQ138 
Vương Thu Thảo 
(Nông Thành Nhân) 

Tày 
Hung Quoc Town 

  

HQ139 Mạc Thị Huế Tày Hung Quoc Town   
XN01 Tô Văn Lâm Tày Xuan Noi commune   
XN02 Phan Văn Binh nùng Xuan Noi commune   
XN03 Hoàng Văn Niệm Nùng Xuan Noi commune   
XN04 Phan Văn Thương Tày Xuan Noi commune   
XN05 Phan Văn Hành nùng Xuan Noi commune   
XN06 Nguyễn Hà Thìn Nùng Xuan Noi commune  Poor HH 

XN07 
Luân Văn Luận (Nà 
Ngỏn) 

nùng 
Xuan Noi commune 

  

XN08 Lục Thị Eng Tày Xuan Noi commune   

XN09 
Vương Văn Khìn ( Bìa 
đỏ: Lục Văn Chắn) ( 
Lũng Tung) 

Tày 
Xuan Noi commune 

  

XN10 Phan Văn Đức Tày Xuan Noi commune   
XN11 Phùng Văn Bông Nùng Xuan Noi commune Poor HH  
XN12 La Văn Trường nùng Xuan Noi commune   
XN13 Hoàng Trung Tuyến Tày Xuan Noi commune   
XN14 Nông Việt Hà nùng Xuan Noi commune   
XN15 Luân Văn Hiệu nùng Xuan Noi commune   

XN16 
Trần Văn Nam ( Nà 
Khoang ) 

Tày 
Xuan Noi commune 

  

XN17 
Hoàng Thị Đào (Lũng 
Tung) 

nùng 
Xuan Noi commune 

  

XN18 
Hoàng Văn Tấn ( 
Rừng phòng hộ) 

Tày 
Xuan Noi commune 

  

XN19 Hoàng Tiến Dũng Nùng 
Xuan Noi commune households under preferential treatment 

policy 
XN20 Hoàng Thị Loan Nùng Xuan Noi commune   
XN21 Vương Văn Đại  Tày Xuan Noi commune   
XN22 Hoàng Trọng Thiên nùng Xuan Noi commune   

XN23 
Nhà Văn hóa xóm 
Lũng Tung 

 Xuan Noi commune 
  

XN24 
Hoàng Văn Quốc 
(Lũng Tung) 

nùng 
Xuan Noi commune 

  

XN25 Nông Đình Sơn Tày Xuan Noi commune   
XN26 Hoàng Thị Song Tày Xuan Noi commune   
XN27 Hoàng Thanh Văn Nùng Xuan Noi commune   
XN28 Hoàng Quốc Chức Nùng Xuan Noi commune   
XN29 Trương Thị Hiền Nùng Xuan Noi commune   
XN30 Hoàng Đức Khùy Nùng Xuan Noi commune   
XN31 Phan Văn Sỳ Tày Xuan Noi commune   
XN32 Hà Văn Phia Tày Xuan Noi commune   
XN33 Mông Văn Đạt Nùng Xuan Noi commune Poor HH 
XN34 Lý Văn Chiến Nùng Xuan Noi commune Poor HH 
XN35 Mông Văn Thương Tày Xuan Noi commune   
XN36 Mông Văn Khầu Tày Xuan Noi commune   
XN37 Nông Thị Phương nùng Xuan Noi commune   
XN38 Lý Văn Cung Nùng Xuan Noi commune   
XN39 Mông Văn Phương Nùng Xuan Noi commune   
XN40 Lý Văn Minh Nùng Xuan Noi commune Poor HH 
XN41 Mông Thị Lý Tày Xuan Noi commune   
XN42 Mông Văn Dương Nùng Xuan Noi commune   
XN43 Mông Văn Lâm Nùng Xuan Noi commune disabled household heads 
XN44 Mông Văn Dũng Nùng Xuan Noi commune Poor HH 
XN45 Mông Văn Trưởng Nùng Xuan Noi commune Poor HH 
XN46 Lý Văn Hưởng nùng Xuan Noi commune   
XN47 Nguyễn Thị Hựu Tày Xuan Noi commune   
XN48 Lý Văn Kiên Nùng Xuan Noi commune Poor HH  
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XN49 La Thị Đoạn Nùng 
Xuan Noi commune single-female headed households with 

dependents 
XN50 Nông Thị Nguyệt Tày Xuan Noi commune   
XN51 Mông Văn Tong Tày Xuan Noi commune   
XN52 Mông Xuân Thử Tày Xuan Noi commune   
XN53 Trần Văn Lâm Tày Xuan Noi commune   
XN54 Hoàng Văn Tướng Tày Xuan Noi commune   
XN55 Trương Văn Quân nùng Xuan Noi commune   
XN56 Hoàng Văn Vạn Tày Xuan Noi commune   
XN57 Nông Dương Long nùng Xuan Noi commune   
XN58 Trần Văn Bộ Nùng Xuan Noi commune   
XN59 Trương Văn Toàn Nùng Xuan Noi commune Poor HH  
XN60 Hoàng Thị Nguyệt Tày Xuan Noi commune   
XN61 Bế Ngọc Chức Tày Xuan Noi commune   
XN62 Nông Dương Sơn Nùng Xuan Noi commune   

XN63 La Thị Hà Nùng 
Xuan Noi commune elderly households who are landless and  

with no other means of support 
XN64 Hoàng Văn Tiến Nùng Xuan Noi commune   

XN65 
Nhà văn hóa xóm Nà 
Ngỏn 

 Xuan Noi commune 
  

XN66 Đặng Văn Quý Tày Xuan Noi commune   
XN67 Nông Văn Thắng Tày Xuan Noi commune   
XN68 Hoàng Văn Thình nùng Xuan Noi commune   
XN69 Hoàng Đình Cung nùng Xuan Noi commune   
XN70 Trương Quang Trung Tày Xuan Noi commune   
XN71 Trương Văn Thép Tày Xuan Noi commune   
XN72 Trương Sỹ Triều Tày Xuan Noi commune   
XN73 Dương Thị Điệu nùng Xuan Noi commune   

XN74 
Triệu Kim Minh 
(Hoàng Thị Ngọc ) 

nùng 
Xuan Noi commune 

  

XN75 Dương Minh Đức nùng Xuan Noi commune   
XN76 Hoàng Trung Nguyên Tày Xuan Noi commune   
XN77 Hoàng Văn Chung Tày Xuan Noi commune   
XN78 Nông Trường Quân Tày Xuan Noi commune   
XN79 Đàm Văn Thùy nùng Xuan Noi commune   
XN80 Trương Hữu Nam Tày Xuan Noi commune   
XN81 Dương Trung Hiếu Tày Xuan Noi commune   
XN82 Triệu Kim Đồng (Tâm) Tày Xuan Noi commune   
XN83 Lý Sái Hải Tày Xuan Noi commune   
XN84 Dương Minh Thuận nùng Xuan Noi commune   
XN85 Trương Văn Nhím Tày Xuan Noi commune   
XN86 Hoàng Văn Tỏa Tày Xuan Noi commune   
XN87 Trương Văn Páo nùng Xuan Noi commune   
XN88 Hoàng văn Quảng Tày Xuan Noi commune   
XN89 Trương Minh Quốc Tày Xuan Noi commune   
XN90 Hoàng Văn Hiến Tày Xuan Noi commune   
XN91 Trương Phong Cảnh nùng Xuan Noi commune   
XN92 Trương Văn Điền Tày Xuan Noi commune   
XN93 Trương Văn Hà Tày Xuan Noi commune   
XN94 Trương Văn Thúc Tày Xuan Noi commune   

XN95 
Hoàng Văn Công ( 
Núi) 

Tày 
Xuan Noi commune 

  

XN96 Nông Văn Sơn Nùng Xuan Noi commune   
XN97 Vương Ngọc Thủy nùng Xuan Noi commune   
XN98 Trương Văn Mạnh Tày Xuan Noi commune  Poor HH 
XN99 Trương Văn Mạnh nùng Xuan Noi commune   
XN100 Trương Văn Sinh nùng Xuan Noi commune   
XN101 Trương Văn Đức nùng Xuan Noi commune   
XN102 Hoàng Văn Hưng nùng Xuan Noi commune   
XN103 Trương Văn Cầu nùng Xuan Noi commune   
XN104 Trương Văn Chiến nùng Xuan Noi commune   
XN105 Trương Văn Điến Tày Xuan Noi commune   
XN106 Trương Công Thóa nùng Xuan Noi commune   
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XN107 Vương Trung Lên nùng Xuan Noi commune   
XN108 Hoàng Văn Phong nùng Xuan Noi commune   
XN109 Trương Văn Dũng nùng Xuan Noi commune   
XN110 Hoàng Văn Khánh nùng Xuan Noi commune   
XN111 Trương Văn Sướng nùng Xuan Noi commune   
XN112 Hoàng Văn Chúc nùng Xuan Noi commune   
XN113 Trương Văn Quân Tày Xuan Noi commune  Poor HH 
XN114 Nông Văn Rọng Tày Xuan Noi commune   
XN115 Trương Văn Tuấn  Tày Xuan Noi commune   
XN116 Hoàng Văn Sơn Kinh Xuan Noi commune   
XN117 Trương Công Lệnh nùng Xuan Noi commune   
XN118 Trương Văn Nhót nùng Xuan Noi commune   
XN119 Trương Văn Quẩy nùng Xuan Noi commune   
XN120 Trương Đại Nghĩa nùng Xuan Noi commune   
XN121 Hoàng Văn Giáo nùng Xuan Noi commune   
XN122 Trương Văn Nhiếp nùng Xuan Noi commune   
XN123 Dương Văn Thiện Tày Xuan Noi commune   
XN124 Hoàng Thị Chế nùng Xuan Noi commune   

 
List of severely affected households  

No Name Location 
Affected  

area 
Member of 
households 

Percentage of land 
acquisitions (%) 

1 Đàm Văn Nguyện Lang Hieu Commune 233.9 4 10-20 
2 La Thị Điểm Lang Hieu Commune 32.2 2 10-20 
3 Nông Văn Đại Lang Hieu Commune 26.6 3 10-20 
4 La Minh Tiến Lang Hieu Commune 194.8 8 10-20 
5 Đàm Văn Hữu Lang Hieu Commune 293.1 5 10-20 
6 Đàm Văn Phặn Quang Trung Commune 494.7 4 10-20 
7 Lục Thị Bóng Quang Trung Commune 928.1 3 20-30 
8 Đàm Văn Hùng Quang Trung Commune 324.7 4 10-20 
9 Đàm Văn Hải Quang Trung Commune 1,684.8 4 30-70 

10 Vương Thị Ương Quang Trung Commune 802.9 2 10-20 
11 Dương minh đức Xuan Noi commune 254.7 3 20-30 
12 Hoàng khánh dư Hung Quoc Town 634.9 6 20-30 
13 Ly Thị Làu Hung Quoc Town 404.2 3 10-20 

Total 6,309.6 51  
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Summary the information of Annexes (from Annex 2 to annex 6) 
Summary the minutes of public consultation (Annex 2) 
The consultations were conducted in December 2019 in 06 communes with the representative of 
consultancy units, CPCs and PMU. 
The content of public consultations:  

- Representative of consultancy unit discusses with local authorities and local people about: 
overview of project, scope of impact, type of impact, the summary of GRM, the implementation of 
DMS, compensation, and mitigation measure.      

- Local authorities and people have agreed on the project implementation. 
- The representatives of local affected HHs said that notification of land acquisition was 

implemented to the household, the DMS schedule was announced for affected HHs. During the 
DMS, the affected people were joined in. All the HHs had signed in DMS documents to confirm 
that all the results of DMS are accurate.   

- The compensation policies have been provided for affected people through public 
meeting. The compensation rates had been informed to affected HHs. The affected HHs have 
agreed that the compensation price and it have reflected the market prices at the time 
compensation plans preparation. No household need to relocate.   

- Compensation agencies had conducted the public meeting to inform the project 
information and compensation rate for affected HHs in 2019. 

- Up to now, all the affected households have received fully compensation and support. 
- Local people hope that the road will be built and completed soon that bring benefits for 

local people such as travel, trade development...; 
-  For income restoration program, affected people want to have access to credit loan with 

the preferential interest rate and receive cash support. Currently, every year, the town still 
organizes free agricultural extension programs for people, the affected people will be encouraged 
to participate for free. 

- The subproject has built in the area where ethnic minorities live. Thus, local people hope 
that the contractors will hire local labor to create jobs and improve their income.  

- Until now, there are not any complaints about compensation activity, site clearance, 
compensated rate.  

- At the end of the meeting, the authorities and people expected the project to be 
implemented soon. 
Summary of Annex 3: Replacement cost survey: 
There 02 appraisal price deeds for 02 district including:  
(1) The appraisal price deed no 27/ CT-DGD dated 30/05/2019 to determine land rate for 
compensation and support when the State recovers land for the construction of upgrading and 
rehabilitation of 211 road (Tra Linh – Trung Khanh) (for the road goes through Trung Khanh 
district);  
(2) The appraisal price deed no 45/ CT-DGD dated 06/09/2019 to determine land rate for 
compensation and support when the State recovers land for the construction of upgrading and 
rehabilitation of 211 road (Tra Linh – Trung Khanh) (for the road goes through Tra Linh district);  
The content of appraisal deeds including the objective of replacement cost survey (parasail 
survey), the legal and policy of appraisal survey, the affected land area needs to be survey in 02 
district, the methodology of replacement cost survey and the result of RCSs. 
Decision No 1199/QD – UBND of Cao Bang PPC dated 06th August 2019, approving the land 
price (K adjustment coefficient) when the State recovers land for the construction of upgrading 
and rehabilitation of 211 road (Tra Linh – Trung Khanh) (the part goes through Trung Khanh 
District, Cao Bang Province). The K – adjustment coefficient in Trung Khanh township for non – 
agricultural land (residential land) is 1.5 and agricultural and land is 1.5, The K – adjustment 
coefficient in Lang Yen and Lang Hieu for non-agricultural land (residential land) and agricultural 
land is 1.1.  
Decision No Decision No 1807/QD-UBND of Cao Bang PPC dated 22nd October 2019, approving 
the land price (K adjustment coefficient) when the State recovers land for the construction of 
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upgrading and rehabilitation of 211 road (Tra Linh – Trung Khanh) (the road goes through Tra 
Linh District, Cao Bang Province); The K – adjustment coefficient in Hung Quoc town and Xuan 
Noi, Quang Trung communes, Tra Linh District from 1.1-1.7 based on land’s location and land’s 
type.   
Summary of Annex 4: DMS forms of affected HHs 
The content of DMS forms are (1) the participants in Detail measure survey (Representatives of 
compensation, assistance and resettlement board, and the support team of CARB, 
Representatives of CPCs, villages, and households); (2) affected land area, tree and crops, house 
and structure; (3) the socio-economic of affected households (the name of member’s household, 
the age, the relationship with headed households, Jobs,...); (3) time of DMS; (4) the signature of 
households and all the people who joined in the DMS.  
Summary of Annex 5: Public consultation minutes about disclosure of compensation rate 
and compensation plans 
Public consultation minutes contents including (1) the participant of the meeting (representatives 
of compensation, assistance and resettlement board, the support team of CARB, CPC (Chairman 
of CPC, cadastral official, Fatherland Front of CPC) and representative of villages; (2) the content 
of meeting is for disclosure the daft compensation rate/cost and compensation plans in 15 days 
(working day) at the commune offices and the village’s cultural houses; (3) After 15 days of 
disclosure activities, the public meeting consultations had been conducted to determine that there 
are no comments of affected people about the draft compensation plan.  
Summary of Annex 6: Approved compensation support and resettlement plan and 
compensation plan: 
The content of approved compensation, support and resettlement plan including: (1) based on 
the regulations, decisions and circulars of government (2) approved the compensation, support 
and resettlement plan with the total cost covers compensation rate for land, tree and crops, 
structure, and allowance for job creations and stabilizing living, implementation cost; (3) the 
compensation, support and resettlement board coordinates with the DPCs, CPCs take 
responsibility to implement the approved compensation plans.   
The content of compensation, support and resettlement plan: (1) overview of subproject (name, 
project's loan, location, affected land area and asset on land); (2) the legal policies of 
compensation, support and resettlement plans; (3) compensation plans involving the 
compensation rate and compensation cost for land, allowance rate for job creations/job changing, 
assistance rate for stabilizing living and compensation amount for assets on land (structures, 
trees and crops), the total amount of compensation and the implementation cost; (4) the 
implementation units/ individual are the compensation, support and resettlement board, 
Resources and Environmental Department and Finance Department of the district; CPCs/ town 
PC, affected households/ people. 
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Annex 2: Minutes of public consultation 
1/ Trung Khanh Town  

 



 

103 
 

 



 

104 
 

 



 

105 
 

 



 

106 
 

 
  



 

107 
 

2/ Quang Trung commune 
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Annex 3: Replacement cost survey  
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2/ The Appraisal price deed for Tra Linh district  
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Decision No 1199/QD – UBND of Cao Bang PPC dated 06th August 2019, approving the land 
price (K adjustment coefficient) when the State recovers land for the construction of upgrading 
and rehabilitation of 211 road (Tra Linh – Trung Khanh) (the part goes through Trung Khanh 
District, Cao Bang Province) 
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Annex 4: Some DMS forms of affected HHs 
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Annex 5: Public consultation minuities about disclosure of compensation rate and 
compensation plans 
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Annex 6: Approved Compensation, support and resettlement plan and compensation 
plans 
1/ For communes/town in Trung Khanh district  
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2/ For communes/ town in Tra Linh district: 
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Annex 7: Socio-economic survey Form 

Date: ..................................... 

Location: Village/hamlet:………………..commune/ward……………………………………… 

District………………………….. 

Province: Cao Bang  

 I.  GENERAL INFORMATION ABOUT THE HOUSEHOLDERS 

Q1. Full name of householder: ………………………………………………. 

Q2. Gender:  1. Male 2. Female  

Q3. Age (clarify): ………………… 

Q4. Ethnic minority: …………………………… 

Q5. Marital status 

1. Married     2. Single   3. Widowed    4. Separated     5. Divorced       

Q6. Education level (the highest level): 

1 Kindergarten 2 Primary school 3 Secondary school  

4 High school 5 Vocational school / college  6 University / Post - graduate 

7 Others (specify)   

Q7. Major occupation (specify 1 occupation): 

1 Agriculture/Forestry/ Fishery 2 Trading/Service 3 Retirement/Doing 
house chores 

4 Civil servant 5 Unskilled labor/Hired 
labor 

6 Unemployment 

7 Others (specify)..........   

II.  GENERAL INFORMATION ABOUT FAMILY MEMBERS  
Q8. Number of members in the family: ..........(people);  

Among them:  1. Men: ...........  2. Female: ....... 
Q9. How many members earning income for the family: ...........................? 
Q10. How many members at age 0 - 18: ....................................... 
Q11. How many members at age 19 - 59: ....................................... 
Q12. How many members over age 60: ....................................... 
III.  ECONOMIC ACTIVITIES OF THE HOUSEHOLD  
Q13. What kind of house do you own? 

1. Permanent house  3. Wooden house, leaf roofing (wooden house, 
wood/leaf roof) 

2. Semi-permanent (brick wall, tile / corrugated iron 
roof, ...) 

4. Temporary houses (bamboo, wooden, 
corrugated iron, ...) 

 5. No house 

Q14. Does household have the following assets and equipment? 

1. Buffalo/cow/horse  6. Motorcycle 11. Television 

2. Pig/chicken 7. Refrigerator 12. Fan 

3. Generator 8. Computer 13. Air-conditioner 

4. Agricultural machine 9. Washing machine  

5. Car, truck  10. Telephone  

Q15. What is the estimated total income of the family in 2016? .............................. dong/month. Among 
them: 

1. From cultivation …………………………. dong/month 

2. From breeding …………………………. dong/month 

3. From commerce-service    …………………………. dong/month 

4. Salary …………………………. dong/month 
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5. Others (specify) …………………………. dong/month 

Q16. Estimated total expenditures of the family in 1 month is:.....................dong/month 
Q17. Which types of your family belong to, in 2016?: 

1. Poor household   
2.  Near poor household                                                              => MOVE TO Q.18 
3. Average household => MOVE TO Q.18 
4.  Higher earning households => MOVE TO Q.18 
5.  Rich household  => MOVE TO Q.18 

Q18. Reasons for poverty: 
1. Natural disaster. Specify: ...................................................  
2. Diseases and accidents of family members 
3. Lack of labor 
4. Lack of production land 
5. Lack of investment capital 
6. Others, Specify: .................................................... 

Q19. Which types of household does your family belong to ? 
1. Poor households 
2. Policy households, People with Meritorious Services to the Revolution 
3. Elderly households 
4. Households with the disable 
5. Female headed households with dependents 

IV.  LIVING CONDITIONS OF THE HOUSEHOLD 
Q20. What are your water sources for domestic use: 

Q21. What is your assessment of the quality of the water you use? 

1. Good 2. Medium  3. Poor (not clean, not safe) 

Q22. Why do you think that the water is not clean? 

1. Turbid water 2. Fishy smell 

3. Lots of soil, sand 4. Water is polluted by waste/pills 

5. Others,Specify......  

Q23. Do you think your family needs to change or improve the water supply? 

1. Yes 2. No  3. Have no idea 

Q24. What are the energy sources for your lighting system and cooking? 

 1. Lighting 

 

2. Cooking 

1. Grid electricity 4. Firewood, coal 1. Grid electricity 4. Firewood, coal 

2. Private generator 5. Biogas 2. Private generator 5. Biogas 

3. Gas/ kerosene 6. No energy 3. Gas/ kerosene 6. No energy 

 7.Others,Specify......  7.Others, pecify..... 

V.   ENVIRONMENTAL SANITATION  
Q25. What type of toilet do you use? 

1. Septic toilet /semi-septic toilet 3. Temporary toilet / No toilet 

2. 1 compartment / 2 compartment toilet 4. Others (specify):....................... 

Q26. How domestic wastes of your family are collected? (You can choose more than one option)  

1. Burning/burying in garden. 4. Throw in barns 

2. Throw in community waste site 5. Throw in paddy rice/the bush/river/pond/canal 

3. Throw to the garden 6. Collected daily/weekly by sanitation unit. 

 7. Others (specify)  

     1. Stormwater 4. Public water hose 7.  Tap water 

     2. Excavated well water 5. Buy water 8.  Others..................... 

     3. Drilled well water 6.  Ponds, lakes, rivers, streams, canals  
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VI.  HEALTH & MEDICAL CARE 
Q27. What are common family diseases in the last 12 months? 

1. Cold/Flu 5. Cholera / dysentery, diarrhea 

2. Respiratory 6. Hepatitis 

3. Malaria 7. Food poisoning 

4. Dengue 8. Injury  

 9. Others (specify):....................... 

Q28. Where did the family go for health examination and treatment (in the case of the last time)? 

1. Provincial hospital 4. Private clinics 

2. District hospital 5. Buy pills by themselves at the pharmacies 

3. Commune health station 6. Others (specify):....................... 

Q29. Does your family participate in health insurance (health insurance, social security, etc.)?  
1. Yes                2. No 

How many people in the family participate: ...... .? people / ......... people 
VII.  Gender issues.  
Q30. Division of labor in the family (only mark x in one answer) 

VIII.  COMPENSATION, SUPPORT AND RESETTLEMENT OPTIONS 
Q31. Your land is affected, how do you want to be compensation? 

1. Land for land 
2. In cash  
3. In cash and land 
4. Others (specify)................................................................. 

Q32. If the remaining residential land is not enough for building new structures, which compensation 
options do you want? 

1. Self-relocation in another land plot owned by the family 
2. Self-relocation in land plot bought/selected by the family 
3. Have not decided yet 

Q33. What support do you want to ensure the living conditions as before the project? 
1. Training on agricultural extension 5.  Support for credit access 
2. Support on development and breeding 6.  Have no idea 
3. Training on non-agricultural sectors 7.  Other, (specify)........................ 
4. Support for employment services  

Q34. Do you support the project implementation in your village/hamlet? 
1. Yes 2. No 

Thank you very much 
  

Activities Male Female Both No one 

1. Income generation activities for households     

2. Taking care of children (education, meal, etc.)     

3.  Family house works (cleaning, cooking, fixing house, 
selling and purchasing) 

    

4.  Decisions on important expenditures in the family     

5.  Meeting in communes, villages, hamlets     



 

153 
 

For Monitoring and assessment of implementation of Safeguard Policy 

 

I. Project Information Disclosure 

2.1 Do you know the project? 
1.Yes                                                   2. No (move to question 10) 

2.2 Where do you get the project information? 
1. Flyer                                           4. Local authorities 
2. Information board                                         5. Project staff 
3. Mass media                          6. Meeting of residential group 
7. Others (specify) 

2.3. Do you understand all the subproject policies and benefits through propaganda? 
1. Yes                                                       2. No 
If not, Why: 

 1. Unclear propaganda                     3. Do not know who to ask 

2. Don’t care                               4.Others 

II. Detail measurement survey (DMS) 

3.1 Were you prior informed about DMS time? 

1.Yes                                                        2.No 

3.2 Did you participate in the DMS? 

1.Yes                                                        2.No 

3.3 Do you have any property that is missed out in the DMS? 

1.Yes                                                      2.No 

If so, what is it? Status?................................................................. 
3.4 Is the inventory of loss accurate? 

1.Yes                                                        2.No 

3.5 Did you review and sign the DMS form? 

1.Yes                                                                    2.No 

3.6 Did you keep a copy of compensation payment sheet? 

1.Yes                                                        2.No 

III. Compensation and Assistance: 

4.1 Were you consulted about selection of compensation options? (For example, in cash, 
"land for land", house exchange, etc.) 

1.Yes                                                        2.No 

4.2 Did see the payment sheet? 

1.Yes                                                        2.No 

4.3 Have you received all the compensation yet? 
1.Yes                                              2. No 
If yes, which type of compensation? 
1. Land                                  2. Assets 
3.Others (tree....) 

Reason……………………………………………………….. 
4.4 When did you receive the compensation payment? 

1. Prior to construction 
2. During construction 
3.  After construction 
4.5 1. Life stabilization 
2. Job change and training 
3. Allowance for moving 
4. Support for vulnerable group 
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5. Self-relocation assistance 
6. Others (clarify …………………………………….) 
7. Nothing 

8. Yes, but have not received, clarify .................................... ... 
4.6 Are you satisfied with the compensation rate? 

1. Yes                 2. Acceptable                                      3. No 

 If not, why? 

……………………………………………………………………. 

IV. Resettlement 

5.1 Was your family arranged for relocation? 

1.Yes                                                         2.No 
If so, where is the resettlement site? :……………………………………………… 

5.2 Did your family get prior notice or participate in the meeting of selecting resettlement 
site where you will relocate? 

1.Yes                                                        2.No 

5.3 Do you think that the project resettlement site is convenient for your family?? 

1. Very convenient                  2. Convenient                  3. Not convenient 
If not, please specify the reason: 

……………………………………………………………………………………………
…………………………………………………… 

5.4 Do land plots in the resettlement site have been properly arranged? 

1. Yes                                                     2. No 
If not, why? (please clarify): 

……………………………………………………………………………………………
………………………………………………… 

5.5 Have the infrastructures in the resettlement site of the subproject been fully 
equipped? 

1. Yes                                                     2. No 

If not, lack of which infrastructure: 
1. Assess and internal roads 
2. Electricity 
3. Domestic water 
4. Public works: cultural house, campus 
5. Drainage system: 
6. Others 

5.6 Are you satisfied with the available resettlement site? 

1. Very satisfied  
2. Satisfied  
3. Unsatisfied 
4. Very unsatisfied 

V. Livelihood Restoration and Improvement 

6.1 How did your life change compared to before the project 

1. Better                           2. Unchanged                        3. More difficult 

If it is more difficult, why? ………………………………………………………………………… 

6.2 When the land was acquired, did any family member lose his/her job? 

1.Yes                                    2. No 

6.3 Did your family receive any help from local authorities in life stabilization? (For 
households losing more than 10% of agricultural land) 
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1. Vocational training                                          2. Employment services 
3. Credit access                               4. Others 

VI. Complaints and grievance redress 

7.1 Do you have any complaint? 

1.Yes                                                       2.No 

7.2 Has your complaint been resolved? 

1. Yes                                       2. No 

How long :………………………………………………………………. 

VII. Contribution 

8.1 Did you make any contribution for the project implementation? 

1.Yes                                                         2.No 

If so, what is it?:  

1. Money                                2. Land                          3. Others............ 

8.2 Can you give some comments and suggestions for the project? 

………………………………………………………………………………………………………………
………………………………………………………………………………………………………………
………………………………………. 
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Annex 8: Project Information Booklet (PIB) 

Project Information Booklet 
Question 1: How will the rehabilitation of infrastructure affect local people? 

Answer: The population in the sub-project areas will benefit variously from more extensive 
access to irrigation system and water supply, reduced risk of crop failure due to lack of water and 
more active irrigation. Also improved road access will reduce costs of rural production and 
marketing, as well as reducing food wastage. The implementation of the subprojects may however 
necessitate the acquisition of some land for the construction of new infrastructure or extension 
and / or constriction of additional components. Every attempt will be made during the design 
process to minimize the negative impacts of such acquisition on households and communities. 

Where land acquisition is necessary, those affected by acquisition will be properly compensated 
for their affected land, houses, structures, crops and/or trees. Relocation and income restoration 
assistance will also be provided to Affected Persons (APs) who will be severely affected by the 
Project (unlikely there will be HH severely affected by the Project). Details are included in a 
REMDP that is available at your commune office. 

Question 2: What is the main objective of the REMDP? 

Answer: The main Objective of the Plan is to ensure that all economic conditions of AHs will be 
better of at least equal to before the subproject. 

Question 3: What if my land is affected by the project? 

Answer: You will be offered a choice of replacement land of equal area and productive capacity 
at a location acceptable to you OR cash compensation at replacement value at current market 
prices. 

Question 4. Do we need to have a land title in order to be compensated? 

Answer: No. Lack of land use right certificate make no influence on compensation for assets, 
allowances and support for subsistence. AHs with LURC or any forms or agreement in writing on 
land/on-land asset will be compensated. AHs without legal right (or with legal right) or temporary 
right/hired land will be compensated but not be supported, and will be compensated for structures, 
crops and trees by replacement cost. 

Question 5: Will affected house and structure be compensated? 

- Answer: Yes. Compensation will be applied for all affected assets including houses, 
shops and other structures as well as other fixed assets at replacement value at current market 
prices (including arterial and labor) without any deductions for building depreciation or 
salvageable building materials. This will ensure that the APs are able to reconstruct houses and 
other structures of better or at least the same quality as before. 

Question 6: How about crops and trees? 

- Answer:  Affected crops, fruit and timber trees and tree fences will be compensated in 
cash at current market prices, regardless of land use status. Compensation for un-harvested crops 
will be based on the average production in the past 3 years multiplied by the market prices (based 
on a recent survey data) at the time that acquisition takes place. Compensation for trees will be 
based on the type, age and productivity of trees. 

Question 7: How are the compensation rates decided? 

Answer: Compensation rates will be set by the PPC based on the advice from the Land 
Administration Bureau and an independent assessment of current market prices.  You will have 
the right to appeal if you are not satisfied with the proposed compensation rates (see question 12 
below). 

Question 8: Apart from compensation, how are we supported? 

Answer: In addition to compensation for loss of land and other assets, the Project will provide 
rehabilitation assistance to eligible APs to ensure that their standard of living is maintained or 
improved after the Project. Eligible APs for rehabilitation assistance include: 
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Severely affected households: 

Affected households directly cultivate on affected land to be entitled: 

(i) Losing more than 10% to 30% of total agriculture landholding: Cash assistance equal to 30 kg 
of rice (valued at market price) per month per household member for 3 months, if not relocating; 
for 6 months if relocating; and for 12 months if relocating in a harsh living condition area 

(ii) Losing more than 30% to 70% of total agriculture landholding: Cash assistance equal to 30 kg 
of rice (valued at market price) per month per household member for 6 months, if not relocating; 
for 12 months if relocating; and for 24 months if relocating in a harsh living condition area; 

(iii) Losing more than 70% of total agriculture landholding: Cash assistance equal to 30 kg of rice 
(valued at market price) per month per household member for 12 months, if not relocating; for 24 
months if relocating; and for 36 months if relocating in a harsh living condition area. 

(iv) In-kind assistance to be decided in consultation with eligible AHs. Forms of assistance may 
include, but are not limited to, agricultural extension assistance, and training for non-agricultural 
occupations. And  

(v) Participation in income restoration programs. 

- Cash assistance equal to 1.5 to 5 times of compensation value for affected land area but 
not exceed 5 (five) times of land quota in locality. 

- If DP requests for training, he/she will be entitled to a free training course 

 Households that relocate: Households that must relocate to new residential land will 
receive a transition subsistence allowance equivalent to 30kg of rice per person per month 
for six months for during transition; a transportation allowance of not lower than VND 
5,000,000 in cash per household; and, an incentive bonus of not lower than VND 
5,000,000 if APs demolish their affected houses or structures in a timely manner. 

 Business owners that lose income while they relocate or rebuild their shops/businesses: 
Households with small, unregistered businesses will receive cash compensation equal to 
the provincial minimum wage for six months. Owners of registered businesses will receive 
cash compensation equal to their monthly after-tax revenues for at least four months. 

 Employees and hired laborers who lose their jobs: will receive cash compensation for lost 
salary/wages for each month they cannot work, if the loss is temporary; or, if the loss is 
permanent, cash compensation equivalent to the provincial minimum wage for six months 
or cash compensation for remaining contract period whichever is higher. 

 Poor households: Households eligible under MOLISA definition will receive an allowance 
equivalent to 30kg of rice per person per month for at least thirty-six months. Other 
vulnerable assistance is not lower than VND 2,000,000 per household. 

Question 9: Does that mean that anybody in our community can claim for compensation?   

- Answer: No. Entitled APs are those persons or households that will lose land or property 
based on the detailed measurement survey (DMS) that will be conducted following completion of 
the final designs for the subproject. Affected communes and local authorities will be informed of 
the cut-off date for the subproject. The DMS inventory the losses for compensation and 
rehabilitation of all APs who will be affected by the sub Project. The DMS will be conducted in the 
presence of APs, the design engineers, the Land Administration Department and officials from 
the District and Commune People’s Committees. 

Question 10: How will APs be consulted and informed?  

Answer: A consultation and public information program will be organized in your commune to 
ensure that APs receive complete and timely information about the subproject. APs will be 
provided information on subproject components, impacts, their rights and entitlements, grievance 
mechanism, rights of participation and consultation, resettlement activities, responsibilities of 
institutions and implementation schedule. This program will enable the subproject to design the 
resettlement and rehabilitation program to meet the needs of APs, and help APs to make informed 
decisions about compensation and relocation. Consultations with APs and local authorities will 
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reduce the potential for conflicts and minimize the risk of project delays, and maximize the 
economic and social benefits of the Project. 

Question 11: If there are any disagreements or problems about land acquisition, 
compensation or other general disputes during project implementation, do APs have the 
right to voice their complaints? 

Answer: Yes, APs can voice their complaints (in verbal or written form) to responsible local 
authorities and resettlement committees. Their complaints can be filed first at the ward or 
commune level, and can be elevated to the district and provincial level and taken to provincial 
court if the APs are not satisfied with the decision of lower levels. APs will be exempted from all 
taxes, administrative and legal fees. All complaints of APs on any aspect of land acquisition, 
compensation, resettlement and implementation will be addressed in a timely and satisfactory 
manner. 

Question 12: as a resident in the project area, how can I help?  

Answer: We would like you to participate in all consultation meetings and other subproject related 
activities in order to ensure that you are fully informed and consulted. Your active participation 
during the detailed measurement survey (DMS) and implementation will allow us to determine 
measures to mitigate impacts, to identify problems or potentials problems and to identify ways of 
responding immediately to solve these problems. 

Question 13: How will you know if the objectives of this project are met? 

Answer: The PMU will ensure internal monitoring all subproject activities. Every 6 months, PMU 
will submit an internal report to ADB on resettlement implementation progress. A post-
resettlement impact evaluation will assess whether negative impacts have been mitigated 
adequately and pre-project standards of living of APs have been restored as a result of 
resettlement and the subproject. 

FOR FURTHER INFORMATION AND SUGGESTIONS– 

Please contact PPC, PMU, DRCs and CPCs where you live:  
1. Provincial People’s Committee of the province 
Address: 
Person in charge:...................................................................Tel.................................... 
2. PMU of; 

-  Address:  
- Person in charge:...................................................................Tel.................................... 

3. District Resettlement Committee of   
- Address:  
- Person in charge:...................................................................Tel.................................... 

4. Commune People’s Committee; 
- Address:  
- Person in charge:...................................................................Tel.................................... 

 


